



Hon. Kathleen H. Burgess
Secretary to the Commission
NYS Public Service Commission
Empire State Plaza
Agency Building No. 3
Albany, NY 12223-1350

September 22, 2014

**RE: CASE 11-T-0534
Rochester Gas and Electric Corporation (RG&E)
Rochester Area Reliability Project (RARP)
Certificate Ordering Clause 110
Report Confirming Availability of Construction Materials
Station 80 Civil Work Segment of Project**

Dear Secretary Burgess:

In accord with Ordering Clause 110 of the Certificate, we are providing you with this report to confirm that all of the materials needed to complete the construction of the civil work segment of Station 80 are available as specified below.

Materials in Possession of RG&E

RG&E has taken possession of the following materials which are stored at RG&E's warehouse located at 1300 Scottsville Rd. or 10 Cairn St.

Material and Quantity	Scheduled Delivery Date	Vendor Name	Purchase Order No.
Copper Grounding Conductor	RG&E Inventory	n/a	n/a

Materials on Order by Iberdrola

The following materials needed for the Station 80 Civil Work have been ordered from vendors with delivery dates scheduled so that the materials will arrive when or before the materials will be needed.

Material and Quantity	Scheduled Delivery Date	Vendor Name	Purchase Order No.
Cable Trench	Nov 10	Concast	45003944019
Civil Works Construction Contractor	Oct 06	Sertex, LLC	4500391401

Materials on Order by Civil Works Construction Contractor

The following materials needed for the Station 80 Civil Work do not require extended lead time to obtain, and have been ordered from vendors with delivery dates scheduled so that the materials will arrive when or before the materials will be needed.

Material and Quantity	Scheduled Delivery Date	Vendor Name	Status
Anchor Bolts	2 – 4 wks	Haydon Bolt	PO In Process
Reinforcing Steel (non-specialty order)	1 – 2 wks	Klein Reinforcing	PO In Process
Grounding Material (non-specialty order)	0 – 2 wks	Graybar Electric	Open Account in Place
Conduit and Fittings	0 wks	Graybar Electric	Open Account in Place
Large PVC and Fittings	0 – 2 wks	American Pipe & Plastics	Order as needed
Concrete	0 wks	Manitou Concrete	Order as needed
Gravel and Crushed Stone	0 wks	Dolomite Materials	Order as needed
Pre-cast vaults and manholes	0 – 2 wks	Lakelands Concrete	Order as needed
Drainage Piping and Appurtenances	0 – 1 wk	E. J. Prescott	Order as needed
Fencing (sub-contractor supplied materials)	0 wks	Atlas Fencing	Order as needed

We trust that this report and the enclosures satisfactorily comply with the Order Clause 110. Please let us know if you have any questions concerning this report or enclosures.

Respectfully submitted,

Christopher Calice, Manager-Electric Capital Delivery
Rochester Gas and Electric Corporation
89 East Avenue
Rochester, NY 14649
Telephone: 585-315-1722
Christopher_Calice@rge.com

c: Steven Blow, Esq., Staff Counsel, NYS Dept. of Public Service
John D. Draghi, Esq., RG&E Outside Counsel