



---

REV Demonstration Project:  
Clean Virtual Power Plant

2017 1Q Quarterly Progress Report – Notice of  
Temporary Suspension of the Clean Virtual Power Plant  
Project

---

**Dated: April 28, 2017**

## **Notice of Temporary Suspension of the Clean Virtual Power Plant Project**

In lieu of a 1Q 2017 quarterly report, Consolidated Edison Company of New York, Inc. (“Con Edison”) submits this *Notice of Temporary Suspension of the Clean Virtual Power Plant Project*. As stated in the fourth quarter 2016 quarterly report, approvals for installation of the Sunverge Solar Integration System (“System”) from the New York City Department of Buildings (“DOB”) and the New York City Fire Department (“FDNY”) have taken longer than anticipated. While Con Edison, SunPower, and Sunverge have had many productive discussions with the DOB and FDNY, we have not yet been able to come to an agreement that would allow the System to be installed in a manner consistent with its original design, nor without making changes that would impact the timing of program goals as envisioned under the original contract with SunPower. As such, the contract with SunPower has been terminated and the Clean Virtual Power Plant Demonstration Project has been put on hold until further notice.

Con Edison remains committed to the program objectives and will continue to work with the DOB and FDNY to create a clear path for residential battery system installation permitting. Once a path forward has been established we will look to enter into another contract, either with SunPower or another vendor, to deliver the program under a new agreement. At that point we will file an update to our Project Implementation Plan and continue to push for a successful residential solar plus storage REV Demonstration Project.