

EDI Standards Changes:	Filed	Order Issued	Ordered Testing Completion	Ordered Implementation Date	Central Hudson	Con Edison	Nat. Grid - Upstate	Nat. Grid - Downstate	NFG	NYSEG	O&R	RG&E
Are Utility Specific Implementation Guide documents Available?					Yes	Yes	Yes	Yes	Work in Progress	Yes	Yes	Yes
What is the link to the Utility Specific EDI Documents:	10/23/2014	3/2/2015	9/2/2015	11/2/2015	http://inet.cenhu.com/ic_escogeneral_information/ediinfo.htm	http://www.coned.com/escos/edi/index.asp	https://www1.nationalgridus.com/EnergyServiceCompanies	https://www1.nationalgridus.com/EnergyServiceCompanies/EDI/aboutnfgdedi.asp	http://nationalfuelgas.com/marketers/EDI/aboutnfgdedi.asp	http://www.nyseg.com/SuppliersAndPartners/edi/ediimplementationguide.html	http://www.oru.com/atoru/forescosandmarketers/edi.html	http://www.nyseg.com/SuppliersAndPartners/edi/ediimplementationguide.html
APP Items - Round 1 & Other Changes:												
810UBR/810URR: the addition of the CRE030 SAC04 Charge Type			4/1/2016 ***	TBD***	Planned	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	Planned ***	TBD ***
814C: the AMT7 segment and also the new code for REFTD and rejection code of 008 in REF7 - Date utility ready to test AMT7					Planned	TBD ***	Planned ***	Planned ***	TBD ***	TBD ***	Planned ***	TBD ***
Utility 814C AMT7 Implemented			3/1/2017	approx. 5/26/2017	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
814D: Support of ESCO Contest Period Reinstatement Requests via EDI		4/7/2015	9/21/2015	Optional - testing date determined by Utility	Optional - implement. date determined by Utility	No - will continue manual process of requests	Implemented	Planned	Implemented	Implemented	Planned	Implemented
Drop Code Changes (incl. CHA)						Implemented	Implemented	Planned	Implemented	Planned	Implemented	Planned
CHU Code						Implemented	2017	Planned	Planned	Planned - 2017	Planned	Implemented
814E: Support Service Portability via EDI					No	Implemented	No	No	N/A ****	N/A ****	No	N/A ****
APP Items - Round 2 & Other Changes:	7/24/2015	12/7/2015										
503: Pricing History Transaction					Planned	No	TBD ***	TBD ***	TBD ***	TBD	Planned ***	TBD
Ready to Test - Date					TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
Ready to Implement - Date					TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
Interim/Alternative 503 Approach *					Manual ***	Manual ***	Manual ***	Manual ***	Web file	Manual (TBD) ***	Manual (TBD) ***	Manual (TBD) ***
820: the addition of the new RMR07 code of GR			TBD***	TBD***	Planned	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	Planned ***	TBD ***
814C: Addition of rejection reason codes MOV & ECB in REF*7G					TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
814C/814E: Support exchange of Customer email addresses and facsimile numbers with ESCOs via EDI				Optional - testing date determined by Utility	Optional - implement. date determined by Utility	No	Planned *****	No	No	TBD	No	No
814E: Support PER Administrative Communications Contact (Customer Phone Number) Segment to N1*BT loop via EDI						No	TBD	No	No	TBD	No	No
Phase I Testing, APP Items - Round 3 & Other Changes:	1/29/2016 & 6/30/2016	#N/A										
867MU: REF Ref. Id. (Bill Option) segment			Optional	Optional	No	No	Yes	Yes	TBD	No	TBD	No
814E: Ref. Des. AMT03 in AMT Monetary Amount (Future ICAP) Segment incl. Special Program Adjustment Indicator			Optional	Optional	No	No	Implemented	#N/A	#N/A	Implemented	No	Implemented
867HU: REF*SPL (ISO Location Based Marginal Pricing Zone)			Optional	Optional	No	No	TBD	#N/A	#N/A	Planned	TBD	Planned
867HU: REF*IV (Gas Pool ID)			Optional	Optional	No	No	No	No	No	Planned	No	Planned
Upcoming EDI Report **	projected 3/31/2017	#N/A										
867HU REF~BF /814E REF~65 changes			Optional	Optional								
Responses to the above questions can be answered: Yes, No, Implemented, N/A or with a planned or actual implementation date.												
Notes:												
*	If AMT7 - 814C business process changes (EPA Credit) are required before EDI support is available											
**	Placeholder for Conditional Changes to be filed with next EDI Report											
***	Implementation dates depend upon Court action and Prohibition Order implementation; APP Credit Testing Extension granted to 6/1/2017											
****	Alternative Implementation (non-EDI, e.g. email, or alternative use of EDI Standards)											
*****	Partial Implementation - utility will only implement selected items/codes.											