
BARCLAY DAMON"' 

Maureen 0. Helmer 
Partner 

July 3, 2018 

VIA ELECTRONIC MAIL 

Hon. Kathleen H. Burgess 
Secretary of the Commission 
New York State Public Service Commission 
Three Empire State Plaza 
Albany, New York 12223-1350 

Joint Petition of Charter Communications, Inc. and Time Warner Cable Inc. for 
Approval of a Transfer of Control of Subsidiaries and Franchises; for Approval of a 
Pro Forma Reorganization; and for Approval of Certain Financing Arrangements.  
Case: 15-M-0388 

RE: Request for Extension of Deadline to File a Revised Buildout Plan 

Dear Secretary Burgess: 

In its June 14, 2018 Order Denying Charter Communications, Inc.'s Response to Order to 
Show Cause, the Commission required that Charter Communications, Inc. ("Charter" or the 
"Company") revise its 145,000 Buildout Plan (the "Buildout Plan") within 21 days of the 
issuance of the Order.' In addition, the Order required that Charter: (a) remove 18,363 passings 
from its December 16, 2017 report; (b) remove 11,979 addresses from the Buildout Plan; and (c) 
file a report regarding the most up-to-date number of passings that the Company has completed 
and associated pole or conduit license applications; and (d) provide all relevant details regarding 
its plan to come into compliance with the discussion in the June 14th Order.2  

Charter fundamentally disagrees that the Commission's June 14th Order accurately 
reflects the agreement that was reached with Charter with respect to the Merger Order.3  The 

1 Case 15-M-0388, Joint Petition of Charter Communications and Time Warner Cable for Approval of a Transfer 
of Control of Subsidiaries and Franchises, Pro Forma Reorganization, and Certain Financing Arrangements, 
Order Denying Charter Communications, Inc.'s Response To Order to Show Cause and Denying Good Cause 
Justifications Condition 4 at p. 79 (Issued and Effective June 14, 2018) ("June 14th Order"). 

2 See Id., June 14th Order, Conditions 2 through 5. 
3 Certain subjects discussed in this filing pertain to non jurisdictional products and services. Discussion of non- 

jurisdictional products and services is not intended as a waiver or concession of the Commission's jurisdiction 
beyond the scope of Charter's regulated telecommunications and cable video services. Charter respectfully 
reserves all rights relating to the inclusion of or reference to such information, including without limitation 
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Company intends to appeal the Order and any amendment to the Buildout Plan, therefore, is 
premature. Premature revision to the Buildout Plan as contemplated by the Order will require 
further updates to the consumer Portal, which would, in return, create substantial consumer 
confusion. 

In order to avoid such consumer confusion, the Company respectfully requests that the 
Commission stay the revision of Charter's Buildout Plan and the other requirements contained in 
Ordering Clauses 2 through 5 until all of the Company's administrative and legal appeals have 
been exhausted.4  At that time, if it is determined that Charter must develop a revised plan in 
accordance with any of the aspects of the Commission's June 14th Order, such revised plan will 
be provided by the Company within a reasonable time thereafter and the Portal will likewise be 
updated. 

Notwithstanding the foregoing, Charter finds that the task of revising the detailed 
Buildout Plan and the other requirements is far too large an undertaking to be accomplished with 
the necessary care and diligence required within the 21-day timeframe mandated in the 
Commission's June 14th Order. If the Commission rejects the Company's request to stay the 
mandated revision of the Buildout Plan until its administrative remedies are exhausted, the 
Company proposes a 60-day extension for the requested revision to the Buildout Plan until 
September 3, 2018. 

Moreover, the Company has not as yet been given access to the 3,044 Upstate addresses 
that the Commission disqualified from Charter's original Buildout Plan. When this was not 
forthcoming the Company requested it by letter on June 29, 2018.5  Given that Charter does not 
have access to the 3,044 list of Upstate premises that the Commission found ineligible for 
inclusion in the 145,000 address benchmark, the Company is not in a position to eliminate the 
premises referred to in the Order nor similarly-situated premises at this time.6  Accordingly, in an 

Charter's legal and equitable rights relating to jurisdiction, compliance, filing, disclosure, relevancy, due process, 
review, and appeal. The inclusion of or reference to non jurisdictional information or to the ordering clauses or 
other requirements of the Order as obligations or commitments to provide non jurisdictional services shall not be 
construed as a waiver of any rights or objections otherwise available to Charter in this or any other proceeding, 
and may not be deemed an admission of relevancy, materiality, or admissibility generally. The requests discussed 
herein should not be construed in any way as a waiver by Charter of any of its legal rights, including (without 
limitation) Charter's right to seek review of the June 14th Order or otherwise seek review of the Commission's 
interpretation and application of its January 8, 2016 Merger Order. 

4  On July 9, 2018, Charter plans to file its actual passings for the six month period ending on June 18, 2018, in 
conformance with the Order Adopting Revised Build-Out Targets and Additional Terms of a Settlement 
Agreement, (Issued and Effective September 14, 2017). 

5  Case 15-M-0388, Charter Letter to the Secretary Requesting 3,044 Upstate Addresses, (filed June 29, 2018). 
6 The June 14th Order also required that Charter remove an additional 86 addresses located in Grafton, NY from its 

future 145,000 Buildout Plan years. See June 14th Order, pp. 60 through 61. According to the Commission, these 
86 additional addresses were associated with Plan Year 3 Buildout, and should be removed because they were 
"interspersed between and among many of the 725 already-completed addresses that Charter has voluntarily 
removed in association with its BPO Connect New York funded expansion project." Id. at 61. However, the June 
14th Order failed to provide a list of these 86 addresses. Accordingly, the Company hereby requests a full list of 
these addresses, as it is not in a position to evaluate the basis for disqualifying these passings or eliminate the 
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effort to accurately revise Charter's Buildout Plan in a manner consistent with the Commission's 
June 14th Order, such addresses should be made immediately available to the Company and the 
Company should be provided adequate time to analyze these addresses. 

We appreciate your Honor's attention to this matter. Please to do hesitate to contact the 
undersigned with questions or concerns regarding this correspondence. 

Respectfully submitted, 

/s/ Maureen 0. Helmer 

Maureen 0. Helmer 
Counsel for Charter Communications, Inc. 

premises referred to in the Order from the Commission-ordered revised Buildout Report discussed in this letter. 

15377616.7 

Secretary Burgess 

July 3, 2018 

Page 3 

 

15377616.7 

effort to accurately revise Charter’s Buildout Plan in a manner consistent with the Commission’s 

June 14th Order, such addresses should be made immediately available to the Company and the 

Company should be provided adequate time to analyze these addresses.  

We appreciate your Honor’s attention to this matter.  Please to do hesitate to contact the 

undersigned with questions or concerns regarding this correspondence.  

Respectfully submitted, 

 

/s/ Maureen O. Helmer 
 

Maureen O. Helmer 

Counsel for Charter Communications, Inc. 

                                                                                                                                                             
premises referred to in the Order from the Commission-ordered revised Buildout Report discussed in this letter. 


