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Key Messages 

Project Lead/Director:      Angel Aparicio,  Director - GRTA/RARP  

Executive Oversight:      Ellen Miller, VP- Engineering Services 

GRTA Budget (current estimate): $144,850,000 

Monthly Timeline with Key Milestones:  

• ST 122 GIS installation finish by October 2016 

• ST 122 above ground construction started in June 2016  

• ST 80 above ground construction started in June 2016  

• Circuit 623 under ground construction finished in July 2016 

• Circuit 623 Power Cable Pulling started in July 2016 

• Power Transformer T-6 delivered at ST 122 in July 2016 

Key Assumptions: 

• Start Testing & Commissioning ST 80 Bay 4, in July 2016 

 Key Project Developments: 

• Outages Coordination with ECC/NYISO is challenging work progress.  We have had difficulty 

keeping outages on the 345kV system due to system reliability concerns but several actions are 

being taken to mitigate the risk. 
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Major Contracts (> $1,000,000) 

• ST 80 Civil Works:  Awarded to Sertex    

• ST122 Civil Works:  Awarded to Ironwood  

• ST 80 Above Ground:  Awarded to Northline 

• ST122 Above Ground:   Awarded to O´Connell     

• Transmission Lines Civil Works:  RFP Prepared; Closing Engineering Review 

• ST 80 345kV Power Cable:  Awarded to ILJIN 

• ST 122 Power Transformer:  Awarded to Daewoo 

• ST 80 and STA122 Steel Structure-Frames:  Awarded to Valmont 

• ST 122 115kV Power Cable: Awarded to Nexans  

• Medium Voltage Power Cable Awarded to Okonite (750 MCM) and General Cable (500MCM) 

• ST 122 Testing & Commissioning: Awarded to O´Connell 

• Distribution, MV Circuits, Under Ground: Awarded to Power & Construction 

• Distribution, MV Circuits, Power Cable Pulling: Awarded to O´Connell 
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Timing of Major Contracts / Construction Activities 

• ST 80 Civil Works  

• ST 122 115kV GIS 

• ST 122 Civil Works (Bay 1) 

• ST 122 Civil Works (Bay 4 and 5) 

• Distribution MV Lines Civil Works 

• Distribution MV Lines Cable Pulling 

• ST 122 Above Ground 

• ST 80 Above Ground 

• ST 122 Testing & Commissioning 

• ST 80 Testing & Commissioning 

Started: October 2015 

Started: May 2015 

Started: January 2016 

Started: January 2016 

Started: June 2016 

Started: June 2016 

Started: June 2016 

Started: June 2016 

Started: October 2016 

Started: November 2016 

 

  

Finish: October 2016 

Finish: October 2016 

Finish: February 2017 

Finish: November 2016 

Finish: January 2017 

Finish: February 2017 

Finish: March 2017 

Finish: January 2017 

Finish: March 2017 

Finish: March 2017 
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Schedule/Project Changes 

Project in-service date & confidence level of projected dates: 

 

The estimated in-service date is March 2017. Project close-out activities, such as preparation of record 

drawings and finalization of project documents, would occur after this date.  

Updates to the schedule: ISD March 2017 

Updates to the construction duration:  

Some jobs have been delayed due to constructability issues and outages calendar 

Project scope/cost changes: No change 

Field changes to prior project plans: No change 
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Staffing 

Project Manager:                 Eric Burkhartzmeyer 

 Kenny Construction 

 Project Manager 

 1300 Scottsville Road, 2nd Floor 

 Rochester, NY 14624-5128 

 1-224-315-9725 (office) 

 

Substation Construction Manager: 

 Jesus Ramos Santiago 

 Lead Engineer - Electric System Engineering 

 1300 Scottsville Road, 2nd Floor 

 Rochester, NY 14624-5128 

 1-585-724-8525 (office) 

 

Head of Transmission Lines and MV:  

 Kremena Todorova 

 Manager – Programs & Projects 

 1300 Scottsville Road, 2nd Floor 

 Rochester, NY 14624-5128 

 1-585-724-8540 (office) 

 

Project Controller: Isidro Vazquez 

 Manager – Programs & Projects 

 1300 Scottsville Road, 2nd Floor 

 Rochester, NY 14624-5128 

 1-585-724-8550 (office) 
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Permits & Approvals 

DEC Permits:  

• Station 80: SPDES permit for SWPPP – Obtained Nov. 20, 2015 

• Station 122: Wetland permit – Received Mar. 14, 2016 

PSC Approvals: 

• PSC authorization to expand Station 80 - Issued July 21, 2015 

US ACE Permits: 

• Station 80 - Issued Oct. 28, 2015, conditioned upon wetland mitigation 

• Station 122 - Issued Jan. 22, 2016 

Local Permits: 

•  Town of Perinton Site plan approval - Issued Nov. 20, 2015 
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Responsible Officer Statement 

The GRTA Project Report dated September 28, 2016 is true and accurate based on my 
information and belief. 

nt-Engineering Services 
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