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Requesting Party and No: Utility Intervention Unit (UIU-8) 

 

Request No.:   GNP-15-046 

 

Date of Request:  March 19, 2015 

 

Response Due:  March 30, 2015 

 

Date of Reply:  March 30, 2015 

 

Respondent:   Javier Bonilla 

 

Re:  Utility Intervention Unit’s First Set of Information Requests 

 

Question: 
 

Footnote two on page three of the letter dated December 23, 2014 states that the GRTA 

“may be impacted by the timing and requirements for regulatory approval, system 

engineering studies which may have to be performed, outage availability, and third party 

agreements.”  The third paragraph on page five of the letter indicates that approvals of the 

PSC and the DEC may be required.  

 

Please identify with specificity the regulatory approvals required and the timing of the 

regulatory processes, the system engineering studies that have to be performed and the 

status thereof, the timing and impact of outage availability, and the timing and impact of 

required third party agreements.  

 

 

Response:   
 

RG&E objects to this interrogatory because it requests information that is irrelevant and outside 

the scope of the current phase of this proceeding (i.e., the interrogatory seeks information that 

does not “involve[e] the request of RG&E for the Commission acceptance of a Reliability 

Support Services Agreement between RG&E and R.E. Ginna Nuclear Power Plant, LLC and for 

approval of the allocation and recovery of the costs of that agreement.”) 

 

Subject to and without waiving these objections, RG&E provides the following response: 
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Regulatory Approvals: 

 

RG&E met on November 3, 2014 and on February 11, 2015 with Department of Public Service 

(DPS) Staff, on March 5, 2015 with staff of the United States Army Corps of Engineers, 

Department of Environmental Conservation (DEC), Department of Agriculture and Markets 

(DAM) and DPS, and on March 19, 2015 with DEC and DAM staff to discuss regulatory 

jurisdiction of the proposed solution.  The GRTA Project is described as Station 122, Circuit 

623, Circuit 718, Circuit 735 and Circuit 770, with minor remote end work.  Additional work 

(separate from the GRTA) will occur at Station 80 (adding the 5
th

 Bay).   

RG&E has contacted by phone the Town of Perinton Code Enforcement and Development 

Department (Station 122) and the Town of Henrietta Building and Development Department 

(Station 80) to discuss their requirements for local permits.   

 

GRTA does not fall under the purview of the Public Service Commission’s (PSC) Article VII 

process. 

 

RG&E will file with DEC an application under DEC’s Freshwater Wetlands Permit Program, 

and a stormwater pollution prevention plan (SWPPP) and Notice of Intent (NOI) under the State 

Pollutant Discharge Elimination System (SPDES) General Permit for Stormwater Discharges 

from Construction Activity for the expansion of Station 122 to allow for the installation of new 

transformers and other equipment.  The northeast and southwest fence lines of Station 122 may 

be expanded by approximately 50 feet.  RG&E anticipates filing the wetlands permit application 

and SWPPP/NOI for Station 122 by June 2015.  Review of these documents is expected to take 

approximately 12 weeks.   

 

A site plan approval is not required by the Town of Perinton for any of the work at Station 122, 

since the work is within RG&E’s property.  A building permit will be required for the new 

Control Building at Station 122, for which the supplier of the Gas Insulated Switchgear (GIS) 

will be responsible.  RG&E is in the procurement process for the GIS, and a schedule for filing 

the building permit application has not yet been prepared. 

 

The USACE indicated that it will amend the RARP permit to account for work at Station 80.   

 

Given that the Station 80 work is in close proximity to  work to be conducted for the Rochester 

Area Reliability Project, DPS Staff recommended that RG&E file an Amendment to the RARP 

Certificate  The Station 80 RARP Article VII Amendment Application is currently being 

prepared for submittal to DPS by May 2015.  The Station 80 RARP EM&CP Modification is in 

development to be submitted in June
 
2015.  

 

Site plan approval is not required by the Town of Henrietta for any of the work at Station 80, 

since the work is within RG&E’s property.  A Commercial Building Permit Application for the 
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relocation of the fence line is required.  RG&E anticipates filing the Commercial Building 

Permit Application by June 2015.  Review of this document is expected to take approximately 

eight weeks. 

 

System Engineering Studies: 

 

Conceptual engineering is currently in process. 

 

Timing and Impact of Outage Availability: 

 

“Outage Requests for both Station 122 (GRTA) and Station 80, targeting the second half of 

2016, will be submitted to NYISO, and depending on their approvals RG&E will be able to 

sequence construction.  Due to peak customer loading conditions, outage requests for the GRTA 

are not able to be reliably performed from May through September. The months of December 

through February may also present a limitation depending on the current weather situation. 

 

 

Third Party Agreements: 

 

RG&E has identified necessary third party agreements.  The extent of the agreements is 

dependent on the completion of engineering work, which is in process, so a specific schedule has 

not yet been developed.  

 

National Grid: Agreement for the relocation of the transmission lines Trunk 24 and Trunk 25 

from Mortimer Station (NYPA) from the existing 115 kV switchyard at Station 122 to the new 

115 kV GIS. 

 

NYPA: Outage requests for Station 122 and Station 80 to extend the busses.  

 

NYSEG: Border City, NYSEG station  
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