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Requesting Party and No: Utility Intervention Unit (UIU-9) 

 

Request No.:   GNP-15-047 

 

Date of Request:  March 19, 2015 

 

Response Due:  March 30, 2015 

 

Date of Reply:  March 30, 2015 

 

Respondent:   Javier Bonilla 

 

Re:  Utility Intervention Unit’s First Set of Information Requests 

 

Question: 
 

Page three and the top of page four of the letter dated December 23, 2014 discusses three 

components of the GRTA (Station 122 upgrades, uprating of four underground 

transmission lines, and construction of a fifth bay of circuit breakers at Station 80). 

 

For each piece of equipment mentioned in the letter as part of the GRTA, please state 

when the equipment will be available for RG&E’s use and how long 

construction/installation will take.  State also the cost of each component and which work 

can be accomplished concurrently with other GRTA work and which work requires 

sequencing. Please also discuss the initiatives RG&E has considered to expedite 

completion of the GRTA by such measures as paying a premium for earlier delivery of 

equipment, paying overtime for its crews or hiring contractors. 

 

 

Response:   

 

RG&E objects to this interrogatory because it requests information that is irrelevant and outside 

the scope of the current phase of this proceeding (i.e., the interrogatory seeks information that 

does not “involv[e] the request of RG&E for Commission acceptance of a Reliability Support 

Services Agreement between RG&E and R.E. Ginna Nuclear Power Plant, LLC, and for 

approval of the allocation and recovery of the cost of that agreement.”) 

 

Subject to and without waiving these objections, RG&E provides the following response: 
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Station 122 Upgrades: 

 

Description Availability Date Duration to Install Install Sequence 

Three (3) - 345/115 
kV 400 MVA-Class 
transformers 

May 2016 14 weeks 
 

Install in series 

One (1) - 115 kV 
circuit breakers at 
Station 122 

Not necessary   

One (1) circuit 
breaker at Station 
121 

June 2016 5 weeks Concurrent 

115 kV Gas-
Insulated 
Switchgear with 5 
bays 

June 2016 30 weeks Concurrent 

Two (2) 34.5 kV 
Circuit 718 
between Station 29 
and Station 1 

June 2016 3 weeks Concurrent 

Two (2) 34.5 kV 
Circuit 735 
between Station 81 
and Station 7 

 June 2016 3 weeks Concurrent 

Two (2) 34.5 kV 
Circuit 770 
between Station 1 
and Station 42 

June 2016 3 weeks Concurrent 

Two (2) 11.5 kV 
Circuit 623 
between Station 
137 and Station 38 

June 2016 2 weeks Concurrent 

 
Station 80 Upgrades: 

 

The Station 80 work is not part of GRTA.  Although this request is specifically for work that is 

“part of the GRTA,” the following is information for the 5
th

 Bay at Station 80. 
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Description Availability Date Duration to Install Install Sequence 

Four (4) circuit 
breakers 

June 2016 15 days Concurrent  

 
 
All current schedules and procurement are based on standard labor rates and work hours.  The 

use of premium time and incentives cannot be evaluated until after detailed engineering is 

complete. 
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