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STATE OF NEW YORK 

PUBLIC SERVICE COMMISSION 

 

         

 

Petition for Initiation of a Proceeding to Examine a 

Proposal for Continued Operation of the R.E. Ginna  Case 14-E-0270 

Nuclear Power Plant 

         

Citizens’ Environmental Coalition’s Second Set of Information Requests  

directed to Department of Public Service  

 

1. a. Please provide any and all engineering information, evaluations and/or analyses 

received by DPS from RG & E or its consultants pertaining to the GRTA (Ginna 

Retirement Transmission Alternative) under development since Dec. 1, 2014.  

b. Please provide a record of meetings or discussions in the form of notes, 

presentations or written materials pertaining to status updates on the GRTA since 

Dec. 1, 2014.   

 

Response: 

 

Note: some of the documents overlap between Questions 1a and 1b, and consequently 

are included in one or the other. 

 

1. a.  See attached (note, some materials are deemed CONFIDENTIAL). 

 

 

b.  See attached. 

 

 

 

 
 

 

 

 

 

 

 



ID Task Name % Complete

1 GRTA 37%

2 Station 122 35%

3 Engineering 45%

4 Permitting 95%

5 Procurement of Long-lead Equipment 100%

6 Power Transformers T4 and T5 100%

7 Power Transformer T6 100%

8 115kV GIS (EPC) 100%

9 345kV Circuit Breakers (CB) 100%

10 115kV Circuit Breakers (CB) 100%

11 345kV and 115kV Switches 100%

12 Delivery of Long-lead Equipment 43%

13 Power Transformers T4 and T5 75%

14 Power Transformer T6 0%

15 115kV GIS (EPC) 0%

16 345kV CB 0%

17 115kV CB 80%

18 115kV and 345kV Switches 100%

19 Construction 1%

20 In Ground 5%

21 Above Ground 0%

22 Install Outdoor Equipment 0%

23 Install Power Transformers (T4, T5, T6) 0%

24 Install 115kV GIS (EPC) 0%

25 Commissioning 0%

26 Demo 115 AIS 0%

27

28 Circuit 623 39%

29 Engineering 47%

30 Permitting / ROW 75%

31 Construction 0%

32 Commissioning 0%

33

34 Circuit 718 36%

35 Engineering 45%

36 Permitting / ROW 75%

37 Construction 0%

38 Commissioning 0%

39

40 Circuit 735 40%

41 Engineering 50%

42 Permitting / ROW 75%

43 Construction 0%

44 Commissioning 0%

45

46 Circuit 770 37%

47 Engineering 45%

48 Permitting / ROW 75%

49 Construction 0%

50 Commissioning 0%

51

52 Station 80 (5th Bay) 34%

53 Engineering 45%

54 Permitting 90%

55 Construction 0%

56 In Ground 0%

57 Above Ground 0%

58 Commissioning 0%

59

60 Regulatory Meetings 100%

61 DPS Staff (Initial Call, plus monthly updates) 100%

62 DEC/DAM Staff 100%
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RG&E / Ginna Retirement Transmission Alternative

Monthly Gantt Schedule for DPS/DEC

Prepared: Vazquez/Murphy

File Name: GRTA & ST080 5th Bay - Monthly Schedule for DPSThu 11/5/15EC (OCTOBER 2015).mpp 

Printed Date: Thu 11/5/15 
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