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1.0 Executive Summary 
 
On October 29, 2020, Interconnection Policy Working Group (“IPWG”) members, consisting of 
the Joint Utilities,1 New York Solar Energy Industries Association, New York Battery and Energy 
Storage Technology Consortium, and distributed generation developers, submitted a petition 
seeking modifications to the cost allocation rules in the Standardized Interconnection 
Requirements (“SIR”).2  On April 14, 2022, the New York Public Service Commission 
(“Commission”) issued Order Approving Compliance Filings, with Clarifications (“April 14, 2022 
Order”)3 in response to various responsive filings made on October 28, 2021 as directed by the 
Commission’s July 16, 2021 Order Approving Cost-Sharing Mechanism and Making Other 
Findings4 (collectively, the “Orders”).  The Orders adopted utility-driven and market-driven 
mechanisms, replacing the first mover concept with a pro rata cost share concept for substation 
upgrades, and creating a first mover mechanism for line upgrades so as to provide a more equitable 
cost-sharing methodology to charge interconnection applicants for necessary distribution upgrades 
based on a prorated basis, rather than charging the full cost to the first applicant (referred to as 
Cost-Sharing 2.0).  The utility-driven mechanisms include Multi-Value Distribution and Proactive 
ground fault (or zero sequence) overvoltage (“3V0”) mechanisms, while the market-driven 
mechanisms were created for substation transformer banks, other substation upgrades, and 
distribution/sub-transmission line upgrades.  The Orders also include up-front utility contributions, 
to be paid back to the utility as additional projects apply to interconnect to the upgraded assets.   

The Cost-Sharing 2.0 mechanisms are approved for five years from the date of the April 14, 2022 
Order.  To determine the effectiveness of the mechanisms and whether they should be continued 
beyond the sunset date, the benefits and costs of Cost-Sharing 2.0 must be evaluated.  Utilities are 
required to provide semi-annual updates with data on Cost-Sharing 2.0 participation and the cost 
of utility system upgrades which are funded using Cost-Sharing 2.0.  Accordingly, Niagara 
Mohawk Power Corporation d/b/a National Grid (“National Grid” or the “Company”) hereby 
provides its semi-annual report for the period of October 1, 2025 to March 31, 2026.   

On July 23, 2024, the Commission issued Order Denying Petition and Making Findings (“July 23, 
2024 Order”)5 in response to the Company’s petition for a declaratory ruling.  The focus of the 
petition was the incremental interconnection costs identified through the use of updated modeling 

 
1 The Joint Utilities are Central Hudson Gas & Electric Corporation, Consolidated Edison Company of New York, 
Inc., New York State Electric & Gas Corporation, Niagara Mohawk Power Corporation d/b/a National Grid, Orange 
and Rockland Utilities, Inc., and Rochester Gas and Electric Corporation. 
2 Cases 20-E-0543 et al., Petition of Interconnection Policy Working Group Seeking a Cost-Sharing Amendment to 
the New York State Standardized Interconnection Requirements (“IPWG Petition Seeking SIR Cost-Sharing 
Amendment”), Petition of the IPWG Members Seeking a Cost-Sharing Amendment to the New York State 
Standardized Interconnection Requirements for New Distributed Generators and Energy Storage Systems 5 MW of 
Less Connected in Parallel with Utility Distribution Systems (filed October 29, 2020).  
3 IPWG Petition Seeking SIR Cost-Sharing Amendment, Order Approving Compliance Filings, with Clarifications 
(issued April 14, 2022) (“April 14, 2022 Order”).  
4 IPWG Petition Seeking SIR Cost-Sharing Amendment, Order Approving Cost-Sharing Mechanism and Making 
Other Findings (issued July 16, 2021).  
5 Case 23-E-0730, Petition of Niagara Mohawk Power Corporation d/b/a National Grid for a Declaratory Ruling 
and Certain Limited Relief Regarding Standardized Interconnection Requirements and Application Process for New 
Distributed Generator and/or Energy Storage Systems 5 MW or Less Connected in Parallel with Utility Distribution 
Systems, Order Denying Petition and Making Findings (issued July 23, 2024) (“July 23, 2024 Order”).  



 
 

software for 45 solar projects seeking to interconnect under the Standardized Interconnection 
Requirements (“SIRs”) that had already completed the Coordinated Electric System 
Interconnection Review (“CESIR”) process and executed interconnection agreements with 
National Grid.  The July 23, 2024 Order denied National Grid’s request to charge the resulting 
incremental interconnection upgrade costs to these 45 solar projects on the basis that doing so was 
inconsistent with the plain language of the SIRs in effect at the time the interconnection agreements 
were executed.  However, the Commission directed the Company to recover the incremental costs 
for these 45 solar projects through the Cost Sharing 2.0 mechanism and include the details for each 
of these projects in National Grid’s semi-annual Cost Sharing 2.0 reports.6  The Commission 
further directed the Company to track and separately identify these impacted projects from other 
upgrades as they are not being funded by the applicants or counted towards the 2% ratepayer 
funding cap.7  Accordingly, the details of the upgrades for the projects impacted by the July 23, 
2024 Order can be found in Appendix B of this report.  

 

2.0 Cost-Sharing 2.0 Upgrades  

2.1 Summary  

National Grid completed CESIRs identifying upgrades eligible for Cost-Sharing 2.0, including 
substation transformer upgrades, substation upgrades other than transformers, and line upgrades.  
As of March 31, 2026, seventy-seven (77) interconnection applicants requiring 3V0 solutions have 
met the 25% threshold payments to continue work on the upgrades, accounting for approximately 
646 MW of enabled hosting capacity, while four (4) additional interconnection applicants 
requiring a 3V0 solution has provided a partial payment but has not yet met the 25% threshold.  
Twenty-four (24) interconnection applicants requiring substation transformer relays have met the 
25% payment threshold to continue work, representing approximately 253 MW of enabled hosting 
capacity, while four (4) additional interconnection applicants requiring substation transformer 
relays have made partial payments but have not yet met the 25% threshold.  One (1) 
interconnection applicant requiring line relays has met the 25% payment threshold to continue 
work, representing approximately 9 MW of enabled hosting capacity, while no additional 
interconnection applicants requiring line relays have made partial payments to meet the 25% 
threshold.  Two (2) interconnection applicants requiring substation breaker replacements have met 
the 25% payment threshold to continue work, representing approximately 19 MW of enabled 
hosting capacity, while no additional interconnection applicants requiring station breakers have 
made partial payments to meet the 25% threshold.  Thirty-nine (39) new interconnection applicants 
requiring substation transformer Qualifying Upgrades were identified but no payments have yet 
been received.  No line upgrades are subject to cost sharing at this time. 

 

 
6 Id., p. 27. 
7 Id., pp. 27-28.  



 
 

2.1.1     Location & Description 

Appendix A hereto provides the locations for each of National Grid’s Cost-Sharing 2.0 projects, 
including information on the following: 

(1) The location and general description of the utility system upgrade.  

(2) The actual cost of completed utility system upgrades and estimated costs for utility system 
upgrades in development. These costs include applicable O&M, removal, and taxes associated 
with capital expenditures. 

(3) The actual or projected in-service date of the utility system upgrade.  

(4) Whether the utility system upgrade is included in the utility's base rates.  

(5) The hosting capacity enabled by the upgrade.  

(6) The level of hosting capacity assigned to participating interconnection applicants, along with 
the dates of such assignments.  

(7) Whether any interconnection applicants elected to pay higher allocations to meet Cost-Sharing 
2.0 thresholds and, if so, how much each developer elected to pay above its allocation.  

(8) The unrecovered costs subject to the 2% Unassigned Project Costs cap, if applicable.  

(9) Reimbursements made subject to the free-ridership foreclosure mechanism, if applicable.  The 
report is to specify the allocation of the reimbursement between utility customers and developers, 
as applicable, that have provided funding to develop the utility system upgrade under Cost-Sharing 
2.0.  

(10) The amounts being deferred (return on investment and return of investment) for projects not 
yet included in base rates with supporting documentation as to how the deferred amount was 
derived.  

 

Appendix B hereto provides the locations for each of National Grid’s Cost-Sharing 2.0 additional 
upgrade projects identified post-CESIR, including information on the following: 

(1) The location and general description of the utility system upgrade.  

(2) The actual cost of completed utility system upgrades and estimated costs for utility system 
upgrades in development. These costs include applicable O&M, removal, and taxes associated 
with the capital expenditures. 

(3) The actual or projected in-service date of the utility system upgrade.  

(4) Whether the utility system upgrade is included in the utility's base rates.  

(5) The hosting capacity enabled by the upgrade.  



 
 

(6) The level of hosting capacity assigned to participating interconnection applicants, along with 
the dates of such assignments.  

(7) Whether any interconnection applicants elected to pay higher allocations to meet Cost-Sharing 
2.0 thresholds and, if so, how much each developer elected to pay above its allocation.  

(8) The unrecovered costs subject to the 2% Unassigned Project Costs cap, if applicable.  

(9) Reimbursements made subject to the free-ridership foreclosure mechanism, if applicable.  The 
report is to specify the allocation of the reimbursement between utility customers and developers, 
as applicable, that have provided funding to develop the utility system upgrade under Cost-Sharing 
2.0.  

(10) The amounts being deferred (return on investment and return of investment) for projects not 
yet included in base rates with supporting documentation as to how the deferred amount was 
derived.  

(11) National Grid ratepayer contribution in response to the July 23, 2024 Order to facilitate cost 
recovery for the incremental costs to interconnect the impacted 45 projects.  
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Blue is 
Existing

(2) The actual cost of 

completed utility system 

upgrades and estimated 

costs for utility system 

upgrades in development.  

(3) The actual or 

projected in-

service date of the 

utility system 

upgrade. 

(4) Whether the utility 
system upgrade is 

included in the utility's
base rates.

(5) The hosting 
capacity enabled 

by the upgrade.

(6) The level of hosting
capacity assigned to 

participating 
interconnection 

applicants, along with 
dates of such assignment.

(7) Whether any 
interconnection applicants 

elected to pay higher 
allocations to meet Cost-

Sharing 2.0 thresholds and, if 
so, how much each developer 

elected to pay above its 
allocation. 

(8) The unrecovered 
costs subject to the 

two percent 
Unassigned Project 

Costs cap, if 
applicable.

(9) Reimbursements
made subject to the 

free-ridership 
foreclosure 

mechanism, if 
applicable. The 

report is to specify 
the allocation of the 

reimbursement 
between rate payers 
and developers, as 

applicable, that have 
provided funding to 
develop the utility 

system upgrade 
under Cost-Sharing 

(10) The amounts being 
deferred (return on 

investment and return of
investment) for projects 
not yet included in base 

rates with supporting 
documentation

Qualifying Upgrade 
Description

Substation Equipment
Case 

Number
Qualifying Upgrade Costs 

(E)stimate or (A)ctual
Preliminary 

Milestone Schedule

Would be if upgrade 
met mobilization 

threshold but not 100% 
funding amount.

Net Hosting 
Capacity increase in 

MW

Amount of Hosting Capacity 
Consumed by Project for a 

given upgrade in MW.

 Dollar amount above 
threshold. $0.00 or "-" would 

indicate no. 

Total unrecovered 
amount subject to 2% 

cap value. 

Amount reimbursed to 
projects and 

ratepayers (formula 
for contribution by 
sharing projects). 

Any amount above 2% 
threshold that is not base 

rated.

3V0 Ashley TB1 566,725 (E) To be scheduled No 9.850  $      -  $      -   

574737 5.000

3V0 Attica TB1 322,829.24 (A) 4/8/2022 No 11.373  $      - 164,883$       

269517 3.600

3V0 Ballina TB1 566,682 (E) 6/3/2025 No 7.400  $      -  $      -   

517237 5.000

3V0 Bartell TB1 422,959.90 (A) 2/6/2024 No 32.500  $      -  $      260,940 

298227 5.000

299975 4.200

358761 5.000

358762 4.900

355044 0.500

3V0 Bridgeport TB1 345,657.97 (A) 2/9/2024 No 24.913  $      -  $      -   

441120 3.500

553502 5.000

3V0 Brook Road TB1 567,231 (E) 10/20/2025 No 26.300  $      - 

321454 5.000  $             53,939 

3V0 Burdeck TB1 631,178.23 (A) 1/14/2022 No 23.985  $      -  $      275,506 

278801 5.000

375864 5.000

3V0 Butternut TB1 477,352.13 (A) 1/31/2024 No 25.090  $      -  $      368,989 

326621 4.350  $             24,487 

330653 2.750

3V0 Chadwicks TB2 569,089 (E) 5/1/2024 No 24.733  $      -  $      447,074 

368385 3.750  $             55,521 

445763 5.000

583953 5.000

3V0 Corinth TB1 365,577.26 (A) 3/19/2024 No 10.998  $      -  $      26,396 

303657 5.000

367053 5.000

3V0 Crown Point TB1 566,725 (E) 10/25/2027 No 10.700  $      -  $      -   

557729 5.000

554829 5.000

3V0 Delameter TB1 805,390.42 (A) 2/10/2024 No 30.039  $      -  $      171,039 

333561 3.250

376981 3.750

554928 4.040

466475 4.000

402601 0.283

577173 0.300

3V0 Delavan TB1 566,387.57 (A) 12/2/2023 No 3.153  $      -  $      103,974 

299301 2.320

3V0 Depot Road TB1 1,130,545.78 (A) 7/2/2024 12.800  $      -  $      898,562 

324337 2.375 36,560$            

3V0 Fisher Ave TB1 566,682 (E) 12/30/2024 23.167  $      -  $      -   

641552 4.975

3V0 Hague TB1 678,546.17 (A) 6/25/2025 23.400  $      -  $      177,979 

264683 5.000

260469 4.990

305249 4.990

340968 4.990

300053 2.500

3V0 Higley TB2 1,679,621 (E) To be scheduled No 5.810  $      -  $      -   

555561 4.998

3V0 Jewett TB1 596,847 (E) 8/18/2023 No 13.040  $      -  $      422,571 

352205 4.782

3V0 Lake Rd TB1 566,682 (E) 3/5/2026 No 20.000  $      -  $      454,906 

469005 5.000

3V0 Lakeview TB1 732,433.54 (A) 8/1/2024 No 24.326  $      -  $      317,966 

362125 4.250

362135 4.000

387682 0.283

3V0 Little River TB1 261,218.25 (A) 2/9/2024 No 10.650  $      -  $      -   

333439 4.400

378863 5.000

3V0 Little River TB2 593,627.22 (A) 2/9/2024 No 26.200  $      -  $      -   

285490 5.000

318880 4.950

455274 5.000

343612 4.136

(1) The location and general description of the utility 
system upgrade.
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3V0 Military Road TB1/TB2 1,091,008.41 (A) 2/25/2025 No 31.799  $      -  $      248,535 

419636 5.000  $             78,851 

672576

672571

3V0 Poland 66 TB1 566,725 (E) 2/23/2026 No 2.800  $      -  $      -   

452469 2.250

3V0 Poland 622 TB2 482,581.58 (A) 2/23/2026 No 10.000  $      -  $      -   

563654 4.998

261672

3V0 Roberts Road TB1 567,400 (E) 10/3/2025 No 24.519  $      -  $      366,468 

299896 5.000

366904 4.800

3V0 Rock City TB1 567,231 (E) To be scheduled No 7.694  $      -  $      -   

333581 2.500

3V0 Sheppard TB1/TB2 678,607.44 (A) 3/1/2024 No 5.500  $      -  $      67,881 

315540 4.275

3V0 Swaggertown TB1 662,950.97 (A) 5/17/2025 No 21.339  $      -  $      485,910 

315771 5.000

315821 5.000

576932 3.750

3V0 Teall Ave TB7 566,682 (E) To be scheduled No 51.680  $      -  $      -   

510489 5.000

3V0 Union St. TB3 807,055.96 (A) 7/19/2024 No 9.662  $      -  $      205,829 

322653 4.999

3V0 Valley TB1/TB2 640,160.95 (A) 8/30/2024 No 29.426  $      -  $      -   

343550 3.251

343897 4.300

402931 4.000

402935 5.000

402893 5.000

402911 4.000

402916 5.000

402926 0.200

3V0 West Herkimer TB1 387,944.24 (A) 6/17/2024 No 7.733  $      -  $      131,643 

371129 4.500

3V0 West Perrysburg TB1 567,231 (E) To be scheduled No 5.600  $      -  $      -   

304370 4.360

3V0 Wetzel Road TB1 688,012.24 (A) 6/24/2024 No 52.493  $      -  $      414,712 

328918 4.975

306124 4.000

3V0 Wilson TB1 1,011,637.50 (A) 2/15/2023 No 10.900 -$               $      294,299 

342787 4.250

3V0 Wilton TB1 567,400 (E) 10/7/2022 No 26.849  $      -  $      143,357 

284819 4.000

393459 4.600

291782 5.000

Relay/Other Andover TB1 27,386.08 (A) 8/5/2022 No 22.810  $      -  $      44,534 

307487 2.375

310146 5.000

301635 5.000

Relay/Other Battenkill TB1 466,320.02 (A) 11/1/2024 No 22.068  $      -  $      276,342 

322653 5.000

331687 5.000

Relay/Other Brockport TB1/TB2 686,396 (E) 6/3/2024 No 32.780  $      -  $      -   

294996 5.000

295002 5.000

379968 5.000

426176 4.990

Relay/Other Golah TB2 343,198 (E) 9/9/2024 No 36.690  $      -  $      250,099 

313961 4.050

315304 5.000

328584 4.500

Relay/Other Hartfield TB1 236,702.16 (A) 5/1/2024 No 17.700  $      -  $      -   

303054 5.000

304905 3.000

304917 4.750

305546 5.000

321660 4.375

324703 4.975

328128 5.005

452469 2.250

Relay/Other Homer Hill TB1/TB2 686,396 (E) To be Scheduled No 8.640  $      -  $      -   

304370 4.350

Relay/Other Nile TB1 343,198 (E) To be Scheduled No 6.260  $      -  $      -   

304370 4.360

Relay/Other North Lakeville TB1 343,198 (E) To be scheduled No 36.180  $      -  $      -   

313961 4.050

328584 4.500

315304 5.000

Relay/Other Phillips Road R8141 389,138 (E) To be Scheduled No 12.468  $      -  $      -   

512040 5.000

Relay/Other Telegraph TB1 349,925 (E) 4/12/2024 No 37.080  $      -  $      -   

294996 5.000

295002 5.000
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379968 5.000

426176 4.990

512040 5.000

Relay/Other Valley TB3/TB4 792,631 (E) To be scheduled No 9.960  $      -  $      -   

563654 4.980

Relay/Other Yahnundasis  TB1/TB2 792,631 (E) To be scheduled No 9.960  $      -  $      -   

563654 4.980

Relay/Other McIntyre LN21 399,579 (E) 5/1/2025 No 8.650  $      - 239,384$       

379369 5.000

Relay/Other Whitaker R550 1,040,073 (E) 5/19/2026 No 10.000  $      -  $   -

APPENDIX A
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(2) The actual cost 

of completed 

utility system 

upgrades and 

estimated costs for

utility system 

upgrades in 

development.  

(3) The actual or

projected in-

service date of 

the utility system 

upgrade. As of 

May 2024

(4) Whether

the utility 

system 

upgrade is 

included in the 

utility's base 

rates.

(5) The hosting 

capacity 

enabled by the 

upgrade.

(6) The level of 

hosting capacity 

assigned to 

participating 

interconnection 

applicants, along 

with dates of 

such assignment.

(7) Whether any 

interconnection 

applicants elected to 

pay higher allocations 

to meet Cost-Sharing 

2.0 thresholds and, if 

so, how much each 

developer elected to 

pay above its 

allocation.

(8) The 

unrecovered costs 

subject to the two 

percent Unassigned 

Project Costs cap, if 

applicable.

(9) Reimbursements made 

subject to the free-ridership 

foreclosure mechanism, if 

applicable. The report is to 

specify the allocation of the 

reimbursement between rate 

payers and developers, as 

applicable, that have provided 

funding to develop the utility 

system upgrade under Cost-

Sharing 2.0.

(10) The amounts being 

deferred (return on 

investment and return 

of investment) for

projects not yet 

included in base rates 

with supporting 

documentation

(11) Utility 

Contribution

Qualifying 

Upgrade 

Description

Substation Equipment Case Number
Qualifying Upgrade 

Costs

Preliminary 

Milestone 

Schedule

Would be if 

upgrade met 

mobilization 

threshold but 

not 100% 

funding 

amount.

Net Hosting 

Capacity 

increase in MW

Amount of 

Hosting Capacity 

Consumed by 

Project for a 

given upgrade in 

MW.

Dollar amount above 

threshold. $0.00 or "-" 

would indicate no.

Total unrecovered 

amount subject to 

2% cap value.

Amount reimbursed to projects 

and ratepayers (formula for 

contribution by sharing 

projects). 

Any amount above 2% 

threshold that is not 

base rated.

National Grid 

Contribution per 

Case 23-E-0730

Relay Attica (R65, R75, R85) 1,028,261$       12/4/2025 No 28.330 $483,823 $544,437 

363883 5.000

367730 5.000

368025 5.000

Relay North Lakeville (R292, R302, R342, R372) 1,371,015$       8/14/2025 No 26.520 $0 $1,371,015 

284096 5.000

302543 3.625

313961 4.050

328584 5.000

344653 5.000

344659 5.000

420267 5.000

Relay Albion (R912) - L308 342,754$       12/3/2024 No 19.088 $0 $342,754 

252182 5.000

254677 5.000

269042 5.000

268515 5.000

274339 5.000

440029 5.000

Relay Albion (R918) - L305 342,754$       12/3/2024 No 19.088 $0 $342,754 

252182 5.000

254677 5.000

269042 5.000

268515 5.000

274339 5.000

440029 5.000

Relay Homer Hill (R610) - L811 342,754$       12/5/2025 No 28.468 $222,354 $120,400 

291545 5.000

294469 5.000

Relay Nile  (R668) - L811 342,754$       9/26/2025 No 28.468 $222,354 $120,400 

291545 5.000

294469 5.000

Relay Hartfield (R1446) - L859 342,754$       4/1/2025 No 22.600 $125,120 $217,633 

305446 5.000

321660 4.375

324703 4.975

333071 3.750

Relay Hartfield  (R1450) - L854 342,754$       4/1/2025 No 22.600 $125,120 $217,633 

305446 5.000

321660 4.375

324703 4.975

Relay Hartfield  (R1454) - L855 342,754$       4/1/2025 No 17.600 $160,666 $182,088 

321660 4.375

324703 4.975

333071 3.750

Relay Hartfield (R1458) - L866 342,754$       4/1/2025 No 32.600 $86,740 $256,014 

294430 5.000

300604 5.000

305446 5.000

321660 4.375

324703 4.975

333071 3.750

Relay Hartfield (R1462) - L852 342,754$       4/1/2025 No 37.600 $75,205 $267,548 

282689 5.000

294430 5.000

300604 5.000

305446 5.000

321660 4.375

324703 4.975

333071 3.750

Relay Ashville  (R1231) - L864 342,754$       6/26/2025 No 37.600 $272,106 $70,647 

304917 4.750

304905 3.000

333071 3.750

Relay Sherman (R1679) - L867 342,754$       4/14/2025 No 27.675 $95,055 $247,699 

297280 5.000

303054 5.000

305546 5.000

328128 5.000

Relay Sherman (R1682) - L855 350,732$       4/14/2025 No 27.675 $118,715 $232,017 

303054 5.000

305546 5.000

328128 5.000

Relay Sherman  (R1685) - L863 342,754$       4/14/2025 No 27.675 $116,015 $226,739 

303054 5.000

305546 5.000

328128 5.000

Relay W Portland (R1719) - L851 342,754$       4/4/2025 No 27.675 $95,055 $247,699 

297280 5.000

303054 5.000

305546 5.000

328128 5.000

Relay W Portland (R1727) - L867 342,754$       4/3/2025 No 27.675 $267,174 $75,580 

305546 5.000

Relay W Portland  (R1731) - L866 342,754$       4/3/2025 No 27.675 $267,174 $75,580 

305546 5.000

Relay Bagdad R906 - L862 342,754$       11/14/2025 No 37.600 $297,175 $45,579 

291577 5.000

301833 5.000

304373 5.000

Relay Bagdad R910 - L857 342,754$       11/14/2025 No 37.600 $297,175 $45,579 

291577 5.000

301833 5.000

304373 5.000

Relay N Ashford R260 (L817) 342,754$       7/31/2025 No 17.600 $245,380 $97,373 

282682 5.000

(1) The location and general description of the utility system 

upgrade.

APPENDIX B



Relay Dake Hill R770 (L815) 342,754$       12/26/2025 No 12.600 $70,727 $272,027 

291583 5.000

291577 5.000

Relay Dake Hill  R765 (L803) 342,754$       12/26/2025 No 22.600 $0 $342,754 

270585 5.000

284400 5.000

291574 5.000

291583 5.000

291577 5.000

Relay Waterport  (R330) - L306 342,754$       10/1/2025 No 15.000 $0 $342,754 

254677 5.000

269042 5.000

270615 0.265

278548 0.400

379968 5.000

Relay Waterport  (R334) - L307 342,754$       10/1/2025 No 15.000 $0 $342,754 

254677 5.000

269042 5.000

270615 0.265

278548 0.400

379968 5.000

Relay Waterport  (R326) - L301 342,754$       3/14/2025 No 35.000 $0 $342,754 

221742 5.000

221456 5.000

229758 3.000

245209 5.000

252182 5.000

254677 5.000

269042 5.000

270615 0.265

278548 0.400

379968 5.000

Relay N Ashford  R250 (L861) 342,754$       7/31/2025 No 27.600 $94,381 $248,372 

268873 5.000

270585 5.000

282254 5.000

282682 5.000

Totals 10,976,095$       707.212 485.920 $3,737,514 $7,238,583 
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