
STATE OF NEW YORK 
PUBLIC SERVICE COMMISSION 

 
At a session of the Public Service 
Commission held in the City of  
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Tracey A. Edwards, recusing 
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CASE 10-T-0139 - Application of Champlain Hudson Power Express, 

Inc. for a Certificate of Environmental 
Compatibility and Public Need Pursuant to 
Article VII of the PSL for the Construction, 
Operation and Maintenance of a High Voltage 
Direct Current Circuit from the Canadian Border 
to New York City. 

 
 
ORDER APPROVING ENVIRONMENTAL MANAGEMENT AND CONSTRUCTION PLAN 

FOR SEGMENT 12 
SUBJECT TO CONDITIONS  

 
(Issued and Effective August 18, 2023) 

 
 
BY THE COMMISSION: 

 

INTRODUCTION AND BACKGROUND 

  On April 18, 2013, the Public Service Commission 

(Commission) issued a Certificate of Environmental Compatibility 

and Public Need (CECPN or Certificate)1 to Champlain Hudson Power 

Express, Inc. and CHPE Properties, Inc. (CHPE or Certificate 

 
1  Case 10-T-0139, Order Granting Certificate of Environmental 

Compatibility and Public Need (issued April 18, 2013) (CECPN 
Order). 
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Holders).2  The Certificate authorizes the construction, 

operation, and maintenance of a High Voltage, Direct Current 

transmission line extending approximately 330 miles from the New 

York/Canada border to a converter station in Astoria, Queens 

known as the Champlain Hudson Power Express Project (Project or 

Facility) pursuant to the requirements of Article VII of the 

Public Service Law (PSL).  Since its approval in 2013, the 

Commission has approved seven amendments to the Certificate. 

  The Certificate Conditions contain several 

requirements for compliance, including a requirement that the 

Certificate Holders submit for public review and Commission 

approval an Environmental Management and Construction Plan 

(EM&CP) detailing the Facility design, construction and 

maintenance plans, and environmental controls in accordance with 

the EM&CP Guidelines set forth in Appendix E to the Certificate.3  

The Certificate provides flexibility for the Certificate Holders 

to develop the Facility in segments in order to facilitate 

construction sequencing and scheduling.4  As such, as proposed 

and subsequently authorized by the Commission, the Project is 

being divided into several overland and marine segments which 

 
2  For the purposes of this Order, “Certificate Holders” 

represents both past and current Certificate Holders. In 
August 2020, CHPEI converted from a corporation (CHPEI) to a 
limited liability company (CHPE LLC) and received Commission 
approval to transfer its CECPN from CHPEI to CHPE LLC.  See 
Case 20-E-0145, Petition of Champlain Hudson Power Express, 
Inc., CHPE Properties, Inc., and CHPE LLC for a Declaratory 
Ruling that a Series of Intra-Corporate Transactions are Not 
Transfers Subject to Review Under the Public Service Law or, 
in the Alternative, for Certain Approvals Pursuant to Sections 
70 and 121 of the Public Service Law, Order Approving 
Transfers (issued July 17, 2020). 

3  CECPN Order, Certificate Conditions 6, 7, and 145 through 164. 
4  Id., Certificate Condition 6. 
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will be contained in separate design packages in the EM&CP 

filings.5 

  The Certificate Holders filed the Stony Point to 

Clarkstown (Segment 12) EM&CP on April 28, 2023, and filed 

revisions to the Segment 12 EM&CP on June 28 and July 26, 2023.  

This Order only pertains to the Segment 12 EM&CP, as revised, 

which covers the overland construction including installation of 

transmission facilities entirely within public road right-of-way 

(ROW) in the Towns of Stony Point, Haverstraw, and Clarkstown 

and the Villages of Haverstraw and West Haverstraw, Rockland 

County.  No section of the alignment is proposed within or 

directly crossing a railroad ROW.  However, a proposed section 

of the facilities included in Segment 12 is along Route 9W, 

which passes over a tunnel crossing of a railroad owned and 

operated by CSX Transportation (CSXT).  This tunnel is 

approximately 80 feet below the Segment 12 alignment which will 

be located entirely within NYSDOT ROW; and avoids interference 

with, interruption, or endangerment of CSXT operations and 

facilities.  Therefore, railroad crossing procedures are not 

applicable for Segment 12 construction.  It should also be noted 

that no agricultural land is affected by construction activities 

of Segment 12; therefore, impacts to agricultural land are not 

discussed in this Order.  

 

PUBLIC NOTICE  

  The Certificate Holders filed their proposed Segment 

12 EM&CP on April 28, 2023.  On June 28 and July 26, 2023, the 

Certificate Holders filed revisions to the Segment 12 EM&CP.  

Public notice of the EM&CP filings for review and comment was 

served on each party on the Service List and on residents, 

 
5  See Segment 12 EM&CP Narrative (filed April 28, 2023), Table 

1.1 for a schedule of anticipated EM&CP filings. 
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businesses, and building, structure, and facility owners, owners 

of off-right-of-way construction access roads and the overland 

components of the Facility, relevant railroads and owners of co-

located infrastructure whose facilities, properties, and/or 

structures are within the geographic scope of that portion of 

the EM&CP that may be impacted and made available at the public 

repositories listed on the Service List, in accordance with 

Certificate Conditions 151 through 155.  As further required by 

Certificate Conditions 153 and 155, the Certificate Holders 

published notice in two local newspapers of general circulation 

in the Towns where the proposed Segment 12 are located.  In 

accordance with Certificate Conditions 153 and 155, on August 1, 

2023, the Certificate Holders filed the affidavits of service 

and proofs of publication.   

  The 30-day comment period, required by Certificate 

Condition 155(a)(8), ended on May 26, 2023, for the Segment 12 

EM&CP.  Numerous comments pertaining to in-water work were 

submitted by the public.  However, no public comments pertinent 

to the Segment 12 EM&CP were received.  Any comments previously 

submitted related to in-water work, and any additional comments 

received, that are pertinent to future EM&CP segments, will be 

addressed during the review of the relevant EM&CP filings. 

  Department of Public Service staff (DPS Staff) and the 

Department of Environmental Conservation staff (NYSDEC Staff) 

provided informal comments and recommendations and took part in 

technical meetings with the Certificate Holders.   

  This Order approves the Segment 12 EM&CP, as revised, 

so that the Certificate Holders may begin the overland 

construction including installation of transmission facilities 

within public road ROW in the Towns of Stony Point, Haverstraw, 

and Clarkstown and the Villages of Haverstraw and West 

Haverstraw, Rockland County, pursuant to the Certificate. 
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THE EM&CP, COMMENTS AND RESPONSES 

  The Certificate Holders’ Segment 12 EM&CP, as filed on 

April 28, 2023, and revised on June 28 and July 26, 2023, 

provides both typical and site-specific techniques, procedures, 

and requirements to be followed in development of the Project by 

the Certificate Holders to ensure environmental impacts 

avoidance, minimization, and mitigation.  The Segment 12 EM&CP 

identifies and defines the scope of work relevant to this 

construction phase for the installation of electric transmission 

facilities within public road ROW in the Towns of Stony Point, 

Haverstraw, and Clarkstown and the Villages of Haverstraw and 

West Haverstraw, including: construction access, trenching and 

installation of cables, traffic control, threatened and 

endangered species, co-located infrastructure mitigation, and 

the Certificate Holders’ organizational framework to ensure 

implementation of the EM&CP.  The standards for the EM&CP are 

described in the Joint Proposal and its appendices, particularly 

the Certificate Conditions (Appendix C of the Certificate), 

EM&CP Guidelines (Appendix E of the Certificate) and the Best 

Management Practices (BMPs) (Appendix F to the Certificate). 

 

Allowed Deviation Zone 

          The Certificate Order approved a Facility route, which 

is depicted on a series of maps included in Appendix B of the 

Joint Proposal showing a nominal centerline and an Allowed 

Deviation Zone (ADZ).  In the event that construction work is 

proposed to be outside of the approved ADZ, Certificate 

Condition 156 allows for limited exceptions “for appropriate 

environmental and engineering reasons” provided they are “the 

minimum extent necessary” and are detailed and justified, with 

supporting documentation, in the EM&CP.  Certificate Condition 

157 further provides that all “deviations from the design depth, 
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height, and location of facilities or structures shall be 

presented in the proposed EM&CP for approval.”  Additionally, 

Certificate Condition 157 provides that “[d]eviations shall be 

allowed for appropriate environmental or engineering reasons 

without modification to this Certificate, except where a 

conflict with a specific provision of this Certificate would be 

created.”  Pursuant to Certificate Condition 157, the 

Certificate Holders submitted “Justification for Excursions 

Outside the Deviation Zone” as Appendix E to the Segment 12 

EM&CP on April 28, 2023.  

           According to the Certificate Holders, all work will 

be located within the ADZ for Segment 12, except for seventeen 

locations within Segment 12.  The seventeen permanent deviations 

from the ADZ for Segment 12 are separated into seven for 

horizontal directional drilling (HDD) workspace and ten for 

splice vault workspace.  The plan sheets with deviations from 

the ADZ are shown in Table 1.3 of the Segment 12 Narrative and 

Table 1 of Appendix E.     

According to Appendix E of the Segment 12 EM&CP, the 

justifications for the deviations from the ADZ related to HDD 

locations and splice vault locations include engineering 

constraints, avoidance of impacts to pre-existing utilities and 

cultural resources, and minimization of traffic impacts.    

          No significant increase in permanent environmental, 

agricultural, or cultural impacts are expected from the 

construction and operation of the seventeen relevant deviations 

presented in the Segment 12 EM&CP.   

 

DPS Staff 

  DPS Staff reviewed the Segment 12 EM&CP and provided 

informal comments, participated in technical meetings, and 

provided recommendations to the Certificate Holders and their 
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consultants.  DPS Staff suggested revisions to the design plans 

and other parts of the EM&CP.  In addition, DPS Staff requested 

revisions or clarification on subject areas including co-located 

infrastructure, the Public Involvement Plan, and general site-

specific information.   

  The Commission is advised that DPS Staff’s 

recommendations were adequately addressed and resolved in the 

revised Segment 12 EM&CP filed on June 28 and July 26, 2023. 

 

NYSDEC Staff 

  NYSDEC Staff reviewed the Segment 12 EM&CP and 

provided informal comments and recommendations and took part in 

technical meetings with the Certificate Holders and their 

consultants.  NYSDEC Staff suggested revisions to the EM&CP 

design plans and other parts of the EM&CP primarily with respect 

to rare, threatened, and endangered species, waterbodies, 

geotechnical analysis, and the Project’s Soil and Material 

Management Plan.  

  The Commission is advised that the Certificate Holders 

adequately addressed all NYSDEC Staff’s comments in the revised 

Segment 12 EM&CP as filed on June 28 and July 26, 2023. 

 

DISCUSSION AND CONCLUSION 

  As noted above, DPS Staff and NYSDEC Staff, raised 

various concerns and suggestions regarding the details of the 

proposed Segment 12 EM&CP.  The Certificate Holders incorporated 

and resolved the agencies’ feedback in their June 28 and     

July 26, 2023 revisions to the EM&CP filings. 

  Based upon its review, DPS Staff advises that the 

revised Segment 12 EM&CP complies with the applicable 

Certificate Conditions and adheres to the EM&CP Guidelines and 
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BMPs included as Appendix E and Appendix F to the Certificate, 

respectively.   

  Upon review, the Commission finds that the Certificate 

Holders have adequately addressed the concerns raised by DPS and 

NYSDEC Staff.  Based on a review of all the documents submitted, 

responses received, and revised filings made by the Certificate 

Holders, the Segment 12 EM&CP for the Project, as revised, is 

approved. 

 

The Commission orders: 

1. The Environmental Management and Construction Plan 

for the installation of electric transmission facilities and 

related construction within public road ROW in the Towns of 

Stony Point, Haverstraw, and Clarkstown and the Villages of 

Haverstraw and West Haverstraw, Rockland County (Segment 12), 

submitted by Champlain Hudson Power Express, Inc. and CHPE 

Properties, Inc. (Certificate Holders) on April 28, 2023, and 

revised on June 28 and July 26, 2023, is approved subject to the 

following conditions. 

2. Prior to construction activity affecting Co-located 

Infrastructure (CI), Certificate Holders shall file any final 

Agreement (including Road Use Agreements) required by CI owner 

and/or operator related to existing facilities located within 

the Construction Zone approved in the EM&CP for the Facility, or 

a proposed Construction Zone as provided for in Certificate 

Condition 28(d), and any CI that is either owned by a State 

agency or municipality, or a subdivision thereof, or owned or 

operated for public utility purposes by a regulated electric, 

gas, telecommunication, water, wastewater, sewer, or steam 

service provider.  If a formal agreement is not required by such 

owner and/or operator of the CI being crossed (or encroached 

upon), Certificate Holders shall file a copy of an 
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acknowledgement from the CI owner and/or operator indicating 

general agreement of crossing or encroachment designs affecting 

such existing CI (acknowledgment), provided that such 

acknowledgment was not filed with Segment 12 EM&CP.  Along with 

final Agreements, or acknowledgments (not already included in 

Segment 12 EM&CP), Certificate Holders shall provide final 

design plans including the location of the existing facilities 

in relation to the proposed Project facilities, means of 

crossing, descriptions of any safety procedures to be 

implemented during installation, and proposed mitigation 

measures for protection of existing facilities.  For instances 

when Agreements or acknowledgments are not secured due to 

unresponsive CI owners and or operators, the Certificate Holders 

shall file, at least ten days prior to requesting a Notice to 

Proceed with construction related to Segment 12 EM&CP, a 

narrative describing efforts made in attempting to get such 

Agreements or acknowledgments.  If any designs (finalized 

through Agreements, acknowledgments, or field verified locations 

of existing CI) affecting existing CI result in modification to 

the proposed location or design of the transmission route or 

related facilities contained in the Segment 12 EM&CP, then the 

Certificate Holders shall address and request approval for such 

changes in accordance with the Certificate and any applicable 

regulations. 

3. The Certificate Holders shall not commence 

construction until they have received a “Notice to Proceed with 

Construction” letter sent by the Chief of Environmental 

Certification and Compliance of the Office of Energy System 

Planning and Performance, or by a designee.  

4. The Certificate Holder shall schedule construction 

activities on the Project right-of-way to occur between the 

hours of 7:00 a.m. through 7:00 p.m. Monday through Saturday, 
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except no work is allowed on federal or State holidays.  If, due 

to safety, planned outage restrictions, or continuous operation 

requirements, such construction activities are required to occur 

on a Sunday or holiday or after 7:00 p.m. (Extended Work), the 

Certificate Holder, after consultation with the affected 

municipality, shall seek approval from Department of Public 

Service staff for Extended Work.  To the maximum extent 

practicable, such approval shall be requested at least 24 hours 

in advance. 

5. This proceeding is continued. 

 

       By the Commission, 
 
 
         
 (SIGNED)     MICHELLE L. PHILLIPS 

Secretary 


