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Executive Summary

In its August 15, 2008 “Order Concerning Transmission and Distribution Capital
Investment Plan,” the Commission directed Niagara Mohawk Power Corporation d/b/a
National Grid (the “Company”) “to make regular filings of information necessary for
Staff to monitor the Company’s implementation of its T&D capital Investment Plan.”
The Company has made these filings on a quarterly basis with the Commission. This is
the seventh such filing, and covers the fourth quarter of Fiscal Year (FY) 2009/2010.
This filing includes various items as outlined in the table of contents, including budget
variation reports, information on budget and schedule changes for major projects, and
comparisons of initial budgets versus actual capital expenditures.

Overall, through the fourth quarter of FY2009/2010, the Company spent $368.8
million for capital investment projects against an annual approved budget of $379.1
million, representing 97% of the total FY 2009/2010 budget. In the sections below
relating to transmission, sub-transmission and distribution, we explain the primary drivers
for this minor difference between budgeted and actual spending through the fourth
quarter of FY 2009/2010.

I. Transmission System

The enclosed transmission CAPEX Budget Report (being reported for FY 09/10)
describes by program and by project the spending through March of 2010 (i.e. through
the fourth quarter of FY09/10) and any variances from budget. Through March of 2010
(100 % of the fiscal year) our YTD FY09/10 spend is 97% of the total amount budgeted.
The Company spent $94.4M against our FY09/10 budget of $97M. Below is a summary
of major transmission projects that account for 55% of the $94.4M investment in
FY09/10.

 Lockport-Mortimer 113/114 Transmission line rebuild. (C18670)
o Construction began in mid-November 2009 and will be complete in

FY 10/11. FY 09/10 Board approved budget was $9.2M, YTD spend
was $5.6M. Of this, $5.4M was spent in the last 6 months of the year.

 Ticonderoga-Replace Lines 2 and 3 (C19530):
o Construction was scheduled to begin mid-January 2010 but delays in

securing the rights to a marshalling area delayed the start to February.
Construction has started and is scheduled to be complete in FY 10/11.
FY 09/10 Board approved budget was $7.8M, YTD spend was $2.3M.
Of this, $2.1M was spent in the last 6 months of the year.

 Gardenville-Homer Hill (C04718):
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o NEPA started construction in September 2009 as scheduled.
Construction is ahead of schedule so additional work was moved into
FY09/10. FY 09/10 Board approved budget was $6.7M, YTD spend
was $12.8M. $12.7M was spent in the last 9 months of the year. This
project will be completed in FY 10/11, ahead of original Board
approved schedule.

 New Gardenville Transformers #3 and #4 (C27042):
o Transformers are on order with delivery scheduled in FY 10/11. FY

09/10 spend was for progress payments per vendor contract. FY 09/10
Board approved budget was $7.3M, and YTD spend was $4.2M, all of
which was spent in the last 9 months of the year.

 New Gardenville Transformer #2 (C25120):
o This project is complete. FY 09/10 Board approved budget was

$3.3M, YTD spend was $4.2M of which $3.9M was spent in the last 9
months of the year.

 Spier-Rotterdam 1 & 2 (C18250):
o NEPA completed construction in March 2010. FY 09/10 Board

approved budget was $4.4M, YTD spend was $5.4M of which $4.6M
was spent in the last 6 months of the year.

 Leeds SVC Refurbishment (C03748):
o Project will be delivered through an Engineer, Procure, Construct

(EPC) contract. The contract was awarded in December of 2009 and a
kick-off meeting was held on 1/20/10, with the target completion date
being December 2010. FY 09/10 Board approved budget was $2.2M,
YTD spend was $2.7M. $2.5M was spent in the last 3 months of the
year.

 Mountain – Lockport Shieldwire (C28681):
o FY 09/10 Board approved budget was $1.5M, YTD spend was $1.6M.

$1.5M was spent in the last 6 months of the year.

 Lafarge-PV 8 Shieldwire (C28678):
o Construction started in October 2009 and is on target for FY 10/11

completion as per plan. FY 09/10 Board approved budget was $4.1M,
YTD spend was $4.6M. $4.3M was spent in the last 6 months of the
year.

 Scriba C28708) and Volney Breakers (C33252):
o This project has been split into two funding projects. Volney

(C33252) preliminary engineering has begun and will be sanctioned
during Q2 of FY11. Scriba (C28708) shifted into FY11 due to an
increase in work scope; preliminary engineering uncovered the need to
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upgrade the ground grid at Scriba, creating the need to expand the
station which requires detailed reviews for impacts and mitigation.
Combined the FY 09/10 Board approved budget was $2.0M, YTD
spend was $1.2M primarily for progress payment on breakers. $1.2M
was spent in the last 3 months of the year.

 Packard 115kV Breaker Replacement (C11603):
o Completed the upgrade in order to support system infrastructure

improvement following the closure of Huntley Power Station. FY
09/10 Board approved budget was $1.3M, YTD spend was $3.5M.
$2.7M was spent in the last 9 months of the year.

 Huntley and Seneca spare reactors (C28940 & C28941):
o Both spare reactors were delivered on schedule. Soon after, the

Huntley reactor failed and the spare was placed in service in March.
FY 09/10 Board approved budget to purchase the spare reactors was
$3.2M. YTD spend was $3.6M. $3.3M was spent in the last 3 months
of the year. The installation of the spare at Huntley was done under a
separate project (C34865) for $.3M.

In addition to these items, the Metrics Strategy Report shows that during this fiscal year,
the Company installed 118.5 miles of shield wire, 18 steel structures and 26 wood poles.
Other strategies in construction (i.e. shield wire and overhead line refurbishment) may
also include replacing towers, wood poles, crossarms, insulators, conductor, and davit
arms within the overall scope of the project.

Some strategies are still in development so no specific results are available. In addition,
the report identifies projects where the scope of work spans more than one strategy. This
is part of National Grid’s commitment to plan and construct projects efficiently.

II. Sub-Transmission System

For the fiscal year, the Company invested $39.7M in sub-transmission capital projects,
which was $1.6M or 4.3% over budget. An underspend in Load related projects was
offset by an increase in spending within Non-Load categories. In terms of spending
rationale, the highest proportion of the FY10 budget was spent on Asset Condition-
related projects, which were delivered at 99% of budget.

Significant sub-transmission project variances vs. FY10 budget are as follows:

 C33479 Ballston-Mechanicville#6 Storm: $506K FY10 spend vs. $0 FY10
budget. This was a specific project for rebuilding structures on an emergency
basis due to a storm that occurred on 8/21/2009.
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 C31637 Reinforcement of N. Angola-Bagdad: $540K FY10 spend vs. $0 FY10
budget. This was a damage /failure project for equipment that had to be
relocated due to creek flooding.

 C25139 Replace/Relocate 13.8kV SG @ Oneida: $1K FY10 spend vs. $2.3M
FY10 budget. This project is being reviewed by T and D Asset Management
groups relating to a change in scope. This has caused a delay in the project
timing.

 C28146 Seneca Reactors Purchase: $0 FY10 spend vs. $500K FY10 budget.
The project is a duplicate to C29100 and C28146 will be cancelled. The load
growth was reassessed at beginning of the fiscal year, resulting in a decision to
rephase a majority of this work to later fiscal years.

 C07814 Lowville-Boonville #22: $1.6M FY10 spend vs. $800K FY10 budget.
This project was accelerated and completed within the fiscal year. The overall
total capital spend for this project was $1.9M vs. a $2.7M total capital budget.

 C27563 Medina-Albion 305 Refurbishment: $541K FY10 spend vs. $50K
FY10 budget. This project was accelerated from FY11 to FY10. The overall
total capital spend for this project was $563K vs. a $659K total capital budget.

 C07804 Rathbun-Labrador #39 Rebuild: $759K FY10 spend vs. $1.5M FY10
budget. A rescoping of the project resulted in a reduced spend. Phase 1 of the
project is awaiting an outage to complete. Phase 2 of the project is underway
with a targeted May 2010 completion.

 C00413 Schuyler-Valley 21/24: $1.3M FY10 spend vs. $750K FY10 budget.
This project was accelerated and the final phase (Phase 3) of the project began
in FY10 and is planned to complete 6/2010. The overall total capital spend for
this project is $1.9M vs. a $3.2M total capital budget.

 C27505 Shaleton-N Angola 856 Refurbishment: $1M FY10 spend vs. $550K
FY10 budget. This project was accelerated and construction is complete with
site restoration remaining. The overall total capital spend for this project is
$1.1M vs. a $1.2M total capital budget.

 C28485 North Troy Metal Clad Replacement: $1.1M FY10 spent vs. $2.5M
FY10 budget. Construction was rephased and is commencing in Q1 FY11 due
to a delay with design and procurement of long lead material.

 C16079 Riv-Part #9 and #37 replacement cable project: $1.7M FY10 spend vs.
FY10 $1.1M budget. This project was accelerated and has a planned June
2010 completion date. The overall project capital budget is $2.1M.The
Buffalo Niagara Medical Campus projects were not in the original FY10
budget. These projects were initiated to meet customer commitments.
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o C31666: This line project had a FY10 spend of $925K.
o C31665: This substation project had a FY10 spend of $979K.

 C26222 Buffalo State UG 23kV: $(679K) FY10 spend vs. $1K FY10 budget.
This is due to an outstanding CIAC credit against work performed to date.

 C31890 Fulton County LF Tap: $(682K) FY10 spend vs. $0 FY10 budget.
This is due to an outstanding CIAC credit against work performed to date.

 C26405 – DOT Rt. 28 Woodgate to White Lake (formerly Woodgate to
McKeever): $252K FY10 spend vs. $1M FY10 budget. This project has been
rephased to FY11 due to NYSDOT and the APA permitting process.
Construction is planned to start in July 2010.

o Inspections Programs: In aggregate, the Overhead Inspections program
resulted in a $3.6M FY10 spend vs. a $4.5M FY10 budget. In general,
inspections for TxD Overhead began in June/July 2008. The bulk of the
work is not scheduled until FY11.

o For Underground Inspections program, C29185, Sub-Transmission and
Distribution underground inspections are done together as they share the
same manhole and duct systems. Our inspections system does not
differentiate between Sub-Transmission and Distribution underground
assets. For this reason, all of the charges are captured under the
Distribution underground inspection accounting.

 C26419 - Reynolds - Add M/C & Equipment: $1.2M FY10 spend vs. $2.2M
FY10 budget. Delays associated with long lead material (Metal Clad) did not
allow the project to be delivered as quickly as originally estimated. The
material delivery is scheduled for 5/2010.

III. Distribution System

For the fiscal year, the Company invested $234.9M in distribution capital projects, which
was $9.3M or 3.8% under budget. The underspend occurred in Load related projects as
the investment in Non-Load related projects were slightly ahead of budget.

Significant project variances vs. FY10 budget are as follows:
 Buffalo Station Rebuilds (line and substation projects): In general, the line

project estimates were conceptual and after design assessment, the magnitude
of work was determined to be greater than anticipated from both a budget and
timeframe perspective. These projects are now designed and new estimates
based on the revised scope of work are being used going forward.

 Station 23:
o C27947 (line): $797K FY10 spend vs. $747K FY10 budget –The work for

this project is 25% complete. The bulk of the work remaining will occur
during the station rebuild.
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o C25639 (substation): $3.4M FY10 spend vs. $3.9M budget – The 2
switch gears are in place. Energization of the transformer in bay #4
scheduled for 5/24/10. Bay #3 Transformer is scheduled from 6/1/10 thru
10/1/10, The in service date for the station is scheduled for 12/2010.

 Station 29:
o C06723 (line): $5K FY10 spend vs. $747K FY10 budget – Construction

is scheduled to start in Q2 of FY11. C06722 (substation): $4K FY10
spend vs. $100K budget – The 2 switch gears are in place. Transformer #4
is scheduled for installation 2/7/11 thru 4/27/11. Transformer #3 is
scheduled for installation 4/28/11 thru 7/12/11. The in service date for the
station is 12/2011.

 Station 43:
o C27948 (line): $2.3M FY10 spend vs. $747K FY10 budget - The work for

this project is 80% complete. The line work is scheduled for completion in
May 2010.

o C25660 (substation): $2.1M FY10 spend vs. $3.3M FY10 budget – The 2
switch gear are in place. Transformer #4 is scheduled for installation
7/8/10 thru 9/22/10. Transformer #3 is scheduled for installation 9/23/10
thru 12/9/10. The in service date for the station is 6/2011.

 Station 52:
o C27949 (line): $33K FY10 spend vs. $647K FY10 budget – Construction

has begun and is scheduled for completion in October 2010.
o C25659 (substation): $2.3M FY10 spend vs. $2.8M FY10 budget – The

two switch gears are in place. Transformer #4 is scheduled for installation
11/8/10 thru 2/2/11. Transformer #3 is scheduled for installation 2/3/11
thru 4/27/11. The in service date for the station is 10/2011.

 Asset Replacement Blankets: In aggregate, $2.1M more was spent under these
blankets than budgeted due to more field conditions being identified than
anticipated. Equipment replaced included poles, transformers and overhead
and underground conductor.
o CNC017: $3.3M FY10 spend vs. $2.2M FY10 budget.
o CNE017: $2.5M FY10 spend vs. $1.8M FY10 budget.
o CNW017: $3.3M FY10 spend vs. $3M FY10 budget.

 C22151 - NY RTU Program - DxT Subs: $1.4M FY10 spend vs. $500K FY10
budget. The budget was underestimated because when final design site visits
were completed, the per site costs were much higher than anticipated,
including those associated with fiber optic line upgrades and station metering
upgrades.
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 C26054 - NY ARP Metal Clad Equipment: $0 FY10 spend vs. $1M FY10
budget. The Strategy is being reassessed by the Sponsor and therefore has not
yet been issued and approved.

 C25599 - NY ARP Breakers & Reclosers: $143K FY10 spend vs $1.3M FY10
budget. The work is being done under C32252, C32253, & C32261 and
carries into FY11 due to long lead materials.

 C25801 - IE - NY ARP Transformers: $158K FY10 spend vs. $840K FY10
budget. There were fewer units identified for replacement than expected
during the budgeting process.

 C33624 - Install Substation Animal Fences: $617K FY10 spend vs. $0 FY10
budget. The work was accelerated for at risk sites for reliability benefit. In
additional $676K was delivered under C233353, C33627 and C33628.

 IE - Targeted Pole Replacements: These investments complete work that had
been designed and is in accordance with Company strategy to replace
infrastructure based on condition.
o C08918: $6.4M FY10 spend vs. $691K FY10 budget.
o C14063: $2.2M FY10 spend vs. $1.1M FY10 budget.
o C08954: $2M FY10 spend vs. $1.5M FY10 budget.

 Damage/Failure Blankets: NYE and NYC had substantially fewer
damage/failures than anticipated while NYW had more than expected. In
aggregate this allowed $3M to be invested in other work. There was a transfer
of $1.7M into CNW014 from the Western Division St. Lighting Blanket
(CNW012) to reflect work to repair failed cables on the streetlight system.
o CNC014: $3.2 FY10 spend vs. $4.7M FY10 budget.
o CNE014: $4.7M FY10 spend vs. $7.7M FY10 budget.
o CNW014: $7.4M FY10 spend vs. $5.9M FY10 budget.

 Storm Damage Projects: NYE and NYC had less storm damage than
anticipated while NYW had more than anticipated. In aggregate this allowed
$500K to be invested in other work.
o C00056: $(27K) FY10 spend vs. $479K FY10 budget.C00328: $994K

FY10 spend vs. $479 FY10 budget.C12965: $6K FY10 spend vs. $479
FY10 budget.

 C18595 - DxT Substation Damage/Failure Reserve C36: $1M FY10 spend vs.
$250K FY10 budget. There were more failures than budgeted for. Examples
include Trinity Low Side Bus failure ($155K), Mobile 1C Controls ($90K),
North Creek Bushing Failure $72K), Dekalb Battery/Charger ($72K) and
Berry Rd Bus Failures ($51K).
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 CNE002 - East NY-Dist-Subs Blanket: $1.1M FY10 spend vs. $405K FY10
budget. There were more failures than estimated and some breaker
replacements were charged to this funding project. Examples include Mayfield
Breaker ($118K), Swaggertown R515 breaker ($75K) and Center St. breaker
($92K).

 General Equipment Blankets: The General Equipment blanket is considered a
“mandatory blanket” in that electric operations is required to purchase items
such as test equipment, plotters, printers, etc. to perform their normal duties.
These projects overspent due to a capitalization policy change that occurred
after budgets were set, specifically the threshold for what can be capitalized
was reduced from $2K to $250.
o CNC070: $1.8M FY10 vs. $324K FY10 budget.
o CNE070: $1.2M FY10 vs. $177K FY10 budget.
o CNC070: $1.1M FY10 vs. $146K FY10 budget.

 New Business-Commercial Blankets: These blankets spent $1.8M more than
budgeted due to higher levels of mandatory work materializing than
anticipated.
o CNC011: $4M FY10 spend vs. $3.3M FY10 budget.
o CNE011: $3.3M FY10 spend vs. $2M FY10 budget.
o CNW011: $3.8M FY10 spend vs. $4M FY10 budget.

 New Business-Residential Blankets: These blankets underspent the budget by
$1.4M due to less mandatory work materializing than anticipated.
o CNC010: $9.4M FY10 spend vs. $8.5M FY10 budget.
o CNE010: $8.7M FY10 spend vs $9.4M FY10 budget.
o CNW010: $6M FY10 spend vs. $7.6M FY10 budget.

 Public Requirements Blankets – These blankets underspent by $4.3M due to
less mandatory work materializing than anticipated.
o CNC013: $706K FY10 spend vs. $4.3M FY10 budget.
o CNE013: $1.2M FY10 spend vs. $1.6M FY10 budget.
o CNW013: $1.1M FY10 spend vs. $1.4M FY10 budget.

 Street Light Blankets: These blankets underspent by $1.3M due to less street
light work in part due to a $1.7M transfer from CNW012 to the Western
Division Damage/Failure blanket (CNW014).
o CNC012: $3.4M FY10 spend vs. $2.4M FY10 budget.
o CNE012: $1.8M FY10 spend vs. $1.3M FY10 budget.
o CNW012: $734K FY10 spend vs. $3.5M FY10 budget.

 C21511 - DOT Queensbury Exit 18: $75K FY10 spend vs. $698K FY10
budget. This mandatory project was rephased to FY11 due to NYDOT delays.
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 CN3604 - Meter Purchase Blanket: $2.1M FY10 spend vs. $4.7M FY10
budget. This variance was due to existing inventories being drawn down.

 CN3620 – Transformer Purchase Blanket: $24.6M FY10 spend vs. $23.9M
FY10 budget. Transformer prices increased by approximately 13% beginning
11/2009 due to the impact of the new transformer core requirements.

 C31611 - NR-T.I.81452-CoRt191: $562K FY10 spend vs. $0 FY10 budget.
This was FY11 budgeted work which was accelerated into Q4 of FY10.

 C22173 - NYS DOT Route 5: $513K FY10 spend vs. $1.9M FY10 budget.
This project was based on a proposal by the NYSDOT and the City of Buffalo
to relocate facilities underground. The City of Buffalo was unable to secure
their portion of the funding for the project, causing a major change in project
scope.

 C32810 – UG Street Light Installations Sabre Ln (Dana Heights): $1.1M FY10
spend vs. $0 FY10 budget. This was a mandatory gas to electric street light
conversion project which was not originally budgeted.

 Feeder Hardening and Inspections Programs
o In aggregate the Overhead Feeder Hardening and Inspections programs

delivered a $20.8M FY10 spend vs. a $23.3M FY10 budget. The work
was back end loaded due to budget funding analysis. Storm response at
the end of the fiscal year was a factor in the underspend.

o In aggregate, the Underground Inspections program delivered a $615K
FY10 spend vs. a $2.9M FY10 budget. Underground Inspections are on
schedule. Repairs are being completed within the set timeframes. The
magnitude of capital work identified was substantially less than the
budget.

 C26379 - Attica 12-Rebuild Xfer F1263 to 0158: $30K FY10 spend vs. $1.3M
FY10 budget. This project was delayed due to difficulty in securing right of
ways (ROWs) and is currently under review.

 C29030 - Batavia 01-UG Cable Reconductor: $14K FY10 spend vs. $759K
FY10 budget. This project was planned for design only, construction will
occur in FY11. Design is complete.

 C29040 - Byron Station Load Relief: $290K FY10 spend vs. $869K FY10
budget. The final design cost was less than the conceptual budget.

 Load Relief Blankets – These blankets underspent by $1.3M due to less load
relief work materializing than anticipated.
o CNC016: $263K FY10 spend vs. $412K FY10 budget.
o CNE016: $365K FY10 spend vs. $1M FY10 budget.
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o CNW016: $810K FY10 spend vs. $1.3M FY10 budget

 Reliability Blankets: These blankets overspent by $300K due to more
reliability work materializing than anticipated.
o CNC016: $1.5M FY10 spend vs. $1.9M FY10 budget.
o CNE016: $2.9M FY10 spend vs. $2.7M FY10 budget.
o CNW015: $3.3M FY10 spend vs. $2.8M FY10 budget.

 C29429 - Chestertown 52 - Schroon River Rd: $61K FY10 spend vs. $698K
FY10 budget. This project has been rephased due to delays in securing
easements.

 C31237 - Troy Network Fault Current Construction: $894K FY10 spend vs. $0
FY10 budget. This was emergency work as a result of the Troy underground
faults. The work has been completed.

 C15678 - Chautauqua 57 Replace Xfmr: $8K FY10 spend vs. $698K FY10
budget. This project has been deferred because the forecasted load growth has
not materialized.

 East Golah Substation and Line projects: These projects have been rephased
due to the coordination timeline between station and line work.
o C06765 East Golah-F5151E, F5151W&F5151C: $886K FY10 spend vs.

$1.2M FY10 budget
o C06533 East Golah 51-Second Bank: $326K FY10 spend vs. $1.5M FY10

budget.
o C27062 East Golah 51-Secondary Breakers: $25K FY10 spend vs. $1M

FY10 budget.

 C26560 - Lewiston station 87 replace bank: $698K FY10 spend vs. $5K FY10
budget. This project estimate came after the beginning of the fiscal year. This
project is approved for $920K. The bank went into service on 1/5/2010.

 C27449 - Swann Rd TB2 Replacement: $390K FY10 spend vs. $2.1M FY10
budget. The project team identified a reduced spend based on actual project
delivery.

 C26819 - Sycaway add second Xfmr & 115kV equipment: $381K FY10 spent
vs. $1.5M FY10 budget. This project has been rephased to FY2010/2011 due
to long lead material.

 C14909 - CR Rebuild New Haven Rt 3: $(13K) FY10 spend vs. $554K FY10
budget. This project was cancelled by the Sponsor.

 IE-ERR and Fuse Projects: Three projects were accelerated to facilitate line
recloser work and improve reliability.
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o C16118: $1.5M FY10 spend vs. $250K FY10 budget.
o C16117: $1.2M FY10 spend vs. $450K FY10 budget.
o C16119: $644K FY10 spend vs. $325K FY10 budget.

 D_REP-Recloser Installations: The installation of line reclosers were
accelerated to provide improved reliability.
o C13267: $2.7M FY10 spend vs. $2.5M FY10 budget.
o C13266: $3.2M FY10 spend vs. $2.6M FY10 budget.
o C13268: $3.0M FY10 spend vs. $2.7M FY10 budget.
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

 FY09/10 Board 
Approved 

 Apr-Jun 
2009 Jul-Sep 2009  Oct-Dec 2009  Jan-Mar 2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal YTD
Spending 

% of 
Board 

Approved 
Budget 

Spending

 

 Expected 4th 
Qtr Spending 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

I. Non-Load
Transmission 55,988,030$    6,573,970$    12,320,924$  21,005,602$            38,453,175$            78,353,671$    69% 140% 15,078,916$    23,374,259$    55,988,017$    22,365,654$    
Sub-Transmission 34,442,000$    3,923,965$    8,488,364$    10,234,248$            14,069,457$            36,716,034$    41% 107% 8,954,920$      5,114,537$      34,442,000$    2,274,034$      
Distribution 146,373,000$  35,764,583$  31,914,243$  34,155,486$            44,812,504$            146,646,816$  31% 100% 38,056,980$    6,755,524$      146,373,000$  273,816$         
Sub-Total Non-Load 236,803,030$  46,262,517$  52,723,531$ 65,395,336$           97,335,137$            261,716,521$ 41% 111% 62,090,816$   35,244,320$    236,803,017$  24,913,504$    

II. Load
Transmission 41,011,970$    1,159,158$    274,849$       6,476,077$              8,108,950$              16,019,034$    20% 39% 8,859,964$      (751,014)$        41,011,970$    (24,992,936)$  
Sub-Transmission 3,575,000$      763,947$       367,856$       (221,730)$               2,033,527$              2,943,600$      57% 82% 929,500$         1,104,027$      3,575,000$      (631,400)$       
Distribution 97,796,000$    19,007,689$  18,742,546$  26,024,308$            24,438,321$            88,212,863$    25% 90% 25,426,960$    (988,639)$        97,796,000$    (9,583,137)$    

Sub-Total Load 142,382,970$  20,930,794$  19,385,251$ 32,278,654$           34,580,798$            107,175,498$ 24% 75% 35,216,424$   (635,626)$        142,382,970$  (35,207,472)$  

III. Total Summary
Transmission 97,000,000$    7,733,128$    12,595,772$  27,481,680$            46,562,125$            94,372,705$    48% 97% 23,938,881$    22,623,245$    96,999,987$    (2,627,282)$    
Sub-Transmission 38,017,000$    4,687,912$    8,856,221$    10,012,517$            16,102,984$            39,659,634$    42% 104% 9,884,420$      6,218,564$      38,017,000$    1,642,634$      
Distribution 244,169,000$  54,772,271$  50,656,790$  60,179,794$            69,250,825$            234,859,680$  28% 96% 63,483,940$    5,766,885$      244,169,000$  (9,309,320)$    

Total 379,186,000$  67,193,311$  72,108,782$ 97,673,991$           131,915,935$          368,892,019$ 35% 97% 97,307,241$   34,608,694$    379,185,987$  (10,293,968)$  
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Current Year Actuals VS Expected
Area Summary by Spending Rationale

RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

Area Spending Rationale
FY09/10 Board 

Approved 
 Apr-Jun 

2009 Jul-Sep 2009 
 Oct-Dec 

2009  Jan-Mar 2010 

 FY09/10 YTD 
Actual 

Spending 

Fiscal YTD 
Spending 

% of Board
Approved 

Budget 
Spending

 
 Initial 

Expected YTD 
Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

Transmission Asset Condition 16,918,384$    1,642,103$   5,669,644$   15,594,448$  20,129,199$            43,035,394$    254% 15,771,372$    27,264,022$    
Damage/Failure 15,137,150$    1,851,091$   2,663,598$   3,159,025$    3,338,298$              11,012,013$    73% 15,137,150$    (4,125,136)$     
Other 3,371,832$      968,791$      2,687,416$   444,855$       8,425,726$              12,526,787$    372% 3,466,832$      9,059,955$      
Statutory/Regulatory 52,928,060$    2,930,393$   1,183,110$   7,147,444$    10,167,926$            21,428,873$    40% 50,861,059$    (29,432,186)$   
System Capacity & Performance 8,644,575$      413,169$      392,005$      1,135,907$    4,049,626$              5,990,706$      69% 11,763,575$    (5,772,869)$     
Benefits True-up Adjustment FY2009 (CY08/CY09) -$                 (72,419)$       451,351$                 378,932$         - -$                378,932$         
Grand Total 97,000,000$    7,733,128$   12,595,772$  27,481,680$  46,562,125$            94,372,705$    97% 96,999,987$    (2,627,282)$     

Sub Transmission Asset Condition 26,053,000$    3,422,728$   3,416,110$   7,859,640$    11,088,006$            25,786,484$    99% 26,053,000$    (266,516)$       
Damage/Failure 2,461,000$      779,835$      809,902$      767,934$       888,670$                 3,246,341$      132% 2,461,000$      785,341$         
Other (5,868,000)$     -$              -$              -$                 0% (5,868,000)$     5,868,000$      
Statutory/Regulatory 9,273,000$      (300,764)$     1,694,755$   689,556$       2,670,027$              4,753,574$      51% 9,273,000$      (4,519,426)$     
System Capacity & Performance 6,098,000$      786,113$      2,935,454$   695,387$       1,456,281$              5,873,236$      96% 6,098,000$      (224,764)$       
Grand Total 38,017,000$    4,687,912$   8,856,221$   10,012,517$  16,102,984$            39,659,634$    104% 38,017,000$    1,642,634$      

Distribution Asset Condition 43,458,000$    9,973,790 11,677,411$  9,602,423$    16,679,337$            47,932,961$    110% 43,458,000$    4,474,961$      
Damage/Failure 21,970,000$    6,169,720 5,832,266$   4,589,202$    4,264,601$              20,855,790$    95% 21,970,000$    (1,114,210)$     
Other 4,239,000$      1,077,394 1,195,504$   1,299,239$    2,278,947$              5,851,083$      138% 4,239,000$      1,612,083$      
Statutory/Regulatory 118,231,000$  25,081,112 21,888,128$  30,111,621$  30,019,216$            107,100,078$  91% 118,231,000$  (11,130,922)$   
System Capacity & Performance 56,271,000$    12,848,996 10,063,480$  14,577,308$  16,008,723$            53,498,508$    95% 56,271,000$    (2,772,492)$     
Benefits True-up Adjustment FY2009 (CY08/CY09) (378,740) -$              (378,740)$        - -$                (378,740)$       
Grand Total 244,169,000$  54,772,271$  50,656,790$  60,179,794$  69,250,825$            234,859,680$  96% 244,169,000$  (9,309,320)$     

Company Asset Condition 86,429,384$    15,038,620$  20,763,165$  33,056,512$  47,896,542$            116,754,839$  135% 85,282,372$    31,472,467$    
Damage/Failure 39,568,150$    8,800,647$   9,305,766$   8,516,161$    8,491,570$              35,114,144$    89% 39,568,150$    (4,454,006)$     
Other 1,742,832$      2,046,185$   3,882,919$   1,744,094$    10,704,672$            18,377,870$    1054% 1,837,832$      16,540,038$    
Statutory/Regulatory 180,432,060$  27,710,740$  24,765,993$  37,948,622$  42,857,169$            133,282,524$  74% 178,365,059$  (45,082,535)$   
System Capacity & Performance 71,013,575$    14,048,279$  13,390,939$  16,408,602$  21,514,630$            65,362,450$    92% 74,132,575$    (8,770,125)$     
Benefits True-up Adjustment FY2009 (CY08/CY09) -$                 (451,159)$     -$              -$              451,351$                 192$                - -$                192$               
Grand Total 379,186,000$  67,193,311$  72,108,782$  97,673,991$  131,915,935$          368,892,019$  97% 379,185,987$  (10,293,968)$   
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Niagara Mohawk Power Corporation d/b/a National Grid Please Note:

CAPEX BUDGET REPORT #3 Program Level Approvals - represent Individual project Delegations Of Authority - (DOA)

as well as Group Level project DOA. Therefore program approvals w ill have duplications

Transmission - Current Year Actuals VS Expected of DOA. Please see Trans Programs by Project for details.

Transmission Committed Programs and by project RESULTS FOR FOURTH QUARTER FY09/10 Budgetary Reserves - Program level approvals not included as well as spend

BOARD ACTUAL SPENDING EXPECTED SPENDING -4th QUARTER EXPECTED SPENDING - YTD PROGRAM APPROVAL & SPENDING SINCE INCEPTION - CAPEX ONLY
Reimbursement Projects - Spending since inception represents Gross Amount

Spending Rationale

Load /

Non-load Program Project Description Project

FY09/10 Board

Approved

Actual Spend

Quarter 1

Apr-Jun 2009

Actual Spend

Quarter 2

Jul-Sept 2009

Actual Spend

Quarter 3

Oct-Dec 2009

Actual Spend

Quarter 4

Jan-Mar 2010

FY 09/10

YTD ACTUAL

SPENDING

Current

Quarter

Spending % of

Board Approved

Budget

Spending

Fiscal YTD

Spending %

of Board

Approved

Budget

Spending

Expected 4th Quarter

Spending

Expected

Current

Quarter % of

Board

Approved

Spending

Variance of Expected

Current Quarter to Actual

Quarter Spending Board Approved Q1 Board Approved Q2 Board Approved Q3 Board Approved Q4

Initial Expected YTD

Spending

Initial

Expected

YTD % of

Board

Approved

Spending

Variance of Initial

Expected to Actual

YTD Spending

Revised Projected

FY 09/10 Spending

Variance of FY 09/10

Budget Approved to

Revised Projected

Spending

% Change from

FY 09/10 Board

Approved

Spending

Total Capital Project

Spending To Date as

of March 2010

Current Project /

Program Approval Project Status Comments

Asset Condition non-load ATB Strategy Leeds ATB Replacement Program C03647 560,000 2,666 11,123 52,477 226,996 293,263$ 41% 52% -$ 0% 226,996$ 200,000$ 275,000$ 85,000$ -$ 560,000$ 100% (266,737)$ 300,000$ (260,000)$ -46% 5,055,947 14,230,000 open Group Lev el DOA

Oswego ATB Replacement Program C03707 30,000 1,714 - - 774 2,487$ 3% 8% -$ 0% 774$ 30,000$ -$ -$ -$ 30,000$ 100% (27,513)$ 11,714$ (18,286)$ -61% 4,257,280 14,230,000 open Group Lev el DOA

Battery Sy stem Replacement Program C32957 - - 131 28,095 54,921 83,147$ - - -$ - 54,921$ -$ -$ -$ -$ -$ - 83,147$ 52,727$ 52,727$ - 84,330 100,000 open

ATB Strategy Total 590,000 4,380 11,254 80,573 282,691 378,897 48% 64% - 0% 282,691 230,000 275,000 85,000 - 590,000 100% (211,103) 364,440 (225,560) -107% 9,397,557 28,560,000

Battery Strategy Battery Strategy FY09 CO36 TxT C24239 330,000 116,903 19,841 (27,223) - 109,521$ 0% 33% 82,500$ 25% (82,500)$ 82,500$ 82,500$ 82,500$ 82,500$ 330,000$ 100% (220,479)$ 109,104$ (220,896)$ -67% 452,547 598,000 Closed

Battery RplStrategy Co36TxT C33847 - - - 13,499 195,078 208,577$ - - -$ - 195,078$ -$ -$ -$ -$ -$ - 208,577$ 205,188$ 205,188$ - 235,717 900,000 open

Battery Strategy Total 330,000 116,903 19,841 (13,724) 195,078 318,098 59% 96% 82,500 25% 112,578 82,500 82,500 82,500 82,500 330,000 100% (11,902) 314,292 (15,708) -67% 688,263 1,498,000

Fly ing Ground Strategy Buf f alo/Albany Fly ingGroundsSwitcRpl C33613 - - - 37,012 9,501 46,513$ - - -$ - 9,501$ -$ -$ -$ -$ -$ - 46,513$ 8,268$ 8,268$ - 45,765 100,000

Strategy to Replace Fly ing Ground Switches CNYX30 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 100,000

Flying Ground Strategy Total - - - 37,012 9,501 46,513 - - - - 9,501 - - - - - - 46,513 8,268 8,268 0% 45,765 200,000

Leeds SVC Strategy Leeds SVC-Ref urbishment/Replacement C03748 2,200,000 30,617 31,803 68,902 2,536,587 2,667,909$ 115% 121% 550,003$ 25% 1,986,584$ 549,999$ 549,999$ 549,999$ 550,003$ 2,200,000$ 100% 467,909$ 2,595,000$ 395,000$ 18% 2,790,525 8,054,000 open

Leeds SVC Strategy Total 2,200,000 30,617 31,803 68,902 2,536,587 2,667,909 115% 121% 550,003 25% 1,986,584 549,999 549,999 549,999 550,003 2,200,000 100% 467,909 2,595,000 395,000 18% 2,790,525 8,054,000

115kv Substation Bulk Power Sy stem Upgrades Porter Bulk Upgrades C28686 100,000 34,128 - 726 29,143 63,997$ 29% 64% 25,000$ 25% 4,143$ 25,000$ 25,000$ 25,000$ 25,000$ 100,000$ 100% (36,003)$ 100,000$ -$ 0% 74,132 1,000,000 open

115kv Substation Bulk Power System Upgrades Total 100,000 34,128 - 726 29,143 63,997 29% 64% 25,000 25% 4,143 25,000 25,000 25,000 25,000 100,000 100% (36,003) 100,000 - 0% 74,132 1,000,000

Other Asset Condition Metering Replacements related to Analog to Digital Cell Phone C09984 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 200,000 open

Rochester HPFF Cable Plant C15988 530,000 - - - 2,334 2,334$ 0% 0% -$ 0% 2,334$ 130,000$ 300,000$ 100,000$ -$ 530,000$ 100% (527,666)$ 2,334$ (527,666)$ -100% 28,357 100,000 open

New Gardenv ille-Repl 230kV Discs C20546 580,000 1,130 1,344 90 70 2,634$ 0% 0% -$ 0% 70$ 43,000$ 260,000$ 277,000$ -$ 580,000$ 100% (577,366)$ 8,000$ (572,001)$ -99% 136,104 200,000 open

Porter Replace 11 GE 230kV RF2 Discs C20912 897,500 2,343 12 10 164 2,528$ 0% 0% -$ 0% 164$ 24,000$ 700,000$ 173,500$ -$ 897,500$ 100% (894,972)$ 3,000$ (894,500)$ -100% 10,133 85,000 open

Packard - Replace TB3 & TB4 C27006 5,289,000 9,162 6,971 3,183 88,910 108,227$ 2% 2% 4,947,000$ 94% (4,858,090)$ 342,000$ -$ -$ 4,947,000$ 5,289,000$ 100% (5,180,773)$ 82,500$ (5,206,500)$ -98% 1,925,132 2,300,000 open

New Gardenv ille-Repl TB3 & TB4 C27042 7,252,337 10,644 1,521,133 1,241,976 1,402,538 4,176,291$ 19% 58% 3,318,337$ 46% (1,915,799)$ 1,704,000$ 1,330,000$ 900,000$ 3,318,337$ 7,252,337$ 100% (3,076,046)$ 4,290,000$ (2,962,337)$ -41% 7,087,893 12,200,000 open

Whitehall Sub-Repl 115kV Arres C27441 - (7,507) - - 4 (7,503)$ - - -$ - 4$ -$ -$ -$ -$ -$ - (7,503)$ -$ -$ - 4 85,000 completed

Gardenv ille - Repl E Bus Pot X C27827 - 926 (506) 79 21 519$ - - -$ - 21$ -$ -$ -$ -$ -$ - 519$ 519$ 519$ - 94,517 110,000 open

Gardenv ille - Control Cable Re C27829 600,000 25 1,235 12,247 12,971 26,477$ 2% 4% -$ 0% 12,971$ 9,000$ 491,000$ 100,000$ -$ 600,000$ 100% (573,523)$ 20,000$ (580,000)$ -97% 42,992 100,000 open

Dunkirk-230kV Control Cable Tb C27845 42,000 3,490 15,406 27,398 114,735 161,029$ 273% 383% 6,000$ 14% 108,735$ 9,000$ 15,000$ 12,000$ 6,000$ 42,000$ 100% 119,029$ 155,000$ 113,000$ 269% 175,402 2,500,000 open

Huntley -Gardenv ille 79-80 Str C27985 340,000 55,498 12,721 240,436 33,102 341,757$ 10% 101% 115,000$ 34% (81,898)$ 75,000$ 75,000$ 75,000$ 115,000$ 340,000$ 100% 1,757$ 358,688$ 18,688$ 5% 373,007 29,280,000 open

Hudson - Replace TB4 C28006 248,570 134,480 6,970 151,842 4,123 297,415$ 2% 120% -$ 0% 4,123$ 200,000$ 43,570$ 5,000$ -$ 248,570$ 100% 48,845$ 310,000$ 61,430$ 25% 1,648,748 1,800,000 open

Laf ay ette - Replace Line 4 rel C28044 222,500 100,880 92,937 21,512 424,342 639,671$ 191% 287% -$ 0% 424,342$ 222,500$ -$ -$ -$ 222,500$ 100% 417,171$ 534,541$ 312,041$ 140% 934,572 706,000 open

Huntley Sub-Rem TB130 & 140 ca C28089 - 2 1 1 1,505 1,509$ - - -$ - 1,505$ -$ -$ -$ -$ -$ - 1,509$ -$ -$ - 2,226 1,761,000 open

Packard Sub - Replace PTs w/CV C28204 247,624 879 425 7,025 (7,523) 806$ -3% 0% -$ 0% (7,523)$ 147,624$ 90,000$ 10,000$ -$ 247,624$ 100% (246,818)$ 1,304$ (246,320)$ -99% 3,322 706,000 open

TxT Study Budgetary Reserv e - C28245 - 10,606 (1,761) 20,298 3,588 32,731$ - - -$ - 3,588$ -$ -$ -$ -$ -$ - 32,731$ 28,000$ 28,000$ - 109,056 395,000 open

Andrews Sub - Remov e/Retire St C29213 275,000 8,564 4,951 3,744 4,402 21,660$ 2% 8% -$ 0% 4,402$ 25,000$ 100,000$ 150,000$ -$ 275,000$ 100% (253,340)$ 22,939$ (252,061)$ -92% 22,945 75,000 open

Oswego - Replace Special C29216 285,950 - - - 3,872 3,872$ 1% 1% 235,950$ 83% (232,078)$ 50,000$ -$ -$ 235,950$ 285,950$ 100% (282,078)$ 25,000$ (260,950)$ -91% 4,357 100,000 open

No Ogdensburg-Repl LN#13 SSx C29744 110,250 591 2,790 1,235 338 4,954$ 0% 4% 1,313$ 1% (974)$ 21,313$ 50,013$ 37,613$ 1,313$ 110,250$ 100% (105,296)$ 5,111$ (105,139)$ -95% 3,449 90,000 open

Colton-Replace CBs and Disconn C29844 50,000 11 4 4 3 22$ 0% 0% 12,500$ 25% (12,497)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (49,978)$ 16,000$ (34,000)$ -68% 10,653 100,000 open

Gardenv ille-Dunkirk 141-142 Det Str C29905 920,000 122,334 712,963 85,813 105,965 1,027,076$ 12% 112% -$ 0% 105,965$ 650,000$ 270,000$ -$ -$ 920,000$ 100% 107,076$ 1,034,416$ 114,416$ 12% 1,087,315 1,020,000 open

Harper Sta- Repl 2023 & 2033 M C29950 - 7 2 2 2 13$ - - -$ - 2$ -$ -$ -$ -$ -$ - 13$ -$ -$ - 2,572 50,000 open

Youngmann Term Sta - repl sw 3 C29951 - 4 2 1 224 231$ - - -$ - 224$ -$ -$ -$ -$ -$ - 231$ -$ -$ - 2,395 1,020,000 open

Gardenv ille-Rebuild Line Reloc C30084 - 33,712 3,615 2,391 5,572 45,290$ - - -$ - 5,572$ -$ -$ -$ -$ -$ - 45,290$ 50,000$ 50,000$ - 46,571 100,000 open

Hutley Station - HPFF Alarms C30531 - 3,050 3 2 2 3,057$ - - -$ - 2$ -$ -$ -$ -$ -$ - 3,057$ -$ -$ - 3,057 100,000 open

Gibson Sta-Repl SW1602,03,R161 C31004 - 2 1 1 223 227$ - - -$ - 223$ -$ -$ -$ -$ -$ - 227$ 4$ 4$ - 13,624 100,000 open

Bristol Hill Sub - Repl SWs 46 C31005 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - 2,401 100,000 open

Tay lorv ille - Replace Sw #23 C31044 80,640 - - - - -$ 0% 0% -$ 0% -$ 40,640$ 37,240$ 2,760$ -$ 80,640$ 100% (80,640)$ -$ (80,640)$ -100% 1,648 50,000 open

Dunkirk Disconnect Replacement C31065 334,000 20,905 47,663 91,204 87,019 246,791$ 26% 74% 14,000$ 4% 73,019$ 15,000$ 72,000$ 233,000$ 14,000$ 334,000$ 100% (87,209)$ 250,000$ (84,000)$ -25% 271,197 359,000 open

Deerf ield Sub- Repl Windows/do C31127 260,550 24 13,155 23,928 (209) 36,899$ 0% 14% 65,138$ 25% (65,346)$ 65,138$ 65,138$ 65,138$ 65,138$ 260,550$ 100% (223,651)$ 58,115$ (202,435)$ -78% 56,678 100,000 open

North Angola - Remov e Old Control House C31323 3,100 - - - - -$ 0% 0% -$ 0% -$ -$ -$ 3,100$ -$ 3,100$ 100% (3,100)$ 3,100$ -$ 0% - 50,000 open

TxT Study Budgetary Reserv e - C31545 100,000 1,165 30,948 78,640 30,963 141,716$ 31% 142% 25,000$ 25% 5,963$ 25,000$ 25,000$ 25,000$ 25,000$ 100,000$ 100% 41,716$ 135,000$ 35,000$ 35% 129,056 - open Budgetary Reserv e

Packard Sub - Repl A/C C31631 78,750 1,532 1,898 2,291 5,645 11,366$ 7% 14% -$ 0% 5,645$ 63,750$ 15,000$ -$ -$ 78,750$ 100% (67,384)$ 15,000$ (63,750)$ -81% 10,653 100,000 open

NY 115KV xf rmr Replace Phase 1 C31656 700,000 - - - - -$ 0% 0% 175,003$ 25% (175,003)$ 174,999$ 174,999$ 174,999$ 175,003$ 700,000$ 100% (700,000)$ -$ (700,000)$ -100% - - open

NY Surge Arrester Replacement C31658 250,000 - - - - -$ 0% 0% 62,503$ 25% (62,503)$ 62,499$ 62,499$ 62,499$ 62,503$ 250,000$ 100% (250,000)$ -$ (250,000)$ -100% - - open

LightHH 115kv Yard Repl & cntrl hse C31662 250,000 - - - - -$ 0% 0% 62,503$ 25% (62,503)$ 62,499$ 62,499$ 62,499$ 62,503$ 250,000$ 100% (250,000)$ -$ (250,000)$ -100% - - open

Greenbush- Replace TB3 C31663 100,000 - - - - -$ 0% 0% 25,003$ 25% (25,003)$ 24,999$ 24,999$ 24,999$ 25,003$ 100,000$ 100% (100,000)$ -$ (100,000)$ -100% - - open

Dewitt-Rebuild 345kv C31867 445,000 - 77,037 25,286 7,617 109,940$ 2% 25% 111,253$ 25% (103,636)$ 111,249$ 111,249$ 111,249$ 111,253$ 445,000$ 100% (335,060)$ 110,000$ (335,000)$ -75% 109,940 570,000 open

Buf f aloSta 64-Rpl LN182 RFL To C31950 - - - - 98 98$ - - -$ - 98$ -$ -$ -$ -$ -$ - 98$ -$ -$ - 98 100,000 open

Ticonderoga-Sanf ord T6410R Remov al C32309 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 100,000 open

Gardev illeNewSpareXf mrStorageY C35022 - - - - 1,684 1,684$ - - -$ - 1,684$ -$ -$ -$ -$ -$ - 1,684$ 10,000$ 10,000$ - 10,646 - open

Strategy to Ref urbish/Replace 115 kV Disconnects CNYX19 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

RESERVE LINE CNYX31 (53,433,640) - - - - -$ 0% 0% (13,358,410)$ 25% 13,358,410$ (13,358,410)$ (13,358,410)$ (13,358,410)$ (13,358,410)$ (53,433,640)$ 100% 53,433,640$ -$ 53,433,640$ -100% - - Budgetary Reserv e

Preliminary Eng Line CNYX34 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Preliminary Eng Sub CNYX35 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Station Foundation Replacement/Ref urbishment Strategy CNYX44 250,000 - - - - -$ 0% 0% 62,499$ 25% (62,499)$ 62,499$ 62,499$ 62,499$ 62,499$ 249,996$ 100% (249,996)$ -$ (250,000)$ -100% - -

PIW Placeholders CNYX72 3,000,000 - - - - -$ 0% 0% 750,000$ 25% (750,000)$ 750,000$ 750,000$ 750,000$ 750,000$ 3,000,000$ 100% (3,000,000)$ -$ (3,000,000)$ -100% - -

GE Transf ormer Rplcment Program - 230-115kV CXXX3 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Other Asset Condition Total (29,690,869) 514,459 2,551,919 2,040,639 2,334,303 7,441,320 -8% -25% (3,369,409) 11% 5,703,712 (8,235,202) (8,158,206) (9,928,056) (3,369,409) (29,690,873) 100% 37,132,193 7,528,572 37,219,441 -125% 14,360,716 56,812,000

Other Sy stem Capacity & Perf ormance Leeds - Pleasant Valley 91/92 Tower Reinf orcement - includes public saf etyC08017 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Other System Capacity & Performance Total - - - - - - - - - - - - - - - - - - - - - - -

Ov erhead Line Ref urbishment Program Gardenv ille-Dunkirk 141/142 Ref urbishment C03389 2,241,000 16,706 61,183 90,644 198,633 367,167$ 9% 16% 672,300$ 30% (473,667)$ 224,100$ 672,300$ 672,300$ 672,300$ 2,241,000$ 100% (1,873,833)$ 399,441$ (1,841,559)$ -82% 635,674 200,000 open

Lockport-Mortimer 111 Ref urbishment (conductors, towers, grillages, insulators)C03417 200,000 4,776 51,492 107,194 802,060 965,522$ 401% 483% 50,000$ 25% 752,060$ 50,000$ 50,000$ 50,000$ 50,000$ 200,000$ 100% 765,522$ 956,493$ 756,493$ 378% 1,194,434 2,000,000 open

Lockport-Batav ia 112 Ref urbishment (Conductors, Towers, Insulators)C03422 100,000 309 9,500 39,276 52,151 101,236$ 52% 101% 25,000$ 25% 27,151$ 25,000$ 25,000$ 25,000$ 25,000$ 100,000$ 100% 1,236$ 100,000$ -$ 0% 101,918 100,000 open

Program-Lightning Perf ormance Improv ement C03445 - (26,593) - 5,665 15,469 (5,459)$ - - -$ - 15,469$ -$ -$ -$ -$ -$ - (5,459)$ -$ -$ - 70,673 300,000 open

Gardenv ille-Homer Hill 151/152 Ref urbishment (Towers, Conductors)C04718 6,680,000 67,380 1,619,303 6,382,645 4,686,896 12,756,224$ 70% 191% 1,130,000$ 17% 3,556,896$ 150,000$ 2,700,000$ 2,700,000$ 1,130,000$ 6,680,000$ 100% 6,076,224$ 12,500,000$ 5,820,000$ 87% 13,696,409 27,740,000 open

Lockport-Mortimer 113-114 Ref urb C18670 9,170,000 48,458 104,955 2,044,511 3,403,516 5,601,439$ 37% 61% 2,070,000$ 23% 1,333,516$ 500,000$ 2,100,000$ 4,500,000$ 2,070,000$ 9,170,000$ 100% (3,568,561)$ 6,500,000$ (2,670,000)$ -29% 5,076,388 10,200,000 open

Ticonderoga-Replace Lines 2 and 3 Ref urb C19530 7,800,000 22,508 130,051 576,173 1,559,368 2,288,100$ 20% 29% 3,000,000$ 38% (1,440,632)$ 180,000$ 1,620,000$ 3,000,000$ 3,000,000$ 7,800,000$ 100% (5,511,900)$ 2,500,000$ (5,300,000)$ -68% 2,443,590 8,920,000 open

Packard Urban 181 Ref urb C21376 1,200,000 386,620 33,282 6,648 44,799 471,349$ 4% 39% -$ 0% 44,799$ 950,000$ 250,000$ -$ -$ 1,200,000$ 100% (728,651)$ 520,427$ (679,573)$ -57% 1,414,930 9,486,000 open

Spier West 9 Ref urb C21694 70,000 302 (64,026) 119,635 30,652 86,563$ 44% 124% -$ 0% 30,652$ 30,000$ 30,000$ 10,000$ -$ 70,000$ 100% 16,563$ 88,000$ 18,000$ 26% 150,287 495,000 open

Browns F-Tay lorv ille 4 Lightni C24359 617,666 35,205 18,836 8,319 36,939 99,300$ 6% 16% 143,750$ 23% (106,811)$ 186,416$ 143,750$ 143,750$ 143,750$ 617,666$ 100% (518,366)$ 135,984$ (481,681)$ -78% 171,567 375,000 open

Cof f een-Lighthouse H 5 Lightni C24360 50,000 11,181 39,487 28,702 79,538 158,908$ 159% 318% 12,506$ 25% 67,032$ 12,498$ 12,498$ 12,498$ 12,506$ 50,000$ 100% 108,908$ 204,988$ 154,988$ 310% 254,273 380,000 open

Tay lorv ille-Moshier 7 Lightnin C24361 162,238 10,646 10,929 28,321 7,745 57,641$ 5% 36% 25,003$ 15% (17,258)$ 87,237$ 24,999$ 24,999$ 25,003$ 162,238$ 100% (104,597)$ 99,896$ (62,342)$ -38% 111,190 375,000 open

Falconer-HH 153-154 T1160-T117 C27422 - 725 12,052 80,235 9,924 102,936$ - - -$ - 9,924$ -$ -$ -$ -$ -$ - 102,936$ 102,000$ 102,000$ - 103,391 380,000 open

Homer Hill-Bennett Rd 157 T134 C27429 - - - - 547 547$ - - -$ - 547$ -$ -$ -$ -$ -$ - 547$ -$ -$ - 582 100,000 open

Lockport 103-104 T1620-T106 ST C27432 - - - - 259 259$ - - -$ - 259$ -$ -$ -$ -$ -$ - 259$ 259$ 259$ - 259 100,000 open

Gardenv ille 180-182 T1660-T178 C27436 100,000 4,902 20,172 48,491 38,003 111,568$ 38% 112% 25,000$ 25% 13,003$ 25,000$ 25,000$ 25,000$ 25,000$ 100,000$ 100% 11,568$ 100,000$ -$ 0% 111,619 100,000 open

Tay lorv ille-B 5-6 T3320-T3330 C27437 - 2,196 29,864 29,630 29,335 91,025$ - - -$ - 29,335$ -$ -$ -$ -$ -$ - 91,025$ 91,187$ 91,187$ - 91,025 118,000 open

G'v ille-HH 151/152 Sta Relay U C29500 200,000 18,259 7,930 3,810 3,589 33,588$ 2% 17% 50,006$ 25% (46,417)$ 49,998$ 49,998$ 49,998$ 50,006$ 200,000$ 100% (166,412)$ 50,000$ (150,000)$ -75% 33,668 100,000 open

Overhead Line Refurbishment Program Total 28,590,904 603,582 2,085,009 9,599,901 10,999,422 23,287,914 38% 81% 7,203,565 25% 3,795,857 2,470,249 7,703,545 11,213,545 7,203,565 28,590,904 100% (5,302,989) 24,348,677 (4,242,226) -15% 25,661,876 61,469,000

Poly mer Insulator Replacement Hooke Rd -Elbridge 7 Poly mer I C21753 - - - - (627) (627)$ - - -$ - (627)$ -$ -$ -$ -$ -$ - (627)$ -$ -$ - - 100,000 open

NAME CHANGE: Gardenv ille -HH 151-152, T1950-T1280-S ACR C27425 149,999 - 10,620 5,743 12,537 28,900$ 8% 19% 25,002$ 17% (12,465)$ 54,999$ 44,999$ 25,000$ 25,002$ 149,999$ 100% (121,100)$ 33,900$ (116,100)$ -77% 29,455 100,000 open

NY Poly mer Insulator Replaceme C29000 1,080,000 385 (385) 19,867 49,347 69,214$ 5% 6% 270,000$ 25% (220,653)$ 270,000$ 270,000$ 270,000$ 270,000$ 1,080,000$ 100% (1,010,786)$ 53,955$ (1,026,045)$ -95% 69,214 100,000 open

Polymer Insulator Replacement Total 1,229,999 385 10,235 25,610 61,257 97,487 5% 8% 295,002 24% (233,744) 324,999 314,999 295,000 295,002 1,229,999 100% (1,132,513) 87,854 (1,142,145) -93% 98,669 300,000

Ref urbishment (Rehabilitation) Porter-Rotterdam 30 Ref urbishment (Wood Poles, Clearances) C03283 - 8,152 - - 538 8,691$ - - -$ - 538$ -$ -$ -$ -$ -$ - 8,691$ 8,152$ 8,152$ - 944,945 1,685,000 completed

Sleight Road - Auburn 3 Wood Str Replacements C09117 - - (13,492) - - (13,492)$ - - -$ - -$ -$ -$ -$ -$ -$ - (13,492)$ -$ -$ - 247,807 100,000 Closed

Elm-Gardenv ile HPFF 71/72 C16191 - - (1,791) - - (1,791)$ - - -$ - -$ -$ -$ -$ -$ -$ - (1,791)$ -$ -$ - 113,514 150,000 open

NAME CHANGE: Porter Rotterdam 31, T4210 ACR C30890 50,000 - 24,305 23,230 4,285 51,819$ 9% 104% 12,500$ 25% (8,215)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% 1,819$ 51,000$ 1,000$ 2% 51,901 100,000 open

Refurbishment (Rehabilitation) Total 50,000 8,152 9,021 23,230 4,823 45,227 10% 90% 12,500 25% (7,677) 12,500 12,500 12,500 12,500 50,000 100% (4,773) 59,152 9,152 18% 1,358,168 2,035,000

Relay Replacement Strategy Westinghouse U Series Relay Strategy C05150 52,000 6,631 16,819 42,589 4,278 70,316$ 8% 135% 9,000$ 17% (4,722)$ 6,000$ 20,000$ 17,000$ 9,000$ 52,000$ 100% 18,316$ 72,371$ 20,371$ 39% 95,978 100,000 open

LN17 - Replace Ty pe U Relay s C24661 210,000 (5,165) 152 42,188 36,979 74,154$ 18% 35% -$ 0% 36,979$ -$ 210,000$ -$ -$ 210,000$ 100% (135,846)$ 63,000$ (147,000)$ -70% 90,856 100,000 open

Leeds - Replace U Series Relay C24663 - - 11,068 137 5,935 17,141$ - - -$ - 5,935$ -$ -$ -$ -$ -$ - 17,141$ 19,764$ 19,764$ - 17,531 100,000 open

Rotterdam - Repl LN 14&15 Rela C29949 - 21 8 7 5 40$ - - -$ - 5$ -$ -$ -$ -$ -$ - 40$ -$ -$ - 8,180 25,000 open

Relay Replacement at 3 Substat C32960 - - 90,916 53,621 4,978 149,514$ - - -$ - 4,978$ -$ -$ -$ -$ -$ - 149,514$ 150,000$ 150,000$ - 149,514 490,000 open

MikeCooperTASRelay ReplacemntCo C34690 - - - - 11,474 11,474$ - - -$ - 11,474$ -$ -$ -$ -$ -$ - 11,474$ -$ -$ - 9,461 100,000 open

Relay Program CNYX45 500,000 - - - - -$ 0% 0% 124,998$ 25% (124,998)$ 124,998$ 124,998$ 124,998$ 124,998$ 499,992$ 100% (499,992)$ -$ (500,000)$ -100% - -

Relay Replacement Strategy Total 762,000 1,487 118,962 138,541 63,649 322,639 8% 42% 133,998 18% (70,349) 130,998 354,998 141,998 133,998 761,992 100% (439,353) 305,134 (456,866) -60% 371,520 915,000

RHE Breaker Replacement Rotterdam R/R 230kV FPE RHE CB's C17849 500,000 122 46 322 277 767$ 0% 0% -$ 0% 277$ 500,000$ -$ -$ -$ 500,000$ 100% (499,233)$ 501$ (499,499)$ -100% 48,237 50,000 open

Oneida - R/R 115kV FP RHE OCB's C18410 - 16 6 5 4 32$ - - -$ - 4$ -$ -$ -$ -$ -$ - 32$ -$ -$ - 4,764 10,000 open

Lighthouse Hill - Repl R60 RHE C24299 20,000 - - - - -$ 0% 0% 20,000$ 100% (20,000)$ -$ -$ -$ 20,000$ 20,000$ 100% (20,000)$ -$ (20,000)$ -100% 1,273 15,000 cancelled

Program to Replace Federal pacif ic RHE Breakers (initially Lighthouse Hill)CXXX6 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

RHE Breaker Replacement Total 520,000 138 52 327 281 799 0% 0% 20,000 4% (19,719) 500,000 - - 20,000 520,000 100% (519,201) 501 (519,499) -100% 54,274 75,000

Shield Wire Strategy Huntely - Prxair 46 & 47 Static Wire C21872 171,000 68,297 21,181 2,725 6,058 98,262$ 4% 57% -$ 0% 6,058$ 75,000$ 96,000$ -$ -$ 171,000$ 100% (72,738)$ 96,000$ (75,000)$ -44% 1,394,993 1,474,000 open

ShieldWire Huntley Gardenv ille C28676 1,821,000 7,866 9,252 11,747 6,939 35,804$ 0% 2% 776,004$ 43% (769,065)$ 150,000$ 447,498$ 447,498$ 776,004$ 1,821,000$ 100% (1,785,196)$ 40,000$ (1,781,000)$ -98% 48,938 2,150,000 open

Shield Wire: LaFarge-Pleasant C28678 4,070,000 15,344 334,058 2,129,686 2,151,603 4,630,691$ 53% 114% 1,017,506$ 25% 1,134,097$ 1,017,498$ 1,017,498$ 1,017,498$ 1,017,506$ 4,070,000$ 100% 560,691$ 4,274,345$ 204,345$ 5% 4,148,824 4,480,000 open

ShieldWire Gardenv illeHomer 15 C28679 150,000 11,439 15,914 10,817 2,454 40,624$ 2% 27% 37,500$ 25% (35,046)$ 37,500$ 37,500$ 37,500$ 37,500$ 150,000$ 100% (109,376)$ 45,000$ (105,000)$ -70% 42,911 - open

Shield Wire: Mountain-Lockport C28681 1,539,000 26,603 4,705 601,771 949,678 1,582,758$ 62% 103% 406,503$ 26% 543,175$ 377,499$ 377,499$ 377,499$ 406,503$ 1,539,000$ 100% 43,758$ 1,667,613$ 128,613$ 8% 1,261,031 2,060,000 open

Shield Wire:Niagara-Gardenv ill C28682 150,000 (936) - - - (936)$ 0% -1% 37,500$ 25% (37,500)$ 37,500$ 37,500$ 37,500$ 37,500$ 150,000$ 100% (150,936)$ -$ (150,000)$ -100% - - Closed

ShieldW. Gardenv illeBuf f alo 14 C28683 10,000 - 524 46 4,605 5,175$ 46% 52% 2,503$ 25% 2,102$ 2,499$ 2,499$ 2,499$ 2,503$ 10,000$ 100% (4,825)$ 10,000$ -$ 0% 11,408 - open

Shield Wire: Gardenv ille-Depew C28706 10,000 1,891 387 421 6,053 8,752$ 61% 88% 2,503$ 25% 3,550$ 2,499$ 2,499$ 2,499$ 2,503$ 10,000$ 100% (1,248)$ 10,000$ -$ 0% 10,622 32,600 open

Shield Wire: Huntley -Lockport C28707 1,774,000 12,156 9,341 8,708 96,259 126,464$ 5% 7% 469,000$ 26% (372,741)$ 435,000$ 435,000$ 435,000$ 469,000$ 1,774,000$ 100% (1,647,536)$ 195,069$ (1,578,931)$ -89% 188,554 2,130,000 open

Shield Wire: Clay -Dewitt 3 C28709 30,000 2,178 3,341 24,964 7,502 37,985$ 25% 127% 7,500$ 25% 2$ 7,500$ 7,500$ 7,500$ 7,500$ 30,000$ 100% 7,985$ 60,000$ 30,000$ 100% 59,321 4,550,000 open

Shield Wire: DuPont-Packard 18 C28710 390,000 9,196 53,033 459,387 19,085 540,701$ 5% 139% 97,500$ 25% (78,415)$ 97,500$ 97,500$ 97,500$ 97,500$ 390,000$ 100% 150,701$ 587,734$ 197,734$ 51% 547,888 440,000 open

Shield Wire: Walck Rd-Huntley C28712 1,204,000 13,687 5,181 19,193 273,702 311,763$ 23% 26% 326,500$ 27% (52,798)$ 292,500$ 292,500$ 292,500$ 326,500$ 1,204,000$ 100% (892,237)$ 149,786$ (1,054,214)$ -88% 197,532 1,220,000 open

Shield Wire Strategy Total 11,319,000 167,720 456,917 3,269,466 3,523,939 7,418,043 31% 66% 3,180,519 28% 343,420 2,532,495 2,850,993 2,754,993 3,180,519 11,319,000 100% (3,900,957) 7,135,550 (4,183,450) -37% 7,912,022 18,536,600

Steel Tower Strategy Strategy to Ref urbish 115 kV Steel Towers C04636 766,696 17,000 (14,271) (18,604) (202,750) (218,624)$ -26% -29% -$ 0% (202,750)$ 450,000$ 316,696$ -$ -$ 766,696$ 100% (985,320)$ (13,374)$ (780,070)$ -102% 16,959,421 - open Group Lev el DOA

Spier-Rotterdam 1-2 Ref urb & R (C18250) C09276 - - - - (38,122) (38,122)$ - - -$ - (38,122)$ -$ -$ -$ -$ -$ - (38,122)$ -$ -$ - 572,978 6,590,000 open Group Lev el DOA

Niagara-Packard 191 Ref urb C21692 - (12,343) - - - (12,343)$ - - -$ - -$ -$ -$ -$ -$ -$ - (12,343)$ -$ -$ - - - Closed

S. Oswego Lighthouse Hill Circuits C21693 50,000 5,161 105,499 141,958 81,168 333,786$ 162% 668% -$ 0% 81,168$ 30,000$ 20,000$ -$ -$ 50,000$ 100% 283,786$ 320,000$ 270,000$ 540% 466,493 495,000 open

Visual Grade 6 Tower Replacements C25539 274,375 - 9,578 7,345 1,666 18,589$ 1% 7% 43,750$ 16% (42,084)$ 43,750$ 83,750$ 103,125$ 43,750$ 274,375$ 100% (255,786)$ 20,000$ (254,375)$ -93% 18,644 100,000 open

Steel Tower Strategy Total 1,091,071 9,818 100,806 130,700 (158,038) 83,285 -14% 8% 43,750 4% (201,788) 523,750 420,446 103,125 43,750 1,091,071 100% (1,007,786) 326,626 (764,445) -70% 18,017,535 7,185,000

Substation Rebuilds Rome 115 kV Station C03778 200,000 - - - 14,547 14,547$ 7% 7% 50,000$ 25% (35,453)$ 50,000$ 50,000$ 50,000$ 50,000$ 200,000$ 100% (185,453)$ 25,000$ (175,000)$ -88% 22,044 625,000 open

Dunkirk Rebuild C05155 - 1 0 820 5,582 6,403$ - - -$ - 5,582$ -$ -$ -$ -$ -$ - 6,403$ 5,606$ 5,606$ - 6,412 50,000 open

Gardenv ille Rebuild C05156 170,000 33,712 115,949 98,932 129,038 377,630$ 76% 222% -$ 0% 129,038$ 150,000$ 20,000$ -$ -$ 170,000$ 100% 207,630$ 390,155$ 220,155$ 130% 384,144 100,000 open

Rome Substation Upgrade C08162 - - 1,287 5,718 - 7,006$ - - -$ - -$ -$ -$ -$ -$ -$ - 7,006$ -$ -$ - 65,332 166,500 open

North LeRoy - Rebuild Station C29180 800,000 27,047 140,808 48,943 29,565 246,363$ 4% 31% -$ 0% 29,565$ 450,000$ 350,000$ -$ -$ 800,000$ 100% (553,637)$ 345,000$ (455,000)$ -57% 272,097 472,500 open

Replace TB#1 - Ev erett Rd C30824 55,000 - - - 598 598$ 1% 1% 55,000$ 100% (54,402)$ -$ -$ -$ 55,000$ 55,000$ 100% (54,402)$ -$ (55,000)$ -100% - - open

Oneida Substation Rebuild C34443 - - - 5,520 52,410 57,930$ - - -$ - 52,410$ -$ -$ -$ -$ -$ - 57,930$ 35,000$ 35,000$ - 63,681 75,000 open

Rome Rebuild Line Part C34983 - - - - 3,075 3,075$ - - -$ - 3,075$ -$ -$ -$ -$ -$ - 3,075$ 15,000$ 15,000$ - 4,276 50,000 open

New Scotland Rebuild CXXX1 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Lockport Rebuild CXXX4 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Substation Rebuilds Total 1,225,000 60,760 258,045 159,934 234,813 713,551 19% 58% 105,000 9% 129,813 650,000 420,000 50,000 105,000 1,225,000 100% (511,449) 815,761 (409,239) -33% 817,986 1,539,000

Sy stem Capacity & Perf ormance Tilden - Tie Load Break C26140 174,279 34,653 3,008 89 - 37,750$ 0% 22% -$ 0% -$ 164,279$ 10,000$ -$ -$ 174,279$ 100% (136,529)$ 37,661$ (136,618)$ -78% 90,572 300,000 Closed Group Lev el DOA

System Capacity & Performance Total 174,279 34,653 3,008 89 - 37,750 0% 22% - 0% - 164,279 10,000 - - 174,279 100% (136,529) 37,661 (136,618) -78% 90,572 300,000

TU Series Relay Strategy Edic FE1 - Replace Ty pe U Rela C24662 30,000 2,468 8,318 22,662 10,632 44,080$ 35% 147% 30,000$ 100% (19,368)$ -$ -$ -$ 30,000$ 30,000$ 100% 14,080$ 53,307$ 23,307$ 78% 45,909 100,000 open

TU Series Relay Strategy Total 30,000 2,468 8,318 22,662 10,632 44,080 35% 147% 30,000 100% (19,368) - - - 30,000 30,000 100% 14,080 53,307 23,307 78% 45,909 100,000

Circuit Breaker Strategy Inghams-replace 115kv OCB C31661 250,000 - 4,455 9,862 1,117 15,433$ 0% 6% 62,503$ 25% (61,386)$ 62,499$ 62,499$ 62,499$ 62,503$ 250,000$ 100% (234,567)$ 14,000$ (236,000)$ -94% 15,641 100,000 open

Circuit Breaker Strategy Total 250,000 - 4,455 9,862 1,117 15,433 0% 6% 62,503 0 (61,386) 62,499 62,499 62,499 62,503 250,000 100% (234,567) 14,000 (236,000) -94% 15,641 100,000

non-load Total 18,771,384 1,589,650 5,669,644 15,594,448 20,129,199 42,982,941 107% 229% 8,374,931 45% 11,754,268$ 24,066 4,924,272 5,448,103 8,374,931 18,771,372 100% 24,211,569 44,094,795 25,323,411 135% 81,801,130 188,678,600

Asset Condition Total 18,771,384 1,589,650 5,669,644 15,594,448 20,129,199 42,982,941 107% 229% 8,374,931 45% 11,754,268$ 24,066 4,924,272 5,448,103 8,374,931 18,771,372 100% 24,211,569 44,094,795 25,323,411 135% 81,801,130 188,678,600

Damage/Failure non-load Damage/Failure Transmission Line Failures/Replacements - Budgetary Reserv e C03278 200,000 51,775 33 52,540 (74,033) 30,315$ -37% 15% 50,006$ 25% (124,039)$ 49,998$ 49,998$ 49,998$ 50,006$ 200,000$ 100% (169,685)$ 200,000$ -$ 0% 2,425,219 - open Budgetary Reserv e

Transmission Storm Budgetary Reserv e C03481 225,000 14,289 166,280 - - 180,570$ 0% 80% 175,000$ 78% (175,000)$ -$ -$ 50,000$ 175,000$ 225,000$ 100% (44,430)$ 200,000$ (25,000)$ -11% 1,105,301 - open Budgetray Reserv e

Station Failures - Budgetary Reserv e C03792 500,000 82,675 252,593 724,226 537,458 1,596,951$ 107% 319% 125,006$ 25% 412,452$ 124,998$ 124,998$ 124,998$ 125,006$ 500,000$ 100% 1,096,951$ 1,650,000$ 1,150,000$ 230% 5,415,328 - open Budgetary Reserv e

LM 111-113-114 Cathodic Prot S C08632 - - 912 - - 912$ - - -$ - -$ -$ -$ -$ -$ -$ - 912$ -$ -$ - 155,586 115,000 open

Clay Station - Replace #2 Tran C08961 - 6,414 - - - 6,414$ - - -$ - -$ -$ -$ -$ -$ -$ - 6,414$ -$ -$ - 2,918,401 6,039,000 open

Boon-Port 1-2 f lex Twrs 43,44,45 C12822 404,098 9,506 48,524 2,968 4,868 65,866$ 1% 16% 88,775$ 22% (83,906)$ 137,774$ 88,775$ 88,775$ 88,775$ 404,098$ 100% (338,231)$ 73,718$ (330,380)$ -82% 93,352 90,000 Closed

Transmission UG C Budgetary Reserv e - Co 36 C13622 20,000 - - 7,624 313 7,936$ 2% 40% 5,006$ 25% (4,693)$ 4,998$ 4,998$ 4,998$ 5,006$ 20,000$ 100% (12,064)$ 10,000$ (10,000)$ -50% 7,936 - open Budgetary Reserv e

S. Oswego R/R LN1 Tone Package C18952 222,000 15 6 5 4 30$ 0% 0% -$ 0% 4$ 9,000$ 135,000$ 78,000$ -$ 222,000$ 100% (221,970)$ 1,800$ (220,200)$ -99% 6,006 15,000 open

Oneida - TB#3 Failure C22391 1,100,000 1,076,650 562 2,936 72,275 1,152,423$ 7% 105% -$ 0% 72,275$ -$ 1,100,000$ -$ -$ 1,100,000$ 100% 52,423$ 1,152,363$ 52,363$ 5% 1,815,031 2,421,000 open

Ridge - Replace TB6 Fly ing Gro C24226 136,477 12,405 62,036 17,531 153,977 245,949$ 113% 180% -$ 0% 153,977$ 13,000$ 123,477$ -$ -$ 136,477$ 100% 109,472$ 236,477$ 100,000$ 73% 424,545 450,000 open

Niles Switches 673 and 676 C24859 192,000 17,866 12,276 81,265 104,981 216,388$ 55% 113% -$ 0% 104,981$ 105,000$ 87,000$ -$ -$ 192,000$ 100% 24,388$ 195,000$ 3,000$ 2% 230,812 200,000 open

New Gardenv ille - TB2 Failure C25120 3,300,000 354,517 1,587,999 1,095,371 1,204,965 4,242,853$ 37% 129% -$ 0% 1,204,965$ 1,462,000$ 1,740,000$ 98,000$ -$ 3,300,000$ 100% 942,853$ 3,595,000$ 295,000$ 9% 7,213,359 6,420,000 open

Dunkirk TB31 Failure C25819 - (349,743) - - - (349,743)$ - - -$ - -$ -$ -$ -$ -$ -$ - (349,743)$ (349,743)$ (349,743)$ - 4,712,673 4,940,000 Closed

Tilden - Repl 18 & 28 Switches C26143 353,010 154,180 21,900 158,595 52,005 386,680$ 15% 110% -$ 0% 52,005$ 300,000$ 53,010$ -$ -$ 353,010$ 100% 33,670$ 353,010$ -$ 0% 619,095 481,000 open

Yahnundasis - Repl 18 & 28 Swi C26144 373,000 15,432 66,243 66,337 65,894 213,906$ 18% 57% 140,000$ 38% (74,106)$ 30,000$ 30,000$ 173,000$ 140,000$ 373,000$ 100% (159,094)$ 200,000$ (173,000)$ -46% 269,250 650,000 open Group Lev el DOA

Terminal Substation - TB3 Fail C26357 20,480 76,989 2,881 651 6,914 87,435$ 34% 427% -$ 0% 6,914$ 20,480$ -$ -$ -$ 20,480$ 100% 66,955$ 85,000$ 64,520$ 315% 1,867,087 2,165,000 open

Rome - Rewind #4 Grounding Ban C26376 150,000 46,775 43,600 26,627 10,375 127,377$ 7% 85% -$ 0% 10,375$ 150,000$ -$ -$ -$ 150,000$ 100% (22,623)$ 124,233$ (25,767)$ -17% 523,106 650,000 open

REVISED EXPECTED SPENDING
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Ogdensburg-TB1 Failure C27122 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - 1,496,259 1,518,000 Closed

McInty re TB1 Failure C27283 - 3,906 - - - 3,906$ - - -$ - -$ -$ -$ -$ -$ -$ - 3,906$ 3,906$ 3,906$ - 1,326,561 1,346,000 Closed

North Angola - Replace MOD 116 C27602 142,000 5,986 9,310 49,097 63,461 127,854$ 45% 90% 13,000$ 9% 50,461$ 14,000$ 45,000$ 70,000$ 13,000$ 142,000$ 100% (14,146)$ 122,000$ (20,000)$ -14% 138,964 133,000 open

Rotterdam-Repl Cont Hse Stairs C28177 78,000 28,750 13,591 61,128 3,020 106,489$ 4% 137% -$ 0% 3,020$ 25,000$ 52,000$ 1,000$ -$ 78,000$ 100% 28,489$ 110,000$ 32,000$ 41% 159,274 163,000 open

Kensington Sub- Repl TB4&5 LTC C28303 96,000 9,007 4,754 3,149 31,116 48,026$ 32% 50% 7,000$ 7% 24,116$ 13,000$ 30,000$ 46,000$ 7,000$ 96,000$ 100% (47,974)$ 47,000$ (49,000)$ -51% 55,096 95,000 open

Geres Lock Sub - Repl 14 115kV C28324 17,625 2 1 1 1,306 1,309$ 7% 7% 17,625$ 100% (16,319)$ -$ -$ -$ 17,625$ 17,625$ 100% (16,316)$ 17,625$ -$ 0% 4,496 80,000 open

Oneida Sub-Repl. LTG & Recpt C C28964 - 14 5 4 3 26$ - - -$ - 3$ -$ -$ -$ -$ -$ - 26$ -$ -$ - 5,391 50,000 open

Boonv ille-Replace R30 Pot Dev i C29280 73,000 2,352 2,603 548 1,860 7,363$ 3% 10% -$ 0% 1,860$ 53,000$ 20,000$ -$ -$ 73,000$ 100% (65,638)$ 15,503$ (57,497)$ -79% 37,723 99,000 open

Curtis St - Repl LN 10 & 13 Re C29320 - 12 4 4 3 23$ - - -$ - 3$ -$ -$ -$ -$ -$ - 23$ -$ -$ - 4,606 50,000 open

Rome Station - Repl f ailing ba C29702 7,460 5,978 2,706 - 656 9,339$ 9% 125% -$ 0% 656$ 7,460$ -$ -$ -$ 7,460$ 100% 1,879$ 10,000$ 2,540$ 34% 46,992 90,000 open

Replace Damaged Insulators C31660 700,000 - - - - -$ 0% 0% 175,003$ 25% (175,003)$ 174,999$ 174,999$ 174,999$ 175,003$ 700,000$ 100% (700,000)$ -$ (700,000)$ -100% - - open

Getzv ille-Sta60-Repl Cntrl Hse Roof C32504 - - - 6,176 97 6,273$ - - -$ - 97$ -$ -$ -$ -$ -$ - 6,273$ 2,000$ 2,000$ - 2,075 70,000 open

Porter Sub - Repl. Barre neutr & Auto C32596 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 10,000$ 10,000$ - - - open

Leeds - PV 92 T5330 Str 361 C32964 - - - 178 4,033 4,211$ - - -$ - 4,033$ -$ -$ -$ -$ -$ - 4,211$ -$ -$ - 4,860 100,000 open

Station 78 Roof Co36 C34049 - - - 28,289 3,297 31,586$ - - -$ - 3,297$ -$ -$ -$ -$ -$ - 31,586$ 50,000$ 50,000$ - 31,586 100,000 open

Relay Repair/Porter C34623 - - - 1,417 35,002 36,419$ - - -$ - 35,002$ -$ -$ -$ -$ -$ - 36,419$ 100,000$ 100,000$ - 39,696 100,000 open

Leeds - Replace Switch 9566 C34665 - - - - 699 699$ - - -$ - 699$ -$ -$ -$ -$ -$ - 699$ 11,000$ 11,000$ - 299 100,000 open

Scriba-Failing Lightning Masts (mov ed f rom C03792) C34848 - - - - 122,699 122,699$ - - -$ - 122,699$ -$ -$ -$ -$ -$ - 122,699$ 115,000$ 115,000$ - 122,699 145,000 open

Huntley - 70E Reactor Failure C34865 - - - - 303,974 303,974$ - - -$ - 303,974$ -$ -$ -$ -$ -$ - 303,974$ 300,000$ 300,000$ - 306,336 365,000 open

ElbridgeGenerator(TAS) C35143 - - - - 5,966 5,966$ - - -$ - 5,966$ -$ -$ -$ -$ -$ - 5,966$ -$ -$ - 6,296 100,000 open

Cent NY-Trans-Transm Line Blan CNC083 - 15 6 (7) (357) (343)$ - - -$ - (357)$ -$ -$ -$ -$ -$ - (343)$ -$ -$ - 4,024,086 - open Budgetary Reserv e

Cent NY-Trans-Transm Sub Blank CNC088 - - 238 - - 238$ - - -$ - -$ -$ -$ -$ -$ -$ - 238$ -$ -$ - 1,687,894 - open Budgetary Reserv e

115KV Trans Blkt - Central NY CNC089 - (109) - - - (109)$ - - -$ - -$ -$ -$ -$ -$ -$ - (109)$ -$ -$ - 199,502 - open Budgetary Reserv e

East NY-Trans-Transm Line Blan CNE083 - - (64,795) 4,902 - (59,894)$ - - -$ - -$ -$ -$ -$ -$ -$ - (59,894)$ -$ -$ - 2,463,956 - open Budgetary Reserv e

Damage/Failure Total 8,310,150 1,625,657 2,234,267 2,391,563 2,716,830 8,968,317 33% 108% 796,421 10% 1,920,409 2,694,707 3,859,255 959,768 796,421 8,310,150 100% 658,167 8,640,891 330,742 4% 41,966,734 29,340,000

NY Inspections NY Inspection Projects - Capit C26923 5,677,000 125,261 398,226 644,502 338,951 1,506,939$ 6% 27% 1,402,000$ 25% (1,063,049)$ 1,425,000$ 1,425,000$ 1,425,000$ 1,402,000$ 5,677,000$ 100% (4,170,061)$ 1,956,617$ (3,720,383)$ -66% 1,910,093 7,273,000 open

NY Inspections Total 5,677,000 125,261 398,226 644,502 338,951 1,506,939 6% 27% 1,402,000 25% (1,063,049) 1,425,000 1,425,000 1,425,000 1,402,000 5,677,000 100% (4,170,061) 1,956,617 (3,720,383) -66% 1,910,093 7,273,000

OHL Ref urb Lockprt-Mort 111 Tap T1530-1 Ref urb C33014 - - - 5,853 2,422 8,275$ - - -$ - 2,422$ -$ -$ -$ -$ -$ - 8,275$ 7,800$ 7,800$ - 8,629 100,000 open

OHL Refurb Total - - - 5,853 2,422 8,275 - - - - 2,422 - - - - - - 8,275 7,800 7,800 - 8,629 100,000

Wood Pole Management Reject Pole Backlog - Public S C08020 - - - (131) - (131)$ - - -$ - -$ -$ -$ -$ -$ -$ - (131)$ -$ -$ - 4,088,380 - completed DOA Documents being compiled

Woodpecker Damage Replacment C11640 1,150,000 100,173 31,106 117,238 280,096 528,613$ 24% 46% 287,503$ 25% (7,407)$ 287,499$ 287,499$ 287,499$ 287,503$ 1,150,000$ 100% (621,387)$ 469,722$ (680,278)$ -59% 663,627 4,361,000 open

Wood Pole Management Total 1,150,000 100,173 31,106 117,107 280,096 528,482 24% 46% 287,503 25% (7,407) 287,499 287,499 287,499 287,503 1,150,000 100% (621,518) 469,722 (680,278) -59% 4,752,007 4,361,000

non-load Total 15,137,150 1,851,091 2,663,598 3,159,025 3,338,298 11,012,013 22% 73% 2,485,924 16% 852,375$ 4,407,206 5,571,754 2,672,267 2,485,924 15,137,150 100% (4,125,136)$ 11,075,030 (4,062,120)$ -27% 48,637,463 33,801,000

Damage/Failure Total 15,137,150 1,851,091 2,663,598 3,159,025 3,338,298 11,012,013 22% 73% 2,485,924 16% 852,375$ 4,407,206 5,571,754 2,672,267 2,485,924 15,137,150 100% (4,125,136)$ 11,075,030 (4,062,120)$ -27% 48,637,463 33,801,000

Other load Other Cent NY - PS&I Electric orders C04158 - 12,747 - - - 12,747$ - - -$ - -$ -$ -$ -$ -$ -$ - 12,747$ -$ -$ - (60,834) - open Budgetary Reserv e

Empire State Newsprint C08934 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Colton - Carry #9 Townline Sta C27263 - (8,216) - - - (8,216)$ - - -$ - -$ -$ -$ -$ -$ -$ - (8,216)$ -$ -$ - - - open

Renewal of Easements C28365 - 5,100 (1,614) - - 3,486$ - - -$ - -$ -$ -$ -$ -$ -$ - 3,486$ -$ -$ - 353,913 374,000 open

Other Total - 9,631 (1,614) - - 8,017 - - - - - - - - - - - 8,017 - - - 293,078 374,000

load Total - 9,631 (1,614) - - 8,017 - - - - -$ - - - - - - 8,017$ -$ -$ - 293,078 374,000

non-load Other Menands-Lanesboro Line Remov al C13323 - 15,681 - - - 15,681$ - - -$ - -$ -$ -$ -$ -$ -$ - 15,681$ -$ -$ - - 820,000 open

Mcinty re Sub - Repl./Repair Ro C25060 - 4,341 (5,818) - - (1,477)$ - - -$ - -$ -$ -$ -$ -$ -$ - (1,477)$ -$ -$ - 53,177 70,000 Closed

Purchase Spare VT's NY C27856 70,000 - - - - -$ 0% 0% -$ 0% -$ -$ 70,000$ -$ -$ 70,000$ 100% (70,000)$ -$ (70,000)$ -100% - - open

HH - Relay Upgrade (Indeck-Ole C29142 300,000 50,626 731 1,328 82,416 135,102$ 27% 45% 75,000$ 25% 7,416$ 75,000$ 75,000$ 75,000$ 75,000$ 300,000$ 100% (164,898)$ 76,266$ (223,734)$ -75% 140,672 230,000 open

Oswego - Saf ety Rail C29301 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 12,000 open

Rochester Pump - LPFF Trip Scheme C29946 - 2 1 1 1 4$ - - -$ - 1$ -$ -$ -$ -$ -$ - 4$ -$ -$ - 3,899 100,000 open

Purchase Spare Air breaks Co. 36 C30085 90,000 - - - - -$ 0% 0% -$ 0% -$ -$ -$ 90,000$ -$ 90,000$ 100% (90,000)$ -$ (90,000)$ -100% - - open

Fulton Cogen - Remov e #4Ln Tap C30246 - 96 - - - 96$ - - -$ - -$ -$ -$ -$ -$ -$ - 96$ -$ -$ - 1,335 50,000 open

Install Second Transf ormer - Inman Rd C30765 - - 4,009 5,662 4,244 13,915$ - - -$ - 4,244$ -$ -$ -$ -$ -$ - 13,915$ 19,623$ 19,623$ - 13,125 50,000 open

Elbridge Sub Install Generator Fuel Tank C31140 6,832 - - - - -$ 0% 0% -$ 0% -$ 6,832$ -$ -$ -$ 6,832$ 100% (6,832)$ 6,832$ -$ 0% - - open

Capture RDV costs - TSS, Core Team, OCIP - CO.36 C31654 - 879,908 2,664,942 407,854 6,850,401 10,803,105$ - - -$ - 6,850,401$ -$ -$ -$ -$ -$ - 10,803,105$ 9,276,144$ 9,276,144$ - 11,547,421 - open Budgetary reserv e

NY Def erred CAPEX small tools C31770 - - - - 88,122 88,122$ - - -$ - 88,122$ -$ -$ -$ -$ -$ - 88,122$ 115,000$ 115,000$ - 818,871 - open Budgetary Reserv e

Portable IR Camera Purchase NY C33371 - - 25,719 11,236 (18,815) 18,141$ - - -$ - (18,815)$ -$ -$ -$ -$ -$ - 18,141$ 18,141$ 18,141$ - 18,141 30,000 open

Functional Specif ication with PG&E C33536 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 30,000 open

Finch Paper C33591 - - - 221 2,341 2,562$ - - -$ - 2,341$ -$ -$ -$ -$ -$ - 2,562$ -$ -$ - 1,797 100,000 open

StimulusMoney PMU DoE Project NY C33919 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 100,000 open

NY Phy sical Security 15BulkStations C34224 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Liv erpool/WestSeneca 2 SpareTrf Co36 C34402 - - - - 1,363,040 1,363,040$ - - -$ - 1,363,040$ -$ -$ -$ -$ -$ - 1,363,040$ 1,253,500$ 1,253,500$ - 1,437,551 100,000 open

N Troy - Rpl R3/R5/R10/R14/R16 C34523 - - - 682 - 682$ - - -$ - -$ -$ -$ -$ -$ -$ - 682$ 10,000$ 10,000$ - 682 - open

Higley -Repl Fuses w/Ckt Switcher C34664 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 10,000$ 10,000$ - - 100,000 open

Lockport-Mortimer111&107Switch C34692 - - - - 2,118 2,118$ - - -$ - 2,118$ -$ -$ -$ -$ -$ - 2,118$ -$ -$ - 1,748 100,000 open

NY TLS Def erred CAPEX Small To C34809 - - - - 39,919 39,919$ - - -$ - 39,919$ -$ -$ -$ -$ -$ - 39,919$ 55,432$ 55,432$ - 42,559 - open

West NY-Trans-Transm Line Blan CNW083 - 581 (555) 17,871 11,939 29,836$ - - -$ - 11,939$ -$ -$ -$ -$ -$ - 29,836$ -$ -$ - 2,914,839 - Budgetary Reserv e

Other Total 466,832 951,235 2,689,029 444,855 8,425,726 12,510,845 1805% 2680% 75,000 16% 8,350,726 81,832 145,000 165,000 75,000 466,832 100% 12,044,013 10,840,938 10,374,106 2222% 16,995,816 1,892,000

- - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 1,250,000

- - - - - - - - - - - - - - - - - - - - - - 1,250,000

non-load Total 466,832 951,235 2,689,029 444,855 8,425,726 12,510,845 1805% 2680% 75,000 16% 8,350,726$ 81,832 145,000 165,000 75,000 466,832 100% 12,044,013$ 10,840,938$ 10,374,106$ 2222% 16,995,816 3,142,000

Other Total 466,832 960,866 2,687,416 444,855 8,425,726 12,518,862 1805% 2682% 75,000 16% 8,350,726$ 81,832 145,000 165,000 75,000 466,832 100% 12,052,030$ 10,840,938 10,374,106$ 2222% 17,288,894 3,516,000

Statutory /Regulatoryload Frontier Region Paradise Station - Line Work C11494 10,021,995 35,789 (30,234) 71,553 73,707 150,815$ 1% 2% 1,000,000$ 10% (926,293)$ 1,833,254$ 2,844,895$ 4,343,846$ 1,000,000$ 10,021,995$ 100% (9,871,180)$ 190,000$ (9,831,995)$ -98% 931,927 14,850,000 open Group Lev el DOA

Paradise Station - Station Work C11495 14,290,220 215,568 174,805 234,397 327,643 952,413$ 2% 7% 3,100,000$ 22% (2,772,357)$ 750,000$ 3,440,220$ 7,000,000$ 3,100,000$ 14,290,220$ 100% (13,337,807)$ 975,000$ (13,315,220)$ -93% 2,099,579 27,760,000 open Group Lev el DOA

Ref urbishment of Huntley 230kV Station C11496 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Packard 115kv Breaker Replacment C11603 1,345,897 758,743 549,181 1,608,054 569,042 3,485,020$ 42% 259% -$ 0% 569,042$ 609,600$ 600,000$ 136,297$ -$ 1,345,897$ 100% 2,139,123$ 3,304,707$ 1,958,810$ 146% 6,316,270 3,920,000 open Group Lev el DOA

Gardenv ille Bus Tie C24013 - 5 (10,956) 9 (9) (10,952)$ - - -$ - (9)$ -$ -$ -$ -$ -$ - (10,952)$ -$ -$ - - - Closed

Oil Spill Prev ention Containment and Control-Transmission C30146 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - 2,027,720 - open Group Lev el DOA

Frontier Region Total 25,658,112 1,010,104 682,796 1,914,014 970,383 4,577,296 4% 18% 4,100,000 16% (3,129,617) 3,192,854 6,885,115 11,480,143 4,100,000 25,658,112 100% (21,080,816) 4,469,707 (21,188,405) -83% 11,375,497 46,530,000

Generation Tx to Dx adjustment (Flatrock) C04217 - - - (2,122) - (2,122)$ - - -$ - -$ -$ -$ -$ -$ -$ - (2,122)$ -$ -$ - (61,780) 2,254,000 open Reimbursable project

BEDCO 345kV Transmission Line C23412 (525,000) (489,096) (247,252) 72,100 419,016 (245,232)$ -80% 47% 15,000$ -3% 404,016$ (775,000)$ 200,000$ 35,000$ 15,000$ (525,000)$ 100% 279,768$ (249,181)$ 275,819$ -53% 21,528 1,000,000 open Group Lev el DOA

BEDCO Substation Work C23413 (1,750,000) (695,551) (1,181,637) 314,601 1,676,022 113,436$ -96% -6% 5,000$ 0% 1,671,022$ (2,050,000)$ 250,000$ 45,000$ 5,000$ (1,750,000)$ 100% 1,863,436$ 50,991$ 1,800,991$ -103% (569,001) 1,307,000 open Group Lev el DOA

Noble Bliss Wind Farm C24981 (15,000) 67,958 (51,787) 25,534 9,524 51,230$ -63% -342% (26,043)$ 174% 35,567$ 1,043$ 40,000$ (30,000)$ (26,043)$ (15,000)$ 100% 66,230$ 41,042$ 56,042$ -374% 38,722 100,000 open

Noble Bliss 1 - Arcade Tap C27745 (5,065) 23,656 (7,185) 88,724 (96,777) 8,418$ 1911% -166% (96,726)$ 1910% (51)$ 41,661$ 200,000$ (150,000)$ (96,726)$ (5,065)$ 100% 13,483$ 6,767$ 11,832$ -234% 1,655 100,000 open

Fairf ield Wind Farm Interconne C29583 - - - 21,107 6,672 27,779$ - - -$ - 6,672$ -$ -$ -$ -$ -$ - 27,779$ 25,000$ 25,000$ - 7,341 100,000 open

Bliss-Freedom Windf arm - FERC C31383 - 1,053 14,467 13,512 2,676 31,708$ - - -$ - 2,676$ -$ -$ -$ -$ -$ - 31,708$ 30,032$ 30,032$ - 1,837 100,000 open

Flat Rock/Maple Ridge-FERC Com C31386 - 738 20,635 11,517 (2) 32,889$ - - -$ - (2)$ -$ -$ -$ -$ -$ - 32,889$ 40,000$ 40,000$ - 1,965 100,000 open

Fenner Wind Farm-FERC Complian C31390 - 1,201 13,669 13,309 2,102 30,282$ - - -$ - 2,102$ -$ -$ -$ -$ -$ - 30,282$ 32,272$ 32,272$ - 1,838 1,593,000 open

Sherman Island - Hy dro Uprate C32366 - 35,292 34 (1,206) 21 34,141$ - - -$ - 21$ -$ -$ -$ -$ -$ - 34,141$ 35,303$ 35,303$ - - 1,081,000

Green Power-Cody Rd-loop in,loop out CNYX68 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 1,081,000

Green Power-Cody Rd-RTU,metering CNYX69 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - 34,141 100,000 #N/A

Generation Total (2,295,065) (1,054,749) (1,439,056) 557,078 2,019,254 82,528 -88% -4% (102,769) 4% 2,122,023 (2,782,296) 690,000 (100,000) (102,769) (2,295,065) 100% 2,377,593 12,224 2,307,289 -101% (521,754) 8,916,000

Load Tri-Lakes 115kV Work C05289 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - 9,159,239 2,735,800 open Reimbursable project

Dunkirk Sub R/R Ov erdutied CBs C16095 - 452 - - - 452$ - - -$ - -$ -$ -$ -$ -$ -$ - 452$ -$ -$ - 2,050,348 1,902,600 Closed

Fage Dairy Interconnection C17549 - - (50,699) - - (50,699)$ - - -$ - -$ -$ -$ -$ -$ -$ - (50,699)$ -$ -$ - - 263,900 open Reimbursable project

Akwesasne Station 115kV Eng C21494 40,000 2,657 991 846 - 4,494$ 0% 11% -$ 0% -$ 40,000$ -$ -$ -$ 40,000$ 100% (35,506)$ 4,495$ (35,505)$ -89% 2,497,529 3,708,000 Closed

GM-Akwesasne 115kV Tap C10466 - - - - 3,060 3,060$ - - -$ - 3,060$ -$ -$ -$ -$ -$ - 3,060$ -$ -$ - 1,591,390 1,645,000 completed

Eng/Design f or GE Health 115kV C24879 (200,000) 7,925 1,609 - 2,565 12,099$ -1% -6% -$ 0% 2,565$ (200,000)$ -$ -$ -$ (200,000)$ 100% 212,099$ 12,099$ 212,099$ -106% (192,483) 918,000 open

Relocation of #145 C25300 30,000 (3,480) 6,203 3,120 5,726 11,569$ 19% 39% (145,000)$ -483% 150,726$ 50,000$ 70,000$ 55,000$ (145,000)$ 30,000$ 100% (18,431)$ -$ (30,000)$ -100% (20,000) 352,000 open

DTT Colton Substation C27282 - (57,283) (12,485) - - (69,768)$ - - -$ - -$ -$ -$ -$ -$ -$ - (69,768)$ (69,768)$ (69,768)$ - - - open

Rey nolds RD 115-13.2 kV Second C27423 1,452,625 71,400 148,295 215,929 523,964 959,587$ 36% 66% 338,156$ 23% 185,808$ 438,157$ 338,156$ 338,156$ 338,156$ 1,452,625$ 100% (493,038)$ 1,056,202$ (396,423)$ -27% 1,356,056 2,662,000 open

DANC-Babbits Corners Tap C27746 - - (19,724) 20,277 - 553$ - - -$ - -$ -$ -$ -$ -$ -$ - 553$ -$ -$ - 553 50,000 completed

Fairf ield Wind - Loop In Loop C29782 - - - 731 29,040 29,770$ - - -$ - 29,040$ -$ -$ -$ -$ -$ - 29,770$ 30,067$ 30,067$ - 3,945 1,779,000 open Reimbursable project

Unif rax C29824 (120,000) - - - - -$ 0% 0% -$ 0% -$ 64,000$ (366,000)$ 182,000$ -$ (120,000)$ 100% 120,000$ -$ 120,000$ -100% 2,262 430,000 open

Load Total 1,202,625 21,671 74,190 240,902 564,355 901,117 47% 75% 193,156 16% 371,198 392,157 42,156 575,156 193,156 1,202,625 100% (301,508) 1,033,094 (169,531) -14% 7,289,599 13,710,500

Luther Forest Luther Forest Relay &Malta Sub C22738 3,750,000 54,180 38,956 91,992 666,462 851,590$ 18% 23% 770,000$ 21% (103,538)$ 610,000$ 1,150,000$ 1,220,000$ 770,000$ 3,750,000$ 100% (2,898,410)$ 700,000$ (3,050,000)$ -81% 1,163,857 7,408,000 open

Design/Build Spier-Rotterdam #3/4 Line CNYX39 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Luther Forest Total 3,750,000 54,180 38,956 91,992 666,462 851,590 18% 23% 770,000 21% (103,538) 610,000 1,150,000 1,220,000 770,000 3,750,000 100% (2,898,410) 700,000 (3,050,000) -81% 1,163,857 7,408,000

NE Region Reinf orcements Re-conductor Rotterdam 1&2 Lines - Part of the Luther Forest projectC18250 4,398,000 510,859 364,888 2,172,169 2,396,441 5,444,357$ 54% 124% 1,800,000$ 41% 596,441$ 650,000$ 610,000$ 1,338,000$ 1,800,000$ 4,398,000$ 100% 1,046,357$ 5,342,000$ 944,000$ 21% 5,818,269 7,408,000 open Group Lev el DOA

Permitting f or the new Rotterdam Line - Part of Luther Forest ProjectC18253 - (914,586) 6,103 - - (908,483)$ - - -$ - -$ -$ -$ -$ -$ -$ - (908,483)$ (926,747)$ (926,747)$ - 9,133 7,408,000 open Group Lev el DOA

Rotterdam - New 230-115 Xf mr C30229 - (428,979) 0 1 (1,447) (430,425)$ - - -$ - (1,447)$ -$ -$ -$ -$ -$ - (430,425)$ (428,979)$ (428,979)$ - - 7,408,000 cancelled Group Lev el DOA

Turner Rd - New 230-115kV Station C31326 750,000 484,442 77,307 136,988 129,738 828,475$ 17% 110% 187,500$ 25% (57,762)$ 187,500$ 187,500$ 187,500$ 187,500$ 750,000$ 100% 78,475$ 900,000$ 150,000$ 20% 835,741 7,408,000 open Group Lev el DOA

Spier Rotterdam Line#3 C31418 1,750,000 990,247 82,043 348,477 711,947 2,132,714$ 41% 122% 437,503$ 25% 274,444$ 437,499$ 437,499$ 437,499$ 437,503$ 1,750,000$ 100% 382,714$ 2,214,563$ 464,563$ 27% 2,141,542 7,408,000 open Group Lev el DOA

Turner Rd-New Line Taps C31419 2,450,000 40,467 72,813 76,793 (6,092) 183,981$ 0% 8% 615,000$ 25% (621,092)$ 605,000$ 615,000$ 615,000$ 615,000$ 2,450,000$ 100% (2,266,019)$ 200,000$ (2,250,000)$ -92% 185,795 7,408,000 open Group Lev el DOA

Mohican Battenkill#15 Rebuild Recon C34528 - - - - 71,616 71,616$ - - -$ - 71,616$ -$ -$ -$ -$ -$ - 71,616$ 100,000$ 100,000$ - 73,365 7,408,000 open Group Lev el DOA

Global Foundries C35265 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 5,000$ 5,000$ - - - open

Luther Forrest Phase 1 - Direct Connect CNYX12 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - -

NE Region Reinforcements Total 9,348,000 682,449 603,155 2,734,429 3,302,204 7,322,237 35% 78% 3,040,003 33% 262,201 1,879,999 1,849,999 2,577,999 3,040,003 9,348,000 100% (2,025,763) 7,405,836 (1,942,164) -21% 9,063,844 51,856,000

Other Statutory /Regulatory Program-ISO Recordable Points C03770 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Work f or NERC-CIP Cy ber Securi C29492 50,800 173,764 53,452 2,078 22,571 251,865$ 44% 496% -$ 0% 22,571$ 50,800$ -$ -$ -$ 50,800$ 100% 201,065$ 217,290$ 166,490$ 328% 540,806 1,501,000 open Group Lev el DOA

Salina Landf ill Project C32336 - - 48,356 69,181 21,814 139,351$ - - -$ - 21,814$ -$ -$ -$ -$ -$ - 139,351$ 125,000$ 125,000$ - 141,125 580,000 open

Various Station - Range Operations C32551 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Other Statutory/Regulatory Total 50,800 173,764 101,808 71,259 44,385 391,216 87% 770% - 0% 44,385 50,800 - - - 50,800 100% 340,416 342,290 291,490 574% 681,931 2,081,000

Reliability Criteria Compliance 115 kV Tap-RGE L906 to York St C15789 50,000 83 (6,736) 143 - (6,511)$ 0% -13% 12,506$ 25% (12,506)$ 12,498$ 12,498$ 12,498$ 12,506$ 50,000$ 100% (56,511)$ (6,654)$ (56,654)$ -113% - - cancelled

Monitoring of FAA Strobe Light C27954 20,498 - - - 98 98$ 0% 0% -$ 0% 98$ 12,500$ 7,998$ -$ -$ 20,498$ 100% (20,400)$ 498$ (20,000)$ -98% 3,600 25,000 open

Clay Station Line Project (sister project to C28705) C32539 - - 2,942 11,003 12,594 26,540$ - - -$ - 12,594$ -$ -$ -$ -$ -$ - 26,540$ 75,000$ 75,000$ - 28,001 1,600,000 open

Upgrade Breakers at Volney C33252 - - - 58,070 53,159 111,229$ - - -$ - 53,159$ -$ -$ -$ -$ -$ - 111,229$ 230,000$ 230,000$ - 426,801 11,370,000 open

Reliability Criteria Compliance Total 70,498 83 (3,794) 69,217 65,851 131,356 93% 186% 12,506 18% 53,345 24,998 20,496 12,498 12,506 70,498 100% 60,858 298,844 228,346 324% 31,600 1,625,000

load Total 37,784,970 887,501 58,054 5,678,891 7,632,893 14,257,339 20% 38% 8,012,896 21% (380,003)$ 3,368,512 10,637,766 15,765,796 8,012,896 37,784,970 100% (23,527,631)$ 14,261,994 (23,522,976)$ -62% 29,084,575 132,126,500

non-load Clay Station Rebuild Clay Station C03719 317,868 90,696 44,053 18,422 59,478 212,648$ 19% 67% -$ 0% 59,478$ 317,868$ -$ -$ -$ 317,868$ 100% (105,220)$ 172,813$ (145,055)$ -46% 29,966,847 19,545,923 open Group Lev el DOA

Dewitt Station/Clay Protection Upgrades C03725 - - 16 - - 16$ - - -$ - -$ -$ -$ -$ -$ -$ - 16$ -$ -$ - 1,048,290 19,545,923 open Group Lev el DOA

Clay Station Rebuild Total 317,868 90,696 44,069 18,422 59,478 212,664 19% 67% - 0% 59,478 317,868 - - - 317,868 100% (105,204) 172,813 (145,055) -46% 31,015,137 39,091,846

Clearance Strategy Transmission Tower Clearances C03256 115,000 (41,476) - 22,044 13,822 (5,610)$ 12% -5% 29,050$ 25% (15,228)$ 28,650$ 28,650$ 28,650$ 29,050$ 115,000$ 100% (120,610)$ 50,000$ (65,000)$ -57% 767,457 - open Budgetary Reserv e

Colton-Browns Falls 1&2 Str 68 C24860 284,175 20,759 6,246 2,771 9,859 39,635$ 3% 14% 62,500$ 22% (52,641)$ 96,675$ 62,500$ 62,500$ 62,500$ 284,175$ 100% (244,540)$ 80,689$ (203,486)$ -72% 47,241 100,000 open

High Risk Clearance Locations-NMPC C29505 700,000 - - - - -$ 0% 0% 150,000$ 21% (150,000)$ 200,000$ 200,000$ 150,000$ 150,000$ 700,000$ 100% (700,000)$ -$ (700,000)$ -100% - - open

Adirondack-Porter 12 T4010 CCR C31129 50,000 3,712 12,633 3,656 1,546 21,547$ 3% 43% 12,500$ 25% (10,954)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (28,453)$ 25,000$ (25,000)$ -50% 31,977 60,000 open

Adiron-Chase-Porter T6340-T635 C31130 50,000 3,875 14,058 1,721 741 20,395$ 1% 41% 12,500$ 25% (11,759)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (29,605)$ 22,117$ (27,883)$ -56% 32,131 60,000 open

Rotterdam-Altamont 17 T5620 CC C31131 35,000 5,108 3,504 837 - 9,450$ 0% 27% 8,750$ 25% (8,750)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (25,550)$ 15,000$ (20,000)$ -57% 12,417 40,000 open

Greenbush-Stephentown 993 T519 C31132 35,000 7,490 5,662 2,402 365 15,919$ 1% 45% 8,750$ 25% (8,385)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (19,081)$ 20,000$ (15,000)$ -43% 20,171 40,000 open

Meco-Rotterdam 10 T5390 CCR C31134 50,000 7,129 7,309 3,159 456 18,052$ 1% 36% 12,500$ 25% (12,044)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (31,948)$ 20,000$ (30,000)$ -60% 25,490 60,000 open

Mortimer-Elbridge 2 T1570 CCR C31135 80,000 33,631 3,195 4,551 2,557 43,934$ 3% 55% 20,000$ 25% (17,443)$ 20,000$ 20,000$ 20,000$ 20,000$ 80,000$ 100% (36,066)$ 45,446$ (34,554)$ -43% 57,409 80,000 open

Volney -Clay 6 T2720 CCR C31136 35,000 5,332 2,291 1,305 1,659 10,587$ 5% 30% 8,750$ 25% (7,091)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (24,413)$ 16,587$ (18,413)$ -53% 22,148 35,000 open

Nine Mile One-Clay 8 T2350 CCR C31137 35,000 4,356 2,289 1,487 273 8,406$ 1% 24% 8,750$ 25% (8,477)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (26,594)$ 14,406$ (20,594)$ -59% 23,072 35,000 open

Scriba-Volney 20 T2540 CCR C31138 35,000 8,471 2,216 1,481 672 12,840$ 2% 37% 8,750$ 25% (8,078)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (22,160)$ 15,757$ (19,243)$ -55% 14,852 35,000 open

Oswego-LaFay ette 17 T2420 CCR C31141 35,000 6,094 2,329 627 - 9,050$ 0% 26% 8,750$ 25% (8,750)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (25,950)$ 9,050$ (25,950)$ -74% 25,224 35,000 open

Hudson-Pleasant Valley 12 T523 C31145 50,000 8,722 4,164 1,840 487 15,214$ 1% 30% 12,500$ 25% (12,013)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (34,787)$ 20,000$ (30,000)$ -60% 24,546 60,000 open

Mortimer-Quaker 23 T1610 CCR C31146 50,000 26,277 4,619 2,413 2,517 35,826$ 5% 72% 12,500$ 25% (9,983)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (14,174)$ 40,000$ (10,000)$ -20% 35,826 50,000 open

Clay -Teall 10 T2090 CCR C31147 35,000 6,758 972 261 703 8,693$ 2% 25% 8,750$ 25% (8,047)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (26,307)$ 12,000$ (23,000)$ -66% 16,757 35,000 open

Mortimer-Pannell T1590-T1600 C C31148 50,000 24,786 2,125 2,129 1,394 30,433$ 3% 61% 12,500$ 25% (11,106)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (19,567)$ 40,000$ (10,000)$ -20% 30,433 50,000 open

Lockport-Batav ia 107 T1490 CCR C31149 35,000 6,200 5,371 4,483 1,082 17,136$ 3% 49% 8,750$ 25% (7,668)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (17,864)$ 20,000$ (15,000)$ -43% 17,703 60,000 open

Mortimer-Golah 110 T1580 CCR C31150 35,000 1,658 5,036 4,796 1,876 13,366$ 5% 38% 8,750$ 25% (6,874)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (21,634)$ 15,000$ (20,000)$ -57% 13,601 35,000 open

Niagara-Lockport 101 T1690 CCR C31151 30,000 3,174 5,511 3,849 2,060 14,594$ 7% 49% 7,500$ 25% (5,440)$ 7,500$ 7,500$ 7,500$ 7,500$ 30,000$ 100% (15,406)$ 15,000$ (15,000)$ -50% 15,004 30,000 open

Niagara-Lockport 102 T1700 CCR C31152 30,000 3,159 5,404 3,957 1,465 13,985$ 5% 47% 7,500$ 25% (6,035)$ 7,500$ 7,500$ 7,500$ 7,500$ 30,000$ 100% (16,015)$ 15,000$ (15,000)$ -50% 14,377 30,000 open

Gardenv ille-Dunkirk T1240-T125 C31153 35,000 8,430 2,665 8,259 286 19,640$ 1% 56% 8,750$ 25% (8,464)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (15,360)$ 25,000$ (10,000)$ -29% 19,835 35,000 open

Packard-Huntley 130 T1820 CCR C31154 35,000 3,901 5,630 5,098 1,375 16,005$ 4% 46% 8,750$ 25% (7,375)$ 8,750$ 8,750$ 8,750$ 8,750$ 35,000$ 100% (18,995)$ 20,000$ (15,000)$ -43% 16,592 35,000 open

Gardenv ille-Buf Rv r T1210-T122 C31155 30,000 2,035 2,593 8,343 1,017 13,988$ 3% 47% 7,500$ 25% (6,483)$ 7,500$ 7,500$ 7,500$ 7,500$ 30,000$ 100% (16,012)$ 15,000$ (15,000)$ -50% 14,301 30,000 open

Huntley -Gardenv ille T1400-T141 C31156 30,000 3,771 1,800 6,284 3,564 15,419$ 12% 51% 7,500$ 25% (3,936)$ 7,500$ 7,500$ 7,500$ 7,500$ 30,000$ 100% (14,581)$ 15,000$ (15,000)$ -50% 15,497 30,000 open

Clearance Strategy Total 1,984,175 163,353 107,621 97,754 49,775 418,503 3% 21% 462,800 23% (413,025) 546,575 512,400 462,400 462,800 1,984,175 100% (1,565,671) 586,052 (1,398,123) -70% 1,314,060 1,060,000

Digital Fault Recorder Strategy Digital Fault Recorder Strategy C03726 2,674,046 411,640 137,911 185,913 204,314 939,778$ 8% 35% 625,000$ 23% (420,686)$ 720,046$ 645,000$ 684,000$ 625,000$ 2,674,046$ 100% (1,734,268)$ 1,079,999$ (1,594,047)$ -60% 3,480,439 - open Program with multiple DOA

Digital Fault Recorder Strategy Total 2,674,046 411,640 137,911 185,913 204,314 939,778 8% 35% 625,000 23% (420,686) 720,046 645,000 684,000 625,000 2,674,046 100% (1,734,268) 1,079,999 (1,594,047) -60% 3,480,439 -

Other Statutory /Regulatory DOT Relocations - reimbursable C03378 1 - - - - -$ 0% 0% -$ 0% -$ -$ -$ -$ -$ -$ 0% -$ -$ (1)$ -100% 67,241 1,240,000 Closed Reimbursable project

Packard-Huntely 77/78 FFA Aerial C03437 488,000 7,382 3,847 235,293 161,683 408,206$ 33% 84% 38,000$ 8% 123,683$ 150,000$ 150,000$ 150,000$ 38,000$ 488,000$ 100% (79,794)$ 337,187$ (150,813)$ -31% 515,376 1,970,000 open

Mortimer - 115kV Meter Upgrade C23714 24,000 12,798 9,339 - 1,585 23,723$ 7% 99% -$ 0% 1,585$ 24,000$ -$ -$ -$ 24,000$ 100% (277)$ 24,000$ -$ 0% 638,933 650,000 open

Preliminary Work f or NERC-CIP C24283 305,000 301,440 43,219 91,420 27,313 463,393$ 9% 152% -$ 0% 27,313$ 300,000$ 5,000$ -$ -$ 305,000$ 100% 158,393$ 457,945$ 152,945$ 50% 1,014,557 1,190,900 open Group Lev el DOA

Gardenv ille-Buf Riv er 146 CSX C28290 275,000 - 2,387 2,937 11,659 16,984$ 4% 6% 68,750$ 25% (57,091)$ 68,750$ 68,750$ 68,750$ 68,750$ 275,000$ 100% (258,016)$ 25,468$ (249,532)$ -91% 36,687 100,000 open
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Repl 23 meters Interconnect/NY C29483 58,000 23,708 27,007 7,868 25,633 84,216$ 44% 145% 14,503$ 25% 11,130$ 14,499$ 14,499$ 14,499$ 14,503$ 58,000$ 100% 26,216$ 112,328$ 54,328$ 94% 145,888 201,600 open

Other Statutory/Regulatory Total 1,150,001 345,330 85,799 337,518 227,874 996,521 20% 87% 121,253 11% 106,621 557,249 238,249 233,249 121,253 1,150,000 100% (153,479) 956,928 (193,073) -17% 2,418,682 5,352,500

RTU Strategy RTU Replacements NERC, EMS, Obsolescence C03772 2,950,000 667,855 606,425 639,130 767,830 2,681,241$ 26% 91% 850,000$ 29% (82,170)$ 670,000$ 785,000$ 645,000$ 850,000$ 2,950,000$ 100% (268,759)$ 2,735,001$ (214,999)$ -7% 10,492,418 - open Program with multiple DOA

LaFarge Cement RTU C32731 - - 2,739 6,227 (188,904) (179,939)$ - - -$ - (188,904)$ -$ -$ -$ -$ -$ - (179,939)$ (140,536)$ (140,536)$ - (180,263) 95,000 open

RTU Strategy Total 2,950,000 667,855 609,165 645,357 578,926 2,501,302 20% 85% 850,000 29% (271,074) 670,000 785,000 645,000 850,000 2,950,000 100% (448,698) 2,594,465 (355,535) -12% 10,312,155 95,000

BPS Upgrade Upgrade 115kV Clay Sub to BPS C28705 1,950,000 277,816 69,273 222,187 252,581 821,856$ 13% 42% 375,000$ 19% (122,419)$ 570,000$ 575,000$ 430,000$ 375,000$ 1,950,000$ 100% (1,128,144)$ 886,643$ (1,063,357)$ -55% 907,605 1,600,000 open

Upgrade Breakers at Scriba-Vol C28708 2,050,000 42,669 71,219 (38,598) 1,162,084 1,237,374$ 57% 60% 512,503$ 25% 649,581$ 512,499$ 512,499$ 512,499$ 512,503$ 2,050,000$ 100% (812,626)$ 1,250,000$ (800,000)$ -39% 1,282,343 11,370,000 open

BPS Upgrade Total 4,000,000 320,484 140,492 183,589 1,414,665 2,059,230 35% 51% 887,503 22% 527,162 1,082,499 1,087,499 942,499 887,503 4,000,000 100% (1,940,770) 2,136,643 (1,863,357) -47% 2,189,948 12,970,000

non-load Total 13,076,090 1,999,358 1,125,056 1,468,553 2,535,033 7,127,999 19% 55% 2,946,556 23% (411,524)$ 3,894,237 3,268,148 2,967,148 2,946,556 13,076,089 100% (5,948,090)$ 7,526,900 (5,549,190)$ -42% 50,730,421 58,569,346

Statutory/Regulatory Total 50,861,060 2,886,858 1,183,110 7,147,444 10,167,926 21,385,339 20% 42% 10,959,452 22% (791,526)$ 7,262,748 13,905,914 18,732,944 10,959,452 50,861,059 100% (29,475,720)$ 21,788,895 (29,072,165)$ -57% 79,814,996 190,695,846

Sy stem Capacity & Perf ormanceload Load 115kV Lines #129/130 - Recondu C03233 - 18,995 234 354 (304,208) (284,625)$ - - -$ - (304,208)$ -$ -$ -$ -$ -$ - (284,625)$ 235,000$ 235,000$ - 4,682,419 6,900,000 open

Sta Homer Hill Transf ormers C10705 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Volney -Marcy 19 Access Road C20179 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 200,000 open

Ti-Rep 2 T5810 Osprey Mitigation C32333 - - 27,171 - 2,311 29,482$ - - -$ - 2,311$ -$ -$ -$ -$ -$ - 29,482$ 35,000$ 35,000$ - 29,482 220,000 open

Load Total - 18,995 27,405 354 (301,897) (255,143) - - - - (301,897) - - - - - - (255,143) 270,000 270,000 - 4,682,419 7,320,000

Reliability Criteria Compliance Gardenv ille Cap Banks C24012 - 2 (9,468) 0 2 (9,464)$ - - -$ - 2$ -$ -$ -$ -$ -$ - (9,464)$ -$ -$ - 224 100,000 open

Andov er Cap bank C24014 865,000 47,434 72,484 321,954 327,291 769,164$ 38% 89% 450,000$ 52% (122,709)$ 40,000$ 150,000$ 225,000$ 450,000$ 865,000$ 100% (95,836)$ 580,000$ (285,000)$ -33% 817,262 1,312,000 open

Construct Southwest Sta C24015 675,000 47,237 36,115 99,267 116,568 299,187$ 17% 44% 180,000$ 27% (63,432)$ 89,000$ 148,000$ 258,000$ 180,000$ 675,000$ 100% (375,813)$ 360,332$ (314,668)$ -47% 346,765 385,000 open

Construct Southwest Sta (line work) C24016 132,000 4,333 3,984 16,132 10,407 34,857$ 8% 26% 45,000$ 34% (34,593)$ 20,000$ 28,000$ 39,000$ 45,000$ 132,000$ 100% (97,143)$ 30,473$ (101,527)$ -77% 42,492 385,000 open

Reconductoring of line #171 C24017 305,000 32,738 19,043 25,159 8,313 85,253$ 3% 28% 21,000$ 7% (12,687)$ 47,000$ 135,000$ 102,000$ 21,000$ 305,000$ 100% (219,747)$ 80,287$ (224,713)$ -74% 94,788 385,000 open

Rebuild lines #181 & #180 C24018 710,000 13,918 37,383 177,122 158,504 386,926$ 22% 54% 123,000$ 17% 35,504$ 153,000$ 265,000$ 169,000$ 123,000$ 710,000$ 100% (323,074)$ 370,561$ (339,439)$ -48% 431,322 - open

Rebuild #181 & #180 (Sta work) C24019 50,000 3,236 1,569 21,588 7,529 33,923$ 15% 68% 7,000$ 14% 529$ 11,000$ 21,000$ 11,000$ 7,000$ 50,000$ 100% (16,077)$ 35,000$ (15,000)$ -30% 43,313 - open

Conv ersion of #109 to 115 kV C24629 200,000 8,632 5,620 23,077 18,574 55,904$ 9% 28% 50,006$ 25% (31,432)$ 49,998$ 49,998$ 49,998$ 50,006$ 200,000$ 100% (144,096)$ 130,000$ (70,000)$ -35% 67,833 2,515,000 open

Mortimer work f or #109 conv ersion C24630 50,000 4,194 3,339 14,425 17,475 39,433$ 35% 79% 12,506$ 25% 4,969$ 12,498$ 12,498$ 12,498$ 12,506$ 50,000$ 100% (10,567)$ 50,000$ (0)$ 0% 49,881 4,010,000 open

Golah work f or #109 conv ersion C24631 50,000 4,317 14,687 32,963 34,587 86,554$ 69% 173% 12,506$ 25% 22,081$ 12,498$ 12,498$ 12,498$ 12,506$ 50,000$ 100% 36,554$ 101,288$ 51,288$ 103% 99,017 4,690,000 open

Homer Hill 115 kV Capacitor Ba C31457 75,000 9,708 9 8 6 9,731$ 0% 13% 18,750$ 25% (18,744)$ 18,750$ 18,750$ 18,750$ 18,750$ 75,000$ 100% (65,269)$ 15,006$ (59,994)$ -80% 9,731 1,319,000 open

Replace HH ckt #157 Connection C31458 - 3,236 3 3 2 3,244$ - - -$ - 2$ -$ -$ -$ -$ -$ - 3,244$ 3,242$ 3,242$ - 3,244 69,000 open

Dunkirk Second Bus Tie - Station C31459 - 9,708 9 57 6 9,780$ - - -$ - 6$ -$ -$ -$ -$ -$ - 9,780$ 10,000$ 10,000$ - 9,780 1,390,000 open

Batav ia Second 115 kV Cap Bank C31478 50,000 8,387 726 14,053 16,746 39,912$ 33% 80% 11,538$ 23% 5,207$ 12,500$ 12,500$ 13,462$ 11,538$ 50,000$ 100% (10,088)$ 39,998$ (10,002)$ -20% 43,760 1,320,000 open

Upgrade Batav ia South 115 kV B C31479 15,000 9,770 727 10,659 9,679 30,835$ 65% 206% 3,462$ 23% 6,217$ 3,750$ 3,750$ 4,038$ 3,462$ 15,000$ 100% 15,835$ 33,066$ 18,066$ 120% 34,486 270,000 open

Increase Thermal Capability of C31480 - 4,192 2,608 550 - 7,350$ - - -$ - -$ -$ -$ -$ -$ -$ - 7,350$ 22,350$ 22,350$ - 7,503 65,000 open

Upgrade capability of L107 C31481 - 4,194 1,439 11,224 25,470 42,326$ - - -$ - 25,470$ -$ -$ -$ -$ -$ - 42,326$ 50,000$ 50,000$ - 44,124 235,000 open

Second 115 kV bus tie at Lockp C31482 - 8,387 726 23,419 26,795 59,328$ - - -$ - 26,795$ -$ -$ -$ -$ -$ - 59,328$ 56,850$ 56,850$ - 59,328 385,000 open

Generation Total 3,177,000 223,624 191,003 791,661 777,954 1,984,241 24% 62% 934,768 29% (156,814) 469,994 856,994 915,244 934,768 3,177,000 100% (1,192,759) 1,968,452 (1,208,548) -38% 2,204,849 18,835,000

Other Sy stem Capacity & Perf ormance Farmington 115 Line Rearrangme C28384 - - - 906 - 906$ - - (100,200)$ - 100,200$ 100,200$ -$ -$ (100,200)$ -$ - 906$ -$ -$ - 1,091 100,000 open

Frankhauser New Station C30744 50,000 - - 4,265 - 4,265$ 0% 9% 12,500$ 25% (12,500)$ 12,500$ 12,500$ 12,500$ 12,500$ 50,000$ 100% (45,735)$ 14,265$ (35,735)$ -71% 4,265 100,000 open

Lowv ille Automated 115 kV Switches C32259 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

BlackRiv er-Tay lorv ille#2 New Switch C33742 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

BlackRiv er-LHHX5-2 LB Attachment C33744 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

Lev itt-Rome #8 - 2nd Tap to Lehigh C34867 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 5,000$ 5,000$ - 272 - open

East Watertown 115 Mobile tap C35013 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 10,000$ 10,000$ - - - open

Dunkirk Second Bus Tie - Line C31460 - 9,704 - - - 9,704$ - - -$ - -$ -$ -$ -$ -$ -$ - 9,704$ 10,000$ 10,000$ - 9,704 1,239,000 open

Reconductor portions of 54 and C31463 - 9,704 - - - 9,704$ - - -$ - -$ -$ -$ -$ -$ -$ - 9,704$ 9,704$ 9,704$ - 9,704 205,000 open

System Capacity & Performance Total 50,000 19,408 - 5,171 - 24,579 0% 49% (87,700) -175% 87,700 112,700 12,500 12,500 (87,700) 50,000 100% (25,421) 48,969 (1,031) -2% 25,036 1,644,000

load Total 3,227,000 262,027 218,408 797,186 476,057 1,753,678 15% 54% 847,068 26% (371,011)$ 582,694 869,494 927,744 847,068 3,227,000 100% (1,473,322)$ 2,287,421 (939,579)$ -29% 6,912,304 27,799,000

non-load 3A/3B Tower Strategy Edic-New Scotland 14-Tower Reinf orcements - Public Saf ety C03478 80,000 4,768 - - 315 5,083$ 0% 6% -$ 0% 315$ 80,000$ -$ -$ -$ 80,000$ 100% (74,917)$ 4,768$ (75,232)$ -94% 29,474,503 29,650,000 completed

New Scotland - Leeds 93/94 Tower Reinf orcement - Public Saf ety C07918 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - - open

3A/3B Tower Strategy Total 80,000 4,768 - - 315 5,083 0% 6% - 0% 315 80,000 - - - 80,000 100% (74,917) 4,768 (75,232) -94% 29,474,503 29,650,000

- - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

- - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

- - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - 385,000

- - - - - - - - - - - - - - - - - -

Circuit Switcher Strategy Strategy to ReplaceWestinghouse 345kV SFA SF6 GCB's at Dewitt C18150 - - (71,458) - - (71,458)$ - - -$ - -$ -$ -$ -$ -$ -$ - (71,458)$ (71,458)$ (71,458)$ - 111,321 226,000 open

Circuit Switcher Strategy Total - - (71,458) - - (71,458) - - - - - - - - - - - (71,458) (71,458) (71,458) - 111,321 611,000

Other Sy stem Capacity & Perf ormance Security Strategy (FY05 Volney ) C04483 15,000 93,461 191 1,945 6,341 101,938$ 42% 680% -$ 0% 6,341$ 15,000$ -$ -$ -$ 15,000$ 100% 86,938$ 100,000$ 85,000$ 567% 1,387,432 757,000 open

NR-Lowv ille-Automate 115kV swi C06379 - 7 3 2 2 13$ - - -$ - 2$ -$ -$ -$ -$ -$ - 13$ -$ -$ - 4,349 - open

Transmission Study Budgetary Reserv e -NY C08376 200,000 (95,399) (19,721) (195) 25,787 (89,528)$ 13% -45% 140,000$ 70% (114,213)$ -$ -$ 60,000$ 140,000$ 200,000$ 100% (289,528)$ (105,624)$ (305,624)$ -153% 476,491 - open Budgetary Reserv e

Trinity UG Pumphouse Redesign C11318 52,000 488 - 127 - 616$ 0% 1% 25,000$ 48% (25,000)$ 6,000$ 6,000$ 15,000$ 25,000$ 52,000$ 100% (51,384)$ 1,000$ (51,000)$ -98% 8,941 60,000 open

NE Leeds 93-94 Land Acquire C16090 - 1,165 - - - 1,165$ - - -$ - -$ -$ -$ -$ -$ -$ - 1,165$ -$ -$ - 6,043 - open

2 Spare 230kV CB's East NY C17848 - 1,266 1,516 319 2 3,103$ - - -$ - 2$ -$ -$ -$ -$ -$ - 3,103$ -$ -$ - 225,895 423,500 open

ALCOA- Add Annunciator C19934 74,000 3,117 1,711 7 2,076 6,911$ 3% 9% -$ 0% 2,076$ 74,000$ -$ -$ -$ 74,000$ 100% (67,089)$ 8,000$ (66,000)$ -89% 14,059 4,360,000 open

Greenbush-Stephentown 993 Remov al C20595 - (1,077) - - - (1,077)$ - - -$ - -$ -$ -$ -$ -$ -$ - (1,077)$ -$ -$ - (94) 100,000 open

Dewitt 345kV Breaker Install C21353 - 6 2 2 1 11$ - - -$ - 1$ -$ -$ -$ -$ -$ - 11$ -$ -$ - 117 1,450,000 open

Mobile Connection at Nicholv ille C21493 71,475 7,457 454 27,894 12,977 48,782$ 18% 68% -$ 0% 12,977$ 56,475$ 15,000$ -$ -$ 71,475$ 100% (22,693)$ 51,474$ (20,001)$ -28% 486,944 558,000 open

Albany Steam - Add 2nd Station sv c C22071 - 1 0 0 0 2$ - - -$ - 0$ -$ -$ -$ -$ -$ - 2$ -$ -$ - 340 - open

Yahundasis - Inst Tie Sw #1/#6 Line C22156 625,000 148,376 17,529 4,242 - 170,147$ 0% 27% 60,000$ 10% (60,000)$ 380,000$ 125,000$ 60,000$ 60,000$ 625,000$ 100% (454,853)$ 175,000$ (450,000)$ -72% 307,921 750,000 Closed

NY Spare T Transf ormers FY09 C23773 2,000,000 - - - - -$ 0% 0% 500,006$ 25% (500,006)$ 499,998$ 499,998$ 499,998$ 500,006$ 2,000,000$ 100% (2,000,000)$ -$ (2,000,000)$ -100% 1,949,406 100,000 Closed

LTC Filtrations Sy stems NY TxT FY09 C24064 100,000 - - - - -$ 0% 0% -$ 0% -$ -$ 100,000$ -$ -$ 100,000$ 100% (100,000)$ -$ (100,000)$ -100% - open

Momentiv e 115kV Serv ice Reconf C25061 - (230) - - - (230)$ - - -$ - -$ -$ -$ -$ -$ -$ - (230)$ -$ -$ - - 10,000 open

Replace N Angola 115:34.5 kV Banks C27163 384,000 - - - - -$ 0% 0% 96,000$ 25% (96,000)$ 96,000$ 96,000$ 96,000$ 96,000$ 384,000$ 100% (384,000)$ -$ (384,000)$ -100% - 6,200,000 open

Queensbury - Replace TB3 & 4 C27284 1,165,000 - - - - -$ 0% 0% 300,000$ 26% (300,000)$ 200,000$ 365,000$ 300,000$ 300,000$ 1,165,000$ 100% (1,165,000)$ -$ (1,165,000)$ -100% 13,275 100,000 open

Dunkirk-TB41 Improv ements C27846 337,000 5,018 62,814 75,812 159,706 303,350$ 47% 90% 28,000$ 8% 131,706$ 17,000$ 81,000$ 211,000$ 28,000$ 337,000$ 100% (33,650)$ 270,000$ (67,000)$ -20% 324,392 371,800 open

Seneca - Spare Shunt Reactor C28940 1,368,800 12,058 35,326 74,134 1,437,605 1,559,123$ 105% 114% -$ 0% 1,437,605$ 658,000$ 710,800$ -$ -$ 1,368,800$ 100% 190,323$ 1,664,355$ 295,555$ 22% 1,570,090 1,676,000 open Group Lev el DOA

Huntley - Spare Shunt Reactor C28941 1,790,300 7,435 33,375 105,720 1,869,657 2,016,186$ 104% 113% -$ 0% 1,869,657$ 540,000$ 1,250,300$ -$ -$ 1,790,300$ 100% 225,886$ 2,126,191$ 335,891$ 19% 2,037,344 2,252,000 open Group Lev el DOA

Elm St - LTC SCADA Control C28946 44,000 66,241 64,661 13,810 12,739 157,450$ 29% 358% -$ 0% 12,739$ 44,000$ -$ -$ -$ 44,000$ 100% 113,450$ 165,000$ 121,000$ 275% 192,753 136,000 open

Harris Rd - Prov ide MW, MVAR T C29884 - 11 4 3 (49) (31)$ - - -$ - (49)$ -$ -$ -$ -$ -$ - (31)$ -$ -$ - - 50,000 open

Upgrade Niagara - Packard #195 C29945 90,000 - 280 19,762 45,174 65,216$ 50% 72% 22,500$ 25% 22,674$ 22,500$ 22,500$ 22,500$ 22,500$ 90,000$ 100% (24,784)$ 68,234$ (21,766)$ -24% 73,875 - open

Rey nolds Road - Cap Blocking Scheme C29964 40,000 3 1 1 1 5$ 0% 0% -$ 0% 1$ 30,000$ 10,000$ -$ -$ 40,000$ 100% (39,995)$ 5$ (39,995)$ -100% 3,957 50,000 open

Install new Alps Site Sub- Nassau C30806 - - - 2,137 362 2,499$ - - -$ - 362$ -$ -$ -$ -$ -$ - 2,499$ 2,550$ 2,550$ - 2,050 100,000 open

NAME CHANGE: Pannell-Genev a 4-4A, T1860 ACR C30889 100,000 - 30,394 2,824 465 33,683$ 0% 34% 25,000$ 25% (24,535)$ 25,000$ 25,000$ 25,000$ 25,000$ 100,000$ 100% (66,317)$ 35,000$ (65,000)$ -65% 33,683 75,000 open

Steel Winds-FERC Compl basepoi C31384 - 885 16,516 9,200 368 26,968$ - - -$ - 368$ -$ -$ -$ -$ -$ - 26,968$ 26,968$ 26,968$ - 1,837 100,000 open

Replacement of #171 connections C33884 - - - 974 40 1,015$ - - -$ - 40$ -$ -$ -$ -$ -$ - 1,015$ 4,000$ 4,000$ - 1,207 50,000 open

Huntley Purchase of Spare Reactor C35082 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ 10,000$ 10,000$ - - 100,000 open

New Distribution f or Load Growth CNYPL8 - - - - - -$ - - -$ - -$ -$ -$ -$ -$ -$ - -$ -$ -$ - - -

Other System Capacity & Performance Total 8,456,575 250,287 245,055 338,721 3,573,254 4,407,317 42% 52% 1,196,506 14% 2,376,748 2,663,973 3,306,598 1,289,498 1,196,506 8,456,575 100% (4,049,258) 4,602,153 (3,854,422) -46% 9,122,310 19,829,300

non-load Total 8,536,575 255,055 173,596 338,721 3,573,569 4,340,941 42% 51% 1,196,506 14% 2,377,063$ 2,743,973 3,306,598 1,289,498 1,196,506 8,536,575 100% (4,195,634)$ 4,535,463 (4,001,112)$ -47% 38,708,133 50,090,300

System Capacity & Performance Total 11,763,575 517,082 392,005 1,135,907 4,049,626 6,094,619 34% 52% 2,043,574 17% 2,006,052$ 3,326,667 4,176,092 2,217,242 2,043,574 11,763,575 100% (5,668,956)$ 6,822,884 (4,940,691)$ -42% 45,620,438 77,889,300

Grand Total 97,000,000 7,805,547 12,595,772 27,481,680 46,110,774 93,993,773 48% 97% 23,938,881 25% 22,171,894 15,102,519 28,723,032 29,235,556 23,938,881 96,999,987 100% (3,006,214) 94,622,541 (2,377,459) -2% 273,162,920 494,580,746

Sy stem Generated Blankets and mischarges - - - - 451,351 451,351$ - - -$ - 451,351$ -$ -$ -$ -$ -$ - 451,351$ -$ -$ - - -

Benef its True-up Adjustment FY08 (CY09) - (72,419) - - - (72,419)$ - - -$ - -$ -$ -$ -$ -$ -$ - (72,419)$ -$ -$ - - -

- (72,419) - - 451,351 378,932 - - -$ - 451,351$ -$ -$ -$ -$ -$ - 378,932$ -$ -$ - -

Grand Total 97,000,000 7,733,128 12,595,772 27,481,680 46,562,125 94,372,705 48% 97% 23,938,881$ 25% 22,623,245$ 15,102,519$ 28,723,032$ 29,235,556$ 23,938,881$ 96,999,987$ 100% (2,627,282) 94,622,541$ (2,377,459) -2% 273,162,920$ 494,580,746$
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission (TxD) Summary by Spending Rationale

RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

Spending Rationale

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 
 Jul-Sep 

2009  Oct-Dec 2009  Jan-Mar 2010 

FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th
Qtr Spending 

 

 Variance of 
Expected 4th 
Qtr Spending
to Actual Qtr 

Spending 

 
 Initial 

Expected 
YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

Asset Condition 26,053,000$  3,422,728$  3,416,110$  7,859,640$            11,088,006$            25,786,484$  43% 99% 6,773,780$    4,314,226$   26,053,000$  (266,516)$      
Damage/Failure 2,461,000$    779,835$     809,902$     767,934$               888,670$                 3,246,341$    36% 132% 639,860$       248,810$      2,461,000$    785,341$       
Other (5,868,000)$  -$             -$                      -$              0% 0% (1,525,680)$   1,525,680$   (5,868,000)$  5,868,000$    
Statutory/Regulatory 9,273,000$    (300,764)$    1,694,755$  689,556$               2,670,027$              4,753,574$    29% 51% 2,410,980$    259,047$      9,273,000$    (4,519,426)$   
System Capacity & Per 6,098,000$    786,113$     2,935,454$  695,387$               1,456,281$              5,873,236$    24% 96% 1,585,480$    (129,199)$     6,098,000$    (224,764)$      
Grand Total 38,017,000$  4,687,912$  8,856,221$ 10,012,517$          16,102,984$           39,659,634$ 42% 104% 9,884,420$   6,218,564$   38,017,000$  1,642,634$    
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission (TxD) Load/Non-Load Summary

RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

Load/Non-
Load Spending Rationale

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 
 Jul-Sep 

2009 Oct-Dec 2009 
 Jan-Mar 

2010 

FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved

Budget 
Spending

 
Expected 4th
Qtr Spending 

 

 Variance of 
Expected 4th 
Qtr Spending
to Actual Qtr 

Spending 

 
 Initial 

Expected 
YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

Load Statutory/Regulatory 692,000$       688,577$    182,585$     (214,245)$      937,773$      1,594,690$   136% 230% 179,920$      757,853$      692,000$      902,690$      
System Capacity & Performance 2,883,000$    75,370$      185,272$     (7,485)$          1,095,754$   1,348,911$   38% 47% 749,580$      346,174$      2,883,000$   (1,534,089)$ 

Load Total 3,575,000$    763,947$   367,856$     (221,730)$      2,033,527$  2,943,600$  57% 82% 929,500$     1,104,027$   3,575,000$   (631,400)$    

Non-Load Asset Condition 26,053,000$  3,422,728$  3,416,110$  7,859,640$    11,088,006$  25,786,484$  43% 99% 6,773,780$   4,314,226$   26,053,000$  (266,516)$    
Damage/Failure 2,461,000$    779,835$    809,902$     767,934$       888,670$      3,246,341$   36% 132% 639,860$      248,810$      2,461,000$   785,341$      
Other (5,868,000)$   -$            -$               -$              0% 0% (1,525,680)$  1,525,680$   (5,868,000)$  5,868,000$   
Statutory/Regulatory 8,581,000$    (989,341)$   1,512,170$  903,801$       1,732,254$   3,158,884$   20% 37% 2,231,060$   (498,806)$     8,581,000$   (5,422,116)$ 
System Capacity & Performance 3,215,000$    710,743$    2,750,182$  702,873$       360,527$      4,524,325$   11% 141% 835,900$      (475,373)$     3,215,000$   1,309,325$   

Non-Load Total 34,442,000$  3,923,965$ 8,488,364$ 10,234,248$ 14,069,457$ 36,716,034$ 41% 107% 8,954,920$  5,114,537$   34,442,000$  2,274,034$   

Grand Total 38,017,000$  4,687,912$ 8,856,221$ 10,012,517$ 16,102,984$ 39,659,634$ 42% 104% 9,884,420$  6,218,564$   38,017,000$  1,642,634$   
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission (TxD) Summary by Program

RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

Program

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 
 Jul-Sep 

2009  Oct-Dec 2009 
 Jan-Mar 

2010 

FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved
Budget 

Spending

 

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

 Expected 
4th Qtr 

Spending 

 Variance of 
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TxD_Non-REP LINE OTHER 8,073,000$    769,586$     2,881,045$  2,470,726$           4,163,151$    10,284,507$  52% 127% 2,098,980$  2,064,171$   8,073,000$   2,211,507$   
TxD_Non-REP SUB OTHER 6,168,000$    1,106,748$  2,638,096$  656,323$              2,413,884$    6,815,050$   39% 110% 1,603,680$  810,204$      6,168,000$   647,050$      
TxD_REP-Cap Related-OH Inspect Prog 4,500,000$    406,330$     698,026$     1,089,195$           1,404,990$    3,598,541$   31% 80% 1,170,000$  234,990$      4,500,000$   (901,459)$     
TxD_REP-Cap Related-UG Inspect Prog 2,719,000$    -$            -$                      -$              0% 0% 706,940$     (706,940)$     2,719,000$   (2,719,000)$  
TxD_REP-Distribution Automation -$               76,606$       75,095$       129,374$              47,539$         328,614$      - - -$            47,539$        -$              328,614$      
TxD_REP-Line Other 50,000$         66$              856$            41,245$                40,603$         82,769$        81% 166% 13,000$       27,603$        50,000$        32,769$        
TxD_REP-Line Rebuild 11,075,000$  1,665,028$  2,334,882$  3,781,346$           6,081,111$    13,862,368$  55% 125% 2,879,500$  3,201,611$   11,075,000$  2,787,368$   
TxD_REP-Substa Asset Replace-Other 3,350,000$    181,388$     34,484$       284,107$              1,200,932$    1,700,910$   36% 51% 871,000$     329,932$      3,350,000$   (1,649,090)$  
TxD_REP-Substa Breaker Replacement 420,000$       98,105$       3,211$         189,178$              37,806$         328,300$      9% 78% 109,200$     (71,394)$       420,000$      (91,700)$       
TxD_REP-Substa Disconnect Replacemt 200,000$       109,353$     101,621$     8,793$                  139$              219,907$      0% 110% 52,000$       (51,861)$       200,000$      19,907$        
TxD_REP-Substation Infrastucture 24,492$                175,017$       199,509$      - - 175,017$      199,509$      
TxD_REP-Substation Relay Replacemnt 300,000$       3,210$         -$                      3,210$          0% 1% 78,000$       (78,000)$       300,000$      (296,790)$     
TxD_REP-UG Cable 1,162,000$    271,493$     88,906$       1,337,739$           537,812$       2,235,949$   46% 192% 302,120$     235,692$      1,162,000$   1,073,949$   
Grand Total 38,017,000$  4,687,912$ 8,856,221$ 10,012,517$         16,102,984$ 39,659,634$ 42% 104% 9,884,420$ 6,218,564$   38,017,000$  1,642,634$   
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Asset Condition
TxD_Non-REP LINE OTHER

23 kv Children's service C24461 28$               23$               -$              50$                 - - -$               -$                -$                50$                 310,000$      10,918$          5%
Angola Station Tap Retire Line C11582 -$                (8,574)$         381$              (8,194)$           - - -$               -$                -$                (8,194)$           100,000$      30,313$          100%
Ballston-Mechanicville#6 Storm C33479 427,682$       78,088$         505,771$        - - 78,088$          505,771$        500,000$      575,772$         95%
Beth-Voorheesville-Retire Call C27582 9,503$          12,699$        57$                44$                22,303$          - - -$               44$                 -$                22,303$          553,100$      83,748$          30%
Bombay-Spencer's Corners#22 Recond C26969 750,000$         12,597$        101,499$      80,570$         291,478$       486,143$        39% 65% 195,000$       96,478$          750,000$        (263,857)$       1,630,000$   655,131$         100%
Buffalo Station 23 Rebuild - 23kV C27944 250,000$         1,489$          435$             7$                  8,874$           10,805$          4% 4% 65,000$         (56,126)$         250,000$        (239,195)$       500,000$      20,531$          45%
Buffalo Station 29 Rebuild - 23 kV C06724 496,000$         2,826$          2,952$          6,730$           260$              12,768$          0% 3% 128,960$       (128,700)$       496,000$        (483,232)$       500,000$      18,097$          20%
Buffalo Station 43 Rebuild - 23kV C27945 250,000$         231$             431$             4$                  3$                  670$               0% 0% 65,000$         (64,997)$         250,000$        (249,330)$       500,000$      5,139$            30%
Buffalo Station 52 Rebuild - 23 kV C27946 262,000$         266$             18$               15$                12$                310$               0% 0% 68,120$         (68,108)$         262,000$        (261,690)$       500,000$      18,536$          30%
Capital Region SubTransmission (23- C00512 7,777$          -$              7,777$            - - -$                7,777$            109,968$      183$               0%
Capitalizeable B-Maintenance C07238 50,000$           38,974$        10,696$        42,052$         223,985$       315,706$        448% 631% 13,000$         210,985$        50,000$          265,706$        667,500$      1,171,033$      631%
Carthage-High Falls#21 C26816 1,000$             -$              852$             3,986$           36,360$         41,199$          3636% 4120% 260$              36,100$          1,000$            40,199$          160,377$      60,325$          100%
Cent Div Sub-T due to Distribu C07098 291$              445$              736$               - - 445$               736$               152,611$      83,845$          0%
Cent Div Sub-T Line Retirements C07541 -$                8,987$          7,990$          3,836$           375$              21,188$          - - -$               375$               -$                21,188$          1,690,000$   1,152,612$      0%
CNY Sub Trans-Line Asset Replace CNC075 248,000$         84,403$        100,177$      70,558$         33,450$         288,588$        13% 116% 64,480$         (31,030)$         248,000$        40,588$          297,000$      870,788$         116%
Crescent -School St/N. Troy 17/20 C29452 100,000$         14,289$        7,811$          19,070$         1,221$           42,391$          1% 42% 26,000$         (24,779)$         100,000$        (57,609)$         200,000$      66,630$          30%
East Div SubT Cable Failures C03828 466$              3,926$           4,392$            - - 3,926$            4,392$            195,346$      164,191$         30%
Emeryville-Mine Rd #23 Rbld & SWS C07813 742,000$         3,726$          88,004$        145,247$       394,541$       631,518$        53% 85% 192,920$       201,621$        742,000$        (110,482)$       1,490,000$   1,001,086$      100%
ENY Sub Trans-Line Asset Replace CNE075 223,000$         134,845$      27,049$        35,632$         25,576$         223,102$        11% 100% 57,980$         (32,404)$         223,000$        102$               268,000$      709,385$         103%
General Mills-Ridge 611/612 Ohio Sw C27223 -$                -$              -$              -$                - - -$               -$                -$                -$                95,000$        -$                5%
General Mills-Ridge 611/612 relocat C26316 -$                13,135$        115,398$      -$              128,533$        - - -$               -$                -$                128,533$        85,000$        38,195$          100%
Greenbush-Rensselaer#10&#11 Rebuild C26636 536,000$         553$             171$             60,520$         320,881$       382,126$        60% 71% 139,360$       181,521$        536,000$        (153,874)$       575,000$      593,119$         95%
Lines 611,612,613 Arrestors-34.5kv C29768 68,000$           -$              56,084$         146,159$       202,243$        215% 297% 17,680$         128,479$        68,000$          134,243$        690,000$      206,872$         20%
Lockport Tap 92E and 92W Retire C26716 -$                3,781$          10,138$        39,202$         22,506$         75,627$          - - -$               22,506$          -$                75,627$          1,080,000$   160,861$         100%
Market Hill-Amsterdam 11,Tap Mohasc C28018 60,000$           1,156$          19,240$        2,748$           331$              23,475$          1% 39% 15,600$         (15,269)$         60,000$          (36,525)$         410,243$      104,894$         65%
McClellan-Bevis #11 34.5kV Prel Eng C11818 1,000,000$      70,275$        4,434$          108,112$       342,349$       525,171$        34% 53% 260,000$       82,349$          1,000,000$     (474,829)$       1,806,000$   969,438$         30%
N. Akron-Oakfield 227-34.5kv refur. C29449 -$                -$              -$              -$                - - -$               -$                -$                -$                -$              -$                0%
NY Sub-T Switch replacements C07642 10$               (3,903)$         -$              (3,893)$           - - -$               -$                -$                (3,893)$           650,000$      607,837$         0%
Oakfield-Caledonia 201-34.5kv Rbld. C27438 200,000$         172,645$      121,575$      23,671$         31,227$         349,117$        16% 175% 52,000$         (20,773)$         200,000$        149,117$        770,000$      701,724$         95%
Regulators 34.5kV on Line 208 & 225 C15667 350,000$         93,989$        88,001$        (3,951)$          46,022$         224,061$        13% 64% 91,000$         (44,978)$         350,000$        (125,939)$       750,000$      580,675$         100%
Reinforcement of N. Angola-Bagdad S C31637 -$                178,796$      3,391$          357,479$       88$                539,754$        - - -$               88$                 -$                539,754$        750,000$      660,379$         100%
Relocate and tap Line 856 to ECWA C29485 113,000$         3,336$          6,891$          (23,283)$        10,716$         (2,340)$           9% -2% 29,380$         (18,664)$         113,000$        (115,340)$       150,000$      (21,136)$         85%
Replace P#252 Headson-Brighton #38 C06489 1,265$          -$              1,265$            - - -$                1,265$            9,545$          1,029$            100%
Richville-Battle Hill#26 Retirement C26777 1,000$             29$               4,710$          244$              12,112$         17,095$          1211% 1710% 260$              11,852$          1,000$            16,095$          382,000$      202,964$         100%
Sub-Transmission B-Maint Capit C04685 65,078$        13,182$        12,878$         96,321$         187,459$        - - -$               96,321$          -$                187,459$        1,820,000$   1,462,715$      0%
Tonawanda 601/603 Pole Replacements C31577 -$                -$              2,826$          37,918$         5,224$           45,968$          - - -$               5,224$            -$                45,968$          450,000$      54,026$          30%
Trenton Whitesboro 25 Reconductor C28771 50,000$           1,827$          14,416$        63,739$         233,756$       313,738$        468% 627% 13,000$         220,756$        50,000$          263,738$        2,580,000$   365,635$         80%
Western Region SubTransmission C00518 147$             1,536$           20,063$         21,746$          - - -$               20,063$          -$                21,746$          -$              (153,594)$       100%
White Lake Upgrade - Sub-T Wor C13803 116$             36$               -$              153$               - - -$               -$                -$                153$               66,117$        56,497$          100%

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING
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WNY Sub Trans-Line Asset Replace CNW075 245,000$         123,832$      46,333$        272,339$       255,958$       698,462$        104% 285% 63,700$         192,258$        245,000$        453,462$        294,000$      1,550,669$      285%
TxD_Non-REP LINE OTHER Total 5,995,000$      1,032,295$   816,517$      1,845,820$    2,642,350$    6,336,983$     44% 106% 1,558,700$    1,083,650$     5,995,000$     341,983$        

TxD_Non-REP SUB OTHER
Elm 23kV Shunt Reactor C29209 160,000$         -$              -$              -$                0% 0% 41,600$         (41,600)$         160,000$        (160,000)$       -$              -$                0%
Homer Hill Sta - Rep Cap Bank & Bkr C15660 200,000$         2,997$          2,519$          81,822$         42,539$         129,877$        21% 65% 52,000$         (9,461)$           200,000$        (70,123)$         750,000$      141,988$         5%
LINE 856 ECWA SWITCH STRUCTURE C31850 -$                8,927$          9,230$          (81,286)$        42,901$         (20,228)$         - - -$               42,901$          -$                (20,228)$         500,000$      (14,513)$         30%
NY PCB Bushing Spill Containment C28126 141,000$         2,030$          150,056$       -$              152,085$        0% 108% 36,660$         (36,660)$         141,000$        11,085$          100,000$      354,980$         0%
NY TxD Substation Retirement C28125 -$                22,788$        1,478$          (17,201)$        2,354$           9,420$            - - -$               2,354$            -$                9,420$            150,000$      95,154$          0%
Replace/Relocate 13.8kV SG @Oneida C25139 2,300,000$      41$               1,338$          -$              1,379$            0% 0% 598,000$       (598,000)$       2,300,000$     (2,298,621)$    60,000$        44,242$          5%
Rotterdam - Weaver # 36 reloca C33410 64$               4,714$           318$              5,096$            - - 318$               5,096$            225,000$      5,760$            0%
Seneca Reactors Purchase C28146 500,000$         -$              -$              -$                0% 0% 130,000$       (130,000)$       500,000$        (500,000)$       -$              -$                0%
Spencers Crnrs - Retire Station C16479 -$                599$             5$                 -$              (3)$                601$               - - -$               (3)$                 -$                601$               103,308$      42,060$          100%
Tilden-Ln21,24,32,33,37,38 34.5 kV C06359 200,000$         22,849$        19,621$        208,792$       284,126$       535,388$        142% 268% 52,000$         232,126$        200,000$        335,388$        1,017,500$   931,387$         45%
West Div SubT Stations Conv C03942 -$                1,559$          1,379$          23$                2,961$            - - -$               -$                -$                2,961$            891,162$      684,127$         0%

TxD_Non-REP SUB OTHER Total 3,501,000$      61,790$        35,633$        346,920$       372,235$       816,579$        11% 23% 910,260$       (538,025)$       3,501,000$     (2,684,421)$    

TxD_REP-Line Other
Alder Creek-Old Forge 23 Osmose C33988 -$                - - -$                -$                544,400$      -$                5%
Boonville-Alder Creek Osmose C33989 -$                - - -$                -$                201,000$      -$                5%
Carthage-Taylorville 22 Osmose work C34003 -$                - - -$                -$                306,200$      -$                5%
Cobleskill-Summit 5 Osmose work C34006 -$                - - -$                -$                115,800$      -$                5%
Dake Hill-Machais 803 Pole Rel C34465 5,810$           35,796$         41,606$          - - 35,796$          41,606$          150,000$      46,314$          20%
DANC Sub-T Pole Modifications C04716 25$               8$                 -$              33$                 - - -$               -$                -$                33$                 74,950$        34,568$          100%
L630 & 631 Hendrix Ca + LBSwitches C17668 50,000$           41$               848$             35,435$         4,807$           41,130$          10% 82% 13,000$         (8,193)$           50,000$          (8,870)$           682,000$      68,743$          30%
Old Forge-Raquette Lake Osmose C33990 -$                - - -$                -$                456,400$      -$                5%
Saratoga/Ballston/Spier Osmose C34007 -$                - - -$                -$                392,800$      -$                5%
Valley-Inghams 26 Osmose work C33987 -$                - - -$                -$                167,200$      -$                5%

TxD_REP-Line Other Total 50,000$           66$               856$             41,245$         40,603$         82,769$          81% 166% 13,000$         27,603$          50,000$          32,769$          

TxD_REP-Line Rebuild
34.5kV Lines 610, 611, 612- Re C00481 9,809$          289$             -$              10,098$          - - -$               -$                -$                10,098$          3,623,520$   1,966,577$      100%
Alder Creek-Old Forge #23 46kV C31263 -$                3,533$          5,918$          15,216$         15,532$         40,198$          - - -$               15,532$          -$                40,198$          250,000$      56,758$          100%
Altamont to Bethlehem refurb C16077 3,035$          299$             -$              3,335$            - - -$               -$                -$                3,335$            593,319$      576,262$         100%
Batavia-Attica 206-34.5kv C25940 100,000$         15,534$        28,401$        17,358$         52,434$         113,728$        52% 114% 26,000$         26,434$          100,000$        13,728$          60,000$        179,758$         20%
Battenkill-Cambridge 34.5kv Refurbi C27564 150,000$         6,798$          16,287$        31,297$         460,508$       514,889$        307% 343% 39,000$         421,508$        150,000$        364,889$        2,560,000$   592,577$         30%
Bombay-Spencers Corners #22 C23954 250,000$         233,849$      23,147$        48,438$         28,407$         333,842$        11% 134% 65,000$         (36,593)$         250,000$        83,842$          775,500$      526,440$         100%
Caledonia-Golah 213-refurbish C27586 -$                36,382$        14,193$        21,106$         93,785$         165,466$        - - -$               93,785$          -$                165,466$        2,733,000$   374,032$         30%
Carthage-N.Carthage 24/28 Refurbish C29441 50,000$           -$              8,975$          15,994$         6,563$           31,533$          13% 63% 13,000$         (6,437)$           50,000$          (18,467)$         50,000$        35,707$          10%
Charlton-Ballston #9 Rebuild/Recnfg C06739 50,000$           33$               10$               -$              43$                 0% 0% 13,000$         (13,000)$         50,000$          (49,957)$         660,000$      17,613$          5%
Colony-Browns Falls #21 Rebuild C07810 250,000$         29,334$        27,751$        116$              (0)$                57,200$          0% 23% 65,000$         (65,000)$         250,000$        (192,800)$       2,128,694$   1,634,644$      100%
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Gloversville - Canaj. #6 Refurbish C16236 50,000$           26,554$        11,147$        10,711$         5,860$           54,271$          12% 109% 13,000$         (7,140)$           50,000$          4,271$            100,000$      110,619$         5%
Gloversville-Hill St #3 Refurbish C16237 800,000$         65$               218,402$      557,436$       163,131$       939,034$        20% 117% 208,000$       (44,869)$         800,000$        139,034$        1,521,000$   1,217,065$      95%
Golah-South Perry #853 Replace Str C00511 (141,008)$     (0)$                (141,009)$       - - -$                (141,009)$       307,867$      (3,648)$           100%
Greenbush-Defreesville 7 Rebuild C07519 -$                60$               4,316$          381$              648$              5,406$            - - -$               648$               -$                5,406$            1,022,906$   39,803$          20%
Hartfield-Sherman 855-refurbish C29450 -$                754$             7,737$          22,919$         12,397$         43,807$          - - -$               12,397$          -$                43,807$          100,000$      57,132$          20%
L812 Nile-S Wellsville - Rebuild C10702 -$                2,029$          -$              2,029$            - - -$               -$                -$                2,029$            1,382,227$   1,081,836$      100%
Lake Clear-Tupper Lake #38 Rebuild C13046 700,000$         22,977$        28,301$        94,910$         404,821$       551,009$        58% 79% 182,000$       222,821$        700,000$        (148,991)$       5,424,000$   760,214$         5%
Line 218 - Reconductor C06820 200,000$         52,678$        34,823$         881$              88,381$          0% 44% 52,000$         (51,119)$         200,000$        (111,619)$       1,571,250$   664,145$         100%
Lisbon-Heuvelton #25 Rebuild C25079 16$               2,020$          83$                5$                  2,124$            - - -$               5$                   -$                2,124$            576,000$      11,303$          0%
Lowville-Boonville #22 Rebuild C07814 800,000$         47,045$        215,774$      756,438$       624,343$       1,643,600$     78% 205% 208,000$       416,343$        800,000$        843,600$        3,588,000$   2,497,307$      100%
Maplewood-Latham #9 Refurb C16072 1,200,000$      13,267$        54,177$        234,392$       992,294$       1,294,130$     83% 108% 312,000$       680,294$        1,200,000$     94,130$          2,490,000$   1,766,179$      65%
Marshville-Cherry Vly LN4 Reti C12678 10$               4$                 3$                  2$                  19$                 - - -$               2$                   -$                19$                 175,000$      (16,828)$         65%
Medina-Albion 305 Refurbishment C27563 50,000$           21,201$        9,706$          195,148$       314,660$       540,716$        629% 1081% 13,000$         301,660$        50,000$          490,716$        1,000,000$   777,565$         100%
Menands-Liberty #9 34.5kV Rebu C00436 62,211$        -$              62,211$          - - -$               -$                -$                62,211$          1,546,503$   1,489,903$      100%
N Angola - Bagdad 862 Refurbishment C27502 250,000$         1,412$          8,601$          12,538$         10,332$         32,882$          4% 13% 65,000$         (54,668)$         250,000$        (217,118)$       750,000$      86,976$          5%
N Leroy - Attica 208 Refurbishment C27562 200,000$         31,809$        19,015$        37,387$         483,608$       571,820$        242% 286% 52,000$         431,608$        200,000$        371,820$        3,200,000$   736,464$         45%
Newtonville-Patroon #16 Refurb C16073 50,000$           1,928$          4,457$          5,474$           3,104$           14,963$          6% 30% 13,000$         (9,896)$           50,000$          (35,037)$         1,556,000$   279,892$         20%
Niles Road 34.5kV tap Rebuild C07805 (3,382)$          (230)$             (3,612)$           - - (230)$              (3,612)$           3,095,000$   1,494,081$      100%
Norfolk-Norwood 23kv C29443 50,000$           -$              7,801$          5,618$           4,816$           18,234$          10% 36% 13,000$         (8,184)$           50,000$          (31,766)$         50,000$        26,327$          10%
NY SubT Asset Replacement C21631 477$             150$             (626)$             -$                - - -$               -$                -$                -$                1,856,265$   1,822,322$      0%
Piercefield-Tupper Lake #39 Rebuild C12058 450,000$         69,834$        42,195$        1,484$           353,349$       466,862$        79% 104% 117,000$       236,349$        450,000$        16,862$          1,395,000$   1,572,032$      100%
Rathbun-Labrador #39 Rebuild C07804 1,500,000$      22,401$        70,427$        158,308$       507,555$       758,691$        34% 51% 390,000$       117,555$        1,500,000$     (741,309)$       2,860,000$   1,289,391$      50%
Refurbish the Patroon #4 C07507 48,401$        -$              48,401$          - - -$               -$                -$                48,401$          130,928$      130,930$         100%
Riverside - Rensselaer 34/5kV C00432 1$                 (278)$            -$              (277)$              - - -$               -$                -$                (277)$              378,843$      (6,311)$           100%
Rott - Schoharie #18 refurbishment C16070 350,000$         122,002$      322,398$      94,464$         13,974$         552,838$        4% 158% 91,000 (77,026)$         350,000$        202,838$        11,657,000$ 11,151,471$    100%
Schenevus-Summit #3 23kV Refur C00466 (173)$            -$              (173)$              - - -$                (173)$              0%
Schenevus-Summit#3 C31581 -$                176,645$      194,572$      3,509$           6,517$           381,243$        - - -$               6,517$            -$                381,243$        600,000$      550,991$         100%
Schuyler-Valley 21/24 C00413 750,000$         289,864$      289,068$      356,398$       376,213$       1,311,543$     50% 175% 195,000$       181,213$        750,000$        561,543$        3,631,091$   2,320,697$      70%
Shaleton - N Angola 856 Refurbish C27505 550,000$         44,815$        572,289$      379,938$       24,703$         1,021,745$     4% 186% 143,000$       (118,297)$       550,000$        471,745$        2,014,000$   1,279,986$      100%
Spier-Glens Falls 8-pls C27583 50,000$           8,482$          11,300$        1,603$           593$              21,978$          1% 44% 13,000$         (12,407)$         50,000$          (28,022)$         75,000$        70,053$          20%
SubT (23-69kV) Priority Pole R C00424 3$                 1$                 1$                  7,182$           7,186$            - - -$               7,182$            -$                7,186$            1,783,807$   1,535,874$      0%
SubT (23-69kV) Priority Pole R C00468 26,107$        3,047$          194$              29,348$          - - -$               -$                -$                29,348$          4,916,977$   4,982,307$      100%
SubT (23-69kV) Priority Pole Replac C00414 -$                6,652$          -$              6,652$            - - -$               -$                -$                6,652$            2,360,858$   2,117,420$      0%
Tilden-Tully #24 34.5kV Rebuild C07811 500,000$         37,981$        23,862$        25,470$         639,531$       726,844$        128% 145% 130,000$       509,531$        500,000$        226,844$        2,450,000$   1,170,073$      95%
Trenton-Deerfield #21/#27 Rebuild C31870 -$                14,239$        3,111$          15,057$         20$                32,427$          - - -$               20$                 -$                32,427$          75,000$        49,419$          20%
Trenton-Deerfield 21/27-46kv C28017 50,000$           (9,549)$         51,168$        25,847$         188,976$       256,442$        378% 513% 13,000$         175,976$        50,000$          206,442$        585,000$      391,424$         90%
Vischer - Woodlawn #3 refurbish C16234 750,000$         3,888$          34,630$        379,878$       66,683$         485,079$        9% 65% 195,000$       (128,317)$       750,000$        (264,921)$       2,315,000$   1,206,450$      85%
W. Salamanca-Homer Hill 805 ref C29451 -$                -$              7,391$          25,508$         13,426$         46,324$          - - -$               13,426$          -$                46,324$          50,000$        60,269$          20%

WHTESBR-SCHUYLER 29/YAH-WHITSBRO 23 C28942 50,000$           38,131$        39$               26,529$         13,112$         77,810$          26% 156% 13,000$         112$               50,000$          27,810$          575,000$      107,585$         10%
Youngstown - Mountain #401 Line C00492 875,000$         142,336$      133,964$      173,382$       191,373$       641,055$        22% 73% 227,500$       (36,127)$         875,000$        (233,945)$       2,434,029$   2,074,676$      85%
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TxD_REP-Line Rebuild Total 11,075,000$    1,665,028$   2,334,882$   3,781,346$    6,081,111$    13,862,368$   55% 125% 2,879,500$    3,201,611$     11,075,000$   2,787,368$     

TxD_REP-Substa Asset Replace-Other
Brockport 74-Cap banks to sta bus C26382 550,000$         4,855$          6,430$          46,776$         13,569$         71,629$          2% 13% 143,000$       (129,431)$       550,000$        (478,371)$       528,000$      72,581$          5%
North Troy Metal Clad Repl. C28485 2,500,000$      56,600$        60,330$        134,475$       827,229$       1,078,634$     33% 43% 650,000$       177,229$        2,500,000$     (1,421,366)$    2,221,000$   1,145,580$      5%
NY ARP FOR TXD SUBSTATIONS C25999 300,000$         119,933$      (32,276)$       102,856$       360,133$       550,647$        120% 184% 78,000$         282,133$        300,000$        250,647$        600,000$      818,646$         184%

TxD_REP-Substa Asset Replace-Other Total 3,350,000$      181,388$      34,484$        284,107$       1,200,932$    1,700,910$     36% 51% 871,000$       329,932$        3,350,000$     (1,649,090)$    

TxD_REP-Substa Breaker Replacement
Boonville - Replace R210 C00411 -$                665$             351$             212$              164$              1,391$            - - -$               164$               -$                1,391$            270,882$      262,961$         85%
Mechanicville Rpl R1, R2, R4 & R602 C17968 200,000$         78,835$        2,860$          188,966$       37,642$         308,304$        19% 154% 52,000$         (14,358)$         200,000$        108,304$        2,278,148$   947,324$         95%
Replace Genesee R6 & R32 C07511 220,000$         18,605$        -$              18,605$          0% 8% 57,200$         (57,200)$         220,000$        (201,395)$       560,521$      609,124$         100%

TxD_REP-Substa Breaker Replacement Total 420,000$         98,105$        3,211$          189,178$       37,806$         328,300$        9% 78% 109,200$       (71,394)$         420,000$        (91,700)$         

TxD_REP-Substa Disconnect Replacemt
Buffalo Shunt Reactors C03831 200,000$         109,353$      101,621$      8,793$           139$              219,907$        0% 110% 52,000$         (51,861)$         200,000$        19,907$          1,504,987$   698,743$         110%

TxD_REP-Substa Disconnect Replacemt Total 200,000$         109,353$      101,621$      8,793$           139$              219,907$        0% 110% 52,000$         (51,861)$         200,000$        19,907$          

TxD_REP-Substation Infrastucture
Install substation animal fenc C33630 24,492$         175,017$       199,509$        - - -$               175,017$        -$                199,509$        200,000$      204,947$         102%

TxD_REP-Substation Infrastucture Total -$                -$              -$              24,492$         175,017$       199,509$        - - -$               175,017$        -$                199,509$        

TxD_REP-Substation Relay Replacemnt
Teall Ave Upgrade 34.5kV Protection C07808 300,000$         3,210$          -$              -$              3,210$            0% 1% 78,000$         (78,000)$         300,000$        (296,790)$       890,159$      623,404$         5%

TxD_REP-Substation Relay Replacemnt Total 300,000$         3,210$          -$              -$              -$              3,210$            0% 1% 78,000$         (78,000)$         300,000$        (296,790)$       

TxD_REP-UG Cable
12-23 kV Cable Retirements C04246 1$                 0$                 0$                  (916)$             (914)$              - - -$               (916)$              -$                (914)$              450,000$      392,801$         100%
12kV and 23kV Cable Failure Repairs C00474 -$                3,105$          29,555$        187,110$       (143,114)$      76,656$          - - -$               (143,114)$       -$                76,656$          7,900,000$   7,710,561$      0%
23kV Cable & Conduit Rebuild C06817 -$                12,860$        26,418$        114,648$       42,812$         196,738$        - - -$               42,812$          -$                196,738$        3,444,000$   1,385,280$      0%
IE - NC Sub-T UG Cable Replace C32147 3,221$          838$              (1,700)$          2,358$            - - -$               (1,700)$           -$                2,358$            100,000$      3,299$            0%
IE - NW Sub-T UG Cable Replace C32148 651$             18,526$         17,511$         36,688$          - - -$               17,511$          -$                36,688$          100,000$      38,116$          0%
Maplewood-Lib 2/13 repl cable C16078 52,000$           252,999$      14,012$        1,286$           1,154$           269,451$        2% 518% 13,520$         (12,366)$         52,000$          217,451$        1,503,000$   1,504,688$      100%
Riv-Part #9 and #37 repl cable C16079 1,110,000$      2,528$          15,049$        1,015,329$    622,066$       1,654,972$     56% 149% 288,600$       333,466$        1,110,000$     544,972$        2,433,000$   1,716,635$      65%

TxD_REP-UG Cable Total 1,162,000$      271,493$      88,906$        1,337,739$    537,812$       2,235,949$     46% 192% 302,120$       235,692$        1,162,000$     1,073,949$     

Asset Condition Total 26,053,000$    3,422,728$   3,416,110$   7,859,640$    11,088,006$  25,786,484$   43% 99% 6,773,780$    4,314,226$     26,053,000$   (266,516)$       

Damage/Failure
TxD_Non-REP LINE OTHER

CNY Sub Trans-Line Damage Failure CNC073 315,000$         135,905$      189,371$      151,341$       88,182$         564,798$        28% 179% 81,900$         6,282$            315,000$        249,798$        378,000$      1,473,560$      179%
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ENY Sub Trans-Line Damage Failure CNE073 470,000$         249,033$      172,197$      143,166$       281,835$       846,231$        60% 180% 122,200$       159,635$        470,000$        376,231$        564,000$      1,907,781$      180%
Rotterdam-Schoharie #18 Middleburg C28447 400,000$         14,240$        8,201$          25,755$         4,077$           52,273$          1% 13% 104,000$       (99,923)$         400,000$        (347,727)$       300,000$      80,396$          20%
Sub -T Damage Claims / Storms C07239 (296,329)$     26,650$        1,997$           155$              (267,528)$       - - -$               155$               -$                (267,528)$       564,599$      805,257$         0%
Sub -T Damage Claims / Storms C30129 -$                7,045$          645$             518$              14$                8,222$            - -$               14$                 -$                8,222$            564,599$      18,359$          0%
WNY Sub Trans-Line Damage Failure CNW073 519,000$         282,456$      328,073$      240,329$       411,067$       1,261,924$     79% 243% 134,940$       276,127$        519,000$        742,924$        623,000$      2,205,155$      243%

TxD_Non-REP LINE OTHER Total 1,704,000$      392,350$      725,136$      563,105$       785,330$       2,465,921$     46% 145% 443,040$       342,290$        1,704,000$     761,921$        

TxD_Non-REP SUB OTHER
Brockport-Replace34kVRegs C33631 18,509$         4,095$           22,604$          - - 4,095$            22,604$          679,000$      22,604$          0%
CNY Sub Trans-Substation Blanket CNC074 231,000$         99,604$        138,480$      95,516$         2,330$           335,929$        1% 145% 60,060$         (57,730)$         231,000$        104,929$        261,000$      669,545$         147%
ENY Sub Trans-Substation Blanket CNE074 263,000$         239,536$      60,901$        72,632$         4,775$           377,845$        2% 144% 68,380$         (63,605)$         263,000$        114,845$        298,000$      567,662$         144%
Replace R474 Breaker at Gibson C34345 41,399$         41,399$          - - 41,399$          41,399$          245,000$      43,968$          30%
TxD Substation Dmg/Fail Reserve C36 C18555 -$                39,374$        (126,857)$     4,598$           (82,885)$         - - -$               -$                -$                (82,885)$         400,000$      1,083,404$      0%
WNY Sub Trans-Substation Blanket CNW074 263,000$         8,971$          12,242$        13,574$         50,740$         85,528$          19% 33% 68,380$         (17,640)$         263,000$        (177,472)$       298,000$      195,002$         33%

TxD_Non-REP SUB OTHER Total 757,000$         387,485$      84,766$        204,829$       103,340$       780,419$        14% 103% 196,820$       (93,480)$         757,000$        23,419$          

Damage/Failure Total 2,461,000$      779,835$      809,902$      767,934$       888,670$       3,246,341$     36% 132% 639,860$       248,810$        2,461,000$     785,341$        

Other
TxD_Non-REP LINE OTHER

TASK - Sub-T Line Non-Div Co 36 TASK0821 (1,700,000)$     -$              -$                0% 0% (442,000)$      442,000$        (1,700,000)$    1,700,000$     0%
TASK - Sub-T Line NYC Co 36 TxDL_NYC (351,000)$        -$              -$                0% 0% (91,260)$        91,260$          (351,000)$       351,000$        0%
TASK - Sub-T Line NYE Co 36 TxDL_NYE (351,000)$        -$              -$                0% 0% (91,260)$        91,260$          (351,000)$       351,000$        0%
TASK - Sub-T Line NYW Co 36 TxDL_NYW (351,000)$        -$              -$                0% 0% (91,260)$        91,260$          (351,000)$       351,000$        0%

TxD_Non-REP LINE OTHER Total (2,753,000)$     -$              -$                0% 0% (715,780)$      715,780$        (2,753,000)$    2,753,000$     

TxD_Non-REP SUB OTHER
TASK - Sub-T Sub Non-Div Co 36 TxDSub_Non -$                -$              -$              -$              -$                - - -$               -$                -$                -$                0%
TASK - Sub-T NYC Co 36 TxDSub_NYC (1,038,000)$     -$              -$                0% 0% (269,880)$      269,880$        (1,038,000)$    1,038,000$     0%
TASK - Sub-T NYE Co 36 TxDSub_NYE (1,039,000)$     -$              -$                0% 0% (270,140)$      270,140$        (1,039,000)$    1,039,000$     0%
TASK - Sub-T NYW Co 36 TxDSub_NYW (1,038,000)$     -$              -$                0% 0% (269,880)$      269,880$        (1,038,000)$    1,038,000$     0%

TxD_Non-REP SUB OTHER Total (3,115,000)$     -$              -$              -$              -$                0% 0% (809,900)$      809,900$        (3,115,000)$    3,115,000$     

Other Total (5,868,000)$     -$              -$              -$              -$                0% 0% (1,525,680)$   1,525,680$     (5,868,000)$    5,868,000$     

Statutory/Regulatory
TxD_Non-REP LINE OTHER

23 kV New Service Projects C04243 -$                20,515$        7,110$          45$                35$                27,705$          - - -$               35$                 -$                27,705$          666,489$      461,469$         100%
34.5kv Tap to Chau. Co. Lndfill-nug C30409 -$                2,551$          4,392$          (441,441)$      22,807$         (411,691)$       - - -$               22,807$          -$                (411,691)$       400,000$      (395,844)$       95%
34.5kv to Modern Landfill NUG C30408 -$                -$              -$              -$                - - -$               -$                -$                -$                50,000$        -$                5%
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Akwasasne Mohawk Casino Line Tap C25404 250,000$         8,970$          1,668$          1,876$           12,514$          0% 5% 65,000$         (65,000)$         250,000$        (237,486)$       700,000$      (30,695)$         20%
Battenkill-Cm Mt #5: Thompson Tap C26797 10,000$           (360)$            3,004$          319$              (3,447)$          (485)$              -34% -5% 2,600$           (6,047)$           10,000$          (10,485)$         260,000$      200,674$         100%
Black Brook Hydro - Connect C19550 4$                 1$                 1$                  1$                  7$                   - - -$               1$                   -$                7$                   25,000$        (4,269)$           100%
Buffalo Niagara Medical Campus-Line C31666 -$                -$              24,039$        174,588$       725,860$       924,487$        - - -$               725,860$        -$                924,487$        9,400,000$   925,904$         30%
Buffalo State UG 23 kv C26222 1,000$             (1,732,593)$  497,246$      211,571$       344,947$       (678,829)$       34495% -67883% 260$              344,687$        1,000$            (679,829)$       2,755,000$   231,394$         85%
Buffalo Zoo 23 kv service C24053 -$                10,153$        1,010$          1,623$           1,539$           14,326$          - - -$               1,539$            -$                14,326$          339,000$      357,860$         85%
City/DOT Babcock St-23kV Cables C15081 206,000$         192,308$      115,158$      16,335$         323,802$        0% 157% 53,560$         (53,560)$         206,000$        117,802$        450,000$      372,790$         100%
CNY Sub Trans-Line New Business CNC071 79,000$           74,162$        16,476$        6,012$           11,214$         107,864$        14% 137% 20,540$         (9,326)$           79,000$          28,864$          95,000$        148,521$         137%
CNY Sub Trans-Line Public Require CNC072 79,000$           524$             1$                 0$                  (1)$                524$               0% 1% 20,540$         (20,541)$         79,000$          (78,476)$         95,000$        889$               1%
Cobleskill Stone 69kV Svc CIAC C10744 1,122$          -$              1,122$            - - -$                1,122$            115,997$      (6)$                  100%
Cuba Tap 811 Cuba Hosp. Enrich C33642 15,296$         3,659$           18,955$          - - 3,659$            18,955$          225,000$      19,665$          30%
DestiNY Expansion-subT New Swgr C24959 50,000$           31,606$        113,440$      -$              145,046$        0% 290% 13,000$         (13,000)$         50,000$          95,046$          1,045,000$   940,219$         100%
DestiNY Sub-T Rearrange C06918 118$             4$                 4$                  3$                  129$               - - -$               3$                   -$                129$               467,534$      141,615$         30%
DOT/Mandated Frontier Region S C00486 2$                 (2,954)$         -$              3,088$           136$               - - -$               3,088$            -$                136$               854,540$      557,337$         100%
DOT/Mandated Mohawk Valley Reg C00415 1$                 (121)$             (120)$              - - -$               -$                -$                (120)$              1,001,105$   730,718$         100%
DYOUVILLE COLLEGE New 23 KV Service C31067 -$                (204,908)$     10,052$        131,576$       34,818$         (28,462)$         - - -$               34,818$          -$                (28,462)$         265,000$      (18,808)$         95%
ENY Sub Trans-Line New Business CNE071 82,000$           10,387$        3,311$          307$              (6,074)$          7,930$            -7% 10% 21,320$         (27,394)$         82,000$          (74,070)$         98,000$        56,103$          10%
ENY Sub Trans-Line Public Require CNE072 40,000$           4,198$          4,691$          2,677$           3,893$           15,458$          10% 39% 10,400$         (6,507)$           40,000$          (24,542)$         48,000$        150,029$         39%
Fulton Co. LF Tap C31890 839$             2,062$          (238,465)$      (446,170)$      (681,734)$       - - -$               (446,170)$       -$                (681,734)$       400,000$      (675,747)$       65%
GE Dewatering Plant Line Extension C20573 -$                393,539$      -$              (9,329)$          384,210$        - - -$               (9,329)$           -$                384,210$        1,847,205$   6,574$            100%
Hamilton College 46 kV Service C00417 -$              -$              -$                - - -$               -$                -$                -$                2,924,597$   3,004,030$      100%
L630/631 - Relocate E of Delaw C10402 1,132$          602$             3,031$           16$                4,781$            - - -$               16$                 -$                4,781$            200,000$      35,810$          20%
NE-Great Escape C23713 -$                281$             18$               (123,752)$      (194,962)$      (318,415)$       - - -$               (194,962)$       -$                (318,415)$       475,000$      (322,326)$       30%
New 23kV Cables - New Kaleida Stat. C32813 -$              1,184$           1,184$            - - 1,184$            1,184$            202,000$      1,246$            20%
New customer tap to Unifrax C34463 3,092$           10,473$         13,565$          - - 10,473$          13,565$          150,000$      14,258$          20%
New tap to GE-Milens, Buffalo C30386 -$                2,649$          -$              -$              2,649$            - - -$               -$                -$                2,649$            100,000$      -$                100%
NYSDOTR Rt28 Woodgate to McKeever C26405 1,000,000$      100,681$      181,398$      6,769$           (36,374)$        252,474$        -4% 25% 260,000$       (296,374)$       1,000,000$     (747,526)$       3,181,000$   451,736$         10%
Regeneron Tap off G-R #10 C31854 7,775$          1,137$          8,276$           6,935$           24,124$          - - -$               6,935$            -$                24,124$          20,000$        25,089$          45%
RPI 34.5kV Service Expansion ( C00440 60$               19$               (593)$             (515)$              - - -$               -$                -$                (515)$              5,500,000$   25,680$          100%
RPI Linac#7 extension to new s C33490 (42,416)$       24,265$         1,241$           (16,910)$         - - 1,241$            (16,910)$         75,000$        (14,752)$         95%
Scottsville Tap 213 C27404 3,240$          1,977$          7,176$           (28,361)$        (15,968)$         - - -$               (28,361)$         -$                (15,968)$         242,000$      4,023$            100%
St. Peter's Hospital Taps C20351 151,000$         29,865$        2,311$          24,374$         9,343$           65,893$          6% 44% 39,260$         (29,917)$         151,000$        (85,107)$         151,000$      (49,897)$         95%
Sub-T Customer Work C05884 -$                87,697$        1,580$          (75,672)$        14,550$         28,154$          - - -$               14,550$          -$                28,154$          881,822$      447,959$         0%
Sub-T Reimb Glenridge Rd C31180 -$                13,607$        8,593$          8,288$           20,698$         51,186$          - - -$               20,698$          -$                51,186$          350,000$      76,425$          30%
WNY Sub Trans-Line New Business CNW071 80,000$           159,209$      23,803$        (30,954)$        42,544$         194,602$        53% 243% 20,800$         21,744$          80,000$          114,602$        96,000$        316,605$         256%
WNY Sub Trans-Line Public Require CNW072 26,000$           19,038$        36$               -$              19,074$          0% 73% 6,760$           (6,760)$           26,000$          (6,926)$           31,000$        38,892$          0%

TxD_Non-REP LINE OTHER Total 2,054,000$      (762,750)$     980,893$      (263,498)$      534,128$       488,773$        26% 24% 534,040$       88$                 2,054,000$     (1,565,227)$    

TxD_Non-REP SUB OTHER
Buffalo Niagara Medical Campus-Sub C31665 -$                196$             10,201$        339,364$       629,234$       978,995$        - - -$               629,234$        -$                978,995$        3,150,000$   983,584$         5%
Chautauqua County Landfill C31607 -$                55,456$        5,634$          (475,507)$      91,865$         (322,553)$       - - -$               91,865$          -$                (322,553)$       464,200$      (314,734)$       95%
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Metering Lighthouse Hill C22215 -$                4$                 1$                 1$                  9,811$           9,817$            - - -$               9,811$            -$                9,817$            175,000$      15,272$          5%
TxD_Non-REP SUB OTHER Total -$                55,656$        15,836$        (136,142)$      730,910$       666,259$        - - -$               730,910$        -$                666,259$        

TxD_REP-Cap Related-OH Inspect Prog
Cent Div Sub-T Capitalizable P C07104 9$                 3$                 1,175$           586$              1,773$            - - -$               586$               -$                1,773$            296,876$      268,544$         0%
Emer SubT Pole Repl - Western C07081 504$             1,070$          1,105$           2,678$            - - -$               -$                -$                2,678$            829,157$      867,216$         0%
IE - NC SubT Work Found by Insp. C26166 1,500,000$      156,863$      145,196$      148,029$       375,283$       825,371$        25% 55% 390,000$       (14,717)$         1,500,000$     (674,629)$       1,875,000$   1,649,844$      55%
IE - NE SubT Work Found by Insp. C26165 1,500,000$      74,441$        326,888$      424,633$       612,989$       1,438,952$     41% 96% 390,000$       222,989$        1,500,000$     (61,048)$         1,875,000$   2,038,670$      96%
IE - NW SubT Work Found by Insp. C26167 1,500,000$      174,513$      224,869$      514,254$       416,132$       1,329,768$     28% 89% 390,000$       26,132$          1,500,000$     (170,232)$       1,875,000$   2,248,317$      89%

TxD_REP-Cap Related-OH Inspect Prog Total 4,500,000$      406,330$      698,026$      1,089,195$    1,404,990$    3,598,541$     31% 80% 1,170,000$    234,990$        4,500,000$     (901,459)$       

TxD_REP-Cap Related-UG Inspect Prog
23kV Cable Replacement Program C29185 2,719,000$      -$              -$              -$              -$              -$                0% 0% 706,940$       (706,940)$       2,719,000$     (2,719,000)$    -$              -$                0%

TxD_REP-Cap Related-UG Inspect Prog Total 2,719,000$      -$              -$              -$              -$              -$                0% 0% 706,940$       (706,940)$       2,719,000$     (2,719,000)$    

Statutory/Regulatory Total 9,273,000$      (300,764)$     1,694,755$   689,556$       2,670,027$    4,753,574$     29% 51% 2,410,980$    259,047$        9,273,000$     (4,519,426)$    

System Capacity & Performance
TxD_Non-REP LINE OTHER

Alder Creek 46kV Sta Bypass C32216 14,892$         11,024$         25,916$          - - 11,024$          25,916$          95,000$        26,660$          20%
Bombay-Nich #23 Akwesasne Taps C13043 -$                14,772$        149,913$      5,611$           170,296$        - - -$               -$                -$                170,296$        3,724,697$   3,565,878$      100%
Buffalo 23kV Reconductor - Huntley C28892 30,000$           -$              -$              -$                0% 0% 7,800$           (7,800)$           30,000$          (30,000)$         100,000$      -$                0%
Buffalo 23kV Reconductor - Huntley2 C28893 50,000$           -$              -$              -$                0% 0% 13,000$         (13,000)$         50,000$          (50,000)$         100,000$      -$                0%
Buffalo 23kV Reconductor - Kens2 C28903 29,000$           -$              -$              -$                0% 0% 7,540$           (7,540)$           29,000$          (29,000)$         100,000$      -$                0%
Buffalo 23kV Reconductor - Kensing. C28894 25,000$           -$              -$              -$                0% 0% 6,500$           (6,500)$           25,000$          (25,000)$         100,000$      -$                5%
Buffalo 23kV Reconductor - Seneca C28890 25,000$           -$              -$              -$                0% 0% 6,500$           (6,500)$           25,000$          (25,000)$         -$              -$                0%
Buffalo Station 21 Rebuild - 23kV C06727 -$                3,278$          247$             198$              792$              4,513$            - - -$               792$               -$                4,513$            240,000$      263,771$         100%
Cent Div Sub-T Emergency Work C07100 41,689$        34,212$        964$              76,864$          - - -$               -$                -$                76,864$          836,463$      714,305$         0%
Central Div Misc SubT Conv Pro C03823 919$             (422)$            23,270$         (12,841)$        10,926$          - - -$               (12,841)$         -$                10,926$          4,168,628$   4,364,337$      0%
CNY Sub Trans-Line Load Relief CNC077 47,000$           -$              -$              -$                0% 0% 12,220$         (12,220)$         47,000$          (47,000)$         56,000$        -$                0%
CNY Sub Trans-Line Reliability CNC076 211,000$         440$             93,349$        34,887$         44,987$         173,664$        21% 82% 54,860$         (9,873)$           211,000$        (37,336)$         253,000$      365,729$         82%
ENY Sub Trans-Line Load Relief CNE077 26,000$           -$              -$              -$                0% 0% 6,760$           (6,760)$           26,000$          (26,000)$         31,000$        -$                0%
ENY Sub Trans-Line Reliability CNE076 199,000$         19,014$        43,179$        208,788$       137,990$       408,972$        69% 206% 51,740$         86,250$          199,000$        209,972$        239,000$      532,762$         206%
L301 - Acquire Tree trimming R C10487 14$               4$                 -$              18$                 - - -$               -$                -$                18$                 10,000$        5,486$            100%
Ludwig-Gardenville 704 Relocat C33593 14,241$         9$                  14,250$          - - 9$                   14,250$          250,000$      16,117$          30%
Salina Landfill 34.5kv relocations C29444 200,000$         4,407$          33,614$        15,881$         1,608$           55,510$          1% 28% 52,000$         (50,392)$         200,000$        (144,490)$       500,000$      74,809$          20%
Sub-Transmission A-Maint Capital C06004 -$                1,048$          1,409$          874$              (257)$             3,075$            - - -$               (257)$              -$                3,075$            1,779,759$   1,542,451$      0%
West Div Misc SubT Conv Projec C03820 16$               5$                 -$              21$                 - - -$               -$                -$                21$                 2,368,821$   1,816,060$      100%
WNY Sub Trans-Line Load Relief CNW077 26,000$           -$              1,627$           26$                1,652$            0% 6% 6,760$           (6,734)$           26,000$          (24,348)$         31,000$        1,714$            6%
WNY Sub Trans-Line Reliability CNW076 205,000$         22,094$        2,987$          4,065$           18,006$         47,152$          9% 23% 53,300$         (35,294)$         205,000$        (157,848)$       246,000$      375,845$         23%

TxD_Non-REP LINE OTHER Total 1,073,000$      107,691$      358,498$      325,298$       201,343$       992,830$        19% 93% 278,980$       (77,637)$         1,073,000$     (80,170)$         
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TxD_Non-REP SUB OTHER
34.5kV of Akwesasne 115-34.5kV Sub C23554 -$                1,890$          -$              -$              12,038$         13,928$          - - -$               12,038$          -$                13,928$          1,800,000$   598,506$         100%
CR SU - Tilden Mod C21991 25,000$           11,178$        385$             (158)$             11,406$          0% 46% 6,500$           (6,500)$           25,000$          (13,595)$         585,565$      431,290$         100%
Fort Covington Protection Upgrades C16476 50,000$           65,764$        289,366$      133,663$       19,679$         508,473$        39% 1017% 13,000$         6,679$            50,000$          458,473$        1,023,000$   1,147,436$      100%
Higley Station - Fuse replacement C32152 -$                114,737$      98$               (543)$             -$              114,293$        - - -$               -$                -$                114,293$        119,000$      114,898$         100%
Malone 34.5kV Protection Upgrade C16485 -$                62,154$        20,251$        -$              6,503$           88,909$          - - -$               6,503$            -$                88,909$          614,507$      646,200$         95%
Nicholville 34.5kV Protect Upgrade C16486 -$                4,873$          23,632$        21,099$         325$              49,928$          - - -$               325$               -$                49,928$          480,699$      492,280$         100%
NY SubT PS&I Activity C08154 100,000$         25,852$        13,237$        (114,277)$      5,845$           (69,343)$         6% -69% 26,000$         (20,155)$         100,000$        (169,343)$       250,000$      193,001$         -64%
Reynolds - Add M/C & Equip C26419 2,200,000$      22,659$        21,907$        57,679$         1,073,569$    1,175,814$     49% 53% 572,000$       501,569$        2,200,000$     (1,024,186)$    2,629,000$   1,260,476$      5%
Sawyer Sta - Add Cable Positions C15658 350,000$         3,681$          82,420$        68,431$         35,968$         190,499$        10% 54% 91,000$         (55,032)$         350,000$        (159,501)$       513,700$      461,808$         65%
Seneca - Replace Series Reactors C29100 300,000$         -$              7,005$           2,563$           9,568$            1% 3% 78,000$         (75,437)$         300,000$        (290,432)$       300,000$      9,568$            0%
Tri-Lakes 46kV Subtransmission C10475 (5,193)$         11,561$         13,763$         20,130$          - - -$               13,763$          -$                20,130$          1,800,000$   24,138$          100%
TxD Mobile Substations in NY C20174 2,000,000$      294,220$      2,050,565$   56,256$         37,146$         2,438,188$     2% 122% 520,000$       (482,854)$       2,000,000$     438,188$        8,580,000$   2,956,105$      122%

TxD_Non-REP SUB OTHER Total 5,025,000$      601,816$      2,501,861$   240,715$       1,207,399$    4,551,792$     24% 91% 1,306,500$    (99,101)$         5,025,000$     (473,208)$       

TxD_REP-Distribution Automation
DA SubT line Central Div C22960 -$                1,909$          17,253$        (339)$             18,823$          - - -$               -$                -$                18,823$          950,300$      985,183$         0%
DA SubT Sta. Central Div C22805 -$                16,391$        7,011$          118,901$       32,174$         174,477$        - - -$               32,174$          -$                174,477$        600,000$      466,613$         0%
DA SubT Sta. Eastern Div C22806 -$                2,269$          2,378$          -$              4,647$            - - -$               -$                -$                4,647$            300,000$      190,865$         100%
DA SubTsta. Western Div C22800 (134)$            -$              (134)$              - - -$               -$                -$                (134)$              1,900,000$   -$                0%
Switch Addition - Cambridge lines C24599 -$                56,171$        48,452$        10,812$         15,365$         130,800$        - - -$               15,365$          -$                130,800$        850,000$      709,554$         95%

TxD_REP-Distribution Automation Total -$                76,606$        75,095$        129,374$       47,539$         328,614$        - - -$               47,539$          -$                328,614$        

System Capacity & Performance Total 6,098,000$      786,113$      2,935,454$   695,387$       1,456,281$    5,873,236$     24% 96% 1,585,480$    (129,199)$       6,098,000$     (224,764)$       

Grand Total 38,017,000$    4,687,912$   8,856,221$   10,012,517$  16,102,984$  39,659,634$   42% 104% 9,884,420$    6,218,564$     38,017,000$   1,642,634$     
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Asset Condition 43,458,000$    9,973,790$    11,677,411$  9,602,423$    16,679,337$  47,932,961$    38% 110% 11,299,080$  5,380,257$     43,458,000$    4,474,961$     
Damage/Failure 21,970,000$    6,169,720$    5,832,266$    4,589,202$    4,264,601$    20,855,790$    19% 95% 5,712,200$    (1,447,599)$    21,970,000$    (1,114,210)$    
Other 4,239,000$      1,077,394$    1,195,504$    1,299,239$    2,278,947$    5,851,083$      54% 138% 1,102,140$    1,176,807$     4,239,000$      1,612,083$     
Statutory/Regulatory 118,231,000$  25,081,112$  21,888,128$  30,111,621$  30,019,216$  107,100,078$  25% 91% 30,740,060$  (720,844)$       118,231,000$  (11,130,922)$  
System Capacity & Performance 56,271,000$    12,848,996$  10,063,480$  14,577,308$  16,008,723$  53,498,508$    28% 95% 14,630,460$  1,378,263$     56,271,000$    (2,772,492)$    
Benefits True-up Adjustment FY2009 (CY08/CY09) (378,740)$     (378,740)$        - - -$              -$                -$                 (378,740)$       
Grand Total 244,169,000$  54,772,271$ 50,656,790$ 60,179,794$ 69,250,825$ 234,859,680$ 28% 96% 63,483,940$ 5,766,885$     244,169,000$  (9,309,320)$    
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Load Other 299,000$         -$               -$              -$                0% 0% 77,740$        (77,740)$         299,000$         (299,000)$      
Statutory/Regulatory 68,698,000$    14,754,007$  16,711,465$ 19,886,029$ 16,866,152$ 68,217,653$   25% 99% 17,861,480$ (995,328)$       68,698,000$    (480,347)$      
System Capacity & Performance 28,799,000$    4,253,682$    2,031,081$   6,138,278$   7,572,169$   19,995,210$   26% 69% 7,487,740$   84,429$          28,799,000$    (8,803,790)$   

Load Total 97,796,000$   19,007,689$ 18,742,546$ 26,024,308$ 24,438,321$ 88,212,863$  25% 90% 25,426,960$ (988,639)$       97,796,000$    (9,583,137)$   

Non-Load Asset Condition 43,458,000$    9,973,790$    11,677,411$ 9,602,423$   16,679,337$ 47,932,961$   38% 110% 11,299,080$ 5,380,257$     43,458,000$    4,474,961$     
Damage/Failure 21,970,000$    6,169,720$    5,832,266$   4,589,202$   4,264,601$   20,855,790$   19% 95% 5,712,200$   (1,447,599)$    21,970,000$    (1,114,210)$   
Other 3,940,000$      1,077,394$    1,195,504$   1,299,239$   2,278,947$   5,851,083$     58% 149% 1,024,400$   1,254,547$     3,940,000$      1,911,083$     
Statutory/Regulatory 49,533,000$    10,327,105$  5,176,663$   10,225,592$ 13,153,065$ 38,882,425$   27% 78% 12,878,580$ 274,485$        49,533,000$    (10,650,575)$ 
System Capacity & Performance 27,472,000$    8,595,314$    8,032,399$   8,439,030$   8,436,554$   33,503,297$   31% 122% 7,142,720$   1,293,834$     27,472,000$    6,031,297$     

Non-Load Total 146,373,000$ 36,143,323$ 31,914,243$ 34,155,486$ 44,812,504$ 147,025,556$ 31% 100% 38,056,980$ 6,755,524$     146,373,000$  652,556$       

Benefits True-up Adjustment FY2009 (CY08/CY09) (378,740)$     (378,740)$      - - -$              -$                -$                (378,740)$      

Grand Total 244,169,000$ 54,772,271$ 50,656,790$ 60,179,794$ 69,250,825$ 234,859,680$ 28% 96% 63,483,940$ 5,766,885$     244,169,000$  (9,309,320)$   
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RESULTS FOR THE 4TH QUARTER FY09/10
BOARD ACTUAL SPENDING EXPECTED SPENDING

Program

 FY09/10 
Board 

Approved Apr-Jun 2009 Jul-Sep 2009 
 Oct-Dec 

2009  Jan-Mar 2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th
Qtr Spending 

 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

D_Non - REP General/ Other 1,815,000$      1,068,135$    885,887$      1,301,947$   2,263,328$              5,519,297$      125% 304% 471,900$       1,791,428$     1,815,000$      3,704,297$      
D_Non-REP HUF 836,000$         150,705$       42,754$        535,048$      528,563$                 1,257,070$      63% 150% 217,360$       311,203$        836,000$         421,070$         
D_Non-REP LINE OTHER 152,487,000$  33,541,043$  30,896,545$ 37,832,018$ 36,468,998$            138,738,604$  24% 91% 39,646,620$  (3,177,622)$    152,487,000$  (13,748,396)$   
D_Non-REP SUB OTHER 28,865,000$    6,185,074$    7,729,715$   6,314,231$   6,556,750$              26,785,771$    23% 93% 7,504,900$    (948,150)$       28,865,000$    (2,079,229)$    
D_REP-Cap Related-OH Inspect'n Prog 23,299,000$    5,747,465$    3,023,775$   4,327,323$   7,656,074$              20,754,637$    33% 89% 6,057,740$    1,598,334$     23,299,000$    (2,544,363)$    
D_REP-Cap Related-UG Inspect'n Prog 3,603,000$      187,134$       142,222$      150,251$      434,685$                 914,293$         12% 25% 936,780$       (502,095)$       3,603,000$      (2,688,707)$    
D_REP-Conductor Replacement 1,644,000$      418,843$       (5,028)$         348,840$      734,132$                 1,496,787$      45% 91% 427,440$       306,692$        1,644,000$      (147,213)$       
D_REP-Cutout Replacements -$                143,984$       2,136$          13,484$        44,794$                   204,399$         - - -$               44,794$          -$                204,399$         
D_REP-Dist Transformer Replacement 1,411,000$      744,203$       178,282$      208,066$      305,332$                 1,435,883$      22% 102% 366,860$       (61,528)$         1,411,000$      24,883$           
D_REP-Distribution Automation -$                47,242$         32,816$        92,437$        132,994$                 305,489$         - - -$               132,994$        -$                305,489$         
D_REP-EMS Expansion -$                85,875$         82,277$        110,521$      297,689$                 576,362$         - - -$               297,689$        -$                576,362$         
D_REP-Engineerng Reliability Review 8,238,000$      1,973,513$    2,269,348$   2,275,855$   3,555,671$              10,074,388$    43% 122% 2,141,880$    1,413,791$     8,238,000$      1,836,388$      
D_REP-Feeder Hardening 1,252$                     1,252$             - - 1,252$            1,252$             
D_REP-Line Other 667,000$         85,198$         174,500$      249,464$      112,473$                 621,636$         17% 93% 173,420$       (60,947)$         667,000$         (45,364)$         
D_REP-Pockets of Poor Performance 26,917$         146,176$      30,753$        27,001$                   230,846$         - - -$               27,001$          -$                230,846$         
D_REP-Recloser Installations 7,762,000$      2,579,633$    2,435,426$   3,073,890$   774,791$                 8,863,740$      10% 114% 2,018,120$    (1,243,329)$    7,762,000$      1,101,740$      
D_REP-Side Tap Fusing -$                42,469$         18,963$        439$             10,689$                   72,560$           - - -$               10,689$          -$                72,560$           
D_REP-Sub Battery/Charger Replacemt 628,000$         61,095$         4,144$          295$             -$                         65,534$           0% 10% 163,280$       (163,280)$       628,000$         (562,466)$       
D_REP-Substa Asset Replacemnt-Other 3,297,000$      98,009$         367,638$      672,873$      766,412$                 1,904,932$      23% 58% 857,220$       (90,808)$         3,297,000$      (1,392,068)$    
D_REP-Substa Breaker Replacement 1,510,000$      117,516$       160,391$      88,591$        50,152$                   416,650$         3% 28% 392,600$       (342,448)$       1,510,000$      (1,093,350)$    
D_REP-Substa Transformr Replacement 2,264,000$      18,981$         547,304$      383,063$      145,441$                 1,094,789$      6% 48% 588,640$       (443,199)$       2,264,000$      (1,169,211)$    
D_REP-Substation Infrastucture 100,000$         90,336$         (15,535)$       200,080$      1,017,992$              1,292,873$      1018% 1293% 26,000$         991,992$        100,000$         1,192,873$      
D_REP-Targeted Pole Replacements 4,069,000$      1,245,050$    901,080$      1,704,175$   7,002,294$              10,852,599$    172% 267% 1,057,940$    5,944,354$     4,069,000$      6,783,599$      
D_REP-UG Cable Replacements 1,674,000$      491,066$       635,966$      266,142$      363,313$                 1,756,486$      22% 105% 435,240$       (71,927)$         1,674,000$      82,486$           
D_REP-URD Cable Replacements 1,526$           6$                 5$                 4$                            1,541$             - -$               4$                   -$                1,541$             
Benefits True-up Adjustment FY2009 (CY08/CY09) (378,740)$      (378,740)$        - - -$               -$               -$                (378,740)$       
Grand Total 244,169,000$  54,772,271$  50,656,790$ 60,179,794$ 69,250,825$            234,859,680$  28% 96% 63,483,940$  5,766,885$     244,169,000$  (9,309,320)$    
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Asset Condition
D_Non-REP LINE OTHER

45151 Castleton 
Convertion C26904 50,000$           2,142$           2$                  31,423$         33,567$           0% 67% 13,000$         (13,000)$         50,000$           (16,433)$         450,000$       134,162$         100%
Albany Network 
Hatchways C33183 19,997$         19,997$           - - 19,997$          19,997$           63,270$         20,016$           45%
Alps - new dist sub - D 
Line work C28790 50,000$           -$              690$              1,537$           2,227$             3% 4% 13,000$         (11,463)$         50,000$           (47,773)$         100,000$       2,227$             5%
Balmat 90461-Cole Rd 
Relocation C27984 217,000$         40$                15$                14,012$         5,220$           19,287$           2% 9% 56,420$         (51,200)$         217,000$         (197,713)$       210,000$       42,747$           100%
Bradford Heights 
Backyard Cons C18537 (9,778)$          (9,778)$           - - -$                (9,778)$           841,500$       826,349$         100%
Bridlewood URD - Clifton 
Park C34606 4,214$           3$                  4,217$             - - 3$                   4,217$             78,981$         4,217$             5%
Brook Road 36954 
Getaway cable repl C29113 307,000$         676$              103,753$       (8,804)$          823$              96,448$           0% 31% 79,820$         (78,997)$         307,000$         (210,552)$       732,000$       96,682$           30%
Brunswick 52 New feeder 
getaway C28688 -$               -$                - - -$                -$                715,000$       -$                 5%
Buffalo - Replace Old 
Cable Poles C09315 -$                 17,306$         28,060$         9,721$           55,087$           - - -$               -$                -$                55,087$           450,000$       492,593$         0%
Buffalo Sta 33 Rebuild - 
UG Fdr Rpl C00042 (572)$            -$               (572)$              - - -$                (572)$              175,867$       170,395$         100%
Buffalo Station 21 
Rebuild - Fdrs C06726 -$                 3,795$           (530)$            -$               3,265$             - - -$               -$                -$                3,265$             600,000$       608,129$         100%
Buffalo Station 23 
Rebuild - Fdrs C27947 747,000$         201,419$       83,941$         257,136$       255,114$       797,610$         34% 107% 194,220$       60,894$          747,000$         50,610$           650,000$       956,700$         65%
Buffalo Station 29 
Rebuild - Fdrs C06723 747,000$         2,810$           224$              48$                1,977$           5,060$             0% 1% 194,220$       (192,243)$       747,000$         (741,940)$       650,000$       62,112$           20%
Buffalo Station 43 
Rebuild - Fdrs C27948 747,000$         683,100$       441,681$       365,117$       787,360$       2,277,258$      105% 305% 194,220$       593,140$        747,000$         1,530,258$      650,000$       2,600,706$      85%
Buffalo Station 52 
Rebuild - Fdrs C27949 647,000$         3,637$           3,393$           8,431$           18,214$         33,676$           3% 5% 168,220$       (150,006)$       647,000$         (613,324)$       650,000$       64,931$           30%
Cent NY-Dist-Asset 
Replace Blanket CNC017 2,226,000$      1,093,063$    656,328$       629,163$       879,331$       3,257,886$      40% 146% 578,760$       300,571$        2,226,000$      1,031,886$      2,905,000$    21,732,205$    152%
Chestertown 52 - 
Palisades Rd C31992 745$              237$              9,454$           38,975$         49,410$           - - -$               38,975$          -$                49,410$           50,000$         50,681$           20%
CR Convert Fremont Rd 
Minoa 44 C14948 (446)$            -$               (8,706)$          (9,151)$           - - (8,706)$           (9,151)$           716,000$       682,023$         100%

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING
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RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

Denoon Rd -Line 
Relocation (F5 C12866 16,202$         16,202$           - - 16,202$          16,202$           76,946$         104,631$         85%
Dist tranafers McClelland 
Bevi C34189 7,319$           6,454$           13,773$           - - 6,454$            13,773$           124,000$       22,117$           45%
Distribution-8043.07-
DANC C00193 (1,214)$         (6,632)$          (7,846)$           - - -$                (7,846)$           201,722$       180,048$         100%
DOT-Main St Buffalo 
Road Work C26396 300,000$         109,537$       94,126$         56,301$         1,034$           260,998$         0% 87% 78,000$         (76,966)$         300,000$         (39,002)$         640,000$       566,225$         100%
East NY-Dist-Asset 
Replace Blanket CNE017 1,751,000$      733,055$       647,687$       709,444$       434,391$       2,524,576$      25% 144% 455,260$       (20,869)$         1,751,000$      773,576$         2,285,000$    18,400,586$    148%
Heltz Rd. Conversion to 
13.2 KV C26841 260,000$         226,862$       (494)$            (11,885)$        34,489$         248,971$         13% 96% 67,600$         (33,111)$         260,000$         (11,029)$         320,000$       298,076$         100%
Henry St 36 - River 
Crossing C29432 199,000$         0$                  3,123$           850$              3,348$           7,322$             2% 4% 51,740$         (48,392)$         199,000$         (191,678)$       224,998$       7,721$             20%
Hill St. Station - Short 
and M C21073 51$                19$                565$              635$                - - -$               -$                -$                635$                180,000$       63,794$           100%
Hollandale Apts. Cable 
Replace C34084 6,339$           119,058$       125,397$         - - 119,058$        125,397$         640,000$       129,431$         45%
IE - UG Cable 
Replacement - NY 
Placeholder DBBPROG24 46,000$           -$              -$               -$                0% 0% 11,960$         (11,960)$         46,000$           (46,000)$         0%
IE - UG Structures & 
Equip. - NY Placeholder DBBPROG20 700,000$         -$              -$               -$                0% 0% 182,000$       (182,000)$       700,000$         (700,000)$       0%
IE - URD Cable 
Replacement - NY 
Placeholder DBBPROG26 249,000$         -$              -$               -$                0% 0% 64,740$         (64,740)$         249,000$         (249,000)$       0%
Install IP address IDR 
meters at C28047 64,000$           71,885$         5,992$           121$              77,999$           0% 122% 16,640$         (16,640)$         64,000$           13,999$           675,000$       977,482$         0%
Kenville Upgrade C26221 218$              3,989$           6,874$           211,602$       222,683$         - - -$               211,602$        -$                222,683$         391,270$       11,509$           100%
Lowville-Boonville #22 
Dist Underbu C32292 -$                 -$              -$               -$                - - -$               -$                -$                -$                232,000$       199,948$         100%
Lynn Street Getaways C15274 -$                 -$              53,340$         729$              54,069$           - - -$               -$                -$                54,069$           133,000$       109,257$         95%
Manchester Heights 
Phase 1 URD C34604 13,140$         1,958$           15,099$           - - 1,958$            15,099$           81,981$         16,667$           30%
McBride Convert Fdrs to 
13.2kV C06381 (6,348)$          (6,348)$           - - (6,348)$           (6,348)$           1,974,064$    1,857,138$      100%
MV Schrader Hill Rd 
Reconducto C32610 3,608$           41,451$         45,060$           - - 41,451$          45,060$           60,000$         58,928$           0%
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North Troy - Install 
Feeder Getaway C31598 66$                5,809$           (3,049)$          2,826$             - - (3,049)$           2,826$             400,000$       9,247$             30%
NR-Akwesasne-
Distribution C11860 (5,563)$         -$               (1,524)$          (7,087)$           - - -$               (1,524)$           -$                (7,087)$           2,431,998$    1,940,578$      100%
NR-Heuvelton-TB#2 (Fdr 
Rework) C09355 (393)$             (393)$              - - (393)$              (393)$              868,132$       909,762$         100%
NR-Westville-TB#1(Fdr 
Rework) C09354 155,000$         -$              6,313$           746$              7,059$             0% 5% 40,300$         (40,300)$         155,000$         (147,941)$       137,500$       7,232$             100%
Proctor Blvd Utica 
backyard re C22672 480$              -$               480$                - - -$                480$                51,461$         8,904$             40%
Relieve Station 64 C06791 -$              -$              -$               -$               -$                - - -$               -$                -$                -$                1,872,920$    1,793,232$      100%
Replace open wire 
secondary-NY C27864 12,444$         4,395$           4,485$           37$                21,360$           - - -$               37$                 -$                21,360$           180,000$       67,442$           0%
River Street Troy,NY 
Duct Bank C28446 9$                  3$                  3$                  16$                  - - -$               -$                -$                16$                  183,952$       128,785$         100%
Rock City Falls - 115kV 
Dist U C33031 1,002$           11,607$         12,610$           - - -$                12,610$           50,000$         14,444$           100%

SAIFI Plan - Eastern Div. C24236 (7,060)$         -$               (8,682)$          (15,742)$         - - (8,682)$           (15,742)$         192,129$       96,719$           0%
Steuben + Strumlock Rd. 
Newport tel C22671 5,321$           -$               5,321$             - - -$                5,321$             87,434$         32,157$           100%
Transfer F10551 to new 
poles C21375 0$                  0$                  0$                  (143)$             (142)$              - - -$               (143)$              -$                (142)$              269,032$       185,010$         100%
V-198 Albany NY Roof 
Replaceme C33915 319$              319$                - - 319$               319$                100,000$       348$                5%
V-2207 Vault conversion 
to manhole C29109 159,000$         -$              221$              2,636$           6,563$           9,420$             4% 6% 41,340$         (34,777)$         159,000$         (149,580)$       190,800$       13,803$           30%
V2325 Albany NY Roof 
Replaceme C33908 319$              319$                - - 319$               319$                100,000$       348$                5%
V-344 C27857 178,000$         -$              363$              856$              2,197$           3,416$             1% 2% 46,280$         (44,083)$         178,000$         (174,584)$       172,338$       3,545$             100%
V-366 Troy,NY Roof 
Replacement C29106 159,000$         409$              1,135$           83,125$         74$                84,743$           0% 53% 41,340$         (41,266)$         159,000$         (74,257)$         190,800$       93,292$           95%
V-500 Troy NY Roof 
Replacement C33914 906$              906$                - - 906$               906$                100,000$       973$                5%
V573 Troy NY Roof 
Replacement C33913 851$              851$                - - 851$               851$                100,000$       910$                5%
V5825 Schenectady NY 
Roof Repl C33912 751$              751$                - - 751$               751$                100,000$       817$                5%
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V-6 Albany NY Roof 
Replacement C33911 319$              319$                - - 319$               319$                100,000$       348$                5%
V-72 Howard St Replace 
Vault Roof C32693 207$              4,800$           928$              5,936$             - - 928$               5,936$             184,666$       6,388$             30%
Vault 3978  Roof 
Replacement C29060 2,778$           -$               2,778$             - - -$                2,778$             171,866$       119,896$         100%
West NY-Dist-Asset 
Replace Blanket CNW017 2,984,000$      670,164$       814,063$       1,118,057$    670,419$       3,272,703$      22% 110% 775,840$       (105,421)$       2,984,000$      288,703$         3,894,000$    17,126,101$    112%
Whitehaven Rd F6453/54 
tie C23111 -$                 61,162$         30,662$         57,989$         37,344$         187,157$         - - -$               37,344$          -$                187,157$         405,000$       453,205$         100%
Wilton 51 - King Rd. 
Rebuild C06685 (1,624)$          (1,624)$           - - (1,624)$           (1,624)$           0%
Yahnundasis 64656 
Reconductor Rte 5 C26776 68,000$           58,412$         -$              1,822$           60,234$           0% 89% 17,680$         (17,680)$         68,000$           (7,766)$           201,255$       221,056$         100%

D_Non-REP LINE OTHER Total 13,010,000$    3,947,378$    2,982,605$    3,389,538$    3,569,100$    13,888,620$    27% 107% 3,382,600$    186,500$        13,010,000$    878,620$         

D_Non-REP SUB OTHER
Albany Mobile Sub 
Cables C34973 37,723$         37,723$           - - 37,723$          37,723$           40,000$         37,723$           95%
Alps - new dist sub - add 
feeder C28788 100,000$         -$              9,482$           54$                9,537$             0% 10% 26,000$         (25,946)$         100,000$         (90,463)$         100,000$       9,537$             5%
Altamont Sub Metalclad 
Replacement C32296 6,509$           13,298$         55,143$         74,951$           - - 55,143$          74,951$           250,000$       75,258$           5%
Avenue A LN5 Pilot Wire 
Replac C15069 2,290$           34,280$         (33,000)$        3,569$             - - -$               -$                -$                3,569$             422,500$       330,043$         100%
Batavia Failed Regulator 
Repl. C29321 -$                 9,185$           21,944$         339,201$       18,657$         388,988$         - - -$               18,657$          -$                388,988$         530,000$       391,797$         95%
Batts/Charg- NY Central C32013 5,137$           157,972$       259,864$       422,973$         - - 259,864$        422,973$         360,000$       448,848$         0%
Batts/Charg- NY West C32014 24,054$         24,054$           - - 24,054$          24,054$           100,000$       24,054$           0%
Batts/Charg--NY East C32012 2,626$           120,116$       132,555$       255,298$         - - 132,555$        255,298$         216,000$       281,129$         0%
Brigham Rd Sub-Replace 
TB1 C27744 -$                 -$              8,801$           -$               -$               8,801$             - - -$               -$                -$                8,801$             711,339$       540,012$         100%
Buffalo Indoor Sub. #23 
Refurb. C25639 3,928,000$      377,437$       1,886,349$    888,740$       267,650$       3,420,176$      7% 87% 1,021,280$    (753,630)$       3,928,000$      (507,824)$       5,350,000$    4,211,235$      65%
Buffalo Indoor Sub. #43 
Refurb. C25660 3,338,000$      931,049$       1,131,571$    (14,660)$        52,547$         2,100,507$      2% 63% 867,880$       (815,333)$       3,338,000$      (1,237,493)$    5,350,000$    3,908,558$      5%
Buffalo Indoor Sub. #52 
Refurb. C25659 2,787,000$      1,162,562$    1,093,592$    (3,467)$          48,497$         2,301,183$      2% 83% 724,620$       (676,123)$       2,787,000$      (485,817)$       5,350,000$    3,757,914$      5%

34 of 145



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BOARD

Spending 
Rationale Program Project Description Project

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 Jul-Sep 2009 
 Oct-Dec 

2009 
 Jan-Mar 

2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th 
Qtr Spending 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

 Project 
Approval 
Amount 

 Total 
Spending To 

Date 

Project 
Completion 
Percentage

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

Buffalo Station 21 
Rebuild C06725 5,000$             39,237$         188,508$       273$              1,344$           229,362$         27% 4587% 1,300$           44$                 5,000$             224,362$         4,300,000$    4,408,959$      100%
Buffalo Station 29 - 
Rebuild C06722 2,408,000$      156,145$       1,117,583$    9,751$           47,088$         1,330,567$      2% 55% 626,080$       (578,992)$       2,408,000$      (1,077,433)$    5,350,000$    4,117,166$      5%
Buffalo Station 42 
Rebuild C06728 100,000$         8$                  (3,593)$         -$               (3,585)$           0% -4% 26,000$         (26,000)$         100,000$         (103,585)$       1,500,000$    3,970$             100%
Cent Div - Retire Dist 
Substations C04394 -$                 4,223$           5,226$           7,009$           29,552$         46,011$           - - -$               29,552$          -$                46,011$           766,940$       991,284$         0%
Clinton St Cooling/3rd 
Feeder Canaj C28838 40,000$           -$              87$                65,225$         31,490$         96,801$           79% 242% 10,400$         21,090$          40,000$           56,801$           125,000$       98,040$           5%
Dist Station Retirements - 
East Div C13423 -$                 5,679$           4,787$           9,435$           82,865$         102,766$         - - -$               82,865$          -$                102,766$         382,970$       42,357$           0%
DxT Study Budgetary 
Reserve - NIMO C26496 -$                 7$                  3$                  (3,591)$          1,287$           (2,294)$           - - -$               1,287$            -$                (2,294)$           57,911$         4,792$             0%
DxT Study Budgetary 
Reserve - NIMO C28250 50,000$           8,177$           (131)$            1$                  1$                  8,048$             0% 16% 13,000$         (12,999)$         50,000$           (41,952)$         18,048$         14,793$           16%
East Schodack Sub-Rpl 
Recloser R430 C33312 -$               78,756$         78,756$           - - 78,756$          78,756$           276,000$       80,055$           5%
Ellicott Regulator 
Replacement C32340 5,000$           5,000$             - - -$                5,000$             100,000$       5,000$             0%
Hill Street Substation - 
Replace R3 C07537 115,000$         19,238$         3,559$           3,699$           68,548$         95,045$           60% 83% 29,900$         38,648$          115,000$         (19,955)$         200,000$       222,258$         100%
Little River - 23kV Mobile 
Sub C32950 16,917$         (16,821)$        96$                  - - (16,821)$         96$                  45,000$         96$                  0%
Market Hill Sub Metalclad 
Replacemt C32298 7,302$           20,397$         27,699$           - - 20,397$          27,699$           50,000$         27,754$           5%
Mumford Sta - Repl 401 
& 405 D C32552 63,196$         4,958$           43$                68,196$           - - 43$                 68,196$           155,418$       68,196$           5%

Nassua Substation Fench C04374 656$              656$                - - -$                656$                0%
Network Transformer 
Replacemen C29205 3,358$           3,358$             - - 3,358$            3,358$             431,444$       3,934$             0%
North Creek-Repl 6299 
&6399 Ckt Sw C28090 361,000$         137,736$       72,925$         21,299$         1,399$           233,360$         0% 65% 93,860$         (92,461)$         361,000$         (127,640)$       727,998$       278,311$         100%
NPCC UF Relay Repl.  
CO:36 DxT C20472 -$                 123$              39$                -$               (877)$             (715)$              - - -$               (877)$              -$                (715)$              231,593$       179,859$         78%
NW ARP Breakers & 
Reclosers C32261 112,252$       112,252$         - - 112,252$        112,252$         396,000$       112,252$         0%
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NY RTU Program - DxT 
Subs C22151 550,000$         384,555$       210,647$       418,695$       360,005$       1,373,901$      65% 250% 143,000$       217,005$        550,000$         823,901$         6,334,363$    2,255,651$      250%
NY Spare Reclosers 
2007 C26880 (99,425)$        (101,408)$      (200,833)$       - - (101,408)$       (200,833)$       250,000$       130,583$         0%
NYC - Dist Remote 
Racking Devi C34671 122,652$       122,652$         - - 122,652$        122,652$         135,000$       122,652$         91%
NYE - Dist Remote 
Racking Devi C34667 134,365$       134,365$         - - 134,365$        134,365$         136,000$       134,365$         99%
NYW Dist Remote 
Racking Devices C34602 120,454$       120,454$         - - 120,454$        120,454$         130,000$       120,454$         93%
Purchase Mobile Sub 
Cables Central C34063 97,965$         97,965$           - - 97,965$          97,965$           85,000$         97,965$           100%
Purchase New Mobile 
Sub Cables C34044 93,283$         93,283$           - - 93,283$          93,283$           85,000$         93,283$           100%
Repl. of Salisbury Switch 
18 C30125 -$                 118$              (514)$            (4,624)$          (5,021)$           - - -$               -$                -$                (5,021)$           80,000$         45,691$           95%
Replace LTC Controls C20214 25,411$         25,411$           - - 25,411$          25,411$           0%
Replace Roof Sta 78 - N. 
Tona C33641 -$                - - -$                -$                -$              -$                 0%
Retire Ludlum Statin 50 C06196 -$                 0$                  0$                  0$                  0$                  1$                    - - -$               0$                   -$                1$                    450,000$       2,826$             30%
St Peter's Hosp. Retire 
Equipment C21651 841$              -$               24$                865$                - - 24$                 865$                79,935$         (19,359)$          95%
Sta-160 Exp-RTU Follow-
up C33313 33,661$         (9)$                 33,653$           - - (9)$                  33,653$           33,742$         35,002$           100%
Station - roof/bldgs C06426 -$                 39$                14$                177,527$       50,851$         228,431$         - - -$               50,851$          -$                228,431$         871,607$       697,356$         0%
Terminal Install Reactors 
for TB2&3 C28621 100,000$         -$              -$               -$                0% 0% 26,000$         (26,000)$         100,000$         (100,000)$       -$              -$                 0%
Vail Mills - Replace R9 C34482 53,106$         53,106$           - - 53,106$          53,106$           200,000$       87,630$           95%
Vault Roof Replacement C29208 43,000$           -$              -$               -$                0% 0% 11,180$         (11,180)$         43,000$           (43,000)$         -$              -$                 0%
White Lake Station 
Upgrades C08435 -$                 8,158$           1,654$           4,418$           373,631$       387,860$         - - -$               373,631$        -$                387,860$         1,525,134$    999,514$         5%

D_Non-REP SUB OTHER Total 13,925,000$    3,245,967$    5,855,638$    2,155,871$    2,687,755$    13,945,231$    19% 100% 3,620,500$    (932,745)$       13,925,000$    20,231$           

D_REP - UG Structures and Equipment

D_REP - UG Structures and Equipment Total -$              -$               -$                - - -$               -$                -$                -$                

D_REP-Cap Related-UG Inspect'n Prog
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V-16 James & State St 
Roof Replace C28524 175,000$         2,681$           24,349$         14,098$         81,700$         122,828$         47% 70% 45,500$         36,200$          175,000$         (52,172)$         174,967$       136,265$         95%
V-2179 Vault Roof 
Replacement C29107 159,000$         5,411$           27,005$         34,311$         2,314$           69,040$           1% 43% 41,340$         (39,026)$         159,000$         (89,960)$         190,800$       70,964$           100%
V-2206 Vault conversion 
to manhole C29108 159,000$         -$              7,357$           6,812$           14,169$           4% 9% 41,340$         (34,528)$         159,000$         (144,831)$       190,800$       19,939$           30%
V-425 C27849 749$              -$               749$                - - -$               -$                -$                749$                161,738$       175,809$         100%
V-66 James St Roof 
Replacement C28527 177,000$         1$                  4,874$           12,032$         75,179$         92,085$           42% 52% 46,020$         29,159$          177,000$         (84,915)$         169,626$       99,876$           30%

D_REP-Cap Related-UG Inspect'n Prog Total 670,000$         8,841$           56,227$         67,798$         166,005$       298,870$         25% 45% 174,200$       (8,195)$           670,000$         (371,130)$       

D_REP-Conductor Replacement
CR Cortland 03 Blodgett 
Mills C07157 (19,040)$        (19,040)$         - - (19,040)$         (19,040)$         460,021$       312,095$         100%
Ephratah 01831-Rebuild 
Route 1 C00327 (154)$             (154)$              - - (154)$              (154)$              923,000$       910,252$         100%
Gilbert Mills 51 Rebuild 
due to QRS C28590 403,000$         3,749$           37$                133,794$       598,958$       736,537$         149% 183% 104,780$       494,178$        403,000$         333,537$         980,000$       935,418$         100%
Harris Rd 51 Rebuild C28611 235,000$         101,990$       11,655$         38,552$         152,197$         0% 65% 61,100$         (61,100)$         235,000$         (82,803)$         233,100$       193,069$         100%
Hurricane Rd. Rebuild C15749 371,000$         4,264$           44,065$         75,284$         123,612$         20% 33% 96,460$         (21,176)$         371,000$         (247,388)$       386,332$       187,661$         100%
Menands 55 feeder 
upgrades C19130 6$                  (2,274)$         143$              (2,125)$           - - -$               -$                -$                (2,125)$           42,087$         -$                 5%
Replace open wire 
secondary-NY Cent C27884 -$                 25,105$         17,050$         1,055$           10,729$         53,938$           - - -$               10,729$          -$                53,938$           180,000$       147,220$         0%
Schuylerville 12- 
Reconductor Rt 29 C10164 200,000$         -$              251$              67,974$         68,225$           34% 34% 52,000$         15,974$          200,000$         (131,775)$       1,162,508$    945,506$         95%
Southwood 52 
Reconductor C28587 -$                 17$                6$                  130,980$       381$              131,384$         - - -$               381$               -$                131,384$         393,700$       180,658$         100%

Watt 32052 - Conversion C07431 435,000$         283,713$       4,807$           -$               288,520$         0% 66% 113,100$       (113,100)$       435,000$         (146,480)$       450,000$       419,043$         100%
West Olean 3352 - 
Lippert / Bu C06829 (36,308)$       -$               (36,308)$         - - -$                (36,308)$         0%

D_REP-Conductor Replacement Total 1,644,000$      418,843$       (5,028)$         348,840$       734,132$       1,496,787$      45% 91% 427,440$       306,692$        1,644,000$      (147,213)$       

D_REP-Cutout Replacements
FH - NE Cutout 
Replacement C10960 13,394$         -$               13,394$           - - -$               -$                -$                13,394$           332,640$       632,861$         0%
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IE - NC Cutout 
Replacement C12967 -$                 44,155$         2,136$           13,484$         44,794$         104,570$         - - -$               44,794$          -$                104,570$         415,800$       1,509,764$      0%
IE - NW Cutout 
Replacement C12968 -$                 86,435$         -$               86,435$           - - -$               -$                -$                86,435$           415,800$       1,121,511$      0%

D_REP-Cutout Replacements Total -$                 143,984$       2,136$           13,484$         44,794$         204,399$         - - -$               44,794$          -$                204,399$         

D_REP-Feeder Hardening
Middleburgh 52 - Kelsey 
Hill R C35083 1,252$           1,252$             - - -$               1,252$            -$                1,252$             120,000$       1,293$             5%

D_REP-Feeder Hardening Total -$                 -$              -$              -$               1,252$           1,252$             - - -$               1,252$            -$                1,252$             

D_REP-Line Other
208 Line Refurbishment C31633 -$                 13,041$         12$                1,569$           14,055$         28,677$           - - -$               14,055$          -$                28,677$           218,000$       43,690$           45%
Bolton 52 - Convert 
Valley Woods Rd C31602 200,000$         72$                329$              22,005$         9,484$           31,890$           5% 16% 52,000$         (42,516)$         200,000$         (168,110)$       270,000$       31,949$           30%
Boyntonville 51 
Regulators C06679 150,000$         1,313$           489$              118,705$       1,448$           121,955$         1% 81% 39,000$         (37,552)$         150,000$         (28,045)$         1,670,303$    914,322$         85%
Lehigh 66954 Teelin Rd 
Relocate C28617 -$                 11,383$         50,982$         15,505$         77,869$           - - -$               -$                -$                77,869$           180,000$       87,444$           100%
Lynn St Dist C08616 -$                 4,463$           47,664$         2,902$           55,028$           - - -$               -$                -$                55,028$           1,185,000$    1,057,065$      100%
New Langford 18061 - 
New Regulators C28722 40,000$           5$                  (2,053)$         -$               (2,048)$           0% -5% 10,400$         (10,400)$         40,000$           (42,048)$         40,000$         2,055$             0%
NR-David ES979 Fdr 
Ties C34050 71,464$         27,682$         99,146$           - - 27,682$          99,146$           150,000$       113,222$         90%
Rebuild West Mountain 
Rd. C10745 199,000$         (492)$            -$               (18,891)$        (19,383)$         -9% -10% 51,740$         (70,631)$         199,000$         (218,383)$       825,000$       679,241$         100%
Transformer HV Switch 
Replacement C00102 78,000$           55,414$         77,077$         17,316$         76,562$         226,370$         98% 290% 20,280$         56,282$          78,000$           148,370$         1,228,116$    1,533,090$      290%

D_REP-Line Other Total 667,000$         85,198$         174,500$       249,464$       110,340$       619,503$         17% 93% 173,420$       (63,080)$         667,000$         (47,497)$         

D_REP-Sub Battery/Charger Replacemt
Battery Strategy FY09 
CO36 DxT C24240 250,000$         64,019$         4,144$           295$              -$               68,458$           0% 27% 65,000$         (65,000)$         250,000$         (181,542)$       456,711$       213,667$         47%
Frontier Rgn Distr 
Stations - Repl C00061 -$                 (2,924)$         -$               (2,924)$           - - -$               -$                -$                (2,924)$           567,072$       470,930$         100%
NY ARP Batts/Chargers 
Repl Prog C25811 378,000$         -$              -$               -$                0% 0% 98,280$         (98,280)$         378,000$         (378,000)$       73,000$         -$                 0%

D_REP-Sub Battery/Charger Replacemt Total 628,000$         61,095$         4,144$           295$              -$               65,534$           0% 10% 163,280$       (163,280)$       628,000$         (562,466)$       
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D_REP-Substa Asset Replacemnt-Other
Circuit Switcher Strategy 
Co:36 DxT C18850 -$                 -$              15,134$         71,593$         176,872$       263,599$         - - -$               176,872$        -$                263,599$         6,650,000$    265,512$         0%
Colvin metalclad C06525 -$                 (262)$            -$               (262)$              - - -$               -$                -$                (262)$              1,640,604$    1,493,463$      100%
IE - NY ARP Regs & 
Reacs Repl Prog C25808 249,000$         -$              -$               -$                0% 0% 64,740$         (64,740)$         249,000$         (249,000)$       10,000$         -$                 0%
IE- NY ARP Disc & 
Switch Repl Prog C25805 50,000$           -$              30,619$         5,017$           35,636$           10% 71% 13,000$         (7,983)$           50,000$           (14,364)$         61,000$         40,407$           71%
North LeRoy 04 - Rebuild 
Station C06812 -$                 1,677$           -$               -$               1,677$             - - -$               -$                -$                1,677$             100,000$       8,189$             100%
NR-Bloomingdale-
Replace Sta Struct C00279 723,000$         33,923$         69,649$         143,212$       396,680$       643,464$         55% 89% 187,980$       208,700$        723,000$         (79,536)$         1,163,485$    1,101,747$      95%
NR-Gabriels - TB#1,Fdr 
Bkr, & Fuses C06370 -$                 1,406$           -$               1,406$             - - -$               -$                -$                1,406$             143,200$       36,230$           0%
NR-GE EG-1 Expulsion 
Fuse Repl C06404 (1,042)$          (1,042)$           - - -$                (1,042)$           306,101$       34,616$           100%
NY ARP Caps & 
Switches C26050 50,000$           -$              -$               -$                0% 0% 13,000$         (13,000)$         50,000$           (50,000)$         10,000$         -$                 0%
NY ARP MetalClad 
Equipment C26054 1,000,000$      -$              -$               -$                0% 0% 260,000$       (260,000)$       1,000,000$      (1,000,000)$    10,000$         -$                 0%
NY ARP Spare Breaker & 
Recloser C25684 100,000$         -$              -$               -$                0% 0% 26,000$         (26,000)$         100,000$         (100,000)$       -$              -$                 0%
NY Asset Replacement 
Conceptual C25324 25,000$           4,760$           -$              (1,868)$          2,892$             0% 12% 6,500$           (6,500)$           25,000$           (22,108)$         303,000$       13,079$           0%
NY Mobile Station 
Readiness Program C25321 -$                 89$                28$                18$                22$                157$                - - -$               22$                 -$                157$                243,000$       35,072$           0%
NY Small Capital Items C26760 250,000$         -$              15,457$         12$                10$                15,479$           0% 6% 65,000$         (64,990)$         250,000$         (234,521)$       121,000$       15,479$           6%
NY Station Retirement 
Program C25319 -$                 10,453$         7,930$           4,168$           13,054$         35,606$           - - -$               13,054$          -$                35,606$           50,000$         226,404$         0%
Replace Metal Clad at 
Springfield C24419 800,000$         45,839$         259,563$       426,161$       174,757$       906,321$         22% 113% 208,000$       (33,243)$         800,000$         106,321$         1,820,000$    2,100,853$      85%
York Cen Sta 53 - New 
115/13.2 TB C15791 50,000$           123$              (123)$            -$               -$                0% 0% 13,000$         (13,000)$         50,000$           (50,000)$         96,783$         0$                    0%

D_REP-Substa Asset Replacemnt-Other Total 3,297,000$      98,009$         367,638$       672,873$       766,412$       1,904,932$      23% 58% 857,220$       (90,808)$         3,297,000$      (1,392,068)$    

D_REP-Substa Breaker Replacement
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Canajoharie Subst - Fdr 
Breake C16332 2,359$           (45,184)$        -$               (42,825)$         - - -$                (42,825)$         550,000$       848$                100%
Chestertown replace 
SW688 w/ brkr C25262 200,000$         40,757$         83,525$         108,340$       306$              232,928$         0% 116% 52,000$         (51,694)$         200,000$         32,928$           493,128$       473,554$         100%
NY ARP Breakers & 
Reclosers C25599 1,300,000$      17,306$         73,497$         2,776$           49,846$         143,425$         4% 11% 338,000$       (288,154)$       1,300,000$      (1,156,575)$    5,810,000$    895,255$         11%
Replace Breakers @ 
Stations 79 & 56 C00005 -$                 5,865$           -$               5,865$             - - -$               -$                -$                5,865$             1,440,000$    1,403,292$      100%
Whitesboro R260-R290 
replacement C06360 10,000$           53,588$         1,011$           22,658$         -$               77,257$           0% 773% 2,600$           (2,600)$           10,000$           67,257$           1,140,000$    1,051,516$      95%

D_REP-Substa Breaker Replacement Total 1,510,000$      117,516$       160,391$       88,591$         50,152$         416,650$         3% 28% 392,600$       (342,448)$       1,510,000$      (1,093,350)$    

D_REP-Substa Transformr Replacement
CR Belmont TB #2 
Replacement C15408 -$                 9,192$           170,715$       25,984$         (244,164)$      (38,273)$         - - -$               (244,164)$       -$                (38,273)$         931,980$       1,547,342$      95%
IE - NY ARP 
Transformers C25801 840,000$         -$              128,666$       29,769$         158,435$         4% 19% 218,400$       (188,631)$       840,000$         (681,565)$       971,000$       160,498$         19%
NR-Westville - 
TB#1,Fuses, & Bkr C06368 627,000$         499$              46,589$         105,052$       355,017$       507,157$         57% 81% 163,020$       191,997$        627,000$         (119,843)$       675,000$       540,557$         85%
NY ARP Spare 
Substation Transformer C26055 797,000$         9,290$           330,000$       123,360$       4,819$           467,469$         1% 59% 207,220$       (202,401)$       797,000$         (329,531)$       4,200,000$    467,983$         59%

D_REP-Substa Transformr Replacement Total 2,264,000$      18,981$         547,304$       383,063$       145,441$       1,094,789$      6% 48% 588,640$       (443,199)$       2,264,000$      (1,169,211)$    

D_REP-Substation Infrastucture
Install Animal Fences & 
Line Guards C23353 100,000$         90,336$         (15,535)$       111$              47$                74,960$           0% 75% 26,000$         (25,953)$         100,000$         (25,040)$         400,000$       364,669$         100%
Install Substation Animal 
Fenc C33624 97,826$         519,828$       617,654$         - - 519,828$        617,654$         750,000$       659,560$         88%
Install Substation Animal 
Fenc C33627 67,121$         349,556$       416,677$         - - 349,556$        416,677$         450,000$       434,348$         97%
Install Substation Animal 
Fenc C33628 35,022$         148,561$       183,582$         - - 148,561$        183,582$         250,000$       185,420$         74%

D_REP-Substation Infrastucture Total 100,000$         90,336$         (15,535)$       200,080$       1,017,992$    1,292,873$      1018% 1293% 26,000$         991,992$        100,000$         1,192,873$      

D_REP-Targeted Pole Replacements
Canajoharie 03124 
Clinton Rd C28288 255,000$         2$                  1$                  1$                  1$                  4$                    0% 0% 66,300$         (66,299)$         255,000$         (254,996)$       246,539$       987$                30%
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IE - NC Targeted Pole 
Replace C08918 691,000$         258,826$       212,374$       721,918$       5,226,962$    6,420,080$      756% 929% 179,660$       5,047,302$     691,000$         5,729,080$      1,064,000$    16,857,961$    931%
IE - NE Targeted Pole 
Replace C14063 1,091,000$      608,375$       663,425$       401,688$       574,328$       2,247,816$      53% 206% 283,660$       290,668$        1,091,000$      1,156,816$      1,655,000$    11,628,522$    208%
IE - NW Targeted Pole 
Replace C08954 1,494,000$      224,658$       (10,162)$       630,786$       1,157,809$    2,003,090$      77% 134% 388,440$       769,369$        1,494,000$      509,090$         2,047,000$    14,492,516$    137%
NR-Distr-8043.08 
CuNapth (Verizon) C00105 -$                 4,333$           4,439$           8,309$           11,198$         28,280$           - - -$               11,198$          -$                28,280$           2,678,602$    3,872,806$      0%
NR-Distr-8043.08-
CuNapth(soleowned) C00194 538,000$         148,834$       41,336$         3,678$           52,348$         246,196$         10% 46% 139,880$       (87,532)$         538,000$         (291,804)$       986,497$       6,022,498$      47%
Sharon 52 - Rebuild 
Routes 20 C06680 22$                6$                  -$               28$                  - - -$               -$                -$                28$                  77,560$         8,491$             5%

D_REP-Targeted Pole Replacements Total 4,069,000$      1,245,050$    911,419$       1,766,379$    7,022,645$    10,945,494$    173% 269% 1,057,940$    5,964,705$     4,069,000$      6,876,494$      

D_REP-UG Cable Replacements
Corinth 52 - Hudson 
River Crossing C29430 -$                 711$              14,969$         107$              1,450$           17,237$           - - -$               1,450$            -$                17,237$           300,000$       18,250$           20%
Harris 52 Lashed Cable C14947 -$                 2,315$           171,012$       19,158$         69,423$         261,908$         - - -$               69,423$          -$                261,908$         357,000$       407,472$         100%
IE-NC Cable 
Replacements 
Placeholde C13822 150,000$         58,810$         25,574$         18,976$         41,991$         145,350$         28% 97% 39,000$         2,991$            150,000$         (4,650)$           920,000$       421,902$         99%
IE-NE Cable 
Replacements 
Placeholde C11099 500,000$         30,478$         212,142$       5,291$           47,864$         295,775$         10% 59% 130,000$       (82,136)$         500,000$         (204,225)$       920,000$       868,188$         60%
IE-NW Cable 
Replacements 
Placeholde C13282 800,000$         192,376$       104,217$       151,275$       198,602$       646,469$         25% 81% 208,000$       (9,398)$           800,000$         (153,531)$       920,000$       4,228,135$      81%
Neutral Cable 
Replacement C06797 -$                 50,009$         (1,285)$         -$               48,724$           - - -$               -$                -$                48,724$           200,000$       327,305$         0%
NR-Mill St-Failed 
Ductline C32650 -$               -$                - - -$                -$                -$              -$                 5%
NR-Paul Smiths 83462 
Line Upgrade C14626 174,000$         1,239$           33,880$         64,331$         3,886$           103,337$         2% 59% 45,240$         (41,354)$         174,000$         (70,663)$         150,000$       127,275$         100%
Replace Hill St Getawy 
Cables C24228 1$                  0$                  0$                  0$                  2$                    - - -$               0$                   -$                2$                    240,000$       183,408$         100%
Selkirk - Bethlehem Tie C20691 50,000$           -$              -$               -$                0% 0% 13,000$         (13,000)$         50,000$           (50,000)$         620,000$       584,405$         100%
Southwood 51 
Reconductor C28589 -$                 68,067$         75,310$         6,698$           150,075$         - - -$               -$                -$                150,075$         436,300$       197,520$         100%
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Whitaker 51 River 
Crossing C06850 -$                 75,517$         146$              306$              97$                76,066$           - - -$               97$                 -$                76,066$           300,000$       194,805$         20%

Wine Creek New Feeder C06870 -$                 11,544$         -$               11,544$           - - -$               -$                -$                11,544$           95,500$         86,591$           100%
D_REP-UG Cable Replacements Total 1,674,000$      491,066$       635,966$       266,142$       363,313$       1,756,486$      22% 105% 435,240$       (71,927)$         1,674,000$      82,486$           

D_REP-URD Cable Replacements
Arbor Hill URD - 
Riverside 288 C28814 1,526$           6$                  5$                  4$                  1,541$             - - -$               4$                   -$                1,541$             150,000$       6,297$             20%

D_REP-URD Cable Replacements Total -$                 1,526$           6$                  5$                  4$                  1,541$             - - -$               4$                   -$                1,541$             

Asset Condition Total 43,458,000$    9,973,790$    11,677,411$  9,602,423$    16,679,337$  47,932,961$    38% 110% 11,299,080$  5,380,257$     43,458,000$    4,474,961$      

Damage/Failure
D_Non-REP LINE OTHER

Albany Network 
Equipment C33173 144$              29,092$         29,237$           - - 29,092$          29,237$           100,000$       36,898$           0%
Cent NY-Dist-
Damage/Failure Blanket CNC014 4,675,000$      1,223,933$    586,523$       434,168$       933,247$       3,177,871$      20% 68% 1,215,500$    (282,253)$       4,675,000$      (1,497,129)$    6,102,000$    29,859,780$    72%
Church St 04351 
Ductbank C29988 154,000$         142,845$       74,077$         481$              8,564$           225,967$         6% 147% 40,040$         (31,476)$         154,000$         71,967$           154,039$       227,383$         100%
East NY-Dist-
Damage/Failure Blanket CNE014 7,650,000$      1,706,494$    1,441,842$    1,271,100$    286,224$       4,705,660$      4% 62% 1,989,000$    (1,702,776)$    7,650,000$      (2,944,340)$    9,984,000$    43,187,321$    64%
Storm Damage - Dist - 
Western Div C00056 479,000$         9,684$           (55,625)$       31,513$         (12,148)$        (26,576)$         -3% -6% 124,540$       (136,688)$       479,000$         (505,576)$       10,863,141$  5,276,874$      -2%
Storm Damage 
Distribution East Div. C00328 479,000$         1,051,114$    64,255$         (96,531)$        (24,881)$        993,957$         -5% 208% 124,540$       (149,421)$       479,000$         514,957$         5,780,000$    4,088,805$      0%
Storm Damage-Dist-Cent 
Div C12965 479,000$         18$                15,752$         (9,155)$          (269)$             6,346$             0% 1% 124,540$       (124,809)$       479,000$         (472,654)$       495,000$       773,373$         2%
V-151 Albany NY Roof 
Replacement C31974 -$                 4,980$           72,308$         1,590$           78,878$           - - -$               -$                -$                78,878$           169,058$       83,625$           95%
V-2368 Roof 
Replacement C32113 624$              19,254$         120,681$       185$              140,743$         - - -$               185$               -$                140,743$         169,058$       150,073$         100%
West NY-Dist-
Damage/Failure Blanket CNW014 5,916,000$      1,390,153$    2,876,195$    939,570$       2,177,346$    7,383,263$      37% 125% 1,538,160$    639,186$        5,916,000$      1,467,263$      7,721,000$    42,964,158$    125%

Williams St Underground C18472 -$                 13,835$         -$               13,835$           - - -$               -$                -$                13,835$           150,000$       32,206$           100%
D_Non-REP LINE OTHER Total 19,832,000$    5,543,681$    5,094,579$    2,693,561$    3,397,360$    16,729,180$    17% 84% 5,156,320$    (1,758,961)$    19,832,000$    (3,102,820)$    
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D_Non-REP SUB OTHER
Ash St-Repl 2 
annnciators TR16,17 C23472 -$                 1,044$           -$               -$               1,044$             - - -$               -$                -$                1,044$             164,208$       121,258$         95%
Cent NY-Dist-Subs 
Blanket CNC002 405,000$         180,231$       27,637$         231,511$       48,703$         488,082$         12% 121% 105,300$       (56,597)$         405,000$         83,082$           429,000$       3,009,797$      121%
Colosse: Replace R510 
Recloser C34607 18,511$         18,511$           - - 18,511$          18,511$           160,000$       18,628$           0%
DxT Substation Dmg/Fail 
Reserve C36 C18595 250,000$         213,349$       70,711$         335,534$       384,335$       1,003,929$      154% 402% 65,000$         319,335$        250,000$         753,929$         1,614,666$    1,902,431$      402%
East NY-Dist-Subs 
Blanket CNE002 405,000$         115,779$       229,240$       589,721$       203,473$       1,138,213$      50% 281% 105,300$       98,173$          405,000$         733,213$         429,000$       2,175,906$      281%
Fly Rd. Replace TB1 C32612 941$              203,872$       65,155$         882$              270,850$         - - -$               882$               -$                270,850$         280,803$       301,942$         95%
Madison Substation Bank 
Rewind C24539 -$                 (1,001)$         -$               (1,001)$           - - -$               -$                -$                (1,001)$           225,000$       199,729$         100%
Mobile Sub 5W Rewind C20211 452,000$         21$                3,613$           563,025$       62,899$         629,558$         14% 139% 117,520$       (54,621)$         452,000$         177,558$         650,000$       639,700$         95%
Network Equipment 
Failures C29212 337,000$         -$              -$               -$                0% 0% 87,620$         (87,620)$         337,000$         (337,000)$       -$              -$                 0%
Riverside TB2 - Repl. 
Failed Transf C29984 -$                 7,589$           83,076$         4,765$           (10,467)$        84,964$           - - -$               (10,467)$         -$                84,964$           2,341,514$    2,219,796$      95%

Substation 2004 Failures C00129 -$                 (809)$            -$               (809)$              - - -$               -$                -$                1,631,019$    74,046$           100%
West NY-Dist-Subs 
Blanket CNW002 289,000$         108,896$       119,538$       105,930$       158,906$       493,270$         55% 171% 75,140$         83,766$          289,000$         204,270$         306,000$       16,911,064$    171%

D_Non-REP SUB OTHER Total 2,138,000$      626,040$       737,687$       1,895,641$    867,242$       4,126,610$      41% 193% 555,880$       311,362$        2,138,000$      1,988,610$      

Damage/Failure Total 21,970,000$    6,169,720$    5,832,266$    4,589,202$    4,264,601$    20,855,790$    19% 95% 5,712,200$    (1,447,599)$    21,970,000$    (1,114,210)$    

Other
D_Non - REP General/ Other

Capital Overheads CAP036 -$               -$                - - -$                -$                -$              5,332,857$      0%
Cent NY-Dist-Genl Equip 
Blanke CNC006 640$              (640)$             -$                - - (640)$              -$                48,256$         770,729$         100%
Cent NY-General-Genl 
Equip Blanket CNC070 324,000$         440,935$       460,231$       355,031$       578,397$       1,834,593$      179% 566% 84,240$         494,157$        324,000$         1,510,593$      423,000$       13,422,849$    566%
Co 36 Acctg 
Entries/Accruals C06319 -$               -$                - - -$                -$                -$              2,866,350$      0%
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East NY-Genl Equip 
Budgetary Reserv CNE070 177,000$         205,434$       132,093$       237,272$       653,267$       1,228,065$      369% 694% 46,020$         607,247$        177,000$         1,051,065$      231,000$       4,969,156$      694%
Metering Services 
Activities C16551 7,248$           334$              -$               7,581$             - - -$                7,581$             1,084,985$    1,144,815$      0%
Telecom and Radio 
Equipment C04157 1,168,000$      276,182$       132,318$       478,932$       493,995$       1,381,427$      42% 118% 303,680$       190,315$        1,168,000$      213,427$         13,297,841$  5,025,408$      118%
West NY-General-Genl 
Equip Blanket CNW070 146,000$         138,336$       160,911$       230,072$       538,310$       1,067,630$      369% 731% 37,960$         500,350$        146,000$         921,630$         190,000$       3,922,182$      731%

D_Non - REP General/ Other Total 1,815,000$      1,068,135$    885,887$       1,301,947$    2,263,328$    5,519,297$      125% 304% 471,900$       1,791,428$     1,815,000$      3,704,297$      

D_Non-REP LINE OTHER
Asset Replacement TASK036_017 -$               -$                - - -$                -$                -$              -$                 0%
BNMC North Street UG 
tap C34424 -$                - - -$                -$                348,175$       -$                 20%
Cent NY-Dist-Facilities 
Blanke CNC023 8,192$           8,192$             - - 8,192$            8,192$             0%
Cent NY-Dist-Telecomm 
Blanket CNC021 8,000$             1,171$           -$               (4)$                 1,167$             0% 15% 2,080$           (2,084)$           8,000$             (6,833)$           60,320$         8,643,287$      15%
East NY-Dist-Facilities 
Blanke CNE023 198$              74$                63$                49$                383$                - - -$               49$                 -$                383$                0%
East NY-Dist-Telecomm 
Blanket CNE021 8,000$             1$                  0$                  (4,722)$          (1)$                 (4,722)$           0% -59% 2,080$           (2,081)$           8,000$             (12,722)$         60,320$         854,318$         -59%
New Business TASK036_011 299,000$         -$              -$               -$                0% 0% 77,740$         (77,740)$         299,000$         (299,000)$       -$              -$                 0%
Public Requirements TASK036_013 1,096,000$      -$              -$               -$                0% 0% 284,960$       (284,960)$       1,096,000$      (1,096,000)$    -$              -$                 0%
Reliability TASK036_015 498,000$         -$              -$               -$                0% 0% 129,480$       (129,480)$       498,000$         (498,000)$       -$              -$                 0%

TASK - D-Line NC Co 36 CTASK0925 248,000$         -$              -$               -$                0% 0% 64,480$         (64,480)$         248,000$         (248,000)$       0%

TASK - D-Line NE Co 36 CTASK0929 99,000$           -$              -$               -$                0% 0% 25,740$         (25,740)$         99,000$           (99,000)$         0%
TASK - D-Line NE Co 36 
IE CTASK0928 -$                 -$              -$               -$                - - -$               -$                -$                -$                0%
TASK - D-Line NE Co 36 
IE CTASK36DL_Rlbty_FH -$               -$                - - -$                -$                0%

TASK - D-Line NW Co 36 CTASK0813 -$                 -$              -$               -$                - - -$               -$                -$                -$                0%

TASK - D-Line NW Co 36 CTASK0932 99,000$           -$              -$               -$                0% 0% 25,740$         (25,740)$         99,000$           (99,000)$         0%
TASK - IE Line CTASK0921 61,000$           -$              -$               -$                0% 0% 15,860$         (15,860)$         61,000$           (61,000)$         0%
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West NY-Dist-Facilities 
Blanke CNW023 4,405$           (7,700)$         -$               (3,294)$           - - -$               -$                -$                (3,294)$           0%
West NY-Dist-Telecomm 
Blanket CNW021 8,000$             -$              -$               -$                0% 0% 2,080$           (2,080)$           8,000$             (8,000)$           60,320$         1,417,972$      0%

D_Non-REP LINE OTHER Total 2,424,000$      5,775$           (7,626)$         (4,659)$          8,236$           1,726$             0% 0% 630,240$       (622,004)$       2,424,000$      (2,422,274)$    

D_Non-REP SUB OTHER
DxT Study Budgetary 
Reserve - NIMO C31550 -$                 3,484$           8,237$           1,950$           7,382$           21,054$           - - -$               7,382$            -$                21,054$           121,054$       21,060$           0%
Kelman Transport 
Analyzers C33270 309,006$       -$               309,006$         - - -$                309,006$         315,000$       309,006$         100%
Kelman Transport 
Analyzers DGA C31786 -$                 -$              -$               -$                - - -$                -$                250,000$       -$                 0%

D_Non-REP SUB OTHER Total -$                 3,484$           317,243$       1,950$           7,382$           330,060$         - - -$               7,382$            -$                330,060$         

Other Total 4,239,000$      1,077,394$    1,195,504$    1,299,239$    2,278,947$    5,851,083$      54% 138% 1,102,140$    1,176,807$     4,239,000$      1,612,083$      

Statutory/Regulatory
D_Non-REP LINE OTHER

3 PHASE LINE 
EXTENSION FARM SE C29805 (1,582)$         -$               (1,582)$           - - -$                (1,582)$           159,000$       39,009$           100%
372 Battenkill Bridge - 
DOT C30825 145,000$         -$              1,369$           675$              2,044$             0% 1% 37,700$         (37,025)$         145,000$         (142,956)$       140,000$       2,108$             5%
603 Delaware C29105 -$                 338$              -$               338$                - - -$               -$                -$                338$                250,000$       169,857$         100%

Abanakee Bridge Project C34622 2,704$           2,704$             - - 2,704$            2,704$             173,120$       2,812$             30%
Ballston 51 - East Line 
URD C17852 9$                  2$                  -$               12$                  - - -$               -$                -$                12$                  105,600$       3,640$             0%
Basom 1362 Conversion 
to 13.2 kV C32814 6,972$           80,745$         268,041$       355,758$         - - 268,041$        355,758$         409,300$       475,788$         85%
Bass Pro UG Distribution 
Relocation C34142 852$              852$                - - 852$               852$                692,343$       902$                100%
Bell's Pond Mobile Home 
URD C32301 5,398$           1,179$           136$              424$              7,138$             - - -$               424$               -$                7,138$             194,340$       7,165$             20%
Buffalo Sewer Auth. 
Screening Facil C33450 5,749$           5,749$             - - 5,749$            5,749$             160,978$       5,852$             20%
Buffalo Skyway STLG 
Rebuild. C32289 -$                 -$              25,236$         514$              25,751$           - - -$               514$               -$                25,751$           174,525$       26,109$           30%

45 of 145



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BOARD

Spending 
Rationale Program Project Description Project

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 Jul-Sep 2009 
 Oct-Dec 

2009 
 Jan-Mar 

2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th 
Qtr Spending 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

 Project 
Approval 
Amount 

 Total 
Spending To 

Date 

Project 
Completion 
Percentage

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

Burrstone Cogen Distr 
Upgrades C31539 84,190$         9,123$           -$               4,912$           98,225$           - - -$               4,912$            -$                98,225$           116,800$       123,961$         100%
Burrstone Energy 
Interconection C31519 -$                 3,865$           (106,155)$     27,070$         48$                (75,172)$         - - -$               48$                 -$                (75,172)$         95,500$         (52,176)$          100%
Cedar Lake - Edwards C31816 -$                 1,652$           2$                  421$              (10,324)$        (8,250)$           - - -$               (10,324)$         -$                (8,250)$           187,426$       (8,173)$            25%
Cent NY-Dist-3rd Party 
Attch Blankt CNC022 98,000$           10,101$         22,911$         12,980$         10,081$         56,073$           10% 57% 25,480$         (15,399)$         98,000$           (41,927)$         128,000$       818,163$         60%
Cent NY-Dist-
Land/Rights Blanket CNC009 1,290,000$      337,989$       292,390$       376,621$       254,748$       1,261,748$      20% 98% 335,400$       (80,652)$         1,290,000$      (28,252)$         1,683,000$    23,526,253$    98%
Cent NY-Dist-Meter 
Blanket CNC004 785,000$         151,487$       117,938$       146,049$       127,114$       542,587$         16% 69% 204,100$       (76,986)$         785,000$         (242,413)$       1,024,000$    14,779,715$    69%
Cent NY-Dist-New Bus-
Comm Blanket CNC011 3,306,000$      945,542$       978,809$       1,091,602$    929,298$       3,945,251$      28% 119% 859,560$       69,738$          3,306,000$      639,251$         4,315,000$    24,813,201$    125%
Cent NY-Dist-New Bus-
Resid Blanket CNC010 8,500,000$      1,836,944$    2,591,337$    3,006,377$    1,966,899$    9,401,557$      23% 111% 2,210,000$    (243,101)$       8,500,000$      901,557$         11,094,000$  89,871,197$    120%
Cent NY-Dist-Public 
Require Blanket CNC013 4,319,000$      308,919$       112,388$       183,172$       101,807$       706,285$         2% 16% 1,122,940$    (1,021,133)$    4,319,000$      (3,612,715)$    5,636,000$    27,793,707$    18%
Cent NY-Dist-St Light 
Blanket CNC012 2,439,000$      744,386$       723,563$       971,130$       899,574$       3,338,653$      37% 137% 634,140$       265,434$        2,439,000$      899,653$         3,183,000$    22,652,733$    138%
Cent NY-Dist-
Transf/Capac Blanket CNC020 7,000$             -$              (27,288)$       (85)$               (27,373)$         0% -391% 1,820$           (1,820)$           7,000$             (34,373)$         10,000$         52,869,982$    0%
Center Court Apts - 
Phase #1 U C34862 14,207$         14,207$           - - 14,207$          14,207$           286,188$       14,394$           30%
Central Ave. - City 
Project C20831 -$               -$                - - -$                -$                1,600,000$    994,348$         100%
Clinton St Beautification C31672 110,000$         15,309$         16,730$         55,482$         13,442$         100,963$         12% 92% 28,600$         (15,158)$         110,000$         (9,037)$           175,000$       149,974$         100%
Clinton/Jefferson 
Commons C29221 -$                 102,637$       (59,128)$       -$               1,561$           45,070$           - - -$               1,561$            -$                45,070$           171,000$       171,161$         100%

Colvin Street Apartments C31045 -$                 105,904$       280$              -$               106,184$         - - -$               -$                -$                106,184$         176,000$       170,595$         100%
Creekside Park URD C28547 (4,297)$         20,938$         -$               16,641$           - - -$               -$                -$                16,641$           150,000$       161,384$         100%
Crown Island Project C33330 1,621$           1$                  1,622$             - - 1$                   1,622$             150,000$       1,637$             20%
CTY RT 59 REBUILD C29807 -$                 1,223$           -$               1,223$             - - -$               -$                -$                1,223$             155,000$       156,692$         100%
Deer Run URD C23151 15$                (5,801)$         -$               (5,786)$           - - -$               -$                -$                (5,786)$           100,000$       5,801$             0%
Demma Farms 3 ph line 
ext C30529 -$                 3,062$           102,554$       -$               105,616$         - - -$               -$                -$                105,616$         140,620$       69,462$           100%
DestiNY - Dist Road 
Improve C34186 (45,887)$        29,453$         (16,433)$         - - 29,453$          (16,433)$         250,000$       (15,037)$          5%
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Devoe Rd. Rebuild C29944 125,000$         21,350$         140,524$       -$               161,874$         0% 129% 32,500$         (32,500)$         125,000$         36,874$           217,900$       217,135$         100%
Dist Elect NY DOT 
Shortlots Rd C28714 (34,265)$       -$               (34,265)$         - - -$               -$                -$                (34,265)$         382,500$       137,907$         100%
Distributed Generation 
<=300KV C04294 108$              38$                27$                21$                194$                - - -$               21$                 -$                194$                40,965$         41,179$           100%
DOT  Bellvue Avenue - 
Onondaga Co. C23751 -$                 140,289$       (14,476)$       -$               125,814$         - - -$               -$                -$                125,814$         204,371$       201,707$         100%
DOT 4098.04- Rt 98 & 
238 Attica C32850 4,203$           11,537$         (2,932)$          12,808$           - - (2,932)$           12,808$           230,000$       13,085$           5%
DOT Albany Co., 
Johnston Rd. C29825 14,375$         89,983$         104,359$         - - -$                104,359$         331,905$       129,723$         100%
DOT Albany, Fuller Rd. C31318 323,000$         9,457$           32,803$         69,642$         171,861$       283,763$         53% 88% 83,980$         87,881$          323,000$         (39,237)$         366,981$       334,733$         65%
DOT Amsterdam, Bridge 
St. C31543 350,000$         -$              -$               (11,575)$        (11,575)$         -3% -3% 91,000$         (102,575)$       350,000$         (361,575)$       450,833$       (11,575)$          20%
DOT Avon St., T. Dewitt C33333 4,010$           3,091$           4$                  7,105$             - - 4$                   7,105$             120,000$       8,395$             30%
DOT Batchellerville 
Bridge C34864 3,307$           3,307$             - - 3,307$            3,307$             852,000$       3,307$             5%
DOT City of Albany - 
Delaware Ave C30024 120,000$         -$              68,481$         4,757$           73,237$           4% 61% 31,200$         (26,443)$         120,000$         (46,763)$         112,758$       96,240$           100%
DOT Colonie, Maxwell 
Rd. C31385 135,000$         -$              38,166$         47,923$         7,310$           93,399$           5% 69% 35,100$         (27,790)$         135,000$         (41,601)$         160,000$       105,756$         100%
DOT CR106/Pine Grove 
Rd C33351 61,984$         2,862$           64,846$           - - 2,862$            64,846$           220,000$       80,721$           100%
DOT Erie Canal Lock E-
13 C31811 -$                 -$              1,130$           9,022$           7,209$           17,361$           - - -$               7,209$            -$                17,361$           600,000$       17,379$           30%
DOT Glenville, Glenridge 
Rd. C31258 -$                 3,552$           185$              1,386$           15,656$         20,778$           - - -$               15,656$          -$                20,778$           369,481$       22,984$           30%
DOT N.Highland & Cutler 
St T.D C32414 4,443$           22,880$         31,629$         58,951$           - - -$               -$                -$                58,951$           100,000$       87,728$           100%

DOT North St Jamesville C33010 15,216$         1,775$           161,984$       178,975$         - - 161,984$        178,975$         210,000$       209,056$         100%
DOT Onondaga Cnty 
Morgan Rd C33828 6,685$           1,150$           7,835$             - - 1,150$            7,835$             120,000$       8,179$             20%
DOT PIN 2042.33 St 
Rt26 &46 Rome C31349 110,000$         28,842$         119,433$       (9,469)$          138,805$         0% 126% 28,600$         (28,600)$         110,000$         28,805$           208,300$       194,835$         100%
DOT PIN 3045.50 Rt. 104
Oswego C21851 -$                 42,683$         (110,465)$     36,098$         (5,180)$          (36,865)$         - - -$               (5,180)$           -$                (36,865)$         1,855,000$    1,669,202$      100%
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DOT PIN 3045.54 Rt 104 
Bridge C23712 (299)$             (299)$              - - (299)$              (299)$              450,000$       431,148$         100%
DOT PIN3028.08 Route 
281 C21571 (11,730)$        (11,730)$         - - (11,730)$         (11,730)$         802,000$       771,359$         100%
DOT PIN3034.94 Erie 
Blvd W Bridge C33802 19,735$         19,735$           - - 19,735$          19,735$           160,000$       46,684$           20%
DOT PIN3045.55 Rt104 
Osw-Scriba C31554 8,000$             2,853$           1,508$           31,407$         1,040$           36,808$           13% 460% 2,080$           (1,040)$           8,000$             28,808$           360,000$       38,017$           10%
DOT PIN7016.60 Rt12/26
Lowvill C33625 12,528$         3,112$           15,640$           - - 3,112$            15,640$           340,000$       16,294$           20%
DOT PIN7034.07 Rt345 
Madrid C31362 -$                 15,506$         123,970$       (1,401)$          (1,348)$          136,728$         - - -$               (1,348)$           -$                136,728$         268,000$       172,866$         100%
DOT PIN7116.05 Rt9N 
AuSable Forks C31197 150,000$         3,109$           38,895$         59,979$         683$              102,666$         0% 68% 39,000$         (38,317)$         150,000$         (47,334)$         200,000$       146,411$         100%
DOT- Project- Region 2- 
Rt 30 A'dam C26241 100,000$         44,584$         -$               583$              45,167$           1% 45% 26,000$         (25,417)$         100,000$         (54,833)$         1,464,000$    1,418,264$      100%
DOT Public Square 
Relocations C22171 (1,166)$          (1,166)$           - - (1,166)$           (1,166)$           2,830,000$    2,653,749$      100%

DOT Queensbury Exit 18 C21511 698,000$         13,494$         (7,416)$         902$              67,970$         74,950$           10% 11% 181,480$       (113,510)$       698,000$         (623,050)$       2,837,000$    122,442$         30%
DOT Reloc Conduit 
Babcock St C14951 100,000$         98,536$         (24,478)$       19,116$         66,210$         159,384$         66% 159% 26,000$         40,210$          100,000$         59,384$           966,621$       941,787$         100%
DOT Saratoga, Rte. 9P 
Bridge C32286 2,320$           5,741$           230,298$       238,358$         - - 230,298$        238,358$         420,361$       238,515$         30%
DOT Schoharie, Rte.'s 
30, 30A & 443 C32432 188$              14,509$         14,697$           - - 14,509$          14,697$           210,000$       14,697$           20%
DOT Stone Rd T.Malone 
Relocati C35245 3,104$           3,104$             - - 3,104$            3,104$             114,000$       3,391$             20%
DOT- Taft Road 
Relocations C25261 350,000$         1,350$           233,677$       (15,171)$        5,804$           225,660$         2% 64% 91,000$         (85,196)$         350,000$         (124,340)$       370,000$       287,746$         100%
DOT Wells Rte. 30 
Bridge C31717 -$                 18,557$         30,635$         27,720$         9,167$           86,078$           - - -$               9,167$            -$                86,078$           150,000$       88,798$           45%
DOT-Distribution Town of 
Brock C33928 18,924$         74,552$         93,476$           - - 74,552$          93,476$           253,212$       100,653$         30%
DOTNR-PIN # 1248.14- 
NY-Eastern Div C27729 450,000$         34,286$         503,751$       291,055$       93,973$         923,065$         21% 205% 117,000$       (23,027)$         450,000$         473,065$         800,000$       1,075,233$      95%
DOTR E.1st St., Vil. of 
E.Syracuse C32145 -$                 4,277$           25,891$         5,506$           20,724$         56,398$           - - -$               20,724$          -$                56,398$           128,000$       84,615$           100%
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DOTR I-81 bridge 
reconstruction Syr C29742 -$                 6,852$           34,555$         129,010$       35,535$         205,952$         - - -$               35,535$          -$                205,952$         445,000$       332,917$         75%
DOTR Latham, Rte.'s 2/7 
Br/I-87 C32234 905$              3,568$           47,867$         52,341$           - - 47,867$          52,341$           317,080$       59,496$           20%
DOTR NYSTA Buckley 
Road Bridge C21791 -$                 (151,666)$     (6,673)$          (158,340)$       - - -$               -$                -$                (158,340)$       380,821$       211,799$         100%
DOTR PIN 3501.42 
Bartel Rd C29102 165,000$         122,092$       (4,141)$         (9,666)$          (110,472)$      (2,187)$           -67% -1% 42,900$         (153,372)$       165,000$         (167,187)$       166,000$       18,238$           100%
DOTR PIN 3805.35 
Guide Rails C33590 2,088$           1,649$           3,737$             - - 1,649$            3,737$             165,000$       3,820$             20%
DOTR PIN 7804.26 Fort 
Drum Con C33682 35,060$         23,149$         58,208$           - - 23,149$          58,208$           570,000$       59,724$           15%
DOTR PIN3501.54 I-
81/Rt13 bridges C30546 -$               -$                - - -$                -$                24,400$         5,113$             90%
DOTR PIN3754.54 Page 
Green Rd C30984 -$                 3,621$           31,801$         199,963$       (31,790)$        203,594$         - - -$               (31,790)$         -$                203,594$         280,000$       233,538$         100%
DOTR PIN7804.42 Rt68 C31868 -$                 3,399$           3$                  2$                  696$              4,100$             - - -$               696$               -$                4,100$             160,000$       4,132$             30%
DOTR Thompson Rd 
Onondaga Cnty C34583 36,898$         36,898$           - - 36,898$          36,898$           640,000$       38,136$           20%
DOTR Vail Mills, Rte.'s 
29 & 3 C33942 141$              17,805$         17,946$           - - 17,805$          17,946$           350,000$       17,986$           20%
DOT-Relocate facilities 
Maple Rd C33253 72,615$         72,615$           - - -$                72,615$           120,000$       91,109$           100%
DUNNING ST HERMES 
RD TN OF MAL C21195 11,007$         -$               11,007$           - - -$               -$                -$                11,007$           235,000$       213,297$         100%
DYOUVILLE COLLEGE 
New 23 KV Service C31067 (b) 276,000$         -$              -$               -$                0% 0% 71,760$         (71,760)$         276,000$         (276,000)$       -$              -$                 0%
East NY-Dist-3rd Party 
Attch Blankt CNE022 83,000$           26,452$         22,497$         2,765$           17,536$         69,250$           21% 83% 21,580$         (4,044)$           83,000$           (13,750)$         108,000$       508,491$         95%
East NY-Dist-Land/Rights 
Blanket CNE009 -$               -$                - - -$                -$                10,200$         25,620$           0%
East NY-Dist-Meter 
Blanket CNE004 831,000$         156,809$       150,045$       114,370$       145,622$       566,846$         18% 68% 216,060$       (70,438)$         831,000$         (264,154)$       1,085,000$    7,078,865$      68%
East NY-Dist-New Bus-
Comm Blanket CNE011 1,978,000$      833,753$       790,251$       1,079,834$    569,825$       3,273,663$      29% 166% 514,280$       55,545$          1,978,000$      1,295,663$      2,582,000$    23,370,493$    180%
East NY-Dist-New Bus-
Resid Blanket CNE010 9,392,000$      2,153,238$    2,080,520$    3,261,022$    1,198,581$    8,693,362$      13% 93% 2,441,920$    (1,243,339)$    9,392,000$      (698,638)$       12,258,000$  104,408,951$  101%
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East NY-Dist-Public 
Require Blanket CNE013 1,646,000$      567,461$       (350,374)$     665,649$       274,309$       1,157,046$      17% 70% 427,960$       (153,651)$       1,646,000$      (488,954)$       2,149,000$    20,988,177$    118%
East NY-Dist-St Light 
Blanket CNE012 1,271,000$      567,421$       350,488$       454,398$       432,632$       1,804,938$      34% 142% 330,460$       102,172$        1,271,000$      533,938$         1,658,000$    16,584,405$    147%
East NY-Dist-
Transf/Capac Blanket CNE020 17,000$           -$              (1,210)$         98$                (98)$               (1,210)$           -1% -7% 4,420$           (4,518)$           17,000$           (18,210)$         23,000$         3,658,447$      0%
Extend F4469 for Buffalo 
Recycling C32250 -$                 7,531$           131,216$       51,954$         1,412$           192,112$         - - -$               1,412$            -$                192,112$         232,240$       194,119$         100%
Fairland URD C31298 329$              433$              506$              391$              1,659$             - - -$               391$               -$                1,659$             152,000$       (41,031)$          20%
Farnan Rd 51 - 
Woodscape Phs 2 URD C16451 50,000$           50,121$         -$               50,121$           0% 100% 13,000$         (13,000)$         50,000$           121$                230,956$       138,510$         100%
Fieldstone Estates URD C31610 -$                 160,938$       54,165$         11,236$         226,338$         - - -$               -$                -$                226,338$         209,000$       227,718$         100%
Genesee County IDA 
Medical Commerci C32790 (132,729)$     133,071$       342$                - - -$                342$                182,100$       1,813$             100%
Global Foundries Temp 
Service C33110 258,015$       3,128$           17,478$         278,621$         - - 17,478$          278,621$         175,000$       294,879$         95%
Global Foundries Temp 
Service C33130 (29,783)$       220$              6,051$           (23,512)$         - - 6,051$            (23,512)$         250,000$       (21,967)$          95%
Green Ave Road 
Widening C22454 13,872$         2,291$           51,444$         (7,557)$          60,050$           - - -$               (7,557)$           -$                60,050$           90,000$         88,937$           95%
G'ville 06125 - Aspen 
Hills II C18143 8$                  3$                  3$                  2$                  16$                  - - -$               2$                   -$                16$                  82,499$         3,251$             20%
Hamilton Homes URD C29222 -$                 239,138$       16,968$         -$               8,637$           264,743$         - - -$               8,637$            -$                264,743$         290,000$       302,761$         100%
Helderberg Meadows 
URD, Phase 1 C31612 -$                 9,076$           91,066$         213,181$       (3,289)$          310,034$         - - -$               (3,289)$           -$                310,034$         395,000$       322,314$         45%
Hermes Rd - STEP OH 
to UG C22491 132,423$       -$               132,423$         - - -$               -$                -$                132,423$         210,000$       -$                 100%
Hudson street light Job C33291 64,193$         28,351$         92,545$           - - 28,351$          92,545$           583,500$       132,545$         30%
Jefferson Commons C30132 150,000$         2,639$           217,997$       -$               220,636$         0% 147% 39,000$         (39,000)$         150,000$         70,636$           232,000$       180,898$         100%
Jenna's Forest URD C32891 2,439$           4,208$           47,547$         54,194$           - - 47,547$          54,194$           184,966$       59,087$           45%
Lake Ridge URD 69 Lots 
Watervl C33573 1,532$           110,058$       111,591$         - - 110,058$        111,591$         255,000$       117,872$         45%
LeRay Crossings UCD C32615 35,985$         103,965$       48,915$         188,865$         - - 48,915$          188,865$         150,000$       200,270$         100%
LFTC POD 10 URD C22224 10,000$           (4,553)$         -$               (4,553)$           0% -46% 2,600$           (2,600)$           10,000$           (14,553)$         89,000$         4,561$             100%
Lowes (Hamburg) Line 
Relocation C31158 -$                 (40,196)$       29,257$         -$               33,752$         22,812$           - - -$               33,752$          -$                22,812$           199,635$       22,812$           100%
Madison County LFGTE 
2MVA DG C30450 -$                 (8,299)$         4,400$           (4,400)$          (8,299)$           - - -$               (4,400)$           -$                (8,299)$           215,800$       4,502$             100%
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Malta OH-UG Project C33985 329$              (73,244)$        (72,915)$         - - (73,244)$         (72,915)$         277,831$       (102,425)$        20%
Mercury Vapor 
Replacement C26839 750,000$         113,739$       111,962$       27,819$         114,338$       367,857$         15% 49% 195,000$       (80,662)$         750,000$         (382,143)$       1,475,750$    763,145$         49%
Multiple Streetlight 
Replaceme C33882 50,048$         70,946$         120,994$         - - 70,946$          120,994$         91,000$         157,042$         100%
N-92372 Pierce Farm C27503 -$                 95,748$         40,192$         -$               135,940$         - - -$               -$                -$                135,940$         138,500$       124,633$         100%
NEW 58 LOT URD, OFF 
MORGAN ROA C35362 11,361$         11,361$           - - 11,361$          11,361$           148,750$       924$                20%
New Scotland Ave 
Rebuild C32632 (42,168)$       8,183$           2,853$           (31,132)$         - - 2,853$            (31,132)$         632,078$       (50,791)$          95%
New Spot Networks C00104 -$                 6,092$           4,366$           1$                  0$                  10,459$           - - -$               0$                   -$                10,459$           340,881$       300,149$         0%
New Walmart Leroy 
Project C31297 78,000$           905$              5,851$           8$                  6$                  6,770$             0% 9% 20,280$         (20,274)$         78,000$           (71,230)$         160,000$       9,903$             20%
Niag. Cty. Water Dist. 
Relocations C33621 -$                - - -$                -$                181,545$       -$                 0%
NIAGARA FALLS-RT. 
104-Lewiston Rd. C32280 -$                 27,517$         37,020$         384$              40$                64,962$           - - -$               40$                 -$                64,962$           378,784$       72,482$           30%
NiMo Meter Purchases CN3604 4,699,000$      222,996$       76,088$         48,054$         1,740,848$    2,087,986$      37% 44% 1,221,740$    519,108$        4,699,000$      (2,611,014)$    4,699,000$    11,038,339$    44%
NiMo Transformer 
Purchases CN3620 23,880,000$    6,186,997$    5,135,593$    5,984,733$    7,244,235$    24,551,558$    30% 103% 6,208,800$    1,035,435$     23,880,000$    671,558$         23,879,000$  96,784,632$    103%
NR 83861 Balsam 
Woods at Merrilsvil C25199 -$                 6,354$           -$               6,354$             - - -$               -$                -$                6,354$             389,799$       56,209$           100%
NR- Northern Region 
New Service C03832 -$                 107,542$       5,565$           72,493$         80,892$         266,492$         - - -$               80,892$          -$                266,492$         698,565$       1,093,256$      0%
NR-97652 Lowes Store C27584 3,168$           2,129$           5,297$             - - -$                5,297$             147,216$       78,525$           100%
NR-SLU Hillside Dr C31560 450,000$         12,441$         92,141$         10,202$         16,333$         131,117$         4% 29% 117,000$       (100,667)$       450,000$         (318,883)$       452,000$       181,966$         50%
NR-T.I.81452-CoRt191 C31611 12,645$         549,336$       561,980$         - - 549,336$        561,980$         719,001$       659,692$         55%
NUG Make-Ready for 
Hans Boxler C33662 13,457$         (2,124)$          11,333$           - - (2,124)$           11,333$           216,350$       11,616$           30%
NY DOT PIN 7111.19 
Rt12E 3 Mi Bay C28526 -$                 23,948$         -$               (25,966)$        (2,018)$           - - -$               (25,966)$         -$                (2,018)$           215,000$       93,277$           100%
NYDOT_Wherle Drive C28943 100,000$         (69,956)$       53,474$         -$               (16,483)$         0% -16% 26,000$         (26,000)$         100,000$         (116,483)$       966,175$       949,196$         100%
NYS DOT Route 5 C22173 1,882,000$      69,150$         99,186$         140,189$       204,753$       513,278$         11% 27% 489,320$       (284,567)$       1,882,000$      (1,368,722)$    2,750,000$    869,969$         85%
NYSDOT Harlem Road C14946 (117)$            -$               (117)$              - - -$               -$                -$                (117)$              650,000$       588,031$         100%
NYSDOT Reloc for Route 
219 C14888 1,119$           (10,362)$       -$               (9,243)$           - - -$               -$                -$                (9,243)$           103,400$       65,464$           100%
NYSDOT Ridge Rd 
Bridge C15724 170,000$         228$              85$                73$                160$              546$                0% 0% 44,200$         (44,040)$         170,000$         (169,454)$       298,274$       136,901$         85%
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NYSDOTR Rte. 28, 
Woodgate to McKeev C32359 -$                 -$              6,423$           18,180$         29,981$         54,583$           - - -$               29,981$          -$                54,583$           655,000$       110,653$         10%

Park Place @ Malta, Ph I C25099 150,000$         35,381$         360$              -$               35,741$           0% 24% 39,000$         (39,000)$         150,000$         (114,259)$       168,000$       169,058$         100%

Plaza Dr UCD/Feeder Tie C33722 42,086$         2,758$           44,844$           - - 2,758$            44,844$           110,327$       45,532$           100%
Pleasant Acres 
Subdivision Part 2 C31546 144,000$         2,574$           2$                  2$                  2$                  2,580$             0% 2% 37,440$         (37,438)$         144,000$         (141,420)$       145,000$       2,582$             100%
Pleasant Acres URD 
Phase 1 C31544 110,000$         102$              0$                  0$                  29,127$         29,229$           26% 27% 28,600$         527$               110,000$         (80,771)$         111,500$       29,269$           20%
Primary service for 
Taconic Farms C24233 350,000$         (1,633,004)$  728,729$       662,048$       466,950$       224,724$         133% 64% 91,000$         375,950$        350,000$         (125,276)$       2,800,000$    234,385$         85%
Primary UG to 12 lots C31730 120,000$         20,163$         119,325$       -$               139,488$         0% 116% 31,200$         (31,200)$         120,000$         19,488$           145,000$       141,949$         100%
REBUILD 2361 FOR 
NEW WALMART C31340 94,000$           745$              646$              430$              1$                  1,823$             0% 2% 24,440$         (24,439)$         94,000$           (92,177)$         125,000$       2,046$             5%
Sangertown Mall UG 
facility relocat C25241 -$                 2,994$           -$               2,994$             - - -$               -$                -$                2,994$             75,000$         11,268$           100%
Seneca Niagara Casino 
Relocation NF C26639 400,000$         -$              -$               -$                0% 0% 104,000$       (104,000)$       400,000$         (400,000)$       25,000$         17,860$           5%
Service Upgrade for 1858 
Hertel Ave C32290 -$                 -$              56,538$         70,792$         53,056$         180,387$         - - -$               53,056$          -$                180,387$         232,385$       199,764$         100%
Shelby Stone C34122 9,367$           17,833$         27,199$           - - 17,833$          27,199$           100,000$       28,015$           30%
SPOT NETWORK - 
NEW FEDERAL 
COURTHSE C30406 -$                 55,161$         20,226$         2,520$           77,907$           - - -$               -$                -$                77,907$           240,080$       12,474$           100%
St Joseph's Line 
Relocation C30724 -$                 164$              (16,390)$        69,057$         52,832$           - - -$               69,057$          -$                52,832$           110,000$       (74,131)$          20%
St light changes on 
Buchman Rd C33293 4,104$           23,359$         52,199$         79,662$           - - 52,199$          79,662$           99,000$         113,995$         100%
St Light replacements 
Mount Ho C33292 704$              224$              91$                1,019$             - - 91$                 1,019$             96,500$         1,042$             30%
St. Joe's Underground 
Relocation C31177 172,000$         2,454$           5$                  4$                  1,044$           3,508$             1% 2% 44,720$         (43,676)$         172,000$         (168,492)$       150,000$       8,003$             5%
Stevens Landing URD 26 
Lots C23031 (723)$             (723)$              - - -$                (723)$              194,422$       71,506$           100%
Summitt Woods URD C24481 -$                 4,202$           75,812$         -$               80,013$           - - -$               -$                -$                80,013$           466,300$       411,016$         100%
Syr University Center of 
Excel C29120 1,279$           -$               29,149$         30,427$           - - -$               29,149$          -$                30,427$           140,000$       171,665$         100%
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The Timbers LLC - Pump 
Station C26664 (2,007)$         -$               (2,007)$           - - -$                (2,007)$           260,000$       264,355$         100%
Travers Meadows PH-2 C32670 9,723$           118,915$       41,202$         169,841$         - - 41,202$          169,841$         142,280$       179,944$         95%
UGSL INSTALL 
LOCKPORT RD BRIDG C33370 9,169$           51,235$         60,403$           - - 51,235$          60,403$           357,035$       62,496$           95%
UGSL INSTALL SABRE 
LN  (DANA HEIGHT C32810 7,264$           163,734$       912,091$       1,083,090$      - - 912,091$        1,083,090$      1,251,000$    1,083,892$      100%
URD Harbour Heights 
Sec 8 C30184 -$                 14,201$         60,230$         40,980$         115,411$         - - -$               -$                -$                115,411$         260,000$       217,467$         100%
URD Kings Quarters, 
K'bury C23331 15,982$         -$              -$               15,982$           - - -$               -$                -$                15,982$           121,700$       121,640$         100%
URD Viewpoint Estates C29471 -$                 30,134$         -$               30,134$           - - -$               -$                -$                30,134$           126,000$       89,134$           100%
Valley 4451 - Brennan 
Road C14767 11,862$         -$               11,862$           - - -$                11,862$           261,871$       228,746$         100%
Wal-Mart Sheridan Dr. - 
New Service C30685 496,000$         -$              -$               -$                0% 0% 128,960$       (128,960)$       496,000$         (496,000)$       495,000$       -$                 5%
Walnut Grove Primary 
Relocation C34322 -$                - - -$                -$                125,000$       -$                 0%
West Adams Express 
Feeder to G C26676 (981)$            (801)$             (138,925)$      (140,707)$       - - (138,925)$       (140,707)$       825,000$       (68,654)$          100%
West NY-Dist-3rd Party 
Attch Blankt CNW022 71,000$           44,476$         24,895$         62,071$         (11,978)$        119,464$         -17% 168% 18,460$         (30,438)$         71,000$           48,464$           93,000$         (19,198)$          169%
West NY-Dist-
Land/Rights Blanket CNW009 655,000$         140,511$       139,150$       128,878$       103,318$       511,857$         16% 78% 170,300$       (66,982)$         655,000$         (143,143)$       855,000$       3,527,740$      78%
West NY-Dist-Meter 
Blanket CNW004 691,000$         158,270$       142,327$       157,077$       205,404$       663,078$         30% 96% 179,660$       25,744$          691,000$         (27,922)$         902,000$       5,479,574$      96%
West NY-Dist-New Bus-
Comm Blanket CNW011 3,961,000$      945,898$       1,148,044$    1,226,487$    487,015$       3,807,443$      12% 96% 1,029,860$    (542,845)$       3,961,000$      (153,557)$       5,169,000$    24,349,555$    101%
West NY-Dist-New Bus-
Resid Blanket CNW010 7,600,000$      1,634,737$    1,657,879$    2,116,606$    541,124$       5,950,346$      7% 78% 1,976,000$    (1,434,876)$    7,600,000$      (1,649,654)$    9,919,000$    55,065,970$    82%
West NY-Dist-Public 
Require Blanket CNW013 1,375,000$      202,533$       364,898$       278,898$       204,520$       1,050,850$      15% 76% 357,500$       (152,980)$       1,375,000$      (324,150)$       1,794,000$    20,377,606$    83%
West NY-Dist-St Light 
Blanket CNW012 3,548,000$      733,685$       (1,174,444)$  708,263$       467,267$       734,772$         13% 21% 922,480$       (455,213)$       3,548,000$      (2,813,228)$    4,630,000$    17,888,445$    22%
West NY-Dist-
Transf/Capac Blanket CNW020 16,000$           -$              -$               -$                0% 0% 4,160$           (4,160)$           16,000$           (16,000)$         21,000$         3,950,026$      0%
Wilton 51 - Stone Bridge 
Steel C21752 838$              -$               838$                - - -$               -$                -$                838$                385,000$       369,138$         100%
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Zuber Farms Make-
Ready Work C34527 40,102$         20,876$         60,978$           - - 20,876$          60,978$           232,904$       74,448$           100%

D_Non-REP LINE OTHER Total 91,849,000$    19,189,331$  18,790,476$  25,700,634$  22,091,393$  85,771,833$    24% 93% 23,880,740$  (1,789,347)$    91,849,000$    (6,077,167)$    

D_Non-REP SUB OTHER
CR Lysander Increase 
bank size C06995 -$                 (1,706)$         -$               (1,706)$           - - -$               -$                -$                (1,706)$           42,638$         18,013$           100%
Liberty Str. Sub - Control 
Building C29741 150,000$         7,520$           (13,791)$       -$               -$               (6,271)$           0% -4% 39,000$         (39,000)$         150,000$         (156,271)$       200,000$       37,296$           100%
Madison County LFGTE 
Relaying C30504 -$                 (60,431)$       292$              -$               -$               (60,140)$         - - -$               -$                -$                (60,140)$         210,000$       3,304$             100%
Metering Data Comm 
Transition C12002 -$                 18,493$         1,410$           1,204$           931$              22,037$           - - -$               931$               -$                22,037$           2,003,404$    1,521,227$      76%
NERC-CIP Cyber 
Security Standards C30264 -$                 2,146$           16$                7$                  6$                  2,175$             - - -$               6$                   -$                2,175$             14,489$         25,580$           0%
Spill Prevention & 
Containment C00116 (44)$              -$               (44)$                - - -$                (44)$                1,056,753$    64,673$           0%

D_Non-REP SUB OTHER Total 150,000$         (33,978)$       (12,118)$       1,211$           936$              (43,948)$         1% -29% 39,000$         (38,064)$         150,000$         (193,948)$       

D_REP-Cap Related-OH Inspect'n Prog
FH - NC Feeder 
Hardening C13145 1,118,000$      231,663$       42,040$         81,671$         74,685$         430,059$         7% 38% 290,680$       (215,995)$       1,118,000$      (687,941)$       1,737,000$    3,864,458$      39%
FH - NE Feeder 
Hardening C13146 1,118,000$      967,995$       518,924$       283,320$       263,526$       2,033,765$      24% 182% 290,680$       (27,154)$         1,118,000$      915,765$         1,737,000$    11,324,658$    182%
FH - NW Feeder 
Hardening C10968 2,340,000$      123,318$       8,480$           2,273$           (1,191)$          132,879$         0% 6% 608,400$       (609,591)$       2,340,000$      (2,207,121)$    1,736,000$    3,073,074$      6%
IE - NC D-Line Work 
Found by Insp. C26160 6,241,000$      1,455,363$    631,607$       1,026,914$    1,822,293$    4,936,178$      29% 79% 1,622,660$    199,633$        6,241,000$      (1,304,822)$    4,282,000$    12,147,997$    79%
IE - NE D-Line Work 
Found by Insp. C26159 6,241,000$      2,307,724$    1,176,298$    1,908,572$    3,328,434$    8,721,028$      53% 140% 1,622,660$    1,705,774$     6,241,000$      2,480,028$      4,282,000$    18,228,425$    140%
IE - NW D-Line Work 
Found by Insp. C26161 6,241,000$      661,402$       646,426$       1,024,573$    2,168,326$    4,500,728$      35% 72% 1,622,660$    545,666$        6,241,000$      (1,740,272)$    4,281,000$    8,765,304$      72%

D_REP-Cap Related-OH Inspect'n Prog Total 23,299,000$    5,747,465$    3,023,775$    4,327,323$    7,656,074$    20,754,637$    33% 89% 6,057,740$    1,598,334$     23,299,000$    (2,544,363)$    

D_REP-Cap Related-UG Inspect'n Prog
CNY Network Protector 
Replacement C28344 211,000$         19,706$         7,967$           44$                24,314$         52,032$           12% 25% 54,860$         (30,546)$         211,000$         (158,968)$       480,000$       206,528$         25%
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East NWP Relay 
Replacements C28042 45,081$         56,192$         5,321$           31,260$         137,853$         - - -$               31,260$          -$                137,853$         643,879$       308,096$         0%
IE - NC Vault Roof 
Replacement C26386 249,000$         4,688$           (57,831)$       21,715$         501$              (30,927)$         0% -12% 64,740$         (64,239)$         249,000$         (279,927)$       365,000$       396,909$         -12%
IE - NE UG Work Found 
by Insp. C26162 747,000$         50,502$         5,335$           17,465$         12,308$         85,610$           2% 11% 194,220$       (181,913)$       747,000$         (661,390)$       1,016,000$    310,192$         12%
IE - NW Vault Roof 
Replacement C00043 -$                 9,881$           (4,962)$         11,306$         8,884$           25,109$           - - -$               8,884$            -$                25,109$           509,189$       436,010$         0%
NC - UG Work Found by 
Insp. C26163 747,000$         3,472$           2,884$           3,226$           27,821$         37,403$           4% 5% 194,220$       (166,399)$       747,000$         (709,597)$       1,016,000$    79,590$           5%
Network Protector Relay 
Replac C00100 239$              -$               239$                - - -$               -$                -$                239$                228,282$       245$                100%
Network Protector 
Replacement C00101 12,953$         74,162$         2,825$           50,161$         140,101$         - - -$               50,161$          -$                140,101$         1,007,327$    1,340,307$      0%
Network Protector 
Replacement C29206 29,171$         29,171$           - - 29,171$          29,171$           618,000$       34,347$           0%
NW - UG Work Found by 
Insp. C26164 747,000$         3,445$           5,709$           20,230$         20,576$         49,961$           3% 7% 194,220$       (173,644)$       747,000$         (697,039)$       1,018,000$    207,316$         7%
S&C Mark 2 Switchgear 
Replacements C29242 232,000$         28,315$         (3,466)$         319$              63,684$         88,852$           27% 38% 60,320$         3,364$            232,000$         (143,148)$       255,390$       113,768$         80%
UG - G&W switch 
replacement C08613 10$                4$                  3$                  2$                  18$                  - - -$               2$                   -$                18$                  203,500$       381,145$         0%

D_REP-Cap Related-UG Inspect'n Prog Total 2,933,000$      178,293$       85,995$         82,454$         268,681$       615,423$         9% 21% 762,580$       (493,899)$       2,933,000$      (2,317,577)$    

D_REP-Line Other
Town of Cheektowaga-
333 MV/HPS C35002 -$                 2,133$           2,133$             - - -$               2,133$            -$                2,133$             100,000$       2,260$             20%

D_REP-Line Other Total -$                 -$              -$              -$               2,133$           2,133$             - - -$               2,133$            -$                2,133$             

Statutory/Regulatory Total 118,231,000$  25,081,112$  21,888,128$  30,111,621$  30,019,216$  107,100,078$  25% 91% 30,740,060$  (720,844)$       118,231,000$  (11,130,922)$  

System Capacity & Performance
D_Non-REP HUF

Chittenango Relief C28816 199,000$         6,670$           6$                  3,007$           10,474$         20,157$           5% 10% 51,740$         (41,266)$         199,000$         (178,843)$       265,000$       29,562$           25%
LeMoyne Ave Rebild C28545 51$                19$                4,172$           96,276$         100,517$         - - -$               96,276$          -$                100,517$         293,000$       128,203$         30%
NW HUF Relief C17991 59$                (5,674)$         1,378$           (4,238)$           - - -$               -$                -$                (4,238)$           825,000$       649,294$         0%
Schroon 51 - Rebuild 
Route 74 C17962 8,243$           8,243$             - - 8,243$            8,243$             176,250$       8,243$             45%

55 of 145



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BOARD

Spending 
Rationale Program Project Description Project

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 Jul-Sep 2009 
 Oct-Dec 

2009 
 Jan-Mar 

2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th 
Qtr Spending 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

 Project 
Approval 
Amount 

 Total 
Spending To 

Date 

Project 
Completion 
Percentage

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

Seminole 33904 - add 
feeder tie C28780 -$                 8,297$           12,287$         153,088$       263,385$       437,057$         - - -$               263,385$        -$                437,057$         387,796$       598,984$         95%
Station 97 - New F9755 C28841 540,000$         61,598$         36,037$         373,402$       150,186$       621,224$         28% 115% 140,400$       9,786$            540,000$         81,224$           540,000$       680,078$         65%
VanHoesen Rd C31603 97,000$           74,031$         79$                -$               74,110$           0% 76% 25,220$         (25,220)$         97,000$           (22,890)$         105,000$       86,474$           100%

D_Non-REP HUF Total 836,000$         150,705$       42,754$         535,048$       528,563$       1,257,070$      63% 150% 217,360$       311,203$        836,000$         421,070$         

D_Non-REP LINE OTHER
Albion 8064 Getaway 
Reconductoring C32350 -$                 -$              2,910$           (2,910)$          -$                - - -$               (2,910)$           -$                -$                100,000$       -$                 0%
Amsterdam 32654 - 
extension C32171 -$                 -$              1,891$           33,211$         232,691$       267,792$         - - -$               232,691$        -$                267,792$         598,980$       270,743$         45%
Attica12-Rebuild,Xfer 
F1263 to 0158 C26379 1,300,000$      1,052$           8,781$           13,022$         6,960$           29,815$           1% 2% 338,000$       (331,041)$       1,300,000$      (1,270,185)$    1,600,000$    163,272$         20%
Bartell 56 Orangeport C28832 -$                 13$                5$                  4$                  3$                  25$                  - - -$               3$                   -$                25$                  235,000$       5,116$             20%
Batavia 01 - UG Cable 
Recond. C29030 759,000$         -$              11,187$         2,759$           13,946$           0% 2% 197,340$       (194,581)$       759,000$         (745,054)$       100,000$       14,104$           30%
Battenkill 34257 - 
Rebuild/convert C07482 80,000$           (14,885)$       459$              1,066$           (13,360)$         1% -17% 20,800$         (19,734)$         80,000$           (93,360)$         2,100,000$    1,858,239$      95%
Boxler Farms DG - 
Orangeville C35511 965$              965$                - - 965$               965$                50,000$         965$                5%
Brockport Feeder 
Capacitors C32510 12,118$         86$                12,204$           - - 86$                 12,204$           72,201$         12,204$           30%
Brook Rd 36957 Exten. 
Adams Road C28844 50,000$           -$              -$               -$                0% 0% 13,000$         (13,000)$         50,000$           (50,000)$         -$              -$                 0%
Brook Rd 53 - Rebuild 
Washington St C06697 -$                 21,252$         8,054$           -$               (6,828)$          22,478$           - - -$               (6,828)$           -$                22,478$           923,210$       742,258$         100%
Brook Rd. 55 - Plank Rd 
3 Phas C19591 8$                  -$               8$                    - - -$               -$                -$                8$                    174,000$       176,927$         100%
Brook Road 55/57 - 
Daniels Rd C29425 -$               -$                - - -$                -$                211,500$       -$                 0%
Butler - Construct Feeder 
36253 C28878 -$                 -$              -$               -$                - - -$               -$                -$                -$                -$              -$                 5%

Byron Station Load Relief C29040 869,000$         1,651$           72,614$         207,840$       7,994$           290,100$         1% 33% 225,940$       (217,946)$       869,000$         (578,900)$       858,000$       340,741$         85%
Canajoharie 03122 - 
Rebuild Rt C00329 4,941$           20$                -$               74$                5,034$             - - -$               74$                 -$                5,034$             39,410$         35,238$           5%

Canajoharie D-Line Work C28837 498,000$         -$              16,792$         120,578$       137,370$         24% 28% 129,480$       (8,902)$           498,000$         (360,630)$       200,052$       139,856$         20%
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Cavanaugh 61652 River 
Road C28619 2,318$           2,318$             - - 2,318$            2,318$             132,000$       2,517$             5%
Cent NY-Dist-Load Relief 
Blanket CNC016 412,000$         77,462$         4,341$           32,688$         148,325$       262,817$         36% 64% 107,120$       41,205$          412,000$         (149,183)$       538,000$       10,198,700$    70%
Cent NY-Dist-Reliability 
Blanket CNC015 1,934,000$      439,653$       381,889$       514,908$       137,881$       1,474,331$      7% 76% 502,840$       (364,959)$       1,934,000$      (459,669)$       2,525,000$    18,161,547$    80%
Center St 54 - Rebuild 
Route 5S C29426 -$               667$              667$                - - 667$               667$                822,500$       1,486$             5%
Chestertown 52 - Duell 
Hill Rd. C07438 -$                 288$              9,346$           7,764$           6,897$           24,295$           - - -$               6,897$            -$                24,295$           250,000$       24,295$           20%
Chestertown 52 - 
Schroon River Rd C29429 698,000$         72$                44,350$         3,176$           13,797$         61,396$           2% 9% 181,480$       (167,683)$       698,000$         (636,604)$       799,999$       61,497$           30%
Church St 04358 exten. C28843 340,000$         3,345$           6,136$           9,445$           1,317$           20,244$           0% 6% 88,400$         (87,083)$         340,000$         (319,756)$       414,000$       22,761$           20%
Cloverbank 9153 -
Lakeview 18254 Tie C28725 -$                 -$              5,076$           95,287$         21,126$         121,489$         - - -$               21,126$          -$                121,489$         152,600$       146,058$         100%
CNY - Trip Saver pilot C30687 -$                 10,128$         -$               10,128$           - - -$               -$                -$                10,128$           95,000$         17,998$           100%
CNY LVAC Network 
Upgrades C29423 381,000$         12,452$         11,756$         5$                  116,439$       140,651$         31% 37% 99,060$         17,379$          381,000$         (240,349)$       383,000$       143,091$         100%
Cobleskill 21412 
Getaway cable repl C29111 -$                 -$              -$               -$                - - -$               -$                -$                -$                74,400$         -$                 0%
Conkling Relief C28855 -$                 18,473$         (2,487)$          15,986$           - - -$               -$                -$                15,986$           180,000$       49,885$           100%
Cortland 02 Relief C28854 258,000$         77,637$         30,243$         94$                73$                108,047$         0% 42% 67,080$         (67,007)$         258,000$         (149,953)$       250,000$       140,364$         65%
Cortland Relief C28853 284,000$         17,623$         512$              83,575$         177,399$       279,108$         62% 98% 73,840$         103,559$        284,000$         (4,892)$           275,000$       389,765$         100%
CR Lysander Relief C21374 146$              -$               146$                - - -$               -$                -$                146$                1,500,000$    1,416,618$      100%
Delameter F9352 new 
ties w/18251,53 C28652 -$                 -$              24,467$         33,716$         4,093$           62,275$           - - -$               4,093$            -$                62,275$           704,721$       63,634$           20%
Delmar 27940 Delaware 
Rd C28821 119,000$         -$              -$               -$                0% 0% 30,940$         (30,940)$         119,000$         (119,000)$       120,000$       -$                 0%
Delmar 440, Jun, Vooh 
52 Conversion C08606 431,000$         29,018$         3,488$           550,795$       354,811$       938,112$         82% 218% 112,060$       242,751$        431,000$         507,112$         1,250,000$    1,303,534$      95%
Distribution Automation C17768 -$                 50,833$         94,886$         11,885$         44,728$         202,331$         - - -$               44,728$          -$                202,331$         850,000$       935,400$         0%
Dorwin Relief C06869 -$                 394$              334$              125$              19,230$         20,084$           - - -$               19,230$          -$                20,084$           255,000$       238,944$         100%

E Syracsue 69 Conductor C28869 -$                 1$                  0$                  0$                  0$                  1$                    - - -$               0$                   -$                1$                    71,981$         286$                30%
East Golah -F5151E, 
F5151W & F5151C C06765 1,195,000$      18,809$         36,984$         33,795$         795,934$       885,523$         67% 74% 310,700$       485,234$        1,195,000$      (309,477)$       3,121,000$    1,019,640$      30%
East NY-Dist-Load Relief 
Blanket CNE016 1,004,000$      94,750$         46,593$         136,472$       86,780$         364,596$         9% 36% 261,040$       (174,260)$       1,004,000$      (639,404)$       1,310,000$    10,151,568$    38%
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East NY-Dist-Reliability 
Blanket CNE015 2,709,000$      1,076,755$    572,692$       835,335$       365,917$       2,850,698$      14% 105% 704,340$       (338,423)$       2,709,000$      141,698$         3,536,000$    16,966,617$    110%
Eastwood Rebuild C23692 (4,136)$          (4,136)$           - - -$                (4,136)$           164,713$       112,815$         100%
EJ West 03841 - Convert 
to 13.2kV C07798 -$                 1,416$           527$              604$              348$              2,896$             - - -$               348$               -$                2,896$             1,261,072$    1,157,017$      85%
Elmer Hill Rd Rebuild C24080 (17,972)$        (17,972)$         - - -$                (17,972)$         286,597$       274,750$         100%
Elsmere 40772 - Ratio-
rebuild C15382 -$                 -$              -$               -$                - - -$               -$                -$                -$                -$              -$                 0%
Evangola State Park - 
Ratio Re C33331 17,991$         63,418$         81,408$           - - 63,418$          81,408$           430,000$       112,831$         45%
Extend 3 phase for 
Widewaters Proj C30405 100,000$         108,080$       172$              147$              5,921$           114,320$         6% 114% 26,000$         (20,079)$         100,000$         14,320$           169,833$       218,214$         95%
F13861 Extend & 
Transfer to F23251 C26557 300,000$         3,548$           15$                3,357$           200,693$       207,612$         67% 69% 78,000$         122,693$        300,000$         (92,388)$         440,000$       255,430$         85%
F13862 Extend & transfer 
to F23255 C26558 100,000$         14$                5$                  4$                  103,556$       103,579$         104% 104% 26,000$         77,556$          100,000$         3,579$             55,000$         124,784$         85%
F13862 reliability 
improvement C28012 215,000$         28,414$         -$               28,414$           0% 13% 55,900$         (55,900)$         215,000$         (186,586)$       222,255$       153,743$         100%
F20871 rebuild ties 
F4768/F2569 C28625 -$                 10,259$         5,475$           13$                10$                15,756$           - - -$               10$                 -$                15,756$           280,000$       15,878$           30%
F2471-Reconductor 
Mang Ave C26406 100,000$         8,082$           65,113$         14,080$         87,275$           0% 87% 26,000$         (26,000)$         100,000$         (12,725)$         161,500$       156,497$         100%
F5769/5763 Rebuild r/o 
Floradale C28606 -$                 8,099$           3,246$           3,651$           38,457$         53,454$           - - -$               38,457$          -$                53,454$           250,198$       54,011$           30%
F7654 - Extend & 
Transfer to 23251 C26559 500,000$         634$              102,640$       452,269$       16,522$         572,066$         3% 114% 130,000$       (113,478)$       500,000$         72,066$           770,500$       718,524$         95%
F8566 Rebuild Various 
Sections C28692 1,815$           1,815$             - - 1,815$            1,815$             100,463$       1,885$             0%
F9753 Rebuild/Conv tie 
w/F21754 C28689 -$                 8,140$           28,492$         17,256$         72,908$         126,796$         - - -$               72,908$          -$                126,796$         460,049$       132,530$         30%
Fairdale Load Relief C28847 326,000$         5,915$           119$              4,009$           7$                  10,051$           0% 3% 84,760$         (84,753)$         326,000$         (315,949)$       316,000$       11,984$           20%
Farnan Rd 51 - Bluebird 
Road C29431 -$               -$                - - -$                -$                -$              -$                 0%
Fayetteville Retirement C30586 236,000$         4,013$           34,976$         272,104$       214,183$       525,276$         91% 223% 61,360$         152,823$        236,000$         289,276$         685,000$       684,472$         100%
Frankhauser New Station 
- Line Work C28929 39,000$           -$              10,026$         10,026$           0% 26% 10,140$         (10,140)$         39,000$           (28,974)$         150,000$       10,026$           5%
Galeville Load Relief C26597 120,000$         33,817$         118,505$       94,246$         (19,179)$        227,388$         -16% 189% 31,200$         (50,379)$         120,000$         107,388$         240,000$       387,326$         100%
Gilbert Mill Relief C32494 13,702$         5,108$           2,770$           21,581$           - - 2,770$            21,581$           653,059$       21,831$           0%
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Hinsdale Fdr Relief C31128 273,000$         -$              -$               -$                0% 0% 70,980$         (70,980)$         273,000$         (273,000)$       265,000$       -$                 90%
Inman Rd - add new 
feeders C28772 40,000$           -$              1,244$           12,128$         14,448$         27,820$           36% 70% 10,400$         4,048$            40,000$           (12,180)$         100,000$       27,843$           20%
Johnson 35251 - getaway
replacement C28765 -$                 -$              321$              0$                  0$                  322$                - - -$               0$                   -$                322$                94,500$         322$                20%
Lakeview Rd #182 
Project: Fdr C00083 492$              -$               492$                - - -$               -$                -$                492$                364,937$       397,549$         100%
Lehigh 66951 Tie with 
Turin 65355 C28609 50,000$           -$              -$               -$                0% 0% 13,000$         (13,000)$         50,000$           (50,000)$         -$              -$                 0%
Lehigh 66951 Tie with 
Turin 65355 C31772 1,806$           17,381$         (715)$             18,473$           - - (715)$              18,473$           50,000$         20,667$           100%
Lehigh 66952 Tie With 
Colosse 32151 C28607 -$                 9,775$           5,782$           1,703$           126,946$       144,206$         - - -$               126,946$        -$                144,206$         804,000$       168,370$         35%
Liberty 9490 - replace 
getaway C28786 -$                 -$              -$               -$                - - -$               -$                -$                -$                140,000$       -$                 100%
Liberty St 09432 Getaway
cable repl C29112 58,000$           -$              -$               1,952$           1,952$             3% 3% 15,080$         (13,128)$         58,000$           (56,048)$         69,600$         2,003$             20%
Long Road 209 - New 
FDR 20954 C29044 710,000$         2,881$           32,648$         142,806$       461,873$       640,208$         65% 90% 184,600$       277,273$        710,000$         (69,792)$         710,000$       785,129$         85%
M&T Bank 
Communicating Relays C29765 -$                 17,860$         32$                27$                15$                17,934$           - - -$               15$                 -$                17,934$           26,635$         35,726$           100%
McGraw 69 Low Voltage 
improvement C28608 71,000$           3,938$           5$                  4$                  3$                  3,950$             0% 6% 18,460$         (18,457)$         71,000$           (67,050)$         68,300$         4,904$             20%
Menands 10153 Schuyler 
Rd Tree wire C28834 199,000$         -$              -$               -$                0% 0% 51,740$         (51,740)$         199,000$         (199,000)$       200,000$       -$                 20%
Mexico Load Relief C28848 189,000$         2,118$           1,679$           4,837$           109,440$       118,075$         58% 62% 49,140$         60,300$          189,000$         (70,925)$         393,000$       150,236$         60%
Military Rd Sta 210 
Expansion C15726 5,000$             27,870$         1,272$           -$               -$               29,142$           0% 583% 1,300$           (1,300)$           5,000$             24,142$           903,470$       913,137$         100%
N.Eden 8251 Tie  w/ 
F8861 & F8 C28720 2,039$           293$              2$                  1,772$           4,106$             - - -$               1,772$            -$                4,106$             90,000$         4,243$             30%
North Syracuse Install 
Capacitors C15729 225,000$         -$              -$               -$                0% 0% 58,500$         (58,500)$         225,000$         (225,000)$       -$              -$                 0%
Northville 52 - Convert N. 
Shore Rd C07477 132,000$         570$              553$              1,190$           266,401$       268,714$         202% 204% 34,320$         232,081$        132,000$         136,714$         872,030$       473,607$         45%
NR-32356 RT 37 Conv. C29496 647,000$         248,031$       295,639$       (53,108)$        42,692$         533,254$         7% 82% 168,220$       (125,528)$       647,000$         (113,746)$       780,000$       670,295$         100%
NR-Coffeen TB3 (fdr 
relief) C06507 (41,591)$       (9,917)$         (6,808)$          (58,315)$         - - -$               -$                -$                (58,315)$         1,100,893$    916,758$         100%
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NR-Thousand Island 
Fdr81452-TI C00233 (5,009)$         -$               (5,009)$           - - -$                (5,009)$           270,000$       14,949$           100%
NR-W.Adams87554-
Farm Market Rd C22958 24,000$           4,245$           105,197$       1,138$           110,581$         0% 461% 6,240$           (6,240)$           24,000$           86,581$           225,000$       136,373$         100%
NW 15564 Fdr, Recond 
ug getaway C32452 -$               -$                - - -$                -$                100,000$       -$                 0%
NW F3964 Extend ug, 
Xfer load C32470 795$              1$                  796$                - - 1$                   796$                133,814$       814$                30%
NW Fdr 4671 Recond 
UG cable C32453 627$              1,282$           1,909$             - - 1,282$            1,909$             75,979$         1,980$             30%
NW-Batavia Sub Dist. 
Line Cap Banks C32390 3,447$           2$                  3,449$             - - 2$                   3,449$             35,535$         3,537$             30%
Ogden Brook - Install 
new feed C32598 1,526$           25,570$         27,096$           - - 25,570$          27,096$           78,000$         28,286$           5%

Ohav Shalom Retirement 
-13.2kV work C28782 39,000$           -$              -$               -$                0% 0% 10,140$         (10,140)$         39,000$           (39,000)$         -$              -$                 0%
Park Load Relief C28820 40,000$           23$                9$                  77,450$         231,101$       308,584$         578% 771% 10,400$         220,701$        40,000$           268,584$         340,000$       394,727$         100%
Peterboro Reconductor 
Main St. C28610 -$                 2,662$           2$                  16,550$         96,909$         116,122$         - - -$               96,909$          -$                116,122$         160,000$       154,057$         100%
Phoenix Load Relief C28849 -$                 352$              259$              8,224$           11$                8,846$             - - -$               11$                 -$                8,846$             337,000$       17,877$           20%
Poland Convert Old State 
Rd C28622 18,654$         18,654$           - - 18,654$          18,654$           403,040$       19,855$           5%
Pottersville 51 - Rebuild 
Tie C07465 (991)$             (991)$              - - (991)$              (991)$              1,430,000$    1,366,849$      100%
Queensbury  56 - 
Twicwood URD C30944 -$                 416$              11,927$         91,658$         10,205$         114,206$         - - -$               10,205$          -$                114,206$         280,000$       138,396$         65%

Queensbury D-Line Work C28874 30,000$           -$              -$               -$                0% 0% 7,800$           (7,800)$           30,000$           (30,000)$         -$              -$                 0%
Queensbury FDR56 - 
Oakwood Dr C14879 (1,272)$         -$               (1,272)$           - - -$                (1,272)$           50,000$         1,269$             0%
Rathbun-Labrador #39 
Underbuilt C28292 150,000$         1$                  0$                  0$                  53,346$         53,347$           36% 36% 39,000$         14,346$          150,000$         (96,653)$         110,000$       107,287$         50%
Rbld/Conv Lewiston 
Escarpment Area C32493 -$               -$                - - -$                -$                -$              -$                 0%
Replace aerial cable on 
F6055 C28645 -$                 237,174$       67,257$         -$               26,295$         330,727$         - - -$               26,295$          -$                330,727$         370,780$       388,873$         100%

60 of 145



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - Fourth Quarter FY09/10

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BOARD

Spending 
Rationale Program Project Description Project

 FY09/10 
Board 

Approved 
 Apr-Jun 

2009 Jul-Sep 2009 
 Oct-Dec 

2009 
 Jan-Mar 

2010 

 FY09/10 YTD 
Actual 

Spending 

4th Qtr 
Spending 

% of 
Board 

Approved 
Budget 

Spending

Fiscal 
YTD 

Spending 
% of 

Board 
Approved 

Budget 
Spending

Expected 4th 
Qtr Spending 

 Variance of 
Expected 4th 
Qtr Spending 
to Actual Qtr 

Spending 

 Initial 
Expected YTD 

Spending 

 Variance of 
Initial 

Expected to 
Actual YTD 
Spending  

 Project 
Approval 
Amount 

 Total 
Spending To 

Date 

Project 
Completion 
Percentage

RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

Reynolds Rd - add new 
feeders C28023 75,000$           -$              10,045$         5,248$           15,293$           7% 20% 19,500$         (14,252)$         75,000$           (59,707)$         750,000$       15,916$           65%
Richards Rd. Relocation C31200 -$                 3,819$           934$              1,257$           86$                6,096$             - - -$               86$                 -$                6,096$             125,000$       8,404$             20%
Rifle Range 45851 - new 
feeder tie C32631 2,017$           158$              (2,174)$          -$                - - (2,174)$           -$                217,890$       2,458$             0%
Riverside 28854 - replace 
getaway C28781 -$                 -$              -$               -$                - - -$               -$                -$                -$                170,000$       -$                 5%
Rosa Road 55 - 
Overloaded Ratio bks C12719 -$                 738$              275$              3,581$           25,158$         29,752$           - - -$               25,158$          -$                29,752$           850,000$       856,305$         95%
Saratoga 4.16 kV 
Conversion C29437 -$               -$                - - -$                -$                -$              -$                 0%
Scofield Rd. 52/Corinth 
52 Tie C22455 121$              -$               121$                - - -$               -$                -$                121$                90,000$         40,212$           100%
Scotia 25572 & Front 52 - 
New Tie C10324 299,000$         92,801$         -$               275$              93,076$           0% 31% 77,740$         (77,465)$         299,000$         (205,924)$       375,000$       371,852$         85%
SE Amherst - Aero Drive -
Wherle Dr C06760 -$                 15,751$         44,661$         -$               21,603$         82,016$           - - -$               21,603$          -$                82,016$           350,000$       349,537$         100%
SE Amherst - South 
Corridor C06745 -$                 (937)$            -$               (937)$              - - -$               -$                -$                (937)$              4,319,029$    3,904,846$      100%
SE Amherst - UG Exits C06762 -$                 (15,482)$       -$               (15,482)$         - - -$               -$                -$                (15,482)$         1,030,838$    766,426$         100%
Seneca Hill  Rebuild Rt 
48 C06894 525,000$         18$                7$                  183,076$       96,540$         279,641$         18% 53% 136,500$       (39,960)$         525,000$         (245,359)$       393,300$       399,758$         100%
Seventh North Relief C28830 299,000$         1,906$           177,090$       292,155$       228,147$       699,299$         76% 234% 77,740$         150,407$        299,000$         400,299$         532,715$       929,004$         100%
Southwick Meadows 
URD Loop Fee C34025 10,866$         112$              10,978$           - - 112$               10,978$           110,000$       11,032$           45%
St. Johnsville 51-
Wagner/Wiltse Rds C00376 -$                 974$              446$              512$              2,104$           4,037$             - - -$               2,104$            -$                4,037$             1,611,000$    1,523,200$      85%
Starr 53 Step Down C28852 153,000$         14,404$         25$                6,285$           21$                20,735$           0% 14% 39,780$         (39,759)$         153,000$         (132,265)$       450,000$       35,206$           20%
Station 21 - Split F2165 C28870 648,000$         7,417$           1,077$           251,770$       764,673$       1,024,938$      118% 158% 168,480$       596,193$        648,000$         376,938$         1,840,000$    1,219,098$      85%
Station 61 - Relief C28846 179,000$         36,731$         25,792$         (516)$             4,670$           66,677$           3% 37% 46,540$         (41,870)$         179,000$         (112,323)$       180,000$       80,904$           95%

Station 79 - F7961 Relief C29181 9,096$           5$                  9,101$             - - 5$                   9,101$             188,098$       9,101$             30%

Station 79 - F7962 Relief C29182 4,026$           3$                  4,029$             - - 3$                   4,029$             145,157$       4,158$             30%
Steamburg 17-F1761-
Replace fuse NAP001 3,000$             -$              -$               -$                0% 0% 780$              (780)$              3,000$             (3,000)$           0%
Stoner 35854 Getaway C26878 62,000$           491$              51,969$         55,227$         13,719$         121,405$         22% 196% 16,120$         (2,401)$           62,000$           59,405$           100,000$       131,020$         100%
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Sweet Home F22457 tie 
with F2165 C28726 -$                 -$              15,995$         70,486$         524,376$       610,857$         - - -$               524,376$        -$                610,857$         667,000$       799,931$         85%
Sycaway-add new 
feeders C28022 150,000$         29,080$         14$                12$                10$                29,115$           0% 19% 39,000$         (38,990)$         150,000$         (120,885)$       1,540,000$    36,184$           30%

Tinker Tavern Step Down C28850 -$                 14,370$         3,463$           164,396$       81,295$         263,525$         - - -$               81,295$          -$                263,525$         390,000$       303,788$         75%
Tonawanda 4.16 057 
Recon UG Getaway C32413 12,243$         4,106$           16,349$           - - 4,106$            16,349$           596,968$       17,145$           30%
Transfer Milpine to 
Station 210 C06474 -$                 7,012$           2,479$           9,534$           19,025$           - - -$               9,534$            -$                19,025$           509,500$       465,611$         85%
Troy Network Fault 
Current Const C31237 -$                 627,599$       265,018$       1,668$           894,285$         - - -$               -$                -$                894,285$         925,000$       903,811$         100%
W.Hamlin 8254 - Tie 
w/F8252 & F7458 C28715 666,000$         182,552$       79,285$         1$                  534$              262,372$         0% 39% 173,160$       (172,626)$       666,000$         (403,628)$       657,000$       303,175$         65%
Walesville Reconductor 
Utica St C28616 6,000$             711$              2,528$           3$                  2$                  3,243$             0% 54% 1,560$           (1,558)$           6,000$             (2,757)$           55,000$         3,412$             20%
West NY-Dist-Load 
Relief Blanket CNW016 1,279,000$      197,369$       155,521$       271,196$       185,901$       809,987$         15% 63% 332,540$       (146,639)$       1,279,000$      (469,013)$       1,669,000$    12,037,914$    65%
West NY-Dist-Reliability 
Blanket CNW015 2,789,000$      945,646$       949,773$       847,165$       602,959$       3,345,543$      22% 120% 725,140$       (122,181)$       2,789,000$      556,543$         3,640,000$    19,224,802$    122%
Wilson Station 93 - Load 
Relief C30124 468$              15,358$         (15,826)$        -$                - - (15,826)$         -$                100,000$       15,826$           0%
Wolf Rd 34453 - add 
feeder tie C28766 -$                 10,631$         12,980$         1,942$           16$                25,569$           - - -$               16$                 -$                25,569$           206,000$       25,763$           0%

D_Non-REP LINE OTHER Total 25,372,000$    4,854,878$    4,036,512$    6,052,945$    7,402,910$    22,347,245$    29% 88% 6,596,720$    806,190$        25,372,000$    (3,024,755)$    

D_Non-REP SUB OTHER
Animal fences for NYED 
Substations C24559 100,000$         -$              -$               -$                0% 0% 26,000$         (26,000)$         100,000$         (100,000)$       130,000$       108,338$         0%
Arnold Station bank #2 
replacement C26616 -$                 (60)$              -$               (60)$                - - -$               -$                -$                (60)$                60,000$         2,601$             100%
Batavia 01 - UG Cable 
Recond. C31830 -$                 -$              2,855$           11,057$         13,912$           - - -$               11,057$          -$                13,912$           100,000$       13,922$           5%
Bennett Rd. Sub 
Capacitor Inst C32367 5,000$           5,000$             - - -$                5,000$             184,000$       5,000$             0%
Brockport - Repl. Failed 
34.5kV Reg. C90001 -$                 -$              -$               -$                - - -$               -$                -$                -$                0%
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Buffalo Sta 140 - Inst A/C 
& Vent C30564 -$                 9,333$           2,789$           3$                  8,821$           20,947$           - - -$               8,821$            -$                20,947$           28,000$         22,959$           30%
Buffalo Sta. 63 bank 
replacement C26577 -$                 11,023$         66,520$         1,173,865$    (391,115)$      860,294$         - - -$               (391,115)$       -$                860,294$         1,290,000$    877,293$         45%
BuffaloAlbanyFlyingGrou
ndsSwit C33636 37,829$         10,083$         47,912$           - - 10,083$          47,912$           4,253,854$    47,912$           0%
Butler Sub - Add 3rd 
Breaker, R530 C28876 -$                 -$              -$               -$                - - -$               -$                -$                -$                -$              -$                 0%
Chadwicks Install EMS C28613 24,000$           -$              -$               -$                0% 0% 6,240$           (6,240)$           24,000$           (24,000)$         -$              -$                 0%
Chautauqua 57 - Replace 
Xfmr C15678 698,000$         -$              7,667$           3$                  2$                  7,672$             0% 1% 181,480$       (181,478)$       698,000$         (690,328)$       900,000$       7,951$             0%
CR Brighton Station 
Upgrade C21992 -$                 15,965$         90,611$         8,141$           9,502$           124,218$         - - -$               9,502$            -$                124,218$         1,200,000$    1,020,388$      85%
CR Lysander Switched 
Cap C21372 -$                 8,787$           (125)$            383$              -$               9,044$             - - -$               -$                -$                9,044$             350,950$       353,549$         100%
CR Peat St Install Larger 
Bank C10908 -$                 -$              -$               -$                - - -$               -$                -$                -$                1,025,000$    -$                 0%
Cuba 05 - Replace 
Transformer Bank C15669 40,000$           55,443$         7,816$           236,898$       156,818$       456,976$         392% 1142% 10,400$         146,418$        40,000$           416,976$         850,000$       488,623$         95%

DA Dist. Sta. Central Div C22808 -$                 2,181$           7,818$           -$               525$              10,524$           - - -$               525$               -$                10,524$           320,000$       265,525$         0%
E Batavia - Repl TB1 & 
TB2 C15805 1,469,000$      1,745,727$    60,893$         70,357$         -$               1,876,977$      0% 128% 381,940$       (381,940)$       1,469,000$      407,977$         3,992,662$    3,833,007$      95%
East Golah 51 - Second 
Bank C06533 1,500,000$      5,510$           5,725$           11,606$         303,335$       326,176$         20% 22% 390,000$       (86,665)$         1,500,000$      (1,173,824)$    1,707,646$    343,176$         5%
East Golah 51 - 
Secondary Breakers C27062 1,000,000$      -$              3,446$           21,584$         25,030$           2% 3% 260,000$       (238,416)$       1,000,000$      (974,970)$       1,427,000$    25,030$           5%
Everett Road Bus Work C90004 -$               -$                - - -$                -$                -$              -$                 0%
Farmersville Transformer 
Repla C32339 9,498$           (9,498)$          -$                - - (9,498)$           -$                100,000$       9,498$             0%
Frankhauser-115-13.2KV-
Bus & Bkrs C28931 100,000$         -$              20,887$         2,548$           23,435$           3% 23% 26,000$         (23,452)$         100,000$         (76,565)$         200,000$       23,435$           0%
Guy Park Substation 
Retirement C14084 208$              -$               941$              1,149$             - - 941$               1,149$             20,000$         23,501$           85%
Inman Rd -add M/C & 
13.2kV Bus work C28770 300,000$         -$              8,769$           22,134$         24,338$         55,241$           8% 18% 78,000$         (53,662)$         300,000$         (244,759)$       150,000$       55,607$           5%
Install 2nd Transformer - 
Inma C35270 6,856$           6,856$             - - 6,856$            6,856$             2,161,623$    6,856$             5%
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Lehigh - add mobile sub 
switch C29952 -$                 7$                  2$                  2$                  11,573$         11,584$           - - -$               11,573$          -$                11,584$           51,403$         14,172$           5%
Lehigh EMS C28612 24,000$           -$              -$               -$                0% 0% 6,240$           (6,240)$           24,000$           (24,000)$         -$              -$                 0%
Lewiston sta. 87 replace 
bank C26560 5,000$             191,856$       9,366$           397,436$       99,452$         698,110$         1989% 13962% 1,300$           98,152$          5,000$             693,110$         950,000$       889,597$         95%
LTC Filtration Systems 
NY DxT FY09 C24066 150,000$         -$              -$               -$                0% 0% 39,000$         (39,000)$         150,000$         (150,000)$       75,000$         -$                 0%
Metallic Pilot Wire 
Protection Repl C28449 -$                 -$              333$              10,913$         356$              11,601$           - - -$               356$               -$                11,601$           50,000$         16,316$           0%
MikeCooperTASRelayRe
placemntCo C34691 113$              113$                - - 113$               113$                100,000$       113$                0%

N Syracuse Capacity Inc C28831 596,000$         -$              3,206$           34,770$         73,481$         111,458$         12% 19% 154,960$       (81,479)$         596,000$         (484,542)$       1,992,000$    112,688$         5%
NC ARP Breakers & 
Reclosers C32253 724$              318,423$       319,147$         - - 318,423$        319,147$         507,000$       322,896$         0%
NE ARP Breakers & 
Reclosers C32252 766$              247,752$       248,519$         - - 247,752$        248,519$         180,000$       252,234$         0%
North Collins - Replace 
TB1 C29026 -$                 -$              -$               -$                - - -$               -$                -$                -$                -$              -$                 0%

NR- Morristown 2.5 MVA C27323 544,000$         803$              6,819$           20,993$         107,188$       135,804$         20% 25% 141,440$       (34,252)$         544,000$         (408,196)$       743,000$       150,263$         5%

NR-115kV of Akwesasne 
115-4.8kV Sub C20932 -$                 (544)$            -$               4,896$           4,352$             - - -$               4,896$            -$                4,352$             3,507,315$    3,113,079$      100%
NW Baker St Station Cap 
Bank C32354 2,164$           2,164$             - - -$                2,164$             100,000$       2,164$             0%
Ogden Brook-Install 15kV 
Metal C32597 16,374$         16,374$           - - 16,374$          16,374$           300,000$       16,374$           0%
Ogdenbrook Sta - Add 
Ckt Sw & C34783 445$              445$                - - 445$               445$                1,427,000$    445$                0%

PS&I Activity - New York C08153 100,000$         43,864$         145,847$       (120,350)$      132,438$       201,799$         132% 202% 26,000$         106,438$        100,000$         101,799$         570,050$       608,859$         202%
Raquette Lake 2.5 MVA C27322 249,000$         1,249$           -$               1,249$             0% 1% 64,740$         (64,740)$         249,000$         (247,751)$       556,000$       14,597$           5%
Remote Metering of 
Network Vaults C28020 -$                 10,161$         -$               10,161$           - - -$               -$                -$                10,161$           70,000$         72,095$           100%
Replace 1 meter 
Interconnect/NYISO C29740 -$                 1,782$           4,377$           1,498$           692$              8,350$             - - -$               692$               -$                8,350$             9,600$           17,818$           5%
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S. Newfane 71 - Replace 
Bank C26481 650,000$         27,524$         80,767$         175,068$       159,891$       443,251$         25% 68% 169,000$       (9,109)$           650,000$         (206,749)$       700,000$       494,606$         95%
S.Livingston-115-13.2KV- 
Bus & Bkr C26561 200,000$         -$              -$               -$                0% 0% 52,000$         (52,000)$         200,000$         (200,000)$       300,000$       -$                 0%
Sheppard Rd. 29 - 
Second Bank C15765 149,000$         -$              3,250$           3,373$           8,057$           14,680$           5% 10% 38,740$         (30,683)$         149,000$         (134,320)$       200,000$       14,686$           0%
Sinclairville Transformer 
Repl C32342 6,792$           (6,792)$          -$                - - (6,792)$           -$                100,000$       -$                 0%
Southwood - Inst. Mobile 
Sub Access C25559 40,000$           -$              42$                0$                  13,094$         13,136$           33% 33% 10,400$         2,694$            40,000$           (26,864)$         28,500$         13,136$           0%
Spare Transformer for 
Fly Road C33637 862$              289,273$       290,135$         - - 289,273$        290,135$         1,338,863$    290,135$         5%
Spares C04338 100,000$         -$              -$               352,858$       352,858$         353% 353% 26,000$         326,858$        100,000$         252,858$         9,570,913$    2,301,142$      353%
Stoner - Install 4th 
Breaker R540 C26879 275,000$         124,213$       252,753$       26,431$         51$                403,448$         0% 147% 71,500$         (71,449)$         275,000$         128,448$         750,000$       522,248$         100%
Summit Park 97 - Add 
Relays on C35046 5,590$           5,590$             - - 5,590$            5,590$             130,000$       8,047$             5%
Swann Rd TB2 
Replacement C27449 2,095,000$      10,713$         22,628$         39,423$         317,497$       390,261$         15% 19% 544,700$       (227,203)$       2,095,000$      (1,704,739)$    2,584,606$    341,497$         5%
Sycaway - Add M/C and 
13.2kV Bus C26418 750,000$         68,315$         25,298$         15,050$         283,040$       391,703$         38% 52% 195,000$       88,040$          750,000$         (358,297)$       2,882,000$    424,047$         5%
Sycaway add 2nd Xfmr & 
115 kV equip C26819 1,494,000$      6,976$           9,630$           22,489$         341,904$       380,999$         23% 26% 388,440$       (46,536)$         1,494,000$      (1,113,001)$    2,813,500$    409,547$         5%
W. Albion Transformer 
Addition C32346 15,943$         16,227$         32,170$           - - 16,227$          32,170$           100,000$       32,332$           0%
West Adams Sub 
Breaker Addition C26659 -$                 2,736$           8,256$           2,303$           43,763$         57,056$           - - -$               43,763$          -$                57,056$           755,000$       0$                    100%
Younsgtown 88 - Station 
Rebuild C29049 -$                 -$              -$               -$                - - -$               -$                -$                -$                100,000$       -$                 0%

D_Non-REP SUB OTHER Total 12,652,000$    2,343,562$    831,265$       2,259,557$    2,993,435$    8,427,818$      24% 67% 3,289,520$    (296,085)$       12,652,000$    (4,224,182)$    

D_REP-Dist Transformer Replacement
CR Teall 58 extend C14950 -$                 3,227$           -$               3,227$             - - -$               -$                -$                3,227$             408,000$       406,230$         100%
Doghouse Replacement - 
Central Div C26977 50,000$           45,037$         13,630$         (811)$             1$                  57,857$           0% 116% 13,000$         (12,999)$         50,000$           7,857$             650,000$       199,151$         116%
IE - NC Dist Transformer 
Upgrades C14846 450,000$         356,684$       30,162$         45,623$         70,392$         502,861$         16% 112% 117,000$       (46,608)$         450,000$         52,861$           624,000$       1,594,650$      112%
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IE - NE Dist Transformer 
Upgrades C15828 450,000$         72,393$         36,531$         154,682$       107,624$       371,230$         24% 82% 117,000$       (9,376)$           450,000$         (78,770)$         280,000$       1,493,191$      84%
IE - NW Dist Transformer 
Upgrades C10967 461,000$         266,861$       97,958$         8,573$           127,316$       500,707$         28% 109% 119,860$       7,456$            461,000$         39,707$           574,000$       2,023,892$      113%

D_REP-Dist Transformer Replacement Total 1,411,000$      744,203$       178,282$       208,066$       305,332$       1,435,883$      22% 102% 366,860$       (61,528)$         1,411,000$      24,883$           

D_REP-Distribution Automation
DA Dist. line Central Div C22811 -$                 47,242$         32,816$         92,437$         132,994$       305,489$         - - -$               132,994$        -$                305,489$         2,200,000$    2,426,106$      0%

D_REP-Distribution Automation Total -$                 47,242$         32,816$         92,437$         132,994$       305,489$         - - -$               132,994$        -$                305,489$         

D_REP-EMS Expansion
REP - Dist Subs 
Requiring RTUs C20173 -$                 7,367$           12,283$         11,310$         60,051$         91,011$           - - -$               60,051$          -$                91,011$           780,000$       203,540$         0%
REP SCADA (EMS 
Expansion) C19851 -$                 78,508$         69,994$         99,211$         237,638$       485,351$         - - -$               237,638$        -$                485,351$         600,000$       522,185$         0%

D_REP-EMS Expansion Total -$                 85,875$         82,277$         110,521$       297,689$       576,362$         - - -$               297,689$        -$                576,362$         

D_REP-Engineerng Reliability Review
Amsterdam 54 - 
Belldons/Langley Rd C31198 2,340$           2,340$             - - 2,340$            2,340$             199,999$       2,475$             30%
Batavia 0155  -  Knapp 
Rd 22651 Tie C28719 -$                 24,447$         18,931$         5,575$           1,063$           50,017$           - - -$               1,063$            -$                50,017$           772,000$       50,587$           30%
Battenkill 56 - Weibel 51 
Tie C29424 359,000$         477$              19,401$         20,937$         7,008$           47,823$           2% 13% 93,340$         (86,332)$         359,000$         (311,177)$       400,001$       47,842$           30%
Caroga - G'ville 53 
Feeder Tie C19272 1,356,000$      11,515$         735,449$       188,437$       42,268$         977,670$         3% 72% 352,560$       (310,292)$       1,356,000$      (378,330)$       1,516,000$    1,305,361$      95%
Clinton 53 - Convert Ft 
Plain C06698 442$              35,392$         35,834$           - - 35,392$          35,834$           255,000$       36,366$           5%
Colosse 32151 ERR 
Work C28696 -$                 3,898$           -$               7,794$           11,693$           - - -$               7,794$            -$                11,693$           119,500$       58,130$           100%
Corinth 52 - Eastern Ave. 
Rebuild C26876 60,000$           6,329$           1,786$           3,644$           490,910$       502,669$         818% 838% 15,600$         475,310$        60,000$           442,669$         1,988,000$    660,615$         30%
CR Rebuild New Haven 
Rt 3 C14909 554,000$         (13,186)$       -$               (13,186)$         0% -2% 144,040$       (144,040)$       554,000$         (567,186)$       494,700$       13,292$           0%

CR W. Cleveland Voltage C15725 150,000$         73,115$         2,355$           -$               75,470$           0% 50% 39,000$         (39,000)$         150,000$         (74,530)$         345,000$       343,205$         100%
CR-Central Square 1562-
Rebuild C24482 853,000$         219,029$       220,282$       104,377$       58,218$         601,906$         7% 71% 221,780$       (163,562)$       853,000$         (251,094)$       871,876$       783,366$         100%
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Crown Point 51- Tie to 
Hague R C17961 97$                -$               (509)$             (411)$              - - -$               (509)$              -$                (411)$              803,000$       717,497$         100%
Darien F1662 feeder tie C28085 318,000$         752$              10$                80,818$         151,302$       232,883$         48% 73% 82,680$         68,622$          318,000$         (85,117)$         325,699$       281,008$         100%
E Pulaski 51 ERR Work C28697 -$                 5$                  7,243$           4,286$           13,205$         24,740$           - - -$               13,205$          -$                24,740$           129,500$       69,535$           100%
E.Batavia 2855 - N.Leroy 
0456 Tie C28718 -$                 30,139$         5,158$           721$              23$                36,041$           - - -$               23$                 -$                36,041$           944,500$       36,234$           30%
Extend Lakeview F18253 
on SW Blvd C26416 -$                 18,271$         36,718$         3,980$           58,969$           - - -$               -$                -$                58,969$           305,446$       188,813$         100%
F20655 - Hendrix Cable 
Installation C26696 695,000$         81$                89,750$         341,947$       344,262$       776,039$         50% 112% 180,700$       163,562$        695,000$         81,039$           724,838$       1,018,159$      95%
Gilbert Mills 53 ERR 
Work C28785 -$                 1,354$           -$               1,354$             - - -$               -$                -$                1,354$             133,000$       78,398$           100%
Guy Park Retirement 
Dist. Line C26877 250,000$         68,935$         205,356$       75,573$         111,624$       461,487$         45% 185% 65,000$         46,624$          250,000$         211,487$         824,735$       759,509$         85%
IE - NC ERR and Fuse C16118 250,000$         591,057$       230,113$       119,241$       547,199$       1,487,611$      219% 595% 65,000$         482,199$        250,000$         1,237,611$      1,725,000$    2,807,980$      596%
IE - NE ERR and Fuse C16117 450,000$         419,792$       208,447$       358,477$       259,282$       1,245,998$      58% 277% 117,000$       142,282$        450,000$         795,998$         4,748,272$    6,461,363$      278%
IE - NW ERR and Fuse C16119 325,000$         359,282$       96,638$         147,806$       40,793$         644,519$         13% 198% 84,500$         (43,707)$         325,000$         319,519$         822,000$       2,357,354$      199%
Inghams 51 - Route 108 C29433 9,202$           9,202$             - - 9,202$            9,202$             234,998$       9,235$             20%
Krumkill 51 Russell Rd 
convert C28791 375,000$         1,309$           5,666$           514$              5$                  7,493$             0% 2% 97,500$         (97,495)$         375,000$         (367,507)$       375,000$       8,852$             20%
Krumkill Voorheesville 
Tie C28825 250,000$         -$              -$               -$                0% 0% 65,000$         (65,000)$         250,000$         (250,000)$       250,000$       -$                 0%
Lakeshore Rebuild 4.8 - 
13.2 K C26817 5,358$           -$               5,358$             - - -$                5,358$             470,000$       447,026$         100%
Lakeview 18251 - 18254 
Feeder Tie C28724 -$                 5,394$           5$                  4$                  3$                  5,407$             - - -$               3$                   -$                5,407$             170,455$       9,217$             0%

Lape - Snyders Lake  Tie C26902 255,000$         1,687$           2,036$           3,605$           2,136$           9,465$             1% 4% 66,300$         (64,164)$         255,000$         (245,535)$       250,000$       21,462$           20%
Middleburg 51 - Tie to 
Schoharie C29434 878$              4,107$           4,985$             - - 4,107$            4,985$             199,999$       5,173$             30%
Mumford 5051 Tie with E. 
Golah 5155 C26476 660,000$         12,875$         52,655$         187,819$       213,826$       467,175$         32% 71% 171,600$       42,226$          660,000$         (192,825)$       698,860$       605,223$         100%
N.Leroy 0455 - Mumford 
5052 Fdr Tie C28717 -$                 14,339$         3,879$           175,392$       281,137$       474,747$         - - -$               281,137$        -$                474,747$         521,212$       561,017$         85%
Niles 29451 ERR Work C29260 -$                 -$              66,491$         1,635$           68,126$           - - -$               1,635$            -$                68,126$           165,000$       95,583$           0%
Niles 29451 
Reconductoring C28040 224,000$         2,228$           159,103$       (21,450)$        139,881$         0% 62% 58,240$         (58,240)$         224,000$         (84,119)$         237,936$       197,294$         100%
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Northville 52 - EJ West 
51 Tie C29435 -$               10,769$         10,769$           - - 10,769$          10,769$           800,000$       10,974$           20%
NR-Alex Bay Area-
Voltage Suppo C07257 (1,325)$          (1,325)$           - - -$                (1,325)$           578,264$       218,193$         100%
NR-Higley 92451-Cottage
Hill Rd C26970 164,000$         17,009$         21,368$         (2,775)$          35,602$           0% 22% 42,640$         (42,640)$         164,000$         (128,398)$       165,000$       96,570$           100%
NR-Lowville 77351/54-
Snell Rd C06413 361,000$         1,014$           6,534$           206,912$       157,628$       372,088$         44% 103% 93,860$         63,768$          361,000$         11,088$           600,000$       457,219$         100%
NR-N Gouverneur 98352-
Rt58 Transfer C29101 -$                 11,314$         31,431$         1,295$           21$                44,060$           - - -$               21$                 -$                44,060$           385,000$       72,314$           100%
NR-N Gouvernuer 98352-
CoRt 10 C26922 -$                 15,344$         7,109$           152$              22,605$           - - -$               -$                -$                22,605$           204,660$       102,439$         100%
NR-State St 95463-
Judson St Rebuild C26973 86,000$           1,320$           10$                7$                  84,126$         85,463$           98% 99% 22,360$         61,766$          86,000$           (538)$              260,000$       126,956$         80%
NR-W.Adams87554-
Church St C22959 -$                 -$              -$               -$                - - -$               -$                -$                -$                528,000$       -$                 10%
Port Henry 51 - Convert 
Westport C18991 -$                 5,076$           7,907$           1,084$           8,673$           22,741$           - - -$               8,673$            -$                22,741$           436,000$       24,765$           20%
Scofield 53 - 
Hadley/Harrisburg Rds C28176 100,000$         15,612$         24,637$         76,626$         477,736$       594,611$         478% 595% 26,000$         451,736$        100,000$         494,611$         550,000$       764,603$         65%
Scofield Rd 53 - Tie to 
Corinth 51 C29438 143,000$         932$              20,021$         33,928$         47,518$         102,399$         33% 72% 37,180$         10,338$          143,000$         (40,601)$         770,000$       102,422$         30%
St Johnsville - Sanders 
Road C29439 -$               -$                - - -$                -$                -$              -$                 0%
Swann Rd F10552 tie 
with F10557 C28106 -$                 52,670$         43,992$         90,436$         148,032$       335,130$         - - -$               148,032$        -$                335,130$         385,000$       482,785$         65%
Vail Mills 53/Mayfield 51 
Tie C19350 (3,057)$          (3,057)$           - - (3,057)$           (3,057)$           302,058$       299,549$         100%

D_REP-Engineerng Reliability Review Total 8,238,000$      1,973,513$    2,269,348$    2,275,855$    3,555,671$    10,074,388$    43% 122% 2,141,880$    1,413,791$     8,238,000$      1,836,388$      

D_REP-Pockets of Poor Performance

CR-PALOMA58 QRS FIX C34846 11,713$         11,713$           - - -$               11,713$          -$                11,713$           850,000$       12,374$           5%
Queensbury 54 Reliability 
Impr C30644 26,917$         146,176$       30,753$         15,288$         219,133$         - - -$               15,288$          -$                219,133$         325,000$       306,792$         95%

D_REP-Pockets of Poor Performance Total -$                 26,917$         146,176$       30,753$         27,001$         230,846$         - - -$               27,001$          -$                230,846$         

D_REP-Recloser Installations
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RESULTS FOR THE 4TH QUARTER FY09/10
ACTUAL SPENDING EXPECTED SPENDING

FH - NC Recloser 
Installations C00276 19$                7$                  6$                  5$                  37$                  - - -$               5$                   -$                37$                  1,216,540$    1,209,757$      0%
IE - NC Recloser 
Installations C13267 2,470,000$      874,607$       565,014$       1,138,139$    190,842$       2,768,602$      8% 112% 642,200$       (451,358)$       2,470,000$      298,602$         3,434,000$    9,156,464$      113%
IE - NE Recloser 
Installations C13266 2,632,000$      748,473$       909,978$       1,115,183$    375,206$       3,148,840$      14% 120% 684,320$       (309,114)$       2,632,000$      516,840$         3,387,000$    10,271,032$    120%
IE - NW Recloser 
Installations C13268 2,660,000$      956,533$       960,427$       820,562$       208,739$       2,946,261$      8% 111% 691,600$       (482,861)$       2,660,000$      286,261$         3,625,000$    8,409,854$      111%

D_REP-Recloser Installations Total 7,762,000$      2,579,633$    2,435,426$    3,073,890$    774,791$       8,863,740$      10% 114% 2,018,120$    (1,243,329)$    7,762,000$      1,101,740$      

D_REP-Side Tap Fusing
IE - NC Side Tap Fusing C15511 -$                 42,468$         19,383$         439$              8,448$           70,738$           - - -$               8,448$            -$                70,738$           541,052$       589,787$         0%
IE - NE Side Tap Fusing C15510 1$                  (419)$            -$               2,241$           1,823$             - - -$               2,241$            -$                1,823$             634,328$       285,833$         0%

D_REP-Side Tap Fusing Total -$                 42,469$         18,963$         439$              10,689$         72,560$           - - -$               10,689$          -$                72,560$           

D_REP-Targeted Pole Replacements
FH - NC Targeted Pole 
Replacem C13143 (10,339)$       (62,204)$        (20,352)$        (92,895)$         - - -$               (20,352)$         -$                (92,895)$         1,637,000$    1,841,403$      100%

D_REP-Targeted Pole Replacements Total -$                 -$              (10,339)$       (62,204)$        (20,352)$        (92,895)$         - - -$               (20,352)$         -$                (92,895)$         

System Capacity & Performance Total 56,271,000$    12,848,996$  10,063,480$  14,577,308$  16,008,723$  53,498,508$    28% 95% 14,630,460$  1,378,263$     56,271,000$    (2,772,492)$    

Benefits True-up Adjustment FY2009 (CY08/CY09) (378,740)$     (378,740)$       - - -$               -$                -$                (378,740)$       

Grand Total 244,169,000$  54,772,271$  50,656,790$  60,179,794$  69,250,825$  234,859,680$  28% 96% 63,483,940$  5,766,885$     244,169,000$  (9,309,320)$    
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PROJECT PERCENTAGE COMPETION REPORT
FUNDING

PROJECT # Project Name
Overall Project %

Complete NG_PROJECT PHASE

NY Transmission Line
C03417 Lockport-Mortimer # 111 Reconductor (Ph1 foundations and wood; Ph2 steel) 5% Preliminary Eng
C24359 Browns Falls-Taylorville # 3 / # 4 - Lightning Improvements/Clearance/Shieldwire/Refurbishment5% Preliminary Eng
C31418 Spier Falls-Rotterdam # 302/1 - Construct New 115kV Lines (NRRP) 5% Preliminary Eng
C21693 South Oswego-Lighthouse Hill Line Refurb 5% Preliminary Eng
C21694 Spier-West # 9 Clearances and Towers (Ph1 = wood; Ph2 = steel) 5% Preliminary Eng
C24360 Coffeen-Lighthouse Hill # 5 - Lightning Improvements/Clearance/Shieldwire/Refurbishment 5% Preliminary Eng
C24361 Taylorville-Moshier # 7 - Reconductor and Lightning Improvements 5% Preliminary Eng
C03389 Gardenville-Dunkirk # 141 / # 142 - Reconductor, Refurbishment & Splices 5% Preliminary Eng
C28706 Gardenville-Depew # 54 Shieldwire Replacement 5% Preliminary Eng
C28679 Gardenville-Homer Hill #151 / #152 Shieldwire Replacement 5% Preliminary Eng
C28683 Gardenville-Buffalo River Switch #145 / #146 Shieldwire Replacement 5% Preliminary Eng
C24860 Colton-Browns Falls # 1 / # 2 - Clearance Project 5% Preliminary Eng
C29824 Huntley-Linde # 46 / # 47 (Praxair) - Unifrax 115kV Service 5% Preliminary Eng
C28384 Mortimer-Elbridge #2 and Pannell-Border City # 4 - Sectionalize for Farmington Station 168 (RG&E)5% Preliminary Eng
C24629 Mortimer-Golah # 109 - Convert to 115kV (from 69kV) 5% Preliminary Eng
C24017 Falconer-Warren #171 Reconductor & Refurbishment to Raise Thermal Limits 5% Preliminary Eng
C24016 SOUTHWEST - Gardenville-Homer Hill #151 / # 152 and Homer City-Stolle Rd #37 - Tap to new Station5% Preliminary Eng
C24018 Frontier Line Rebuild #181, #180, #105, #92 (4 cts to 5) - Reconductor, Refurbish, Reconfigure5% Preliminary Eng
C31419 Turner Road-E205, #3 & #10 Loop In/Loop Out - NRRP 5% Preliminary Eng
C11318 Trinity UG Pumphouse Redesign (Riverside-Trinity #18/#19; or, Trinity-Albany #5/#9) 5% Preliminary Eng
C34528 Mohican-Battenkill # 15 Reconductoring (NRRP) 5% Preliminary Eng
C32539 CLAY STATION - Clay-Dewitt # 3 Relocation 5% Preliminary Eng
C32336 Curtis-Teall # 13 and Clay-Teal l# 11 - Salina Landfill - Clearance 5% Preliminary Eng
C31480 Lockport-Batavia 115kV Line #107 Akron Tap Reconductoring 5% Preliminary Eng
C34983 Rome 115 kV Rebuild - Line Portion 5% Preliminary Eng
C28290 Gardenville-Buffalo River 146 CSX Crossing 5% Preliminary Eng
C29945 T20 Structure Replacement - Strs 245 (Niagara Packard 195) 5% Preliminary Eng
C28676 Huntley-Gardenville #38 / # 39 Shieldwire Replacement 20% Final Eng
C28709 Clay-Dewitt # 3 Shieldwire Replacement 20% Final Eng
C29782 Valley-Inghams #3 - Fairfield Wind Farm 20% Final Eng
C04636 Gardenville-Homer Hill # 151/152 - LIVE LINE - CAI - Replace Deteriorated Steel Towers 85% Construction
C04718 Gardenville-Homer Hill # 151/152 - Part 2 - Reconductoring - Replace 160+ Structures SW&Frontier30% Construction
C04718 Gardenville-Homer Hill # 152 - Phase /Transposition Rollout - 6 Substations 30% Construction
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C18250 Spier-Rotterdam # 1 / # 2 Reconductor (Brooks Rd-Ballston Tap) - support AMD plant @ Luther Forest30% Construction
C21376 Packard-Urban # 181 Refurbishment 95% Construction
C18670 Lockport-Mortimer # 113 / #114 Refurbishment 30% Construction
C19530 Ticonderoga-Republic # 2 Refurbishment - LIVE LINE 30% Construction
C19530 Ticonderoga-Whitehall # 3 Refurbishment - LIVE LINE 30% Construction
C28681 Mountain-Lockport #103 / #104 Shieldwire Replacement 45% Construction
C27985 Huntley-Gardenville #79 / # 80 - New Foundation - Str 132 30% Construction
C28707 Huntley-Lockport # 36 / # 37 Shieldwire Replacement 20% Construction
C28712 Walck Rd-Huntley # 133 Shieldwire Replacement 30% Construction
C28678 LaFarge-Pleasant Valley Shieldwire Replacement 65% Construction
C27745 Gardenville-Homer Hill # 151- Noble Bliss Wind Farm - Village of Arcade 30% Construction
C21872 Huntley-Linde # 46 / # 47 (Praxair) - Replace Shieldwire (Ph1=TLS; Ph2=Harlan) 95% Acceptance/Close
C23412 Coastal Technologies-Greenbush # 16 Reconfiguration (Empire Genco) 95% Acceptance/Close
C23412 Riverside-Reynolds Rd #4 Str Replacement and Reconductor (Empire Genco) 95% Acceptance/Close
C23412 Feura Bush-Reynolds Rd # 17 Relocation (Empire Genco) 95% Acceptance/Close
C23412 Empire Genco-Reynolds Rd # 5 - New 345kV Line (Empire Genco) 95% Acceptance/Close
C28710 Dupont-Packard # 183 / # 184 Shieldwire Replacement 95% Acceptance/Close
C24859 Homer Hill-Bennett #157 - Niles Switches 663 and 676 95% Acceptance/Close
C29905 Gardenville-Dunkirk # 141 / # 142 (Advance Work) - Deteriorated Structures 95% Acceptance/Close
C25300 Gardenville-Buffalo River # 145 - Remove Tap for BUDC 95% Acceptance/Close
C03437 Niagara-Gardenville # 180 and Packard-Gardenville # 182 FAA - Tower 301 (FY09) 95% Completed
C03437 Niagara-Gardenville # 180 and Packard-Gardenville # 182 FAA - Retrofit Towers 302, 303, and str 2095% Completed
C12822 Boonville-Porter # 1 / # 2 - Refurbish Towers 43, 44, 45 95% Completed
C22156 Yahnundasis-Chadwicks #1 and Oneida-Yahnundasis #6 - Install Tie Load Break 95% Completed

NY Transmission Station
Central NY Transmission Station

C29301 OSWEGO STEAM PUMPING PLANT - INSTALL SAFETY RAIL (ALONG RETAINING WALL) - C293010% Project Initiation
C29216 OSWEGO - REPLACE SPECIAL PROTECTION SYSTEM (SPS) #40 - C29216 0% Project Initiation
C29844 COLTON - REPLACE (7) OCB'S & 25-30 DISCONNECT SWITCHES - C29844 0% Project Initiation
C31140 ELBRIDGE - INSTALL DAY FUEL TANK ON EMERGENCY GENERATOR - C31140 0% Project Initiation
C28324 GERES LOCK - REPLACE (14) 115KV DISCONNECT SWITCHES - C28324 0% Project Initiation
C21697 HEADSON STATION - SPCC - C21697 5% Preliminary Eng
C21697 LABRADOR STATION - SPCC - C21697 5% Preliminary Eng
C21353 DEWITT - ADD A 345KV BREAKER TO DEWITT BUS - C03723 5% Preliminary Eng
C21493 NICHOLVILLE - INSTALL MOBILE CONNECTION - C21493 5% Preliminary Eng
C19934 ALCOA - ADD ANNUNCIATOR - C19934 5% Preliminary Eng
C28705 CLAY - UPGRADE 115KV STATION TO A BULK POWER STATION - C28705 5% Preliminary Eng
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C28686 PORTER - UPGRADE 115KV STATION TO A BULK POWER STATION - C28686 5% Preliminary Eng
C29483 VOLNEY - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C29483 5% Preliminary Eng
C29483 ELBRIDGE - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C29483 LIGHTHOUSE HILL - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C29280 BOONVILLE - REPLACE R30 (POT DEVICE) - C29280 5% Preliminary Eng
C24661 OSWEGO - RPL LN17 WESTINGHOUSE U RELAYS (A & B PACKAGE), CARRIER & TONE EQUIP - C246615% Preliminary Eng
C24661 ELBRIDGE - RPL LN17 WESTINGHOUSE U RELAYS (A & B PACKAGES), CARRIER & TONE EQUIP - C246615% Preliminary Eng
C24661 LAFAYETTE - RPL LN17 WESTINGHOUSE U RELAYS (A & B PACKAGES), CARRIER & TONE EQUIP - C246615% Preliminary Eng
C03778 ROME - REBUILD 115KV STATION - C03778 5% Preliminary Eng
C31127 DEERFIELD - RPL CONTROL HOUSE WINDOWS/DOORS & STA FENCING/GATES - C311275% Preliminary Eng
C24662 EDIC - RPL LN FE1 'A' PACKAGE U RELAY & TCF CARRIER SET - C24662 5% Preliminary Eng
C24662 EDIC - RPL UE1-7 'A' PACKAGE RELAYS (FOR NYPA) - C24662 5% Preliminary Eng
C29583 VALLEY - RELAY/COMMUNICATION UPGRADES (HARDSCRABLE WIND FARM PROJECT) - C295835% Preliminary Eng
C29583 FAIRFIELD STATION - INSTALL RTU (HARDSCRABLE WIND FARM PROJECT) - C295835% Preliminary Eng
C34402 CENTRAL DIV - PROCURE SPARE 115-46KV XFRMR (TO BE STORED AT HCB) - C344025% Preliminary Eng
C28044 CLARKS CORNERS ROAD STATION (NYSE&G) - INSTALL RTU - C28044 5% Preliminary Eng
C32337 EAST WATERTOWN - ADD 115KV MOBILE TAP - C32337 5% Preliminary Eng
C35013 EAST WATERTOWN - ADD RESTORATION SCHEME - C35013 5% Preliminary Eng
C29583 HARDSCRABLE WIND FARM PROJECT - PROJ MGMT & ENG/CONSTRUCTION REVIEWS & INSPECTIONS - C2958320% Final Eng
C34623 PORTER - REPLACE FAILED MDAR (RELAY) (LN30) - C34623 20% Final Eng
C34961 CENTRAL REGION - PROCURE (4) SPARE BRKRS FOR STA SERVICE MAINTENANCE - C3496120% Final Eng
C28044 LAFAYETTE - RPL LN4 RELAYING (BOTH 'A' & 'B' PACKAGES) - C28044 30% Construction
C29213 ANDREWS - REMOVE BUILDING, FENCING & STRUCTURES (RETIRE STATION) - C2921365% Construction
C26144 YAHNUNDASIS - REPLACE SWITCHES #18 & #28 & MODS - C26144 30% Construction
C34848 SCRIBA - REPLACE FAILING LIGHTNING MAST FOUNDATIONS - C34848 45% Construction
C05289 TRI-LAKES PROJECT - LAKE COLBY 115KV STA WORK - C05289 95% Acceptance/Close
C03772 CLAY 1 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 EDIC - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 GERES LOCK - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 HARRIS ROAD - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 NICHOLVILLE - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 ONEIDA - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03719 CLAY - BAY 3 (LN8/LN13) - C03719 95% Acceptance/Close
C03719 CLAY - BAY 2, CONTROL HOUSE REMOVALS & BAY 1 REHAB - C03719 95% Acceptance/Close
C03707 OSWEGO - REPLACE R925 - C03707 95% Acceptance/Close
C03725 DEWITT - REPLACE LN13 RELAYS (CLAY UPGRADE) - C03725 95% Acceptance/Close
C08376 BAILEY ROAD - STATION DRIVEWAY WASHOUT (STUDY) - CONC ENGINEERING - C0837695% Acceptance/Close
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C03726 DEWITT - ADD DFR - C03726 95% Acceptance/Close
C18150 DEWITT - RPL SWITCH #133 - C18150 95% Acceptance/Close
C15657 KRAFT-LOWVILLE 115KV SERVICE PROJECT - STATIONS - C15657 95% Acceptance/Close
C20471 HEADSON STATION - REPLACE UNDERFREQUENCY RELAYS - C20471 95% Acceptance/Close
C20471 MALLORY - UNDERFREQUENCY RELAY UPGRADE - C20471 95% Acceptance/Close
C20471 TILDEN - UNDERFREQUENCY RELAY UPGRADE - C20471 95% Acceptance/Close
C04483 SCRIBA - STATION SECURITY ADDITIONS - C04483 95% Acceptance/Close
C20471 TEALL AVE - UNDERFREQUENCY RELAY UPGRADE - C20471 95% Acceptance/Close
C03772 BROWNS FALLS - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 SCRIBA #1 & #2 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 SOUTH OSWEGO - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 BOONVILLE - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 WOODARD - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 ASH STREET #1, #2, #3 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 LIGHTHOUSE HILL - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 TERMINAL STATION - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03707 OSWEGO - REPLACE R945 - C03707 95% Acceptance/Close
C03707 OSWEGO - REPLACE R935 - C03707 95% Acceptance/Close
C03707 OSWEGO - REPLACE R985 - C03707 95% Acceptance/Close
C03726 PORTER - ADD DFR - C03726 95% Acceptance/Close
C03726 OSWEGO - ADD DFR - C03726 95% Acceptance/Close
C03792 GERES LOCK - REPLACE FAILING BATTERIES - C03792 95% Acceptance/Close
C03707 OSWEGO - REPLACE R915 - C03707 95% Acceptance/Close
C03792 OSWEGO - REPLACE TB7 COOLER - C03792 95% Acceptance/Close
C03719 CLAY - REPLACE/UPGRADE 345KV BUS & XFORMER DIFFERENTIAL PACKAGES - C0371995% Acceptance/Close
C03719 CLAY - REPAIR/REBUILD DAMAGED CABINETS B18 & B19 - C03719 95% Acceptance/Close
C21494 AKWESASNE - PROCURE 115-34.5 KV TRANSFORMER - C21494 95% Acceptance/Close
C03792 EDIC - REPLACE FAILED 115KV & TERTIARY LIGHTNING ARRESTERS ON TB#3 - C0379295% Acceptance/Close
C03792 CAVANAUGH RD - REPLACE FAILED BAT/CHARGERS ON X7-1 & X7-2 W/ ONE BAT/CHARGER SYSTEM - C0379295% Acceptance/Close
C21494 AKWESASNE - NEW 115/34.5KV PHASE OF STATION - C21494 95% Acceptance/Close
C03792 ROME - REPLACE FAILING STATION FENCING & TRACK GATE - C03792 95% Acceptance/Close
C26376 ROME - REPLACE FAILED GROUNDING TRANSFORMER BANK #4 - C26376 95% Acceptance/Close
C03792 CLAY - REPLACE FAILED TR1 HIGH SIDE ARRESTERS - C03792 95% Acceptance/Close
C21493 NICHOLVILLE - INSTALL 115KV MOBILE SUB CONNECTION - C21493 95% Acceptance/Close
C03792 DEWITT - REPLACE FAILED BUSHING POT DEVICE (R125) - C03792 95% Acceptance/Close
C03792 DEWITT - REPLACE (2) FAILED BUSHING POT DEVICES (R815) - C03792 95% Acceptance/Close
C27282 COLTON - INSTALL DTT (LN9) (TRI-LAKES/TOWNLINE RD PROJECT) - C27282 95% Acceptance/Close
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C03792 SOLVAY - REPLACE FAILING STATION BATTERIES & BATTERY CHARGER - C03792 95% Acceptance/Close
C03792 TILDEN - REPLACE FAILING BATTERIES & BATTERY CHARGER - C03792 95% Acceptance/Close
C03792 CURTIS STREET- REPLACE FAILED TB#1 SURGE ARRESTERS - C03792 95% Acceptance/Close
C03772 BRISTOL HILL - REPLACE RTU - C03772 95% Acceptance/Close
C03772 MILL STREET - REPLACE RTU - C03772 95% Acceptance/Close
C03772 BARTELL ROAD - REPLACE RTU - C03772 95% Acceptance/Close
C03792 ELBRIDGE - REPLACE FAILED POT DEVICE ON TB#1 - C03792 95% Acceptance/Close
C03792 CURTIS STREET- REPLACE FAILING HIGH SIDE 115KV ARRESTERS ON TB#2 - C0379295% Acceptance/Close
C26143 CORTLAND - REPLACE LN18 RELAYS - C26143 95% Acceptance/Close
C26143 TILDEN - REPLACE MOD SWITCHES 18 & 28 - C26143 95% Acceptance/Close
C26143 DEWITT - REPLACE LN19 RELAYS - C26143 95% Acceptance/Close
C26357 TERMINAL - REPLACE FAILED TB3 - C26357 95% Acceptance/Close
C03792 WOODARD - REPLACE FAILING 115 KV SVS ARRESTERS ON TB#1 - C03792 95% Acceptance/Close
C24283 DEWITT - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 EDIC - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 VOLNEY - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C03792 PORTER - REPLACE FAILED 230KV BUSHING (R25) - C03792 95% Acceptance/Close
C24283 LAFAYETTE - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 EAST CONKLIN - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 OSWEGO - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 ELBRIDGE - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 CHASES LAKE - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C03792 SOUTH OSWEGO - REPLACE FAILED POT DEVICE & CABLE (R50) - C03792 95% Acceptance/Close
C24283 PORTER - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 CLAY - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C29702 ROME - REPLACE STATION BATTERIES & CHARGER - C29702 95% Acceptance/Close
C03792 RATHBUN - REPLACE FAILING STATION BATTERIES & CHARGER - C03792 95% Acceptance/Close
C03792 TEALL AVE - REPLACE R130 BUSHING - C03792 95% Acceptance/Close
C29492 CHASES LAKE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 EDIC - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ELBRIDGE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 CLAY - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 DEWITT - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 EAST CONKLIN - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 LAFAYETTE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 OSWEGO - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 VOLNEY - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
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C29492 PORTER - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 SCRIBA - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ASH STREET - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 BLACK RIVER - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 COFFEEN STREET - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 DENNISON - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 MEF-ALCOA - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ONEIDA - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ROME - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 TAYLORVILLE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 TEALL AVE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C03792 DEWITT - R125 REPLACE FAILED BUSHING - C03792 95% Acceptance/Close
C29483 EDIC - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C29483 95% Acceptance/Close
C03792 MCINTYRE - REPLACE FAILED BATTERY & CHARGER - C03792 95% Acceptance/Close
C03792 PORTER - REPLACE FAILED TB#2 LIGHTNING ARRESTERS - C03792 95% Acceptance/Close
C03792 TERMINAL - REPLACE FAILED LOCKOUT RELAYS (TB#3) - C03792 95% Acceptance/Close
C31390 FENNER WIND FARM - UPGRADE EMS/RTU/BASE POINTS FOR ISO/FERC COMPLIANCE - C3139095% Acceptance/Close
C31386 CHASES LAKE (MAPLE RIDGE WIND FARM) - UPGRADE EMS/RTU/BASE POINTS FOR ISO/FERC COMPLIANCE - C3138695% Acceptance/Close
C31867 DEWITT - REFURBISH 345KV SFA GAS BRKRS R130 (LN13), R220 (LN22) & R915 (TIE BRKR) - C3104495% Acceptance/Close
C03792 CLAY - REPLACE LOW SIDE FUSES - C03792 95% Acceptance/Close
C24283 INDEPENDENCE - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C03792 ONEIDA - REPLACE FAILED CANS (CAP BANK #1) - C03792 95% Acceptance/Close
C03792 ASH STREET - REPLACE/REPAIR FAILED 'A' BUSS (METALCLAD) - C03792 95% Acceptance/Close
C03792 DEWITT - REPLACE FAILED BATTERY CHARGER - C03792 95% Acceptance/Close
C03792 TERMINAL - REPLACE FAILED 115KV ARRESTERS - C03792 95% Acceptance/Close
C03792 ROME - REPLACE FAILED 13.2KV ROOF BUSHNGS (METALCLAD - NORTH YARD) - C0379295% Acceptance/Close
C03792 EDIC - REPLACE FAILED B PHASE INTERRUPTOR (R1715) - C03792 95% Acceptance/Close
C03792 SITHE - REPLACE FAILED 125VDC BATTERY CHARGER #2 - C03792 95% Acceptance/Close
C03792 SITHE - REPLACE FAILED 125VDC BATTERY CHARGER #1 - C03792 95% Acceptance/Close
C03792 TURIN ROAD - REPLACE (3) FAILED INTERRUPTERS ON CIRCUIT SWITCHER 25 (R25) - C0379295% Acceptance/Close
C03792 SOUTH OSWEGO - REPLACE FAILED BUSHING (R40) - C03792 95% Acceptance/Close
C03792 VALLEY - REPLACE FAILED LIGHTNING ARRESTERS (TB1) - C03792 95% Acceptance/Close
C03792 EDIC - REPLACE (3) FAILED 13.2kV TERTIARY LIGHTNING ARRESTERS (AUTO TRANSF 2) - C0379295% Acceptance/Close
C03792 EDIC - REPLACE (3) FAILED 345KV LIGHTNING ARRESTERS (B BUSS/TB#4) - C0379295% Acceptance/Close
C03792 EDIC - REPLACE FAILED INTERRUPTERS (R110) - C03792 95% Acceptance/Close
C03772 TILDEN - RTU REPLACEMENT - C03772 95% Acceptance/Close
C03792 EDIC - ADD CAP BANK BREAKER TO DFR - C03792 95% Acceptance/Close
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C33847 CURTIS STREET - REPLACE STATION BATTERIES - C33847 95% Acceptance/Close
C33847 TRENTON - REPLACE STATION BATTERY CHARGER - C33847 95% Acceptance/Close
C03792 DEWITT - RE-SEAT SWITCH 51 - C03792 95% Acceptance/Close

Western NY Transmission Station
C28089 HUNTLEY - REMOVE 230KV OIL FILLED LP PRESSURE CABLES, POTHEADS, ETC FOR TB130 & TB140 - C280890% Project Initiation
C27163 NORTH ANGOLA - REPLACE 115-34.5KV BANKS - C27163 0% Project Initiation
C31323 NORTH ANGOLA - REMOVE CONTROL HOUSE BUILDING - C31323 0% Project Initiation
C35082 HUNTLEY STATION - PROCURE SPARE 230KV SHUNT REACTOR - C35082 0% Project Initiation
C31004 GIBSON - REPLACE LINEBACKER SWITCHES R1617/R1618 & AIR-BREAK SWS 1602/1603 - C310040% Project Initiation
C11495 PARADISE LANE (TONAWANDA) STATION - C11495 5% Preliminary Eng
C29500 GARDENVILLE STATION - UPGRADE LN152 RELAY & PROTECTION PACKAGES - C295005% Preliminary Eng
C29500 HOMER HILL STATION - UPGRADE LN152 RELAY & PROTECTION PACKAGES - C295005% Preliminary Eng
C20546 NEW GARDENVILLE - REPLACE (6) DETERIORATED DISCONNECTS - C20546 5% Preliminary Eng
C24630 MORTIMER - STA WORK FOR LN109 CONVERSION TO 115KV - C24630 5% Preliminary Eng
C24631 GOLAH - STA WORK FOR LN109 CONVERSION TO 115KV - C24631 5% Preliminary Eng
C24015 NEW SOUTHWEST 345-115KV STATION - C24015 5% Preliminary Eng
C27829 GARDENVILLE - CONTROL CABLE REPLACEMENT - C27829 5% Preliminary Eng
C29180 NORTH LEROY - REPLACE TB#2 - C29180 5% Preliminary Eng
C29483 LOCKPORT - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C24015 NEW SOUTHWEST 345-115KV STATION - C24015 5% Preliminary Eng
C24019 PACKARD - NEW BAY (ASSOC W/ REBUILDS FOR (T) LN'S PACKARD-PARADISE-GARDENVILLE) - C240195% Preliminary Eng
C24631 GOLAH - STA WORK FOR LN109 CONVERSION TO 115KV - C24631 5% Preliminary Eng
C27006 PACKARD - REPLACE TB#3 & TB#4 (W/125MVA UNITS) - C27006 5% Preliminary Eng
C05156 GARDENVILLE - REBUILD 115KV STATION - C05156 5% Preliminary Eng
C31478 BATAVIA - ADD SECOND 115KV CAP BANK - C31478 5% Preliminary Eng
C31479 BATAVIA - UPGRADE SOUTH 115KV BUS - C31479 5% Preliminary Eng
C31482 LOCKPORT - ADD A 2ND 115KV BUS TIE - C31482 5% Preliminary Eng
C24631 GOLAH - INSTALL A 115-69 KV TRANSFORMER BANK & CIRCUIT SWITCHERS - C246315% Preliminary Eng
C31481 LOCKPORT - CT UPGRADE & RELAY CHANGES (TO INCREASE CAPACITY OF LOCKPORT-BATAVIA #107) - C314825% Preliminary Eng
C35022 NEW GARDENVILLE - SPARE TRANSFORMERS & BREAKERS STORAGE YARD - C350225% Preliminary Eng
C28303 KENSINGTON - REPLACE TB3, TB4 & TB5 LTC CONTROLS (115-23kV BANKS) - C2830320% Final Eng
C27042 GARDENVILLE - PROCURE SPARE TB#3 & TB#4 (ABB 333MVA UNITS) - C27042 20% Final Eng
C31699 AMHERST - REMOVE/RETIRE STATION - C31699 20% Final Eng
C34402 WESTERN DIV - PROCURE SPARE 115-4.16KV XFRMR (TO BE STORED AT W SENECA) - C3440220% Final Eng
C27006 PACKARD - PROCURE & PREPARE TB#3 & TB#4 FOR STORAGE (125MVA UNITS) - C2700620% Final Eng
C11603 PACKARD - REPLACE (11) 115KV BREAKERS (PARADISE STA) - C11603 85% Construction
C24981 ARCADE STATION - INSTALL RTU (NOBLE BLISS WINDFARM) - C24981 30% Construction
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C24981 NOBLE BLISS I (ARCADE) WIND PROJECT - ARCADE STATION REVIEWS - C24981 65% Construction
C24014 ANDOVER - INSTALL 115KV CAP BANK (15MVAR) - C24014 30% Construction
C24981 GARDENVILLE - ADD COMMUNICATION EQUIP & WIRING UPGRADES (NOBLE BLISS WINDFARM) - C2498130% Construction
C24981 HOMER HILL - ADD COMMUNICATION EQUIP & WIRING UPGRADES (NOBLE BLISS WINDFARM) - C2498130% Construction
C24981 FREEDOM STATION - ADD COMMUNICATION EQUIP & WIRING UPGRADES (NOBLE BLISS WINDFARM) - C2498130% Construction
C27845 DUNKIRK - INSTALL CONTROL CABLE TREMWA IN 230KV STATION YARD - C27845 30% Construction
C32960 HUNTLEY - REPLACE FAILED REL 302 RELAYS ON LN79 & LN80 - C32960 30% Construction
C32960 GARDENVILLE - REPLACE FAILED REL 302 RELAYS ON LN79 & LN80 - C32960 30% Construction
C29500 MACHIAS - BUS JUMPER CONNECTIONS (LN152 TRANSPOSITION) - C29500 30% Construction
C31631 PACKARD - REPLACE CONTROL HOUSE AIR CONDITIONING - C31631 30% Construction
C11603 PACKARD - STATION SERVICE UPGRADE - C11603 65% Construction
C32504 GETZVILLE (STATION 60) - REPLACE CONTROL HOUSE ROOF - C32504 30% Construction
C03772 BATAVIA - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 ELM STREET - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 SENECA TS1 & TS2 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C04718 NEW GARDENVILLE - NEW GATE FOR ACCESS TO LN151/152 RECONDUCTORING STRS - C0471895% Acceptance/Close
C11495 HUNTLEY - INSTALL (2) 115KV MOBILE CAP BANKS (PARADISE STA) - C11495 95% Acceptance/Close
C03726 DUNKIRK - ADD DFR - C03726 95% Acceptance/Close
C03772 HARTFIELD - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 WEST SALAMANCA - RTU REPLACEMENT - C03772 95% Acceptance/Close
C03772 STATION 78 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 TELEGRAPH ROAD - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 KENSINGTON #1 & #2 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C23714 MORTIMER - 115KV METERING UPGRADE - C23714 95% Acceptance/Close
C03792 PACKARD - REPLACE FAILED RELAY (LN181 A PACKAGE) - C03792 95% Acceptance/Close
C24981 HOMER HILL - STATION UPGRADES DUE TO NOBLE BLISS WINDFARM PROJECT - C2498195% Acceptance/Close
C25120 NEW GARDENVILLE - REPLACE FAILED TB#2 (230-115kV) - C25120 95% Acceptance/Close
C24981 FREEDOM STATION - INSTALL RTU (NOBLE BLISS WINDFARM) - C24981 95% Acceptance/Close
C03792 LOCKPORT - REPLACE FAILED BUSHING POT DEVICE (R293 - LN107) - C03792 95% Acceptance/Close
C03792 FALCONER - REPLACE FAILED SCU (R129) - C03792 95% Acceptance/Close
C03792 ANDOVER - REPLACE FAILED BATTERIES & CHARGER - C03792 95% Acceptance/Close
C03792 ADAMS SWITCH STRUCTURE - REPLACE FAILED WHIPS & ASSEMBLIES - C03792 95% Acceptance/Close
C03792 GIBSON - REPLACE 115KV SILICON CARBIDE ARRESTER (TB7) - C03792 95% Acceptance/Close
C03792 SOUR SPRINGS - REPLACE SW68 FAILED BOTTLES - C03792 95% Acceptance/Close
C25120 NEW GARDENVILLE - PROCURE SPARE 230-115KV XFRMR TO REPLACE SPARE USED FOR FAILED TB2 - C2512095% Acceptance/Close
C03792 DUNKIRK - REPLACE FAILED BUSHING POT DEVICE (R1252) - C03792 95% Acceptance/Close
C03792 GARDENVILLE - REPLACE FAILED CONTROL CABLES (R42) - C03792 95% Acceptance/Close
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C03792 KENSINGTON - REPLACE FAILED DISCONNECT 2303 - C03792 95% Acceptance/Close
C27602 NORTH ANGOLA - REPLACE MOD 116 - C27602 30% Acceptance/Close
C27827 OLD GARDENVILLE - REPLACE EAST 115KV BUS POT TRANSFORMERS - C27827 95% Acceptance/Close
C03772 SHALETON - REPLACE RTU - C03772 95% Acceptance/Close
C03772 HARPER #2 - REPLACE RTU - C03772 95% Acceptance/Close
C03772 SHERMAN - REPLACE RTU - C03772 95% Acceptance/Close
C25120 NEW GARDENVILLE - MOVE SWITCH 310 TO TB#3 (FROM TB#2, RELOCATED SPARE) - C2512095% Acceptance/Close
C03792 SENECA TERMINAL STATION - REPLACE FAILED 115 KV ARRESTERS ON TB3- C0379295% Acceptance/Close
C03792 LOCKPORT - REPLACE BATTERY CHARGER (130v) - C03792 95% Acceptance/Close
C28946 ELM STREET - ADD SCADA CONTROL TO TB1/TB2/TB4 LTC'S (STS SHUNT REACTOR) - C2894695% Acceptance/Close
C29142 HOMER HILL - UPGRADE RELAYS (INDECK OLEAN) - C29142 95% Acceptance/Close
C28941 HUNTLEY STATION - SPARE 230KV SHUNT REACTOR (91 MVAR) - C28941 95% Acceptance/Close
C03792 HUNTLEY - REPLACE FAILED BUSHING (R221) - C03792 95% Acceptance/Close
C03792 RIDGE - REPLACE FAILED LOW SIDE BUSHINGS (TB3) - C03792 95% Acceptance/Close
C24283 HUNTLEY - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 PACKARD - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 GARDENVILLE - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C03792 NEW GARDENVILLE - RPL FAILING LOW SIDE LIGHTNING ARRESTERS (TB4) - C0379295% Acceptance/Close
C03792 PACKARD - REPLACE FAILING LOW SIDE LIGHTNING ARRESTERS ON TB3 & TB4 - C0379295% Acceptance/Close
C03792 MOUNTAIN - REPLACE FAILED 115 KV BUSHING POT DEVICE - C03792 95% Acceptance/Close
C03792 GETZVILLE (STA 60) - REPLACE FAILED CHARGER - C03792 95% Acceptance/Close
C29492 GARDENVILLE - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 HUNTLEY - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 PACKARD - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C24226 RIDGE - REPLACE TB6 FLYING GROUND - C24226 95% Acceptance/Close
C27846 DUNKIRK - COMPLETE DIFFERENTIAL RELAY SCHEME ON TB41 - C27846 95% Acceptance/Close
C03772 OAKFIELD - REPLACE RTU - C03772 95% Acceptance/Close
C03792 BROCKPORT - REPLACE FAILED CHARGER - C03792 95% Acceptance/Close
C03792 STATION 219 (PARK CLUB LANE) - REPLACE FAILED BUSHING - C03792 95% Acceptance/Close
C03792 ELM STREET - REPLACE (3) FAILED MOVING TRANSFER SWITCH ARCHING CONTACTS - C0379295% Acceptance/Close
C03792 GETZVILLE (STA 60) - REPLACE FAILED BATTERY CHARGER - C03792 95% Acceptance/Close
C03792 LOCKPORT - REPLACE FAILED BATTERY (130v) & RACK - C03792 95% Acceptance/Close
C31065 DUNKIRK - REPLACE FAILING SWITCHES 131, 133 & 134 - C31065 95% Acceptance/Close
C24283 ELM STREET - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C31383 FREEDOM STA (NOBLE BLISS WIND FARM) - UPGRADE EMS/RTU/BASE POINTS FOR ISO/FERC COMPLIANCE - C3138395% Acceptance/Close
C31384 STEEL WINDS WIND FARM - UPGRADE EMS/RTU/BASE POINTS FOR ISO/FERC COMPLIANCE - C3138495% Acceptance/Close
C32960 LOCKPORT - REPLACE FAILED REL 302 RELAYS ON LN101/LN102 - C32960 95% Acceptance/Close
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C03792 OAKFIELD - REPLACE FAILING SURGE ARRESTERS - C03792 95% Acceptance/Close
C34049 STATION 78 - REPLACE CONTROL HOUSE ROOF - C34049 95% Acceptance/Close
C03792 GIBSON STATION - REPLACE FAILED FIRE HYDRANT - C03792 95% Acceptance/Close
C34865 HUNTLEY - REPLACE FAILED 70E REACTOR - C34865 95% Acceptance/Close
C28940 SENECA TERMINAL STATION - SPARE 230KV SHUNT REACTOR (37.5 MVAR) - C2894085% Test & Commissioning

Eastern NY Transmission Station
C17849 ROTTERDAM - REPLACE 230KV R30 & DS 3088/3077 - C17849 0% Project Initiation
C17849 ROTTERDAM - REPLACE 230KV R31 & DS 3188/3199 - C17849 0% Project Initiation
C17849 ROTTERDAM - REPLACE 230KV R68 & DS 6877 - C17849 0% Project Initiation
C17849 ROTTERDAM - REPLACE 230KV R83 & DS 8399 - C17849 0% Project Initiation
C17849 ROTTERDAM - REPLACE 230KV R67 & DS 6799 - C17849 0% Project Initiation
C03792 ALPS - REPLACE LN393 REVENUE METERING - C03792 0% Project Initiation
C28304 ALPS - REPLACE OBSOLETE CIRCUIT SWITCHER #188 - C28304 0% Project Initiation
C03792 NEW SCOTLAND - REPLACE LINE RELAYS LN1, LN2, LN14 & LN18 - C03792 0% Project Initiation
C05150 ROTTERDAM - RPL E205E U RELAY - C05150 5% Preliminary Eng
C22739 SPIER FALLS - LN1, LN2, LN4 & LN7 RELAY REPLACEMENTS (LUTHER FOREST) - C227385% Preliminary Eng
C22739 MOHICAN - LN3, LN7, LN15 & LN18 RELAY REPLACEMENTS (LUTHER FOREST) - C227385% Preliminary Eng
C22739 QUEENSBURY - LN5 & LN17 RELAY UPGRADES (LUTHER FOREST) - C22738 5% Preliminary Eng
C22739 BATTENKILL - LN10 & LN15 RELAY UPGRADES & ADD (2) BREAKERS (R10 & R15) (LUTHER FOREST) - C227385% Preliminary Eng
C22739 ROTTERDAM - LN1, LN2 & LN16 RELAY UPGRADES (LUTHER FOREST) - C22738 5% Preliminary Eng
C22739 NORTH TROY - LN3 & LN10 RELAY UPGRADES (LUTHER FOREST) - C22738 5% Preliminary Eng
C22739 FRONT STREET - LN16 RELAY UPGRADES (LUTHER FOREST) - C22738 5% Preliminary Eng
C22071 ALBANY STEAM - ADD SECOND STATION SERVICE - C22071 5% Preliminary Eng
C22739 MALTA - STATION MODIFICATIONS DUE TO LUTHER FOREST PROJECT- C22738 5% Preliminary Eng
C27284 QUEENSBURY - REPLACE TB#3 & TB#4 - C27284 5% Preliminary Eng
C29483 ALPS - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C29483 5% Preliminary Eng
C29483 NEW SCOTLAND - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C29483 INGHAMS - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C29483 ROTTERDAM - INSTALL REVENUE CLASS METERING & ISO METERING POINTS - C294835% Preliminary Eng
C30765 INMAN ROAD - INSTALL 115KV CIRCUIT SWITCHER - C30765 5% Preliminary Eng
C27284 QUEENSBURY - REPLACE TB#3 & TB#4 - C27284 5% Preliminary Eng
C31326 TURNER ROAD - NEW 230-115KV STATION - C31326 5% Preliminary Eng
C03772 FRASER (NYSE&G) - UPGRADE RTU - C03772 5% Preliminary Eng
C03772 NORTH CATSKILL (CENTRAL HUDSON) - UPGRADE RTU - C03772 5% Preliminary Eng
C33591 FINCH PAPER - INSTALL METERING FOR INTERCONNECTION - C33591 5% Preliminary Eng
C29583 INGHAMS - RELAY UPGRADES (HARDSCRABLE WIND FARM PROJECT) - C29583 5% Preliminary Eng
C03748 LEEDS - REFURBISHMENT OF SVC - C03748 20% Final Eng
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C27423 REYNOLDS ROAD - ADD SECOND 115-13.2KV BANK - C27423 20% Final Eng
C22738 MALTA - CABLE TERMINATION PROJECT (LUTHER FOREST) - C22738 20% Final Eng
C03772 MALTA - UPGRADE RTU - C03772 20% Final Eng
C03772 MAPLEWOOD - UPGRADE RTU - C03772 20% Final Eng
C03792 NEW SCOTLAND - REPLACE UNSHIELDED CONTROL CABLES - C03792 20% Final Eng
C22738 ROTTERDAM - LN1, LN2 & LN16 RELAY UPGRADES (LUTHER FOREST) - C22738 20% Final Eng
C22738 MOHICAN - LN3, LN7, LN15 & LN18 RELAY UPGRADES (LUTHER FOREST) - C22738 20% Final Eng
C22738 QUEENSBURY - LN5 & LN17 RELAY UPGRADES (LUTHER FOREST) - C22738 20% Final Eng
C22738 SPIER FALLS - LN1, LN2, LN4 & LN7 RELAY REPLACEMENTS (LUTHER FOREST) - C2273820% Final Eng
C22738 BATTENKILL - LN10 & LN15 RELAY UPGRADES & ADD (2) BREAKERS (R10 &R15) (LUTHER FOREST) - C2273820% Final Eng
C22738 NORTH TROY - LN3 & LN10 RELAY UPGRADES (LUTHER FOREST) - C22738 20% Final Eng
C03792 GREENBUSH - REPLACE FAILED LIGHTNING ARRESTERS ON TRF3 - C03792 20% Final Eng
C03772 SPIER FALLS 2 - RTU REPLACEMENT- C03772 30% Construction
C23413 REYNOLDS ROAD - STATION UPGRADES/IMPROVEMENTS - EMPIRE GENERATING CO - C2341365% Construction
C23413 REYNOLDS ROAD - REPLACE RTU (EMPIRE GENERATING CO) - C23413 30% Construction
C03792 SPIER FALLS - REPLACE SECTION OF FENCING - C03792 30% Construction
C32731 LAFARGE CEMENT - INSTALL NEW RTU - C32731 30% Construction
C32731 LAFARGE CEMENT - INSTALL/UPGRADE METERING - C32731 20% Construction
C32957 LEEDS - BATTERY SYSTEM REPLACEMENT - C32957 30% Construction
C03772 HOOSICK - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 INGHAMS 1 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C04483 ATHENS - STATION SECURITY UPGRADE - C04483 95% Acceptance/Close
C03792 ROSA ROAD - PROCURE SPARE 15KV BREAKER (R580 - ABB) - C03792 95% Acceptance/Close
C04483 ALPS - STATION SECURITY UPGRADE - C04483 95% Acceptance/Close
C03792 INGHAMS - JUN06 STA FLOODING - REPLACE PERIMETER FENCING - C03792 95% Acceptance/Close
C03772 LEEDS SVC - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03772 RIVERSIDE #1 & #2 - RTU REPLACEMENT- C03772 95% Acceptance/Close
C03726 ROTTERDAM - ADD DFR - C03726 95% Acceptance/Close
C17848 SPARE 230KV CIRCUIT BREAKERS (STORED AT ROTTERDAM STATION) (FY08) - C1784895% Acceptance/Close
C03792 SPIER FALLS - REPLACE BATTERY CHARGER - C03792 95% Acceptance/Close
C23413 FEURA BUSH - BEPCO IMPROVEMENTS - C23413 95% Acceptance/Close
C03792 ALPS - REPLACE FAILED 345KV LN1 CCVT - C03792 95% Acceptance/Close
C23413 GREENBUSH - STATION UPGRADES/IMPROVEMENTS - EMPIRE GENERATING CO - C2341395% Acceptance/Close
C23413 ALPS - STATION UPGRADES/IMPROVEMENTS - EMPIRE GENERATING CO - C23413 95% Acceptance/Close
C27363 ALBANY LANDFILL - REPLACE METERING CT's - C27363 95% Acceptance/Close
C27363 ALBANY LANDFILL - INSTALL RTU - C27363 95% Acceptance/Close
C03792 MENANDS - REPLACE FAILING CONTROL BUILDING CEILING & LIGHTING FIXTURES - C0379295% Acceptance/Close
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C17848 SPARE 230KV BREAKERS (STORED AT ROTTERDAM) FIELD PREPARATION (FY08) - C1784895% Acceptance/Close
C03792 REYNOLDS ROAD - REPLACE FAILED CAP #1 NEUTRAL CT & RELAY - C03792 95% Acceptance/Close
C28177 ROTTERDAM - REPLACE CONTROL HOUSE STAIRS - C28177 95% Acceptance/Close
C03792 MOHICAN - REPLACE FAILED R15 BUSHING (PHASE B) - C03792 95% Acceptance/Close
C03772 QUEENSBURY - REPLACE RTU - C03772 30% Acceptance/Close
C03772 MOHICAN - REPLACE RTU - C03772 95% Acceptance/Close
C03772 SCHOOL STREET - REPLACE RTU - C03772 95% Acceptance/Close
C23413 GREENBUSH - REPLACE RTU (EMPIRE GENERATING CO) - C23413 95% Acceptance/Close
C24879 GE HEALTHCARE - INSTALL 115kV BILLING METERING PT's & CT's - C24879 95% Acceptance/Close
C03748 LEEDS SVC - SPARE PARTS FOR CAPACITOR BRANCHES CS1 & CS2 - C03748 95% Acceptance/Close
C03792 MENANDS - REPLACE (2) DAMAGED NEUTRAL CT's ON 115kV CAP BANK - C03792 95% Acceptance/Close
C24283 LEEDS - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C24283 ATHENS - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C03792 ROTTERDAM - REPLACE FAILED CAP #2 59N-1 RELAY - C03792 95% Acceptance/Close
C03792 REYNOLDS ROAD - REPLACE FAILED CABLE 165-1 (R2) - C03792 95% Acceptance/Close
C03792 REYNOLDS ROAD - REPLACE DAMAGED STATION SERVICE CONTROL CABLE - C0379295% Acceptance/Close
C28006 HUDSON - REPLACE FAILING TRANSFORMER #4 - C28006 95% Acceptance/Close
C03792 ROTTERDAM - REPLACE FAILED LN 79XL RELAYS - C03792 95% Acceptance/Close
C24283 NEW SCOTLAND - NERC-CIP PHYSICAL SECURITY UPGRADES - C24283 95% Acceptance/Close
C29492 LEEDS - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 NEW SCOTLAND - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ATHENS - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 ALBANY STEAM - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C29492 BETHLEHEM - NERC-CIP CYBER SECURITY UPGRADES - C29492 95% Acceptance/Close
C03792 ALPS - REPLACE FAILED INSULATORS (LN2 LINE TRAP) - C03792 95% Acceptance/Close
C03647 LEEDS - MODIFY REVENUE METERING SCHEME (NEW PER BREAKER SCHEME) - C0364795% Acceptance/Close
C03792 SPIER FALLS - REPLACE (3) FAILED 99G BUS POTS - C03792 95% Acceptance/Close
C03792 MENANDS - REPLACE FAILED 77A BUS INSULATOR - C03792 95% Acceptance/Close
C23413 GREENBUSH - REPLACE R9 CONDUCTOR (EMPIRE GEN CO) - C23413 95% Acceptance/Close
C03792 NEW SCOTLAND - REPLACE FAILED CHARGER #1 - C03792 95% Acceptance/Close
C03792 ROTTERDAM - REPLACE DAMAGED GANG OPERATED SW 1277- C03792 95% Acceptance/Close
C03792 NEW SCOTLAND - REPLACE FAILED CHARGER #2 - C03792 95% Acceptance/Close
C32366 SHERMAN ISLAND HYDRO UPRATE PROJECT - INSTALLATION OF CT's & PT's - C3236695% Acceptance/Close
C03792 LONG LANE - REPLACE FAILED 'B' & 'C' PHASE INTERRUPTERS (R7) - C03792 95% Acceptance/Close
C03792 LONG LANE - REPLACE FAILED 'B' PHASE INTERRUPTERS (R6) - C03792 95% Acceptance/Close
C03792 ROSA ROAD - REPLACE FAILED U TYPE BUSHINGS (TB#4) - C03792 95% Acceptance/Close
C03792 SPIER FALLS - CORRECT PROBLEMS WITH CONTROL HOUSE DOORS - C03792 95% Acceptance/Close
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C03792 ROTTERDAM - REPLACE/UPGRADE FAILED YARD LIGHTING - C03792 95% Acceptance/Close
C33847 FEURA BUSH - REPLACE STATION BATTERIES & CHARGER - C33847 95% Acceptance/Close

Other Transmission
C11318 TRINITY PUMP PLANT - FIRE SUPPRESSION - C11318 100% Completed
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Project # Project Description

LINE OR

SUB Division

Project

Approval

Amount

3/31/10

Total Spending

To Date 3/31/10 FY10 Budget

FY10 spend

for blankets

and programs

Project

Completion

Percentage

9/30/09

Project

Completion

Percentage

12/31/09

Project

Completion

Percentage

3/31/10

Project

Status

3/31/10

Project

Type

3/31/10 OPTIONAL (Comments/Notes)

C00005 Replace Breakers @ Stations 79 & 56 SUB NYW 1,440,000 1,403,292 - - 100% 100% 100% Closed Specific
C00042 Buffalo Sta 33 Rebuild - UG Fdr Rpl LINE NYW 175,867 170,395 - - 100% 100% 100% Closed Specific
C00043 IE - NW Vault Roof Replacement LINE NYW 509,189 436,010 - 25,109 0% open Program
C00056 Storm Damage - Dist - Western Div LINE NYW 10,863,141 5,276,874 479,000 (10,919) -2% open Program
C00061 Frontier Rgn Distr Stations - Repl SUB NYW 567,072 470,930 - - 100% 100% 100% Closed Specific
C00083 Lakeview Rd #182 Project: Fdr Exits LINE NYW 364,937 397,549 - - 100% 100% 100% Closed Specific
C00100 Network Protector Relay Replacement SUB NYW 228,282 245 - - 32% 32% 100% open Specific Substation
C00101 Network Protector Replacement Progr LINE NYW 1,007,327 1,340,307 - 140,101 0% open Program
C00102 Transformer HV Switch Replacement LINE NYW 1,228,116 1,533,090 78,000 226,370 290% open Program
C00104 New Spot Networks LINE NYW 340,881 300,149 - 10,459 0% open Program
C00105 NR-Distr-8043.08 CuNapth (Verizon) LINE NYC 2,678,602 3,872,806 - 30,509 0% open Program
C00116 Spill Prevention & Containment SUB NYC 1,056,753 64,673 - - 0% open Program
C00129 Substation 2004 Failures SUB NYC 1,631,019 74,046 - - 100% Closed Program
C00193 Distribution-8043.07-DANC LINE NYC 201,722 180,048 - - 0% 0% 100% Closed Specific
C00194 NR-Distr-8043.08-CuNapth(soleowned) LINE NYC 986,497 6,022,498 538,000 252,468 47% open Program
C00233 NR-Thousand Island Fdr81452-TI Park LINE NYC 270,000 14,949 - - 100% 100% 100% open Specific
C00276 FH - NC Recloser Installations LINE NYC 1,216,540 1,209,757 - 37 0% open Program
C00279 NR-Bloomingdale-Replace Sta Struct SUB NYC 1,163,485 1,101,747 723,000 - 95% 65% 95% open Specific
C00328 Storm Damage Distribution East Div. LINE NYE 5,780,000 4,088,805 479,000 - 0% 0% 0% open Specific
C00329 Canajoharie 03122 - Rebuild Rt 162 LINE NYE 39,410 35,238 - - 5% 5% 5% open Specific
C00376 St. Johnsville 51-Wagner/Wiltse Rds LINE NYE 1,611,000 1,523,200 - - 5% 85% 85% open Specific
C00411 Boonville - Replace R210 SUB NYC 270,882 262,961 - - 30% 85% 85% open Specific
C00413 Schuyler-Valley 21/24 LINE NYC 3,631,091 2,320,697 750,000 - 20% 30% 70% open Specific
C00414 SubT (23-69kV) Priority Pole Replac LINE NYC 2,360,858 2,117,420 - - 0% open Program
C00415 DOT/Mandated Mohawk Valley Region S LINE NYC 1,001,105 730,718 - - 100% 100% 100% Closed Specific
C00417 Hamilton College 46 kV Service LINE NYC 2,924,597 3,004,030 - - 100% 100% 100% Closed Specific
C00424 SubT (23-69kV) Priority Pole Replac LINE NYC 1,783,807 1,535,874 - 7,186 0% open Program
C00432 Riverside - Rensselaer 34/5kV Tie LINE NYE 378,843 (6,311) - - 95% 0% 100% open Specific
C00436 Menands-Liberty #9 34.5kV Rebuild LINE NYE 1,546,503 1,489,903 - - 100% 100% 100% Closed Specific
C00440 RPI 34.5kV Service Expansion (CIAC) LINE NYE 5,500,000 25,680 - - 100% 100% 100% open Specific
C00466 SUB NYE - - - - 0% - -
C00468 SubT (23-69kV) Priority Pole Replac LINE NYE 4,916,977 4,982,307 - - 100% Closed Program
C00474 12kV and 23kV Cable Failure Repairs LINE NYW 7,900,000 7,710,561 - 81,943 0% open Program
C00481 34.5kV Lines 610, 611, 612- Replace LINE NYW 3,623,520 1,966,577 - - 100% 100% 100% open Specific
C00486 DOT/Mandated Frontier Region Sub-Tr LINE NYW 854,540 557,337 - - 100% 100% 100% completed Specific
C00492 Youngstown - Mountain #401 Line LINE NYW 2,434,029 2,074,676 875,000 - 65% 85% 85% open Specific Should be cpl Q1 FY11 (401Line)
C00511 Golah-South Perry #853 Replace Str LINE NYW 307,867 (3,648) - - 0% 100% 100% open Specific
C00512 Capital Region SubTransmission (23- LINE NYE 109,968 183 - - 0% 0% 0% open Specific
C00518 Western Region SubTransmission (23- LINE NYW - (153,594) - - 85% 100% 100% open Specific
C03820 West Div Misc SubT Conv Projects LINE NYW 2,368,821 1,816,060 - - 100% 100% 100% open Specific
C03823 Central Div Misc SubT Conv Projects LINE NYC 4,168,628 4,364,337 - 10,926 0% open Program
C03831 Buffalo Shunt Reactors SUB NYW 1,504,987 698,743 200,000 219,907 110% open Program
C03832 NR- Northern Region New Service LINE NYC 698,565 1,093,256 - 275,095 0% open Program
C03942 West Div SubT Stations Conv SUB NYW 891,162 684,127 - - 0% open Program
C04157 Telecom and Radio Equipment OTHER NON-DIV 13,297,841 5,025,408 1,168,000 1,381,427 118% open Program
C04243 23 kV New Service Projects LINE NYW 666,489 461,469 - - 100% 100% 100% open Specific
C04246 12-23 kV Cable Retirements LINE NYW 450,000 392,801 - - 100% 100% 100% open Specific
C04294 Distributed Generation <=300KVA LINE NON-DIV 40,965 41,179 - - 100% 100% 100% open Specific
C04338 Spares SUB NON-DIV 9,570,913 2,301,142 100,000 352,858 353% open Program
C04394 Cent Div - Retire Dist Substations SUB NYC 766,940 991,284 - 46,011 0% open Program
C04685 Sub-Transmission B-Maint Capital LINE NYE 1,820,000 1,462,715 - 187,459 0% open Program
C04716 DANC Sub-T Pole Modifications LINE NYC 74,950 34,568 - - 100% 100% 100% open Specific
C05884 Sub-T Customer Work LINE NYW 881,822 447,959 - 29,415 0% open Program
C06004 Sub-Transmission A-Maint Capital LINE NYC 1,779,759 1,542,451 - 3,075 0% open Program
C06196 Retire Ludlum Statin 50 SUB NYW 450,000 2,826 - - 30% 30% 30% open Specific
C06359 Tilden-Ln21,24,32,33,37,38 34.5 kV SUB NYC 1,017,500 931,387 200,000 - 20% 30% 45% open Specific
C06360 Whitesboro R260-R290 replacement SUB NYC 1,140,000 1,051,516 10,000 - 95% 95% 95% open Specific
C06368 NR-Westville - TB#1,Fuses, & Bkr SUB NYC 675,000 540,557 627,000 - 20% 30% 85% open Specific
C06370 NR-Gabriels - TB#1,Fdr Bkr, & Fuses SUB NYC 143,200 36,230 - - 0% 0% 0% open Specific
C06413 NR-Lowville 77351/54-Snell Rd LINE NYC 600,000 457,219 361,000 - 30% 65% 100% open Specific
C06426 Station - roof/bldgs SUB NYW 871,607 697,356 - 228,431 0% open Program
C06474 Transfer Milpine to Station 210 LINE NYW 509,500 465,611 - - 85% 85% 85% open Specific One cutover remaining
C06489 Replace P#252 Headson-Brighton #38 LINE NYC 9,545 1,029 - - 100% 100% 100% open Specific
C06507 NR-Coffeen TB3 (fdr relief) LINE NYC 1,100,893 916,758 - - 100% 100% 100% open Specific
C06525 Colvin metalclad SUB NYE 1,640,604 1,493,463 - - 100% 100% 100% Closed Specific
C06533 East Golah 51 - Second Bank SUB NYW 1,707,646 343,176 1,500,000 - 5% 5% 5% open Specific
C06679 Boyntonville 51 Regulators LINE NYE 1,670,303 914,322 150,000 - 30% 85% 85% open Specific
C06680 Sharon 52 - Rt 20 & Argusville Rd LINE NYE 77,560 8,491 - - 5% 5% 5% open Specific
C06697 Brook Rd 53 - Rebuild Washington St LINE NYE 923,210 742,258 - - 95% 100% 100% completed Specific
C06698 Clinton 53 - Convert Ft Plain LINE NYE 255,000 36,366 - - 5% 5% 5% open Specific
C06722 Buffalo Indoor Sub. #29 Refurb. SUB NYW 5,350,000 4,117,166 2,408,000 - 5% 5% 5% open Specific
C06723 Buffalo Station 29 Rebuild - Fdrs LINE NYW 650,000 62,112 747,000 - 20% 20% 20% open Specific Stn 29
C06724 Buffalo Station 29 Rebuild - 23 kV LINE NYW 500,000 18,097 496,000 - 20% 20% 20% open Specific Stn 29
C06725 Buffalo Station 21 Rebuild SUB NYW 4,300,000 4,408,959 5,000 - 95% 95% 100% open Specific
C06726 Buffalo Station 21 Rebuild - Fdrs LINE NYW 600,000 608,129 - - 100% 100% 100% Closed Specific
C06727 Buffalo Station 21 Rebuild - 23kV LINE NYW 240,000 263,771 - - 100% 100% 100% open Specific
C06728 Buffalo Station 42 Rebuild SUB NYW 1,500,000 3,970 100,000 - 100% 100% 100% Closed Specific
C06739 Charlton-Ballston #9 Rebuild/Recnfg LINE NYE 660,000 17,613 50,000 - 5% 5% 5% open Specific
C06745 SE Amherst - South Corridor LINE NYW 4,319,029 3,904,846 - - 100% 100% 100% open Specific
C06760 SE Amherst - Aero Drive - Wherle Dr LINE NYW 350,000 349,537 - - 100% 100% 100% open Specific
C06762 SE Amherst - UG Exits LINE NYW 1,030,838 766,426 - - 100% 100% 100% Closed Specific
C06765 East Golah -F5151E, F5151W & F5151C LINE NYW 3,121,000 1,019,640 1,195,000 - 20% 20% 30% open Specific Will be cpl by August 2010
C06791 Relieve Station 64 LINE NYW 1,872,920 1,793,232 - - 100% 100% 100% completed Specific
C06797 Neutral Cable Replacement LINE NYW 200,000 327,305 - - 0% open Program
C06812 North LeRoy 04 - Rebuild Station SUB NYW 100,000 8,189 - - 100% 100% 100% completed Specific
C06817 23kV Cable & Conduit Rebuild LINE NYW 3,444,000 1,385,280 - 205,299 0% open Program
C06820 Line 218 - Reconductor LINE NYW 1,571,250 664,145 200,000 - 100% 100% 100% open Specific
C06829 LINE NYW - - - - 0% - -
C06850 Whitaker 51 River Crossing LINE NYC 300,000 194,805 - - 20% 20% 20% open Specific
C06869 Dorwin Relief LINE NYC 255,000 238,944 - - 20% 95% 100% open Specific
C06870 Wine Creek New Feeder LINE NYC 95,500 86,591 - - 100% 100% 100% Closed Specific83 of 145



C06894 Seneca Hill Rebuild Rt 48 LINE NYC 393,300 399,758 525,000 - 20% 85% 100% open Specific
C06918 DestiNY Sub-T Rearrange LINE NYC 467,534 141,615 - - 0% 30% 30% open Specific
C06995 CR Lysander Increase bank size SUB NYC 42,638 18,013 - - 100% 100% 100% Closed Specific
C07081 Emer SubT Pole Repl - Western Div LINE NYW 829,157 867,216 - - 0% open Program
C07100 Cent Div Sub-T Emergency Work LINE NYC 836,463 714,305 - - 0% open Program
C07104 Cent Div Sub-T Capitalizable PM Wrk LINE NYC 296,876 268,544 - 1,773 0% open Program
C07238 Capitalizeable B-Maintenance LINE NYE 667,500 1,171,033 50,000 315,706 631% open Program
C07239 Sub -T Damage Claims / Storms LINE NYE 564,599 805,257 - (267,528) 0% open Program
C07431 Watt 32052 - Conversion LINE NYE 450,000 419,043 435,000 - 95% 95% 100% Closed Specific
C07438 Chestertown 52 - Duell Hill Rd. LINE NYE 250,000 24,295 - - 5% 5% 20% open Specific
C07477 Northville 52 - Convert N. Shore Rd LINE NYE 872,030 473,607 132,000 - 20% 30% 45% open Specific
C07482 Battenkill 34257 - Rebuild/convert LINE NYE 2,100,000 1,858,239 80,000 - 85% 85% 95% open Specific
C07507 Refurbish the Patroon #4 LINE NYE 130,928 130,930 - - 95% 100% 100% Closed Specific
C07511 Replace Genesee R6 & R32 SUB NYE 560,521 609,124 220,000 - 100% 100% 100% Closed Specific
C07519 Greenbush-Defreesville 7 Rebuild LINE NYE 1,022,906 39,803 - - 20% 20% 20% open Specific
C07537 Hill Street Substation - Replace R3 SUB NYE 200,000 222,258 115,000 - 30% 45% 100% Closed Specific
C07541 Cent Div Sub-T Line Retirements LINE NYC 1,690,000 1,152,612 - 21,188 0% open Program
C07642 NY Sub-T Switch replacements LINE NON-DIV 650,000 607,837 - (3,892) 0% open Program
C07798 EJ West 03841 - Convert to 13.2kV LINE NYE 1,261,072 1,157,017 - - 20% 85% 85% open Specific
C07804 Rathbun-Labrador #39 Rebuild LINE NYC 2,860,000 1,289,391 1,500,000 - 5% 30% 50% open Specific
C07808 Teall Ave Upgrade 34.5kV Protection SUB NYC 890,159 623,404 300,000 - 5% 5% 5% open Specific
C07810 Colony-Browns Falls #21 Rebuild LINE NYC 2,128,694 1,634,644 250,000 - 100% 100% 100% Closed Specific
C07811 Tilden-Tully #24 34.5kV Rebuild LINE NYC 2,450,000 1,170,073 500,000 - 20% 30% 95% open Specific
C07813 Emeryville-Mine Rd #23 Rbld & SWS LINE NYC 1,490,000 1,001,086 742,000 - 20% 65% 100% open Specific
C07814 Lowville-Boonville #22 Rebuild LINE NYC 3,588,000 2,497,307 800,000 - 20% 20% 100% open Specific
C08153 PS&I Activity - New York SUB Non-Div 570,050 608,859 100,000 201,799 202% open Program
C08154 NY SubT PS&I Activity SUB Non-Div 250,000 193,001 100,000 (64,002) -64% open Program
C08435 White Lake Station Upgrades SUB NYC 1,525,134 999,514 - - 5% 5% 5% open Specific
C08606 Delmar 440, Jun, Vooh 52 Conversion LINE NYE 1,250,000 1,303,534 431,000 - 30% 65% 95% open Specific
C08613 UG - G&W switch replacement LINE NYE 203,500 381,145 - 18 0% open Program
C08616 Lynn St Dist LINE NYE 1,185,000 1,057,065 - - 95% 100% 100% Closed Specific
C08918 IE - NC Targeted Pole Replace LINE NYC 1,064,000 16,857,961 691,000 6,433,125 931% open Program
C08954 IE - NW Targeted Pole Replace LINE NYW 2,047,000 14,492,516 1,494,000 2,048,144 137% open Program
C09315 Buffalo - Replace Old Cable Poles LINE NYW 450,000 492,593 - - 0% open Program
C09354 NR-Westville-TB#1(Fdr Rework) LINE NYC 137,500 7,232 155,000 - 20% 20% 100% open Specific
C10164 Schuylerville 12- Reconductor Rt 29 LINE NYE 1,162,508 945,506 200,000 - 20% 85% 95% open Specific
C10324 Scotia 25572 & Front 52 - New Tie LINE NYE 375,000 371,852 299,000 - 95% 95% 85% open Specific
C10402 L630/631 - Relocate E of Delaware LINE NYW 200,000 35,810 - - 20% 20% 20% open Specific Delaware Camera
C10475 Tri-Lakes 46kV Subtransmission Work SUB NYC 1,800,000 24,138 - - 100% 100% 100% open Specific
C10487 L301 - Acquire Tree trimming Rights LINE NYW 10,000 5,486 - - 100% 100% 100% open Specific
C10702 L812 Nile-S Wellsville - Rebuild LINE NYW 1,382,227 1,081,836 - - 100% 100% 100% Closed Specific
C10744 Cobleskill Stone 69kV Svc CIAC LINE NYE 115,997 (6) - - 95% 100% 100% open Specific
C10745 Rebuild West Mountain Rd. LINE NYE 825,000 679,241 199,000 - 100% 100% 100% completed Specific
C10908 CR Peat St Install Larger Bank SUB NYC 1,025,000 - - - 0% 0% 0% cancelled Specific
C10960 IE - NE Cutout Replacement LINE NYE 332,640 632,861 - - 0% open Program
C10967 IE - NW Dist Transformer Upgrades LINE NYW 574,000 2,023,892 461,000 520,270 113% open Program
C10968 FH - NW Feeder Hardening LINE NYW 1,736,000 3,073,074 2,340,000 132,879 6% open Program
C11099 IE-NE Cable Replacements Placeholde LINE NYE 920,000 868,188 500,000 302,293 60% open Program
C11582 Angola Station Tap Retire Line LINE NYW 100,000 30,313 - - 100% 100% 100% open Specific
C11818 McClellan-Bevis #11 34.5kV Rebuild LINE NYE 1,806,000 969,438 1,000,000 - 20% 20% 30% open Specific
C11860 NR-Akwesasne-Distribution LINE NYC 2,431,998 1,940,578 - - 100% 100% 100% open Specific
C12002 Metering Data Comm Transition SUB NON-DIV 2,003,404 1,521,227 - - 0% 76% 76% open Specific
C12058 Piercefield-Tupper Lake #39 Rebuild LINE NYC 1,395,000 1,572,032 450,000 - 20% 100% 100% open Specific
C12678 Marshville-Cherry Vly LN4 Retiremnt LINE NYE 175,000 (16,828) - - 20% 65% 65% open Specific
C12719 Rosa Road 55 - Overloaded Ratio bks LINE NYE 850,000 856,305 - - 85% 85% 95% open Specific
C12965 Storm Damage-Dist-Cent Div LINE NYC 495,000 773,373 479,000 11,099 2% open Program
C12967 IE - NC Cutout Replacement LINE NYC 415,800 1,509,764 - 108,483 0% open Program
C12968 IE - NW Cutout Replacement LINE NYW 415,800 1,121,511 - - 0% open Program
C13043 Bombay-Nich #23 Akwesasne Taps LINE NYC 3,724,697 3,565,878 - - 100% 100% 100% completed Specific
C13046 Lake Clear-Tupper Lake #38 Rebuild LINE NYC 5,424,000 760,214 700,000 - 5% 5% 5% open Specific
C13143 FH - NC Targeted Pole Replacements LINE NYC 1,637,000 1,841,403 - (92,895) 100% completed Program
C13145 FH - NC Feeder Hardening LINE NYC 1,737,000 3,864,458 1,118,000 430,560 39% open Program
C13146 FH - NE Feeder Hardening LINE NYE 1,737,000 11,324,658 1,118,000 2,033,765 182% open Program
C13266 IE - NE Recloser/Switch Install LINE NYE 3,387,000 10,271,032 2,632,000 3,153,301 120% open Program
C13267 IE - NC Recloser/Switch Installs LINE NYC 3,434,000 9,156,464 2,470,000 2,781,024 113% open Program
C13268 IE - NW Recloser/Switch Installs LINE NYW 3,625,000 8,409,854 2,660,000 2,949,144 111% open Program
C13282 IE-NW Cable Replacements Placeholde LINE NYW 920,000 4,228,135 800,000 646,932 81% open Program
C13423 Dist Station Retirements - East Div SUB NYE 382,970 42,357 - - 20% 20% 0% open Specific
C13803 White Lake Upgrade - Sub-T Work LINE NYC 66,117 56,497 - - 100% 100% 100% open Specific
C13822 IE-NC Cable Replacements Placeholde LINE NYC 920,000 421,902 150,000 147,909 99% open Program
C14063 IE - NE Targeted Pole Replace LINE NYE 1,655,000 11,628,522 1,091,000 2,272,663 208% open Program
C14084 Guy Park Substation Retirement SUB NYE 20,000 23,501 - - 20% 30% 85% open Specific
C14626 NR-Paul Smiths 83462 Line Upgrade LINE NYC 150,000 127,275 174,000 - 85% 100% 100% open Specific
C14767 Valley 4451 - Brennan Road LINE NYW 261,871 228,746 - - 100% 100% 100% Closed Specific
C14846 IE - NC Dist Transformer Upgrades LINE NYC 624,000 1,594,650 450,000 503,094 112% open Program
C14879 Queensbury FDR56 - Oakwood Dr LINE NYE 50,000 1,269 - - 5% 0% 0% open Specific
C14888 NYSDOT Reloc for Route 219 LINE NYW 103,400 65,464 - - 100% 100% 100% Closed Specific
C14909 CR Rebuild New Haven Rt 3 LINE NYC 494,700 13,292 554,000 - 0% 0% 0% open Specific
C14946 NYSDOT Harlem Road LINE NYW 650,000 588,031 - - 100% 100% 100% Closed Specific
C14947 Harris 52 Lashed Cable LINE NYC 357,000 407,472 - - 95% 95% 100% open Specific
C14948 CR Convert Fremont Rd Minoa 4430 LINE NYC 716,000 682,023 - - 100% 100% 100% completed Specific
C14950 CR Teall 58 extend LINE NYC 408,000 406,230 - - 100% 100% 100% Closed Specific
C14951 DOT Reloc Conduit Babcock St LINE NYW 966,621 941,787 100,000 - 100% 100% 100% open Specific
C15069 Avenue A LN5 Pilot Wire Replacement SUB NYE 422,500 330,043 - - 95% 100% 100% Closed Specific
C15081 City/DOT Babcock St-23kV Cables LINE NYW 450,000 372,790 206,000 - 100% 100% 100% Closed Specific
C15274 Lynn Street Getaways LINE NYE 133,000 109,257 - - 95% 95% 95% open Specific
C15382 Elsmere 40772 - Ratio-rebuild LINE NYE - - - - 0% 0% 0% cancelled Specific
C15408 CR Belmont TB #2 Replacement SUB NYC 931,980 1,547,342 - - 65% 95% 95% open Specific
C15510 IE - NE Side Tap Fusing LINE NYE 634,328 285,833 - 2,242 0% open Program
C15511 IE - NC Side Tap Fusing LINE NYC 541,052 589,787 - 70,738 0% open Program
C15658 Sawyer Sta - Add Cable Positions SUB NYW 513,700 461,808 350,000 - 65% 65% 65% open Specific
C15660 Homer Hill Sta - Rep Cap Bank & Bkr SUB NYW 750,000 141,988 200,000 - 5% 5% 5% open Specific
C15667 Regulators 34.5kV on Line 208 & 225 LINE NYW 750,000 580,675 350,000 - 65% 85% 100% open Specific Closeout
C15669 Cuba 05 - Replace Transformer Bank SUB NYW 850,000 488,623 40,000 - 5% 30% 95% open Specific
C15678 Chautauqua 57 - Replace Xfmr SUB NYW 900,000 7,951 698,000 - 0% 0% 0% open Specific84 of 145



C15724 NYSDOT Ridge Rd Bridge LINE NYW 298,274 136,901 170,000 - 5% 85% 85% open Specific Ridge Rd Bridge; not until later 2010 - customer
C15725 CR W. Cleveland Voltage LINE NYC 345,000 343,205 150,000 - 100% 100% 100% Closed Specific
C15726 Military Rd Sta 210 Expansion SUB NYW 903,470 913,137 5,000 - 100% 100% 100% Closed Specific
C15729 North Syracuse Install Capacitors LINE NYC - - 225,000 - 0% 0% 0% cancelled Specific
C15749 Hurricane Rd. Rebuild LINE NYC 386,332 187,661 371,000 - 20% 95% 100% open Specific
C15765 Sheppard Rd. 29 - Second Bank SUB NYW 200,000 14,686 149,000 - 5% 5% 0% open Specific
C15791 York Cen Sta 53 - New 115/13.2 TB SUB NYW 96,783 0 50,000 - 0% 0% 0% cancelled Specific
C15805 E Batavia - Repl TB1 & TB2 SUB NYW 3,992,662 3,833,007 1,469,000 - 95% 95% 95% open Specific
C15828 IE - NE Dist Transformer Upgrades LINE NYE 280,000 1,493,191 450,000 379,467 84% open Program
C16070 Rott - Schoharie #18 refurbishment LINE NYE 11,657,000 11,151,471 350,000 - 95% 100% 100% open Specific
C16072 Maplewood-Latham #9 Refurb LINE NYE 2,490,000 1,766,179 1,200,000 - 20% 20% 65% open Specific
C16073 Newtonville-Patroon #16 Refurb LINE NYE 1,556,000 279,892 50,000 - 20% 20% 20% open Specific
C16077 Altamont to Bethlehem refurb LINE NYE 593,319 576,262 - - 95% 100% 100% Closed Specific
C16078 Maplewood-Lib 2/13 repl cable LINE NYE 1,503,000 1,504,688 52,000 - 95% 100% 100% Closed Specific
C16079 Riv-Part #9 and #37 repl cable LINE NYE 2,433,000 1,716,635 1,110,000 - 20% 30% 65% open Specific
C16117 IE - NE ERR and Fuse LINE NYE 4,748,272 6,461,363 450,000 1,252,451 278% open Program
C16118 IE - NC ERR and Fuse LINE NYC 1,725,000 2,807,980 250,000 1,490,275 596% open Program
C16119 IE - NW ERR and Fuse LINE NYW 822,000 2,357,354 325,000 646,487 199% open Program
C16234 Vischer - Woodlawn #3 refurbish LINE NYE 2,315,000 1,206,450 750,000 - 65% 85% 85% open Specific
C16236 Gloversville - Canaj. #6 Refurbish LINE NYE 100,000 110,619 50,000 - 5% 5% 5% open Specific
C16237 Gloversville-Hill St #3 Refurbish LINE NYE 1,521,000 1,217,065 800,000 - 30% 45% 95% open Specific
C16332 Canajoharie Subst - Fdr Breakers SUB NYE 550,000 848 - - 0% 0% 100% Closed Specific
C16451 Farnan Rd 51 - Woodscape Phs 2 URD LINE NYE 230,956 138,510 50,000 - 95% 100% 100% Closed Specific
C16476 Fort Covington Protection Upgrades SUB NYC 1,023,000 1,147,436 50,000 - 95% 95% 100% open Specific
C16479 Spencers Crnrs - Retire Station SUB NYC 103,308 42,060 - - 95% 95% 100% open Specific
C16485 Malone 34.5kV Protection Upgrade SUB NYC 614,507 646,200 - - 95% 95% 95% open Specific
C16486 Nicholville 34.5kV Protect Upgrade SUB NYC 480,699 492,280 - - 95% 95% 100% open Specific
C16551 Metering Services Activities OTHER NON-DIV 1,084,985 1,144,815 - - 0% open Program
C17668 L630 & 631 Hendrix Ca + LBSwitches LINE NYW 682,000 68,743 50,000 - 5% 20% 30% open Specific Ready to schedule
C17768 Distribution Automation LINE NYW 850,000 935,400 - 202,331 0% open Program
C17852 Ballston 51 - East Line URD LINE NYE 105,600 3,640 - - 5% 0% 0% open Specific
C17961 Crown Point 51- Tie to Hague Rd. 51 LINE NYE 803,000 717,497 - - 100% 100% 100% completed Specific
C17968 Mechanicville Rpl R1, R2, R4 & R602 SUB NYE 2,278,148 947,324 200,000 - 45% 65% 95% open Specific
C17991 NW HUF Relief LINE NYW 825,000 649,294 - - 0% open Program
C18143 G'ville 06125 - Aspen Hills II URD LINE NYE 82,499 3,251 - - 20% 20% 20% open Specific
C18472 Williams St Underground LINE NYW 150,000 32,206 - - 100% 100% 100% open Specific
C18555 TxD Substation Dmg/Fail Reserve C36 SUB NON-DIV 400,000 1,083,404 - 43,783 0% open Program
C18595 DxT Substation Dmg/Fail Reserve C36 SUB NON-DIV 1,614,666 1,902,431 250,000 1,003,929 402% open Program
C18850 Circuit Switcher Strategy Co:36 DxT SUB NON-DIV 6,650,000 265,512 - 263,599 0% open Program
C18991 Port Henry 51 - Convert Westport LINE NYE 436,000 24,765 - - 5% 5% 20% open Specific
C19130 Menands 55 feeder upgrades LINE NYE 42,087 - - - 5% 5% 5% open Specific
C19272 Caroga - G'ville 53 Feeder Tie LINE NYE 1,516,000 1,305,361 1,356,000 - 65% 85% 95% open Specific
C19550 Black Brook Hydro - Connect LINE NYC 25,000 (4,269) - - 100% 100% 100% open Specific
C19591 Brook Rd. 55 - Plank Rd 3 Phase LINE NYE 174,000 176,927 - - 100% 100% 100% Closed Specific
C19851 REP - Dist Subs Without RTUs SUB NON-DIV 600,000 522,185 - 485,351 0% open Program
C20173 REP - Dist Subs EMS RTU DNP Plan SUB NON-DIV 780,000 203,540 - 91,011 0% open Program
C20174 TxD Mobile Substations in NY SUB NON-DIV 8,580,000 2,956,105 2,000,000 2,438,188 122% open Program
C20211 Mobile Sub 5W Rewind SUB NYW 650,000 639,700 452,000 - 20% 30% 95% open Specific
C20351 St. Peter's Hospital Taps LINE NYE 151,000 (49,897) 151,000 - 85% 85% 95% open Specific
C20472 NPCC UF Relay Repl. CO:36 DxT SUB NYC 231,593 179,859 - - 78% 78% 78% open Specific
C20573 GE Dewatering Plant Line Extension LINE NYE 1,847,205 6,574 - - 100% 100% 100% completed Specific
C20691 Selkirk - Bethlehem Tie LINE NYE 620,000 584,405 50,000 - 85% 85% 100% Closed Specific
C20932 NR-115kV of Akwesasne 115-4.8kV Sub SUB NYC 3,507,315 3,113,079 - - 100% 100% 100% completed Specific
C21073 Hill St. Station - Short and Mid LINE NYE 180,000 63,794 - - 85% 100% 100% Closed Specific
C21195 DUNNING ST HERMES RD TN OF MALTA RE LINE NYE 235,000 213,297 - - 100% 100% 100% open Specific
C21372 CR Lysander Switched Cap SUB NYC 350,950 353,549 - - 95% 95% 100% open Specific
C21374 CR Lysander Relief LINE NYC 1,500,000 1,416,618 - - 100% 100% 100% Closed Specific
C21375 Transfer F10551 to new poles LINE NYW 269,032 185,010 - - 100% 100% 100% open Specific
C21511 DOT Queensbury Exit 18 PIN 1753.80 LINE NYE 2,837,000 122,442 698,000 - 20% 20% 30% open Specific
C21631 NY SubT Asset Replacement LINE NYC 1,856,265 1,822,322 - - 0% open Program
C21651 St Peter's Hosp. Retire Equipment SUB NYE 79,935 (19,359) - - 65% 45% 95% open Specific
C21752 Wilton 51 - Stone Bridge Steel LINE NYE 385,000 369,138 - - 100% 100% 100% Closed Specific
C21791 DOTR NYSTA Buckley Road Bridge LINE NYC 380,821 211,799 - - 100% 100% 100% open Specific
C21851 DOT PIN 3045.50 Rt. 104-Oswego LINE NYC 1,855,000 1,669,202 - - 100% 100% 100% open Specific
C21991 CR SU - Tilden Mod SUB NYC 585,565 431,290 25,000 - 95% 95% 100% open Specific
C21992 CR Brighton Station Upgrade SUB NYC 1,200,000 1,020,388 - - 95% 85% 85% open Specific
C22151 NY RTU Program - DxT Subs SUB NON-DIV 6,334,363 2,255,651 550,000 1,373,901 250% open Program
C22173 NYS DOT Route 5 LINE NYW 2,750,000 869,969 1,882,000 - 65% 85% 85% open Specific Rt 5 road project; finishing up
C22215 Metering Lighthouse Hill SUB NYC 175,000 15,272 - - 0% 0% 5% open Specific
C22224 LFTC POD 10 URD LINE NYE 89,000 4,561 10,000 - 100% 100% 100% open Specific
C22454 Green Ave Road Widening LINE NYE 90,000 88,937 - - 30% 95% 95% open Specific
C22455 Scofield Rd. 52/Corinth 52 Tie LINE NYE 90,000 40,212 - - 100% 100% 100% Closed Specific
C22491 Hermes Rd - STEP OH to UG LINE NYE 210,000 - - - 95% 100% 100% open Specific
C22671 Steuben + Strumlock Rd. Newport tel LINE NYC 87,434 32,157 - - 100% 100% 100% open Specific
C22672 Proctor Blvd Utica backyard relocat LINE NYC 51,461 8,904 - - 20% 30% 40% open Specific
C22800 DA SubT line Central Div LINE NYC 1,900,000 - - - 0% open Program
C22805 DA SubT Sta. Central Div SUB NYC 600,000 466,613 - 174,477 0% open Program
C22806 DA SubT Sta. Eastern Div SUB NYE 300,000 190,865 - - 100% Closed Program
C22808 DA Dist. Sta. Central Div SUB NYC 320,000 265,525 - 10,524 0% open Program
C22811 DA Dist. line Central Div LINE NYC 2,200,000 2,426,106 - 305,489 0% open Program
C22958 NR-W.Adams87554-Farm Market Rd LINE NYC 225,000 136,373 24,000 - 100% 100% 100% open Specific
C22959 NR-W.Adams87554-Church St LINE NYC 528,000 - - - 5% 5% 10% open Specific
C22960 DA SubT line Central Div LINE NYC 950,300 985,183 - - 0% open Program
C23111 Whitehaven Rd F6453/54 tie LINE NYW 405,000 453,205 - - 85% 85% 100% open Specific Whitehaven - closeout Q4
C23151 Deer Run URD LINE NYE 100,000 5,801 - - 20% 0% 0% cancelled Specific
C23331 URD Kings Quarters, K'bury LINE NYE 121,700 121,640 - - 100% 100% 100% Closed Specific
C23353 Install Animal Fences & Line Guards SUB NYW 400,000 364,669 100,000 - 75% 100% 100% completed Specific
C23472 Ash St-Repl 2 annnciators TR16,17 SUB NYC 164,208 121,258 - - 95% 95% 95% open Specific
C23554 34.5kV of Akwesasne 115-34.5kV Sub SUB NYC 1,800,000 598,506 - - 95% 95% 100% open Specific
C23713 NE-Great Escape LINE NYE 475,000 (322,326) - - 20% 20% 30% open Specific
C23751 DOT Bellvue Avenue - Onondaga Co. LINE NYC 204,371 201,707 - - 100% 100% 100% Closed Specific
C23954 Bombay-Spencers Corners #22 LINE NYC 775,500 526,440 250,000 - 95% 95% 100% open Specific
C24053 Buffalo Zoo 23 kv service LINE NYW 339,000 357,860 - - 85% 85% 85% open Specific Last customer cutover - scheduled 4/21/10
C24066 LTC Filtration Systems NY DxT FY09 SUB NON-DIV 75,000 - 150,000 - 0% 0% 0% open Specific
C24228 Replace Hill St Getawy Cables LINE NYE 240,000 183,408 - - 30% 45% 100% open Specific85 of 145



C24233 Primary service for Taconic Farms LINE NYE 2,800,000 234,385 350,000 - 45% 65% 85% open Specific
C24236 SAIFI Plan - Eastern Div. LINE NYE 192,129 96,719 - (7,060) 0% open Program
C24240 Battery Strategy FY09 CO36 DxT SUB NON-DIV 456,711 213,667 250,000 - 57% 45% 47% open Specific
C24419 Replace Metal Clad at Springfield SUB NYC 1,820,000 2,100,853 800,000 - 85% 65% 85% open Specific
C24461 23 kv Children's service LINE NYW 310,000 10,918 - - 5% 5% 5% open Specific Children's Hospital - no change; waiting customer
C24481 Summitt Woods URD LINE NYC 466,300 411,016 - - 100% 100% 100% Closed Specific
C24482 CR-Central Square 1562-Rebuild LINE NYC 871,876 783,366 853,000 - 85% 85% 100% open Specific
C24539 Madison Substation Bank Rewind SUB NYC 225,000 199,729 - - 95% 95% 100% open Specific
C24559 Animal fences for NYED Substations SUB NYE 130,000 108,338 100,000 - 0% open Program
C24599 Switch Addition - Cambridge lines LINE NYE 850,000 709,554 - - 95% 95% 95% open Specific
C24959 DestiNY Expansion-subT New Swgr LINE NYC 1,045,000 940,219 50,000 - 100% 100% 100% open Specific
C25079 Lisbon-Heuvelton #25 Rebuild LINE NYC 576,000 11,303 - - 0% 0% 0% open Specific
C25099 Park Place @ Malta, Ph I LINE NYE 168,000 169,058 150,000 - 95% 100% 100% Closed Specific
C25139 Replace/Relocate 13.8kV SG @Oneida SUB NYC 60,000 44,242 2,300,000 - 5% 5% 5% open Specific
C25199 NR 83861 Balsam Woods at Merrilsvil LINE NYC 389,799 56,209 - - 100% 100% 100% open Specific
C25241 Sangertown Mall UG facility relocat LINE NYC 75,000 11,268 - - 100% 100% 100% completed Specific
C25261 DOT- Taft Road Relocations LINE NYC 370,000 287,746 350,000 - 95% 100% 100% open Specific
C25262 Chestertown replace SW688 w/ brkr SUB NYE 493,128 473,554 200,000 - 95% 95% 100% Closed Specific
C25319 NY Station Retirement Program SUB NON-DIV 50,000 226,404 - 35,606 0% open Program
C25321 NY Mobile Station Readiness Program SUB NON-DIV 243,000 35,072 - 157 0% open Program
C25324 NY Asset Replacement Conceptual SUB NON-DIV 303,000 13,079 25,000 - 0% open Program
C25404 Akwasasne Mohawk Casino Line Tap LINE NYC 700,000 (30,695) 250,000 - 20% 20% 20% open Specific
C25559 Southwood - Inst. Mobile Sub Access SUB NYC 28,500 13,136 40,000 - 0% 0% 0% open Specific
C25599 NY ARP Breakers & Reclosers SUB NON-DIV 5,810,000 895,255 1,300,000 143,425 11% open Program
C25639 Buffalo Indoor Sub. #23 Refurb. SUB NYW 5,350,000 4,211,235 3,928,000 - 5% 45% 65% open Specific
C25659 Buffalo Indoor Sub. #52 Refurb. SUB NYW 5,350,000 3,757,914 2,787,000 - 5% 5% 5% open Specific
C25660 Buffalo Indoor Sub. #43 Refurb. SUB NYW 5,350,000 3,908,558 3,338,000 - 5% 5% 5% open Specific
C25684 NY ARP Spare Breaker & Recloser SUB NON-DIV - - 100,000 - 0% initiated Program
C25801 IE - NY ARP Transformers SUB NON-DIV 971,000 160,498 840,000 158,435 19% open Program
C25805 IE- NY ARP Disc & Switch Repl Prog SUB NON-DIV 61,000 40,407 50,000 35,636 71% open Program
C25808 IE - NY ARP Regs & Reacs Repl Prog SUB NON-DIV 10,000 - 249,000 - 0% open Program
C25811 NY ARP Batts/Chargers Repl Prog SUB NON-DIV 73,000 - 378,000 - 0% open Program
C25940 Batavia-Attica 206-34.5kv LINE NYW 60,000 179,758 100,000 - 5% 20% 20% open Specific 206Line-waiting final design
C25999 NY ARP FOR TXD SUBSTATIONS SUB NON-DIV 600,000 818,646 300,000 550,646 184% open Program
C26050 NY ARP Caps & Switches SUB NON-DIV 10,000 - 50,000 - 0% open Program
C26054 NY ARP MetalClad Equipment SUB NON-DIV 10,000 - 1,000,000 - 0% open Program
C26055 NY ARP Spare Substation Transformer SUB NON-DIV 4,200,000 467,983 797,000 467,469 59% open Program
C26159 I&M - NE D-Line OH Work From Insp LINE NYE 4,282,000 18,228,425 6,241,000 8,721,785 140% open Program
C26160 I&M - NC D-Line OH Work From Insp LINE NYC 4,282,000 12,147,997 6,241,000 4,942,748 79% open Program
C26161 I&M - NW D-Line OH Work From Insp LINE NYW 4,281,000 8,765,304 6,241,000 4,503,468 72% open Program
C26162 I&M - NE D-Line UG Work From Insp LINE NYE 1,016,000 310,192 747,000 86,291 12% open Program
C26163 I&M - NC D-Line UG Work From Insp LINE NYC 1,016,000 79,590 747,000 37,715 5% open Program
C26164 I&M - NW D-Line UG Work From Insp LINE NYW 1,018,000 207,316 747,000 50,910 7% open Program
C26165 I&M - NE Sub-T Line Work From Insp LINE NYE 1,875,000 2,038,670 1,500,000 1,438,952 96% open Program
C26166 I&M - NC Sub-T Line Work From Insp LINE NYC 1,875,000 1,649,844 1,500,000 825,371 55% open Program
C26167 I&M - NW Sub-T Line Work From Insp LINE NYW 1,875,000 2,248,317 1,500,000 1,329,768 89% open Program
C26221 Kenville Upgrade LINE NYW 391,270 11,509 - - 100% 100% 100% open Specific
C26222 Buffalo State UG 23 kv LINE NYW 2,755,000 231,394 1,000 - 65% 65% 85% open Specific Addl work added; in progress (Buffalo State College)
C26241 DOT- Project- Region 2- Rt 30 A'dam LINE NYE 1,464,000 1,418,264 100,000 - 95% 100% 100% Closed Specific
C26316 General Mills-Ridge 611/612 relocat LINE NYW 85,000 38,195 - - 100% 100% 100% open Specific
C26379 Attica12-Rebuild,Xfer F1263 to 0158 LINE NYW 1,600,000 163,272 1,300,000 - 20% 20% 20% open Specific Attica Rebuild - wtg final ROW's and Sanction
C26382 Brockport 74-Cap banks to sta bus SUB NYW 528,000 72,581 550,000 - 5% 5% 5% open Specific
C26386 IE - NC Vault Roof Replacement LINE NYC 365,000 396,909 249,000 (30,927) -12% open Program
C26396 DOT-Main St Buffalo Road Work LINE NYW 640,000 566,225 300,000 - 65% 95% 100% open Specific Main St DOT - closeout
C26405 DOTR Rt28 Woodgate-White Lake SubT LINE NYC 3,181,000 451,736 1,000,000 - 5% 5% 10% open Specific
C26406 F2471-Reconductor Mang Ave LINE NYW 161,500 156,497 100,000 - 95% 95% 100% Closed Specific
C26416 Extend Lakeview F18253 on SW Blvd LINE NYW 305,446 188,813 - - 100% 100% 100% open Specific
C26418 Sycaway - Add M/C and 13.2kV Bus SUB NYE 2,882,000 424,047 750,000 - 5% 5% 5% open Specific
C26419 Reynolds - Add M/C & Equip SUB NYE 2,629,000 1,260,476 2,200,000 - 5% 5% 5% open Specific
C26476 Mumford 5051 Tie with E. Golah 5155 LINE NYW 698,860 605,223 660,000 - 30% 95% 100% open Specific Mumford - closeout
C26481 S. Newfane 71 - Replace Bank SUB NYW 700,000 494,606 650,000 - 5% 30% 95% open Specific
C26496 DxT Study Budgetary Reserve - NIMO SUB NON-DIV 57,911 4,792 - (2,294) 0% open Program
C26557 F13861 Extend & Transfer to F23251 LINE NYW 440,000 255,430 300,000 - 20% 30% 85% open Specific Needs conversion order
C26558 F13862 Extend & transfer to F23255 LINE NYW 55,000 124,784 100,000 - 20% 20% 85% open Specific Needs conversion order
C26559 F7654 - Extend & Transfer to 23251 LINE NYW 770,500 718,524 500,000 - 65% 95% 95% open Specific Needs conversion order
C26560 Lewiston sta. 87 replace bank SUB NYW 950,000 889,597 5,000 - 30% 95% 95% open Specific
C26561 S.Livingston-115-13.2KV- Bus & Bkr SUB NYW 300,000 - 200,000 - 0% 0% 0% cancelled Specific
C26577 Buffalo Sta. 63 bank replacement SUB NYW 1,290,000 877,293 - - 5% 30% 45% open Specific
C26597 Galeville Load Relief LINE NYC 240,000 387,326 120,000 - 85% 85% 100% open Specific
C26616 Arnold Station bank #2 replacement SUB NYC 60,000 2,601 - - 100% 100% 100% Closed Specific
C26636 Greenbush-Rensselaer#10&#11 Rebuild LINE NYE 575,000 593,119 536,000 - 20% 30% 95% open Specific
C26639 Seneca Niagara Casino Relocation NF LINE NYW 25,000 17,860 400,000 - 5% 5% 5% open Specific Seneca Niagara Casino - wtg customer - no change
C26659 West Adams Sub Breaker Addition SUB NYC 755,000 0 - - 95% 95% 100% open Specific
C26664 The Timbers LLC - Pump Station LINE NYC 260,000 264,355 - - 100% 100% 100% Closed Specific
C26676 West Adams Express Feeder to GLC LINE NYC 825,000 (68,654) - - 100% 100% 100% open Specific
C26696 F20655 - Hendrix Cable Installation LINE NYW 724,838 1,018,159 695,000 - 30% 65% 95% open Specific Hendrix cable - closeout
C26716 Lockport Tap 92E and 92W Retire LINE NYW 1,080,000 160,861 - - 45% 95% 100% open Specific 92E/92W closeout
C26760 NY Small Capital Items SUB NON-DIV 121,000 15,479 250,000 15,479 6% open Program
C26776 Yahnundasis 64656 Reconductor Rte 5 LINE NYC 201,255 221,056 68,000 - 100% 100% 100% Closed Specific
C26777 Richville-Battle Hill#26 Retirement LINE NYC 382,000 202,964 1,000 - 20% 45% 100% open Specific
C26797 Battenkill-Cm Mt #5: Thompson Tap LINE NYE 260,000 200,674 10,000 - 30% 100% 100% open Specific
C26816 Carthage-High Falls#21 LINE NYC 160,377 60,325 1,000 - 20% 20% 100% open Specific
C26817 Lakeshore Rebuild 4.8 - 13.2 KV LINE NYW 470,000 447,026 - - 100% 100% 100% Closed Specific
C26819 Sycaway add 2nd Xfmr & 115 kV equip SUB NYE 2,813,500 409,547 1,494,000 - 5% 5% 5% open Specific
C26839 Mercury Vapor Replacement LINE NON-DIV 1,475,750 763,145 750,000 369,774 49% open Program
C26841 Heltz Rd. Conversion to 13.2 KV LINE NYW 320,000 298,076 260,000 - 5% 85% 100% open Specific Heltz Rd - conversion cpl; closeout
C26876 Corinth 52 - Eastern Ave. Rebuild LINE NYE 1,988,000 660,615 60,000 - 5% 30% 30% open Specific
C26877 Guy Park Retirement Dist. Line LINE NYE 824,735 759,509 250,000 - 85% 85% 85% open Specific
C26878 Stoner 35854 Getaway LINE NYE 100,000 131,020 62,000 - 20% 95% 100% open Specific
C26879 Stoner - Install 4th Breaker R540 SUB NYE 750,000 522,248 275,000 - 95% 95% 100% Closed Specific
C26902 Lape - Snyders Lake Tie LINE NYE 250,000 21,462 255,000 - 20% 20% 20% open Specific
C26904 45151 Castleton Convertion LINE NYE 450,000 134,162 50,000 - 100% 100% 100% open Specific
C26922 NR-N Gouvernuer 98352-CoRt 10 LINE NYC 204,660 102,439 - - 100% 100% 100% open Specific
C26969 Bombay-Spencer's Corners#22 Recond LINE NYC 1,630,000 655,131 750,000 - 20% 65% 100% open Specific
C26970 NR-Higley 92451-Cottage Hill Rd LINE NYC 165,000 96,570 164,000 - 100% 100% 100% open Specific86 of 145



C26973 NR-State St 95463-Judson St Rebuild LINE NYC 260,000 126,956 86,000 - 20% 20% 80% open Specific
C26977 Doghouse Replacement - Central Div LINE NYC 650,000 199,151 50,000 57,857 116% open Program
C27062 East Golah 51 - Secondary Breakers SUB NYW 1,427,000 25,030 1,000,000 - 0% 5% 5% open Specific
C27223 General Mills-Ridge 611/612 Ohio Sw LINE NYW 95,000 - - - 5% 5% 5% open Specific 611/612 Design FY11; Construction FY12
C27322 Raquette Lake 2.5 MVA SUB NYC 556,000 14,597 249,000 - 5% 5% 5% open Specific
C27323 NR- Morristown 2.5 MVA SUB NYC 743,000 150,263 544,000 - 5% 5% 5% open Specific
C27404 Scottsville Tap 213 LINE NYW 242,000 4,023 - - 95% 95% 100% open Specific Scottville Tap (prison) closeout
C27438 Oakfield-Caledonia 201-34.5kv Rbld. LINE NYW 770,000 701,724 200,000 - 85% 85% 95% open Specific Const cpl; need to finalize paper closeout
C27449 Swann Rd TB2 Replacement SUB NYW 2,584,606 341,497 2,095,000 - 5% 5% 5% open Specific
C27502 N Angola - Bagdad 862 Refurbishment LINE NYW 750,000 86,976 250,000 - 5% 5% 5% open Specific 862L - ongoing row issues … design only FY11
C27503 N-92372 Pierce Farm LINE NYC 138,500 124,633 - - 100% 100% 100% Closed Specific
C27505 Shaleton - N Angola 856 Refurbish LINE NYW 2,014,000 1,279,986 550,000 - 95% 95% 100% open Specific 856L - closeout
C27562 N Leroy - Attica 208 Refurbishment LINE NYW 3,200,000 736,464 200,000 - 20% 30% 45% open Specific 208L - in progress; schedule determined by outage constraints
C27563 Medina-Albion 305 Refurbishment LINE NYW 1,000,000 777,565 50,000 - 20% 65% 100% open Specific 305L - closeout
C27564 Battenkill-Cambridge 2/5 Refurbish LINE NYE 2,560,000 592,577 150,000 - 20% 30% 30% open Specific
C27582 Beth-Voorheesville-Retire Callanan LINE NYE 553,100 83,748 - - 20% 30% 30% open Specific
C27583 Spier-Glens Falls 8-pls LINE NYE 75,000 70,053 50,000 - 20% 20% 20% open Specific
C27584 NR-97652 Lowes Store LINE NYC 147,216 78,525 - - 100% 100% 100% open Specific
C27586 Caledonia-Golah 213-refurbish LINE NYW 2,733,000 374,032 - - 5% 30% 30% open Specific 213L - needs Sanction/outstanding ROW/schedule (outage constraints)
C27729 DOTNR-PIN # 1248.14- NY-Eastern Div LINE NYE 800,000 1,075,233 450,000 - 65% 65% 95% open Specific
C27744 Brigham Rd Sub-Replace TB1 SUB NYW 711,339 540,012 - - 100% 100% 100% completed Specific
C27849 V-425 LINE NYE 161,738 175,809 - - 95% 100% 100% open Specific
C27857 V-344 LINE NYE 172,338 3,545 178,000 - 30% 30% 100% open Specific
C27864 Replace Open Wire Secondary-NY East LINE NYE 180,000 67,442 - 21,360 0% open Program
C27884 Replace open wire secondary-NY Cent LINE NYC 180,000 147,220 - 53,938 0% open Program
C27944 Buffalo Station 23 Rebuild - 23kV LINE NYW 500,000 20,531 250,000 - 20% 30% 45% open Specific Stn 23 - 23kv cables (bay by bay w/ station progress)
C27945 Buffalo Station 43 Rebuild - 23kV LINE NYW 500,000 5,139 250,000 - 20% 30% 30% open Specific Stn 43 - 23kv cables (start in July 2010)
C27946 Buffalo Station 52 Rebuild - 23 kV LINE NYW 500,000 18,536 262,000 - 20% 30% 30% open Specific Stn 52 - 23kv cables (start November 2010)
C27947 Buffalo Station 23 Rebuild - Fdrs LINE NYW 650,000 956,700 747,000 - 45% 65% 65% open Specific Stn 23 - makeready cpl; contractor to start reminder cbl work June 2010
C27948 Buffalo Station 43 Rebuild - Fdrs LINE NYW 650,000 2,600,706 747,000 - 65% 65% 85% open Specific Stn 43 - added addl makeready to project
C27949 Buffalo Station 52 Rebuild - Fdrs LINE NYW 650,000 64,931 647,000 - 20% 30% 30% open Specific Stn 52 - makeready in progress
C27984 Balmat 90461-Cole Rd Relocation LINE NYC 210,000 42,747 217,000 - 20% 65% 100% open Specific
C28012 F13862 reliability improvement LINE NYW 222,255 153,743 215,000 - 100% 100% 100% Closed Specific
C28017 Trenton-Deerfield 21/27-46kv LINE NYC 585,000 391,424 50,000 - 5% 5% 90% open Specific
C28018 Market Hill-Amsterdam 11,Tap Mohasc LINE NYE 410,243 104,894 60,000 - 20% 65% 65% open Specific
C28020 Remote Metering of Network Vaults SUB NYW 70,000 72,095 - - 100% 103% 100% Closed Specific
C28022 Sycaway-add new feeders LINE NYE 1,540,000 36,184 150,000 - 5% 30% 30% open Specific
C28023 Reynolds Rd - add new feeders LINE NYE 750,000 15,916 75,000 - 5% 5% 65% open Specific
C28040 Niles 29451 Reconductoring LINE NYC 237,936 197,294 224,000 - 45% 100% 100% Closed Specific
C28042 East NWP Relay Replacements LINE NYE 643,879 308,096 - 137,853 0% open Program
C28047 Install IP address IDR meters at LINE NON-DIV 675,000 977,482 64,000 - 0% open Program
C28085 Darien F1662 feeder tie LINE NYW 325,699 281,008 318,000 - 20% 30% 100% open Specific Colby Rd - closeout
C28090 North Creek-Repl 6299 &6399 Ckt Sw SUB NYE 727,998 278,311 361,000 - 95% 95% 100% open Specific
C28106 Swann Rd F10552 tie with F10557 LINE NYW 385,000 482,785 - - 45% 65% 65% open Specific Swann Rd - conversion order (had to pull off until 401L is cpl.)
C28125 NY TxD Substation Retirement SUB NON-DIV 150,000 95,154 - 9,420 0% open Program
C28126 NY PCB Bushing Spill Containment SUB NON-DIV 100,000 354,980 141,000 - 0% open Program
C28146 Seneca Reactors Purchase SUB NYW - - 500,000 - 0% 0% 0% initiated Specific
C28176 Scofield 53 - Hadley/Harrisburg Rds LINE NYE 550,000 764,603 100,000 - 20% 30% 65% open Specific
C28250 DxT Study Budgetary reserve - NIMO SUB NON-DIV 18,048 14,793 50,000 8,048 16% open Program
C28288 Canajoharie 03124 Clinton Rd LINE NYE 246,539 987 255,000 - 20% 30% 30% open Specific
C28292 Rathbun-Labrador #39 Underbuilt LINE NYC 110,000 107,287 150,000 - 20% 30% 50% open Specific
C28344 CNY Network Protector Replacement LINE NYC 480,000 206,528 211,000 52,032 25% open Program
C28446 River Street Troy,NY Duct Bank LINE NYE 183,952 128,785 - - 95% 95% 100% open Specific
C28447 Rotterdam-Schoharie #18 Middleburg LINE NYE 300,000 80,396 400,000 - 20% 20% 20% open Specific
C28449 Metallic Pilot Wire Protection Repl SUB NON-DIV 50,000 16,316 - 11,601 0% open Program
C28485 North Troy Metal Clad Repl. SUB NYE 2,221,000 1,145,580 2,500,000 - 5% 5% 5% open Specific
C28524 V-16 James & State St Roof Replace LINE NYE 174,967 136,265 175,000 - 20% 30% 95% open Specific
C28526 NY DOT PIN 7111.19 Rt12E 3 Mi Bay LINE NYC 215,000 93,277 - - 100% 100% 100% completed Specific
C28527 V-66 James St Roof Replacement LINE NYE 169,626 99,876 177,000 - 20% 30% 30% open Specific
C28545 LeMoyne Ave Rebild LINE NYC 293,000 128,203 - - 20% 20% 30% open Specific
C28547 Creekside Park URD LINE NYE 150,000 161,384 - - 100% 100% 100% Closed Specific
C28587 Southwood 52 Reconductor LINE NYC 393,700 180,658 - - 30% 100% 100% open Specific
C28589 Southwood 51 Reconductor LINE NYC 436,300 197,520 - - 100% 100% 100% open Specific
C28590 Gilbert Mills 51 Rebuild due to QRS LINE NYC 980,000 935,418 403,000 - 20% 30% 100% open Specific
C28606 F5769/5763 Rebuild r/o Floradale LINE NYW 250,198 54,011 - - 20% 30% 30% open Specific Floradale - started 4/2010 w/ DLC crews
C28607 Lehigh 66952 Tie With Colosse 32151 LINE NYC 804,000 168,370 - - 20% 20% 35% open Specific
C28608 McGraw 69 Low Voltage improvement LINE NYC 68,300 4,904 71,000 - 20% 20% 20% open Specific
C28609 Lehigh 66951 Tie with Turin 65355 LINE NYC - - 50,000 - 0% 0% 0% initiated Specific
C28610 Peterboro Reconductor Main St. LINE NYC 160,000 154,057 - - 20% 45% 100% open Specific
C28611 Harris Road Rebuild LINE NYC 233,100 193,069 235,000 - 95% 100% 100% open Specific
C28612 Lehigh EMS SUB NYC - - 24,000 - 0% 0% 0% cancelled Specific
C28613 Chadwicks Install EMS SUB NYC - - 24,000 - 0% 0% 0% cancelled Specific
C28616 Walesville Reconductor Utica St LINE NYC 55,000 3,412 6,000 - 20% 20% 20% open Specific
C28617 Lehigh 66954 Teelin Rd Relocate LINE NYC 180,000 87,444 - - 100% 100% 100% open Specific
C28621 Terminal Install Reactors for TB2&3 SUB NYC - - 100,000 - 0% 0% 0% cancelled Specific
C28625 F20871 rebuild ties F4768/F2569 LINE NYW 280,000 15,878 - - 20% 30% 30% open Specific Ready to schedule - start after Floradale w/ DLC crews
C28645 Replace aerial cable on F6055 LINE NYW 370,780 388,873 - - 95% 95% 100% open Specific Aerial cable F6055 - wtg closeout
C28652 Delameter F9352 new ties w/18251,53 LINE NYW 704,721 63,634 - - 5% 20% 20% open Specific Delameter - wtg RR permits
C28688 Brunswick 52 New feeder getaway LINE NYE 715,000 - - - 5% 5% 5% open Specific
C28689 F9753 Rebuild/Conv tie w/F21754 LINE NYW 460,049 132,530 - - 5% 20% 30% open Specific Payne Ave - started 4/2010 w/ DLC crews
C28696 Colosse 32151 ERR Work LINE NYC 119,500 58,130 - - 95% 100% 100% open Specific
C28697 E Pulaski 51 ERR Work LINE NYC 129,500 69,535 - - 45% 45% 100% open Specific
C28714 Dist Elect NY DOT Shortlots Rd LINE NYC 382,500 137,907 - - 100% 100% 100% Closed Specific
C28715 W.Hamlin 8254 - Tie w/F8252 & F7458 LINE NYW 657,000 303,175 666,000 - 95% 95% 65% open Specific 2nd part of job to be written prior to ready for conversion (came about during Q4 updates.)
C28717 N.Leroy 0455 - Mumford 5052 Fdr Tie LINE NYW 521,212 561,017 - - 30% 45% 85% open Specific N Leroy-Mumford - wtg conversion
C28718 E.Batavia 2855 - N.Leroy 0456 Tie LINE NYW 944,500 36,234 - - 20% 20% 30% open Specific Stafford; ROW's cleared; wtg Sanction Approval (assigned to Avon)
C28719 Batavia 0155 - Knapp Rd 22651 Tie LINE NYW 772,000 50,587 - - 20% 20% 30% open Specific Ready to schedule - Batavia
C28720 N.Eden 8251 Tie w/ F8861 & F8862 LINE NYW 90,000 4,243 - - 5% 5% 30% open Specific N Eden tie - scheduled for May 2010
C28722 New Langford 18061 - New Regulators LINE NYW 40,000 2,055 40,000 - 0% 0% 0% cancelled Specific Cancelled
C28724 Lakeview 18251 - 18254 Feeder Tie LINE NYW 170,455 9,217 - - 0% 0% 0% open Specific Cancelled
C28725 Cloverbank 9153 -Lakeview 18254 Tie LINE NYW 152,600 146,058 - - 30% 85% 100% open Specific Roberts Rd - closed
C28726 Sweet Home F22457 tie with F2165 LINE NYW 667,000 799,931 - - 20% 30% 85% open Specific CD; scheduled to cpl 4/14/10
C28765 Johnson 35251 - getaway replacement LINE NYE 94,500 322 - - 20% 20% 20% open Specific
C28766 Wolf Rd 34453 - add feeder tie LINE NYE 206,000 25,763 - - 0% 0% 0% open Specific
C28770 Inman Rd -Add M/C & 13.2kV Bus work SUB NYE 150,000 55,607 300,000 - 5% 5% 5% open Specific87 of 145



C28771 Trenton Whitesboro 25 Reconductor LINE NYC 2,580,000 365,635 50,000 - 5% 85% 80% open Specific
C28772 Inman Rd - add new feeders LINE NYE 100,000 27,843 40,000 - 5% 20% 20% open Specific
C28780 Seminole 33904 - add feeder tie LINE NYE 387,796 598,984 - - 20% 45% 95% open Specific
C28781 Riverside 28854 - replace getaway LINE NYE 170,000 - - - 5% 5% 5% open Specific
C28782 Ohav Shalom Retirement -13.2kV work LINE NYE - - 39,000 - 0% 0% 0% initiated Specific
C28785 Gilbert Mills 53 ERR Work LINE NYC 133,000 78,398 - - 100% 100% 100% open Specific
C28786 Liberty 9490 - replace getaway LINE NYE 140,000 - - - 20% 100% 100% open Specific
C28788 Alps - new dist sub - add feeder SUB NYE 100,000 9,537 100,000 - 0% 5% 5% open Specific
C28790 Alps - new dist sub - D Line work LINE NYE 100,000 2,227 50,000 - 5% 5% 5% open Specific
C28791 Krumkill 51 Russell Rd convert LINE NYE 375,000 8,852 375,000 - 20% 20% 20% open Specific
C28814 Arbor Hill URD - Riverside 28858 LINE NYE 150,000 6,297 - - 20% 20% 20% open Specific
C28816 Chittenango Relief LINE NYC 265,000 29,562 199,000 - 20% 20% 25% open Specific
C28820 Park Load Relief LINE NYC 340,000 394,727 40,000 - 20% 45% 100% open Specific
C28821 Delmar 27940 Delaware Rd LINE NYE 120,000 - 119,000 - 0% 0% 0% cancelled Specific
C28825 Krumkill Voorheesville Tie LINE NYE 250,000 - 250,000 - 5% 5% 0% cancelled Specific
C28830 Seventh North Relief LINE NYC 532,715 929,004 299,000 - 30% 100% 100% open Specific
C28831 N Syracuse Capacity Inc SUB Non-Div 1,992,000 112,688 596,000 - 5% 5% 5% open Specific
C28832 Bartell 56 Orangeport LINE NYC 235,000 5,116 - - 20% 20% 20% open Specific
C28834 Menands 53 - Menands Rd Tree Wire LINE NYE 200,000 - 199,000 - 20% 95% 20% open Specific
C28837 Canajoharie D-Line Work LINE NYE 200,052 139,856 498,000 - 5% 5% 20% open Specific
C28838 Clinton Rd Cooling/3rd Feeder Canaj SUB NYE 125,000 98,040 40,000 - 5% 5% 5% open Specific
C28841 Station 97 - New F9755 LINE NYW 540,000 680,078 540,000 - 30% 65% 65% open Specific Reassigned from Tonawanda to NF Line
C28843 Church St 04358 exten. LINE NYE 414,000 22,761 340,000 - 5% 5% 20% open Specific
C28844 Brook Rd 36957 Exten. Adams Road LINE NYE - - 50,000 - 5% 0% 0% initiated Specific
C28846 Station 61 - Relief LINE NYW 180,000 80,904 179,000 - 45% 85% 95% open Specific Stn 61 Relief - closeout
C28847 Fairdale Load Relief LINE NYC 316,000 11,984 326,000 - 20% 20% 20% open Specific
C28848 Mexico Load Relief LINE NYC 393,000 150,236 189,000 - 20% 20% 60% open Specific
C28849 Phoenix Load Relief LINE NYC 337,000 17,877 - - 20% 20% 20% open Specific
C28850 Tinker Tavern Step Down LINE NYC 390,000 303,788 - - 20% 20% 75% open Specific
C28852 Starr 53 Step Down LINE NYC 450,000 35,206 153,000 - 20% 20% 20% open Specific
C28853 Cortland Relief LINE NYC 275,000 389,765 284,000 - 30% 65% 100% open Specific
C28854 Cortland 02 Relief LINE NYC 250,000 140,364 258,000 - 45% 45% 65% open Specific
C28855 Conkling Relief LINE NYC 180,000 49,885 - - 100% 100% 100% open Specific
C28869 E Syracsue 69 Conductor LINE NYC 71,981 286 - - 20% 20% 30% open Specific
C28870 Station 21 - Split F2173 LINE NYW 1,840,000 1,219,098 648,000 - 20% 30% 85% open Specific Stn 21 Split - CD
C28874 Queensbury D-Line Work LINE NYE - - 30,000 - 5% 0% 0% cancelled Specific
C28876 Butler Sub - Add 3rd Breaker, R530 SUB NYE - - - - 0% 0% 0% initiated Specific
C28878 Butler - Construct Feeder 36253 LINE NYE - - - - 5% 5% 5% initiated Specific
C28890 Buffalo 23kV Reconductor - Seneca LINE NYW - - 25,000 - 0% 0% 0% cancelled Specific Cancelled
C28892 Buffalo 23kV Reconductor - Huntley LINE NYW 100,000 - 30,000 - 0% 0% 0% open Specific 23kv ug replacement
C28893 Buffalo 23kV Reconductor - Huntley2 LINE NYW 100,000 - 50,000 - 0% 0% 0% open Specific 23kv ug replacement
C28894 Buffalo 23kV Reconductor - Kensing. LINE NYW 100,000 - 25,000 - 5% 5% 5% open Specific 23kv ug replacement
C28903 Buffalo 23kV Reconductor - Kens2 LINE NYW 100,000 - 29,000 - 0% 0% 0% open Specific 23kv ug replacement
C28929 Frankhauser New Station - Line Work LINE NYW 150,000 10,026 39,000 - 5% 5% 5% open Specific Frankhauser - future year work
C28931 Frankhauser-115-13.2KV- Bus & Bkrs SUB NYW 200,000 23,435 100,000 - 0% 0% 0% open Specific
C28942 WHTESBR-SCHUYLER 29/YAH-WHITSBRO 23 LINE NYC 575,000 107,585 50,000 - 5% 5% 10% open Specific
C28943 NYDOT_Wherle Drive LINE NYW 966,175 949,196 100,000 - 100% 100% 100% Closed Specific
C29026 North Collins - Replace TB1 SUB NYW - - - - 0% 0% 0% cancelled Specific
C29030 Batavia 01 - UG Cable Recond. LINE NYW 100,000 14,104 759,000 - 5% 20% 30% open Specific Batavia 01 UG; ready to schedule CD
C29040 Byron Station Load Relief LINE NYW 858,000 340,741 869,000 - 30% 45% 85% open Specific Needs one "drop/pick" scheduled and will be 100% const cpl
C29044 Long Road 209 - New FDR 20954 LINE NYW 710,000 785,129 710,000 - 20% 30% 85% open Specific 6 WR cpl (CD); 1 WR rescheduled in-house (UG) Needs conversion
C29049 Younsgtown 88 - Station Rebuild SUB NYW 100,000 - - - 0% 0% 0% open Specific
C29060 Vault 3978 Roof Replacement LINE NYE 171,866 119,896 - - 85% 100% 100% open Specific
C29100 Seneca - Replace Series Reactors SUB NYW 300,000 9,568 300,000 - 0% 0% 0% open Specific
C29101 NR-N Gouverneur 98352-Rt58 Transfer LINE NYC 385,000 72,314 - - 20% 100% 100% open Specific
C29102 DOTR PIN 3501.42 Bartel Rd LINE NYC 166,000 18,238 165,000 - 100% 100% 100% Closed Specific
C29105 603 Delaware LINE NYW 250,000 169,857 - - 100% 100% 100% open Specific
C29106 V-366 Troy,NY Roof Replacement LINE NYE 190,800 93,292 159,000 - 20% 45% 95% open Specific
C29107 V-2179 Vault Roof Replacement LINE NYE 190,800 70,964 159,000 - 20% 45% 100% open Specific
C29108 V-2206 Vault conversion to manhole LINE NYE 190,800 19,939 159,000 - 20% 30% 30% open Specific
C29109 V-2207 Vault conversion to manhole LINE NYE 190,800 13,803 159,000 - 20% 30% 30% open Specific
C29111 Cobleskill 21412 Getaway cable repl LINE NYE 74,400 - - - 5% 5% 0% cancelled Specific
C29112 Liberty St 09432 Getaway cable repl LINE NYE 69,600 2,003 58,000 - 5% 30% 20% open Specific
C29113 Brook Road 36954 Getaway cable repl LINE NYE 732,000 96,682 307,000 - 20% 30% 30% open Specific
C29120 Syr University Center of Excellence LINE NYC 140,000 171,665 - - 95% 100% 100% open Specific
C29185 23kV Cable Replacement Program LINE NYW - - 2,719,000 - 0% initiated Program
C29208 NYW - Vault Roof Replacement SUB NYW - - 43,000 - 0% initiated Program
C29209 Elm 23kV Shunt Reactor SUB NYW - - 160,000 - 0% 0% 0% cancelled Specific
C29212 Network Equipment Failures SUB NYW - - 337,000 - 0% initiated Program
C29221 Clinton/Jefferson Commons LINE NYC 171,000 171,161 - - 95% 100% 100% open Specific
C29222 Hamilton Homes URD LINE NYC 290,000 302,761 - - 95% 100% 100% open Specific
C29242 S&C Mark 2 Switchgear Replacements LINE NYC 255,390 113,768 232,000 - 30% 30% 80% open Specific
C29260 Niles 29451 ERR Work LINE NYC 165,000 95,583 - 68,126 0% open Program
C29321 Batavia Failed Regulator Repl. SUB NYW 530,000 391,797 - - 5% 95% 95% open Specific
C29423 CNY LVAC Network Upgrades LINE NYC 383,000 143,091 381,000 - 30% 30% 100% open Specific
C29424 Battenkill 56 - Weibel 51 Tie LINE NYE 400,001 47,842 359,000 - 5% 5% 30% open Specific
C29425 Brook Road 55/57 - Daniels Rd LINE NYE 211,500 - - - 0% 0% 0% open Specific
C29426 Center St 54 - Rebuild Route 5S LINE NYE 822,500 1,486 - - 0% 5% 5% open Specific
C29429 Chestertown 52 - Schroon River Rd LINE NYE 799,999 61,497 698,000 - 5% 5% 30% open Specific
C29430 Corinth 52 - Hudson River Crossing LINE NYE 300,000 18,250 - - 5% 20% 20% open Specific
C29431 Farnan Rd 51 - Bluebird Road LINE NYE - - - - 0% 0% 0% initiated Specific
C29432 Henry St 36 - River Crossing LINE NYE 224,998 7,721 199,000 - 20% 20% 20% open Specific
C29434 Middleburg 51 - Tie to Schoharie LINE NYE 199,999 5,173 - - 5% 5% 30% open Specific
C29435 Northville 52 - EJ West 51 Tie LINE NYE 800,000 10,974 - - 5% 20% 20% open Specific
C29437 Saratoga 4.16 kV Conversion LINE NYE - - - - 0% 0% 0% initiated Specific
C29438 Scofield Rd 53 - Tie to Corinth 51 LINE NYE 770,000 102,422 143,000 - 5% 30% 30% open Specific
C29439 St Johnsville - Sanders Road (ERR) LINE NYE - - - - 0% 0% 0% initiated Specific
C29441 Carthage-N.Carthage 24/28 Refurbish LINE NYC 50,000 35,707 50,000 - 5% 5% 10% open Specific
C29443 Norfolk-Norwood 23kv LINE NYC 50,000 26,327 50,000 - 5% 5% 10% open Specific
C29444 Salina Landfill 34.5kv relocations LINE NYC 500,000 74,809 200,000 - 5% 20% 20% open Specific
C29449 N. Akron-Oakfield 227-34.5kv refur. LINE NYW - - - - 5% 0% 0% cancelled Specific Cancelled
C29450 Hartfield-Sherman 855-refurbish LINE NYW 100,000 57,132 - - 5% 20% 20% open Specific Wtg final design completion; FY12 Construction 855L
C29451 W. Salamanca-Homer Hill 805 ref LINE NYW 50,000 60,269 - - 5% 20% 20% open Specific Wtg final design completion; FY12 Construction 805L
C29452 Crescent -School St/N. Troy 17/20 LINE NYE 200,000 66,630 100,000 - 30% 30% 30% open Specific
C29471 URD Viewpoint Estates LINE NYC 126,000 89,134 - - 100% 100% 100% open Specific88 of 145



C29485 Relocate and tap Line 856 to ECWA LINE NYW 150,000 (21,136) 113,000 - 20% 85% 85% open Specific Wtg customer (ECWA)
C29496 NR-32356 RT 37 Conv. LINE NYC 780,000 670,295 647,000 - 95% 100% 100% open Specific
C29740 Replace 1 meter Interconnect/NYISO SUB NON-DIV 9,600 17,818 - - 5% 5% 5% open Specific
C29741 Liberty Str. Sub - Control Building SUB NYE 200,000 37,296 150,000 - 95% 100% 100% Closed Specific
C29742 DOTR I-81 bridge reconstruction Syr LINE NYC 445,000 332,917 - - 20% 20% 75% open Specific
C29765 M&T Bank Communicating Relays LINE NYW 26,635 35,726 - - 100% 100% 100% open Specific
C29768 Lines 611,612,613 Arrestors-34.5kv LINE NYW 690,000 206,872 68,000 - 5% 20% 20% open Specific 611/612/613 Arrestors; nearing status 50 (assigned to CD)
C29805 3 PHASE LINE EXTENSION FARM SERVICE LINE NYC 159,000 39,009 - - 100% 100% 100% open Specific
C29807 CTY RT 59 REBUILD LINE NYC 155,000 156,692 - - 100% 100% 100% open Specific
C29825 DOT Albany Co., Johnston Rd. LINE NYE 331,905 129,723 - - 30% 95% 100% open Specific
C29944 Devoe Rd. Rebuild LINE NYC 217,900 217,135 125,000 - 100% 100% 100% Closed Specific
C29952 Lehigh - add mobile sub switch SUB NYC 51,403 14,172 - - 0% 0% 5% open Specific
C29984 Riverside TB2 - Repl. Failed Transf SUB NON-DIV 2,341,514 2,219,796 - - 95% 95% 95% open Specific
C29988 Church St 04351 Ductbank LINE NYE 154,039 227,383 154,000 - 100% 100% 100% completed Specific
C30024 DOT City of Albany - Delaware Ave LINE NYE 112,758 96,240 120,000 - 45% 85% 100% open Specific
C30124 Wilson Station 93 - Load Relief LINE NYW 100,000 15,826 - - 0% 0% 0% open Specific Project cancelled; needs to be cancelled in PowerPlant also
C30125 Repl. of Salisbury Switch 18 SUB NON-DIV 80,000 45,691 - - 95% 95% 95% open Specific
C30129 Sub -T Damage Claims / Storms LINE NYC 564,599 18,359 - 8,222 0% open Program
C30132 Jefferson Commons LINE NYC 232,000 180,898 150,000 - 100% 100% 100% open Specific
C30184 URD Harbour Heights Sec 8 LINE NYC 260,000 217,467 - - 100% 100% 100% Closed Specific
C30264 NERC-CIP Cyber Security Standards SUB NON-DIV 14,489 25,580 - 2,175 0% open Program
C30386 New tap to GE-Milens, Buffalo LINE NYW 100,000 - - - 0% 0% 100% Closed Specific
C30405 Extend 3 phase for Widewaters Proj LINE NYE 169,833 218,214 100,000 - 95% 95% 95% open Specific
C30406 SPOT NETWORK - NEW FEDERAL COURTHSE LINE NYW 240,080 12,474 - - 100% 100% 100% open Specific
C30408 34.5kv to Modern Landfill NUG LINE NYW 50,000 - - - 5% 5% 5% open Specific On hold; customer
C30409 34.5kv Tap to Chau. Co. Lndfill-nug LINE NYW 400,000 (395,844) - - 20% 85% 95% open Specific Ngrid work is cpl; cannot closeout until reconciled; high % customer work.
C30450 Madison County LFGTE 2MVA DG LINE NYC 215,800 4,502 - - 100% 100% 100% open Specific
C30504 Madison County LFGTE Relaying SUB NON-DIV 210,000 3,304 - - 95% 95% 100% open Specific
C30529 Demma Farms 3 ph line ext LINE NYC 140,620 69,462 - - 100% 100% 100% open Specific
C30546 DOTR PIN3501.54 I-81/Rt13 bridges LINE NYC 24,400 5,113 - - 30% 30% 90% open Specific
C30564 Buffalo Sta 140 - Inst A/C & Vent SUB NYW 28,000 22,959 - - 5% 5% 30% open Specific
C30586 Fayetteville Retirement LINE NYC 685,000 684,472 236,000 - 20% 100% 100% open Specific
C30644 Queensbury 54 Reliability Improve LINE NYE 325,000 306,792 - - 45% 65% 95% open Specific
C30685 Wal-Mart Sheridan Dr. - New Service LINE NYW 495,000 - 496,000 - 5% 5% 5% open Specific Walmart Sheridan Dr., customer just got approval; moving forward FY11
C30687 CNY - Trip Saver pilot LINE NYC 95,000 17,998 - - 20% 95% 100% open Specific
C30724 St Joseph's Line Relocation LINE NYC 110,000 (74,131) - - 20% 20% 20% open Specific
C30825 372 Battenkill Bridge - DOT LINE NYE 140,000 2,108 145,000 - 5% 5% 5% open Specific
C30944 Queensbury 56 - Twicwood URD LINE NYE 280,000 138,396 - - 30% 65% 65% open Specific
C30984 DOTR PIN3754.54 Page Green Rd LINE NYC 280,000 233,538 - - 30% 100% 100% open Specific
C31045 Colvin Street Apartments LINE NYC 176,000 170,595 - - 100% 100% 100% open Specific
C31067 DYOUVILLE COLLEGE New 23 KV Service LINE NYW 265,000 (18,808) - - 30% 85% 95% open Specific 100% const cpl; wtg closeout
C31067 (b) DYOUVILLE COLLEGE New 23 KV Service LINE NYW - - 276,000 - 0% 0% 0% open Specific See C31067
C31128 Hinsdale Fdr Relief LINE NYC 265,000 - 273,000 - 20% 30% 90% open Specific
C31158 Lowes (Hamburg) Line Relocation LINE NYW 199,635 22,812 - - 100% 100% 100% open Specific
C31177 St. Joe's Underground Relocation LINE NYC 150,000 8,003 172,000 - 5% 5% 5% open Specific
C31180 Sub-T Reimb Glenridge Rd LINE NYE 350,000 76,425 - - 20% 30% 30% open Specific
C31197 DOT PIN7116.05 Rt9N AuSable Forks LINE NYC 200,000 146,411 150,000 - 95% 100% 100% open Specific
C31200 Richards Rd. Relocation LINE NYC 125,000 8,404 - - 20% 20% 20% open Specific
C31237 Troy Network Fault Current Const LINE NYE 925,000 903,811 - - 65% 100% 100% Closed Specific
C31258 DOT Glenville, Glenridge Rd. LINE NYE 369,481 22,984 - - 5% 30% 30% open Specific
C31263 Alder Creek-Old Forge #23 46kV LINE NYC 250,000 56,758 - - 20% 100% 100% open Specific
C31297 New Walmart Leroy Project LINE NYW 160,000 9,903 78,000 - 20% 20% 20% open Specific Walmart Leroy; wtg customer; no progress
C31298 Fairland URD LINE NYE 152,000 (41,031) - - 65% 20% 20% open Specific
C31318 DOT Albany, Fuller Rd. LINE NYE 366,981 334,733 323,000 - 20% 30% 65% open Specific
C31340 REBUILD 2361 FOR NEW WALMART LINE NYW 125,000 2,046 94,000 - 5% 5% 5% open Specific Walmart - Wellsville; wtg customer; no progress
C31349 DOT PIN 2042.33 St Rt26 &46 Rome LINE NYC 208,300 194,835 110,000 - 100% 100% 100% Closed Specific
C31362 DOT PIN7034.07 Rt345 Madrid LINE NYC 268,000 172,866 - - 100% 100% 100% open Specific
C31385 DOT Colonie, Maxwell Rd. LINE NYE 160,000 105,756 135,000 - 20% 85% 100% open Specific
C31519 Burrstone Energy Interconection SUB Non-Div 95,500 (52,176) - - 95% 95% 100% open Specific
C31539 Burrstone Cogen Distr Upgrades LINE NYC 116,800 123,961 - - 40% 100% 100% open Specific
C31543 DOT Amsterdam, Bridge St. LINE NYE 450,833 (11,575) 350,000 - 20% 20% 20% open Specific
C31544 Pleasant Acres URD Phase 1 LINE NYC 111,500 29,269 110,000 - 20% 20% 20% open Specific
C31546 Pleasant Acres Subdivision Part 2 LINE NYC 145,000 2,582 144,000 - 20% 100% 100% open Specific
C31550 DxT Study Budgetary Reserve - NIMO SUB NON-DIV 121,054 21,060 - 21,054 0% open Program
C31554 DOT PIN3045.55 Rt104 Osw-Scriba LINE NYC 360,000 38,017 8,000 - 5% 5% 10% open Specific
C31560 NR-SLU Hillside Dr LINE NYC 452,000 181,966 450,000 - 5% 20% 50% open Specific
C31577 Tonawanda 601/603 Pole Replacements LINE NYW 450,000 54,026 - - 5% 5% 30% open Specific 601/603 Pole Repl; design cpl; Construction late Q4 start and FY12 completion
C31581 Schenevus-Summit#3 LINE NYE 600,000 550,991 - - 100% 100% 100% completed Specific
C31598 North Troy - Install Feeder Getaway LINE NYE 400,000 9,247 - - 5% 20% 30% open Specific
C31602 Bolton 52 - Convert Valley Woods Rd LINE NYE 270,000 31,949 200,000 - 5% 20% 30% open Specific
C31603 VanHoesen Rd LINE NYC 105,000 86,474 97,000 - 100% 100% 100% open Specific
C31607 Chautauqua County Landfill SUB NYW 464,200 (314,734) - - 5% 30% 95% open Specific
C31610 Fieldstone Estates URD LINE NYE 209,000 227,718 - - 95% 95% 100% Closed Specific
C31612 Helderberg Meadows URD, Phase 1 LINE NYE 395,000 322,314 - - 20% 45% 45% open Specific
C31633 208 Line Refurbishment LINE NYW 218,000 43,690 - - 20% 30% 45% open Specific Underbuilt 208L
C31637 Reinforcement of N. Angola-Bagdad S LINE NYW 750,000 660,379 - - 85% 95% 100% open Specific Reinforcement 857L; closeout
C31665 Elm St install 4 fdrs BNMC Campus SUB NYW 3,150,000 983,584 - - 5% 5% 5% open Specific
C31666 Buffalo Niagara Medical Campus-Line LINE NYW 9,400,000 925,904 - - 5% 20% 30% open Specific BNMC - started construction end of Q4 FY10
C31672 Clinton St Beautification LINE NYC 175,000 149,974 110,000 - 45% 100% 100% open Specific
C31717 DOT Wells Rte. 30 Bridge LINE NYE 150,000 88,798 - - 20% 50% 45% open Specific
C31730 Primary UG to 12 lots LINE NYC 145,000 141,949 120,000 - 100% 100% 100% Closed Specific
C31772 Lehigh 66951 tie with Turin 65355 LINE NYC 50,000 20,667 - - 45% 95% 100% open Specific
C31811 DOT Erie Canal Lock E-13 LINE NYE 600,000 17,379 - - 5% 20% 30% open Specific
C31816 Cedar Lake - Edwards LINE NYC 187,426 (8,173) - - 20% 20% 25% open Specific
C31830 Batavia 01 - UG Cable Recond. SUB NYW 100,000 13,922 - - 0% 5% 5% open Specific
C31850 LINE 856 ECWA SWITCH STRUCTURE SUB NYW 500,000 (14,513) - - 5% 30% 30% open Specific
C31854 Regeneron Tap off G-R #10 LINE NYE 20,000 25,089 - - 5% 5% 45% open Specific
C31868 DOTR PIN7804.42 Rt68 LINE NYC 160,000 4,132 - - 20% 30% 30% open Specific
C31870 Trenton-Deerfield #21/#27 Rebuild LINE NYC 75,000 49,419 - - 20% 20% 20% open Specific
C31890 Fulton Co. LF Tap LINE NYE 400,000 (675,747) - - 5% 5% 65% open Specific
C31974 V-151 Albany NY Roof Replacement LINE NYE 169,058 83,625 - - 95% 95% 95% open Specific
C31992 Chestertown 52 - Palisades Rd LINE NYE 50,000 50,681 - - 5% 5% 20% open Specific
C32012 Batts/Charg--NY East SUB NYE 216,000 281,129 - 255,298 0% open Program
C32013 Batts/Charg- NY Central SUB NYC 360,000 448,848 - 422,973 0% open Program
C32113 V-2368 Roof Replacement LINE NYE 169,058 150,073 - - 65% 85% 100% open Specific89 of 145



C32145 DOTR E.1st St., Vil. of E.Syracuse LINE NYC 128,000 84,615 - - 65% 100% 100% open Specific
C32147 IE - NC Sub-T UG Cable Replacement LINE NYC 100,000 3,299 - 2,358 0% open Program
C32148 IE - NW Sub-T UG Cable Replacement LINE NYW 100,000 38,116 - 36,688 0% open Program
C32152 Higley Station - Fuse replacement SUB NYC 119,000 114,898 - - 95% 95% 100% open Specific
C32171 Amsterdam 32654 - extension LINE NYE 598,980 270,743 - - 5% 30% 45% open Specific
C32234 DOTR Latham, Rte.'s 2/7 Br/I-87 LINE NYE 317,080 59,496 - - 5% 20% 20% open Specific
C32250 Extend F4469 for Buffalo Recycling LINE NYW 232,240 194,119 - - 100% 100% 100% Closed Specific
C32252 NE ARP Breakers & Reclosers SUB NYE 180,000 252,234 - 248,519 0% open Program
C32253 NC ARP Breakers & Reclosers SUB NYC 507,000 322,896 - 319,147 0% open Program
C32280 NIAGARA FALLS-RT. 104-Lewiston Rd. LINE NYW 378,784 72,482 - - 30% 30% 30% open Specific Rt104/Lewiston Rd - on hold indefinitely due to Env issues.
C32286 DOT Saratoga, Rt 9P Brdg PIN1247.08 LINE NYE 420,361 238,515 - - 5% 20% 30% open Specific
C32289 Buffalo Skyway STLG Rebuild. LINE NYW 174,525 26,109 - - 5% 30% 30% open Specific Buffalo Skyway - wtg City Contractor to start
C32290 Service Upgrade for 1858 Hertel Ave LINE NYW 232,385 199,764 - - 30% 85% 100% open Specific closeout
C32292 Lowville-Boonville #22 Dist Underbu LINE NYC 232,000 199,948 - - 20% 45% 100% open Specific
C32296 Altamont Sub Metalclad Replacement SUB NYE 250,000 75,258 - - 5% 40% 5% open Specific
C32298 Market Hill Sub Metalclad Replacemt SUB NYE 50,000 27,754 - - 0% 15% 5% open Specific
C32301 Bell's Pond Mobile Home URD LINE NYE 194,340 7,165 - - 5% 20% 20% open Specific
C32350 Albion 8064 Getaway Reconductoring LINE NYW 100,000 - - - 0% 5% 0% cancelled Specific cancelled
C32359 DOTR Rte.28, Woodgate-White Lk Dist LINE NYC 655,000 110,653 - - 5% 5% 10% open Specific
C32390 NW-Batavia Sub Dist. Line Cap Banks LINE NYW 35,535 3,537 - - 5% 5% 30% open Specific Ready to schedule; Batv Capacitor banks
C32413 Tonawanda 4.16 057 Recon UG Getaway LINE NYW 596,968 17,145 - - 5% 20% 30% open Specific Stn 57 Tona UG; ready to schedule; CD
C32414 DOT N.Highland & Cutler St T.Dewitt LINE NYC 100,000 87,728 - - 95% 85% 100% Closed Specific
C32432 DOT Schoharie, Rte.'s 30, 30A & 443 LINE NYE 210,000 14,697 - - 5% 5% 20% open Specific
C32452 NW 15564 Fdr, Recond ug getaway LINE NYW 100,000 - - - 0% 0% 0% cancelled Specific cancelled
C32453 NW Fdr 4671 Recond UG cable LINE NYW 75,979 1,980 - - 5% 5% 30% open Specific Ready to schedule; UG; CD
C32470 NW F3964 Extend ug, Xfer load LINE NYW 133,814 814 - - 5% 5% 30% open Specific Ready to schedule; UG; CD
C32493 Rbld/Conv Lewiston Escarpment Area LINE NYW - - - - 0% 0% 0% cancelled Specific cancelled
C32494 Gilbert Mill Relief LINE NYC 653,059 21,831 - - 5% 30% 0% open Specific
C32510 Brockport Feeder Capacitors LINE NYW 72,201 12,204 - - 5% 30% 30% open Specific Ready to schedule; Brockport Capacitor Banks
C32552 Mumford Sta - Repl 401 & 405 Disc SUB NYW 155,418 68,196 - - 0% 0% 5% open Specific
C32612 Fly Road - Repl TB1 Failed 6/15/09 SUB NYC 280,803 301,942 - - 95% 95% 95% open Specific
C32615 LeRay Crossings UCD LINE NYC 150,000 200,270 - - 30% 95% 100% open Specific
C32631 Rifle Range 45851 - new feeder tie LINE NYE 217,890 2,458 - - 0% 0% 0% open Specific
C32632 New Scotland Ave Rebuild LINE NYE 632,078 (50,791) - - 85% 95% 95% open Specific
C32650 NR-Mill St-Failed Ductline LINE NYC - - - - 5% 5% 5% initiated Specific
C32670 Travers Meadows PH-2 LINE NYE 142,280 179,944 - - 30% 45% 95% open Specific
C32693 V-72 Howard St Replace Vault Roof LINE NYE 184,666 6,388 - - 20% 30% 30% open Specific
C32790 Genesee County IDA Medical Commerci LINE NYW 182,100 1,813 - - 100% 100% 100% open Specific
C32810 UGSL INSTALL SABRE LN (DANA HEIGHT LINE NYW 1,251,000 1,083,892 - - 5% 30% 100% open Specific Dana Heights; closeout
C32813 New 23kV Cables - New Kaleida Stat. LINE NYW 202,000 1,246 - - 5% 5% 20% open Specific New Kaleida Stn
C32814 Basom 1562 Conversion to 13.2 kV LINE NYW 409,300 475,788 - - 5% 45% 85% open Specific Needs conversion
C32850 DOT 4098.04- Rt 98 & 238 Attica LINE NYW 230,000 13,085 - - 5% 5% 5% open Specific RT 98/RT 238 Attica - wtg DOT/design
C32891 Jenna's Forest URD LINE NYE 184,966 59,087 - - 20% 45% 45% open Specific
C32950 Little River - 23kV Mobile Sub SUB NYC 45,000 96 - - 0% 0% 0% open Specific
C33010 DOT North St Jamesville LINE NYC 210,000 209,056 - - 20% 30% 100% open Specific
C33031 Rock City Falls - 115kV Dist UG LINE NYE 50,000 14,444 - - 30% 100% 100% open Specific
C33110 Global Foundries Temp Service LINE NYE 175,000 294,879 - - 20% 95% 95% open Specific
C33130 Global Foundries Temp Service LINE NYE 250,000 (21,967) - - 20% 95% 95% open Specific
C33253 DOT-Relocate facilities Maple Rd LINE NYW 120,000 91,109 - - 95% 95% 100% open Specific closeout
C33270 Kelman Transport Analyzers SUB NON-DIV 315,000 309,006 - - 100% 100% 100% Closed Specific
C33292 St Light replacements Mount Hope Dr LINE NYE 96,500 1,042 - - 20% 20% 30% open Specific
C33293 St light changes on Buchman Rd LINE NYE 99,000 113,995 - - 20% 65% 100% open Specific
C33312 East Schodack Sub-Rpl Recloser R430 SUB NYE 276,000 80,055 - - 0% 5% 5% open Specific
C33313 Sta-160 Exp-RTU Follow-up SUB NYW 33,742 35,002 - - 95% 95% 100% open Specific
C33333 DOT Avon St., T. Dewitt LINE NYC 120,000 8,395 - - 20% 30% 30% open Specific
C33351 DOT CR106/Pine Grove Rd LINE NYC 220,000 80,721 - - 5% 95% 100% open Specific
C33410 Rotterdam - Weaver # 36 relocation SUB NYE 225,000 5,760 - - 0% 0% 0% open Specific
C33490 RPI Linac#7 extension to new sub LINE NYE 75,000 (14,752) - - 30% 85% 95% open Specific
C90001 OTHER - - - - 0% - -
C90004 Everett Road Bus Work SUB - - - - 0% 0% 0% - Specific
CN3604 NiMo Meter Purchases LINE NON-DIV 4,699,000 11,038,339 4,699,000 2,087,986 44% open Blanket
CN3620 NiMo Transformer Purchases LINE NON-DIV 23,879,000 96,784,632 23,880,000 24,551,558 103% open Blanket
CNC002 Cent NY-Dist-Subs Blanket SUB NYC 429,000 3,009,797 405,000 489,038 121% open Blanket

CNC004 Cent NY-Dist-Meter Blanket LINE NYC 1,024,000 14,779,715 785,000 542,389 69% open Blanket
CNC009 Cent NY-Dist-Land/Rights Blanket LINE NYC 1,683,000 23,526,253 1,290,000 1,261,748 98% open Blanket
CNC010 Cent NY-Dist-New Bus-Resid Blanket LINE NYC 11,094,000 89,871,197 8,500,000 10,158,427 120% open Blanket
CNC011 Cent NY-Dist-New Bus-Comm Blanket LINE NYC 4,315,000 24,813,201 3,306,000 4,125,353 125% open Blanket
CNC012 Cent NY-Dist-St Light Blanket LINE NYC 3,183,000 22,652,733 2,439,000 3,370,949 138% open Blanket
CNC013 Cent NY-Dist-Public Require Blanket LINE NYC 5,636,000 27,793,707 4,319,000 794,778 18% open Blanket
CNC014 Cent NY-Dist-Damage/Failure Blanket LINE NYC 6,102,000 29,859,780 4,675,000 3,368,974 72% open Blanket
CNC015 Cent NY-Dist-Reliability Blanket LINE NYC 2,525,000 18,161,547 1,934,000 1,538,619 80% open Blanket
CNC016 Cent NY-Dist-Load Relief Blanket LINE NYC 538,000 10,198,700 412,000 287,310 70% open Blanket
CNC017 Cent NY-Dist-Asset Replace Blanket LINE NYC 2,905,000 21,732,205 2,226,000 3,386,314 152% open Blanket
CNC020 Cent NY-Dist-Transf/Capac Blanket LINE NYC 10,000 52,869,982 7,000 - 0% open Blanket
CNC021 Cent NY-Dist-Telecomm Blanket LINE NYC 60,320 8,643,287 8,000 1,167 15% open Blanket
CNC022 Cent NY-Dist-3rd Party Attch Blankt LINE NYC 128,000 818,163 98,000 58,326 60% open Blanket
CNC070 Cent NY-General-Genl Equip Blanket OTHER NYC 423,000 13,422,849 324,000 1,834,593 566% open Blanket
CNC071 CNY Sub Trans-Line New Business LINE NYC 95,000 148,521 79,000 107,864 137% open Blanket
CNC072 CNY Sub Trans-Line Public Require LINE NYC 95,000 889 79,000 524 1% open Blanket
CNC073 CNY Sub Trans-Line Damage Failure LINE NYC 378,000 1,473,560 315,000 564,798 179% open Blanket
CNC074 CNY Sub Trans-Substation Blanket SUB NYC 261,000 669,545 231,000 340,565 147% open Blanket
CNC075 CNY Sub Trans-Line Asset Replace LINE NYC 297,000 870,788 248,000 288,588 116% open Blanket

CNC076 CNY Sub Trans-Line Reliability LINE NYC 253,000 365,729 211,000 173,664 82% open Blanket
CNC077 CNY Sub Trans-Line Load Relief LINE NYC 56,000 - 47,000 - 0% open Blanket
CNE002 East NY-Dist-Subs Blanket SUB NYE 429,000 2,175,906 405,000 1,138,213 281% open Blanket
CNE004 East NY-Dist-Meter Blanket LINE NYE 1,085,000 7,078,865 831,000 566,846 68% open Blanket
CNE009 East NY-Dist-Land/Rights Blanket LINE NYE 10,200 25,620 - - 0% open Blanket
CNE010 East NY-Dist-New Bus-Resid Blanket LINE NYE 12,258,000 104,408,951 9,392,000 9,468,754 101% open Blanket
CNE011 East NY-Dist-New Bus-Comm Blanket LINE NYE 2,582,000 23,370,493 1,978,000 3,559,083 180% open Blanket
CNE012 East NY-Dist-St Light Blanket LINE NYE 1,658,000 16,584,405 1,271,000 1,870,539 147% open Blanket
CNE013 East NY-Dist-Public Require Blanket LINE NYE 2,149,000 20,988,177 1,646,000 1,947,786 118% open Blanket
CNE014 East NY-Dist-Damage/Failure Blanket LINE NYE 9,984,000 43,187,321 7,650,000 4,885,377 64% open Blanket
CNE015 East NY-Dist-Reliability Blanket LINE NYE 3,536,000 16,966,617 2,709,000 2,985,796 110% open Blanket
CNE016 East NY-Dist-Load Relief Blanket LINE NYE 1,310,000 10,151,568 1,004,000 383,064 38% open Blanket
CNE017 East NY-Dist-Asset Replace Blanket LINE NYE 2,285,000 18,400,586 1,751,000 2,589,275 148% open Blanket90 of 145



CNE020 East NY-Dist-Transf/Capac Blanket LINE NYE 23,000 3,658,447 17,000 - 0% open Blanket
CNE021 East NY-Dist-Telecomm Blanket LINE NYE 60,320 854,318 8,000 (4,722) -59% open Blanket
CNE022 East NY-Dist-3rd Party Attch Blankt LINE NYE 108,000 508,491 83,000 78,843 95% open Blanket
CNE023 LINE NYW - - - - 0% - -
CNE070 East NY-Genl Equip Budgetary Reserv OTHER NYE 231,000 4,969,156 177,000 1,228,065 694% open Blanket
CNE071 ENY Sub Trans-Line New Business LINE NYE 98,000 56,103 82,000 7,930 10% open Blanket
CNE072 ENY Sub Trans-Line Public Require LINE NYE 48,000 150,029 40,000 15,458 39% open Blanket
CNE073 ENY Sub Trans-Line Damage Failure LINE NYE 564,000 1,907,781 470,000 846,231 180% open Blanket
CNE074 ENY Sub Trans-Substation Blanket SUB NYE 298,000 567,662 263,000 377,844 144% open Blanket
CNE075 ENY Sub Trans-Line Asset Replace LINE NYE 268,000 709,385 223,000 228,699 103% open Blanket
CNE076 ENY Sub Trans-Line Reliability LINE NYE 239,000 532,762 199,000 408,972 206% open Blanket
CNE077 ENY Sub Trans-Line Load Relief LINE NYE 31,000 - 26,000 - 0% open Blanket
CNW002 West NY-Dist-Subs Blanket SUB NYW 306,000 16,911,064 289,000 493,584 171% open Blanket
CNW004 West NY-Dist-Meter Blanket LINE NYW 902,000 5,479,574 691,000 663,078 96% open Blanket
CNW009 West NY-Dist-Land/Rights Blanket LINE NYW 855,000 3,527,740 655,000 511,857 78% open Blanket
CNW010 West NY-Dist-New Bus-Resid Blanket LINE NYW 9,919,000 55,065,970 7,600,000 6,259,969 82% open Blanket
CNW011 West NY-Dist-New Bus-Comm Blanket LINE NYW 5,169,000 24,349,555 3,961,000 4,019,897 101% open Blanket
CNW012 West NY-Dist-St Light Blanket LINE NYW 4,630,000 17,888,445 3,548,000 791,362 22% open Blanket
CNW013 West NY-Dist-Public Require Blanket LINE NYW 1,794,000 20,377,606 1,375,000 1,136,916 83% open Blanket
CNW014 West NY-Dist-Damage/Failure Blanket LINE NYW 7,721,000 42,964,158 5,916,000 7,422,368 125% open Blanket
CNW015 West NY-Dist-Reliability Blanket LINE NYW 3,640,000 19,224,802 2,789,000 3,403,175 122% open Blanket
CNW016 West NY-Dist-Load Relief Blanket LINE NYW 1,669,000 12,037,914 1,279,000 836,930 65% open Blanket
CNW017 West NY-Dist-Asset Replace Blanket LINE NYW 3,894,000 17,126,101 2,984,000 3,340,023 112% open Blanket
CNW020 West NY-Dist-Transf/Capac Blanket LINE NYW 21,000 3,950,026 16,000 - 0% open Blanket
CNW021 West NY-Dist-Telecomm Blanket LINE NYW 60,320 1,417,972 8,000 - 0% open Blanket
CNW022 West NY-Dist-3rd Party Attch Blankt LINE NYW 93,000 (19,198) 71,000 120,046 169% open Blanket
CNW023 LINE NYW - - - - 0% - -
CNW070 West NY-General-Genl Equip Blanket OTHER NYW 190,000 3,922,182 146,000 1,067,630 731% open Blanket
CNW071 WNY Sub Trans-Line New Business LINE NYW 96,000 316,605 80,000 204,511 256% open Blanket
CNW072 WNY Sub Trans-Line Public Require LINE NYW 31,000 38,892 26,000 - 0% open Blanket
CNW073 WNY Sub Trans-Line Damage Failure LINE NYW 623,000 2,205,155 519,000 1,262,800 243% open Blanket
CNW074 WNY Sub Trans-Substation Blanket SUB NYW 298,000 195,002 263,000 85,762 33% open Blanket
CNW075 WNY Sub Trans-Line Asset Replace LINE NYW 294,000 1,550,669 245,000 698,462 285% open Blanket
CNW076 WNY Sub Trans-Line Reliability LINE NYW 246,000 375,845 205,000 47,152 23% open Blanket
CNW077 WNY Sub Trans-Line Load Relief LINE NYW 31,000 1,714 26,000 1,652 6% open Blanket
CTASK0921 OTHER NON-DIV - - - - 0% - -
CTASK0925 OTHER NON-DIV - - - - 0% - -
CTASK0929 OTHER NON-DIV - - - - 0% - -
CTASK0932 OTHER NON-DIV - - - - 0% - -
CTASK36DL_Rlbty_FH OTHER NON-DIV - - - - 0% - -
CTASK36DSub_02 TASK - Substation Specific SUB NON-DIV - - - - 0% 0% 0% initiated Specific
DBBPROG20 OTHER NON-DIV - - - - 0% - -
DBBPROG24 OTHER NON-DIV - - - - 0% - -
DBBPROG26 OTHER NON-DIV - - - - 0% - -
DSub_IE_AR_NY OTHER NON-DIV - - - - 0% - -
NAP001 OTHER NON-DIV - - - - 0% - -
TASK036_011 New Business Commercial LINE NON-DIV - - - - 0% 0% 0% initiated Specific
TASK036_013 Public Requirements LINE NON-DIV - - - - 0% 0% 0% initiated Specific
TASK036_015 Reliability LINE NON-DIV - - 498,000 - 0% 0% 0% initiated Specific
TASK036_017 Asset Replacement LINE NON-DIV - - - - 0% 0% 0% initiated Specific
TASK0821 OTHER NON-DIV - - - - 0% - -
TxDL_NYC OTHER NON-DIV - - - - 0% - -
TxDL_NYE OTHER NON-DIV - - - - 0% - -
TxDL_NYW OTHER NON-DIV - - - - 0% - -
TxDSub_NYC OTHER NON-DIV - - - - 0% - -
TxDSub_NYE OTHER NON-DIV - - - - 0% - -
TxDSub_NYW OTHER NON-DIV - - - - 0% - -
C33593 Ludwig-Gardenville 704 Relocation LINE NYW 250,000 16,117 - - 0% 20% 30% open Specific Reduced scope to less than 100hrs removal only.
C32216 Alder Creek 46kV Sta Bypass LINE NYC 95,000 26,660 - - 0% 20% 20% open Specific
C34463 New customer tap to Unifrax LINE NYW 150,000 14,258 - - 0% 5% 20% open Specific Unifrax - wtg design
C33642 Cuba Tap 811 Cuba Hosp. Enriched Li LINE NYW 225,000 19,665 - - 0% 20% 30% open Specific Cuba Hospital - ready to schedule
TxDSub_Non - - - - 0% - -
C34345 Replace R474 Breaker at Gibson SUB Non-Div 245,000 43,968 - - 0% 0% 30% open Specific
C33631 Brockport-Replace34kVRegs SUB NYW 679,000 22,604 - - 0% 0% 0% open Specific
C33630 Install substation animal fences SUB NYC 200,000 204,947 - - 0% 14% 102% open Specific
C33990 Old Forge-Raquette Lake Osmose LINE NYE 456,400 - - - 0% 5% 5% open Specific
C34007 Saratoga/Ballston/Spier Osmose LINE NYE 392,800 - - - 0% 5% 5% open Specific
C33987 Valley-Inghams 26 Osmose work LINE NYE 167,200 - - - 0% 5% 5% open Specific
C33988 Alder Creek-Old Forge 23 Osmose LINE NYE 544,400 - - - 0% 5% 5% open Specific
C33989 Boonville-Alder Creek Osmose LINE NYE 201,000 - - - 0% 5% 5% open Specific
C34003 Carthage-Taylorville 22 Osmose work LINE NYE 306,200 - - - 0% 5% 5% open Specific
C34006 Cobleskill-Summit 5 Osmose work LINE NYE 115,800 - - - 0% 5% 5% open Specific
C34465 Dake Hill-Machais 803 Pole Reloc LINE NYW 150,000 46,314 - - 0% 5% 20% open Specific 803 pole relocation; wtg row
C03828 East Div SubT Cable Failures LINE NYE 195,346 164,191 - - 0% 30% 30% open Specific
C07098 Cent Div Sub-T due to Distribution LINE NYC 152,611 83,845 - 736 0% open Program
C33479 Ballston-Mechanicville#6 Storm LINE NYE 500,000 575,772 - - 0% 95% 95% open Specific
C18537 Bradford Heights Backyard Constr LINE NYC 841,500 826,349 - - 0% 100% 100% Closed Specific
C32610 MV Schrader Hill Rd Reconductor LINE NYC 60,000 58,928 - - 0% 30% 0% open Specific
C34084 Hollandale Apts. Cable Replacement LINE NYE 640,000 129,431 - - 0% 30% 45% open Specific
C34189 Dist tranafers McClelland Bevis #6 LINE NYE 124,000 22,117 - - 0% 30% 45% open Specific
C34604 Manchester Heights Phase 1 URD LINE NYE 81,981 16,667 - - 0% 5% 30% open Specific
C34606 Bridlewood URD - Clifton Park LINE NYE 78,981 4,217 - - 0% 5% 5% open Specific
C04374 - - - - 0% - -
C26880 NY Spare Reclosers 2007 SUB Non-Div 250,000 130,583 - (200,833) 0% open Program
C32340 Ellicott Regulator Replacement SUB NYW 100,000 5,000 - - 0% 0% 0% open Specific
C32367 Bennett Rd. Sub Capacitor Install SUB NYW 184,000 5,000 - - 0% 0% 0% open Specific
C32014 Batts/Charg- NY West SUB NYW 100,000 24,054 - 24,054 0% open Program
C32261 NW ARP Breakers & Reclosers SUB NYW 396,000 112,252 - 112,252 0% open Program
C33641 Replace Roof Sta 78 - N. Tona SUB NYW - - - - 0% 0% 0% cancelled Specific
C34044 Purchase New Mobile Sub Cables SUB NYW 85,000 93,283 - - 0% 0% 100% open Specific
C34063 Purchase Mobile Sub Cables Central SUB NYC 85,000 97,965 - - 0% 0% 100% open Specific
C34482 Vail Mills - Replace R9 SUB NYE 200,000 87,630 - - 0% 0% 95% open Specific
C34050 NR-David ES979 Fdr Ties LINE NYC 150,000 113,222 - - 0% 85% 90% open Specific
C06404 NR-GE EG-1 Expulsion Fuse Replace SUB NYC 306,101 34,616 - - 0% 100% 100% Closed Specific
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C33624 Install Substation Animal Fences SUB NYC 750,000 659,560 - - 0% 17% 88% open Specific
C33627 Install Substation Animal Fences SUB NYE 450,000 434,348 - - 0% 17% 97% open Specific
C33628 Install Substation Animal Fences SUB NYW 250,000 185,420 - - 0% 15% 74% open Specific
CNC006 Cent NY-Dist-Genl Equip Blanket OTHER NYC 48,256 770,729 - - 100% Closed Blanket
C20831 Central Ave. - City Project LINE NYE 1,600,000 994,348 - - 0% 100% 100% Closed Specific
C23031 Stevens Landing URD 26 Lots LINE NYC 194,422 71,506 - - 0% 100% 100% open Specific
C31611 NR-T.I.81452-CoRt191 LINE NYC 719,001 659,692 - - 0% 5% 55% open Specific
C33291 Hudson street light Job LINE NYE 583,500 132,545 - - 0% 30% 30% open Specific
C33330 Crown Island Project LINE NYE 150,000 1,637 - - 0% 5% 20% open Specific
C33370 UGSL INSTALL LOCKPORT RD BRIDGE LINE NYW 357,035 62,496 - - 0% 30% 95% open Specific Lockport Bridge; wtg closeout
C33573 Lake Ridge URD 69 Lots Watervliet LINE NYE 255,000 117,872 - - 0% 20% 45% open Specific
C33590 DOTR PIN 3805.35 Guide Rails LINE NYC 165,000 3,820 - - 0% 20% 20% open Specific
C33625 DOT PIN7016.60 Rt12/26 Lowville LINE NYC 340,000 16,294 - - 0% 20% 20% open Specific
C33662 NUG Make-Ready for Hans Boxler LINE NYW 216,350 11,616 - - 0% 5% 30% open Specific Hans Boxler; scheduled w/o 4/20/10
C33682 DOTR PIN 7804.26 Fort Drum Conn Rd LINE NYC 570,000 59,724 - - 0% 5% 15% open Specific
C33722 Plaza Dr UCD/Feeder Tie LINE NYE 110,327 45,532 - - 0% 65% 100% open Specific
C33828 DOT Onondaga Cnty Morgan Rd LINE NYC 120,000 8,179 - - 0% 20% 20% open Specific
C33882 Multiple Streetlight Replacements LINE NYE 91,000 157,042 - - 0% 100% 100% open Specific
C33928 DOT-Distribution Town of Brockport LINE NYW 253,212 100,653 - - 0% 5% 30% open Specific Brockport DOT; started Q4
C33942 DOTR Vail Mills, Rte.'s 29 & 30 LINE NYE 350,000 17,986 - - 0% 5% 20% open Specific
C33985 Malta OH-UG Project LINE NYE 277,831 (102,425) - - 0% 20% 20% open Specific
C34122 Shelby Stone LINE NYW 100,000 28,015 - - 0% 5% 30% open Specific Shelby Stone; Ready to Schedule; CD
C34186 DestiNY - Dist Road Improve LINE NYC 250,000 (15,037) - - 0% 5% 5% open Specific
C34527 Zuber Farms Make-Ready Work LINE NYW 232,904 74,448 - - 0% 85% 100% open Specific closeout
C33450 Buffalo Sewer Auth. Screening Facil LINE NYW 160,978 5,852 - - 0% 5% 20% open Specific Buffalo Sewer Authority; wtg design
C33621 Niag. Cty. Water Dist. Relocations LINE NYW 181,545 - - - 0% 5% 0% cancelled Specific cancelled
C33802 DOT PIN3034.94 Erie Blvd W Bridge LINE NYC 160,000 46,684 - - 0% 5% 20% open Specific
C34142 Bass Pro UG Dist Reloc (N&S sides) LINE NYW 692,343 902 - - 0% 65% 100% open Specific closeout
C34322 Walnut Grove Primary Relocation LINE NYC 125,000 - - - 0% 0% 0% open Specific
C34424 BNMC North Street UG tap LINE NYW 348,175 - - - 0% 5% 20% open Specific BNMC; wtg design
C24080 Elmer Hill Rd Rebuild LINE NYC 286,597 274,750 - - 0% 100% 100% Closed Specific
C29181 Station 79 - F7961 Relief LINE NYW 188,098 9,101 - - 0% 30% 30% open Specific Stn 79; ready to schedule
C29182 Station 79 - F7962 Relief LINE NYW 145,157 4,158 - - 0% 30% 30% open Specific Stn 79; ready to schedule
C32598 Ogden Brook - Install new feeders LINE NYE 78,000 28,286 - - 0% 5% 5% open Specific
C33331 Evangola State Park - Ratio Relief LINE NYW 430,000 112,831 - - 0% 5% 45% open Specific Evangola State Park Ratio; in progress; maybe addl orders coming
C34025 Southwick Meadows URD Loop Feed LINE NYE 110,000 11,032 - - 0% 5% 45% open Specific
C28692 F8566 Rebuild Various Sections LINE NYW 100,463 1,885 - - 0% 0% 0% open Specific Removed from FY11 Budget; review for FY12
C32339 Farmersville Transformer Replacemen SUB NYW 100,000 9,498 - - 0% 0% 0% open Specific
C32342 Sinclairville Transformer Replace SUB NYW 100,000 - - - 0% 0% 0% open Specific
C32346 W. Albion Transformer Addition SUB NYW 100,000 32,332 - - 0% 0% 0% open Specific
C32354 NW Baker St Station Cap Bank SUB NYW 100,000 2,164 - - 0% 0% 0% open Specific
C33636 BuffaloAlbanyFlyingGroundsSwitchRpl SUB Non-Div 4,253,854 47,912 - - 0% 0% 0% open Specific
C33637 Spare Transformer for Fly Road SUB Non-Div 1,338,863 290,135 - - 0% 5% 5% open Specific
C07257 NR-Alex Bay Area-Voltage Support LINE NYC 578,264 218,193 - - 0% 100% 100% open Specific
C31198 Amsterdam 54 - Belldons/Langley Rd LINE NYE 199,999 2,475 - - 0% 5% 30% open Specific
CTASK36DL_IE_Rclsr TASK - IE Line LINE NON-DIV - - 61,000 - 0% 0% open Specific
CTASK36DL_Spcfc_NYC01TASK - D-Line NC Co 36 LINE NYC - - 248,000 - 0% 0% open Specific
CTASK36DL_Spcfc_NYE01TASK - D-Line NE Co 36 LINE NYE - - 99,000 - 0% 0% open Specific
CTASK36DL_Spcfc_NYW01TASK - D-Line NW Co 36 LINE NYW - - 99,000 - 0% 0% open Specific task
CTASK36TxDL_01 TASK - Sub-T Line Non-Div Co 36 LINE NON-DIV - - (1,700,000) - 0% 0% open Specific
CTASK36TxDL_NYC TASK - Sub-T Line NYC Co 36 LINE NYC - - (351,000) - 0% 0% open Specific
CTASK36TxDL_NYE TASK - Sub-T Line NYE Co 36 LINE NYE - - (351,000) - 0% 0% open Specific
CTASK36TxDL_NYW TASK - Sub-T Line NYW Co 36 LINE NYW - - (351,000) - 0% 0% open Specific task
CTASK36TxDSub_NYCTASK - Sub-T NYC Co 36 SUB NYC - - (1,038,000) - 0% 0% open Specific
CTASK36TxDSub_NYETASK - Sub-T NYE Co 36 SUB NYE - - (1,039,000) - 0% 0% open Specific
CTASK36TxDSub_NYWTASK - Sub-T NYW Co 36 SUB NYW - - (1,038,000) - 0% 0% open Specific
DL_BB002a Steamburg 17-F1761-Replace fuse LINE NYW - - 3,000 - 0% 0% open Specific task
DL_BBPROG020 IE - UG Structures & Equip. - NY Placeholder LINE NON-DIV - - 700,000 - 0% 0% open Specific
DL_BBPROG24 IE - UG Cable Replacement - NY Placeholder LINE NON-DIV - - 46,000 - 0% 0% open Specific
DL_BBPROG26 IE - URD Cable Replacement - NY Placeholder LINE NON-DIV - - 249,000 - 0% 0% open Specific
TASK036_011_budget New Business Commercial LINE NON-DIV - - 299,000 - 0% 0% open Specific
TASK036_013_budget Public Requirements LINE NON-DIV - - 1,096,000 - 0% 0% open Specific
C33183 Albany Network Hatchways LINE NYE 63,270 20,016 - 19,997 45% open Specific
C12866 Denoon Rd -Line Relocation (F5352) LINE NYW 76,946 104,631 - 16,202 85% open Specific Minor removal remaining - go back after July 2010 harvest work is cpl.
C06381 McBride Convert Fdrs to 13.2kV LINE NYC 1,974,064 1,857,138 - (6,348) 100% completed Specific
C09355 NR-Heuvelton-TB#2 (Fdr Rework) LINE NYC 868,132 909,762 - (393) 100% Closed Specific
C33915 V-198 Albany NY Roof Replacement LINE NYE 100,000 348 - 319 5% open Specific
C33908 V2325 Albany NY Roof Replacement LINE NYE 100,000 348 - 319 5% open Specific
C33914 V-500 Troy NY Roof Replacement LINE NYE 100,000 973 - 906 5% open Specific
C33913 V573 Troy NY Roof Replacement LINE NYE 100,000 910 - 851 5% open Specific
C33912 V5825 Schenectady NY Roof Repl LINE NYE 100,000 817 - 751 5% open Specific
C33911 V-6 Albany NY Roof Replacement LINE NYE 100,000 348 - 319 5% open Specific
C06685 - - - - 0% - -
C34973 Albany Mobile Sub Cables SUB NYE 40,000 37,723 - 37,723 95% open Specific
C29205 Network Transformer Replacement SUB Non-Div 431,444 3,934 - 3,358 0% open Program
C34671 NYC - Dist Remote Racking Devices SUB NYC 135,000 122,652 - 122,652 91% open Specific
C34667 NYE - Dist Remote Racking Devices SUB NYE 136,000 134,365 - 134,365 99% open Specific
C34602 NYW Dist Remote Racking Devices SUB NYW 130,000 120,454 - 120,454 93% open Specific
C20214 - - - - 0% - -
C07157 CR Cortland 03 Blodgett Mills LINE NYC 460,021 312,095 - (19,040) 100% open Specific This is closed in PP; verify why still on list.
C00327 Ephratah 01831-Rebuild Route 10 LINE NYE 923,000 910,252 - (154) 100% completed Specific
C35083 Middleburgh 52 - Kelsey Hill Road LINE NYE 120,000 1,293 - 1,252 5% open Specific
C33173 Albany Network Equipment LINE NYE 100,000 36,898 - 29,237 0% open Program
C34607 Colosse: Replace R510 Recloser SUB NYC 160,000 18,628 - 18,511 0% open Specific
CAP036 Capital Overheads OTHER Non-Div - 5,332,857 - 399,531 0% open Specific
C06319 Co 36 Acctg Entries/Accruals OTHER Non-Div - 2,866,350 - (2,235,049) 0% open Specific
CNC023 - - - - 0% - -
CTASK0928 - - - - 0% - -
CTASK0813 - - - - 0% - -
C31786 Kelman Transport Analyzers DGA SUB Non-Div 250,000 - - - 0% open Specific
C34622 Abanakee Bridge Project LINE NYE 173,120 2,812 - 2,704 30% open Specific
C34862 Center Court Apts - Phase #1 URD LINE NYW 286,188 14,394 - 14,207 30% open Specific Ready to schedule
C34864 DOT Batchellerville Bridge LINE NYE 852,000 3,307 - 3,307 5% open Specific
C23712 DOT PIN 3045.54 Rt 104 Bridge LINE NYC 450,000 431,148 - (299) 100% Closed Specific
C21571 DOT PIN3028.08 Route 281 LINE NYC 802,000 771,359 - (11,730) 100% completed Specific92 of 145



C22171 DOT Public Square Relocations LINE NYC 2,830,000 2,653,749 - (1,166) 100% completed Specific
C35245 DOT Stone Rd T.Malone Relocations LINE Non-Div 114,000 3,391 - 3,104 20% open Specific Wtg ROW
C34583 DOTR Thompson Rd Onondaga Cnty LINE NYC 640,000 38,136 - 36,898 20% open Specific NTP pending
C35362 NEW 58 LOT URD, OFF MORGAN ROAD & W LINE NYC 148,750 924 - 11,361 20% open Specific Wtg customer payment
C29206 Network Protector Replacement SUB Non-Div 618,000 34,347 - 29,171 0% open Program
C35002 Town of Cheektowaga-333 MV/HPS Conv LINE NYW 100,000 2,260 - 2,133 20% open Specific Wtg designs; will be constructed by CD
C17962 Schroon 51 - Rebuild Route 74 LINE NYE 176,250 8,243 - 8,243 45% open Specific
C35511 Boxler Farms DG - Orangeville DTT SUB NYW 50,000 965 - 965 5% open Specific
C28619 Cavanaugh 61652 River Road LINE NYC 132,000 2,517 - 2,318 5% open Specific Design only FY11
C23692 Eastwood Rebuild LINE NYC 164,713 112,815 - (4,136) 100% open Specific Cpl 12/2007- needs to be closed in PP
C28622 Poland Convert Old State Rd LINE NYC 403,040 19,855 - 18,654 5% open Specific Design only FY11
C07465 Pottersville 51 - Rebuild Tie LINE NYE 1,430,000 1,366,849 - (991) 100% completed Specific
C35270 Install 2nd Transformer - Inman Rd SUB NYE 2,161,623 6,856 - 6,856 5% open Specific
C34691 MikeCooperTASRelayReplacemntCo36DxT SUB Non-Div 100,000 113 - 113 0% open Specific
C32597 Ogden Brook-Install 15kV Metal Clad SUB NYE 300,000 16,374 - 16,374 0% open Specific
C34783 Ogdenbrook Sta - Add Ckt Sw & TB2 SUB NYE 1,427,000 445 - 445 0% open Specific
C35046 Summit Park 97 - Add Relays on R550 SUB NYW 130,000 8,047 - 8,013 5% open Specific
C29433 Inghams 51 - Route 108 LINE NYE 234,998 9,235 - 9,202 20% open Specific
C19350 Vail Mills 53/Mayfield 51 Tie LINE NYE 302,058 299,549 - (3,057) 100% completed Specific
C34846 CR-PALOMA58 QRS FIX LINE Non-Div 850,000 12,374 - 11,713 5% open Specific Design started (Investigation)
C07805 Niles Road 34.5kV tap Rebuild LINE NYC 3,095,000 1,494,081 - (3,612) 100% completed Specific
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New York PSC Commitment Goals  Status Report

Work Items Replaced 27% 100% 9% 1% 18% 72%

Work Items Replaced On Time 89% 100% 89% 11%

Work Hours Consumed 46% 100% 46%

PSC Commitment 
Level Division

Pole 
Replacement

Design 
Estimated Hours 

to complete
Design FTE's to 

complete
Total Items to 

Replace

Items in Current  
Required Window for 

Rplcmnt

Items Replaced On 
Time w/i Required 

Window

Items 
Replaced Late

Items Replaced 
Early before 

Required Window
Pending Items 
to Replace (1) Actual Hours Actual $s

Level 2 NYC 578                       51,152                27                      27,083                    14,446                         13,767                         679                  1,945                       10,692                53,921             4,762,877$          
Level 2 NYE 2,090                    44,243                23                      14,527                    6,286                           4,466                           1,820               817                          7,424                  43,765             6,804,267$          
Level 2 NYW 876                       40,573                21                      12,844                    5,640                           5,617                           23                    1,439                       5,765                  33,257             3,550,696$          
Level 2 Total 3,544                135,968          71                   54,454                26,372                    23,850                    2,522            4,201                   23,881             130,943        15,117,840$     
Level 3 NYC 3,771                    138,206              72                      59,150                    -                               -                              -                   20,111                     39,039                51,538             12,240,454$        
Level 3 NYE 6,026                    185,896              97                      75,957                    -                               -                              -                   21,424                     54,533                52,147             17,253,411$        
Level 3 NYW 3,144                    106,907              56                      48,156                    -                               -                              -                   17,207                     30,949                43,492             8,824,256$          
Level 3 Total 12,941              431,009          224                 183,263              -                          -                         -                58,742                 124,521           147,177        38,318,121$     
Grand Total 16,485              566,977          295                 237,717              26,372                    23,850                    2,522            62,943                 148,402           278,120        53,435,961$     

The Work Completion Requirement window for Level 2 activity is shifting from 6 months to 1 year
The Work Completion Requirement window for Level 3 activity is shifting from 1 year to 3 years.

1) Assumes "Items Replaced Late", have since been replaced and are not pending.
Source 04/05/2010 : r_PSC Commitment Status-WRs NC.pdf    at    \\manbrapp01v\Project_Management_Data\Reports\Program and FYE09 Report (THE FY10 REPORTS DO NOT CAPTURE THE FY09 DOLLARS)

NY Feeder Hardening-Maintenance Program Status Report

Number of Work Requests
Work Request 

Est Hours Required Designed % Dsgn'd Completed % Cmplt'd Cmputpl Est Hours
Pwr Plnt Act 

Hours CAPEX OPEX Other Total Actuals
NY-CENTRAL 180,913           1,663              1,510            91% 577 35% 184,477                110,458      $10,836,260 $7,493,405 $1,573,665 $19,903,330
NY-EAST 281,785           1,635              1,476            90% 539 33% 712,896                113,159      $20,349,218 $9,589,752 $2,681,274 $32,620,244
NY-WEST 136,735           2,123              1,851            87% 807 38% 157,095                81,443        $8,493,229 $5,319,123 $1,161,973 $14,974,325
NEW YORK 599,433           5,421              4,837            89% 1923 35% 1,054,468             305,060      39,678,707$      22,402,280$  5,416,912$ 67,497,899$   

NOTE:  Does NOT reflect partial completion
Source: 04/05/2010 Report: "r_NY FH-MAINT Program Status.pdf"  at: \\manbrapp01v\Project_Management_Data\Reports\Program and FYE09 Report (THE FY10 REPORTS DO NOT CAPTURE THE FY09 DOLLARS)
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Budget Change Report 3/31/2010

Summary of Major Projects That Require Approval For Additional Spend

Funding Initial Project Sanction Revised Sanction Comments
Project Name Number (Sanction Paper) (Re-Sanction Paper)

Replacement of 345kV ATB Type
Circuit breakers

C03550, C03647,
C03707, C03708,
C03709, C13425 15,400,000.00$ 15,960,000.00$

Breaker replacement at the Leeds station triggered necessary
metering changes and due to new ISO requirements (brought
in after the project was originally sanctioned) there are three

meters (one per breaker) instead of two (one per line).

Install FAA Mandated Obstruction
Marking and Lighting systems on
qualifying transmission facilities

C03437, C03232,
C03235, CNC083 1,850,000.00$ 2,215,000.00$

The purpose of the work is to improve reliability of solar-
powered aviation hazard lighting on transmission line towers at
the Niagara River corssings of double circuit lines. The hazard
lights have failed repeatedly in recent years, presenting a risk to

public safety.

Refurbishment of the Lockport-
Mortimer #113/114 115kV
Transmission Line

C18670 14,240,000.00$ 21,500,000.00$

Resanctioned because the construction-grade estimates
differed from the existing preliminary-grade sanction estimates
(1) additional tasks and quantities within the scope of work that

had been omitted, and (2) environmental protection
requirements had not been fully identified at the time of the

earlier sanction estimate.

Asset Replacement of Remote
Terminal Units (RTUs) in New
York C03772 2,212,000.00$ 2,592,000.00$

The $2,592,000 is the transmission portion of the cost. There
is an additional $98,000 which will be borne by Distribution

Notes: 1) Information taken from the actual Re-Sanction Paper
2) Any Resanctions as of April 1 2009 - March 31, 2010
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Exceptions Category
Q1/E
06/09

Q1/E
09/09

Q1/E
12/09

Q1/E
03/10

 Current Month
March 2010

Total Number
of Projects %Projects

Total Distribution 2             1             -          1             1                                    871 0.1%
Total TxD 2             1             -          -          -                                 293 0.0%

Total for All Projects
Q1/E
06/09

Q1/E
09/09

Q1/E
12/09

Q1/E
03/10

 Current Month
March 2010

Total Number 
of Projects % Projects

Total Overruns (All Projects) 4             2             -          1             1                                    1164 0%

Projects > $1M Electricity Exceptions Summary – This Quarter and Last 12 Months
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DOA Exception
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New York Distribution Actual Overruns

Division Responsible Manager
M. Fuller 

02/28/2010 Bud $ Actual $ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $ Actual $ Variance NY-Total Actual 
NYE M. Fuller 0 -$                     -$                       - S. Anand 1 800,000$              1,075,233$           34% 1
NYC M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0
NYW M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0
Substation M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0
Other 0 -$                     -$                       - 0 -$                     -$                     - 0

Total NY 0 -$                     -$                       1 800,000$              1,075,233$           1

New York Distribution Forecasted Overruns

Division Responsible Manager
M. Fuller 

02/28/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $
Actual/ 

Forecasted $ Variance
NY-Total 

Forecasted
NYE M. Fuller 0 -$                     -$                       - S. Anand 3 1,994,736$           3,347,630$           68% 3
NYC M. Fuller 0 -$                     -$                       - S. Anand 2 1,569,001$           2,659,076$           69% 2
NYW M. Fuller 0 -$                     -$                       - S. Anand 2 1,404,549$           2,333,964$           66% 2
Substation M. Fuller 0 -$                     -$                       - S. Anand 3 1,276,000$           5,576,943$           337% 3
Other - 0 -$                     -$                     - 0

Total NY 0 -$                     -$                       10 6,244,286$           13,917,613$         10

New York Distribution Total Overruns

Division Responsible Person
M. Fuller 

02/28/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $
Actual/ 

Forecasted $ Variance
NY-Total 
Overruns

NYE M. Fuller 0 -$                     -$                       - S. Anand 4 2,794,736$           4,422,863$           58% 4
NYC M. Fuller 0 -$                     -$                       - S. Anand 2 1,569,001$           2,659,076$           69% 2
NYW M. Fuller 0 -$                     -$                       - S. Anand 2 1,404,549$           2,333,964$           66% 2
Substation M. Fuller 0 -$                     -$                       - S. Anand 3 1,276,000$           5,576,943$           337% 3
Other 0 -$                     -$                       - 0 -$                     -$                     - 0

Total NY 0 -$                     -$                       11$                         7,044,286$           14,992,846$         11

New York Sub Transmission Actual Overruns Total Actual 

NY Sub T Responsible Person
M. Fuller 

02/28/2010 Bud $ Actual $ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $ Actual $ Variance
NY Sub T Line M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0
NY Sub T Sub M. Fuller 0 -$                     -$                       - S. Anand 0 -$                    -$                    - 0

Total Sub T 0 -$                     -$                       0 -$                     -$                     0

New York Sub Transmission Forecasted Overruns

NY Sub T Responsible Person
M. Fuller 

02/28/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $
Actual/ 

Forecasted $ Variance
Total        Sub -
T Forecasted

NY Sub T Line M. Fuller 0 -$                     -$                       - S. Anand 1 100,000$              4,171,747$           4072% 1
NY Sub T Sub M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0

Total Sub T 0 -$                     -$                       1 100,000$              4,171,747$           1

New York Sub Transmission Total Overruns

NY Sub T Responsible Person
M. Fuller 

02/28/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

02/28/2010 Bud $
Actual/ 

Forecasted $ Variance
Total Sub-T 
Overruns

NY Sub T Line C. Brouillard 0 -$                     -$                       - S. Anand 1 100,000$              4,171,747$           4072% 1
NY Sub T Sub M. Fuller 0 -$                     -$                       - S. Anand 0 -$                     -$                     - 0

Total Sub T 0 -$                     -$                       1 100,000$              4,171,747$           1

Actual Forecasted Total
March Total 1 11 12

December Total 0 6 6

Summary Overruns >$1M for March 2010

Z:\Work Planning\Investment Strategy\Quarterly Report\FY10 Reports\03-31-10\NY_PSC Overrun_March 2010_Final_v1.xls 1 04/27/201010:49 AM99 of 145



Data

BU Division Proj # Project Description Proj Type:

Blanket/ 
Specific 

/Program
Responsible 

Director/Manager Overrun Status Planning Class
Sum of TOTAL 

APPROVED

Sum of YTD 
or TTD 
Actuals

Sum of TTD 
Spend + 
Forecast

Sum of 
Overrunlimit 

25%
36 NE000-00036 Eastern NY C27729 DOTNR-PIN # 1248.14- NY-Eastern Div P_Electric Distribution Line Specific S. Anand ACTUAL OVERRUN Over $1M Mandated 800,000 1,075,233 1,075,233 1,000,000

Grand Total 800,000 1,075,233 1,075,233 1,000,000

Actual Overruns >$1M March 2010 
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New York Distribution Actual Overruns

Division Responsible Manager
M. Fuller 

03/31/2010 Bud $ Actual $ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $ Actual $ Variance NY-Total Actual 
NYE M. Fuller 6 1,119,948$         1,686,946$             51% S. Anand 3 1,450,000$           2,513,731$             73% 9
NYC M. Fuller 4 1,197,715$         1,956,364$             63% S. Anand 0 -$                      -$                        - 4
NYW M. Fuller 4 1,056,946$         1,758,282$             66% S. Anand 1 724,838$              1,018,159$             40% 5
Substation M. Fuller 0 -$                    -$                        - S. Anand 2 148,993$              297,513$                100% 2
Other M. Fuller 0 -$                    -$                        - S. Anand 0 -$                      -$                        - 0

Total NY 14 3,374,609$         5,401,592$             6 2,323,831$           3,829,403$             20

New York Distribution Forecasted Overruns

Division Responsible Manager
M. Fuller 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
NY-Total 

Forecasted
NYE M. Fuller 11 2,958,386$         5,780,948$             95% S. Anand 6 2,704,736$           4,383,310$             62% 17
NYC M. Fuller 7 1,411,300$         2,384,291$             69% S. Anand 2 1,569,001$           2,659,076$             69% 9
NYW M. Fuller 4 1,569,855$         2,210,488$             41% S. Anand 2 1,404,549$           2,333,964$             66% 6
Substation M. Fuller 0 -$                    -$                        - S. Anand 5 1,506,000$           6,376,044$             323% 5
Other M. Fuller 0 -$                    -$                        - S. Anand 0 -$                      -$                        - 0

Total NY 22 5,939,541$         10,375,727$           15 7,184,286$           15,752,394$           37

New York Distribution Total Overruns

Division Responsible Person
M. Fuller 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
NY-Total 
Overruns

NYE M. Fuller 17 4,078,334$         7,467,894$             83% S. Anand 9 4,154,736$           6,897,041$             66% 26
NYC M. Fuller 11 2,609,015$         4,340,655$             66% S. Anand 2 1,569,001$           2,659,076$             69% 13
NYW M. Fuller 8 2,626,801$         3,968,770$             51% S. Anand 3 2,129,387$           3,352,123$             57% 11
Substation M. Fuller 0 -$                    -$                        - S. Anand 7 1,654,993$           6,673,557$             303% 7
Other M. Fuller 0 -$                    -$                        - S. Anand 0 -$                      -$                        - 0

Total NY 36 9,314,150$         15,777,319$           21 9,508,117$           19,581,797$           57

New York Sub Transmission Actual Overruns Total Actual 

NY Sub T Responsible Person
M. Fuller 

03/31/2010 Bud $ Actual $ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $ Actual $ Variance
NY Sub T Line M. Fuller 2 70,000$              925,667$                1222% S. Anand 1 60,000$                3,025,883$             4943% 3
NY Sub T Sub M. Fuller 0 -$                    -$                        - S. Anand 0 -$                      -$                        - 0

Total NY Sub T 2 70,000$              925,667$                1 60,000$                3,025,883$             3

New York Sub Transmission Forecasted Overruns

NY Sub T Responsible Person
M. Fuller 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Total Sub -T 
Forecasted

NY Sub T Line M. Fuller 5 1,492,800$         2,606,251$             75% S. Anand 1 100,000$              4,171,747$             4072% 6
NY Sub T Sub M. Fuller 0 -$                    -$                        - S. Anand 1 175,000$              278,970$                59% 1

Total NY Sub T 5 1,492,800$         2,606,251$             2 275,000$              4,450,717$             7

New York Sub Transmission Total Overruns

NY Sub T Responsible Person
M. Fuller 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Responsible 

Manager
S. Anand 

03/31/2010 Bud $
Actual/ Forecasted 

$ Variance
Total Sub-T 

Overruns
NY Sub T Line M. Fuller 7 1,562,800$         3,531,918$             126% S. Anand 2 160,000$              7,197,630$             4399% 9
NY Sub T Sub M. Fuller 0 -$                    -$                        - S. Anand 1 175,000$              278,970$                59% 1

Total NY Sub T 7 1,562,800$         3,531,918$             3 335,000$              7,476,600$             10

Actual Forecasted Total
March Total 23 44 67

December Total 17 39 56

Summary Overruns for March 2010
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Data

BU Division Proj # Project Description Proj Type:

Blanket/ 
Specific 

/Program
Responsible 

Director/Manager Overrun Status Planning Class
Sum of TOTAL 

APPROVED
Sum of YTD or 
TTD Actuals

Sum of TTD 
Spend + 
Forecast

Sum of 
Overrunlimit 

25%
36 NC000-00036 Central NY C26597 Galeville Load Relief P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 240,000 387,326 437,326 300,000

C28830 Seventh North Relief P_Electric Distribution Line Specific M. Fuller Actual Overrun 532,715 929,004 929,004 665,894
C28853 Cortland Relief P_Electric Distribution Line Specific M. Fuller Actual Overrun 275,000 389,765 389,765 343,750
C32615 LeRay Crossings UCD P_Electric Distribution Line Specific M. Fuller Actual Overrun New Business 150,000 200,270 200,270 187,500

NC000-00036 Central NY Total 1,197,715 1,906,364 1,956,364 1,497,144
NE000-00036 Eastern NY C26878 Stoner 35854 Getaway P_Electric Distribution Line Specific S. Anand Actual Overrun Infrastructure Improvements 100,000 131,020 131,020 125,000

C27729 DOTNR-PIN # 1248.14- NY-Eastern Div P_Electric Distribution Line Specific S. Anand ACTUAL OVERRUN Over $1M Mandated 800,000 1,075,233 1,075,233 1,000,000
C28176 Scofield 53 - Hadley/Harrisburg Rds P_Electric Distribution Line Specific S. Anand Actual Overrun Infrastructure Improvements 550,000 764,603 1,307,478 687,500
C28780 Seminole 33904 - add feeder tie P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 387,796 598,984 608,984 484,745
C29988 Church St 04351 Ductbank P_Electric Distribution Line Specific M. Fuller Actual Overrun 154,039 227,383 227,383 192,549
C30405 Extend 3 phase for Widewaters Proj P_Electric Distribution Line Specific M. Fuller Actual Overrun New Business 169,833 218,214 218,214 212,291
C31854 Regeneron Tap off G-R #10 P_Electric Sub-Transmission Line Specific M. Fuller Actual Overrun Pre-Eng - Distribution/TXD 20,000 25,089 38,089 25,000
C32670 Travers Meadows PH-2 P_Electric Distribution Line Specific M. Fuller Actual Overrun 142,280 179,944 179,944 177,850
C33110 Global Foundries Temp Service P_Electric Distribution Line Specific M. Fuller Actual Overrun New Business 175,000 294,879 295,379 218,750
C33882 Multiple Streetlight Replacements P_Electric Distribution Line Specific M. Fuller Actual Overrun Street Lighting 91,000 157,042 157,042 113,750

NE000-00036 Eastern NY Total 2,589,948 3,672,391 4,238,766 3,237,435
NW000-00036 Western NY C06473 Sta. 37 Install forced ventillation P_Electric Distribution Sub Specific S. Anand Actual Overrun Infrastructure Improvements 48,993 120,491 120,491 61,241

C10966 Panama Station 70 P_Electric Distribution Sub Specific S. Anand Actual Overrun Infrastructure Improvements 100,000 177,022 177,022 125,000
C12866 Denoon Rd -Line Relocation (F5352) P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 76,946 104,631 104,631 96,183
C25940 Batavia-Attica 206-34.5kv P_Electric Sub-Transmission Line Specific S. Anand Actual Overrun TxD - Trans managed by Dist 60,000 179,758 3,025,883 75,000
C26558 F13862 Extend & transfer to F23255 P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 55,000 124,784 149,784 68,750
C26696 F20655 - Hendrix Cable Installation P_Electric Distribution Line Specific S. Anand ACTUAL OVERRUN Over $1M Infrastructure Improvements 724,838 1,018,159 1,018,159 906,048
C28106 Swann Rd F10552 tie with F10557 P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 385,000 482,785 717,788 481,250
C28841 Station 97 - New F9755 P_Electric Distribution Line Specific M. Fuller Actual Overrun Infrastructure Improvements 540,000 680,078 786,078 675,000
C29451 W. Salamanca-Homer Hill 805 ref P_Electric Sub-Transmission Line Specific M. Fuller Actual Overrun Pre-Eng - Distribution/TXD 50,000 60,269 887,577 62,500

NW000-00036 Western NY Total 2,040,777 2,947,978 6,987,414 2,550,971
36 Total 5,828,440 8,526,733 13,182,544 7,285,550
Grand Total 5,828,440 8,526,733 13,182,544 7,285,550

Actual Overruns March 2010 
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Data

BU Division Proj # Project Description Proj Type:

Blanket/ 
Specific 

/Program
Responsible 

Director/Manager Overrun Status Planning Class
Sum of TOTAL 

APPROVED
Sum of YTD or 

TTD Actuals

Sum of TTD 
Spend + 
Forecast

Sum of 
Overrunlimit 25%

36 00000-00036 BU 36 Nondivisional Prj C34846 CR-PALOMA58 QRS FIX P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 850,000 12,374 1,198,944 1,062,500
00000-00036 BU 36 Nondivisional Prj Total 850,000 12,374 1,198,944 1,062,500
NC000-00036 Central NY C22215 Metering Lighthouse Hill P_Electric Sub-Transmission Sub Specific S. Anand Forecasted Overrun TxD - Trans managed by Dist 175,000 15,272 278,970 218,750

C28545 LeMoyne Ave Rebild P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 293,000 128,203 500,819 366,250
C28608 McGraw 69 Low Voltage improvement P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 68,300 4,904 136,154 85,375
C28610 Peterboro Reconductor Main St. P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 160,000 154,057 319,057 200,000
C28816 Chittenango Relief P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 265,000 29,562 385,062 331,250
C28820 Park Load Relief P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 340,000 394,727 633,667 425,000
C28832 Bartell 56 Orangeport P_Electric Distribution Line Specific M. Fuller Forecasted Overrun 235,000 5,116 301,366 293,750
C31611 NR-T.I.81452-CoRt191 P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M New Business 719,001 659,692 1,460,132 898,751
C31772 Lehigh 66951 Tie with Turin 65355 P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 50,000 20,667 108,167 62,500
C33624 Install Substation Animal Fences P_Electric Distribution Sub Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 750,000 659,560 1,101,018 937,500

NC000-00036 Central NY Total 3,055,301 2,071,759 5,224,412 3,819,126
NE000-00036 Eastern NY C00329 Canajoharie 03122 - Rebuild Rt 162 P_Electric Distribution Line Specific M. Fuller Forecasted Overrun New Business 39,410 35,238 530,098 49,263

C06698 Clinton 53 - Convert Ft Plain P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 255,000 36,366 596,366 318,750
C12678 Marshville-Cherry Vly LN4 Retiremnt P_Electric Sub-Transmission Line Specific M. Fuller Forecasted Overrun TxD - Trans managed by Dist 175,000 (16,828) 483,172 218,750
C16236 Gloversville - Canaj. #6 Refurbish P_Electric Sub-Transmission Line Specific S. Anand FORECASTED OVERRUN Over $1M Engineering & Design 100,000 110,619 4,171,747 125,000
C26636 Greenbush-Rensselaer#10&#11 Rebuild P_Electric Sub-Transmission Line Specific M. Fuller Forecasted Overrun TxD - Trans managed by Dist 575,000 593,119 766,452 718,750
C26877 Guy Park Retirement Dist. Line P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 824,735 759,509 1,084,509 1,030,919
C29424 Battenkill 56 - Weibel 51 Tie P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 400,001 47,842 1,017,842 500,001
C29430 Corinth 52 - Hudson River Crossing P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 300,000 18,250 419,250 375,000
C29432 Henry St 36 - River Crossing P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 224,998 7,721 407,721 281,248
C29433 Inghams 51 - Route 108 P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 234,998 9,235 409,235 293,748
C29438 Scofield Rd 53 - Tie to Corinth 51 P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 770,000 102,422 1,245,279 962,500
C29452 Crescent -School St/N. Troy 17/20 P_Electric Sub-Transmission Line Specific M. Fuller Forecasted Overrun TxD - Trans managed by Dist 200,000 66,630 650,422 250,000
C31612 Helderberg Meadows URD, Phase 1 P_Electric Distribution Line Specific M. Fuller Forecasted Overrun New Business 395,000 322,314 646,314 493,750
C31717 DOT Wells Rte. 30 Bridge P_Electric Distribution Line Specific S. Anand Forecasted Overrun 150,000 88,798 193,798 187,500
C31992 Chestertown 52 - Palisades Rd P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 50,000 50,681 690,681 62,500
C32171 Amsterdam 32654 - extension P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 598,980 270,743 870,743 748,725
C32296 Altamont Sub Metalclad Replacement P_Electric Distribution Sub Specific S. Anand FORECASTED OVERRUN Over $1M Engineering & Design 250,000 75,258 1,172,609 312,500
C32432 DOT Schoharie, Rte.'s 30, 30A & 443 P_Electric Distribution Line Specific S. Anand Forecasted Overrun 210,000 14,697 263,897 262,500
C33312 East Schodack Sub-Rpl Recloser R430 P_Electric Distribution Sub Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 276,000 80,055 3,303,316 345,000
C33912 V5825 Schenectady NY Roof Repl P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 100,000 817 140,817 125,000
C33942 DOTR Vail Mills, Rte.'s 29 & 30 P_Electric Distribution Line Specific S. Anand Forecasted Overrun Mandated 350,000 17,986 577,986 437,500
C34007 Saratoga/Ballston/Spier Osmose P_Electric Sub-Transmission Line Specific M. Fuller Forecasted Overrun Sub Transmission 392,800 0 509,891 491,000
C34084 Hollandale Apts. Cable Replacement P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 640,000 129,431 918,431 800,000
C35083 Middleburgh 52 - Kelsey Hill Road P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 120,000 1,293 151,293 150,000

NE000-00036 Eastern NY Total 7,631,922 2,822,192 21,221,866 9,539,903
NW000-00036 Western NY C28606 F5769/5763 Rebuild r/o Floradale P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 250,198 54,011 353,825 312,748

C28689 F9753 Rebuild/Conv tie w/F21754 P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 460,049 132,530 1,097,730 575,061
C28717 N.Leroy 0455 - Mumford 5052 Fdr Tie P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 521,212 561,017 791,017 651,515
C28718 E.Batavia 2855 - N.Leroy 0456 Tie P_Electric Distribution Line Specific S. Anand FORECASTED OVERRUN Over $1M Infrastructure Improvements 944,500 36,234 1,236,234 1,180,625
C28726 Sweet Home F22457 tie with F2165 P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 667,000 799,931 899,931 833,750
C29214 LV Neutral Cable Replacement P_Electric Distribution Line Specific M. Fuller Forecasted Overrun Infrastructure Improvements 131,445 0 165,715 164,306
C32348 NW Sta 154 - New 15465 Feeder P_Electric Distribution Sub Specific S. Anand Forecasted Overrun 100,000 0 629,443 125,000
C34465 Dake Hill-Machais 803 Pole Reloc P_Electric Sub-Transmission Line Specific M. Fuller Forecasted Overrun TxD - Trans managed by Dist 150,000 46,314 196,314 187,500
C35046 Summit Park 97 - Add Relays on R550 P_Electric Distribution Sub Specific S. Anand Forecasted Overrun Mandated 130,000 8,047 169,658 162,500

NW000-00036 Western NY Total 3,354,404 1,638,084 5,539,868 4,193,005
36 Total 14,891,627 6,544,409 33,185,089 18,614,534
Grand Total 14,891,627 6,544,409 33,185,089 18,614,534

Forecasted Overruns March 2010
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Data

BU Division Proj # Project Description Proj Type:

Blanket/ 
Specific 

/Program
Responsible 

Director/Manager Overrun Status
Sum of TOTAL 

APPROVED
Sum of YTD or 

TTD Actuals

Sum of TTD 
Spend + 
Forecast

Sum of 
Overrunlimit 

25%
36 00000-00036 BU 36 Nondivisional Prj C25319 NY Station Retirement Program P_Electric Distribution Sub Program B. Hayduk_1 Actual Overrun 50,000 128,921 128,921 62,500

NC000-00036 Central NY C08918 IE - NC Targeted Pole Replace P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 1,064,000 9,562,351 9,562,351 1,330,000
C26160 I&M - NC D-Line OH Work From Insp P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 4,282,000 6,721,703 6,721,703 5,352,500

NE000-00036 Eastern NY C14063 IE - NE Targeted Pole Replace P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 1,655,000 4,207,170 4,207,170 2,068,750
C15828 IE - NE Dist Transformer Upgrades P_Electric Distribution Line Program B. Hayduk_1 Actual Overrun 280,000 480,684 480,684 350,000
C26159 I&M - NE D-Line OH Work From Insp P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 4,282,000 11,583,226 11,583,226 5,352,500

NW000-00036 Western NY C08954 IE - NW Targeted Pole Replace P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 2,047,000 2,733,781 2,733,781 2,558,750
C16119 IE - NW ERR and Fuse P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 822,000 1,035,416 1,035,416 1,027,500
C26161 I&M - NW D-Line OH Work From Insp P_Electric Distribution Line Program B. Hayduk_1 ACTUAL OVERRUN Over $1M 4,281,000 6,098,060 6,098,060 5,351,250

Grand Total 18,763,000 42,551,314 42,551,314 23,453,750

Data

BU Division Proj # Project Description Proj Type:

Blanket/ 
Specific 

/Program
Responsible 

Director/Manager Overrun Status
Sum of TOTAL 

APPROVED
Sum of YTD or 

TTD Actuals

Sum of TTD 
Spend + 
Forecast

Sum of 
Overrunlimit 

25%
36 NC000-00036 Central NY CNC002 Cent NY-Dist-Subs Blanket P_Electric Distribution Sub Blanket C. Brouillard Actual Overrun 429,000 575,028 575,028 536,250

CNC010 Cent NY-Dist-New Bus-Resid Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 11,094,000 13,904,129 13,904,129 13,867,500
CNC012 Cent NY-Dist-St Light Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 3,183,000 5,022,147 5,022,147 3,978,750
CNC017 Cent NY-Dist-Asset Replace Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 2,905,000 4,717,700 4,717,700 3,631,250
CNC070 Cent NY-General-Genl Equip Blanket P_Electric GeneralPlant Operations Blanket C. Brouillard ACTUAL OVERRUN Over $1M 423,000 1,844,037 1,844,037 528,750
CNC071 CNY Sub Trans-Line New Business P_Electric Sub-Transmission Line Blanket C. Brouillard Actual Overrun 95,000 121,702 121,702 118,750
CNC073 CNY Sub Trans-Line Damage Failure P_Electric Sub-Transmission Line Blanket C. Brouillard Actual Overrun 378,000 677,816 677,816 472,500
CNC074 CNY Sub Trans-Substation Blanket P_Electric Sub-Transmission Sub Blanket C. Brouillard Actual Overrun 261,000 393,294 393,295 326,250

NE000-00036 Eastern NY CNE002 East NY-Dist-Subs Blanket P_Electric Distribution Sub Blanket C. Brouillard ACTUAL OVERRUN Over $1M 429,000 1,281,543 1,281,543 536,250
CNE011 East NY-Dist-New Bus-Comm Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 2,582,000 4,503,406 4,503,406 3,227,500
CNE012 East NY-Dist-St Light Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 1,658,000 2,481,842 2,481,842 2,072,500
CNE013 East NY-Dist-Public Require Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 2,149,000 3,346,185 3,346,185 2,686,250
CNE017 East NY-Dist-Asset Replace Blanket P_Electric Distribution Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 2,285,000 3,597,693 3,597,693 2,856,250
CNE070 East NY-Genl Equip Budgetary Reserv P_Electric GeneralPlant Operations Blanket C. Brouillard ACTUAL OVERRUN Over $1M 231,000 1,246,958 1,246,958 288,750
CNE073 ENY Sub Trans-Line Damage Failure P_Electric Sub-Transmission Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 564,000 1,025,946 1,025,946 705,000
CNE074 ENY Sub Trans-Substation Blanket P_Electric Sub-Transmission Sub Blanket C. Brouillard Actual Overrun 298,000 472,441 472,441 372,500
CNE076 ENY Sub Trans-Line Reliability P_Electric Sub-Transmission Line Blanket C. Brouillard Actual Overrun 239,000 439,413 439,413 298,750

NW000-00036 Western NY CNW002 West NY-Dist-Subs Blanket P_Electric Distribution Sub Blanket C. Brouillard Actual Overrun 306,000 514,121 514,121 382,500
CNW070 West NY-General-Genl Equip Blanket P_Electric GeneralPlant Operations Blanket C. Brouillard ACTUAL OVERRUN Over $1M 190,000 1,067,630 1,067,630 237,500
CNW071 WNY Sub Trans-Line New Business P_Electric Sub-Transmission Line Blanket C. Brouillard Actual Overrun 96,000 287,128 287,128 120,000
CNW073 WNY Sub Trans-Line Damage Failure P_Electric Sub-Transmission Line Blanket C. Brouillard ACTUAL OVERRUN Over $1M 623,000 1,434,319 1,434,319 778,750
CNW075 WNY Sub Trans-Line Asset Replace P_Electric Sub-Transmission Line Blanket C. Brouillard Actual Overrun 294,000 853,956 853,956 367,500

Grand Total 30,712,000 49,808,435 49,808,435 38,390,000

Actual Program Overruns March 2010 

Actual Blanket Overruns March 2010
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New York Distribution Overruns NY-Total Actual 
NY-Total 

Forecasted
Total NY 20
Total NY 37

New York Sub Transmission Overruns
Total Sub-T 

Actual 
Total Sub -T 
Forecasted

Total NY Sub T 3
Total NY Sub T 7

Actual Forecasted Total
March Total 23 44 67

December Total 17 39 56

Summary Overruns for March 2010
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5) Schedule Change Report #4B.xls / NY Trx Line

Change

Control #

Project

Funding

Number

Work Order

Number

NY (T) PSC

Reporting

Required?

(Yes or No) Project Title

Change # (per

PM)

Project

Manager Request Date Requestor Requestor Dept PM Approver

PM Approval

Date

Date Request

Submitted by

PM to

Scheduling

Analyst

Scheduling

Analyst

Reviewer

Scheduling

Analyst

Review Date

TXNY-

00001

C03481 2054989 Yes Lockport-Mortimer # 111 Shieldwire Denny 3/25/08 Denny TPM Denny 3/25/08 3/25/08 Brown 3/25/08

TXNY-

00003

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire Denny 6/26/08 John Dixon TLS-NY Denny 7/30/08 7/30/08 Brown 7/30/08

TXNY-

00004

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire Denny 4/14/08 Joe Farella OPR-NY Denny 4/14/08 7/30/08 Brown 7/30/08

TXNY-

00005

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

Denny 5/1/08 John Dixon TLS-NY Denny 4/14/08 7/31/08 Brown 7/31/08

TXNY-

00006

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

Denny 5/1/08 John Dixon TLS-NY Denny 4/14/08 7/31/08 Brown 7/31/08

TXNY-

00007

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

Denny 7/31/08 Chris

Denny

TLS-NY Denny 4/14/08 7/31/08 Brown 7/31/08

TXNY-

00008

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment Denny 9/4/08 John Dixon TLS-NY Denny 9/4/08 9/4/08 Brown 9/4/08

TXNY-

00009

C04718 4862753 Yes Gardenville-Homer Hill # 152 - Phase /Transposition

Rollout

Denny 9/4/08 Denny TPM Denny 9/4/08 9/4/08 Brown 9/4/08

TXNY-

00010

C04718 216092 Yes Gardenville-Homer Hill # 151/152 - Part 2 -

Reconductoring

Denny 9/4/08 Sasur TLE Denny 9/4/08 9/4/08 Brown 9/4/08
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5) Schedule Change Report #4B.xls / NY Trx Line
TXNY-

00011

C21872 2646222 Yes Huntley-Linde # 46 / # 47 (Praxair) - Replace Shieldwire Denny 9/4/08 John Dixon TLS-NY Denny 9/4/08 9/4/08 Brown 9/4/08

TXNY-

00012

C04636 2646409,

2646364,

2646418

Yes So Oswego-Lighthouse Hill Replace Steel Strs at

Crossing (3 projects)

1 Denny 5/23/08 Denny TPM Denny 10/23/08 10/23/08 Brown 10/23/08

TXNY-

00013

C03478 900064625 Yes Edic-New Scotland # 14 - Tower Reinforcements 1 Allen,

Rich

10/29/08 Allen, Rich TPM Allen,

Rich

10/28/08 10/28/08 Brown 10/28/08

TXNY-

00014

C11640 9000081914 Yes Lockport-Batavia # 112 - Osmose Reject (2 strs) 1 Osterman,

Kristen

11/10/08 Eichhorn,

Rick

TLS-NY Osterman,

Kristen

11/17/08 11/8/08 Brown 11/18/08

TXNY-

00015

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment 2 Denny 11/21/08 Rick

Quackenbu

sh

TLS-NY Denny 11/21/08 11/21/08 Brown 11/24/08

TXNY-

00021

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

4 Denny 12/29/08 Denny TPM Denny 12/29/08 12/29/08 Brown 12/29/08

TXNY-

00022

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire 4 Denny 12/29/08 Denny TPM Denny 12/29/08 12/29/08 Brown 12/29/08

TXNY-

00023

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire 5 Denny 12/29/08 Denny TPM Denny 12/29/08 12/29/08 Brown 12/29/08

TXNY-

00024

C04636 513270 Yes Lockport-Batavia # 108 and 112 - Refurbishment 2 Sasur 12/29/08 Sasur TLE Sasur 12/29/08 12/29/08 Brown 12/29/08

TXNY-

00025

C30128

(formerly

C03481)

9000085674

(formerly

2454989)

Yes Lockport-Mortimer # 111 Shieldwire 2 Denny 12/29/08 Denny TPM Denny 12/29/08 12/29/08 Brown 12/29/08

TXNY-

00026

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment 3 Denny 12/29/08 Denny TPM Denny 12/29/08 12/29/08 Brown 12/29/08

TXNY-

0029

C21376 344237 Yes Packard-Urban # 181 Refurbishment 1 Vincent,

Tony

12/30/08 Vincent,

Tony

TPM Vincent,

Tony

12/30/08 12/30/08 Brown 12/30/08
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5) Schedule Change Report #4B.xls / NY Trx Line
TXNY-

0031

C28678 9000081404 Yes LaFarge-Pleasant Valley Shieldwire Replacement 1 Vincent,

Tony

2/12/09 Farrell,

Jessica

TLE Vincent,

Tony

2/12/09 2/12/09 Brown 2/12/09

TXNY-

0032

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

5 Denny 2/25/09 Denny TPM Denny 2/25/09 2/25/09 Brown 2/26/09

TXNY-

0035

C04636 513270 Yes Lockport-Batavia # 108 and 112 - Refurbishment 3 None 3/2/09 Eichhorn,

Rick

TLS-NY None NA 3/3/09 Brown 3/4/09

TXNY-

0037

C28707 9000081401 Yes Huntley-Lockport # 36 / # 37 Shieldwire Replacement 1 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0038

C28707 9000081401 Yes Huntley-Lockport # 36 / # 37 Shieldwire Replacement 2 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0039

C28678 9000081404 Yes LaFarge-Pleasant Valley Shieldwire Replacement 2 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0040

C28681 9000081195 Yes Mountain-Lockport #103 / #104 Shieldwire Replacement 1 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0041

C28712 900009031 Yes Walck Rd-Huntley # 133 Shieldwire Replacement 1 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0042

C28712 900009031 Yes Walck Rd-Huntley # 133 Shieldwire Replacement 2 Vincent,

Tony

2/25/09 Farrell,

Jessica

TLE Vincent,

Tony

3/13/09 3/13/09 Brown 3/16/09

TXNY-

0047

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

6 Denny 5/26/09 Denny TPM Denny 5/26/09 5/26/09 Brown 5/27/09

TXNY-

0050

C18250 2191299 Yes Spier-Rotterdam # 1 / # 2 Reconductor (Brooks Rd-

Ballston Tap)

1 King,

Michael

5/20/09 King,

Michael

T-PM King,

Michael

5/20/09 6/26/09 Brown 6/29/09

TXNY-

0051

C28707 9000081401 Yes T1440/1450 Huntley-Lockport 36/37 Shield Wire

Replacement

3 Vincent,

Tony

6/22/09 Farrell,

Jessica

TLE Vincent,

Tony

7/23/09 7/23/09 Murphy 7/24/09

TXNY-

0052

C21376 3442375 Yes Packard-Urban 181 Reburbishment X Vincent,

Tony

5/20/09 Sasur, Lisa TLE Vincent,

Tony

7/23/09 7/23/09 Murphy 7/24/09
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5) Schedule Change Report #4B.xls / NY Trx Line
TXNY-

0054

C18250 2191299 Yes Spier-Rotterdam # 1 / # 2 Reconductoring 2 King,

Michael

8/3/09 Sasur, Lisa TLE King,

Michael

8/11/09 8/11/09 Murphy 8/16/09

TXNY-

0057

C18250 0002191299 Yes Spier Rotterdam 1 King,

Michael

9/1/09 Michael

Jones

NEPA King,

Michael

9/1/09 9/1/09 Murphy 9/1/09

TXNY-

0059

TXNY-

0060

TXNY-

0061

TXNY-

0062

TXNY-

0063

TXNY-

0064

TXNY-

0065

TXNY-

0066

TXNY-

0067

TXNY-

0068

TXNY-

0069

TXNY-

0070

Pam Brown, National Grid 4 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

109 of 145



5) Schedule Change Report #4B.xls / NY Trx Line

Change

Control #

Project

Funding

Number

Work Order

Number

NY (T) PSC

Reporting

Required?

(Yes or No) Project Title

TXNY-

00001

C03481 2054989 Yes Lockport-Mortimer # 111 Shieldwire

TXNY-

00003

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire

TXNY-

00004

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire

TXNY-

00005

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

00006

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

00007

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

00008

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment

TXNY-

00009

C04718 4862753 Yes Gardenville-Homer Hill # 152 - Phase /Transposition

Rollout

TXNY-

00010

C04718 216092 Yes Gardenville-Homer Hill # 151/152 - Part 2 -

Reconductoring

CPMO

Approver

CPMO Review

Date

Program Mgmt

Review

Committee

Review Date Schedule Impact (to and from dates)

Schedule

Activity

Impact

(hours. days,

weeks added

to schedule) RFL impact

Both -

Kohnstam

& Carlino

3/25/08 N/A NTP change from 12/11/07A to

4/30/08.

(2 wks) No

Both -

Kohnstam

& Carlino

7/30/08 N/A The original schedule could not

be maintained by National Grid

crews due to additional work of

greater importance so TLS-NY

worked from 4/28/08 to 6/14/08

with minimal crews; and then

Harlan was hired to finish the

construction from 7/7/08-

10/4/08. The

75 days Yes

Both -

Kohnstam

& Carlino

7/30/08 N/A None 0 No

Both -

Kohnstam

& Carlino

7/31/08 N/A Delay in construction finish and

RFL to be 7/31/08 (vs 4/30/08)

3 mos Yes

Both -

Kohnstam

& Carlino

7/31/08 N/A Delay in construction finish and

RFL to be 7/31/08 (vs 4/30/08)

3 mos Yes

Both -

Kohnstam

& Carlino

7/31/08 N/A NTP for Ph2 moved to 10/1/08

and add 90d lag so constr start

is 1/2/09 (vs 8/1/08) with RFL to

be no later then 3/31/09 (vs

8/29/08)

5 mos Yes

Kohnstam 9/5/08 N/A construction changed from

9/15/08-11/21/08 to be 9/29/08-

12/15/08; RFL changed from

11/21/08 to be 12/15/08

2 wks Yes

Both -

Kohnstam

& Carlino

9/5/08 N/A CFI changed from 6/30/08 to

9/2/08A ; NTP changed from

7/14/08 to 10/3/08; Constr

changed from 10/6/08-12/1/08 to

be 1/5/09-3/3/09.

2 months Yes

Both -

Kohnstam

& Carlino

9/5/08 N/A Article VII permit receipt change

from 7/31/08 to 10/31/08; CFI

change from 7/31/08 to 1/15/09

foundation and 2/15/09 str/wire.

No change to NTP, Constr or

RFL dates.

0 No
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5) Schedule Change Report #4B.xls / NY Trx Line
TXNY-

00011

C21872 2646222 Yes Huntley-Linde # 46 / # 47 (Praxair) - Replace Shieldwire

TXNY-

00012

C04636 2646409,

2646364,

2646418

Yes So Oswego-Lighthouse Hill Replace Steel Strs at

Crossing (3 projects)

TXNY-

00013

C03478 900064625 Yes Edic-New Scotland # 14 - Tower Reinforcements

TXNY-

00014

C11640 9000081914 Yes Lockport-Batavia # 112 - Osmose Reject (2 strs)

TXNY-

00015

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment

TXNY-

00021

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

00022

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire

TXNY-

00023

C21872 2646222 Yes Huntley-Linde #46/#47 (Praxair) - Replace Shieldwire

TXNY-

00024

C04636 513270 Yes Lockport-Batavia # 108 and 112 - Refurbishment

TXNY-

00025

C30128

(formerly

C03481)

9000085674

(formerly

2454989)

Yes Lockport-Mortimer # 111 Shieldwire

TXNY-

00026

C03283 317129 Yes Porter-Rotterdam # 30 Refurbishment

TXNY-

0029

C21376 344237 Yes Packard-Urban # 181 Refurbishment

Kohnstam 9/5/08 N/A construction completion date of

10/14/08 has been moved to

12/19/08 assuming 3 wks off

and then 30d notice for TOA and

CSX flagging.

2 months Yes

Both -

Kohnstam

& Carlino

10/23/08 N/A Constr changed from Aug 2008

to b e Dec 2009

0 Yes

Kohnstam 10/28/08 N/A Changed constr end date and

RFL dates from 7/10/09 to be

1/15/09.

0 Yes

Both -

Kohnstam

& Carlino

11/18/08 N/A Constr dates changed from

10/30/08-11/10/08 to be

11/17/08-11/26/08; RFL

changed from 11/10/08 to be

11/26/08.

0 Yes

Both -

Kohnstam

& Carlino

11/24/08 N/A None 0 No

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/7/09

Kohnstam

N/A NTP changed from 11/3/08 to be

2/27/09; Constr changed from

2/4/09-3/5/09 to be 6/1/09-

7/2/09; RFL changed from

3/5/09 to 7/3/09.

0 Yes

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/7/09

Kohnstam

N/A Constr changed from 11/3/08-

12/19/08 to be 10/13/08-11/7/08

0 Yes

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/7/09

Kohnstam

N/A Added a Ph4 to the project with

construction to be 4/29-4/30/09;

and, RFL changed from

12/19/08 to be 4/30/09.

0 Yes

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/7/09

Kohnstam

N/A Constr changed from 9/29/08-

11/21/08 to be 1/5/09-3/13/09;

RFL changed from 11/21/08 to

be 3/13/09

0 Yes

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/7/09

Kohnstam

N/A Constr changed from 7/7/08-

7/18/08 to be 8/4/08-8/20/08;

RFL changed from 7/18/08 to be

8/20/08

0 Yes

Both -

Kohnstam

& Carlino

12/29/2008

Carlino;

1/5/09

Kohnstam

N/A Constr changed from 9/22/08-

12/16/08 to be 9/22/08-12/1/08;

RFL changed from 12/16/08 to

be 12/1/08

0 Yes

Both -

Kohnstam

& Carlino

12/30/2008

Carlino,

1/7/09

Kohnstam

N/A NTP changed from 3/31/08 to be

11/21/08; constr changed from

6/2/08-2/27/09 for Ph1 and

eliminate Ph2 to be 3/2/09-

5/1/09; RFL from 5/17/09 to be

5/1/09.

8 mos Yes
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TXNY-

0031

C28678 9000081404 Yes LaFarge-Pleasant Valley Shieldwire Replacement

TXNY-

0032

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

0035

C04636 513270 Yes Lockport-Batavia # 108 and 112 - Refurbishment

TXNY-

0037

C28707 9000081401 Yes Huntley-Lockport # 36 / # 37 Shieldwire Replacement

TXNY-

0038

C28707 9000081401 Yes Huntley-Lockport # 36 / # 37 Shieldwire Replacement

TXNY-

0039

C28678 9000081404 Yes LaFarge-Pleasant Valley Shieldwire Replacement

TXNY-

0040

C28681 9000081195 Yes Mountain-Lockport #103 / #104 Shieldwire Replacement

TXNY-

0041

C28712 900009031 Yes Walck Rd-Huntley # 133 Shieldwire Replacement

TXNY-

0042

C28712 900009031 Yes Walck Rd-Huntley # 133 Shieldwire Replacement

TXNY-

0047

C04636 277644 Yes Gardenville-Homer Hill #151/#152 - LIVE LINE - CAI -

Replace Deteriorated Steel Towers

TXNY-

0050

C18250 2191299 Yes Spier-Rotterdam # 1 / # 2 Reconductor (Brooks Rd-

Ballston Tap)

TXNY-

0051

C28707 9000081401 Yes T1440/1450 Huntley-Lockport 36/37 Shield Wire

Replacement

TXNY-

0052

C21376 3442375 Yes Packard-Urban 181 Reburbishment

Both -

Kohnstam

& Carlino

2/12/09 N/A Change CFI from 1/30/09 to be

2/9/09A for Str and 2/27/09 for

Wire.

0 No

Both -

Kohnstam

& Carlino

02/26/2009

Carlino;

3/2/09

Kohnstam

N/A NTP changed from 2/27/09 to be

4/30/09; Constr changed from

6/1/09-7/2/09 to be 8/1/09-

9/7/09; RFL changed from

7/3/09 to be 9/7/09.

0 Yes

Kohnstam 3/8/09 N/A Constr changed from 1/5/09-

3/13/09 to be 1/12/09A-

2/23/09A; RFL changed from

3/13/09 to be 2/23/09A.

0 Yes

Both -

Kohnstam

& Carlino

3/16/09 N/A None ?? No

Both -

Kohnstam

& Carlino

3/16/09 N/A Constr duration will be increased

by 5%-10% due to the usage of

OPGW.

?? No

Both -

Kohnstam

& Carlino

3/16/09 N/A None 0 No

Both -

Kohnstam

& Carlino

3/16/09 N/A Constr duration will be increased

by 5%-10% due to the usage of

OPGW.

?? No

Both -

Kohnstam

& Carlino

3/16/09 N/A None ?? No

Both -

Kohnstam

& Carlino

3/16/09 N/A Constr duration will be increased

by 5%-10% due to the usage of

OPGW.

?? No

Both -

Kohnstam

& Carlino

5/27/09 N/A NTP changed from 4/30/09 to

6/30/09; Constr changed from

8/1/09-9/7/09 to be 10/1/09-

11/20/09; RFL changed from

9/7/09 to be 11/20/09.

0 Yes

Kohnstam 6/29/09 N/A CFI changed from 2/18/09 to be

5/20/09A; foundation NTP

changed from 6/1/09 to be

7/1/09.

0 No

Both -

Kohnstam

& Carlino

7/24/09 N/A NTP date and CFI date were

missed and changes are noted

above (in description).

None No

Both -

Kohnstam

& Carlino

7/24/09 N/A The completion date was

changed from May 1st, 2009 to

June 1st, 2009 and now will be

changed to October 30, 2009.

Weeks No
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TXNY-

0054

C18250 2191299 Yes Spier-Rotterdam # 1 / # 2 Reconductoring

TXNY-

0057

C18250 0002191299 Yes Spier Rotterdam

TXNY-

0059

TXNY-

0060

TXNY-

0061

TXNY-

0062

TXNY-

0063

TXNY-

0064

TXNY-

0065

TXNY-

0066

TXNY-

0067

TXNY-

0068

TXNY-

0069

TXNY-

0070

Both -

Kohnstam

& Carlino

8/17/09 N/A Foundation NTP date will

change to 8/7/09 and foundation

start date will change to 8/10/09.

Weeks No

Both -

Kohnstam

& Carlino

9/1/09 N/A No impact to overall schedule.

Will require manhours of 2 man

crew at start of ROW road

repairs at beginning of project

site prep work.

None No
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Change

Control #

Project

Funding

Number

Work Order

Number

NY (T) PSC

Reporting

Required?

(Yes or No) Project Title

Change # (per

PM)

Project

Manager Request Date Requestor Requestor Dept PM Approver

PM Approval

Date

Date Request

Submitted by

PM to

Scheduling

Analyst

Scheduling

Analyst Reviewer

TSNY-

000001

C23413 0002957598 Y Greenbush BEPCO Improvements (Empire Generation

Interconnect) (Change #1)

1 Richard

Allen

7/18/08 John Viglione SEDNY Richard

Allen

8/25/08 8/25/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000002

C23413 0002957598 Y Greenbush BEPCO Improvements (Empire Generation

Interconnect) (Change #2)

2 Richard

Allen

8/22/08 Graham

Ehret

SEDNY Richard

Allen

8/25/08 8/25/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000003

C23413 0002957599 Y Alps BEPCO Improvements (Empire Generation

Interconnect)

1 Richard

Allen

8/1/08 Graham

Ehret

SEDNY Richard

Allen

8/25/08 8/25/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00004

C23413 0002957594 Y Reynolds Road BEPCO Improvements (Empire

Generation)

1 Richard

Allen

7/14/08 John Viglione SEDNY Richard

Allen

8/25/08 8/25/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00016

C23413 0002957594 Y Reynolds Road - Access Road - Paragon - PO#

0000080132

N/A Richard

Allen

6/25/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

6/25/08 9/9/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00018

C23413 0002957598 Y Greenbush 5 Richard

Allen

8/1/08 George

Breen

Substation

Construction

Services

George

Breen

8/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00019

C23413 0002957594 Y Reynolds Road - Wiring Changes - Mscher - PO#

0000082888

6 Richard

Allen

8/10/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

8/10/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00020

C23413 0002957599 Y Alps Substation - Empire Generating 7 Richard

Allen

8/29/08 George

Breen

Substation

Construction

Services

George

Breen

? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00021

C23413 0002957599 Y Alps Substation - Empire Generating 8 Richard

Allen

8/29/08 George

Breen

Substation

Construction

Services

George

Breen

? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00022

C23413 0002957598 Y Greenbush Substation 9 Richard

Allen

9/2/08 Patrick

Esposito

Substation

Construction

Services

Patrick

Esposito

9/2/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00023

C23413 0002957599 Y Alps Substation 10 Richard

Allen

9/2/08 George

Breen

Substation

Construction

Services

George

Breen

9/2/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy
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TSNY-

00024

C23413 0002957599 Y Alps Substation - Access Road/Turnaround - Paragon -

PO# 0000080132

11 Richard

Allen

7/7/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

6/30/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00025

C23413 0002957599 Y Alps Substation - Conduit Added - Paragon - PO#

0000080132

12 Richard

Allen

7/7/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/7/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00026

C23413 0002957599 Y Alps Substation - Remove Spoil - Paragon - PO#

0000080132

13 Richard

Allen

6/25/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00027

C23413 0002957599 Y Alps Substation 14 Richard

Allen

8/18/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

8/18/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00028

C23413 0002957598 Y Greenbush Substation - Paragon - PO# 0000080132 15 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00029

C23413 0002957598 Y Greenbush Substation - Additional Conduits - Paragon -

PO#0000080132

16 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00030

C23413 0002957598 Y Greenbush Substation - Remove Spoil - Paragon - PO#

0000080132

17 Richard

Allen

6/25/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00031

C23413 0002957598 Y Greenbush Substation 18 Richard

Allen

9/2/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

9/2/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00032

C23413 0002957594 Y Reynolds Road - Access Road - Paragon - PO#

0000080132

19 Richard

Allen

6/25/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

6/25/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00033

C23413 0002957594 Y Reynolds Road Substation - Additional Conduits -

Paragon - PO# 0000080132

20 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00034

C23413 0002957594 Y Reynolds Road Substation - Test Pits - Paragon - PO#

0000080132

21 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00035

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

22 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00036

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

23 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy
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TSNY-

00037

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

24 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00038

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

25 Richard

Allen

7/28/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/28/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00039

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

26 Richard

Allen

7/1/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

7/1/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00040

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

27 Richard

Allen

8/13/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

8/13/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00041

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

28 Richard

Allen

8/14/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

8/14/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00042

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

29 Richard

Allen

9/2/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

9/2/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00043

C23413 0002957594 Y Reynolds Road Substation - Mullins Rigging 30 Richard

Allen

8/20/08 Paul

Marschall

Substation

Construction

Services

Paul

Marschall

8/20/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00044

C23413 0002957598 Y Greenbush Substation 31 Richard

Allen

9/5/08 Patrick

Esposito

Substation

Construction

Services

Peter J.

Doster

9/8/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00045

C23413 0002957599 Y Alps Empire Generating 32 Richard

Allen

9/10/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

9/11/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00046

C23413 0002957598 Y Greenbush Substation 33 Richard

Allen

9/12/08 Patrick

Esposito

Substation

Construction

Services

Peter J.

Doster

9/12/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00047

C23413 0002957599 Y Empire Generation Interconnect 34 Richard

Allen

9/15/08 Graham

Ehret

SEDNY ? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00048

C23413 0002957598 Y Empire Generation Interconnect 35 Richard

Allen

9/15/08 Graham

Ehret

SEDNY ? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

Pam Brown, National Grid 11 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

116 of 145



5) Schedule Change Report #4B.xls / NY Trx Substation
TSNY-

00049

C23413 0002957594 Y Empire Generation Interconnect 36 Richard

Allen

9/15/08 Graham

Ehret

SEDNY ? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00050

C23413 0002957594 Y Reynolds Road - Additional Cable 12" Tray - Mscher -

PO# 0000082888

37 Richard

Allen

9/12/08 Jack Rapp Substation

Construction

Services

Paul

Marschall

9/15/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00051

C23413 0002957594 Y Reynolds Road Substation - National Grid -

Underground Crew

38 Richard

Allen

9/10/08 Paul

Marschall

Substation

Construction

Services

? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00052

C23413 0002957594 Y Reynolds Road Substation - Securitas 39 Richard

Allen

9/26/08 Paul

Marschall

Substation

Construction

Services

Peter J.

Doster

9/29/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00053

C23413 0002957599 Y Greenbush / Empire Generating 40 Richard

Allen

10/15/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

10/16/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00054

C23413 0005957599 Y Alps Substation 41 Richard

Allen

10/15/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

10/16/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00055

C23413 0002957598 Y Greenbush / Empire Generating 42 Richard

Allen

10/22/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

10/22/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00056

C23413 0002957594 Y Reynolds Road - MEPPI Enclosures Mscher - PO#

0000082888

43 Richard

Allen

10/1/08 Jack Rapp Substation

Construction

Services

Peter J.

Doster

10/29/08 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00057

C23413 0002957598 Y Empire Generation Interconnect 44 Richard

Allen

10/30/08 Graham

Ehret

SEDNY ? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00058

C23413 0002957594 Y Empire Generation Interconnect 45 Richard

Allen

10/30/08 Graham

Ehret

SEDNY ? ? 10/30/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00062

C23413 0002957498 Y Greenbush Empire Gen. 46 Richard

Allen

10/30/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

10/29/08 11/24/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00063

C23413 0002957498 Y Greenbush Empire Gen. 47 Richard

Allen

10/30/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

10/29/08 11/24/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00064

C23413 0002957598 Y Greenbush Empire Gen. 48 Richard

Allen

11/19/08 Patrick

Esposito

Substation

Construction

Services

Peter J.

Doster

11/19/08 11/24/08 Larry

Woolshlager

/ Mary

Murphy
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TSNY-

00065

C23413 0002957599 Y Empire Generation Alps Substation 49 Richard

Allen

11/24/08 George

Breen

Substation

Construction

Services

Peter J.

Doster

11/23/08 11/24/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00066

C11603 9000042567 Y Packard Replace Eleven Breakers 2 Dick Jones 12/3/08 Fred

Constance

SEDNY Suzan E.

Martuscello

(SEDNY)

12/3/08 12/3/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00067

C11603 9000042567 Y Packard Replace Eleven Breakers 1 Dick Jones 10/22/08 Fred

Constance

SEDNY Suzan E.

Martuscello

(SEDNY)

10/28/08 12/4/08 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00072

C24283 0005228877 Y Oswego Security 1 Nicole Allen 1/27/09 Michael

Backus

SEDNY Suzan E.

Martuscello

(SEDNY)

1/28/09 1/27/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00073

C24283 0006233715 Y Elm Street Station - NERC-CIP Physical Security 2 Nicole Allen 2/12/09 Nicole Allen Project

Management

N/A N/A 2/12/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00074

C24283 0005228877 Y Oswego Security 2 Nicole Allen 2/18/09 Michael

Backus

SEDNY Suzan E.

Martuscello

(SEDNY)

2/19/09 2/19/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00084

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 9 Dick Jones /

Tony Ciero

3/11/09 Kevin

Drozynksi

PTO (Relay

Group)

John Burke 3/11/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00085

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 10 Dick Jones /

Tony Ciero

3/12/09 Richard

Tetrault

Substation

Construction

Services

John Burke 3/12/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00086

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 1 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/1/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00087

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 2 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/1/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00088

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 3 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/23/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00089

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 4 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/1/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy
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TSNY-

00090

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 5 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/1/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00091

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 6 Dick Jones /

Tony Ciero

1/1/09 John Burke Station

Construction

Services

John Burke 1/1/09 3/13/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00092

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 11 Dick Jones /

Tony Ciero

3/18/09 Richard

Tetrault

Station

Construction

Services

John Burke 3/18/09 3/18/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00093

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 12 Dick Jones /

Tony Ciero

3/20/09 Richard

Tetrault

Station

Construction

Services

John Burke 3/20/09 3/23/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

00094

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 13 Dick Jones /

Tony Ciero

4/9/09 Richard

Tetrault

Station

Construction

Services

John Burke 4/9/09 4/10/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000101

C23413 0002957598 Y Greenbush BEPCO Improvements 52 Richard

Allen

5/13/09 Daniel

Cammarata

Transmission

Control

Center

None N/A 5/18/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000102

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 14 Dick Jones /

Tony Ciero

5/8/09 Richard

Tetrault

System

Delivery

Stations

John Burke 5/8/09 5/20/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000103

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes 15 Dick Jones /

Tony Ciero

5/8/09 Richard

Tetrault

System

Delivery

Stations

John Burke 5/18/09 5/20/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000104

C24283 0006889642 Y NERC Critical Infrastructure Protection (Physical

Installation)

4 Nicole Allen 6/10/09 Steve Brett Transmission

Asset

Management

N/A N/A 6/10/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000105

C11603 9000042567 Y Packard Replace Eleven Breakers (Replace Six Bus

Pots)

16 Dick Jones /

Tony Ciero

7/6/09 Fred

Constance

SEDNY Suzan E.

Martuscello

(SEDNY)

7/7/09 7/9/09 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000118

C22738 0003139728 Y North Troy - LN3 & LN10 Relay Upgrades 1 Mike King 3/2/10 Mike King Project

Management

System

Delivery

3/5/10 3/5/10 Larry

Woolshlager

/ Mary

Murphy

TSNY-

000119

C22738 0003139932 Y Spier Falls - LN1, LN2, LN4 & LN7 Relay Upgrades 1 Mike King 3/17/10 Graham

Ehret

SEDNY SEDNY &

Mike King

3/17/10 3/17/10 Larry

Woolshlager

/ Mary

Murphy

Pam Brown, National Grid 14 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

119 of 145



5) Schedule Change Report #4B.xls / NY Trx Substation

Pam Brown, National Grid 15 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

120 of 145



5) Schedule Change Report #4B.xls / NY Trx Substation

Change

Control #

Project

Funding

Number

Work Order

Number

NY (T) PSC

Reporting

Required?

(Yes or No) Project Title

TSNY-

000001

C23413 0002957598 Y Greenbush BEPCO Improvements (Empire Generation

Interconnect) (Change #1)

TSNY-

000002

C23413 0002957598 Y Greenbush BEPCO Improvements (Empire Generation

Interconnect) (Change #2)

TSNY-

000003

C23413 0002957599 Y Alps BEPCO Improvements (Empire Generation

Interconnect)

TSNY-

00004

C23413 0002957594 Y Reynolds Road BEPCO Improvements (Empire

Generation)

TSNY-

00016

C23413 0002957594 Y Reynolds Road - Access Road - Paragon - PO#

0000080132

TSNY-

00018

C23413 0002957598 Y Greenbush

TSNY-

00019

C23413 0002957594 Y Reynolds Road - Wiring Changes - Mscher - PO#

0000082888

TSNY-

00020

C23413 0002957599 Y Alps Substation - Empire Generating

TSNY-

00021

C23413 0002957599 Y Alps Substation - Empire Generating

TSNY-

00022

C23413 0002957598 Y Greenbush Substation

TSNY-

00023

C23413 0002957599 Y Alps Substation

Scheduling

Analyst

Review Date

CPMO

Approver

CPMO Review

Date

Program Mgmt

Review

Committee

Review Date Schedule Impact (to and from dates)

Schedule

Activity

Impact

(hours. days,

weeks added

to schedule) RFL impact

8/26/08 Both -

Carlino &

Kohnstam

9/10/2008 N/A None. None N/A

8/26/08 Kohnstam 9/10/2008 N/A The original outage was

scheduled for early September

but will now be scheduled for the

middle of November.

~ 8 weeks

(but does

not effect

overall

Project

schedule)

N/A

8/26/08 Both -

Carlino &

Kohnstam

9/10/2008 N/A None. None N/A

8/26/08 Both -

Carlino &

Kohnstam

9/10/2008 N/A Construction Field Issue date

change to 8/29/08

Weeks No

9/9/08 Both -

Carlino &

Kohnstam

9/12/2008 N/A None. N/A N/A

11/13/08 Carlino /

Kohnstam

11/13/2008 /

12/1/2008

N/A None. N/A N/A

11/19/08 Carlino /

Kohnstam

11/19/2008

1/5/09

N/A None. N/A N/A

11/19/08 Carlino /

Kohnstam

11/19/2008

1/7/09

N/A None. N/A N/A

11/19/08 Carlino /

Kohnstam

11/19/2008

1/7/09

N/A None. N/A N/A

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A None. N/A N/A

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A None. N/A N/A
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TSNY-

00024

C23413 0002957599 Y Alps Substation - Access Road/Turnaround - Paragon -

PO# 0000080132

TSNY-

00025

C23413 0002957599 Y Alps Substation - Conduit Added - Paragon - PO#

0000080132

TSNY-

00026

C23413 0002957599 Y Alps Substation - Remove Spoil - Paragon - PO#

0000080132

TSNY-

00027

C23413 0002957599 Y Alps Substation

TSNY-

00028

C23413 0002957598 Y Greenbush Substation - Paragon - PO# 0000080132

TSNY-

00029

C23413 0002957598 Y Greenbush Substation - Additional Conduits - Paragon -

PO#0000080132

TSNY-

00030

C23413 0002957598 Y Greenbush Substation - Remove Spoil - Paragon - PO#

0000080132

TSNY-

00031

C23413 0002957598 Y Greenbush Substation

TSNY-

00032

C23413 0002957594 Y Reynolds Road - Access Road - Paragon - PO#

0000080132

TSNY-

00033

C23413 0002957594 Y Reynolds Road Substation - Additional Conduits -

Paragon - PO# 0000080132

TSNY-

00034

C23413 0002957594 Y Reynolds Road Substation - Test Pits - Paragon - PO#

0000080132

TSNY-

00035

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00036

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A None. N/A N/A

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A None. N/A N/A

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A None. N/A N/A

11/21/08 Carlino /

Kohnstam

11/21/2008

1/7/09

N/A Schedule impacted

approximately 3 weeks between

removal and waiting for new

pour. New RFL date changed to

1/30/09.

Weeks Yes

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A Schedule impacted

approximately 3 weeks between

removal and waiting for precasts

to be set in place.

Weeks Yes

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/24/08 Carlino /

Kohnstam

11/24/2008

1/7/09

N/A None. N/A N/A

11/25/08 Carlino /

Kohnstam

11/25/2008

1/7/09

N/A None. N/A N/A

11/25/08 Carlino /

Kohnstam

11/25/2008

1/7/09

N/A None. N/A N/A
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TSNY-

00037

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00038

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00039

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00040

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00041

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00042

C23413 0002957594 Y Reynolds Road Substation - Paragon - PO#

0000080132

TSNY-

00043

C23413 0002957594 Y Reynolds Road Substation - Mullins Rigging

TSNY-

00044

C23413 0002957598 Y Greenbush Substation

TSNY-

00045

C23413 0002957599 Y Alps Empire Generating

TSNY-

00046

C23413 0002957598 Y Greenbush Substation

TSNY-

00047

C23413 0002957599 Y Empire Generation Interconnect

TSNY-

00048

C23413 0002957598 Y Empire Generation Interconnect

11/25/08 Carlino /

Kohnstam

11/25/2008

1/7/09

N/A None. N/A N/A

11/25/08 Carlino /

Kohnstam

11/25/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None. The breaker outage

needed to perform this work will

be incorporated into the bus

outage. Additional manpower

will be needed to perform this

job at the same time as the work

scheduled during this outage.

N/A N/A

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A RA - Schedule change may

occur - TBD.

Months TBD

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A RA - May have impact - TBD. Months TBD

Pam Brown, National Grid 18 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

123 of 145



5) Schedule Change Report #4B.xls / NY Trx Substation
TSNY-

00049

C23413 0002957594 Y Empire Generation Interconnect

TSNY-

00050

C23413 0002957594 Y Reynolds Road - Additional Cable 12" Tray - Mscher -

PO# 0000082888

TSNY-

00051

C23413 0002957594 Y Reynolds Road Substation - National Grid -

Underground Crew

TSNY-

00052

C23413 0002957594 Y Reynolds Road Substation - Securitas

TSNY-

00053

C23413 0002957599 Y Greenbush / Empire Generating

TSNY-

00054

C23413 0005957599 Y Alps Substation

TSNY-

00055

C23413 0002957598 Y Greenbush / Empire Generating

TSNY-

00056

C23413 0002957594 Y Reynolds Road - MEPPI Enclosures Mscher - PO#

0000082888

TSNY-

00057

C23413 0002957598 Y Empire Generation Interconnect

TSNY-

00058

C23413 0002957594 Y Empire Generation Interconnect

TSNY-

00062

C23413 0002957498 Y Greenbush Empire Gen.

TSNY-

00063

C23413 0002957498 Y Greenbush Empire Gen.

TSNY-

00064

C23413 0002957598 Y Greenbush Empire Gen.

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A RA - Schedule impact may

occur.

Months TBD

11/26/08 Carlino /

Kohnstam

11/26/2008

1/7/09

N/A None N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A Yes - delay in drilling caissons

for bus supports.

N/A n/a

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A Please refer to IA 35397 -

Unauthorized entry - fence cut at

Reynolds Road Sub on 9/25/08.

N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A None N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A None N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A None N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A None N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A Project schedule likely impacted -

impact TBD.

N/A N/A

12/1/08 Carlino /

Kohnstam

12/01/2008

1/7/09

N/A None N/A N/A

12/3/08 Carlino /

Kohnstam

12/03/2008

1/7/09

N/A None N/A N/A

12/3/08 Carlino /

Kohnstam

12/03/2008

1/7/09

N/A None N/A N/A

12/3/08 Carlino /

Kohnstam

12/03/2008

1/7/09

N/A None N/A N/A
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TSNY-

00065

C23413 0002957599 Y Empire Generation Alps Substation

TSNY-

00066

C11603 9000042567 Y Packard Replace Eleven Breakers

TSNY-

00067

C11603 9000042567 Y Packard Replace Eleven Breakers

TSNY-

00072

C24283 0005228877 Y Oswego Security

TSNY-

00073

C24283 0006233715 Y Elm Street Station - NERC-CIP Physical Security

TSNY-

00074

C24283 0005228877 Y Oswego Security

TSNY-

00084

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00085

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00086

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00087

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00088

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00089

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

12/3/08 Carlino /

Kohnstam

12/03/2008

1/7/09

N/A None N/A N/A

12/3/08 Carlino /

Kohnstam

12/03/2008

1/7/09

N/A None - There will be no impact

to quality, schedule, or the

testing of the eleven breakers

due to this specific project

change request.

N/A N/A

12/5/08 Carlino /

Kohnstam

12/05/2008

1/7/09

N/A NTP date has been changed to

12/15/08 which allows for two

weeks of National Grid stations

and protective relaying review.

Weeks N/A

1/30/09 Carlino /

Kohnstam

1/30/2009 N/A The NTP of 2/11/09 will be

missed because vendor

drawings for the scope changes

have not been received. A new

NTP of 2/23/09 will be needed.

Weeks N/A

2/12/09 Carlino /

Kohnstam

2/12/2009 N/A None. N/A N/A

2/19/09 Carlino /

Kohnstam

2/19/09 &

3/2/09

N/A The NTP of 2/23/09 will be

missed because vendor

drawings have not been

received yet. A new NTP of

3/2/09 will be needed.

N/A N/A

3/13/09 Carlino /

Kohnstam

/ Staid

3/13/2009 N/A None. N/A N/A

3/13/09 Carlino /

Kohnstam

/ Staid

3/13/2009 N/A Maintain existing schedule. N/A N/A

3/13/09 Carlino /

Kohnstam

/ Staid

3/13/2009 N/A None N/A N/A

3/16/09 Carlino /

Kohnstam

/ Staid

3/16/2009 N/A None N/A N/A

3/16/09 Carlino /

Kohnstam

/ Staid

3/16/2009 N/A One week delay. 1 week N/A

3/16/09 Carlino /

Kohnstam

/ Staid

3/16/2009 N/A None N/A N/A
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TSNY-

00090

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00091

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00092

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00093

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

00094

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

000101

C23413 0002957598 Y Greenbush BEPCO Improvements

TSNY-

000102

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

000103

C11603 9000042567 Y Packard 115kv Circuit Breaker Changes

TSNY-

000104

C24283 0006889642 Y NERC Critical Infrastructure Protection (Physical

Installation)

TSNY-

000105

C11603 9000042567 Y Packard Replace Eleven Breakers (Replace Six Bus

Pots)

TSNY-

000118

C22738 0003139728 Y North Troy - LN3 & LN10 Relay Upgrades

TSNY-

000119

C22738 0003139932 Y Spier Falls - LN1, LN2, LN4 & LN7 Relay Upgrades

3/16/09 Carlino /

Kohnstam

/ Staid

3/16/2009 N/A None - work to be completed

prior to first breaker outage

N/A N/A

3/16/09 Carlino /

Kohnstam

/ Staid

3/16/2009 N/A None N/A N/A

3/18/09 Carlino /

Kohnstam

/ Staid

3/18/2009 N/A Maintain existing schedule. N/A N/A

3/23/09 Carlino /

Kohnstam

/ Staid

3/23/2009 N/A Maintain existing schedule,

ONLY if ducts are installed

quickly; otherwise, outages to

R2243 and R2233 will be

postponed until late in 2009.

N/A N/A

4/13/09 Carlino /

Kohnstam

/ Staid

4/13/2009 N/A Keep on schedule with 2

breakers to be completed

simultaneously.

Hours N/A

5/18/09 Carlino /

Kohnstam

/ Staid

5/18/2009 N/A None. N/A N/A

5/21/09 Carlino /

Kohnstam

/ Staid

5/21/2009 N/A None. N/A N/A

5/21/09 Carlino /

Kohnstam

/ Staid

5/21/2009 N/A None. N/A N/A

6/11/09 Carlino /

Kohnstam

/ Staid

6/11/2009 N/A Installation and commissioning

of the access control and alarm

monitoring is to be completed by

June 30th, 2009.

Weeks N/A

7/10/09 Carlino /

Kohnstam

/ Staid

7/10/2009 N/A None. N/A N/A

3/8/10 N/A N/A N/A None N/A N/A

3/19/10 N/A N/A N/A Extend Design completion from

31MAR10 to 30APR10

30 days No

Pam Brown, National Grid 21 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

126 of 145



5) Schedule Change Report #4B.xls / NY Trx Substation

Pam Brown, National Grid 22 of 22C:\Documents and Settings\walkw\Desktop\FY 2010 Fourth Quarter Filing\5) Schedule Change Report #4B.xls

127 of 145



Project 
Funding 
Number

Work Order 
Number Project Title

Change 
Request 
Date

PgM 
Approver Short Description of Change Change Request Cause

Original In‐Service 
Date

New In‐service 
date

In‐Service Date 
Impact (90 Days 

or Greater) Comments

C07519  2169072 Greenbush‐Defreesville 7 Rebuild 12/31/2009 PgM Project moved from Q2 FY11 into Q3 External Customer driven 06/15/2010 TBD YES
Waiting for customer to progress 
project

C18991 6290249 Port Henry 51 ‐ Convert Westport 03/31/2010 PgM Easements  07/16/2010 03/31/2011 YES

C23713 1389683, 336241 NE ‐ Great Escape 02/01/2010 PgM Project moved from Q4 FY11 into Q1 & 2 External Customer driven 03/31/2010 TBD YES
Customer Payment and delays with 
customer owned substation

C21511 Multiple DOT Queensbury Exit 18 PIN 1753.80 03/01/2010 PgM Project moved from Q2 FY11 into Q4 External Customer driven 10/11/2010 04/01/2010 YES
DOT obtained all easements and 
permits.  

C24233 Multiple Primary service for Taconic Farms 03/01/2010 PgM Project scope increased by customer External Customer driven 02/16/2010 06/01/2010 YES

C26877 4923530, 709393 Guy Park Retirement  03/01/2010 PgM In service date moved from FY10 into FY11 Outage and conversion availability  10/08/2009 06/28/2010 YES

Project placed on hold due to 
conversion requirement needed to 
complete project.  

C26902 4450993 Lape‐Snyder Lake Tie 03/01/2010 PgM Project moved into Q3 ROW/Easement delaying project 03/31/2010 12/31/2010 YES
C27582 4272872, 668188 Beth‐Voorheesville‐Retire Callanan 03/01/2010 PgM Project moved from Q2 into Q3 External Customer driven 07/21/2010 11/01/2010 YES

C28023 Multiple Reynolds Rd ‐ Add new Feeder 03/01/2010 PgM Project moved from Q2 into Q4 Easement and Scope changes 08/11/2010 03/11/2011 YES
ROW, scope change and alignment 
with substation schedule

C28176  Multiple Scofield 53 ‐ Hadley/Harrisburg Rd 04/01/2010 PgM Project may move from Q1 into Q3 Work Priorities 05/26/2010 TBD YES
CD resource constraint and focus on 
Summer Preparedness

C31612  Multiple Helderberg Meadows URD 03/01/2010 PgM Project on‐hold indefinitely  External Customer driven 12/01/2009 TBD YES
C31717 6926555 DOT Wells Rte. 30 Bridge 03/01/2010 PgM Project moved from Q4 FY10 into Q1  External Customer driven 01/25/2010 07/01/2010 YES

C31992 6594271 Chestertown 52 ‐ Palisades Rd 03/01/2010 PgM Project moved from Q4 FY10 into Q3 FY11 Environmental Permit  05/04/2010 01/26/2011 YES
Project delayed due to environmental 
Permit 

C32301  6981837 Bell's Pond Mobile Home URD 02/02/2010 PgM Project moved from FY10 into FY11 External Customer driven 02/02/2010 TBD YES
C28791 6177970 Krumkill 51 Russell Rd convert 02/02/2010 PgM Project moved from Q4 FY10 into Q1  DOT Permit 02/22/2010 08/19/2010 YES
C29438 6474656, 647467  Scofield Rd 53 ‐ Tie to Corinth 51 03/01/2010 PgM Project moved from Q4 FY10 into Q3  Work Priorities 04/30/2010 02/01/2011 YES
C31717 6926555, 849820 C31717 ‐ DOT Wells Rte. 30 Bridge 02/01/2010 PgM Project moved from Q4 FY10 into Q1  External Customer driven 01/25/2010 06/01/2010 YES DOT delays

C32301  6981837 Bell's Pond Mobile Home URD 03/01/2010 Pgm Project delayed External Customer driven 02/02/2010 TBD YES
Waiting for customer to progress 
project

C33292  7396395 St Light replacements Mount Hope 03/01/2010 PgM Project moved from Q4 FY10 into Q1  Work Priorities 01/12/2010 06/01/2010 YES
CD resource constraint and focus on 
Summer Preparedness

C32280 6955059 NIAGARA FALLS‐RT. 104‐Lewiston Rd. 08/06/2009 PgM Suspended project

Environmental issues ‐ belongs to City of Niagara Falls ‐ 
all Public Utilities are united to drive a solution ‐ all road 
work on hold until resolution with City is reached. 02/11/2010 ON HOLD YES

On hold until final resolution is 
reached as to 
process/ownership/responsibility of 
contaminated spoils.

C07811

614101, 
6199960, 
6200119 Tilden‐Tully #224 34.5kV Rebuild 12/31/2009 PgM Completion date slip Project WR's Reprioritization 11/10/2009 03/05/2009 YES

Multi‐year project who's phases 
switched sequence from original plan. 
Total proj compl date of 11/5/10 still 
valid.

C29444 Multiple DOTR Rt28 Woodgate‐White Lake 12/31/2009 PgM Completion date slip Easement and Scope changes 09/01/2009 12/20/2010 YES
DOT rescoped their project which 
impacted our start dates.

C31263 6205787 Alder Creek‐Old Forge #23 46kV 01/01/2010 PgM Completion date slip Reprioritized Resources 01/08/2010 08/18/2010 YES
Suspended work pending completion 
of higher priority job C28771.

C25404 2192887 Akwasasne Mohawk Casion Line Tap 01/01/2010 PgM Completion date slip Customer on hold. 09/04/2009 TBD YES
Customer has not proceeded with 
project.

C06869 3942685 Dorwin Relief 01/01/2010 PgM Completion date slip Conversion req'd outages 06/29/2009 03/20/2010 YES
Outage was delayed until Q1 of FY11. 
Proj is complete.

C14947 3942744, 577040 Harris 52 Lashed Cable 09/30/2009 PgM Completion date slip Reprioritized Resources 08/21/2009 03/05/2010 YES Now complete.
C29423 Multiple CNY LVAC Network Upgrades 12/31/2009 PgM Completion date slip Reprioritized Resources 09/30/2009 04/05/2010 YES Complete.
C31177 6107695 St. Joseph's Hospital Feeder Extension 03/10/2010 PgM Completion date slip Customer on hold. 12/04/2009 TBD YES Customer on hold.

C06722 2577085 STATION 29 (BUFFALO) ‐ REBUILD ‐ C0672 03/27/2010 PgM Project rephased from Q2 to Q3 (FY12) Rephasing  due to coordination of Line and cable work. 08/30/2011 12/29/2011 121

C08435 617684 WHITE LAKE ‐ STATION UPGRADES ‐ C0843TBD Project rephased from Q2 to Q3 (FY11) Transformer lead time has extended Final Engineering. 08/03/2010 11/16/2010 105
C21992 2788693 BRIGHTON STATION ‐ UPGRADE AT SU ‐ C203/21/2010 PgM Project rephased from Q4 FY10 to Q1 FY11 Rephasing  due to coordination of Line  work. 01/26/2010 05/28/2010 122
C24419 3229046 SPRINGFIELD ‐ REPLACE 5KV M/C ‐ C2441903/21/2010 PgM Project rephased from Q4 FY10 to Q1 FY11 Rephasing  due to coordination of Line  work. 01/11/2010 04/09/2010 88

C26418 4058589 SYCAWAY ‐ ADD METALCLAD & 13.2KV BU04/02/2010 PgM Project rephased from Q1 FY12 to Q3 FY12
Rephasing due to design and procurement of long lead 
material. 03/29/2011 12/30/2011 276

C26819 6004600 SYCAWAY ‐ ADD A SECOND 115‐13.2KV BA04/02/2010 PgM Project rephased from Q1 FY12 to Q3 FY12 Same as above. 03/31/2011 11/15/2011 229

C27449 4168355 SWANN ROAD ‐ REPLACE BANK #2 W/ A 1 TBD Project rephased from Q3 FY11 to Q4 FY11
Reassessment of project justification extended project 
delivery timeline. 12/17/2010 03/31/2011 104
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Transmission FY2010 Walk-in/ Walk-out 4th Quarter Report

Year Walked In Month Project # Project Description Project Type Spending Rationale Risk Score FY10 Forecast FY11 Forecast FY12 Forecast FY13 Forecast FY14 Forecast Total Reason

2010 April C25300 Relocation of Tap #145 Gardenville Buffalo River Trans Line Statutory/Regulatory 49 330,000 - - - - 330,000

Scope complete, Sanction to be completed end of April. Field issue

on track for May 15.

2010 April C25300R Relocation of Tap #145 Gardenville Buffalo River Trans Line Statutory/Regulatory 49 (300,000) - - - - (300,000)

Reimbursable piece of project - Scope complete, Sanction to be

completed end of April. Field issue on track for May 15.

2010 April C31867 Dewitt-Rebuild 345kv Trans Sub Asset Condition 49 445,000 - - - - 445,000

Dewitt- Rebuild R130, R220 & R915 345kV SFA Gas Circuit

Breakers.

2010 April C31950 Butler Sta 64 -RPL LN182 Trans Sub Asset Condition 43 - 615,405 - - - 615,405 PIW 062-2007

2010 April C17849 Rotterdam R/R 230kV FPE RHE CB's Trans Sub Asset Condition 39 500,000 1,600,000 4,750,000 24,850,000 5,000,000 36,700,000 Based on Conceptual Eng. Scope Doc.

FY10 April Total 975,000 2,215,405 4,750,000 24,850,000 5,000,000 37,790,405

2010 May C29301 Oswego - Safety Rail Trans Sub Other 17 15,000 - - - - 15,000 Project has some trailing charges for completion.

2010 May C32309 Ticonderoga-Sanford T6410R Removal Trans Line Asset Condition 43 12,500 12,500 50,000 - 175,000 250,000

Ticonderoga-Sanford Lake T6410 (Retired) Removal and Securing

of Important Crossing Rights

2010 May C32333 Ti-Rep 2 T5810 Osprey Mitigation Trans Line System Capacity & Performance 42 150,000 - - - - 150,000

Design & Build 20 pole top platforms on the 115 kV Ticonderoga-

Republic 2 T5810 line - install a minimum of 13 platforms using

helicopter live line techniques - the use of Osprey/bird deterrents for

the structures may be pursued

2010 May C32336 Salina Landfill Trans Line System Capacity & Performance 49 150,000 - - - - 150,000

Initial (Pre-Sanction) DOA needed for detailed design estimate. No

construction estimate has been established at this time

FY10 May Total 327,500 12,500 50,000 - 175,000 565,000

2010 June C32366 Sherman Island - Hydro Update Proj Trans Sub System Capacity & Performance 49 - 50,000 - - - 50,000

Sherman Island Up- Rate Project (8.45MW additional Hydro

generation) Capture charges related to Capital work by NG

associated with the update project by Erie Blvd Hydro CT& PT were

purchased by the Developer and will be owned by NG.

2010 June C32366R Sherman Island - Hydro Update Proj- Reimb project Trans Sub System Capacity & Performance 49 - (50,000) - - - (50,000)

Sherman Island Up- Rate Project (8.45MW additional Hydro

generation) Capture charges related to Capital work by NG

associated with the update project by Erie Blvd Hydro CT& PT were

purchased by the Developer and will be owned by NG.

2010 June C32504 Getville-Sta60 Repl Cntrl House Roof Trans Sub Damage Failure 35 145,000 8,000 - - - 153,000 PIW TS120091487

2010 June C32551 Various Station - Range of Operations Trans Line Statutory/Regulatory 49 100,000 - - - - 100,000 TOP Audit dated 8/29/2007 page 12 Ref #3

2010 June C32596 Porter Sub - Repl Barre Neutr & Auto Trans Line Damage Failure 35 20,000 20,000 - - - 40,000 PIW 9-2008 & DS1020081447

FY10 June Total 265,000 28,000 - - - 293,000

Grand Total 1st QTR Walk-Ins 1,567,500 2,255,905 4,800,000 24,850,000 5,175,000 38,648,405

2010 July C32731 Lafarge Cement RTU Trans Sub Other 49 110,000 - - - - 110,000

National Grid to install a RTU, complete with meter upgrade, within

the Lafarge 115kV customer owned substation, per the customer's

request to participate in the NYISO Demand Response Program.

2010 July C32957 Battery System Replacement Program Trans Sub Asset Condition 34 1,000,000 - - - - 1,000,000 This project is a reliability issue.

2010 July C32960 Relay Replacement Program Trans Sub Damage Failure 49 400,000 - - - - 400,000 This is a Damage Failure reliability issue.

2010 July C32964 Leeds - PV 92 T5330 Str 361 Trans Line Damage Failure 40 50,000 450,000 - - - 500,000

A stream is eroding the bank quite close to structure 361 on the

Leed-PV 92 line. If Transmission fails to do anything on the

structure, it will likely be undermined and fail

2010 July C33014 Lockprt-Mort 111 Tap T1530-1 Refurb Trans Line Damage Failure 39 5,000 95,000 300,000 - - 400,000

Structure and crossarm deterioration. The switch structure is in

need of foundation rebuild. The Lockport-Mortimer 111 lines is a

worst 20 circuit (as of the end of FY2009) and taps need to undergo

a SG080 reliability refurbishment.

FY10 July Total 1,565,000 545,000 300,000 - - 2,410,000

2010 August C33371 Portable IR Camera Purchase NY Trans Line Other 30 30,000 - - - - 30,000

Purchase 3 portable infrared cameras for NY Transmission Line

Services.

2010 FY10 August Total 30,000 - - - - 30,000

2010 September C33536 PG&E/ Quanta Technology Trans Sub Other 49 20,000 - - - - 20,000

External Technical support for a pilot program for Replacement of

Protection Equipment

2010 September C33591 Finch Paper Trans Sub Other 41 100,000 - - - - 100,000

Interconnection, Finch Paper.This project funding number will

capture all the charges associated with installing new metering for

new interconnection agreement with Finch Paper. Ultimately all of

this work will be charged to the customer under the interco

2010 September C33613 Buffalo/AlbanyFlyingGroundsSwitcRpl Trans Sub Other 41 255,000 255,000 255,000 255,000 50,000 1,070,000

This project is to replace Flying Ground Switches in the Albany and

Buffalo areas. There will be two FP taken out to deal with TxT

projects and DxT projects.

FY10 September Total 375,000 255,000 255,000 255,000 50,000 1,190,000

Grand Total 2nd QTR Walk-Ins 1,970,000 800,000 555,000 255,000 50,000 3,630,000

2010 October C32259 Lowville Automated 115 kV Switches Trans Sub System Capacity & Performance 35 100,000 219,000 - - - 319,000

Recommendation for a reliability project in the Northern NY 115 kV

Transmission Study is to automate two 115 kV switches (Switch #53

& #54) at Lowville station with automatic control.

2010 October C32337 East Watertown 115 Mobile tap Trans Sub System Capacity & Performance 49 - 100,000 219,000 - - 319,000

During a station condition assessment tour of 115 kV substations in

Northern in New York in November or 2008 by Transmission Asset

Strategy and Transmission Planning, a stop at the East Watertown

substation was made. It was noted that a 115 kV mobile subs

2010 October C33619 Install new Alps Site Sub-Line Work Trans Line System Capacity & Performance 27 50,000 150,000 150,000 - - 350,000

Install a new substation at the Alps site in Nassau, NY and retire the

Hoag Substation and 34.5 kV. This Funding Project is for the 115 kV

line work required to interconnect this new substation to the #993

Greenbush-Stephentown line.

2010 October C33742 BlackRiver-Taylorville#2 New Switch Trans Line System Capacity & Performance 43 - 30,000 270,000 - - 300,000

Install a new 115 kV switch on the east side of the Fort Drum tap on

the Black River-Taylorville #2 115 kV line in Northern NY
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2010 October C33744 BlackRiver-LHHX5-2 LB Attachment Trans Line System Capacity & Performance 49 - 10,000 90,000 - - 100,000

Switch X5-2 on the Black River Lighthouse Hill #5 needs to be able

to de energize 30 miles of 115 kV line to lighthouse hill. This cause

the switch to exceed its ratings so a load break attachment is

needed.

2010 October C33847 BatteryRplStrategyCo36TxT Trans Sub Asset Condition 39 17,000 626,000 626,000 626,000 626,000 2,521,000 Revised Battery Strategy estimates from Asset Strategy

2010 October C33884 Replacement of #171 connections Trans Sub Statutory/Regulatory 39 10,000 20,000 60,000 10,000 - 100,000 Replace limiting station connections on line

2010 October C34049 Station 78 Roof Co36 Trans Sub Damage Failure 49 80,000 - - - - 80,000 Roof Replacement of Station 78 in Buffalo.

FY10 October Total 257,000 1,155,000 1,415,000 636,000 626,000 4,089,000

2010 November C33919 StimulusMoneyPMU DoE Project NY Trans Sub Other 49 50,000 1,120,000 830,000 - - 2,000,000

Stimulus Money awarded to National Grid, this project involves

installation of PMU's at 12 key transmission substations.

2010 November C34402 Liverpool/WestSeneca 2 SpareTrfCo36 Trans Sub Other 38 1,006,500 2,348,500 - - - 3,355,000

This is for the purchase of 2 spare transformers to be stored at

Liverpool and West Seneca. 115-46kV Liverpool 20/26.6/33MVA

TRF. 115-4.16kV West Seneca 7.5/9.375MVA. This project is

being brought on by Stan Swiderski via TAS. Stan also stated that

th

FY10 November Total 1,056,500 3,468,500 830,000 - - 5,355,000

2010 December C34623 Relay Repair/Porter Trans Sub Damage Failure 38 100,000 - - - - 100,000

This project is a Damage/Failure but because of the $$ spend, it

needs to be taken out as it's own FP. The scope of work is very

similar to the Buffalo area, the Lockport lines 101 & 102 and the

Huntley - Gardenville lines 79 & 80.

2010 December C34664 Higley-Repl Fuses w/Ckt Switcher Trans Sub Other 35 10,000 790,000 - - - 800,000

Higley Substation - Replace TB2 Hi-side fuses J25 and Sw #28 with

Circuit Switcher

2010 December C34665 Leeds - Replace Switch 9566 Trans Sub Damage Failure 48 11,000 129,000 - - - 140,000 Leeds - Replace 345kV MOD Switch # 9566

FY10 December Total 121,000 919,000 - - - 1,040,000

Grand Total 3rd QTR Walk-Ins 1,434,500 5,542,500 2,245,000 636,000 626,000 10,484,000

2010 January C34865 Huntley - 70E Reactor Failure Trans Sub Damage Failure 49 300,000 2,000,000 - - - 2,300,000 Huntley Station - 70 E Reactor Failed, replace with spare.

2010 January C34867 Levitt-Rome #8 - 2nd Tap to Lehigh Trans Line System Capacity & Performance 18 5,000 145,000 - - - 150,000

In support of the (DxT) Project to install a mobile sub tap at Lehigh

Station under C29952, a second tap off the Levitt-Rome #8 115kV

line, Lehigh Tap, is required. LN8 passes Lehigh Station to the West

... scope of work is to install a single dead-end w

2010 January C34961 SubstationServiceBreakerMaintenance Trans Sub Asset Condition 33 100,000 - - - - 100,000

Four stations that need to purchase spares for company's station

service maintenance program.

FY10 January Total 405,000 2,145,000 - - - 2,550,000

2010 February C35022 GardevilleNewSpareXfmrStorageYrdTAS Trans Sub Asset Condition 49 10,000 287,000 - - - 297,000

Wallked in at the request of Asset Strategy to build spare

transformer

2010 February C35082 Huntley Purchase of Spare Reactor Trans Sub System Capacity & Performance 49 10,000 1,590,000 - - - 1,600,000

This project is for the purchase of a spare reactor for Huntley

Substation. It is to replace the spare that was used when the reactor

failed.

2010 February C35265 Global Foundries Trans Sub Statutory Regulatory 49 5,000 40,000 - - - 45,000 Global Foundries Plant impact to National Grid System

FY10 February Total 25,000 1,917,000 - - - 1,942,000

FY10 Year To Date Walk-Ins 5,402,000 12,660,405 7,600,000 25,741,000 5,851,000 57,254,405

Revised Definition of Walk-in/Walk-out:
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Year Walked 
In Month Project # Project Name Project 

Type Spending Rationale TOTAL Capex 
Estimate FY10 Capex FY 11 Capex FY 12 Capex FY 13+ Capex Risk 

Score Reason

2010 January C34704 DOT NYSRt28 through State Forest Preserve TxD Line Statutory/Regulatory 110,950           45,950           10,000            25,000             30,000               50
This is a DOT mandated project which has been delayed due to ROW restrictions and permitting issues between  NYSDOT, NYSDEC and 
National Grid.  The project was originally to be part of PIN2018.60 under C26405 but is now considered by NYS to be a new proje

2010 January C34382
Ritzel Relocation (46kV Pleasant St-Schuyler #26 & 46kV 
Whitesboro-Schuyler #29) TxD Line Asset Condition 150,000           30,000           120,000          49 Mandatory relocation.

2010 January C34862 Center Court Apts - Phase #1 URD Dist Line Statutory/Regulatory 281,865           93,955           187,910          50 New URD construction.

2010 January C31198 Amsterdam 54 - Belldons/Langely Road Dist Line
System Capacity & 
Performance 135,000           25,000           110,000          36

ERR project designed under the CNE015 blanket the STORMS estimate of which exceeds the $100,000 maximum for a blanket project.  This 
project is to address a worst performing feeder and is part of ERR.

2010 January C34864 Batchellerville Bridge Dist Line Statutory/Regulatory 750,000           65,000           685,000          50
Delaying the DOT contractor will make National Grid liable for any delay claims it causes. NYSDOT is rebuilding the Batchellerville Bridge. It is 
necessary for National Grid to relocate 17 +/- poles and re-establish its electric distribution crossing

2010 January C34973 Albany Mobile Sub Cables Dist Sub Asset Condition 40,000             40,000           44 Albany area Stations are in need of new mobile substation cables

2010 January C34670 GE type Air Magnetic Circuit Breaker Remote Racking TxD Sub Asset Condition 17,000             17,000           26
National Grid has taken the position to be pro-active and leaders in employee safety.  National Grid has identified GE Type Air Magnetic Vertical 
Lift Circuit Breakers (AMCB) and the body position of the employee as a hazard that needs to be mitigated. 

2010 January C34667 GE type Air Magnetic Circuit Breaker Remote Racking Dist Sub Asset Condition 136,000           136,000         26
National Grid has taken the position to be pro-active and leaders in employee safety.  National Grid has identified GE Type Air Magnetic Vertical 
Lift Circuit Breakers (AMCB) and the body position of the employee as a hazard that needs to be mitigated.  I

2010 January C34671 GE type Air Magnetic Circuit Breaker Remote Racking Dist Sub Asset Condition 135,000           135,000         26
National Grid has taken the position to be pro-active and leaders in employee safety.  National Grid has identified GE Type Air Magnetic Vertical 
Lift Circuit Breakers (AMCB) and the body position of the employee as a hazard that needs to be mitigated.  I

2010 January C34673 GE type Air Magnetic Circuit Breaker Remote Racking TxD Sub Asset Condition 5,500               5,500             26
National Grid has taken the position to be pro-active and leaders in employee safety.  National Grid has identified GE Type Air Magnetic Vertical 
Lift Circuit Breakers (AMCB) and the body position of the employee as a hazard that needs to be mitigated.  I

2010 January C35046 Summit Park 97 - Add Relays on R550 Dist Sub
System Capacity & 
Performance 100,000           100,000         50 New feeder position for CERES Crystals load growth.

2010 January C35027 DOTR NYSRT28 White Lk - McKeever Distribution relocation Dist Line Statutory/Regulatory 266,476           7,876             4,000              9,600               245,000             50
This is a NYSDOT mandated project which has been delayed due to permitting issues with the Adirondack Park Agency(APA). This project was 
originally part of PIN2018.60 under C32359 but is now considered a new and separate project and associated with Sub-T 

2010 January C34142 Bass Pro UG Distribution Relocation (North & South Sides) Dist Line Statutory/Regulatory 604,277           201,426         402,851          50
NG does not have an easement for this cable/conduit system and it needs to be relocated to accommodate the construction of a new Bass Pro 
store.  

2010 January C34846 CR-PALOMA58 QRS FIX Dist Line
System Capacity & 
Performance 700,000           350,000          350,000           41

This area is a repetitive Pocket of Poor Performance.  The customers in this area experience multiple interruptions year after year.  The conductor 
in this area is a mixture of #4 WP, #6 WP Cu and #6 CCW.  There is a NYS PSC QRS from this area.    

FY10 January Total 3,432,068$      902,707$       1,869,761$     384,600$         275,000$           43 Monthly Weighted Average BIT score

2010 February C35083 Middleburgh 52 - Kelsey Hill Road Dist Line Statutory/Regulatory 100,000           100,000          41
The Kelsey Hill Road tap is a single phase tap which begins with a nearly 1 mile section of rear lot distribution. This tap experienced 2 multi-day 
outages in the last year as a result of problems within this rear lot.  In addition, a feeder patrol has id

2010 February C35102 Greenbush-Rensselaer #11 SUNY-East Relocation TxD Line Statutory/Regulatory 105,000           21,000           84,000            50
SUNY-East has a proposal to develop a currently vacant parcel of land within the SUNY-East Campus.  Currently, National Grid has line on this 
parcel.  SUNY-East will compensate NG for the relocation and grant a new Easement.

2010 February C35162 St. Johnsville 51 - Casler & Phillip Rds. (ERR) Dist Line
System Capacity & 
Performance 123,700           123,700          41 ERR project designed under the CNE015 blanket the STORMS estimate of which exceeds the $100,000 maximum for a blanket project.

2010 February C34743 Hiland Crossing URD Dist Line Statutory/Regulatory 201,620           201,620         50 Customer request for new underground development with costs exceeding threshold of $100,000.

2010 February C34622 Abanakee Bridge Project Dist Line Statutory/Regulatory 161,485           161,485         50
County of Hamilton wants to replace the bridge on the causeway. Need to move poles because OH lines will interfere with construction. County 
wants to start construction in April. Design is already complete. Just need approval to move forward with process.

FY10 February Total 691,805$         384,105$       307,700$        -$                 -$                   48 Monthly Weighted Average BIT score
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Year Walked 
In Month Project # Project Name Project 

Type Spending Rationale TOTAL Capex 
Estimate FY10 Capex FY 11 Capex FY 12 Capex FY 13+ Capex Risk 

Score Reason

2010 March C35508 Vault V-170 Roof Replacement Dist Line Damage/Failure 130,000           130,000          40
On 2/26 /2010 the concrete center section of Vault V-170 on Central Avenue in Albany, NY was found to have been broken apart with exposed re-
bar.  This Vault is in a travel lane of Central Avenue and appears to have sustained this damage 

2010 March C35382 Royalton 312 Reconductor TxD Line Asset Condition 700,000           100,000          600,000           42
Pole plant on the Royalton Tap is in very poor condition and the #4 CU conductor has severe deterioration. It is recommended that $100K 
expenditure be authorized in FY11 for preliminary engineering to develop a construction grade estimate.   

2010 March C33189 Install Distribution Automation on the 854 Line TxD Line
System Capacity & 
Performance 750,000           150,000          600,000           41

The 859 Line experiences numerous interruptions every year.  On average, 2,950 customers are interrupted every year with an average CMI of 
552,000.  This DA project will eliminate these customer interruptions.

2010 March C35362 Waterhouse Landing Dist Line Statutory/Regulatory 160,000           40,000           120,000          50 New business - customer work, 58 lot URD
2010 March C35510 DOT Canajoharie 5S & 10 Repaving PIN 2650.33 Dist Line Asset Condition 199,277           2,327             196,950          50 DOT Repaving Project and resulting moratorium once repaving is completed.
2010 March C35512 Buffalo Spot Network Curtis Building Dist Line Statutory/Regulatory 246,350           246,350         50 Customer service request

2010 March C34424 BNMC North St UG 23kV tap TxD Line Statutory/Regulatory 350,000           160,000         190,000          50 North St tap required to tie new Elm St Station circuits 11E, 12E, 14E, 15E to kaleida's new station 

2010 March C35564
Village of Mexico - correction frequent outages to H2O pumping 
station Dist Line

System Capacity & 
Performance 150,000           150,000          41

The Village of Mexico's water pumping station has experienced at least 13 interruptions over the past two years.  The customer has complained to 
Business Services on several occasions, most recently after their latest interruption.  

2010 March C35543 Warrensburg 32152 - River Rd - JPP Dist Line
System Capacity & 
Performance 105,000           105,000         41 Project exceeded $100,000 need funding project to proceed.  

2010 March C35511 Boxler Farms DG - Orangeville DTT Dist Sub
System Capacity & 
Performance 40,000             40,000           50 Customer driven project.

2010 March C35725 Scofield 53- Warrensburg Stony Creek Rd JPP Dist Line Asset Condition 92,723             92,723            40 Project currently designed and partially permitted, funding exceeds DOA route for approval.  Current STORMS estimate plus 33% contingency
2010 March C35742 Harbour Town URD Dist Line Statutory/Regulatory 182,903           26,129           156,774          50 New Residential Business - customer requested work
2010 March C35767 Dist Line Statutory/Regulatory 139,678           11,640           128,038          -                         50 customer requested work over 100K

2010 March C35729 Brook Road 55 - Murray Road Rebuild Dist Line
System Capacity & 
Performance 108,000           108,000          42

Project already designed under the Reliability Blanket (WR #7190854) as a result of QRS #917911. Design estimate at $139k.  QRS #917911 - 
Multiple outages on Murray Road within a one month period in 2009. 

2010 March C34675 GE type Air Magnetic Circuit Breaker Remote racking TxD Sub Asset Condition 40,000             40,000           26
National Grid has taken the position to be pro-active and leaders in employee safety.  National Grid has identified GE Type Air Magnetic Vertical 
Lift Circuit Breakers (AMCB) and the body position of the employee as a hazard that needs to be mitigated.

2010 March C33189 Install Distribution Automation on the 854 Line TxD Line
System Capacity & 
Performance 750,000           150,000          600,000           41

The 859 Line experiences numerous interruptions every year.  On average, 2,950 customers are interrupted every year with an average CMI of 
552,000.  This DA project will eliminate these customer interruptions.

2010 March C35270 Inman Road - Install 2nd Transformer Bank Dist Sub
System Capacity & 
Performance 1,950,000        -                     325,000          1,625,000        39

This funding request is required due to an error in the initial funding type designation.  Originally, C30765 was created by Planning as a TxT project 
for the purchase of the transformer bank.  

2010 March C30944 Queensbury 56 – Twicwood URD Transformer Replacement Dist Line
System Capacity & 
Performance 110,000           10,000           100,000          39

The Twicwood URD was one of the first URD's built in Queensbury and it was built with submersible transformers. These submersible 
transformers have been a problem since they were originally installed and now due to age and environment they are failing at 

2010 March C31610 Fieldstone Estates URD Dist Line Statutory/Regulatory 198,000           198,000         50 Customer driven Underground Residential Development. Required start date for construction is May 2009

2010 March C31612 Helderberg Meadows URD, Phase 1 Dist Line Statutory/Regulatory 395,000           395,000         50 Customer driven Underground Residential Development. Required start date for construction is June 2009

2010 March C31633 208 Line Refurbishment (Distribution Transfer Portion) Dist Line Asset Condition 60,000             60,000           40 208 Line pole replacement in need of rebuild due to age, etc. This is the underbuild Distribution Transfer request associated with this rebuild    
2010 March C31717 DOT Wells, Rte. 30 Bridge over Alconiquin Lake – PIN 2044.85 Dist Line Statutory/Regulatory 125,000           120,000         5,000              50 Delaying the DOT contractor will make National Grid liable for any delay claims it causes.

2010 March C31868 DOTR PIN 7804.42, State. Rte. 68, T. Lisbon, St. Lawrence Co Dist Line Statutory/Regulatory 56,000             56,000           50 NYSDOT mandated OH distribution relocation project 

2010 March C32216 Alder Creek Station By-Pass TxD Sub
System Capacity & 
Performance 57,000             57,000           50

Currently the 46kV Boonville-Alder Creek #21 line dead-ends directly on the Alder Creek Station superstructure.  As a result of a recent station SW 
failure, the vounerably of the section of line extending from Alder Creek to Old Forge and Old Forege to Ra

2010 March C32631 Rifle Range Feeder Tie Dist Line
System Capacity & 
Performance 194,620           194,620         50

PSC required summer critical job. Design already completed. Previous PDS number NE-X00245-09-01 projected estimate of $58,000 has been 
exceeded

2010 March C33031 Rock City Falls - 115 kV Distribution Underground Dist Line Asset Condition 50,000             50,000           Project needed for construction planned on the Spier-Rotterdam 1&2, 115 kV line.

2010 March C33110 Cold Springs Rd. - Global Foundries Temp Service Dist Line Statutory/Regulatory 175,000           175,000         50 Required service to serve batch plant for Global Foundries new tech-park / AMD building. Service needed ASAP.

2010 March C33628 NY-Western Division – Animal Fences Dist Sub Asset Condition 250,000           250,000         36
Buffalo Station 216 (Lockport Rd)(ES216), Berry Road (ES153), E Batavia (ES28), Lakeville (ES400), Oakfield (ES3).  All of these have had at least
one and in some cases several animal outages. This list is strategic and is our top five from a priority sta

2010 March C34122 Shelby Stone Dist Line Statutory/Regulatory 1,198,939        1,198,939      New commercial customer with electrical loads exceeding the capability of the feeder.
FY10 March Total 8,963,490$      3,436,005$    2,102,485$     3,425,000$      -$                   46 Monthly Weighted Average BIT score
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NY PSC Quarterly Report 5A&B

Summary of In Service Projects
Initial Budget vs. Actual Spend

Projected In Service Date vs. Actual In Service Date

Funding Initial Project Sanction Project Re-Sanction Actual Capital Expenditure Reimbursement Projected In Service Date Actual In Service Date

Project Name Number (Sanction Paper) (Re-Sanction Paper) (Power Plant) Amount (Sanction Paper) (Power Plant)

Clay Station C03719 $20,573,000 7/22/2008 $33,395,459 December-05 April-09

Boon-Port 1-2 Flex Twrs 43, 44, &45 C12822 $950,000 1/5/2010 $93,352 June-07 September-09

Dewitt - R/R 133 Disc C18150 $990,000 Not Applicable $111,321 December-07 August-09

Lockpt-Mort 113-114 T1540-T1550 LER C18670 $14,240,000 10/27/2009 $6,444,261 November-09

Porter - Repl 11 GE 230kV RF2 Disc C20912 $0 $10,133 March-10 April-09

Huntley-Praxair 46&47 Static Wire C21872 $2,015,000 Not Applicable $1,400,212 December-07 August-09

Battery Strategy FY09 CO36 TxT C24239 $735,000 Not Applicable $458,004 March-09 May-09

Tilden - Tie Load Break C26140 $946,000 Not Applicable $90,572 March-09 November-09

Terminal Substation - TB3 Failure C26357 $2,425,500 Not Applicable $1,876,212 April-09

Rome - Rewind #4 Grouding Bank C26376 $715,000 Not Applicable $521,302 December-09

Hudson - Replace TB4 C28006 $1,900,000 Not Applicable $1,651,099 December-08 November-09

Rotterdam - Repl Cont Hse Stairs C28177 $187,000 Not Applicable $159,633 March-09 October-09

NY Polymer Insulator Replacement C29000 Not Applicable $69,214 August-09

Rome Station - Repl failing battery C29702 $90,000 Not Applicable $46,992 March-09 April-09

Gardenville-Dunkirk 141-142 Det Str C29905 $1,485,000 Not Applicable $1,086,813 April-09

Dunkirk Disconnect Replacements C31065 $100,000 Not Applicable $271,197 March-10 December-09

Bliss-Freedom Windfarm - FERC Compl C31383 $100,000 Not Applicable $30,746 March-10 October-09

Steel Winds - FERC Compl basepoints C31384 $100,000 Not Applicable $26,968 March-10 October-09

Flat Rock / Maple Ridge - FERC Compl C31386 $100,000 Not Applicable $32,889 March-10 August-09

Fenner Wind Farm - FERC Compliance C31390 $100,000 Not Applicable $29,374 March-10 December-09

Ti-Rep2 T5810 Osprey Mitigation C32333 $200,000 Not Applicable $29,482 October-09

Station 78 Roof Co36 C34049 $80,000 Not Applicable $31,586 March-10 November-09

Grand Total $48,031,500 $47,866,820 $0

Assumptions:

1) Only included projects that had workorders placed in service after April 1, 2009 and up to March 31, 2010.

2) If a project (workorder) was placed in service after April 1, 2009 and it fell under a sanction consisting of multiple projects

of which some may have been placed in service prior to April 1, 2009. The total dollar amounts of all projects (workorders)

under that sanction were taken into account.

Definitions:

1) Initial Project Sanction - Delegation of Authority at Sanction Paper level

2) Actual Capital Expenditure - total construction charges in a project for capital, expense and cost of removal.

3) Projected In Service projects - projected In Service dates from the sanction paper
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COMPANY PROJECT DESCRIPTION PROJECT NUMBER COST ESTIMATE TOTAL COST PROJECT START DATE PROJECT COMPLETE DATE PROJECT IN SERVICE DATE

36 Substation 2004 Failures C00129 1,631,019                     (809)                     December-03 September-09 May-09
36 NR-Coffeen 115/13.2kV TB#3 C00249 78,180                          -                           N/A September-09 N/A
36 Lake Colby R310 C04326 63,433                          -                           N/A September-09 N/A
36 Buffalo Station 129 - Repl TB #2 C04331 247,770                        -                           N/A September-09 N/A
36 Rebuild Cassadaga Station 61 C04537 100,000                        -                           N/A September-09 N/A
36 T&D Tech Dist - Segment Adjustment C04758 (91,800)                        -                           N/A September-09 N/A
36 Retire Cole Sand & Gravel 131 C06235 22,140                          -                           N/A September-09 N/A
36 Buffalo Station 21 Rebuild - Fdrs C06726 600,000                        608,129                March-07 September-09 August-09
36 Buffalo Station 42 Rebuild C06728 1,500,000                     3,970                    July-06 September-09 July-09
36 Buffalo Station 42 Rebuild - 34.5kv C06730 100,000                        -                           N/A September-09 N/A
36 Berry Road 153 - Add Bus 92, R540 C06750 214,200                        -                           N/A September-09 N/A
36 SE Amherst - Split 21152 South C06751 905,000                        1,084,520             December-07 September-09 February-09
36 Brockport 74 Project - Station DxT C06768 4,000,000                     -                           N/A September-09 N/A
36 Watt 32052 - Conversion C07431 450,000                        419,043                July-08 September-09 September-09
36 Refurbish the Patroon #4 C07507 130,928                        130,930                July-06 September-09 June-09
36 Replace Woodlawn R1 & R13 C07508 117,327                        -                           N/A September-09 N/A
36 Replace Genesee R6 & R32 C07511 560,521                        609,124                June-06 September-09 June-09
36 Oneida R8145 EMS Install C08447 5,000                            -                           N/A September-09 N/A
36 L812 Nile-S Wellsville - Rebuild C10702 1,382,227                     1,081,836             July-06 September-09 April-09
36 East Dunkirk 63 - Load Shedding C10730 200,000                        -                           N/A September-09 N/A
36 CR Peat St Install Larger Bank C10908 1,025,000                     -                           N/A September-09 N/A
36 UG Deteriorated Equipment C10973 3,427,406                     -                           N/A September-09 N/A
36 F5665  - Rebuild Portion C12982 50,000                          -                           N/A September-09 N/A
36 Eastern Division Dist PS&I Activity C14403 500,000                        -                           N/A September-09 N/A
36 Western Division Dist PS&I Activity C14406 500,000                        -                           N/A September-09 N/A
36 NYSDOT Reloc for Route 219 C14888 103,400                        65,464                  May-06 September-09 September-09
36 CR W. Cleveland Voltage C15725 345,000                        343,205                February-08 September-09 August-09
36 Military Rd Sta 210 Expansion C15726 903,470                        913,137                August-07 September-09 July-09
36 York Cen Sta 53 - New 115/13.2 TB C15791 96,783                          -                           N/A September-09 N/A
36 Altamont to Bethlehem refurb C16077 593,319                        576,262                February-07 September-09 August-09
36 DA SubT Sta. Eastern Div C22806 300,000                        4,702                    November-07 September-09 August-09
36 Deer Run URD C23151 100,000                        5,801                    July-09 September-09 July-09
36 DOT  Bellvue Avenue - Onondaga Co. C23751 204,371                        201,707                August-07 September-09 July-09
36 Summitt Woods URD C24481 466,300                        411,016                October-07 September-09 August-09
36 Park Place @ Malta, Ph I C25099 168,000                        169,058                November-07 September-09 July-09
36 S.Livingston-115-13.2KV- Bus & Bkr C26561 300,000                        -                           N/A September-09 N/A
36 Ashley 51-Burgoyne 53 Tie C26640 324,000                        323,387                April-08 September-09 March-09
36 N-92372 Pierce Farm C27503 138,500                        124,633                February-08 September-09 September-09
36 Fort Covington sub-T work TxD C27682 95,000                          -                           N/A September-09 N/A
36 Brigham Rd Sub-Replace TB1 C27744 711,339                        540,012                March-08 September-09 September-09
36 Remote Metering of Network Vaults C28020 70,000                          72,095                  March-08 September-09 June-09
36 Union-L. Clear 35 Bloomindale tap C28065 63,000                          -                           N/A September-09 N/A
36 Creekside Park URD C28547 150,000                        161,384                May-08 September-09 July-09
36 Dist Elect NY DOT Shortlots Rd C28714 382,500                        137,907                May-08 September-09 June-09
36 New Langford 18061 - New Regulators C28722 40,000                          2,055                    September-09 September-09 September-09
36 Delmar 27940 Delaware Rd C28821 120,000                        -                           N/A September-09 N/A
36 Krumkill Voorheesville Tie C28825 250,000                        -                           N/A September-09 N/A
36 NYDOT_Wherle Drive C28943 966,175                        949,196                July-08 September-09 August-09
36 Cobleskill 21412 Getaway cable repl C29111 74,400                          -                           N/A September-09 N/A
36 Liberty Str. Sub - Control Building C29741 200,000                        37,296                  October-08 September-09 August-09
36 City of Albany Delaware Ave Rebuild C29771 102,003                        -                           N/A September-09 N/A
36 Devoe Rd. Rebuild C29944 217,900                        217,135                November-08 September-09 September-09
36 New tap to GE-Milens, Buffalo C30386 100,000                        -                           N/A September-09 N/A
36 Primary UG to 12 lots C31730 145,000                        141,949                April-09 September-09 September-09
36 UG Cable NYE Asset Rplcmnt Concept C31914 20,000                          -                           N/A September-09 N/A
36 Buffalo-Recond F2467 C32305 100,000                        -                           N/A September-09 N/A
36 Butts Rd. 7252 Extension C32345 100,000                        -                           N/A September-09 N/A
36 NR-Little River 23kV Mobile Tap C32356 88,000                          -                           N/A September-09 N/A
36 NW 15564 Fdr, Recond ug getaway C32452 100,000                        -                           N/A September-09 N/A
36 Finch Paper - New Interconnection C32971 100,000                        -                           N/A September-09 N/A
36 Kelman Transport Analyzers C33270 315,000                        309,006                September-09 September-09 September-09
36 Niag. Cty. Water Dist. Relocations C33621 181,545                        -                           N/A September-09 N/A
36 Buff Sta 60 Replace Roof C33640 20,000                          -                           N/A September-09 N/A
36 V2326 Albany NY Roof Replacement C33909 100,000                        -                           N/A September-09 N/A
36 V2327 Albany NY Roof Replacement C33910 100,000                        -                           N/A September-09 N/A

Completed Project Report

Definitions:
COMPLETED PROJECT - a specific project which has not received capital charges for two 
consecutive quarters.
COST ESTIMATE- Latest project approved amount in PowerPlant system as of 12/30/2009
TOTAL COST - Total dollars charged to the project over its lifetime.
PROJECT START DATE - The month in which capital charges first were added into a 
project.
PROJECT IN SERVICE DATE - The month which the last capital charges were received into 
the project 
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Transmission Stategies

Project or

Stategy

Number Measurement

Strategy

Duration

Total Strategy Est

Cost

Total Strategy Projected

Units Annual Target Goal

Prior Years (beg.

w/ Strategy Date)

Results Current

FY

Results Inception

to Date

Polymer Insulator # Structures Untilizing SG 079 $11.70M 1,377 Overall - 5% of

Replacements Polymer Insulators FY 09-12 Structures 31,561 115kV Structures

C03263 0 0 0

C03262 0 0 0

C06264 0 0 0

No Installs 4th Qtr FY 10 C29000 0 0 0

Relay Program not specified $28.43M 6,000 units not specified

CNYX45 Placeholders

CNYAS88 Phase II

No Installs 4th Qtr FY 10 C32960 0 2 2

Transmission Sheildwire # of miles 115kV wire SG 073 $23.8M 400 Miles not specified

Replacements FY 09-12

C28676 Additional 0 0 0

C28678 Installed Items: Prior Yrs Current Year Total to Date 0 47 47

C28679 Towers 0 0 0 0 0 0

C28681 Wood Poles 0 40 40 0 12 12

C28682 Crossarm Asmbly 0 22 22 0 0 0

C28683 Insulators (ea.) 0 1,386 1,386 0 0 0

C28706 Conductor (ft.) 0 0 0 0 0 0

C28707 Davit Arms 0 0 0 0 36 36

C28709 0 0 0

C28710 0 3.5 3.5

C28711 0 0 0

C28712 0 20 20

0 118.5 118.5

Steel Tower Strategy # of Steel Towers SG 018 $24.15M 15% of all 115kV steel not specified

C21376 Fy 05-10 towers in service 0 18 18

Blue Hi-Lite SG 073 C21693 Incremetal 0 0 0

C21694 0 0 0

Yellow Hi-Lite SG 080 C27431 Additional 0 0 0

C27432 Installed Items: Prior Yrs Current Year Total to Date 0 0 0

Crossarm Asmbly 0 0 0

C09276 Insulators (ea.) 0 0 0 0 0 0

C04636 Conductor (ft.) 0 1,500 1,500 ** 171 0 171

171 18 189

Wooden Crossarm # of wooden arm and $35.20M not specified

Replacements laminated davit arms

C05161 Completed

No Activity 4th Qtr FY 10 C05162 Completed

Conductor Clearance # of miles and/or SG 029 $11.00M Overall - 400 Structures

Corrections structures replaced FY 06-10 Structures:

C16091 Incremetal 8 0 8

C03256 19 0 19

C24860 0 0 0

C31129 0 0 0

C31130 0 0 0

C31131 0 0 0

C31132 0 0 0

Green Hi-Lite SG 018 C31134 0 0 0

C31135 0 0 0

C31136 0 0 0

C31137 0 0 0

C31138 0 0 0

C31141 0 0 0

C31145 0 0 0

C31146 0 0 0

C31147 0 0 0

C31148 0 0 0

C31149 0 0 0

C31150 0 0 0

C31151 0 0 0

C31152 0 0 0

No Installs 4th Qtr FY 10 C31153 0 0 0

C31154 0 0 0

C31155 0 0 0

C31156 0 0 0

27 0 27

3A/3B Tower Strategy # of towers replaced SG 032 $32.00M Overall - To identify

FY 06-08 # of towers to replace

C03478 139 (for C03478) 114 0 114

No Installs 4th Qtr FY 10 C07918 0 0 0

C08017 0 0 0

Wood Pole Strategy # of Wood Poles Replaced SG 009 $26.35M Identify backlog (est in NY

FY 05-09 at 155) of 115kV & higher

C08020 Closed vs 2 298 0 298

C11640 Pole Inspection Program FY 08-17 New strategy sets time 3 10 13

C26923 Inspection/Maint. Prgm frame for replacement 2 16 18

(See Note at End)

303 26 329

Overhead Line # of locations improved SG 080 $3,200.00M not specified Identify worst 20 Circuits -

Refurbishment (locations in NE & NY) FY 09-18 18 in New York

C24359 and plan refurbishment

C24360

Green Hi-Lite SG 018 C03389 Installed Items:

C04718 Towers 0 10 10

C03422 Wood Poles 0 130 130

Blue Hi-Lite SG 073 C03417 Steel Crossarms 0 0 0

C18670 Shieldwire (ft.) 0 646,000 646,000

C21694 Insulators (ea.) 0 59,916 59,916

C24361 Conductor (ft.) 0 15,695 15,695

C27422 Davit Arms 0 73 73

C27425

C27429

C27436

C27437 0 721,824 721,824

C30889

C30890

C33014

Transformer Replacement # of Transformers Planned $77.70M 126 not specified

Strategy CNYAS04 #3 Priority

C31656 #4 Priority
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Transformer Replacement # of Transformers Proposed $30.87M 4 + not specified

w/ GE LTC

TBD Incorporated in above projects

Oil Filled Circuit Breaker # of oil filled Proposed $31.70M 243 not specified

Replacement circuit breakers

CNYAS06 #3 Priority

CNYAS07 #4 Priority

Surge Arrester Strategy # of surge arrestors Planned $10.64M 553 not specified

CNYAS14

C31658

Color Hi-Lites refer to cross-over strategies that projects will also fall under. - No results to date for these strategies - may have

Projects are listed only once - under the strategy that was the principal driver of the project. been included in other projects or have not yet been

developed for measurable results.

C26923 - Redefined as the inspection and maintenance program for New York wooden poles.

Additional

Installed Items: Prior Yrs Current Year Total to Date

Wood Poles 0 0 0

Crossarm Asmbly 0 23 23

Insulators (ea.) 0 2,251 2,251

Conductor (ft.) 0 150 150

Davit Arms 0 4 4
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Strategies/Programs Measurement

Project

Type Strategy Duration

Total Strategy Est

Cost

Total Strategy

Projected Units FY10 Target Goal Results FY09 Results FY10

Total Results to

Date

Wood Poles # wood poles replaced FY10 - FY19 25,815,000$ 1721 varies between 86 - 260 898 1,177 2,075

Blanket 163 92 255
Program¹ 325 188 513

Specific 410 897 1,307

Inspection Program SubT # of circuits inspected FY10 - FY14 24,864,000$

Target goal is 20% of the

Feeders to be inspected each

year and follow up work

according to level 1,2,3

guidelines

# of circuit miles inspected -

Bonding -

Shield Wire Repairs -

Insulators 196 3,472 3,668

Blanket - 468 468

Program 196 798 994

Specific - 2,206 2,206

Grounding -

Crossarms 3 1,419 1,422

Blanket - 111 111

Program 3 299 302

Specific - 1,009 1,009

Guys - - -

Blanket - - -

Program - - -

Specific - - -

Steel Tower Repair -

Pole Replacement 68 165 233

Blanket - - -

Program 68 165 233

Specific - - -

Cable Replacement
ft of cable replaced (3 ph

distance) FY09 - FY24 16,235,000$ aprox. 400 aprox. 30 27,270 - 27,270

Blanket 2,346 - 2,346

Program 7,381 - 7,381

Specific 17,543 - 17,543

Circuit Breakers / Reclosers # breakers/reclosers replaced See Dist below See Dist below See Dist below See Dist below 11 2 13

Blanket 2 1 3

Program 2 1 3
Specific 7 - 7

Wood Pole # wood poles replaced FY10 - FY19 192,156,000$ 48039 varies between 2400 - 6800 11,652 18,085 29,737
Blanket 4,157 7,834 11,991
Program² 6,104 8,537 14,641

Specific 1,391 1,714 3,105

Manholes & Vaults # manholes replaced not specified 13,455,000$ not specified not specified

# vaults replaced 9 - 9

Blanket - - -

Program 9 - 9

Specific - - -

Primary UG Cable
ft of UG primary cable

replaced FY09 - FY24 13,502,000$ 900 miles 90 miles / yr - - -

Blanket - - -

Program - - -

Specific - - -

UG Residential Cable ft of URD cable replaced not specified 234,000$ not specified not specified - - -

Blanket - - -

Program - - -

Specific - - -

Line Transformers
# of overloaded

transformers replaced FY10 - FY24 32,895,000$ 9140 varies between 470 - 2790 7,163 4,073 11,236

Blanket 5,382 2,574 7,956

Program² 917 828 1,745

Specific 864 671 1,535

Circuit Breakers / Reclosers # breakers/reclosers replaced FY10 - FY14 11,610,000$ 228 22 41 18 59

Blanket - 7 7

Program 37 1 38

Specific 4 10 14

Substation Transformers
# of station transformers

replaced FY10 - FY15 $7M / yr 8 - 10 6 3 6 9

Blanket - - -

Program - 1 1

Specific 3 5 8

Inspection Program - OH # of feeders inspected FY09 - FY13 129,952,000$ 421³ 40 434 474

Blanket - - -

Program 40 434 474

Specific - - -

# of line miles inspected 8375³ 200 8,662 8,862

Blanket - - -

Program 200 8,662 8,862

Specific - - -

Bonding 6,466 5,836 12,302

Blanket - - -

Program 6,466 5,836 12,302

Specific - - -

Insulators 1,520 8,660 10,180

Blanket - - -

Program 1,520 8,660 10,180

Specific - - -

Cutout Replacements 779 8,009 8,788

Blanket - - -

Program 779 8,009 8,788

Specific - - -

Animal Guards 247 1,416 1,663

Blanket - - -

Program 247 1,416 1,663

Specific - - -

Grounding 2,209 4,378 6,587

Blanket - - -

Program 2,209 4,378 6,587

Specific - - -

Lightning Arrestors 435 3,407 3,842

Blanket - - -

Program 435 3,407 3,842

Specific - - -

Crossarms 514 4,037 4,551

Blanket - - -

Program 514 4,037 4,551

Specific - - -

Transformers 80 410 490

Blanket - - -

Program 80 410 490

Specific - - -

Guys 1,147 3,428 4,575

Blanket - - -

Program 1,147 3,428 4,575

Specific - - -

Poles 1,766 4,170 5,936

Blanket - - -

Program 1,766 4,170 5,936

Specific - - -

Feeder Hardening # of feeders hardened FY07 - FY11 $87.9M (Capex) 173 27 200

Blanket $91.3M (Opex) - - -

Program 173 27 200
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Strategies/Programs Measurement

Project

Type Strategy Duration

Total Strategy Est

Cost

Total Strategy

Projected Units FY10 Target Goal Results FY09 Results FY10

Total Results to

Date

NY Installed Metrics Distribution and TxD

Specific - - -

# of line miles hardened 5,090 1,384 6,474

Blanket - - -

Program 5,090 2,768 7,858

Specific - - -

Bonding 3,419 2,255 5,674

Blanket - - -

Program 3,419 2,255 5,674

Specific - - -

Insulators 5,318 5,458 10,776

Blanket - - -

Program 5,318 5,458 10,776

Specific - - -

Cutout Replacements 7,324 4,301 11,625

Blanket - - -

Program 7,324 4,301 11,625

Specific - - -

Animal Guards 778 802 1,580

Blanket - - -

Program 778 802 1,580

Specific - - -

Grounding 1,565 3,377 4,942

Blanket - - -

Program 1,565 3,377 4,942

Specific - - -

Lightning Arrestors 2,696 1,091 3,787

Blanket - - -

Program 2,696 1,091 3,787

Specific - - -

Crossarms 588 1,464 2,052

Blanket - - -

Program 588 1,464 2,052

Specific - - -

Transformers 104 18 122

Blanket - - -

Program 104 18 122

Specific - - -

Guys 1,111 1,122 2,233

Blanket - - -

Program 1,111 1,122 2,233

Specific - - -

Poles 1,685 1,755 3,440

Blanket - - -

Program 1,685 1,755 3,440

Specific - - -

Pockets of Poor Perf # of locations improved not specified $10M requested not specified not specified

Line Recloser Application # of reclosers added FY08 - FY12 $4.3M / yr (FY10 - 12) 98 / yr (FY10 - 12) 98 156 222 378

Blanket - - -

Program 156 222 378

Specific - - -

Eng Reliability Reviews New fuse locations/Fuse Repl FY10 - FY14 21,145,000$ 3,200 993 4,193

Blanket - - -

Program 3,037 993 4,030

Specific 163 - 163

Feeder Tie Project -

Inspection Program - UG # of manholes maintained FY10 - FY14 27,657,000$

Target goal is 20% of the

Feeders to be inspected each

year and follow up work

according to level 1,2,3

guidelines 901 625 1,526

Blanket - -

Program 901 625 1,526

Specific - -

Bonding -

Grounding -

Secondary Repair -

Joint Leak repair -

Anode Replacement 24 38 62

Blanket - - -

Program 24 38 62

Specific - - -

Transformer Repair 59 6 65

Blanket - - -

Program 59 6 65

Specific - - -

Switchgear Repair 5 3 8

Blanket - - -

Program 5 3 8

Specific - - -

Vault/Manhole Repair 49 24 73

Blanket - - -

Program 49 24 73
Specific - - -

- under review

- data from Mark

- data from Art

- data from STORMS (Greg L query)

- data from FY10 REP (Julie)

- sum of FY10 REP file and Art's/STORMS data

¹ - all inclusive number that includes Poles under Inspection Program Sub-T

² - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program

³ - Calendar Year Metric

Inspection Program - OH; Inspection Program - Sub-T; and Feeder Hardening Programs consist of units of measure that

are specific to those programs only. Additional units were replaced and added under other programs and projects as well.
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Strategies/Programs Measurement

Project

Type Results FY09 Results FY10

Total Results to

Date

Wood Poles # wood poles replaced 898 1,177 2,075

Blanket 163 92 255
Program¹ 325 188 513

Specific 410 897 1,307

Inspection Program SubT # of circuits inspected

# of circuit miles inspected -

Bonding -

Shield Wire Repairs -

Insulators 196 3,472 3,668

Blanket - 468 468

Program 196 798 994

Specific - 2,206 2,206

Grounding -

Crossarms 3 1,419 1,422

Blanket - 111 111

Program 3 299 302

Specific - 1,009 1,009

Guys - - -

Blanket - - -

Program - - -

Specific - - -

Steel Tower Repair -

Pole Replacement 68 165 233

Blanket - - -

Program 68 165 233

Specific - - -

Cable Replacement
ft of cable replaced (3 ph

distance) 27,270 - 27,270

Blanket 2,346 - 2,346

Program 7,381 - 7,381

Specific 17,543 - 17,543

Circuit Breakers / Reclosers # breakers/reclosers replaced 11 2 13

Blanket 2 1 3

Program 2 1 3

Specific 7 - 7

Wood Pole # wood poles replaced 11,652 18,085 29,737

Blanket 4,157 7,834 11,991

Program² 6,104 8,537 14,641

Specific 1,391 1,714 3,105

Manholes & Vaults # manholes replaced

# vaults replaced 9 - 9

Blanket - - -

Program 9 - 9

Specific - - -

Primary UG Cable
ft of UG primary cable

replaced - - -

Blanket - - -

Program - - -

Specific - - -

UG Residential Cable ft of URD cable replaced - - -

Blanket - - -

Program - - -

Specific - - -

Line Transformers
# of overloaded

transformers replaced 7,163 4,073 11,236

Blanket 5,382 2,574 7,956

Program² 917 828 1,745

Specific 864 671 1,535

Circuit Breakers / Reclosers # breakers/reclosers replaced 41 18 59

Blanket - 7 7

Program 37 1 38

Specific 4 10 14

Substation Transformers
# of station transformers

replaced 3 6 9

Blanket - - -

Program - 1 1

Specific 3 5 8

Inspection Program - OH # of feeders inspected 40 434 474

Blanket - - -

Program 40 434 474

Specific - - -

# of line miles inspected 200 8,662 8,862

Blanket - - -

Program 200 8,662 8,862

Specific - - -

Bonding 6,466 5,836 12,302
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Strategies/Programs Measurement

Project

Type Results FY09 Results FY10

Total Results to

Date

NY Installed Metrics Distribution and TxD

Blanket - - -

Program 6,466 5,836 12,302

Specific - - -

Insulators 1,520 8,660 10,180

Blanket - - -

Program 1,520 8,660 10,180

Specific - - -

Cutout Replacements 779 8,009 8,788

Blanket - - -

Program 779 8,009 8,788

Specific - - -

Animal Guards 247 1,416 1,663

Blanket - - -

Program 247 1,416 1,663

Specific - - -

Grounding 2,209 4,378 6,587

Blanket - - -

Program 2,209 4,378 6,587

Specific - - -

Lightning Arrestors 435 3,407 3,842

Blanket - - -

Program 435 3,407 3,842

Specific - - -

Crossarms 514 4,037 4,551

Blanket - - -

Program 514 4,037 4,551

Specific - - -

Transformers 80 410 490

Blanket - - -

Program 80 410 490

Specific - - -

Guys 1,147 3,428 4,575

Blanket - - -

Program 1,147 3,428 4,575

Specific - - -

Poles 1,766 4,170 5,936

Blanket - - -

Program 1,766 4,170 5,936

Specific - - -

Feeder Hardening # of feeders hardened 173 27 200

Blanket - - -

Program 173 27 200

Specific - - -

# of line miles hardened 5,090 1,384 6,474

Blanket - - -

Program 5,090 1,384 6,474

Specific - - -

Bonding 3,419 2,255 5,674

Blanket - - -

Program 3,419 2,255 5,674

Specific - - -

Insulators 5,318 5,458 10,776

Blanket - - -

Program 5,318 5,458 10,776

Specific - - -

Cutout Replacements 7,324 4,301 11,625

Blanket - - -

Program 7,324 4,301 11,625

Specific - - -

Animal Guards 778 802 1,580

Blanket - - -

Program 778 802 1,580

Specific - - -

Grounding 1,565 3,377 4,942

Blanket - - -

Program 1,565 3,377 4,942

Specific - - -

Lightning Arrestors 2,696 1,091 3,787

Blanket - - -

Program 2,696 1,091 3,787

Specific - - -

Crossarms 588 1,464 2,052

Blanket - - -

Program 588 1,464 2,052

Specific - - -
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Strategies/Programs Measurement

Project

Type Results FY09 Results FY10

Total Results to

Date

NY Installed Metrics Distribution and TxD

Transformers 104 18 122

Blanket - - -

Program 104 18 122

Specific - - -

Guys 1,111 1,122 2,233

Blanket - - -

Program 1,111 1,122 2,233

Specific - - -

Poles 1,685 1,755 3,440

Blanket - - -

Program 1,685 1,755 3,440

Specific - - -

Pockets of Poor Perf # of locations improved

Line Recloser Application # of reclosers added 156 222 378

Blanket - - -

Program 156 222 378

Specific - - -

Eng Reliability Reviews New fuse locations/Fuse Repl 3,200 993 4,193

Blanket - - -

Program 3,037 993 4,030

Specific 163 - 163

Feeder Tie Project -

Inspection Program - UG # of manholes maintained 901 625 1,526

Blanket - -

Program 901 625 1,526

Specific - -

Bonding -

Grounding -

Secondary Repair -

Joint Leak repair -

Anode Replacement 24 38 62

Blanket - - -

Program 24 38 62

Specific - - -

Transformer Repair 59 6 65

Blanket - - -

Program 59 6 65

Specific - - -

Switchgear Repair 5 3 8

Blanket - - -

Program 5 3 8

Specific - - -

Vault/Manhole Repair 49 24 73

Blanket - - -

Program 49 24 73

Specific - - -

- under review

- data from Mark

- data from Art

- data from STORMS (Greg L query)

- data from FY10 REP (Julie)

- sum of FY10 REP file and Art's/STORMS data

¹ - all inclusive number that includes Poles under Inspection Program Sub-T

² - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program

³ - Calendar Year Metric

Inspection Program - OH; Inspection Program - Sub-T; and Feeder Hardening Programs consist of units of measure that

are specific to those programs only. Additional units were replaced and added under other programs and projects as well.
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NY East Reliability Enhancement Program(REP) Work Complete YTD through Mar 31, 2010

REP Program Element Original FY10 
Goal

Revised 
FY10 
Goal

FY10 YTD Goal 
(Phased)

FY10 Actual 
YTD FY10 YTD % FY10 YTD Goal 

% (Phased) Forecast  Comments

Feeder Hardening 468 587 587 551 94% 94% 551
Distribution Cycle Trimming 2,242 2,242 2,242 2,242 100% 100% 2,242

Reclosers 55 55 55 73 133% 133% 73
IE Cutouts 0 0 0 0 0% 0% 0 N/A

OFCs 0 0 0 0 0% 0% 0 N/A
Poles 243 243 243 484 199% 199% 484

Transformers 100 100 100 144 144% 144% 144
TOTALS 3,108 3,227 3,227 3,494 108% 108% 3494 YTD % Complete of Forecast = 100%

NY Central Reliability Enhancement Program(REP) Work Complete YTD through Mar 31, 2010

REP Program Element Original FY10 
Goal

Revised 
FY10 
Goal

FY10 YTD Goal 
(Phased)

FY10 Actual 
YTD FY10 YTD % FY10 YTD Goal 

% (Phased) Forecast  Comments

Feeder Hardening 319 486 486 486 100% 100% 486
Distribution Cycle Trimming 2,791 2,791 2,791 2,791 100% 100% 2,791

Reclosers 55 55 55 73 133% 133% 73
IE Cutouts 0 0 0 0 0% 0% 0 N/A

OFCs 0 0 0 0 0% 0% 0 N/A
Poles 243 243 243 1,653 680% 680% 1653

Transformers 100 100 100 144 144% 144% 144
TOTALS 3,508 3,675 3,675 5,147 140% 140% 5147 YTD % Complete of Forecast = 100%

NY West Reliability Enhancement Program(REP) Work Complete YTD through Mar 31, 2010

REP Program Element Original FY10 
Goal

Revised 
FY10 
Goal

FY10 YTD Goal 
(Phased)

FY10 Actual 
YTD FY10 YTD % FY10 YTD Goal 

% (Phased) Forecast  Comments

Feeder Hardening 359 359 359 347 97% 97% 347
Distribution Cycle Trimming 2,008 2,008 2,008 2,028 101% 101% 2,028

Reclosers 59 59 59 76 129% 129% 76
IE Cutouts 0 0 0 0 0% 0% 0 N/A

OFCs 0 0 0 0 0% 0% 0 N/A
Poles 243 243 243 475 195% 195% 475

Transformers 102 102 102 112 110% 110% 112
TOTALS 2,771 2,771 2,771 3,038 110% 110% 3038 YTD % Complete of Forecast = 100%
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NY FEEDER HARDENING FY10
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New York Distribution Resources

Chrg Dept L2 Chrg Dept L3 Chrg Dept L6 Chrg Dept L9 F
ELEC_DIST_GENERATION COO_ELEC_DIST DIV_OPS_NY_CENTRAL EQUIP_OPER_CENTRAL 9

POWER_DEL-CENTRAL 30
POWER_DEL-MOHAWK&NO. 35
T&D-CENTRAL 111
T&D-MOHAWK_VAL 62
T&D-NORTHERN 96
T&D-TROUBLE-CENTRAL 26
UNDERGROUND_CENTRAL 41
DIST CONTRACTORS 82

DIV_OPS_NY_CENTRAL Total 492
DIV_OPS_NY_EAST POWER_DEL-CAPITAL 28

POWER_DEL-NORTHEAST 22
T&D-CAPITAL 83
T&D-CAPITAL/WEST 68
T&D-NORTHEAST 93
T&D-TROUBLE-EAST 22
UNDERGRND_CIVIL_EAST 17
UNDERGRND_ELEC_EAST 35
DIST CONTRACTORS 63

DIV_OPS_NY_EAST Total 431
DIV_OPS_NY_WEST NY_WEST_OPC_TROUBLE 20

POWER_DEL-WEST 55
T&D-FRONTIER 80
T&D-GENESEE 59
T&D-SOUTHWEST 73
UNDERGROUND_WEST 30
DIST CONTRACTORS 84

DIV_OPS_NY_WEST Total 401
PROT_OPS_NY PROT_OPS_NY_CENT 27

PROT_OPS_NY_EAST 17
PROT_OPS_NY_WEST 16

PROT_OPS_NY Total 60
TELE_OPS_NY TELE_OPS_NY_CENT 32

TELE_OPS_NY_EAST 23
TELE_OPS_NY_WEST 28

TELE_OPS_NY Total 83
COO_ELEC_DIST Total 1467

ELEC_DIST_GENERATION Total 1467
TRANSMISSION WORK_DELIVERY ELEC_SERV_CONST ELEC_SERV_CONST 29

ELEC_SERV_CONST Total 29
TRANS_LINE_SERV-NY TRANS_LINE_SERV-NY 28
TRANS_LINE_SERV‐NY Total 28

WORK_DELIVERY Total 57
TRANSMISSION Total 57
Grand Total 1524

144 of 145



Program Project Key
SEGMENT STRATEGY/PROGRAM MEASURE UNIT PROJ TYPE PROJECT #
DIST ERR Fuse Repl ERR (Fuse Repl) Program C16117

C16118
C16119

ERR Fuse Repl Total
Feeder Hardening Animal guard Program C13146

Arrestor Program C10968
C13145
C13146

Crossarms Program C10968
C13145
C13146

Cutout Repl Program C10968
C13145
C13146

Guy Repl Program C13145
C13146

Insulators Program C13146
Poles Program C10968

C13142
C13145
C13146

Transformers Program C10968
C13142
C13145
C13146

Feeder Hardening Total
Inspection Program - OH Poles Program C26159

C26160
C26161

Transformers Program C26159
C26160
C26161

Inspection Program - OH Total
Inspection Program OH Animal guard Program C26159

C26160
C26161

Arrestor Program C26159
C26160
C26161

Crossarms Program C26159
C26160
C26161

Cutout Repl Program C13142
C26159
C26160
C26161

Guy Repl Program C26159
C26160
C26161

Inspection Program OH Total
Line Recloser Application Reclosers Program C13266

C13267
C13268

Line Recloser Application Total
Substation Transformers Transformers Program C25319
Substation Transformers Total
UG Cable Replacements Cable Repl Program C10967

C13268
C23963

Primary UG Cable Program C08613
C13822

URD Cable Program C23491
UG Cable Replacements Total

T x D Inspection Program - Sub-T Poles Program C26165
C26166
C26167

Inspection Program - Sub-T Total
Inspection Program Sub-T Crossarms Program C26165

C26166
C26167

Insulators Program C26165
C26166
C26167

Inspection Program Sub-T Total
Sub-T Transformers Transformers Program C22960
Sub-T Transformers Total
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