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Executive Summary 
 

  
I. Report Overview  
  
Niagara Mohawk Power Corporation d/b/a National Grid (“National Grid” or the 
“Company”) submits this capital investment plan status report (“Report”) covering the 
period April 1, 2014 through June 30, 2014 (“Q1 FY15”).  Pursuant to the Commission’s 
March 15, 2013 Order in Case 12-E-0201, the Company is to provide periodic updates to 
the Department of Public Service (“DPS”) concerning its capital expenditures and 
construction work.  This Report describes the investment and work completed through Q1 
of FY15, includes budget variance reports, budget and schedule change information for 
major projects, comparisons of budgets versus actual capital expenditures, status of 
specific installation commitments, in-year portfolio management of projects and programs, 
and compares actual spending against FY15 investment levels agreed in Case 12-E-0201.1   
 
Overall, through Q1 of FY15, the Company spent $93.1 million (21% of the $452.4 
million total FY15 investment plan) on electric transmission, sub-transmission and 
distribution capital investment compared to expected Q1 investment of $106.1 million.  
Investment in Q1 by system is detailed below:   
 

• Transmission FY15 actual spending for Q1 was $20.9 million, which was below 
expected Q1 investment by $15.8 million, or 43%.  More detail is found in Section 
II of this Report. 

 
• Sub-Transmission FY15 actual spending for Q1 was $7.0 million, which was below 

expected Q1 investment by $0.2 million, or 2%.  More detail is found in Section III 
of this Report. 

 
• Distribution FY15 actual spending for Q1 was $65.3 million, which was above 

expected Q1 investment by $3.0 million, or 5%.  More detail is found in Section IV 
of this Report. 

 
Sections II through IV of the Executive Summary provide information regarding 
significant projects completed, primary drivers for current capital investment, and address 
specific project variations for Transmission, Sub-Transmission and Distribution system 
projects.  A summary of Q1 FY15 actual and planned spending is provided in the table 
below ($000).   
 

                                                 
1 Case 12-E-0201, Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations 
of Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service, Order Approving Electric 
and Gas Rate Plans in Accord with Joint Proposal (issued and effective March 15, 2013). 
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 FY15 Capital 
Investment 
Plan (CIP) 

Level 

 FY15 Q1 
Actual 

Spending 

 Q1 
Spend % 

of CIP 
 Expected Q1 

Spend 

 Variance of 
Actual Q1 
Spend to  
Expected 

Transmission 176,300$           20,885$          12% 36,732$          (15,847)$           
Sub-Transmission 32,775$            6,991$           21% 7,150$            (159)$                
Distribution 243,279$           65,253$          27% 62,259$          2,994$              
Total 452,354$           93,129$          21% 106,140$        (13,011)$            

 

 
The total FY15 CIP budget is $452.4 million, which is $5.1 million greater than the FY15 
budget established in the December 7, 2012 Joint Proposal (“JP”) in Case 12-E-0201.  This 
increase is due to the shift of $5.1 million from the FY16 transmission budget to FY15 to 
accommodate the advancement of Five Mile Road station schedule and the purchase of a 
spare 115kV phase angle regulator for Inghams.  The FY16 budget was correspondingly 
lowered by $5.1 million.2  

                                                 
2 Note that the sum of projected spending from the detailed portfolio of projects is approximately $77 million 
greater than the FY15 CIP budget of $452.4 million.  The Company intends to manage its capital plan to the 
established budget.  The amount by which the overall detailed project portfolio estimates exceeds the annual 
budget provides the Company flexibility to manage risks and uncertainties associated with delivery of the 
capital plan and is not intended to suggest the Company is currently forecasting to exceed its budget by that 
amount. 

 
 
II. Transmission System  
  
This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through June 30, 2014.  Through Q1 of 
FY15, spending for the Transmission system was $20.9 million, which is 43% less than 
expected Q1 investment of $36.7 million.    
 
 
Summary by Spending Rationale:  
  
Asset Condition  
  
Investment in Transmission projects in the Asset Condition Spending Rationale was $10.2 
million, which is $0.08 million (1%) below expected Q1 investment.  Projects with 
significant variances in the quarter are detailed below:  

• Taylorville-Moshier 7 T3340 LER (C024361): FY15 Q1 investment plan $1.2m vs. 
actual $0.4m 

o Project was completed ahead of schedule.  
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Customer Request/Public Requirement3  
  
Investment in Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $(0.6) million, which is $(0.7) million below expected Q1 
investment.  There is no project with significant variance.  
 
Damage/Failure  
  
Investment in Transmission projects in the Damage/Failure Spending Rationale was $2.2 
million, which is $1.4 million (38%) below expected Q1 investment.   This variance 
amount is the result of variances from a variety of smaller projects, and there is no 
individual project with a significant variance.  

 
Non-Infrastructure/Other 
  
Investment in Transmission projects in the Non-Infrastructure and Other Spending 
Rationales was $0.6 million, which is $1.3 million (70%) below expected Q1 investment.  
This variance amount is the result of variances from a variety of smaller projects, and there 
is no individual project with a significant variance. 

 
System Capacity & Performance 
 
Investment in Transmission projects in the System Capacity & Performance Spending 
Rationale was $8.4 million, which is $12.4 million (59%) below expected Q1 investment.  
Projects with significant variances in the quarter are detailed below:  

 
• Porter 115 kV Rebuild (C028686): FY15 Q1 investment plan $1.8m vs. actual 

$0.9m 
o Under spend is due to timing of vendor and contractor payments; project 

is on schedule. 
 

• Clay Substation Reconfiguration (C047275): FY15 Q1 investment plan $3.1m 
vs. actual $0.4m 

o Transformer order/delivery deferred. 
 

• Construct Five Mile Station (C024015): FY15 Q1 investment plan $4.1m vs. 
actual $1.2m 

o Timing of Article VII approval has delayed construction schedule. 
  

• Eastover Road – New 230 – 115kV Station (C031326): FY15 Q1 investment 
plan $3.2m vs. actual $(0.1)m 

o Timing of vendor and contractor invoices; project is on schedule. 

                                                 
3 Effective with the FY15 capital investment plan, the Company updated spending rationale classifications to 
better reflect the primary driver of the work performed. This change resulted in the elimination of the 
Statutory/Regulatory category and addition of a new category, Customer Requests/Public Requirements, and 
also resulted in realignment of several projects among spending rationales. 
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• Clay – GE 14 Reconductoring (C045253): FY15 Q1 investment plan $1.1m vs. 

actual $0.3m 
o Project re-phased to begin construction in September based on outage 

availability. 
 
 

III.  Sub-Transmission System  
 
This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through June 30, 2014.  Through Q1 of 
FY15, spending for the Sub-Transmission system was $7.0 million, which is 2% less than 
the expected Q1 investment of $7.2 million.    
 
Summary by Spending Rationale:  
 
Asset Condition  
 
Investment in Sub-Transmission projects in the Asset Condition Spending Rationale was 
$4.5 million, which is $0.2 million (4%) above expected Q1 investment.  Projects with 
significant variances in the quarter are detailed below:  
 

• Yahnundasis-Schuyler 25/26 Refur. (C033174): FY15 Q1 investment plan $0m 
vs. actual $0.4m 

o Project was delayed in FY14 and Q1 is carryover spend to finish 
project.   

 
• Hartfield-S. Dow 859 Refurbish (C033180): FY15 Q1 investment plan $0.5m 

vs. actual $0.1m 
o Project re-phased to begin construction later this year. 

 
• M&T bank Tap 701-34.5kV (C046462): FY15 Q1 investment plan $0.3m vs. 

actual $0.01m 
o Project construction to begin in September. 
 

• Solvay 22-34/5 kV line Refur. (C046685): FY15 Q1 investment plan $0.1m vs. 
actual $0.4m 

o Project was delayed in FY14 and Q1 is carryover spend to finish 
project.  Project is completed. 
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Customer Request/Public Requirement  
  
Investment in Sub-Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $0.8 million, which is $0.1 million over expected Q1 investment.  
There is no project with significant variance.  
 
Damage/Failure  
 
Investment in Sub-Transmission projects in the Damage/Failure Spending Rationale was 
$0.8 million, which is $0.1 million (12%) above expected Q1 investment.  Projects with 
significant variances in the quarter are detailed below:  

 
• WNY Sub Trans-Line Damage Failure (CNW0073): FY15 Q1 investment plan 

$0.3m vs. actual $0.5m 
o Spending fluctuates within blanket funding from quarter to quarter 

based on field conditions reported. 
 
Non-Infrastructure 
 
Investment in Sub-Transmission projects in the Non-Infrastructure Spending Rationale was 
$0 in Q1 of FY15 versus expected spend of $0.  
 
System Capacity & Performance  
 
Investment in Sub-Transmission projects in the System Capacity & Performance Spending 
Rationale was $1.0 million, which is $0.6 million (37%) below expected Q1 investment.  
Projects with significant variances in the quarter are detailed below: 
 

• Buffalo 23KV Reconductor - Huntley (C028892): FY15 Q1 investment plan 
$0m vs. actual $0.4m 

o  Project was delayed in FY14 and Q1 is carryover spend to finish 
project.  Project is completed. 

 
• New Tonawanda Substation – 23kV Line (C046529): FY15 Q1 investment plan 

$0.4m vs. actual $0.02m 
o Project was delayed to Q3/Q4 due to complexity of permitting that was 

required. 
 

• WD – Install ScadaMates on 861 Line (CD00516): FY15 Q1 investment plan 
$0.4m vs. actual $0.01m 

o ScadaMates on 816 Line are scheduled for construction in Q3/Q4 to 
align with related I&M work on this line. 
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IV.  Distribution System  
 
This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through June 30, 2014.  Through Q1 of 
FY15, spending for the Distribution system was $65.3 million, which is 5% more than 
expected Q1 investment of $62.3 million.  
 
 
Summary by Spending Rationale:  
 
Asset Condition  
 
Investment in Distribution projects in the Asset Condition Spending Rationale was $21.7 
million, which is $6.4 million (42%) above expected Q1 investment.  Projects with 
significant variances in the quarter are detailed below:  
 

• Rotterdam 13851 / Weaver 24552 Relocate (CD00960): FY15 Q1 investment 
plan $0m vs. actual $0.6m 

o Construction delays at the end of FY14 caused spend for this project to 
carry-over into Q1 FY15.   

 
• West NY-Dist-Asset Replace Blanket (CNW0017): FY15 Q1 investment plan 

$0.6m vs. actual $1.1m 
o Spending fluctuates within blanket funding from quarter to quarter 

based on field conditions reported, project designs, and the ability to 
resource these projects which are completed on an annual basis. 

 
• Delanson 51 – Route 7 Rebuild/Convert (C046424): FY15 Q1 investment plan 

$0.5m vs. actual $0m 
o Construction schedule pushed out to accommodate higher priority and 

emergent work. 
 

• Network Secondary Cable Replacement (C052903): FY15 Q1 investment plan 
$0.8m vs. actual $0m 

o Cable replacement work to be completed and program will meet 
budgeted spend by year end.  

 
• Inspection & Maintenance Program:  West D-Line OH Work From Insp  

(C026161) FY15 Q1 investment plan $2.2m vs. actual $3.0m;  East D-Line OH 
Work From Insp (C026159) FY15 Q1 investment plan $2.2m vs. actual $5.9m; 
Central D-Line OH Work From Insp (C026160) FY15 Q1 investment plan 
$1.4m vs. actual $3.1m 

o Inspection & Maintenance is a Program with annual spending that is 
directly related to the items found during inspection.  The items and 
their associated spend can vary dramatically from month to month due 
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to the nature of the inspection process and related mandated timeframes 
for repairs. 

 
 
Customer Request/Public Requirement  
  
Investment in Distribution projects in the Customer Request/Public Requirement Spending 
Rationale was $19.0 million, which is $2.2 million below expected Q1 investment.  
Projects with significant variances in the quarter are detailed below:  
 

• Transformer Purchases (CN03620):  FY15 Q1 investment plan $6.3m vs. actual 
$3.2m 

o Transformer purchases fluctuate due to demand and available stock.   
 
• East NY-Dist-Meter Blanket (CNE0004): FY15 Q1 investment plan $0.08m vs. 

actual $0.7m 
o Spending fluctuates within blanket funding from quarter to quarter 

based on field demand for new and replacement meters. 
 
• Meter Purchases (CN03604): FY15 Q1 investment plan $0.7m vs. actual $1.3m 

o Meter purchases fluctuate due to demand and available stock. 
 

Damage/Failure  
 
Investment in Distribution projects in the Damage/Failure Spending Rationale was $6.5 
million, which is $0.3 million (5%) over expected Q1 investment.  Projects with significant 
variances in the quarter are detailed below: 

 
• Damage/Failure Blanket – Central (CNC0014) FY15 Q1 investment plan 

$1.3m vs. actual $2.5m;  East (CNE0014) FY15 Q1 investment plan $1.4m vs. 
actual $(1.0)m 

o Spending fluctuates within blanket funding from quarter to quarter 
based on field conditions reported. 

 
• New Florida Substation (CD01168): FY15 Q1 investment plan $0.4m vs. actual 

$1.1m 
o Project near completion; on schedule. 

 

Page 7 of 71



 
 

 

Non-Infrastructure  
 
Investment in Distribution projects in the Non-Infrastructure Spending Rationale was $0.8 
million, which is $0.04 million (5%) below expected Q1 investment.  The variance was the 
result of small variances in a variety of projects.  There is no project with significant 
variance.  
 
 
System Capacity & Performance  
 
Investment in Distribution projects in the System Capacity & Performance Spending 
Rationale was $17.4 million, which is $1.5 million (8%) below expected Q1 investment.  
Projects with significant variances in the quarter are detailed below:   

   
• Frankhauser New Station – T Sub Work (C036520):  FY15 Q1 investment plan 

$1.2m vs. actual $0.5m 
o Project is on schedule; variance is due to timing of vendor and contractor 

payments. 
 

• Frankhauser – 115–13.2kV – Bus & Bkrs (C028931): FY15 Q1 investment plan 
$1.5m vs. actual $0.7m 

o Project is on schedule; variance is due to timing of vendor and contractor 
payments. 

 
• Buffalo Station 49 – UG Upgrades (CD01128): FY15 Q1 investment plan $0.8m 

vs. actual $0.02m 
o Construction rescheduled to FY16 to accommodate higher priority work. 

 
• Ohio Street - North (C050405):  FY15 Q1 investment plan $1.3m vs. actual $0.8m 

o  Project is 90% complete.  Variance is due to timing of invoices. 
 

• Paloma new switchgear (CD01190): FY15 Q1 investment plan $0.01m vs. actual 
$0.8m 

o Station is on schedule; variance is due to timing of vendor and contractor 
payments.  

 
• UNY New 115kV 40 MVA Mobile (C053107): FY15 Q1 investment plan $0m vs. 

actual $1.4m) 
o This project number replaced funding number C046409 for accounting 

purposes.  The original project is budgeted for $1.58m Capex in FY15. 
 

• Van Dyke Station – New 115/13.2kVs (C046490):  FY15 Q1 investment plan 
$2.0m vs. actual $0.05m 

o Project plan was established after the investment plan was set.  Project is on 
schedule. 
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• Brook Road 55 – Corinth 51 Tie (C050690): FY15 Q1 investment plan $0.6m vs. 
actual $0m 

o Construction schedule pushed out to accommodate higher priority and 
emergent work. 
 

• NR 76462-CoRte28-Rebuild (C049197): FY15 Q1 investment plan $0.7m vs. 
actual $0m 

o Design completion delayed as ROW issues have resulted in need for 
redesign. 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Current Year Actuals VS  Approved Budget
Area Summary by Spending Rationale

BUDGET

Area Spending Rationale

 FY14/15 
Investment 
Plan Level Apr-Jun 2014 Jul-Sep 2014 Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 
Actual 

Spending 

 1ST Qtr 
Spending % of 

Investment 
Plan Level 

 Fiscal YTD 
Spending % of  

Investment 
Plan Level 

 Expected 1st 
Qtr Spending 

 Variance of 
Expected 1ST 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected FY 

14/15 
Spending 

 Variance of FY 
14/15 

Investment 
Plan Level to 

Revised 
Projected 
Spending 

 % Change 
from          FY 

14/15 
Investment 
Plan Level

Transmission Asset Condition 57,497,500$    10,207,220$   -$                -$                 -$                10,207,220$    18% 18% 10,289,000$   (81,780)$          61,870,751$    4,373,251$       8%
Customer Request/Public Requirements 55,500$           (556,142)$      -$                -$                 -$                (556,142)$       -1002% -1002% 129,500$        (685,642)$        614,708$         559,208$          1008%
Damage/Failure 12,008,500$    2,225,061$     -$                -$                 -$                2,225,061$      34% 34% 3,615,000$     (1,389,939)$     13,146,041$    1,137,541$       9%
Non-Infrastructure/Other 3,792,000$      571,773$        -$                -$                 -$                571,773$         15% 15% 1,883,000$     (1,311,227)$     4,112,713$      320,713$          8%
System Capacity & Performance 102,946,500$  8,437,045$     -$                -$                 -$                8,437,045$      8% 8% 20,815,000$   (12,377,955)$   103,677,383$  730,883$          1%
Grand Total 176,300,000$  20,884,957$   -$                -$                 -$                20,884,957$    12% 12% 36,731,500$   (15,846,543)$   183,421,595$  7,121,595$       4%

Sub T Asset Condition 24,142,670$    4,486,515$     -$                -$                 -$                4,486,515$      19% 19% 4,322,764$     163,752$         31,594,271$    7,451,599$       31%
Customer Request/Public Requirements 1,982,650$      775,082$        -$                -$                 -$                775,082$         39% 39% 636,133$        138,949$         3,385,122$      1,402,472$       71%
Damage/Failure 2,756,500$      771,134$        -$                -$                 -$                771,134$         28% 28% 689,125$        82,009$           3,217,462$      460,962$          17%
Non-Infrastructure/Other 145,000$         -$               -$                -$                 -$                -$                0% 0% -$                -$                 -$                 (145,000)$        -100%
Statutory/Regulatory -$                 8,263$            -$                -$                 -$                8,263$             0% 0% -$                8,263$             96,263$           96,263$            0%
System Capacity & Performance 3,748,180$      949,929$        -$                -$                 -$                949,929$         25% 25% 1,501,692$     (551,764)$        6,442,037$      2,693,857$       72%
Grand Total 32,775,000$    6,990,923$     -$                -$                 -$                6,990,923$      21% 21% 7,149,714$     (158,791)$        44,735,154$    11,960,152$     36%

-$                 
Distribution Asset Condition 63,805,072$    21,700,509$   -$                -$                 -$                21,700,509$    34% 34% 15,262,984$   6,437,525$      83,315,701$    19,510,629$     31%

Customer Request/Public Requirements 85,454,497$    18,998,336$   -$                -$                 -$                18,998,336$    22% 22% 21,155,218$   (2,156,882)$     80,724,393$    (4,730,104)$     -6%
Damage/Failure 23,106,427$    6,448,807$     -$                -$                 -$                6,448,807$      28% 28% 6,136,757$     312,050$         25,106,561$    2,000,134$       9%
Non-Infrastructure/Other 3,232,000$      768,108$        -$                -$                 -$                768,108$         24% 24% 808,000$        (39,892)$          3,283,171$      51,171$            2%
Statutory/Regulatory -$                 (13,550)$        -$                -$                 -$                (13,550)$         0% 0% -$                (13,550)$          736,450$         736,450$          0%
System Capacity & Performance 67,681,004$    17,350,859$   -$                -$                 -$                17,350,859$    26% 26% 18,896,035$   (1,545,176)$     107,992,901$  40,311,897$     60%
Grand Total 243,279,000$  65,253,070$   -$                -$                 -$                65,253,070$    27% 27% 62,258,995$   2,994,075$      301,159,177$  57,880,177$     24%

-$                 
Company Asset Condition 145,445,242$  36,394,244$   -$                -$                 -$                36,394,244$    25% 25% 29,874,748$   6,519,496$      176,780,723$  31,335,479$     22%

Customer Request/Public Requirements 87,492,647$    19,217,277$   -$                -$                 -$                19,217,277$    22% 22% 21,920,851$   (2,703,574)$     84,724,223$    (2,768,424)$     1073%
Damage/Failure 37,871,427$    9,445,002$     -$                -$                 -$                9,445,002$      25% 25% 10,440,882$   (995,879)$        41,470,064$    3,598,637$       35%
Non-Infrastructure/Other 7,169,000$      1,339,881$     -$                -$                 -$                1,339,881$      19% 19% 2,691,000$     (1,351,119)$     7,395,884$      226,884$          -90%
Statutory/Regulatory -$                 (5,287)$          -$                -$                 -$                (5,287)$           - - -$                (5,287)$            832,713$         832,713$          -
System Capacity & Performance 174,375,684$  26,737,833$   -$                -$                 -$                26,737,833$    15% 15% 41,212,728$   (14,474,895)$   218,112,320$  43,736,636$     25%
Grand Total 452,354,000$  93,128,950$   -$                -$                 -$                93,128,950$    21% 21% 106,140,208$ (13,011,259)$   529,315,927$  76,961,925$     17%

REVISED EXPECTED SPENDING
RESULTS FOR THE FIRST QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

BUDGET

Spending Rationale

 FY14/15 
Investment 
Plan Level  Apr-Jun 2014 

 Jul-Sep 
2014 Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 
Actual Spending 

 1ST Qtr 
Spending % of 

Investment 
Plan Level 

 Fiscal YTD 
Spending % of  

Investment 
Plan Level 

Expected 1st 
Qtr Spending 

 Variance of 
Expected 1ST 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected FY 

14/15 
Spending 

 Variance of 
FY 14/15 

Investment 
Plan Level to 

Revised 
Projected 
Spending 

 % Change 
from          FY 

14/15 
Investment 
Plan Level

Asset Condition 57,497,500 10,207,220 0 0 0 10,207,220 17.75% 17.75% 10,289,000 (81,780) 61,870,751 4,373,251 7.61%
Customer Requests/Public Requirements 55,500 (556,142) 0 0 0 (556,142) -1002.06% -1002.06% 129,500 (685,642) 614,708 559,208 1007.58%
Damage/Failure 12,008,500 2,225,061 0 0 0 2,225,061 18.53% 18.53% 3,615,000 (1,389,939) 13,146,041 1,137,541 9.47%
Non-Infrastructure 3,792,000 571,773 0 0 0 571,773 15.08% 15.08% 1,883,000 (1,311,227) 4,112,713 320,713 8.46%
System Capacity & Performance 102,946,500 8,437,045 0 0 0 8,437,045 8.20% 8.20% 20,815,000 (12,377,955) 103,677,383 730,883 0.71%
Grand Total 176,300,000 20,884,957 0 0 0 20,884,957 11.85% 11.85% 36,731,500 (15,846,543) 183,421,595 7,121,595 4.04%

RESULTS FOR THE FIRST QUARTER FY14/15
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING

Page 11 of 71



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

BUDGET

Program

 FY14/15 
Investment Plan 

Level Apr-Jun 2014 Jul-Sep 2014 Oct-Dec 2014  Jan-Mar 2015 
 FY14/15 YTD 

Actual Spending 

 1ST Qtr 
Spending % 

of 
Investment 
Plan Level 

 Fiscal YTD 
Spending % 

of  Investment 
Plan Level 

 Expected 1st 
Qtr Spending 

 Variance of 
Expected 1ST 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected FY 

14/15 Spending 

 Variance of FY 
14/15 

Investment 
Plan Level to 

Revised 
Projected 
Spending 

 % Change 
from          FY 

14/15 
Investment 
Plan Level

Asset Condition I&M 6,200,000 1,816,215 0 0 0 1,816,215 29.29% 29.29% 1,806,000 10,215 8,680,998 2,480,998 40.02%
Damage/Failure 12,008,500 2,225,061 0 0 0 2,225,061 18.53% 18.53% 3,615,000 (1,389,939) 13,146,041 1,137,541 9.47%
Load 0 (3,417) 0 0 0 (3,417) 0.00% 0.00% 0 (3,417) (3,417) (3,417) 0.00%
Other 0 16,986 0 0 0 16,986 0.00% 0.00% 0 16,986 175,986 175,986 0.00%
Public Requirements 110,000 0 0 0 0 0 0.00% 0.00% 7,000 (7,000) 317,500 207,500 188.64%
System Capacity & Performance 0 (692) 0 0 0 (692) 0.00% 0.00% 0 (692) (692) (692) 0.00%
NERC/NPCC Standards 10,849,000 3,463,553 0 0 0 3,463,553 31.93% 31.93% 3,629,000 (165,447) 17,427,281 6,578,281 60.63%
Component Fatigue/Deterioriation 42,555,500 5,893,729 0 0 0 5,893,729 13.85% 13.85% 6,886,000 (992,271) 40,053,040 (2,502,460) -5.88%
Failure Trend 1,275,000 166,742 0 0 0 166,742 13.08% 13.08% 262,000 (95,258) 1,481,652 206,652 16.21%
Station Control and Monitoring Systems 3,792,000 780,465 0 0 0 780,465 20.58% 20.58% 1,883,000 (1,102,535) 4,162,405 370,405 9.77%
Customer Interconnection (54,500) (556,142) 0 0 0 (556,142) 1020.44% 1020.44% 122,500 (678,642) 297,208 351,708 -645.34%
Generator Retirements 21,249,000 1,946,547 0 0 0 1,946,547 9.16% 9.16% 2,508,000 (561,453) 19,454,502 (1,794,498) -8.45%
General Equipment 0 (244,600) 0 0 0 (244,600) 0.00% 0.00% 0 (244,600) (244,600) (244,600) 0.00%
TO Led System Studies 78,315,500 5,380,509 0 0 0 5,380,509 6.87% 6.87% 16,013,000 (10,632,491) 78,473,692 158,192 0.20%
Grand Total 176,300,000 20,884,957 0 0 0 20,884,957 11.85% 11.85% 36,731,500 (15,846,543) 183,421,595 7,121,595 4.04%

RESULTS FOR THE FIRST QUARTER FY14/15
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

BUDGET

Spending Rationale Program Project Description Project

FY14/15 
Investment Plan 

Level Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 
 FY14/15 YTD 

Actual Spending 

1ST Qtr Spending 
% of Investment 

Plan Level 

Fiscal YTD 
Spending % of  

Investment Plan 
 Expected 1st 
Qtr Spending 

Variance of 
Expected 1ST Qtr 

Spending to Actual 

Revised 
Projected FY 

14/15 Spending 

Variance of FY 14/15 
Investment Plan Level to 

Revised Projected Spending 

 % Change from     
FY 14/15 Investment 

Plan Level

 Project Approval 
Amount - Total 

Costs  Notes 
 Total Spending To Date 

- Total Costs 

Project 
Completion 
Percentage

Asset Condition Asset Condition I&M NY Inspection Repairs - Capital C026923 6,200,000 1,816,215 0.00 0.00 0.00 1,816,215 29.29% 29.29% 1,806,000 10,215 8,680,998 2,480,998 40.02% 0 Note 2 35,336,035 Program
Asset Condition I&M Total 6,200,000 1,816,215 0.00 0.00 0.00 1,816,215 29.29% 29.29% 1,806,000 10,215 8,680,998 2,480,998 40.02% 35,336,035
Other ALBANY STEAM - ADD 2ND STATION SVC C022071 0 (5,463) 0.00 0.00 0.00 (5,463) 0.00% 0.00% 0 (5,463) (5,463) (5,463) 0.00% 10,000 5,486 0%

ANDREWS TAP REMOVAL C043512 0 11,068 0.00 0.00 0.00 11,068 0.00% 0.00% 0 11,068 11,068 11,068 0.00% 100,000 30,829 30%
OSWEGO SPS RETIREMENT C043834 0 221 0.00 0.00 0.00 221 0.00% 0.00% 0 221 221 221 0.00% 20,000 18,201 95%
REMOVE GERES L-ONON. CO-GEN 115KV C054508 0 144 0.00 0.00 0.00 144 0.00% 0.00% 0 144 144 144 0.00% 25,000 144 0%

Other Total 0 5,970 0.00 0.00 0.00 5,970 0.00% 0.00% 0 5,970 5,970 5,970 0.00% 54,660
NERC/NPCC Standards Adams-Packard 187 T1010 &Taps CCR C034927 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 10,627 cancelled 0%

Adams-Packard 188 T1020 &Taps CCR C034928 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 13,200 cancelled 0%
Bethlehem-Albany 18 T5070 CCR C034967 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 11,341 cancelled 0%
Br. Falls-Taylorville 4 T3090 CCR C048221 1,800,000 24,490 0.00 0.00 0.00 24,490 1.36% 1.36% 75,000 (50,510) 1,771,990 (28,010) -1.56% 100,000 81,634 65%
Browns Falls-Taylorville 3 T3080CCR C048218 3,000,000 281,041 0.00 0.00 0.00 281,041 9.37% 9.37% 150,000 131,041 4,131,824 1,131,824 37.73% 3,100,000 2,419,663 95%
CHASES LAKE-PORTER 11 T6350 CCR C031130 0 (319,653) 0.00 0.00 0.00 (319,653) 0.00% 0.00% 0 (319,653) (319,653) (319,653) 0.00% 2,328,000 2,621,895 100%
CLAY-DEWITT 3 T2040 CCR C041283 0 (41,442) 0.00 0.00 0.00 (41,442) 0.00% 0.00% 0 (41,442) (41,442) (41,442) 0.00% 100,000 57,168 100%
Conductor Clearance - NY Program C048678 1,880,000 692,313 0.00 0.00 0.00 692,313 36.83% 36.83% 470,000 222,313 2,102,508 222,508 11.84% 0 Note 2 948,794 Program
DEWITT - TILDEN 19 T2160 CCR C048357 0 493,090 0.00 0.00 0.00 493,090 0.00% 0.00% 0 493,090 513,090 513,090 0.00% 100,000 623,257 100%
DEWITT-LAFAYETTE 22 T2150 CCR C034923 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 7,000 7,000 0.00% 425,700 398,780 100%
DUNKIRK-SOUTH RIPLEY 68 T1110 CCR C034912 0 52,887 0.00 0.00 0.00 52,887 0.00% 0.00% 0 52,887 71,147 71,147 0.00% 257,600 133,878 100%
ELBRIDGE-GERES LOCK 18 T2180 CCR C047878 0 (1,585) 0.00 0.00 0.00 (1,585) 0.00% 0.00% 0 (1,585) 8,415 8,415 0.00% 330,000 327,934 100%
ELBRIDGE-GERES LOCK 19 T2190 CCR C047881 0 476 0.00 0.00 0.00 476 0.00% 0.00% 0 476 10,476 10,476 0.00% 200,000 79,365 100%
GARDENVILLE - DUNKIRK 141 T1260 CCR C048361 0 (286,068) 0.00 0.00 0.00 (286,068) 0.00% 0.00% 0 (286,068) 217,932 217,932 0.00% 100,000 (1,537) 95%
GARDENVILLE - DUNKIRK 142 T1270 CCR C048363 0 (44,985) 0.00 0.00 0.00 (44,985) 0.00% 0.00% 0 (44,985) 87,015 87,015 0.00% 100,000 (15,126) 30%
Gardenville-Buf Rvr T1210-T1220 CCR C031155 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 19,048 cancelled 0%
Gardnvl-Beth149-150 T1190-T1200 CCR C034957 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 11,401 cancelled 0%
Geres Lock-Solvay 2 T2270 &Taps CCR C034971 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 11,709 cancelled 0%
Golah-Lakville 116 T1320 & Taps CCR C034954 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 14,078 cancelled 0%
Greenbush-Stephentown 993 T5190 CCR C031132 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 40,000 20,377 cancelled 0%
Hartfield-Moons 159 T1330 &Taps CCR C034926 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 12,712 cancelled 0%
Homer H-Dugan Rd 155 T1350&Taps CCR C034962 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 15,522 0%
Hudson-Pleasant Valley 12 T5230 CCR C031145 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 60,000 50,546 cancelled 0%
HUNTLEY - LOCKPORT 37 T1450 CCR C048219 0 5,491 0.00 0.00 0.00 5,491 0.00% 0.00% 0 5,491 18,491 18,491 0.00% 200,000 194,632 100%
HUNTLEY-LOCKPORT 36 T1440 CCR C047943 0 11,393 0.00 0.00 0.00 11,393 0.00% 0.00% 0 11,393 21,393 21,393 0.00% 250,000 179,342 100%
LOCKPORT-BATAVIA 107 T1490 CCR C031149 0 670 0.00 0.00 0.00 670 0.00% 0.00% 0 670 670 670 0.00% 361,200 170,475 100%
Meco-Rotterdam 10 T5390 CCR C031134 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 60,000 48,144 cancelled 0%
Mortimer-Elbridge 2 T1570 CCR C031135 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 80,000 59,668 cancelled 0%
Mortimer-Golah 110 T1580 CCR C031150 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 35,000 16,336 cancelled 0%
Mortimer-Pannell T1590-T1600 CCR C031148 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 31,615 cancelled 0%
Mortimer-Quaker 23 T1610 CCR C031146 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 37,199 cancelled 0%
MOUNTAIN-LOCKPT 103 T1620 &TAPS CCR C034955 0 5,205 0.00 0.00 0.00 5,205 0.00% 0.00% 0 5,205 5,205 5,205 0.00% 100,000 85,430 0%
NERC CIP - NMPC C049085 467,000 602,617 0.00 0.00 0.00 602,617 129.04% 129.04% 350,000 252,617 1,345,617 878,617 188.14% 2,439,000 791,089 Program
NEW SCOTLAND-BETHLEHEM 4 T5460 CCR C034910 0 102,590 0.00 0.00 0.00 102,590 0.00% 0.00% 0 102,590 115,190 115,190 0.00% 658,000 799,030 95%
New Scotlnd-Albany 8 T5980&Taps CCR C034959 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 5,785 cancelled 0%
Niagara-Lockport 101 T1690 CCR C031151 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 18,826 cancelled 0%
Niagara-Lockport 102 T1700 CCR C031152 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 17,966 cancelled 0%
NS-Feura Bush 9 T5500 &Taps CCR C034966 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 14,664 cancelled 0%
NS-Long Lane 7 T5470 &Taps CCR C034968 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 15,598 cancelled 0%
ONEIDA-PORTER 7 T4150 CCR C041366 0 1,433 0.00 0.00 0.00 1,433 0.00% 0.00% 0 1,433 1,433 1,433 0.00% 2,200,000 2,184,238 100%
Packard-Huntley 130 T1820 CCR C031154 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,000 0 0.00% 35,000 24,355 0%
PORTER-ROTTERDAM 30 T4200 CCR C043447 0 (678) 0.00 0.00 0.00 (678) 0.00% 0.00% 0 (678) (678) (678) 0.00% 2,100,000 1,989,840 100%
Reynolds Rd-Alps 1 T5560 CCR C034964 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 17,844 cancelled 0%
Rotterdam-Altamont 17 T5620 CCR C031131 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 12,740 2,740 27.40% 40,000 35,338 cancelled 0%
ROTTERDAM-NEW SCOTLAND 13 T5680 CCR C034963 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,000 10,000 0.00% 200,000 110,250 100%
STATE CAMPUS - MENANDS 15 T5790 CCR C048362 0 73,108 0.00 0.00 0.00 73,108 0.00% 0.00% 0 73,108 73,108 73,108 0.00% 100,000 115,925 100%
Stoner - Rotterdam 12 T5800 CCR C048222 300,000 586,324 0.00 0.00 0.00 586,324 195.44% 195.44% 290,000 296,324 718,324 418,324 139.44% 950,000 1,250,307 100%
TAYLORVILLE-BOONVILLE 5 T3320 CCR C047876 0 17,261 0.00 0.00 0.00 17,261 0.00% 0.00% 0 17,261 267,511 267,511 0.00% 500,000 338,907 100%
TAYLORVILLE-BOONVILLE 6 T3330 CCR C047939 0 35,074 0.00 0.00 0.00 35,074 0.00% 0.00% 0 35,074 456,274 456,274 0.00% 300,000 118,306 95%
TAYLORVILLE-MOSHIER 7 T3340 CCR C047944 0 29,018 0.00 0.00 0.00 29,018 0.00% 0.00% 0 29,018 39,018 39,018 0.00% 250,000 94,153 100%
Valley Sta 44-Isshua 158 T1900 CCR C034965 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 12,780 cancelled 0%
WARREN-FALCONER 171 T6080 CCR C042063 0 171 0.00 0.00 0.00 171 0.00% 0.00% 0 171 171 171 0.00% 320,000 331,210 100%
WHITEHALL-CEDAR 6 T5910 CCR C047954 0 4,321 0.00 0.00 0.00 4,321 0.00% 0.00% 0 4,321 4,321 4,321 0.00% 400,000 375,471 100%

NERC/NPCC Standards Total 7,467,000 2,324,563 0.00 0.00 0.00 2,324,563 31.13% 31.13% 1,335,000 989,563 11,659,092 4,192,092 56.14% 17,350,987
Component Fatigue/Deterioriation Alabama-Telegraph 115 T1040 ACR C033014 150,000 0 0.00 0.00 0.00 0 0.00% 0.00% 9,000 (9,000) 112,500 (37,500) -25.00% 100,000 0 0%

ALPS 188 OBSOLETE CIRCUIT SWITCHER C028304 0 (65,278) 0.00 0.00 0.00 (65,278) 0.00% 0.00% 0 (65,278) (57,278) (57,278) 0.00% 942,354 814,425 95%
Alps relay replacement C049296 145,000 7,797 0.00 0.00 0.00 7,797 5.38% 5.38% 6,000 1,797 84,797 (60,203) -41.52% 145,000 9,687 5%
AMT PIW - NIMO C031545 400,000 48,998 0.00 0.00 0.00 48,998 12.25% 12.25% 99,000 (50,002) 348,998 (51,002) -12.75% 0 Note 2 755,957 Blanket
AMT PS&I - NMPC C042663 0 8,870 0.00 0.00 0.00 8,870 0.00% 0.00% 0 8,870 8,870 8,870 0.00% 0 Note 2 110,414 Blanket
Andrews Sub - Remove/Retire Station C029213 2,000 2,407 0.00 0.00 0.00 2,407 120.35% 120.35% 1,000 1,407 2,407 407 20.35% 261,000 79,326 95%
ASH ST_22325_22329-REACTORS C054430 0 1,137 0.00 0.00 0.00 1,137 0.00% 0.00% 0 1,137 1,137 1,137 0.00% 140,000 1,137 5%
Ash Street-Replace Metal Clad Sub C036104 1,310,000 463,990 0.00 0.00 0.00 463,990 35.42% 35.42% 327,000 136,990 1,203,190 (106,810) -8.15% 10,280,000 9,275,742 85%
Ashland Taps Removal C048404 0 9,987 0.00 0.00 0.00 9,987 0.00% 0.00% 0 9,987 9,987 9,987 0.00% 15,000 17,099 0%
Batavia Station Relay Replacement C043506 872,000 4,948 0.00 0.00 0.00 4,948 0.57% 0.57% 40,000 (35,052) 554,938 (317,062) -36.36% 210,347 197,881 30%
BatteryRplStrategyCo36TxT C033847 170,000 101,588 0.00 0.00 0.00 101,588 59.76% 59.76% 40,000 61,588 456,588 286,588 168.58% 880,000 2,002,903 Program
Battle Hill - replace 3 OCBs C049543 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 7,000 (7,000) 37,500 (12,500) -25.00% 975,000 0 0%
Bethlehem Relay Replacem't Strategy C049583 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Boonville Rebuild C049903 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Boonville-Rome 3-4 T4060-T4040 ACR C047795 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 50,000 0 0.00% 150,000 0 0%
Boonvill-Portr 1-2 T4020-T4030 ACR C047818 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Br F-Taylorville 3-4 ACR C024359 3,611,000 50,212 0.00 0.00 0.00 50,212 1.39% 1.39% 80,000 (29,788) 3,594,609 (16,391) -0.45% 875,000 489,806 5%
Breaker T Repl Program 4-69kV NYC C049258 350,000 4,586 0.00 0.00 0.00 4,586 1.31% 1.31% 245,000 (240,414) 11,446 (338,554) -96.73% 0 Note 2 137,978 Program
Breaker T Repl Program 4-69kV NYE C049257 350,000 211,389 0.00 0.00 0.00 211,389 60.40% 60.40% 108,000 103,389 973,389 623,389 178.11% 0 Note 2 1,564,495 Program
Breaker T Repl Program 4-69kV NYW C049260 1,200,000 325,608 0.00 0.00 0.00 325,608 27.13% 27.13% 40,000 285,608 1,303,608 103,608 8.63% 0 Note 2 407,028 Program
Browns Falls - OCB replacements C043043 690,500 112,427 0.00 0.00 0.00 112,427 16.28% 16.28% 458,000 (345,573) 1,802,237 1,111,737 161.00% 3,502,000 1,619,444 5%
BROWNS FALLS STATION: T-LINE MODS C053825 0 41,751 0.00 0.00 0.00 41,751 0.00% 0.00% 0 41,751 256,151 256,151 0.00% 366,000 54,269 0%
Browns Falls-Benson Mines 5 Removal C048653 0 5,857 0.00 0.00 0.00 5,857 0.00% 0.00% 0 5,857 5,857 5,857 0.00% 20,000 109,509 30%
BrownsFallsPIWLightningProtection C037387 36,000 1,527 0.00 0.00 0.00 1,527 4.24% 4.24% 33,000 (31,473) 36,527 527 1.46% 75,000 28,529 30%
BUFFALO/ALBANYFLYINGGROUNDSSWITCRPL C033613 0 208,814 0.00 0.00 0.00 208,814 0.00% 0.00% 0 208,814 276,814 276,814 0.00% 1,906,000 1,430,977 Program
Capital Reserve - Asset Condition CNYX31AC (3,819,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (955,000) 955,000 0 3,819,000 -100.00% 0 Note 2 0 Blanket
Carr St./E.Syracuse CO-Gen Relays C049739 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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CENT NY - PS&I ELECTRIC ORDERS C004158 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 Note 2 558,703 Blanket
COFFEEN-LH 5 T2120 ACR C024360 0 14 0.00 0.00 0.00 14 0.00% 0.00% 0 14 14 14 0.00% 14,000,000 11,723,358 95%
Colton-BF 1-2 T3140-T3150 ACR C036164 100,000 2,296 0.00 0.00 0.00 2,296 2.30% 2.30% 24,000 (21,704) 101,296 1,296 1.30% 500,000 137,722 0%
Colton-Replace CBs and Disconnects C029844 1,298,000 75,680 0.00 0.00 0.00 75,680 5.83% 5.83% 264,000 (188,320) 516,470 (781,530) -60.21% 600,000 275,215 5%
Curtis  Relay /Breaker Replacement C049584 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Curtis St - replace OCBs C049557 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
DeWitt Station Relay Strategy C043503 75,000 22,634 0.00 0.00 0.00 22,634 30.18% 30.18% 75,000 (52,366) 199,274 124,274 165.70% 1,562,000 1,377,557 95%
Dunkirk Rebuild C005155 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 25,356 0%
DUNKIRK-FALCONER 161/162 SHIELD WIR C054226 0 22,273 0.00 0.00 0.00 22,273 0.00% 0.00% 0 22,273 322,273 322,273 0.00% 400,000 22,273 0%
Edic Relay Replacement C047855 130,000 691 0.00 0.00 0.00 691 0.53% 0.53% 6,000 (5,309) 30,691 (99,309) -76.39% 980,000 19,105 0%
Elbridge Relay Replacement C047856 525,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 23,000 (502,000) -95.62% 525,000 0 0%
Elm St. Replace 67L Relays CD00728 117,000 5,354 0.00 0.00 0.00 5,354 4.58% 4.58% 5,000 354 23,799 (93,201) -79.66% 73,300 59,456 30%
ELM TERMINAL STATION - HPFF ALARMS C030528 0 5,967 0.00 0.00 0.00 5,967 0.00% 0.00% 0 5,967 7,967 7,967 0.00% 230,000 208,567 100%
Falconer-HH 153-154 T1160-T1170 ACR C027422 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 20,000 (20,000) 150,000 (50,000) -25.00% 250,000 447,109 0%
Feura Bush Relay Replacement C049585 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
GARD-DUN 141-142 T1260-70 ACR SENEC C034193 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 2,571 5%
Gardenville 180-182 T1660-T1780 ACR C027436 100,000 1,271 0.00 0.00 0.00 1,271 1.27% 1.27% 24,000 (22,729) 83,171 (16,829) -16.83% 220,000 136,890 0%
Gardenville Rebuild C005156 2,796,000 759,746 0.00 0.00 0.00 759,746 27.17% 27.17% 756,000 3,746 2,821,246 25,246 0.90% 12,249,000 4,828,217 5%
GARDENVILLE STATION - HPFF ALARMS C030530 0 4,242 0.00 0.00 0.00 4,242 0.00% 0.00% 0 4,242 8,242 8,242 0.00% 197,945 196,249 100%
Gardenville-Rebuild Line Relocation C030084 105,000 4,319 0.00 0.00 0.00 4,319 4.11% 4.11% 16,000 (11,681) 294,719 189,719 180.68% 2,302,000 259,033 5%
GARD-HH 151-152 T1950-T1280 N ACR C004718 0 1,059 0.00 0.00 0.00 1,059 0.00% 0.00% 0 1,059 1,059 1,059 0.00% 46,506,000 46,499,296 100%
Gard-HH 151-152 T1950-T1280 S ACR C027425 100,000 691 0.00 0.00 0.00 691 0.69% 0.69% 9,000 (8,309) 94,531 (5,469) -5.47% 100,000 32,491 0%
GE Butyl Rubber VT Replacement C049002 259,000 311,483 0.00 0.00 0.00 311,483 120.26% 120.26% 220,000 91,483 1,091,783 832,783 321.54% 1,281,000 527,257 Program
GE-Geres Lock 8 T2240 ACR C047835 25,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 24,000 (1,000) -4.00% 0 0 0%
Geres Lock - Rplc R815 OCB C049138 0 2,745 0.00 0.00 0.00 2,745 0.00% 0.00% 0 2,745 202,225 202,225 0.00% 150,000 130,303 5%
Gibson Substation Retirement C046579 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Golah Relay & Breaker Strategy Repl C050920 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Greenbush Relay Replacement C049587 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Harbison-Carborundum Tap Removal C045515 0 20 0.00 0.00 0.00 20 0.00% 0.00% 0 20 20 20 0.00% 50,000 2,770 0%
Harper Station 25 Cycle Retirement CD00966 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 250,000 53,543 0%
HARPERSTATIONTRANSFORMERREPLACEMENTC037203 0 419 0.00 0.00 0.00 419 0.00% 0.00% 0 419 419 419 0.00% 1,128,000 1,208,013 cancelled 0%
Headson - OCB Replacements C043044 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 308,000 240,219 5%
Homer Hill Switch Relay Replacement C043505 666,000 450,244 0.00 0.00 0.00 450,244 67.60% 67.60% 271,000 179,244 1,126,300 460,300 69.11% 1,812,000 980,490 65%
Homer Hill-Bennett Rd 157 T1340 ACR C027429 100,000 26,928 0.00 0.00 0.00 26,928 26.93% 26.93% 24,000 2,928 101,928 1,928 1.93% 275,000 221,487 0%
Hoosick - Replace Bank 1 & relays C053132 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
HUNTLEY STATION - HPFF ALARMS C030531 0 662 0.00 0.00 0.00 662 0.00% 0.00% 0 662 4,262 4,262 0.00% 439,820 110,149 100%
Huntley Sub-Rem TB130 & 140 cables C028089 3,000 119 0.00 0.00 0.00 119 3.95% 3.95% 1,000 (881) 59,119 56,119 1870.62% 75,000 29,477 5%
Independence Station relay Replace C049598 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Inghams Phase Shifting Transformer C047864 2,700,000 (241,414) 0.00 0.00 0.00 (241,414) -8.94% -8.94% 6,000 (247,414) (241,414) (2,941,414) -108.94% 2,300,000 281,075 5%
INGHAMS-REPLACE 115KV OCB C031661 0 247,829 0.00 0.00 0.00 247,829 0.00% 0.00% 0 247,829 247,829 247,829 0.00% 100,000 (74) cancelled 0%
Kensington  DOC Relay Replacemt C052703 400,000 63,801 0.00 0.00 0.00 63,801 15.95% 15.95% 20,000 43,801 268,801 (131,199) -32.80% 400,000 103,263 30%
Leeds - Replace U Series Relays C024663 1,851,000 18,682 0.00 0.00 0.00 18,682 1.01% 1.01% 116,000 (97,318) 713,530 (1,137,470) -61.45% 200,000 140,654 5%
Leeds Station Service C049900 100,000 4,175 0.00 0.00 0.00 4,175 4.17% 4.17% 0 4,175 83,841 (16,159) -16.16% 800,000 15,630 5%
LightHH 115kV Yard Repl & cntrl hse C031662 0 98 0.00 0.00 0.00 98 0.00% 0.00% 0 98 98 98 0.00% 100,000 95,848 0%
LN17 - Replace U Series Relays C024661 670,000 24,127 0.00 0.00 0.00 24,127 3.60% 3.60% 0 24,127 1,391,930 721,930 107.75% 2,350,000 908,847 30%
LN182 RFL EQ (STA 64/GARD/PACK) C031950 0 21,470 0.00 0.00 0.00 21,470 0.00% 0.00% 0 21,470 31,470 31,470 0.00% 608,237 629,611 95%
Lockport 103-104 T1620-T1060 STR C027432 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 24,288 0%
Lockport Station 25 Cycle Retiremen CD00973 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 380,000 232,699 0%
LOCKPORT-BATAVIA 108 T1500 STR C027431 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 38,250 38,250 0.00% 100,000 0 0%
Lockport-Batavia 112 T1510 ACR C003422 25,000 136 0.00 0.00 0.00 136 0.55% 0.55% 6,000 (5,864) 18,886 (6,114) -24.45% 500,000 212,370 5%
LOCKPORT-MORTIMER 111 T1530 ACR C003417 0 423,819 0.00 0.00 0.00 423,819 0.00% 0.00% 0 423,819 273,319 273,319 0.00% 68,800,000 65,259,783 100%
LockportSubstationRebuildCo36TxT C035464 0 1,366 0.00 0.00 0.00 1,366 0.00% 0.00% 0 1,366 1,366 1,366 0.00% 100,000 85,867 0%
Long Lane Relay Replacement C049600 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Maplewood-Norton-Replace Pilot Wire C036006 406,000 2,443 0.00 0.00 0.00 2,443 0.60% 0.60% 23,000 (20,557) 21,443 (384,557) -94.72% 45,457 11,072 5%
Marshville - replace R11 OCB C049547 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
McIntyre Relay Replacement C047860 175,000 4,392 0.00 0.00 0.00 4,392 2.51% 2.51% 20,000 (15,608) 303,152 128,152 73.23% 306,000 32,620 5%
Menands Station Relay Replacement C049601 585,000 1,412 0.00 0.00 0.00 1,412 0.24% 0.24% 91,000 (89,588) 438,644 (146,356) -25.02% 585,000 27,836 0%
Mohican - Replace Bank 1 and Relays C053133 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
MORTIMER CAP BANKS 3&4 C048017 0 258 0.00 0.00 0.00 258 0.00% 0.00% 0 258 1,658 1,658 0.00% 578,329 430,517 95%
Mortmr-Pannll 24-25 T1590-T1600 ACR C047816 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 50,000 0 0.00% 150,000 0 0%
Mountain Station Relay Replacement C049603 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
N GOUVNR-BATTLE HILL 8 T3290 SWITCH C035355 0 2,871 0.00 0.00 0.00 2,871 0.00% 0.00% 0 2,871 2,871 2,871 0.00% 206,000 208,868 95%
New Scotland - replace 345kV OCBs C049553 125,000 605 0.00 0.00 0.00 605 0.48% 0.48% 6,000 (5,395) 124,605 (395) -0.32% 125,000 605 5%
New Scotland Relay Replacement C047861 365,000 9,755 0.00 0.00 0.00 9,755 2.67% 2.67% 8,000 1,755 9,755 (355,245) -97.33% 365,000 10,698 5%
North Ogdensburg Relay Replacement C047862 175,000 2,368 0.00 0.00 0.00 2,368 1.35% 1.35% 20,000 (17,632) 119,368 (55,632) -31.79% 306,000 26,483 5%
North Troy Relay Replacement C049605 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NORTHEAST REGION SWITCH OPERATION C053604 0 87,342 0.00 0.00 0.00 87,342 0.00% 0.00% 0 87,342 87,342 87,342 0.00% 500,000 139,188 Program
NY Choc & Confections Tap Removal C048654 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 5,000 9,994 30%
NY Oil Circuit Breaker Replacements C037882 0 991 0.00 0.00 0.00 991 0.00% 0.00% 0 991 991 991 0.00% 0 Note 2 (476) Program
NY SYS SPARE345, 230,115KV BREAKERS C044513 0 (48,316) 0.00 0.00 0.00 (48,316) 0.00% 0.00% 0 (48,316) (48,316) (48,316) 0.00% 1,650,000 1,756,957 95%
NYSPARETRANSFORMERS/KARAMORRIS C039883 0 3,217 0.00 0.00 0.00 3,217 0.00% 0.00% 0 3,217 4,817 4,817 0.00% 5,690,000 6,358,997 100%
Old Gardenville - 25 Cycle Retireme C046849 212,000 0 0.00 0.00 0.00 0 0.00% 0.00% 212,000 (212,000) 158,378 (53,622) -25.29% 0 0 5%
ONEIDA - REBUILD,TRANSFORMER&CB REP C018410 0 1,317 0.00 0.00 0.00 1,317 0.00% 0.00% 0 1,317 1,317 1,317 0.00% 10,000 (990) cancelled 0%
Oneida Transformer Replacement # 4 C037876 91,000 30,642 0.00 0.00 0.00 30,642 33.67% 33.67% 84,000 (53,358) 41,842 (49,158) -54.02% 2,129,000 1,638,149 95%
Packard Relays line 191 to 195 C051423 750,000 27,391 0.00 0.00 0.00 27,391 3.65% 3.65% 186,000 (158,609) 102,391 (647,609) -86.35% 250,000 48,427 5%
Packard-Urban 181 T1850 ACR-STR C047834 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Pannell-Geneva 4-4A T1860 ACR C030889 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 38,250 (11,750) -23.50% 150,000 74,644 0%
Porter-Rotterdam 31 T4210 ACR C030890 500,000 43,342 0.00 0.00 0.00 43,342 8.67% 8.67% 60,000 (16,658) 418,342 (81,658) -16.33% 700,000 473,099 0%
Porter-Schuyler 13 removal C048649 0 49,733 0.00 0.00 0.00 49,733 0.00% 0.00% 0 49,733 49,733 49,733 0.00% 15,000 63,992 30%
PRAXAIR STATION REBUILD C054227 0 6,796 0.00 0.00 0.00 6,796 0.00% 0.00% 0 6,796 6,796 6,796 0.00% 100,000 6,796 5%
Purchase a 230-23kV NY system spare C044196 2,142,000 17,299 0.00 0.00 0.00 17,299 0.81% 0.81% 84,000 (66,701) 2,088,979 (53,021) -2.48% 2,250,000 44,832 5%
Purchase Spare Brkrs/Disconnects C053134 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 900,000 (100,000) -10.00% 0 0 0%
Purchase Spare Transformers C053135 500,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 500,000 0 0.00% 0 0 0%
Pyrites New Battery House C051704 75,000 12,394 0.00 0.00 0.00 12,394 16.53% 16.53% 66,000 (53,606) 98,844 23,844 31.79% 75,000 13,054 5%
Queensbury - replace OCBs C049554 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Rebuild Huntley Station C049902 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Relay Replacement Program NY-T C034690 0 (17,071) 0.00 0.00 0.00 (17,071) 0.00% 0.00% 0 (17,071) (17,071) (17,071) 0.00% 0 Note 2 606,674 Program
Remove Carbon-Graphite taps 183/184 C051364 0 62 0.00 0.00 0.00 62 0.00% 0.00% 0 62 62 62 0.00% 20,000 10,978 0%
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Remove Columbia Tap 160-115kV C051367 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 10,000 0 0%
Remove Kraft-Canton Co-Gen 115kV Lo C051368 0 17 0.00 0.00 0.00 17 0.00% 0.00% 0 17 17 17 0.00% 50,000 3,306 0%
Remove UC Metals Tap 185/186-115kV C051365 0 3 0.00 0.00 0.00 3 0.00% 0.00% 0 3 3 3 0.00% 20,000 654 0%
Repl Pilot Wire-Central Ave-Patroon C036031 126,000 18,588 0.00 0.00 0.00 18,588 14.75% 14.75% 15,000 3,588 237,038 111,038 88.13% 582,554 80,539 5%
Replace NG ALCOA 115 kV Breakers C030545 59,000 24,162 0.00 0.00 0.00 24,162 40.95% 40.95% 57,000 (32,838) 26,980 (32,020) -54.27% 1,128,000 1,262,269 95%
Replace/Relocate 13.8kV SG @Oneida C025139 705,000 125,641 0.00 0.00 0.00 125,641 17.82% 17.82% 650,000 (524,359) 669,391 (35,609) -5.05% 7,194,000 6,194,033 95%
Ridge Substation - 34.5kV System Re C046693 76,500 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 57,375 (19,125) -25.00% 0 0 0%
ROCHESTER PUMP - LPFF TRIP SCHEME C029946 0 22,945 0.00 0.00 0.00 22,945 0.00% 0.00% 0 22,945 26,945 26,945 0.00% 1,200,000 1,263,430 95%
Rochester UG Pumping Plant C015988 101,000 (99) 0.00 0.00 0.00 (99) -0.10% -0.10% 18,000 (18,099) (99) (101,099) -100.10% 550,000 32,180 0%
Rome 115 kV Station C003778 1,510,000 461,183 0.00 0.00 0.00 461,183 30.54% 30.54% 649,000 (187,817) 1,833,733 323,733 21.44% 12,667,000 11,051,865 85%
Rome Rebuild Line Part C034983 75,000 24,546 0.00 0.00 0.00 24,546 32.73% 32.73% 61,000 (36,454) 49,536 (25,464) -33.95% 1,235,000 1,942,865 85%
Rosa Road Replace Ground Grid C052704 86,000 288 0.00 0.00 0.00 288 0.34% 0.34% 9,000 (8,712) 52,288 (33,712) -39.20% 200,000 18,059 95%
ROTTERDAM - REPL LN 14&15 RELAYS C029949 0 188 0.00 0.00 0.00 188 0.00% 0.00% 0 188 64,188 64,188 0.00% 582,595 525,799 100%
Rotterdam 115kV SubRebuild(AIS) C034850 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 20,000 18,485 cancelled 0%
ROTTERDAM R30/31 BKR & ARRESTORS C049741 0 66,872 0.00 0.00 0.00 66,872 0.00% 0.00% 0 66,872 77,872 77,872 0.00% 750,000 697,396 95%
Rotterdam-Bear Swamp E205 T5630 ACR C047832 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Schoharie substation reconfiguratio C046494 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Schuyler - replace OCBs C049562 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Schuyler Rd Repl 918 928 CirSws C050799 750,000 65,603 0.00 0.00 0.00 65,603 8.75% 8.75% 30,000 35,603 556,303 (193,697) -25.83% 283,000 197,152 5%
Schuyler Relay Replacement C049610 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Scriba Relay Replacement C049611 150,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 40,000 (110,000) -73.33% 930,000 0 0%
Seneca Term Relay Replacement C049613 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Seneca Terminal Transformer Replace C049744 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Sherman Isle-Fenimore Removal C048401 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 12,436 30%
Shield Wire: Gardenville-Depew 54 C028706 301,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 291,280 (9,720) -3.23% 250,000 Note 1 22,418 5%
Spier-West 9 T5770 ACR C021694 50,000 2,330 0.00 0.00 0.00 2,330 4.66% 4.66% 6,000 (3,670) 39,830 (10,170) -20.34% 400,000 191,099 0%
Stauffer Tap Removal C048406 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 3,909 0%
Taylorville-B 5-6 T3320-T3330 ACR C027437 4,448,500 324,545 0.00 0.00 0.00 324,545 7.30% 7.30% 74,000 250,545 2,733,545 (1,714,955) -38.55% 3,500,000 899,876 5%
Taylorville-Moshier 7 T3340 LER C024361 1,200,000 381,721 0.00 0.00 0.00 381,721 31.81% 31.81% 1,150,000 (768,279) 996,601 (203,399) -16.95% 6,773,000 6,108,760 65%
Teal Ave. Transformer Replacement C047865 1,900,000 23,517 0.00 0.00 0.00 23,517 1.24% 1.24% 225,000 (201,483) 1,273,847 (626,153) -32.96% 3,850,000 23,517 5%
TEALL AVE. RELAY REPLACEMENT C049615 0 11,988 0.00 0.00 0.00 11,988 0.00% 0.00% 0 11,988 11,988 11,988 0.00% 50,000 28,538 0%
Terminal House B - 25 Cycle Retirem CD00975 0 109 0.00 0.00 0.00 109 0.00% 0.00% 0 109 109 109 0.00% 200,000 21,925 30%
Terminal Station C - 25 Cycle Retir CD00976 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 500,000 266,264 5%
Terminal Station D - 25 Cycle Retir CD00963 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 170,000 35,696 30%
Terminal Station Relay Replacement C049624 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 37,500 (12,500) -25.00% 400,000 0 0%
Terminal-Schuyler 7 T4260 ACR C047833 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Ticonderoga - replace R4 OCB C049552 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Ticonderoga 2-3 T5810-T5830 ACR C039521 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 24,000 (24,000) 128,250 28,250 28.25% 100,000 0 0%
Ticonderoga 2-3 T5810-T5830 SXR2 C039487 2,104,000 100,808 0.00 0.00 0.00 100,808 4.79% 4.79% 224,000 (123,192) 1,404,588 (699,412) -33.24% 1,225,000 590,085 5%
Ticonderoga-Sanford T6410R Removal C032309 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 14,579 0%
Tilden - replace OCBs C049556 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 41,333 (8,667) -17.33% 0 0 0%
Tilden Station Relay Strategy C043504 20,000 75,856 0.00 0.00 0.00 75,856 379.28% 379.28% 20,000 55,856 83,856 63,856 319.28% 428,000 495,525 95%
Trinity UG Pumphouse Redesign C011318 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 18,000 (18,000) 0 (100,000) -100.00% 50,000 13,320 100%
Turner D Switch Replacements (36) C052603 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
UF Relays TxT Strategy C043508 160,000 7,185 0.00 0.00 0.00 7,185 4.49% 4.49% 46,000 (38,815) 42,801 (117,199) -73.25% 0 Note 2 121,584 Program
VISUAL GRADE 6 TOWER REPLACEMENTS C025539 0 (399,145) 0.00 0.00 0.00 (399,145) 0.00% 0.00% 0 (399,145) (397,145) (397,145) 0.00% 496,166 449,186 95%
Volney station Relay Replacement C049626 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 50,000 (50,000) -50.00% 750,000 0 0%
Walck RD Relay Replacement C049628 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Whitehall - replace OCBs C049564 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Wood Pole Mgmt Prgm (Osmose) C011640 1,000,000 504,532 0.00 0.00 0.00 504,532 50.45% 50.45% 254,000 250,532 1,377,012 377,012 37.70% 0 Note 2 24,153,876 Program
Woodard Relay Replacement C047863 220,000 0 0.00 0.00 0.00 0 0.00% 0.00% 54,000 (54,000) 40,000 (180,000) -81.82% 0 0 0%
Woodlawn Transformer Replacement C051986 2,000,000 1,540 0.00 0.00 0.00 1,540 0.08% 0.08% 5,000 (3,460) 1,501,892 (498,108) -24.91% 2,000,000 19,148 0%
Yahnundasis Relay replacement C049629 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Component Fatigue/Deterioriation Total 42,555,500 5,893,729 0.00 0.00 0.00 5,893,729 13.85% 13.85% 6,886,000 (992,271) 40,043,040 (2,512,460) -5.90% 226,162,128
Failure Trend Gard-Dun 141-142 T1260-T1270 ACR C003389 1,000,000 62,466 0.00 0.00 0.00 62,466 6.25% 6.25% 249,000 (186,534) 1,043,346 43,346 4.33% 2,300,000 1,509,314 100%

Higley-Repl Fuses w/Ckt Switcher C034664 25,000 499 0.00 0.00 0.00 499 2.00% 2.00% 4,000 (3,501) 19,249 (5,751) -23.00% 100,000 31,543 0%
Osprey Mitigation Sleight-Auburn #3 C049288 250,000 483 0.00 0.00 0.00 483 0.19% 0.19% 9,000 (8,517) 299,763 49,763 19.91% 100,000 14,945 Program
PORTER-TERMINAL 6 - RELOCATION C037670 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 1,611 cancelled 0%
SHIELDW. GARDENVILLEBUFFALO 145/146 C028683 0 103,293 0.00 0.00 0.00 103,293 0.00% 0.00% 0 103,293 119,293 119,293 0.00% 3,321,000 2,943,599 95%

Failure Trend Total 1,275,000 166,742 0.00 0.00 0.00 166,742 13.08% 13.08% 262,000 (95,258) 1,481,652 206,652 16.21% 4,501,012
Asset Condition Total 57,497,500 10,207,220 0.00 0.00 0.00 10,207,220 17.75% 17.75% 10,289,000 (81,780) 61,870,751 4,373,251 7.61% 283,404,823
Damage/Failure Damage/Failure Arcade-H Hill 167 T6450 Sw D-F C048105 86,000 (1,130) 0.00 0.00 0.00 (1,130) -1.31% -1.31% 80,000 (81,130) 61,798 (24,202) -28.14% 100,000 1,555 100%

Beck-Mtn-Lockport 103-104 Str 88 DF C040504 105,000 178 0.00 0.00 0.00 178 0.17% 0.17% 0 178 105,178 178 0.17% 100,000 11,140 30%
D/F SAWYER AVE GROUNDING TRF TB1 C044356 0 96,924 0.00 0.00 0.00 96,924 0.00% 0.00% 0 96,924 98,324 98,324 0.00% 850,000 511,478 100%
Dennison-Coltn 4 T3180 Sw X4-1 D-F C047698 89,500 5,098 0.00 0.00 0.00 5,098 5.70% 5.70% 83,500 (78,402) 95,098 5,598 6.25% 100,000 47,127 30%
Dennison-Coltn 4 T3180 Sw X4-3 D-F C052317 20,000 4,882 0.00 0.00 0.00 4,882 24.41% 24.41% 5,000 (118) 57,382 37,382 186.91% 100,000 4,882 5%
EAST NY-TRANS LINE BUDGETARY RESERV CNE0083 0 1 0.00 0.00 0.00 1 0.00% 0.00% 0 1 1 1 0.00% 0 Note 2 1 Blanket
Elm St. Station #4 TRF D/F C051039 2,800,000 20,867 0.00 0.00 0.00 20,867 0.75% 0.75% 129,000 (108,133) 1,387,667 (1,412,333) -50.44% 2,750,000 1,129,379 5%
GARD-DK 141-142 T1260-T1270 STR 409 C036051 0 1,472 0.00 0.00 0.00 1,472 0.00% 0.00% 0 1,472 1,472 1,472 0.00% 427,000 312,550 95%
Gardenville-Seneca 82 T1300 Sw D-F C047645 206,000 150 0.00 0.00 0.00 150 0.07% 0.07% 200,000 (199,850) 113,040 (92,960) -45.13% 125,000 39,594 30%
GE-Geres Lock 8 D/F Structures C044933 110,000 5,966 0.00 0.00 0.00 5,966 5.42% 5.42% 0 5,966 256,966 146,966 133.61% 100,000 30,000 30%
G-HH 151-52 T1950-T1280 Str265 D-F C042184 77,000 90 0.00 0.00 0.00 90 0.12% 0.12% 0 90 77,090 90 0.12% 100,000 8,923 30%
GROOMS RD-FORTS F 13 T6360 GRAVEL P C038382 0 674 0.00 0.00 0.00 674 0.00% 0.00% 0 674 104,624 104,624 0.00% 100,000 13,392 5%
Hudson Sub #3 TRF damage/failure C051764 600,000 558,085 0.00 0.00 0.00 558,085 93.01% 93.01% 585,000 (26,915) 558,085 (41,915) -6.99% 1,200,000 1,235,310 100%
Huntley Station Replace MODisc #239 C042865 89,000 31,385 0.00 0.00 0.00 31,385 35.26% 35.26% 85,000 (53,615) 42,385 (46,615) -52.38% 100,000 57,698 45%
LCKPRT-BAT 108 T1500 STRUCT 133 REP C052523 0 9,871 0.00 0.00 0.00 9,871 0.00% 0.00% 0 9,871 9,871 9,871 0.00% 125,000 9,947 0%
LEEDS-PV 92 T5330 STR 361 C032964 0 581 0.00 0.00 0.00 581 0.00% 0.00% 0 581 2,581 2,581 0.00% 239,398 111,646 95%
LOCKPORT-MORTIMER 111 SW 68 D/F C043932 0 1,330 0.00 0.00 0.00 1,330 0.00% 0.00% 0 1,330 25,330 25,330 0.00% 100,000 28,925 5%
Luth F-Rottrdm 2 Tap T6500-1 Sw D-F C049857 99,000 64,256 0.00 0.00 0.00 64,256 64.91% 64.91% 93,000 (28,744) 67,356 (31,644) -31.96% 325,000 341,501 85%
MCINTYRE CAP BANK RELAY UPGRADE C055226 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 198,400 198,400 0.00% 328,000 0 0%
MENANDS-RIVERSIDE 3 T5410 SW D/F C052405 0 4,874 0.00 0.00 0.00 4,874 0.00% 0.00% 0 4,874 4,874 4,874 0.00% 125,000 4,874 30%
Mohawk River Crossing D-F C041086 148,000 140 0.00 0.00 0.00 140 0.09% 0.09% 32,000 (31,860) 118,288 (29,712) -20.08% 200,000 8,849 5%
NEW SCOTLAND C039722 0 3,903 0.00 0.00 0.00 3,903 0.00% 0.00% 0 3,903 46,903 46,903 0.00% 610,500 557,140 95%
OHL D-F Disconnect Switch Spares C048159 314,000 191,583 0.00 0.00 0.00 191,583 61.01% 61.01% 30,000 161,583 427,361 113,361 36.10% 0 Note 2 191,873 Program
Oneida - TB#3 Failure C022391 118,000 14,531 0.00 0.00 0.00 14,531 12.31% 12.31% 103,000 (88,469) 42,531 (75,469) -63.96% 2,688,000 2,192,512 95%
ONEIDA SUB-REPL. LTG & RECPT CKTS C028964 0 (5,324) 0.00 0.00 0.00 (5,324) 0.00% 0.00% 0 (5,324) (5,324) (5,324) 0.00% 50,000 5,251 0%
OSWEGOSWTCHYRD CONTRLHSEPIW066-2007 C036216 0 (26,739) 0.00 0.00 0.00 (26,739) 0.00% 0.00% 0 (26,739) (26,739) (26,739) 0.00% 35,000 0 0%
Packard-Gardv 182 T1780 D-F C042364 110,000 8,509 0.00 0.00 0.00 8,509 7.74% 7.74% 0 8,509 1,399,509 1,289,509 1172.28% 100,000 27,379 30%
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PACKARD-GARDV 182 T1780 STR 58 D-F C041365 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 46,000 46,000 0.00% 100,000 44,677 30%
Packard-Urban 181 T1850 Str 409 D-F C041163 172,000 2,226 0.00 0.00 0.00 2,226 1.29% 1.29% 0 2,226 174,426 2,426 1.41% 100,000 5,591 30%
PORTER OCB R320 DAMAGE/FAILURE C055417 0 25,536 0.00 0.00 0.00 25,536 0.00% 0.00% 0 25,536 25,536 25,536 0.00% 450,000 25,536 95%
RIDGE 142 D/F 6 TRANSFORMER C048238 0 1,683 0.00 0.00 0.00 1,683 0.00% 0.00% 0 1,683 1,683 1,683 0.00% 1,200,000 1,017,303 100%
ROTTERDAM R1 BREAKER FAILURE C044346 0 83,680 0.00 0.00 0.00 83,680 0.00% 0.00% 0 83,680 83,680 83,680 0.00% 250,000 177,257 100%
S Oswego-Geres Lock 9 T2600 Sw D-F C047690 86,000 5,924 0.00 0.00 0.00 5,924 6.89% 6.89% 80,000 (74,076) 93,044 7,044 8.19% 125,000 45,482 30%
Storm Budgetary Reserve - NMPC C003481 500,000 10,885 0.00 0.00 0.00 10,885 2.18% 2.18% 123,000 (112,115) 495,985 (4,015) -0.80% 0 Note 2 7,163,040 Blanket
T1060 X0045 RETIRED OLIN TAP D/F C038884 0 55,480 0.00 0.00 0.00 55,480 0.00% 0.00% 0 55,480 55,480 55,480 0.00% 802,650 122,156 85%
TERMINAL STATION 651 - BUS REPAIR C052070 0 12,188 0.00 0.00 0.00 12,188 0.00% 0.00% 0 12,188 18,628 18,628 0.00% 185,331 197,706 95%
Ticonderoga Line Portion via C37108 C039484 37,000 360,046 0.00 0.00 0.00 360,046 973.10% 973.10% 24,000 336,046 638,446 601,446 1625.53% 996,000 745,315 95%
TiconderogaSubPIWReplace115kVSwitch C037108 768,000 163,454 0.00 0.00 0.00 163,454 21.28% 21.28% 543,000 (379,546) 1,155,354 387,354 50.44% 1,627,000 435,699 30%
Trans Station Failure Budget Reserv C003792 4,750,000 496,856 0.00 0.00 0.00 496,856 10.46% 10.46% 1,186,000 (689,144) 4,521,656 (228,344) -4.81% 0 Note 2 14,399,653 Blanket
TransLine Damage-Failure Budget Res C003278 450,000 10,567 0.00 0.00 0.00 10,567 2.35% 2.35% 112,500 (101,933) 346,942 (103,058) -22.90% 0 Note 2 5,957,126 Blanket
TRANSMISION UG BUDGETARY RESERVE NY C013622 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 Note 2 107,383 Blanket
TRINITY UG CP D/F C040364 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 275,000 14,870 0%
Warrensburg OHL Bus Tie D-F Sw C048106 99,000 4,382 0.00 0.00 0.00 4,382 4.43% 4.43% 93,000 (88,618) 44,132 (54,868) -55.42% 100,000 74,173 85%
Yahnudasis T4160-T4300 D-F Struc C038162 175,000 0 0.00 0.00 0.00 0 0.00% 0.00% 28,000 (28,000) 175,000 (0) 0.00% 100,000 0 0%

Damage/Failure Total 12,008,500 2,225,061 0.00 0.00 0.00 2,225,061 18.53% 18.53% 3,615,000 (1,389,939) 13,146,041 1,137,541 9.47% 37,415,893
Damage/Failure Total 12,008,500 2,225,061 0.00 0.00 0.00 2,225,061 18.53% 18.53% 3,615,000 (1,389,939) 13,146,041 1,137,541 9.47% 37,415,893
Non-Infrastructure Other BLANKET LAND ACQUISITION/DISPOSITIO C042905 0 1,482 0.00 0.00 0.00 1,482 0.00% 0.00% 0 1,482 1,482 1,482 0.00% 0 Note 2 (30,773) Blanket

FUNCTIONAL SPECIFICATION WITH PG&E C033536 0 (25,112) 0.00 0.00 0.00 (25,112) 0.00% 0.00% 0 (25,112) (25,112) (25,112) 0.00% 200,000 214,497 Blanket
SALMON RIVER LAND SALES C037983 0 2,553 0.00 0.00 0.00 2,553 0.00% 0.00% 0 2,553 2,553 2,553 0.00% 250,000 141,932 95%
VARIOUS STA - RANGE OF OPERATIONS C032551 0 56,985 0.00 0.00 0.00 56,985 0.00% 0.00% 0 56,985 215,985 215,985 0.00% 580,000 585,166 Program

Other Total 0 35,908 0.00 0.00 0.00 35,908 0.00% 0.00% 0 35,908 194,908 194,908 0.00% 910,821
Station Control and Monitoring SystEdic Security Upgrades C051894 950,000 2,249 0.00 0.00 0.00 2,249 0.24% 0.24% 457,000 (454,751) 950,249 249 0.03% 852,000 2,400 5%

IntrMeterInvestmentPrgmCo36 C035267 1,139,000 238,647 0.00 0.00 0.00 238,647 20.95% 20.95% 725,000 (486,353) 1,219,837 80,837 7.10% 0 Note 2 3,463,921 Program
Jamestown Muni Dow St Stat. Mtr upg C046999 10,000 8,720 0.00 0.00 0.00 8,720 87.20% 87.20% 2,000 6,720 12,720 2,720 27.20% 67,000 88,585 85%
NY PHYSICAL SECURITY 15BULKSTATIONS C034224 0 35,247 0.00 0.00 0.00 35,247 0.00% 0.00% 0 35,247 35,247 35,247 0.00% 8,500,000 7,330,481 95%
PHYSICAL SECURITY TSUBSTATIONS NIMO C050919 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 37,500 37,500 0.00% 0 Note 2 0 Program
Porter Security Upgrades C051895 800,000 (4,966) 0.00 0.00 0.00 (4,966) -0.62% -0.62% 388,000 (392,966) 800,034 34 0.00% 510,000 7,693 5%
Program-Remote Terminal Unit (RTU) C003772 893,000 500,567 0.00 0.00 0.00 500,567 56.05% 56.05% 311,000 189,567 1,106,817 213,817 23.94% 0 Note 2 16,290,972 Program
Substation Security Program C053136 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 Note 2 0 0%

Station Control and Monitoring Systems Total 3,792,000 780,465 0.00 0.00 0.00 780,465 20.58% 20.58% 1,883,000 (1,102,535) 4,162,405 370,405 9.77% 27,184,052
General Equipment BATTERY EYEWASH STATION RPLPROGRAM C038545 0 (17,762) 0.00 0.00 0.00 (17,762) 0.00% 0.00% 0 (17,762) (17,762) (17,762) 0.00% 0 Note 2 203,082 Program

NY DEFERRED CAPEX SMALL TOOLS C031770 0 (226,838) 0.00 0.00 0.00 (226,838) 0.00% 0.00% 0 (226,838) (226,838) (226,838) 0.00% 0 Note 2 962,134 Blanket
General Equipment Total 0 (244,600) 0.00 0.00 0.00 (244,600) 0.00% 0.00% 0 (244,600) (244,600) (244,600) 0.00% 1,165,216

Non-Infrastructure Total 3,792,000 571,773 0.00 0.00 0.00 571,773 15.08% 15.08% 1,883,000 (1,311,227) 4,112,713 320,713 8.46% 29,260,089
System Capacity & PerformLoad GREENPAC PAPER MILL INTERCONNECTION C041263 0 (3,417) 0.00 0.00 0.00 (3,417) 0.00% 0.00% 0 (3,417) (3,417) (3,417) 0.00% 500,000 Note 3 131,623 100%

Load Total 0 (3,417) 0.00 0.00 0.00 (3,417) 0.00% 0.00% 0 (3,417) (3,417) (3,417) 0.00% 131,623
Other SPARETRANSFORMERN.AKRON C040423 0 (24,892) 0.00 0.00 0.00 (24,892) 0.00% 0.00% 0 (24,892) (24,892) (24,892) 0.00% 552,000 471,872 100%
Other Total 0 (24,892) 0.00 0.00 0.00 (24,892) 0.00% 0.00% 0 (24,892) (24,892) (24,892) 0.00% 471,872
System Capacity & Performance LUTHER FOREST RELAY &MALTA SUB WORK C022738 0 (631) 0.00 0.00 0.00 (631) 0.00% 0.00% 0 (631) (631) (631) 0.00% 9,000,000 7,624,564 100%

TRV MITIGATION-NY C036071 0 (60) 0.00 0.00 0.00 (60) 0.00% 0.00% 0 (60) (60) (60) 0.00% 895,000 653,259 Program
System Capacity & Performance Total 0 (692) 0.00 0.00 0.00 (692) 0.00% 0.00% 0 (692) (692) (692) 0.00% 8,277,823
NERC/NPCC Standards Clay 115 kV Rebuild C028705 648,000 211,198 0.00 0.00 0.00 211,198 32.59% 32.59% 494,000 (282,802) 809,878 161,878 24.98% 40,780,000 31,221,700 95%

Porter 115 kV Rebuild C028686 2,734,000 927,792 0.00 0.00 0.00 927,792 33.94% 33.94% 1,800,000 (872,208) 4,958,312 2,224,312 81.36% 18,536,000 16,588,290 85%
Porter 230kV-Upgrade Brks/Disc/PT's C036866 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

NERC/NPCC Standards Total 3,382,000 1,138,990 0.00 0.00 0.00 1,138,990 33.68% 33.68% 2,294,000 (1,155,010) 5,768,190 2,386,190 70.56% 47,809,990
Component Fatigue/Deterioriation CLAY STATION LINE PROJECT C032539 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,000 10,000 0.00% 1,650,000 751,765 95%
Component Fatigue/Deterioriation Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,000 10,000 0.00% 751,765
Generator Retirements Clay - GE 14 Reconductoring C045253 10,110,000 262,364 0.00 0.00 0.00 262,364 2.60% 2.60% 1,100,000 (837,636) 9,018,864 (1,091,136) -10.79% 4,400,000 1,045,247 5%

Five Mile to Homer Hill reconduct C047319 9,700,000 184,268 0.00 0.00 0.00 184,268 1.90% 1.90% 90,000 94,268 8,276,848 (1,423,152) -14.67% 2,000,000 520,464 5%
Huntley 2nd 75MVAr Perm Cap Bank C047316 712,000 729,362 0.00 0.00 0.00 729,362 102.44% 102.44% 657,000 72,362 783,862 71,862 10.09% 1,513,000 1,622,677 95%
Install 2 115kV Cap Banks - Dunkirk C047318 727,000 690,648 0.00 0.00 0.00 690,648 95.00% 95.00% 661,000 29,648 1,295,023 568,023 78.13% 2,300,000 1,460,423 45%
New Elbridge - State St Line C047298 9,000,000 27,301 0.00 0.00 0.00 27,301 0.30% 0.30% 2,250,000 (2,222,699) 27,301 (8,972,699) -99.70% 750,000 Note 3 182,422 5%
New Elbridge - State St Line  Reimb C047298R (9,000,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (2,250,000) 2,250,000 0 9,000,000 -100.00% 750,000 Note 3 0 5%
Reconductor #5 Elbridge - State St C047297 7,501,000 13,252 0.00 0.00 0.00 13,252 0.18% 0.18% 1,875,000 (1,861,748) 13,252 (7,487,748) -99.82% 150,000 Note 3 62,194 5%
Reconductor #5 Elbridge - State St Reimb C047297R (7,501,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (1,875,000) 1,875,000 0 7,501,000 -100.00% 150,000 Note 3 0 5%
Reconfigure Elbridge Sub C047299 3,079,000 39,352 0.00 0.00 0.00 39,352 1.28% 1.28% 769,000 (729,648) 39,352 (3,039,648) -98.72% 100,000 Note 3 211,765 5%
Reconfigure Elbridge Sub Reimb C047299R (3,079,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (769,000) 769,000 0 3,079,000 -100.00% 100,000 Note 3 0 5%

Generator Retirements Total 21,249,000 1,946,547 0.00 0.00 0.00 1,946,547 9.16% 9.16% 2,508,000 (561,453) 19,454,502 (1,794,498) -8.45% 5,105,192
TO Led System Studies  Alcoa R8105 Tie SPS Retirement C044132 3,000 (446) 0.00 0.00 0.00 (446) -14.87% -14.87% 3,000 (3,446) (446) (3,446) -114.87% 20,000 3,573 95%

#171 Reconductor C024017 50,000 50,328 0.00 0.00 0.00 50,328 100.66% 100.66% 5,000 45,328 93,528 43,528 87.06% 351,000 354,061 5%
Add Brkr to Mortimer-Elbridge #2 C053139 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
ALCOA - Add Annunciator C019934 12,000 3,999 0.00 0.00 0.00 3,999 33.32% 33.32% 6,000 (2,001) 3,999 (8,001) -66.68% 151,000 93,600 95%
Ash 34.5 Install Capacitors C027987 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Bethlehem L10, L14 Relay Upgrade C045624 337,000 9,747 0.00 0.00 0.00 9,747 2.89% 2.89% 24,000 (14,253) 242,647 (94,353) -28.00% 517,000 52,140 5%
BP76 RELAY UPGRADE C039382 0 26,295 0.00 0.00 0.00 26,295 0.00% 0.00% 0 26,295 31,295 31,295 0.00% 1,180,000 1,068,181 95%
BUS TIE BREAKER - HUNTLEY C043737 0 3,585 0.00 0.00 0.00 3,585 0.00% 0.00% 0 3,585 3,585 3,585 0.00% 2,950,000 2,525,638 100%
BUS TIE BREAKER - PACKARD C043736 0 19,047 0.00 0.00 0.00 19,047 0.00% 0.00% 0 19,047 19,047 19,047 0.00% 1,570,000 1,723,135 85%
CAP BANKS - GARDENVILLE C043735 0 (15,019) 0.00 0.00 0.00 (15,019) 0.00% 0.00% 0 (15,019) (15,019) (15,019) 0.00% 5,000,000 4,962,390 100%
Capital Reserve - System Capacity & Performance CNYX31SCP (11,280,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (2,820,000) 2,820,000 0 11,280,000 -100.00% 0 Note 2 0 Blanket
CCR Correction - Central 2013 Study C053140 450,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 451,000 1,000 0.22% 0 0 0%
Central Breaker Upgrades - Ash C043424 650,000 93,586 0.00 0.00 0.00 93,586 14.40% 14.40% 51,000 42,586 389,986 (260,014) -40.00% 700,000 492,691 5%
Central Breaker Upgrades - Oswego C043426 459,000 44,563 0.00 0.00 0.00 44,563 9.71% 9.71% 33,000 11,563 503,763 44,763 9.75% 600,000 Note 1 92,595 0%
Central Breaker Upgrades - Teall C043427 247,000 4,586 0.00 0.00 0.00 4,586 1.86% 1.86% 234,000 (229,414) 252,006 5,006 2.03% 150,000 142,918 5%
CLAY - DEWITT LINE 3 RECONDUCTORING C043996 0 (60,502) 0.00 0.00 0.00 (60,502) 0.00% 0.00% 0 (60,502) (60,502) (60,502) 0.00% 600,000 Note 1 0 cancelled 0%
Clay Substation Reconfiguration C047275 8,006,000 404,087 0.00 0.00 0.00 404,087 5.05% 5.05% 3,122,000 (2,717,913) 5,314,606 (2,691,394) -33.62% 5,500,000 1,241,276 5%
Clay-Teall#10,Clay-Dewitt#3 Recond C043995 1,530,000 140,190 0.00 0.00 0.00 140,190 9.16% 9.16% 403,000 (262,810) 1,146,024 (383,976) -25.10% 8,300,000 906,262 5%
Construct Five Mile Station C024015 21,372,000 1,204,633 0.00 0.00 0.00 1,204,633 5.64% 5.64% 4,119,000 (2,914,367) 18,778,633 (2,593,367) -12.13% 44,750,000 16,214,393 5%
Construct Five Mile Station - Line C024016 1,753,000 4,032 0.00 0.00 0.00 4,032 0.23% 0.23% 1,000 3,032 1,305,432 (447,568) -25.53% 1,750,000 169,111 5%
Dewitt - add brkrs to 345kV bay C053142 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 3,000 (3,000) 200,000 0 0.00% 0 0 0%
Dunkirk Second Bus Tie - Line C031460 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 375,000 Note 1 9,704 0%
Dunkirk Second Bus Tie - Station C031459 0 425 0.00 0.00 0.00 425 0.00% 0.00% 0 425 425 425 0.00% 375,000 Note 1 11,560 0%
Eastover Rd - New 230-115kV Station C031326 9,751,000 (107,956) 0.00 0.00 0.00 (107,956) -1.11% -1.11% 3,200,000 (3,307,956) 12,133,044 2,382,044 24.43% 25,000,000 17,245,087 100%
Eastover Rd-New Line Taps C031419 2,864,000 2,150,713 0.00 0.00 0.00 2,150,713 75.09% 75.09% 1,900,000 250,713 7,381,753 4,517,753 157.74% 5,000,000 8,208,885 5%
Elm St Relief_Add 4th Xfer C049594 1,100,000 56,863 0.00 0.00 0.00 56,863 5.17% 5.17% 260,000 (203,137) 1,438,063 338,063 30.73% 2,500,000 112,382 5%
Ephratah Sub Rebuild - Line Portion C053144 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
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Ephratah substation rebuild C046486 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Falconer PAR - Line Work C053145 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Falconer PAR - Station Work C053146 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Forbes Ave TSub C043593 1,557,000 18,186 0.00 0.00 0.00 18,186 1.17% 1.17% 16,000 2,186 117,754 (1,439,246) -92.44% 200,000 93,563 5%
Frankhauser New Station - T Line Wo C030744 1,100,000 139,603 0.00 0.00 0.00 139,603 12.69% 12.69% 730,000 (590,397) 965,203 (134,797) -12.25% 1,327,000 216,520 30%
Frankhauser New Station - T Sub Wor C034427 764,000 36,957 0.00 0.00 0.00 36,957 4.84% 4.84% 338,000 (301,043) 271,307 (492,693) -64.49% 1,007,000 605,890 65%
Golah Sub rebuild C051831 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Greenbush-Schodack 13&15 Tline C052324 763,000 13 0.00 0.00 0.00 13 0.00% 0.00% 15,000 (14,987) 703,131 (59,869) -7.85% 172,000 832 0%
Greenbush-Schodack/Hudson Sub      C052319 35,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 356,250 321,250 917.86% 440,000 0 0%
Harper sub new 115 kV line taps C044594 182,000 2,797 0.00 0.00 0.00 2,797 1.54% 1.54% 15,000 (12,203) 167,797 (14,203) -7.80% 200,000 2,797 0%
HOMER HILL 115 KV CAPACITOR BANKS C031457 0 681 0.00 0.00 0.00 681 0.00% 0.00% 0 681 681 681 0.00% 2,533,000 1,737,577 100%
Hudson Valley Reinforcement C053148 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Huntley Grounding Banks C050918 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Inghams Station Re-vitalization C050917 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Install Head End EMS Equipment for 218 DA CD00618 3,000 3,864 0.00 0.00 0.00 3,864 128.81% 128.81% 0 3,864 24,864 21,864 728.81% 96,634 9,112 30%
Install Head End EMS Equipment for 861 DA CD00470 17,000 387 0.00 0.00 0.00 387 2.27% 2.27% 3,000 (2,613) 36,087 19,087 112.27% 96,154 21,358 30%
Install Series Reactor at LN10 at B C045599 90,500 12,122 0.00 0.00 0.00 12,122 13.39% 13.39% 6,000 6,122 144,722 54,222 59.91% 341,500 42,233 5%
Install series reactor at LN14 at B CD01083 85,000 5,939 0.00 0.00 0.00 5,939 6.99% 6.99% 6,000 (61) 138,539 53,539 62.99% 174,796 28,919 5%
INSTALL TEMP. CAP BANK AT DUNKIRK C043738 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 660,000 570,824 100%
LEEDS REMOTE END FOR ATHENS SPS C050678 0 173,805 0.00 0.00 0.00 173,805 0.00% 0.00% 0 173,805 179,405 179,405 0.00% 326,042 253,613 95%
Line 116 tap to new N.Lakeville Sub C052024 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 3,000 (3,000) 18,000 (2,000) -10.00% 0 0 0%
Lockport Rd #216 Install 2nd transf C044093 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 150,000 0 0%
Long Road #209 New TB2 - TxT Line C043595 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 27,000 27,000 0.00% 218,000 Note 1 0 5%
Long Road #209 New TB2 - TxT Sub C043596 0 2,052 0.00 0.00 0.00 2,052 0.00% 0.00% 0 2,052 38,052 38,052 0.00% 218,000 Note 1 14,364 5%
Lowville Automated 115 kV Switches C032259 510,000 10,506 0.00 0.00 0.00 10,506 2.06% 2.06% 505,000 (494,494) 622,506 112,506 22.06% 739,619 610,150 85%
LUTHER FOREST LINE PROJECT CLOSEOUT C040584 0 297 0.00 0.00 0.00 297 0.00% 0.00% 0 297 297 297 0.00% 0 297 5%
LUTHER FOREST SUBSTATION CLOSEOUT C040604 0 (14) 0.00 0.00 0.00 (14) 0.00% 0.00% 0 (14) (14) (14) 0.00% 0 1,012 95%
Luther Forest/Malta Diff. Scheme C047897 293,000 129,514 0.00 0.00 0.00 129,514 44.20% 44.20% 90,000 39,514 215,514 (77,486) -26.45% 300,000 196,155 30%
MATTHEWS AVE SUBSTATION UPGRADE C039924 0 (16,063) 0.00 0.00 0.00 (16,063) 0.00% 0.00% 0 (16,063) (16,063) (16,063) 0.00% 354,000 78,552 100%
McCrea Line C053150 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
McCrea Sub C053151 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
MENANDS 10 BUS CONNECTION UPGRADE C042423 0 906 0.00 0.00 0.00 906 0.00% 0.00% 0 906 906 906 0.00% 75,000 57,083 100%
Military Road #210 - TxT Substation C043614 0 56 0.00 0.00 0.00 56 0.00% 0.00% 0 56 37,556 37,556 0.00% 53,000 3,526 5%
Mohican Battenkill#15 Rebuild Recon C034528 12,846,000 655,763 0.00 0.00 0.00 655,763 5.10% 5.10% 257,000 398,763 4,513,298 (8,332,702) -64.87% 8,800,000 Note 1 5,840,908 5%
Mountain upgrade 115 - 34.5kV trans C044359 1,163,000 65,055 0.00 0.00 0.00 65,055 5.59% 5.59% 515,000 (449,945) 1,976,455 813,455 69.94% 2,010,000 112,650 5%
N.Lakeville - Add 34.5kV LN226 bker C051826 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
N.Lakeville new 115 - 13.2kV sub C043533 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 69,700 69,700 0.00% 0 0 0%
New Abby St Station - Line Portion C053152 30,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,000 (1,000) 27,500 (2,500) -8.33% 0 0 0%
New bay at Edic 345kv substation C044674 850,000 61,736 0.00 0.00 0.00 61,736 7.26% 7.26% 211,000 (149,264) 1,013,736 163,736 19.26% 123,740 101,095 5%
New Buffalo Station 42 - T Line C040943 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 7,833 (2,167) -21.67% 0 0 0%
New Buffalo Station 42 - T Sub C040944 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 12,000 (12,000) 37,500 (12,500) -25.00% 0 0 0%
New Harper Substation - TxT Sub C044874 4,110,000 39,462 0.00 0.00 0.00 39,462 0.96% 0.96% 30,000 9,462 1,016,592 (3,093,408) -75.27% 3,000,000 75,733 5%
New Maple Ave - Line Portion C053153 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
New Maple Avenue Substation C051705 58,000 0 0.00 0.00 0.00 0 0.00% 0.00% 8,000 (8,000) 43,500 (14,500) -25.00% 0 0 0%
New Tonawanda Station C053154 30,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,000 (1,000) 22,500 (7,500) -25.00% 0 0 0%
New Tonawanda Station - Line Taps C053156 25,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 25,000 0 0.00% 0 0 0%
New Watertown 115-13.2kV T - Line C053155 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 20,000 (30,000) -60.00% 0 0 0%
New Watertown 115-13.2kV T-Sub C053157 98,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,000 (2,000) 143,000 45,000 45.92% 0 0 0%
New West Sweden Station - Line Work C053159 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
New West Sweden Station - Sub Work C053160 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
OGDEN BROOK 115KV CS AND BUS SW C036026 0 (8,782) 0.00 0.00 0.00 (8,782) 0.00% 0.00% 0 (8,782) (8,782) (8,782) 0.00% 267,000 231,547 95%
Porter 230kV Breaker Overduty Mitig C044772 75,000 49,591 0.00 0.00 0.00 49,591 66.12% 66.12% 56,000 (6,409) 83,591 8,591 11.45% 74,000 112,787 5%
Queensbury TB3 & TB4 upgrades (sub) C036822 2,100,000 238,858 0.00 0.00 0.00 238,858 11.37% 11.37% 525,000 (286,142) 3,661,368 1,561,368 74.35% 1,210,000 2,159,801 5%
Randall Rd Transmission Line C043672 15,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 10,500 (4,500) -30.00% 400,000 Note 1 0 5%
Randall Road Substation Trans work C043673 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 3,000 (3,000) 5,500 (4,500) -45.00% 400,000 Note 1 0 5%
REACTOR FOR UNIONVILLE LINE #7&#9 C053223 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 130,000 130,000 0.00% 0 0 0%
Recond 1/2 Mile of Dewitt-Tilden 19 C053143 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Recond Cortland Clarks Corners C053141 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Reconductor L #54 Gardenville-Erie C031463 90,000 114 0.00 0.00 0.00 114 0.13% 0.13% 22,000 (21,886) 105,204 15,204 16.89% 375,000 Note 1 75,130 5%
Reconductoring 115kv NE reg NRRP C035771 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 8,800,000 Note 1 0 0%
Replacement of #171 connections C033884 188,000 214 0.00 0.00 0.00 214 0.11% 0.11% 38,000 (37,786) 214 (187,786) -99.89% 30,000 13,421 0%
Ridge sub - Split 38kV cap bank C051390 346,000 162,825 0.00 0.00 0.00 162,825 47.06% 47.06% 182,000 (19,175) 455,825 109,825 31.74% 678,000 288,221 45%
River Tower Crossings - Spare Struc C053158 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Riverside-Reynolds Rd#4 Forbes Tap C043592 260,000 5,881 0.00 0.00 0.00 5,881 2.26% 2.26% 16,000 (10,119) 249,817 (10,183) -3.92% 253,000 7,733 5%
Rock Cut Substation - Transmission C040685 262,000 12,612 0.00 0.00 0.00 12,612 4.81% 4.81% 139,000 (126,388) (388) (262,388) -100.15% 150,000 12,792 5%
Sanborn upgrade 115 - 34.5kV transf C044361 511,000 51,721 0.00 0.00 0.00 51,721 10.12% 10.12% 224,000 (172,279) 974,281 463,281 90.66% 1,272,000 71,707 5%
Sawyer Fourth 230-23kV Bank C053147 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Second 115 kV bus tie at Lockport C031482 483,000 109,690 0.00 0.00 0.00 109,690 22.71% 22.71% 285,000 (175,310) 523,810 40,810 8.45% 743,967 366,710 5%
Shawnee 76 Sub TxT C043616 287,000 (69) 0.00 0.00 0.00 (69) -0.02% -0.02% 20,000 (20,069) (69) (287,069) -100.02% 36,000 0 0%
Sodeman Rd 115kV station equipment C043754 750,000 13,976 0.00 0.00 0.00 13,976 1.86% 1.86% 50,000 (36,024) 351,336 (398,664) -53.16% 428,050 19,789 5%
Sodeman Rd Install New taps C043755 750,000 444 0.00 0.00 0.00 444 0.06% 0.06% 50,000 (49,556) 300,484 (449,516) -59.94% 122,300 772 5%
Spier Rotterdam NEW Line C031418 1,983,000 (302,148) 0.00 0.00 0.00 (302,148) -15.24% -15.24% 262,000 (564,148) (220,148) (2,203,148) -111.10% 79,345,000 94,012,537 95%
STA WORK TO SUPPT NEW SPIER-RTDM C040346 0 18,177 0.00 0.00 0.00 18,177 0.00% 0.00% 0 18,177 23,177 23,177 0.00% 135,000 1,049,171 95%
STATION 139 LN SUPPLY CHANGE C043740 0 10,455 0.00 0.00 0.00 10,455 0.00% 0.00% 0 10,455 10,455 10,455 0.00% 499,944 497,168 100%
STATION 55 LN SUPPLY CHANGE C043741 0 (3,831) 0.00 0.00 0.00 (3,831) 0.00% 0.00% 0 (3,831) (3,831) (3,831) 0.00% 2,440,000 1,565,353 95%
TAP TAYLORVILLE-BOONEVILLE 5 115KV C047633 0 141 0.00 0.00 0.00 141 0.00% 0.00% 0 141 6,141 6,141 0.00% 130,000 110,368 85%
Taps to 115 kV new Cicero Sub C050939 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 20,000 0 0%
TP Mortimer Second Bus tie C050696 525,000 0 0.00 0.00 0.00 0 0.00% 0.00% 18,000 (18,000) 50,000 (475,000) -90.48% 0 0 0%
TP Reconductor line #181 C050744 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 249,900 49,900 24.95% 0 0 0%
TP West Golah Substation C050695 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 20,000 (20,000) 250,000 (750,000) -75.00% 0 0 0%
Trans Study Budgetary Reserve NY C008376 150,000 (583,131) 0.00 0.00 0.00 (583,131) -388.75% -388.75% 36,000 (619,131) (470,631) (620,631) -413.75% 0 Note 2 3,489,824 Blanket
TXT STUDY BUDGETARY RESERVE - NIMO C028245 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 15,750 15,750 0.00% 0 Note 2 72,465 Blanket
Upgrade Niagara - Packard #195 C029945 5,224,000 6,201 0.00 0.00 0.00 6,201 0.12% 0.12% 597,000 (590,799) 8,448,201 3,224,201 61.72% 3,300,000 874,969 5%
Van Dyke 115-13.2 Sub Taps C044173 0 1,650 0.00 0.00 0.00 1,650 0.00% 0.00% 0 1,650 28,050 28,050 0.00% 150,000 11,516 5%
W. Ashville sub 115kV ln 160 tap C043832 200,000 4,628 0.00 0.00 0.00 4,628 2.31% 2.31% 3,000 1,628 124,628 (75,372) -37.69% 75,000 4,628 0%
W. Ashville substation TxT C043833 500,000 3,533 0.00 0.00 0.00 3,533 0.71% 0.71% 5,000 (1,467) 183,533 (316,467) -63.29% 558,000 3,533 5%
West Hamlin 82 (TXT-Sub) C043977 0 160 0.00 0.00 0.00 160 0.00% 0.00% 0 160 45,160 45,160 0.00% 355,000 5,393 5%
West Hamlin 82 TXT Line C048901 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 18,000 18,000 0.00% 208,000 0 0%
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WEST NY-TRANS LINE BUDGETARY RESERV CNW0083 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 74,980 74,980 0.00% 0 Note 2 0 Blanket
Wetzel Rd. Substation T-Line C036983 163,000 211,218 0.00 0.00 0.00 211,218 129.58% 129.58% 132,000 79,218 218,658 55,658 34.15% 1,027,000 1,037,062 95%

TO Led System Studies Total 78,315,500 5,380,509 0.00 0.00 0.00 5,380,509 6.87% 6.87% 16,013,000 (10,632,491) 78,473,692 158,192 0.20% 172,398,741
System Capacity & Performance Total 102,946,500 8,437,045 0.00 0.00 0.00 8,437,045 8.20% 8.20% 20,815,000 (12,377,955) 103,677,383 730,883 0.71% 234,947,007
Customer Requests/Public Public Requirements FAA Obstruction Lighting - West C027954 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 310,000 210,000 210.00% 150,000 10,715 0%

TP Relocate Lafarge-Pleasant Vlly#8 C050745 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,000 (1,000) 7,500 (2,500) -25.00% 0 0 0%
Public Requirements Total 110,000 0 0.00 0.00 0.00 0 0.00% 0.00% 7,000 (7,000) 317,500 207,500 188.64% 10,715
Customer Interconnection Byrne Dairy Load Expansion C052843 30,000 1,848 0.00 0.00 0.00 1,848 6.16% 6.16% 3,000 (1,152) 46,848 16,848 56.16% 60,000 2,597 0%

Cape Vincent Wind Sub CNYX60 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 48,000 (48,000) 0 (200,000) -100.00% 0 0 0%
Cape Vincent Wind Sub Reimbursement CNYX60R (200,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (48,000) 48,000 0 200,000 -100.00% 0 0 0%
EDGE COST REIMBURSEMENT AGMT WORK C045094 0 (675,986) 0.00 0.00 0.00 (675,986) 0.00% 0.00% 0 (675,986) (675,986) (675,986) 0.00% 5,200,000 Note 3 (1,057,196) 95%
Everpower Allegany IA-Tap/ Switches C047385 100,000 6 0.00 0.00 0.00 6 0.01% 0.01% 24,000 (23,994) 6 (99,994) -99.99% 1,010,000 Note 3 368 5%
Everpower Allegany IA-Tap/ Switches Reimb C047385R (100,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (24,000) 24,000 0 100,000 -100.00% 1,010,000 Note 3 0 5%
Everpower Wind IA- SUF & AF Work C047387 100,000 1,592 0.00 0.00 0.00 1,592 1.59% 1.59% 24,000 (22,408) 1,592 (98,408) -98.41% 1,520,000 Note 3 37,364 5%
Everpower Wind IA- SUF & AF Work Reimb C047387R (100,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (24,000) 24,000 0 100,000 -100.00% 1,520,000 Note 3 0 5%
FINCH PAPER C033591 0 (8,564) 0.00 0.00 0.00 (8,564) 0.00% 0.00% 0 (8,564) (8,564) (8,564) 0.00% 100,000 Note 3 7,832 0%
Horse Creek Wind Line CNYX70 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 24,000 (24,000) 0 (100,000) -100.00% 0 0 0%
Horse Creek Wind Line Reimbursement CNYX70R (100,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (24,000) 24,000 0 100,000 -100.00% 0 0 0%
Horse Creek Wind Sub CNYX71 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 24,000 (24,000) 0 (100,000) -100.00% 0 0 0%
Horse Creek Wind Sub Reimbursement CNYX71R (100,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (24,000) 24,000 0 100,000 -100.00% 0 0 0%
LAND SALE GENEVA-GERES LOCK 15 C051907 0 1,488 0.00 0.00 0.00 1,488 0.00% 0.00% 0 1,488 1,488 1,488 0.00% 5,596 1,488 5%
LINE 46 115KV REPLACE W/ CNP C053121 0 10,427 0.00 0.00 0.00 10,427 0.00% 0.00% 0 10,427 10,427 10,427 0.00% 100,000 Note 3 32,554 0%
MM ALBANY ENERGY CRA C042103 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 115,000 Note 3 (84,570) 95%
Nine Mile 2 Uprate C039171 (84,500) 96,037 0.00 0.00 0.00 96,037 -113.65% -113.65% 117,500 (21,463) 96,037 180,537 -213.65% 2,123,000 Note 3 199,204 30%
Nine Mile 2 Uprate -Tx Line Work C052163R (100,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (4,000) 4,000 0 100,000 -100.00% 125,000 Note 3 0 30%
Nine Mile 2 Uprate- Tx Line Work C052163 100,000 15,381 0.00 0.00 0.00 15,381 15.38% 15.38% 6,000 9,381 15,381 (84,619) -84.62% 125,000 Note 3 25,331 30%
NYSEG-LF INTERCNT.115/34.5KV STA. C052588 0 1,780 0.00 0.00 0.00 1,780 0.00% 0.00% 0 1,780 810,130 810,130 0.00% 1,031,000 Note 3 (494,106) 0%
Roaring Brook Wind Line CNYX61 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 3,000 (3,000) 0 (20,000) -100.00% 0 0 0%
Roaring Brook Wind Line Reimbursement CNYX61R (20,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (3,000) 3,000 0 20,000 -100.00% 0 0 0%
Roaring Brook Wind Sub CNYX62 211,000 0 0.00 0.00 0.00 0 0.00% 0.00% 51,000 (51,000) 0 (211,000) -100.00% 0 0 0%
Roaring Brook Wind Sub Reimbursement CNYX62R (211,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (51,000) 51,000 0 211,000 -100.00% 0 0 0%
STEEL WINDS II - NG STA UPGRADES C038126 0 (150) 0.00 0.00 0.00 (150) 0.00% 0.00% 0 (150) (150) (150) 0.00% 1,340,000 Note 1,3 (208) 100%

Customer Interconnection Total (54,500) (556,142) 0.00 0.00 0.00 (556,142) 1020.44% 1020.44% 122,500 (678,642) 297,208 351,708 -645.34% (1,329,342)
Customer Requests/Public Requirements Total 55,500 (556,142) 0.00 0.00 0.00 (556,142) -1002.06% -1002.06% 129,500 (685,642) 614,708 559,208 1007.58% (1,318,627)
Grand Total 176,300,000 20,884,957 0.00 0.00 0.00 20,884,957 11.85% 11.85% 36,731,500 (15,846,543) 183,421,595 7,121,595 4.04% 583,709,184

Roaring Brook Wind Line Reimbursement CNYX61R (20,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (3,000) 3,000 0 20,000 -100.00% 0 0 0%
Roaring Brook Wind Sub CNYX62 211,000 0 0.00 0.00 0.00 0 0.00% 0.00% 51,000 (51,000) 0 (211,000) -100.00% 0 0 0%
Roaring Brook Wind Sub Reimbursement CNYX62R (211,000) 0 0.00 0.00 0.00 0 0.00% 0.00% (51,000) 51,000 0 211,000 -100.00% 0 0 0%
STEEL WINDS II - NG STA UPGRADES C038126 0 (150) 0.00 0.00 0.00 (150) 0.00% 0.00% 0 (150) (150) (150) 0.00% 1,340,000 Note 1,3 (208) 100%

Customer Interconnection Total (54,500) (556,142) 0.00 0.00 0.00 (556,142) 1020.44% 1020.44% 122,500 (678,642) 297,208 351,708 -645.34% (1,329,342)
Public Requirements (additional neeFAA Obstruction Lighting - West C027954 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 6,000 (6,000) 310,000 210,000 210.00% 150,000 10,715 0%

TP Relocate Lafarge-Pleasant Vlly#8 C050745 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,000 (1,000) 7,500 (2,500) -25.00% 0 0 0%
Public Requirements (additional need) Total 110,000 0 0.00 0.00 0.00 0 0.00% 0.00% 7,000 (7,000) 317,500 207,500 188.64% 10,715

Customer Requests/Public Requirements Total 55,500 (556,142) 0.00 0.00 0.00 (556,142) -1002.06% -1002.06% 129,500 (685,642) 614,708 559,208 1007.58% (1,318,627)
Grand Total 176,300,000 20,884,957 0.00 0.00 0.00 20,884,957 11.85% 11.85% 36,731,500 (15,846,543) 183,421,595 7,121,595 4.04% 583,709,184

Notes

1- Group level DOA
2- Budgetary Reserves and Programs
3- Reimbursable Projects 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

BUDGET

Spending Rationale

 FY14/15 
Investment Plan 

Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 
 FY14/15 YTD 

Actual Spending 

 1ST Qtr 
Spending % 

of Investment 
Plan Level 

 Fiscal YTD 
Spending % 

of  Investment 
Plan Level 

Expected 1st 
Qtr Spending 

 Variance of 
Expected 
1ST Qtr 

Spending to 
Actual Qtr 
Spending 

 Revised 
Projected FY 

14/15 
Spending 

 Variance of 
FY 14/15 

Investment 
Plan Level to 

Revised 
Projected 
Spending 

 % Change 
from          FY 

14/15 
Investment 
Plan Level

Asset Condition 24,142,670 4,486,515 0 0 0 4,486,515 18.58% 18.6% 4,322,764 163,752 31,594,271 7,451,599 30.9%
Customer Requests/Public Require 1,982,650 775,082 0 0 0 775,082 39.09% 39.1% 636,133 138,949 3,385,122 1,402,472 70.7%
Damage/Failure 2,756,500 771,134 0 0 0 771,134 27.98% 28.0% 689,125 82,009 3,217,462 460,962 16.7%
Other 145,000 0 0 0 0 0 0.00% 0.0% 0 0 0 (145,000) -100.0%
Statutory/Regulatory 0 8,263 0 0 0 8,263 0.00% 0.0% 0 8,263 96,263 96,263 0.0%
System Capacity & Performance 3,748,180 949,929 0 0 0 949,929 25.34% 25.3% 1,501,692 (551,764) 6,442,037 2,693,857 71.9%
Grand Total 32,775,000 6,990,923 0 0 0 6,990,923 21.33% 21.3% 7,149,714 (158,791) 44,735,154 11,960,152 36.5%

RESULTS FOR THE FIRST QUARTER FY14/15
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

BUDGET

Program

 FY14/15 
Investment 
Plan Level  Apr-Jun 2014 

 Jul-Sep 
2014  Oct-Dec 2014  Jan-Mar 2015 

FY14/15 YTD 
Actual 

Spending 

 1ST Qtr 
Spending % of 

Investment 
Plan Level 

 Fiscal YTD 
Spending % of  

Investment 
Plan Level 

Expected 1st 
Qtr Spending 

Variance of 
Expected 
1ST Qtr 

Spending to 
Actual Qtr 

 Revised 
Projected FY 

14/15 
Spending 

 Variance of 
FY 14/15 

Investment 
Plan Level to 

Revised 

 % Change 
from      

FY 14/15 
Investmen

t Plan 
3rd Party Attachments 35,000 9,312 0 0 0 9,312 26.61% 26.6% 6,250 3,062 39,832 4,832 13.8%
Asset Replacement 11,575,379 1,127,653 0 0 0 1,127,653 9.74% 9.7% 1,254,929 (127,276) 14,136,486 2,561,105 22.1%
Asset Replacement - I&M (NY) 11,828,337 2,516,611 0 0 0 2,516,611 21.28% 21.3% 2,907,084 (390,473) 15,905,371 4,077,034 34.5%
Damage/Failure 2,556,500 758,439 0 0 0 758,439 29.67% 29.7% 639,125 119,314 2,884,767 328,267 12.8%
Load Relief 1,867,800 374,165 0 0 0 374,165 20.03% 20.0% 774,492 (400,327) 2,905,620 1,037,820 55.6%
New Business - Commercial 1,945,850 613,368 0 0 0 613,368 31.52% 31.5% 593,183 20,185 1,862,845 (83,005) -4.3%
Public Requirements 124,800 (6,827) 0 0 0 (6,827) -5.47% -5.5% 31,200 (38,027) 73,225 (51,575) -41.3%
Reliability 1,849,250 130,016 0 0 0 130,016 7.03% 7.0% 727,200 (597,184) 1,662,787 (186,463) -10.1%
Major Storms - Trans 200,000 1,924 0 0 0 1,924 0.96% 1.0% 50,000 (48,076) 1,924 (198,076) -99.0%
Subtransmission Line 771,083 9,606 0 0 0 9,606 1.25% 1.2% 161,000 (151,394) 293,987 (477,097) -61.9%
Public Requirements 21,000 (8,538) 0 0 0 (8,538) -40.66% -40.7% 5,250 (13,788) 7,302 (13,698) -65.2%
Non-REP LINE OTHER 0 538,119 0 0 0 538,119 0.00% 0.0% 0 538,119 3,097,333 3,097,333 0.0%
Non-REP SUB Other 0 (160,060) 0 0 0 (160,060) 0.00% 0.0% 0 (160,060) 4,440 4,440 0.0%
REP-Line Other 0 102,013 0 0 0 102,013 0.00% 0.0% 0 102,013 161,513 161,513 0.0%
REP-UG Cable Replacements 0 78,193 0 0 0 78,193 0.00% 0.0% 0 78,193 78,193 78,193 0.0%
REP-Substation Infrastructure 0 11,090 0 0 0 11,090 0.00% 0.0% 0 11,090 14,690 14,690 0.0%
REP-Distribution Automation 0 213,130 0 0 0 213,130 0.00% 0.0% 0 213,130 496,130 496,130 0.0%
REP-Line Rebuild 0 666,790 0 0 0 666,790 0.00% 0.0% 0 666,790 767,790 767,790 0.0%
Replacement 0 15,919 0 0 0 15,919 0.00% 0.0% 0 15,919 340,919 340,919 0.0%
Grand Total 32,775,000 6,990,923 0 0 0 6,990,923 21.33% 21.3% 7,149,714 (158,791) 44,735,154 11,960,152 36.5%

RESULTS FOR THE FIRST QUARTER FY14/15
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

BUDGET

Spending Rationale Program Project Description Project

FY14/15 
Investment 
Plan Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

FY14/15 YTD 
Actual 

Spending 

1ST Qtr 
Spending % of 

Investment Plan 

Fiscal YTD 
Spending % of  

Investment Plan 
 Expected 1st 
Qtr Spending 

Variance of 
Expected 1ST 
Qtr Spending 

Revised 
Projected FY 

14/15 

Variance of 
FY 14/15 

Investment 

 % 
Change 

from     

 Project 
Approval 
Amount  Total Spending To Date 

 Project 
Completion 
Percentage 

Asset Condition Asset Replacement Amsterdam-Rotterdam 3/4 Relocation C033182 1,021,200 15,803 0.00 0.00 0.00 15,803 1.55% 1.55% 49,613 (33,810) 895,603 (125,597) -12.30% 650,000 358,158 20%
Bagdad-Dake Hill 815-34.5kV refurb. C050292 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Ballston-Mechanicville 6-34.5kv C046472 100,000 4,716 0.00 0.00 0.00 4,716 4.72% 4.72% 25,000 (20,284) 389,006 289,006 289.01% 500,000 69,621 20%
Ballston-Shore Rd-Rosa Rd 5 and 8-3 C046457 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Bethlehem-Selkirk 5-34.5kV C048817 70,000 15,086 0.00 0.00 0.00 15,086 21.55% 21.55% 0 15,086 85,520 15,520 22.17% 100,000 19,534 20%
Beth-Voorheesville-Retire Callanan C027582 1,000 1,806 0.00 0.00 0.00 1,806 180.59% 180.59% 250 1,556 1,846 846 84.59% 553,100 220,403 20%
Bristol Hill-Phoenix 23-34.5kv C046474 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo 23Kv Cable Replacement Program C052483 150,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 363,480 213,480 142.32% 150,000 0 5%
Buffalo Station 122 Rebuild - 23kV CD00780 17,600 4,357 0.00 0.00 0.00 4,357 24.76% 24.76% 3,200 1,157 19,297 1,697 9.64% 22,000 4,357 20%
Buffalo Station 25 Rebuild - 23 kV C036457 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 27 Rebuild - 23 kV C033470 84,000 21,195 0.00 0.00 0.00 21,195 25.23% 25.23% 21,000 195 75,234 (8,766) -10.44% 231,000 93,182 30%
Buffalo Station 29 Rebuild - 23 kV C006724 95,100 12,168 0.00 0.00 0.00 12,168 12.79% 12.79% 23,775 (11,608) 143,634 48,532 51.03% 384,000 126,273 45%
Buffalo Station 34 Rebuild - 23 kV C046944 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 37 Rebuild - 23 kV C033471 1,633 0.00 0.00 0.00 1,633 0.00% 0.00% 0 1,633 4,782 4,782 0.00% 100,000 6,279 20%
Buffalo Station 41 Rebuild - 23 kV C046937 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 42 Rebuild - SubT L C046853 27,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 32,670 5,670 21.00% 0 0 5%
Buffalo Station 53 Rebuild - 23 kV C046928 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 59 Rebuild - 23 kV C033472 0 10 0.00 0.00 0.00 10 0.00% 0.00% 0 10 10 10 0.00% 100,000 630 5%
Burnett-Headson 34-34.5kV C050199 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Callanan Tap - Install new Sub-T li C046641 1,809,650 39,502 0.00 0.00 0.00 39,502 2.18% 2.18% 0 39,502 76,852 (1,732,798) -95.75% 143,000 93,247 20%
Carthage-N. Carthage-Deferiet 23kv C046435 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Carthage-Taylorville 21/22/26-23kv C046436 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
CNY Sub Trans-Line Asset Replace CNC0075 244,000 32,782 0.00 0.00 0.00 32,782 13.44% 13.44% 61,000 (28,218) 218,902 (25,098) -10.29% 258,640 35,018 Blanket
Cottrell Paper Tap 11-34.5kv C046443 27,000 19,043 0.00 0.00 0.00 19,043 70.53% 70.53% 0 19,043 19,043 (7,957) -29.47% 55,000 19,043 5%
Dake Hill-W. Salamanca 816-34.5kv C046469 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 45,900 45,900 0.00% 100,000 0 5%
Deerfield-Schuyler 22-46kV C050288 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 64,500 14,500 29.00% 0 0 5%
Deerfield-whitesboro 26-46kv C046459 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Defective 1980 chance insulators-34 C046445 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Elbridge-Glenside 31-34.5kV refurb C050959 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
ENY Sub Trans-Line Asset Replace CNE0075 213,000 5,459 0.00 0.00 0.00 5,459 2.56% 2.56% 53,250 (47,791) 216,959 3,959 1.86% 225,780 (23,572) Blanket
Epratah-Caroga 2-23kv C046456 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Fort Covington-Malone 26-34.5kV C050197 75,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 96,750 21,750 29.00% 0 0 5%
Galleria Mall Loop  - 1/0 Cable Rep CD00869 489,300 8,146 0.00 0.00 0.00 8,146 1.66% 1.66% 175,217 (167,072) 545,986 56,686 11.59% 20,000 57,755 30%
Genesee South 34.5kV  relief C046711 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Harper-Sta 104 32-12kv C046615 1,000 43,378 0.00 0.00 0.00 43,378 4337.77% 4337.77% 0 43,378 47,188 46,188 4618.77% 100,000 74,438 30%
Hartfield-S. Dow 859 Refurbish C033180 2,583,273 128,567 0.00 0.00 0.00 128,567 4.98% 4.98% 469,686 (341,119) 1,521,229 (1,062,044) -41.11% 250,000 269,587 30%
Homer Hill-Nile 811-34.5kV C050326 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Homer Hill-Nile 811-34.5kv ION CD01216 89,250 3,491 0.00 0.00 0.00 3,491 3.91% 3.91% 44,625 (41,134) 177,791 88,541 99.21% 100,000 102,853 30%
Jeliff Tap 34.5kV -remove C049097 1,000 296 0.00 0.00 0.00 296 29.61% 29.61% 1,000 (704) 2,266 1,266 126.61% 75,000 43,428 20%
Krumkill-Delmar-Bethlehem 9/8 34.5k C046463 317,000 17,402 0.00 0.00 0.00 17,402 5.49% 5.49% 79,250 (61,848) 283,002 (33,998) -10.72% 75,000 29,963 20%
L226 - Extend line to N LVille Sta C015766 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
LHH-Mallory 22-34.5kv C046441 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Lisbon-Heuvelton #25 Removal C025079 425,000 6,182 0.00 0.00 0.00 6,182 1.45% 1.45% 94,444 (88,263) 342,182 (82,818) -19.49% 50,000 49,449 20%
LN404 Moutain - Sanborn reconductor CD01276 708,900 12,784 0.00 0.00 0.00 12,784 1.80% 1.80% 12,408 376 794,644 85,744 12.10% 125,000 55,792 30%
Lockport - Maple Rd L92E&W Removal C036200 5,000 819 0.00 0.00 0.00 819 16.39% 16.39% 0 819 5,819 819 16.39% 100,000 22,070 30%
M&T bank Tap 701-34.5kv C046462 925,000 12,825 0.00 0.00 0.00 12,825 1.39% 1.39% 250,000 (237,176) 950,102 25,102 2.71% 300,000 153,869 30%
Mallory-Cicero L33-34.5 kV line Ref C046681 412,000 6,664 0.00 0.00 0.00 6,664 1.62% 1.62% 103,000 (96,336) 106,264 (305,736) -74.21% 750,000 53,572 20%
Maplewood-Latham#9 Mapleview Tap Re CD00832 183,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 183,787 787 0.43% 100,000 0 5%
Maplewood-Menands 17/18 d/c-34.5kv C046432 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Mech-Schuylerville 4-34.5kV refurb C050323 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Menands-Liberty 9 Relocation C033172 75,000 6,430 0.00 0.00 0.00 6,430 8.57% 8.57% 18,750 (12,320) 62,455 (12,545) -16.73% 150,000 40,304 5%
N. Angola-Bagdad 857-34.5kV Catt. C050289 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
N. Ashford-Nuclear Fuel Services 81 C046467 413,950 90,990 0.00 0.00 0.00 90,990 21.98% 21.98% 0 90,990 293,510 (120,440) -29.10% 330,000 290,032 20%
N.Lakeville - Ridge LN 218 Refurbis C046766 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
New Gardenville Substation-SubT Lin CD00636 80,460 499 0.00 0.00 0.00 499 0.62% 0.62% 0 499 398,069 317,609 394.74% 55,000 8,793 20%
Nile-S. Wellsville 812-34.5kV ref. C050290 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%
Oakfield - Caledonia LN201 reconduc C046707 621,050 50,957 0.00 0.00 0.00 50,957 8.21% 8.21% 26,534 24,423 1,351,567 730,517 117.63% 524,000 87,091 20%
Ohio-Ridge 613-34.5kv C046453 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Old Jewitt-Solvay 26(lns 30,31,26)- C046438 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Partridge-Ave A # 5 Cable Replaceme C036273 849,550 15,395 0.00 0.00 0.00 15,395 1.81% 1.81% 0 15,395 874,445 24,895 2.93% 2,380,000 34,290 20%

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Phillips-Medina 301-34.5kv C046465 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Phillips-Telegraph 304-34.5kv C046466 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Queensbury-Henry Street 14-34.5kv C046442 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Rankine - Adams - 25 Cycle Line Ret C046620 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Rankine-Harper 16/17 and Adams -Har C046514 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 750 (250) -25.00% 75,000 0 20%
Rebuild SubT line Crossings C050328 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Refurbish H lines 26H, 33H, 34H C048911 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Refurbish H Lns 26H, 34H C048910 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Refurbish H-Lns 27h,25h,33h,36h C048909 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Refurbish H-Lns 27h,28h,33h C046470 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 0 5%
Re-furbish Teall 25/Woodard 24-34.5 C046446 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Regulator site fencing west-34.5kv C046444 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Relocate S. Dow-Poland 865-34.5kV C050177 100,000 6,633 0.00 0.00 0.00 6,633 6.63% 6.63% 17,442 (10,809) 225,033 125,033 125.03% 800,000 76,913 20%
Remove School St. -Watervliet 3/4 C046512 4,500 130 0.00 0.00 0.00 130 2.88% 2.88% 0 130 4,610 110 2.44% 100,000 31,576 20%
Rotterdam-Scotia-Rosa Road 32/6   - C046455 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Shaleton-Ridge 610, Station 207 Tap C046779 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Solvay 22-34.5 kV line Refur. C046685 550,000 393,596 0.00 0.00 0.00 393,596 71.56% 71.56% 137,500 256,096 613,546 63,546 11.55% 1,236,000 936,001 85%
Solvay Ash 27 Cable Repl SubT C032147 45 0.00 0.00 0.00 45 0.00% 0.00% 0 45 45 45 0.00% 100,000 7,115 20%
Solvay/Woodard-Ash st 27&27&28- 34. C046439 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Solvay-Ash #28 34.5kV Replace Cable C045629 393,550 0 0.00 0.00 0.00 0 0.00% 0.00% 98,388 (98,388) 74,700 (318,850) -81.02% 100,000 0 5%
Sta 122 taps 622/623-23kv C046461 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Sta 66 repl./new Subt pole mtd sta. CD00544 136,000 706 0.00 0.00 0.00 706 0.52% 0.52% 0 706 137,656 1,656 1.22% 23,000 44,274 20%
Station 126 taps 33h/34h-23kv C046450 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 150 Tap 701-34.5kV remove C049499 1,000 1,176 0.00 0.00 0.00 1,176 117.65% 117.65% 0 1,176 3,316 2,316 231.65% 50,000 23,040 30%
Taylorville-Effley 24-23kv C046437 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Teall-Headson L31-L29-34.5 kV line C046686 627,000 7,706 0.00 0.00 0.00 7,706 1.23% 1.23% 179,143 (171,437) 933,156 306,156 48.83% 250,000 41,377 20%
Terminal-Cornelia 43 13.2kV-remove C049037 10,000 103 0.00 0.00 0.00 103 1.03% 1.03% 2,500 (2,397) 103 (9,897) -98.97% 35,000 6,239 20%
Tonawanda Lines 601-604-23kv C046451 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Tonawanda Lines 622-624-23kv C046452 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Trenton-Deerfield 21/27-46kv C046464 30,000 394 0.00 0.00 0.00 394 1.31% 1.31% 7,500 (7,106) 332,394 302,394 1007.98% 100,000 38,164 20%
Trenton-Prospect 23-46kv C046448 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Trenton-Whitesboro 25-46kv C046458 141,100 491 0.00 0.00 0.00 491 0.35% 0.35% 0 491 83,491 (57,609) -40.83% 150,000 19,635 20%
TxD RESERVE for Asset Replacement U C046910 (3,387,784) 0 0.00 0.00 0.00 0 0.00% 0.00% (846,946) 846,946 0 3,387,784 -100.00% 0 0 Blanket
Union-Ausable Forks 36-46kV ref C050320 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Union-Lake Clear 35-46kV refurb C050324 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Varick-Bristol Hill 202-34.5kv C046460 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
W. Milton Tap-34.5kV new line CD00898 150,000 4,735 0.00 0.00 0.00 4,735 3.16% 3.16% 3,750 985 181,735 31,735 21.16% 270,000 28,352 20%
W. Portland-Sherman 867-34.5kv C046468 50,000 38,962 0.00 0.00 0.00 38,962 77.92% 77.92% 0 38,962 89,177 39,177 78.35% 250,000 38,962 20%
W. Salamanca-Homer Hill 805-34.5kV C050293 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
WNY Sub Trans-Line Asset Replace CNW0075 355,000 88,808 0.00 0.00 0.00 88,808 25.02% 25.02% 88,750 58 409,150 54,150 15.25% 376,300 79,189 Blanket
Woodard 24/Teall 25-34.5kv C046447 217,600 1,172 0.00 0.00 0.00 1,172 0.54% 0.54% 54,400 (53,228) 116,335 (101,265) -46.54% 75,000 66,851 20%
Woodard 28-34.5kv C046440 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Woodard 29-34.5kv C046473 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
Woodard-Teall 32-34.5kV refurbish C050322 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Yahnundasis-Clinton 24 and 27-46kv C046449 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Asset Replacement Total 11,543,249 1,123,043 0.00 0.00 0.00 1,123,043 9.73% 9.73% 1,254,679 (131,636) 13,911,494 2,368,243 20.52% 3,833,147
Asset Replacement - I&M (NYI&M - NC Sub-T Line Work From Insp C026166 2,297,833 334,972 0.00 0.00 0.00 334,972 14.58% 14.58% 574,458 (239,487) 1,918,972 (378,861) -16.49% 4,765,800 17,037,000 Program

I&M - NE Sub-T Line Work From Insp C026165 3,797,834 923,742 0.00 0.00 0.00 923,742 24.32% 24.32% 949,459 (25,717) 4,784,742 986,908 25.99% 9,335,473 22,340,009 Program
I&M - NW Sub-T Line Work From Insp C026167 5,297,833 1,237,804 0.00 0.00 0.00 1,237,804 23.36% 23.36% 1,324,458 (86,655) 8,797,804 3,499,971 66.06% 3,337,067 19,753,171 Program
IE - NC SubT Towers C031853 234,837 4,055 0.00 0.00 0.00 4,055 1.73% 1.73% 58,709 (54,655) 186,575 (48,263) -20.55% 336,000 211,146 Program
IE - NE Sub-T UG Cable Replacement C032146 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 720,000 0 Program
IE - NW SubT Towers C031855 200,000 16,040 0.00 0.00 0.00 16,040 8.02% 8.02% 0 16,040 217,280 17,280 8.64% 336,000 413,849 Program

Asset Replacement - I&M (NY) Total 11,828,337 2,516,611 0.00 0.00 0.00 2,516,611 21.28% 21.28% 2,907,084 (390,473) 15,905,371 4,077,034 34.47% 59,755,174
Load Relief Buffalo Station 30 - Rebuild - 23kV C015755 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Load Relief Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0
Subtransmission Line Amsterdam 69 KV reconfig and LB SWs C049299 233,333 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 232,800 (533) -0.23% 780,000 0 5%

Battenkill-Cem Mntn 5, fort miller C048827 50,000 2,209 0.00 0.00 0.00 2,209 4.42% 4.42% 12,500 (10,291) 6,380 (43,620) -87.24% 50,000 33,398 20%
Bennett Bridge-Solvay 6-69kV-remove C048824 0 1,333 0.00 0.00 0.00 1,333 0.00% 0.00% 0 1,333 1,333 1,333 0.00% 125,000 13,707 20%
Hartfield-S. Dow 859-Relocate Part C052209 424,000 5,888 0.00 0.00 0.00 5,888 1.39% 1.39% 106,000 (100,112) 28,298 (395,702) -93.33% 100,000 10,937 5%
Remove Atlantic Ref Tap 23-34.5kV C049338 63,750 176 0.00 0.00 0.00 176 0.28% 0.28% 42,500 (42,324) 25,176 (38,574) -60.51% 25,000 1,947 20%
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Subtransmission Line Total 771,083 9,606 0.00 0.00 0.00 9,606 1.25% 1.25% 161,000 (151,394) 293,987 (477,097) -61.87% 59,988
Non-REP LINE OTHER 225 LINE - REPLACE SECTIONALIZERS C054063 0 288 0.00 0.00 0.00 288 0.00% 0.00% 0 288 140,288 140,288 0.00% 200,000 288 20%

HOMER HILL-CERES 809-34.5KV RETIRE CD00825 0 1,162 0.00 0.00 0.00 1,162 0.00% 0.00% 0 1,162 18,226 18,226 0.00% 258,068 97,006 30%
JOHNSTOWN-MARKET HILL 8 69KV TRIB CD00179 0 (19,248) 0.00 0.00 0.00 (19,248) 0.00% 0.00% 0 (19,248) (19,248) (19,248) 0.00% 166,627 164,516 100%
RANKINE - HARPER - L16 & L17 REM. C036205 0 5 0.00 0.00 0.00 5 0.00% 0.00% 0 5 5 5 0.00% 75,000 82,101 30%
SOLVAY 22-RETIRE PORTION 34.5KV CD01302 0 127,481 0.00 0.00 0.00 127,481 0.00% 0.00% 0 127,481 127,481 127,481 0.00% 179,500 179,499 85%

Non-REP LINE OTHER Total 0 109,688 0.00 0.00 0.00 109,688 0.00% 0.00% 0 109,688 266,751 266,751 0.00% 523,410
REP-Line Other BOOHER LUMBER TAP REMOVE C035607 0 603 0.00 0.00 0.00 603 0.00% 0.00% 0 603 60,103 60,103 0.00% 100,000 29,744 20%

DUNLOP TAP 12KV/25 CYCLE R5/R7 RETI CD00178 0 25 0.00 0.00 0.00 25 0.00% 0.00% 0 25 25 25 0.00% 259,608 29,924 5%
L. CLEAR-TUPPER LAKE 38-46KV-DANC F CD00887 0 32,962 0.00 0.00 0.00 32,962 0.00% 0.00% 0 32,962 32,962 32,962 0.00% 660,648 615,407 85%
RANKINE-ADAMS 12KV LINE REMOVALS C035444 0 9,709 0.00 0.00 0.00 9,709 0.00% 0.00% 0 9,709 9,709 9,709 0.00% 50,000 103,330 30%
REMOVE WOODARD 24/TEALL 25 PARTIAL C052065 0 4 0.00 0.00 0.00 4 0.00% 0.00% 0 4 4 4 0.00% 25,000 2,205 20%
STATION 55 115KV TAPS-REARRANGE SUBCD01220 0 565 0.00 0.00 0.00 565 0.00% 0.00% 0 565 565 565 0.00% 1,440,000 1,222,580 100%
WOODVILLE TAP 22-34.5KV -RETIRE AND CD01075 0 39,390 0.00 0.00 0.00 39,390 0.00% 0.00% 0 39,390 39,390 39,390 0.00% 765,673 690,142 45%

REP-Line Other Total 0 83,257 0.00 0.00 0.00 83,257 0.00% 0.00% 0 83,257 142,757 142,757 0.00% 2,693,331
REP-UG Cable Replacement12KV AND 23KV CABLE FAILURE REPAIRS C000474 0 48 0.00 0.00 0.00 48 0.00% 0.00% 0 48 48 48 0.00% 7,900,000 7,405,315 100%

23KV CABLE & CONDUIT REBUILD C006817 0 853 0.00 0.00 0.00 853 0.00% 0.00% 0 853 853 853 0.00% 2,800,000 4,877,351 100%
NY SUBT PS&I UNDERGROUND LINE ACTIVCD01043 0 1,511 0.00 0.00 0.00 1,511 0.00% 0.00% 0 1,511 1,511 1,511 0.00% 300,000 64,108 Program
SOUTH MALL CABLES REPLACEMENT CD00086 0 75,781 0.00 0.00 0.00 75,781 0.00% 0.00% 0 75,781 75,781 75,781 0.00% 725,701 811,226 100%

REP-UG Cable Replacements Total 0 78,193 0.00 0.00 0.00 78,193 0.00% 0.00% 0 78,193 78,193 78,193 0.00% 13,158,000
REP-Substation Infrastructur CIRCUIT BREAKER RECLR REPL NYW TXD C034883 0 11,090 0.00 0.00 0.00 11,090 0.00% 0.00% 0 11,090 14,690 14,690 0.00% 1,122,000 519,852 Program
REP-Substation Infrastructure Total 0 11,090 0.00 0.00 0.00 11,090 0.00% 0.00% 0 11,090 14,690 14,690 0.00% 519,852
REP-Line Rebuild ALBION - BROCKPORT 308 REFURBISH C033131 0 30,690 0.00 0.00 0.00 30,690 0.00% 0.00% 0 30,690 30,690 30,690 0.00% 976,000 1,054,021 100%

CALEDONIA-GOLAH 213-REFURBISH C027586 0 16,737 0.00 0.00 0.00 16,737 0.00% 0.00% 0 16,737 16,737 16,737 0.00% 2,050,000 2,108,775 100%
GARDENVILLE-SYMINGTON 714 REMOVAL C033187 0 4,456 0.00 0.00 0.00 4,456 0.00% 0.00% 0 4,456 4,456 4,456 0.00% 742,736 260,371 45%
GREENBUSH-DEFREESVILLE 7 REMV 34.5KC007519 0 784 0.00 0.00 0.00 784 0.00% 0.00% 0 784 784 784 0.00% 1,022,906 206,869 100%
HOOSICK-CLAY HILL 8 SUBT TAP TO BE CD00919 0 412 0.00 0.00 0.00 412 0.00% 0.00% 0 412 412 412 0.00% 687,981 222,869 85%
MALLORY-CICERO 33-34.5KV-RELOCATIONC054507 0 3,002 0.00 0.00 0.00 3,002 0.00% 0.00% 0 3,002 3,002 3,002 0.00% 150,000 3,002 5%
N LAKEVILLE-HEMLOCK 224 REFURBISH C035503 0 13,940 0.00 0.00 0.00 13,940 0.00% 0.00% 0 13,940 13,940 13,940 0.00% 525,192 368,656 100%
N.LAKEVILLE-RICHMOND 226, 34.5KV C036716 0 6 0.00 0.00 0.00 6 0.00% 0.00% 0 6 6 6 0.00% 198,000 4,207 5%
NY SUBT PS&I LINE ACTIVITY CD00772 0 8,364 0.00 0.00 0.00 8,364 0.00% 0.00% 0 8,364 8,364 8,364 0.00% 326,155 309,838 Program
RANSOM-PHILLIPS RD 402 REFURBISH C033181 0 18,725 0.00 0.00 0.00 18,725 0.00% 0.00% 0 18,725 18,725 18,725 0.00% 158,025 170,189 100%
TAP TO H&V GREENWICH-34.5KV C046477 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 17,000 17,000 0.00% 75,000 0 5%
TRENTON-WHITESBORO L25 N OF MARCY CD00619 0 21,873 0.00 0.00 0.00 21,873 0.00% 0.00% 0 21,873 21,873 21,873 0.00% 1,156,000 1,009,514 95%
WOODARD-WHITACRE TAP REMOVE C033211 0 404 0.00 0.00 0.00 404 0.00% 0.00% 0 404 404 404 0.00% 250,000 82,338 85%
YAHNUNDASIS-SCHUYLER 25/26 REFUR. C033174 0 419,718 0.00 0.00 0.00 419,718 0.00% 0.00% 0 419,718 503,718 503,718 0.00% 1,336,000 918,358 65%

REP-Line Rebuild Total 0 539,109 0.00 0.00 0.00 539,109 0.00% 0.00% 0 539,109 640,109 640,109 0.00% 6,719,008
Replacement CIRCUIT BREAKER RECLOSR RPL NYC TXDC035142 0 15,919 0.00 0.00 0.00 15,919 0.00% 0.00% 0 15,919 340,919 340,919 0.00% 320,000 983,756 Program
Replacement Total 0 15,919 0.00 0.00 0.00 15,919 0.00% 0.00% 0 15,919 340,919 340,919 0.00% 983,756

Asset Condition Total 24,142,670 4,486,515 0.00 0.00 0.00 4,486,515 18.58% 18.58% 4,322,764 163,752 31,594,271 7,451,599 30.86% 88,245,665
Damage/Failure Damage/Failure 69kV Tap to New Florida Substation CD01170 637,500 28,463 0.00 0.00 0.00 28,463 4.46% 4.46% 159,375 (130,912) 768,263 130,763 20.51% 500,000 40,644 20%

CNY Sub Trans-Line Damage Failure CNC0073 305,000 123,142 0.00 0.00 0.00 123,142 40.37% 40.37% 76,250 46,892 362,182 57,182 18.75% 366,000 124,866 Blanket
ENY Sub Trans-Line Damage Failure CNE0073 396,000 70,662 0.00 0.00 0.00 70,662 17.84% 17.84% 99,000 (28,338) 386,822 (9,178) -2.32% 522,720 70,662 Blanket
TxD RESERVE for Damage/Failure Unid C046911 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Blanket
WNY Sub Trans-Line Damage Failure CNW0073 1,218,000 536,172 0.00 0.00 0.00 536,172 44.02% 44.02% 304,500 231,672 1,367,500 149,500 12.27% 1,461,600 558,834 Blanket

Damage/Failure Total 2,556,500 758,439 0.00 0.00 0.00 758,439 29.67% 29.67% 639,125 119,314 2,884,767 328,267 12.84% 795,007
Major Storms - Trans Storm Budgetary Res. (line)- NMPC C040891 200,000 1,924 0.00 0.00 0.00 1,924 0.96% 0.96% 50,000 (48,076) 1,924 (198,076) -99.04% 270,000 310,390 Blanket
Major Storms - Trans Total 200,000 1,924 0.00 0.00 0.00 1,924 0.96% 0.96% 50,000 (48,076) 1,924 (198,076) -99.04% 310,390
Non-REP LINE OTHER 304 LINE SECTIONALIZER REPLACEMENT C054066 0 108 0.00 0.00 0.00 108 0.00% 0.00% 0 108 70,108 70,108 0.00% 100,000 108 20%

403 LINE - REPLACE S905 C048588 0 969 0.00 0.00 0.00 969 0.00% 0.00% 0 969 86,469 86,469 0.00% 95,000 14,481 30%
Non-REP LINE OTHER Total 0 1,077 0.00 0.00 0.00 1,077 0.00% 0.00% 0 1,077 156,577 156,577 0.00% 14,589
Non-REP SUB Other BROCKPORT-REPLACE34KVREGS C033631 0 9,231 0.00 0.00 0.00 9,231 0.00% 0.00% 0 9,231 9,231 9,231 0.00% 795,000 801,309 100%

CNY SUB TRANS-SUBSTATION BLANKET CNC0074 0 325 0.00 0.00 0.00 325 0.00% 0.00% 0 325 325 325 0.00% 146,000 325 Blanket
ENY SUB TRANS-SUBSTATION BLANKET CNE0074 0 248 0.00 0.00 0.00 248 0.00% 0.00% 0 248 248 248 0.00% 482,000 248 Blanket
WNY SUB TRANS-SUBSTATION BLANKET CNW0074 0 (105,748) 0.00 0.00 0.00 (105,748) 0.00% 0.00% 0 (105,748) (105,748) (105,748) 0.00% 158,000 (109,997) Blanket
WOODARD 233 CAP SWITCHER R910 REPLCD01144 0 105,639 0.00 0.00 0.00 105,639 0.00% 0.00% 0 105,639 270,139 270,139 0.00% 169,000 256,483 85%

Non-REP SUB Other Total 0 9,694 0.00 0.00 0.00 9,694 0.00% 0.00% 0 9,694 174,194 174,194 0.00% 948,367
Damage/Failure Total 2,756,500 771,134 0.00 0.00 0.00 771,134 27.98% 27.98% 689,125 82,009 3,217,462 460,962 16.72% 2,068,353
Other New Business - Commercial Karner - Patroon #5 - Duravent Tap C047003 145,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 160,000 0 100%

New Business - Commercial Total 145,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 0
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Other Total 145,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 0
Statutory/Regulatory New Business - Commercial 250 DELAWARE AVE - UNILAND BLDG. C055397 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 88,000 88,000 0.00% 110,000 0 20%

New Business - Commercial Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 88,000 88,000 0.00% 0
Non-REP SUB Other NORTH EPHRATAH MINI SUBSTATION CD00950 0 8,263 0.00 0.00 0.00 8,263 0.00% 0.00% 0 8,263 8,263 8,263 0.00% 390,000 219,920 95%
Non-REP SUB Other Total 0 8,263 0.00 0.00 0.00 8,263 0.00% 0.00% 0 8,263 8,263 8,263 0.00% 219,920

Statutory/Regulatory Total 0 8,263 0.00 0.00 0.00 8,263 0.00% 0.00% 0 8,263 96,263 96,263 0.00% 219,920
System Capacity & PerformaAsset Replacement Balstn-Randall-W. Milton 34.5kV rem C048968 0 3 0.00 0.00 0.00 3 0.00% 0.00% 0 3 3 3 0.00% 150,000 1,131 5%

Castleton Greenbush Line 5 C036365 11,130 4,569 0.00 0.00 0.00 4,569 41.05% 41.05% 0 4,569 204,969 193,839 1741.59% 75,000 39,081 20%
Kenmore-Winspear 630/631-ref C050318 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
New Dist Sub -Tonawanda NYW subT C051267 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 19,982 (18) -0.09% 0 0 20%

Asset Replacement Total 31,130 4,572 0.00 0.00 0.00 4,572 14.69% 14.69% 0 4,572 224,954 193,824 622.63% 40,212
Load Relief Buffalo 23kV Rec.-Sen. 1,2,3,19,31S C048826 1,382,100 350,810 0.00 0.00 0.00 350,810 25.38% 25.38% 358,542 (7,732) 2,569,400 1,187,300 85.91% 3,100,000 1,909,339 65%

Buffalo 23kV Reconductor - Huntley2 C028893 42,000 0 0.00 0.00 0.00 0 0.00% 0.00% 10,500 (10,500) 45,000 3,000 7.14% 100,000 0 20%
Buffalo 23kV Reconductor - Kens2 C028903 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 833,000 0 0%
Buffalo 23kV Reconductor - Kensing. C028894 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 1,720,000 0 0%
CNY Sub Trans-Line Load Relief CNC0077 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,500 (2,500) 8,460 (1,540) -15.40% 10,600 0 Blanket
ENY Sub Trans-Line Load Relief CNE0077 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,060 0 Blanket
Golah Avon 217 line reconductoring C036054 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
New Tonawanda Substation - 23kV Lin C046529 392,700 21,386 0.00 0.00 0.00 21,386 5.45% 5.45% 392,700 (371,314) 254,036 (138,664) -35.31% 30,000 24,205 30%
South Livingston - 34.5KV Line Work C028405 30,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 25,755 (4,245) -14.15% 0 0 5%
Van Dyke Station - Beth-Delmar #6 l C046482 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 1,000 1,000 0.00% 40,000 0 5%
WNY Sub Trans-Line Load Relief CNW0077 10,000 1,968 0.00 0.00 0.00 1,968 19.68% 19.68% 10,000 (8,032) 1,968 (8,032) -80.32% 10,600 1,968 Blanket

Load Relief Total 1,867,800 374,165 0.00 0.00 0.00 374,165 20.03% 20.03% 774,492 (400,327) 2,905,620 1,037,820 55.56% 1,935,512
Reliability Beck - Harper L105 Removal C036195 1,000 8,348 0.00 0.00 0.00 8,348 834.85% 834.85% 200 8,148 18,668 17,668 1766.85% 250,000 512,987 30%

Beck - Harper L106 Removal C036196 1,000 246 0.00 0.00 0.00 246 24.56% 24.56% 250 (4) 246 (754) -75.44% 100,000 10,585 30%
CNY Sub Trans-Line Reliability CNC0076 152,000 7,642 0.00 0.00 0.00 7,642 5.03% 5.03% 38,000 (30,358) 134,542 (17,458) -11.49% 161,120 7,642 Blanket
DA - NE SubT Automation Wilton Sub C035863 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
DA-NY SubT Automation Place Holder C036661 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 12,500 (12,500) 0 (50,000) -100.00% 0 0 5%
Elm St Relief_23kV Line work C046546 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
ENY Sub Trans-Line Reliability CNE0076 173,000 1,434 0.00 0.00 0.00 1,434 0.83% 0.83% 43,250 (41,816) 155,594 (17,406) -10.06% 183,380 1,434 Blanket
Gardenville-Blasdell L131/L132 Rem. C036201 1,000 9,525 0.00 0.00 0.00 9,525 952.45% 952.45% 250 9,275 9,525 8,525 852.45% 110,000 64,353 30%
LN863 Findley Lake - French Creek e C046510 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Price Corners Rebuild - Line 804 CD01202 52,250 7,749 0.00 0.00 0.00 7,749 14.83% 14.83% 52,250 (44,501) 64,009 11,759 22.50% 100,000 39,619 30%
s  Livingston C051583 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Terminal Sta B - R48, R46, R25 Rem. C036204 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Terminal Sta C - C12 & C14 Removal C036203 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 200 (800) -80.00% 364,979 0 30%
TSC - Gardenville L92 Removal C036199 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (1,000) -100.00% 0 0 5%
W.Ashville substation TxD LN863 tap C048152 32,000 12 0.00 0.00 0.00 12 0.04% 0.04% 8,000 (7,988) 10,012 (21,988) -68.71% 38,000 792 20%
WD - Install ScadaMates on 218 Line CD00519 396,000 15,473 0.00 0.00 0.00 15,473 3.91% 3.91% 0 15,473 316,173 (79,827) -20.16% 760,384 338,420 30%
WD - Install ScadaMates on 861 Line CD00516 396,000 12,340 0.00 0.00 0.00 12,340 3.12% 3.12% 396,000 (383,660) 100,610 (295,390) -74.59% 757,307 329,329 30%
WD - Install ScadaMates on the 301 CD00474 188,000 25,603 0.00 0.00 0.00 25,603 13.62% 13.62% 0 25,603 214,753 26,753 14.23% 523,750 350,575 30%
WD - Install ScadaMates on the 803 CD00514 100,000 10,567 0.00 0.00 0.00 10,567 10.57% 10.57% 100,000 (89,433) 304,477 204,477 204.48% 607,500 281,541 30%
Wellsville Relief SubT-Line work C046541 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
WNY Sub Trans-Line Reliability CNW0076 305,000 31,078 0.00 0.00 0.00 31,078 10.19% 10.19% 76,250 (45,172) 333,979 28,979 9.50% 329,400 25,382 Blanket

Reliability Total 1,849,250 130,016 0.00 0.00 0.00 130,016 7.03% 7.03% 727,200 (597,184) 1,662,787 (186,463) -10.08% 1,962,659
Non-REP LINE OTHER 208 LINE REPLACE SECTIONALIZER C054067 0 72 0.00 0.00 0.00 72 0.00% 0.00% 0 72 72 72 0.00% 100,000 72 20%

216/217 LINE REPLACE SECTIONALIZERS C054075 0 179 0.00 0.00 0.00 179 0.00% 0.00% 0 179 70,179 70,179 0.00% 200,000 179 20%
223 LINE REPLACE SECTIONALIZER C054077 0 72 0.00 0.00 0.00 72 0.00% 0.00% 0 72 7,072 7,072 0.00% 100,000 72 20%
227 LINE REPLACE SECTIONALIZER C054078 0 107 0.00 0.00 0.00 107 0.00% 0.00% 0 107 7,107 7,107 0.00% 100,000 107 20%
305 LINE REPLACE SECTIONALIZER C054079 0 144 0.00 0.00 0.00 144 0.00% 0.00% 0 144 70,144 70,144 0.00% 100,000 144 20%
308 LINE REPLACE SECTIONALIZER C054080 0 107 0.00 0.00 0.00 107 0.00% 0.00% 0 107 70,107 70,107 0.00% 100,000 107 20%
312 LINE REPLACE SECTIONALIZER C054081 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 7,000 7,000 0.00% 100,000 0 20%
701 LINE - KENSINGTON EXPWY UG C053243 0 757 0.00 0.00 0.00 757 0.00% 0.00% 0 757 255,757 255,757 0.00% 570,000 17,356 30%
811 LINE REPLACE SECTIONALIZER C054083 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 7,000 7,000 0.00% 100,000 0 20%
852 LINE REPLACE SECTIONALIZERS C054069 0 252 0.00 0.00 0.00 252 0.00% 0.00% 0 252 70,252 70,252 0.00% 200,000 252 20%
857 LINE REPLACE SECTIONALIZERS C054082 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 7,000 7,000 0.00% 200,000 0 20%
863 LINE REPLACE SECTIONALIZERS C054072 0 251 0.00 0.00 0.00 251 0.00% 0.00% 0 251 70,251 70,251 0.00% 210,000 251 20%
867 LINE REPLACE SECTINALIZERS C054070 0 216 0.00 0.00 0.00 216 0.00% 0.00% 0 216 70,216 70,216 0.00% 200,000 216 20%
BUFFALO 23KV RECONDUCTOR - HUNTLEYC028892 0 375,460 0.00 0.00 0.00 375,460 0.00% 0.00% 0 375,460 397,960 397,960 0.00% 4,981,000 4,825,404 100%
FRANKHAUSER - RELOCATE L605 / L606 C030005 0 634 0.00 0.00 0.00 634 0.00% 0.00% 0 634 634 634 0.00% 299,000 299,101 100%
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NORTHVILLE MAYFIELD 8 69KV P111-P CD00317 0 430 0.00 0.00 0.00 430 0.00% 0.00% 0 430 430 430 0.00% 523,740 511,639 100%
SPIER-ROTTERDAM PROJECT - SUB-T RE CD00190 0 15,933 0.00 0.00 0.00 15,933 0.00% 0.00% 0 15,933 15,933 15,933 0.00% 1,280,000 1,559,606 100%
SW- INSTALL ARRESTERS ON THE 852 LI CD00614 0 11,038 0.00 0.00 0.00 11,038 0.00% 0.00% 0 11,038 11,038 11,038 0.00% 196,092 133,715 100%
TERMINAL STA D - 12D, 19D, 20D REM. C036202 0 11 0.00 0.00 0.00 11 0.00% 0.00% 0 11 11 11 0.00% 461,000 674 20%
TWO MILE CREEK RD STA- SUBT C052509 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 192,000 192,000 0.00% 240,000 0 20%

Non-REP LINE OTHER Total 0 405,663 0.00 0.00 0.00 405,663 0.00% 0.00% 0 405,663 1,330,163 1,330,163 0.00% 7,348,895
Non-REP SUB Other Caledonia Substation 44 - Addition CD00942 0 255 0.00 0.00 0.00 255 0.00% 0.00% 0 255 255 255 0.00% 61,715 255 Cancelled 0%

ELM STREET STATION SPARE CD00755 0 (619) 0.00 0.00 0.00 (619) 0.00% 0.00% 0 (619) (619) (619) 0.00% 329,116 179,693 95%
NY SUBT PS&I ACTIVITY C008154 0 (177,066) 0.00 0.00 0.00 (177,066) 0.00% 0.00% 0 (177,066) (177,066) (177,066) 0.00% 400,000 1,146,416 Blanket
STUYVESANT FALLS HYDRO - HUDSON STCD01247 0 (753) 0.00 0.00 0.00 (753) 0.00% 0.00% 0 (753) (753) (753) 0.00% 148,100 42,027 95%
STUYVESANT FALLS HYDRO - METERING ACD01246 0 167 0.00 0.00 0.00 167 0.00% 0.00% 0 167 167 167 0.00% 139,700 13,476 95%

Non-REP SUB Other Total 0 (178,016) 0.00 0.00 0.00 (178,016) 0.00% 0.00% 0 (178,016) (178,016) (178,016) 0.00% 1,381,867
REP-Line Other REGENERON - INSTALL NEW 34.5KV TAP C047867 0 77 0.00 0.00 0.00 77 0.00% 0.00% 0 77 77 77 0.00% 170,000 (15,226) 100%

VAN DYKE-DELMARBYPASS EXTEN REBUI C053683 0 322 0.00 0.00 0.00 322 0.00% 0.00% 0 322 322 322 0.00% 150,000 1,354 5%
REP-Line Other Total 0 399 0.00 0.00 0.00 399 0.00% 0.00% 0 399 399 399 0.00% (13,872)
REP-Distribution Automation DA - NE SUBT AUTOMATION LINES 8&9 C035542 0 70,463 0.00 0.00 0.00 70,463 0.00% 0.00% 0 70,463 159,463 159,463 0.00% 1,900,000 1,749,706 100%

DA - NW SUBT AUTOMATION LINE 401 C035864 0 24,366 0.00 0.00 0.00 24,366 0.00% 0.00% 0 24,366 24,366 24,366 0.00% 290,588 241,455 100%
MV-AUTOMATE X24-1 ON TRENTON-MIDDLCD00346 0 8,174 0.00 0.00 0.00 8,174 0.00% 0.00% 0 8,174 8,174 8,174 0.00% 115,814 115,212 100%
MV-INSTALL SCADAMATES ON VALLEY-INGCD00522 0 71,870 0.00 0.00 0.00 71,870 0.00% 0.00% 0 71,870 71,870 71,870 0.00% 283,269 246,818 45%
WD - INSTALL SCADAMATES ON THE 224/ CD00517 0 38,256 0.00 0.00 0.00 38,256 0.00% 0.00% 0 38,256 232,256 232,256 0.00% 785,769 614,974 30%

REP-Distribution Automation Total 0 213,130 0.00 0.00 0.00 213,130 0.00% 0.00% 0 213,130 496,130 496,130 0.00% 2,968,165
System Capacity & Performance Total 3,748,180 949,929 0.00 0.00 0.00 949,929 25.34% 25.34% 1,501,692 (551,764) 6,442,037 2,693,857 71.87% 15,623,438
Customer Requests/Public R3rd Party Attachments NY Central Sub T Line Third Party CNC0078 10,000 958 0.00 0.00 0.00 958 9.58% 9.58% 2,500 (1,542) 9,418 (582) -5.82% 10,600 958 Blanket

NY East Sub T Line Third Party CNE0078 15,000 296 0.00 0.00 0.00 296 1.97% 1.97% 3,750 (3,455) 13,456 (1,545) -10.30% 15,900 296 Blanket
NY West Sub T Line Third Party CNW0078 10,000 8,058 0.00 0.00 0.00 8,058 80.58% 80.58% 0 8,058 16,958 6,958 69.58% 11,200 9,438 Blanket

3rd Party Attachments Total 35,000 9,312 0.00 0.00 0.00 9,312 26.61% 26.61% 6,250 3,062 39,832 4,832 13.81% 10,692
Asset Replacement Mortimer-Solvay 5-69kV -remove C049335 1,000 38 0.00 0.00 0.00 38 3.79% 3.79% 250 (212) 38 (962) -96.22% 150,000 19,600 20%
Asset Replacement Total 1,000 38 0.00 0.00 0.00 38 3.79% 3.79% 250 (212) 38 (962) -96.22% 19,600
New Business - Commercial Buffalo Life Science Center C050237 221,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 220,801 (199) -0.09% 260,000 0 20%

CNY Sub Trans-Line New Business CNC0071 84,000 203 0.00 0.00 0.00 203 0.24% 0.24% 21,000 (20,797) 63,563 (20,437) -24.33% 94,920 455 Blanket
East - West Medical Corridor Cable CD00823 616,000 388,680 0.00 0.00 0.00 388,680 63.10% 63.10% 260,933 127,747 810,630 194,630 31.60% 1,945,000 1,490,094 65%
ENY Sub Trans-Line New Business CNE0071 94,000 2,966 0.00 0.00 0.00 2,966 3.16% 3.16% 23,500 (20,534) 83,476 (10,524) -11.20% 112,800 2,966 Blanket
Harbor Center - 23kV, 6E, 10E & 23E C049837 122,000 206,280 0.00 0.00 0.00 206,280 169.08% 169.08% 122,000 84,280 527,350 405,350 332.25% 730,000 286,735 85%
TxD RESERVE for New Business Commer C046913 600,000 0 0.00 0.00 0.00 0 0.00% 0.00% 150,000 (150,000) 0 (600,000) -100.00% 0 0 Blanket
Waterfront School - 2nd 23kV Cable CD01017 850 84 0.00 0.00 0.00 84 9.85% 9.85% 0 84 1,054 204 23.97% 15,000 5,248 5%
WNY Sub Trans-Line New Business CNW0071 63,000 15,154 0.00 0.00 0.00 15,154 24.05% 24.05% 15,750 (596) 67,970 4,970 7.89% 86,310 15,404 Blanket

New Business - Commercial Total 1,800,850 613,368 0.00 0.00 0.00 613,368 34.06% 34.06% 593,183 20,185 1,774,845 (26,005) -1.44% 1,800,903
Public Requirements DOT NYRt28 in State Forest Preserve C034704 40,800 0 0.00 0.00 0.00 0 0.00% 0.00% 10,200 (10,200) 0 (40,800) -100.00% 112,000 45,223 0%

DOTR NYSRt28 White Lk-McKeever SubT C034722 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 336,000 138,557 5%
ENY Sub Trans-Line Public Require CNE0072 21,000 (6,827) 0.00 0.00 0.00 (6,827) -32.51% -32.51% 5,250 (12,077) 9,733 (11,267) -53.65% 22,890 3,114 Blanket
WNY Sub Trans-Line Public Require CNW0072 63,000 0 0.00 0.00 0.00 0 0.00% 0.00% 15,750 (15,750) 63,493 493 0.78% 76,860 0 Blanket

Public Requirements Total 124,800 (6,827) 0.00 0.00 0.00 (6,827) -5.47% -5.47% 31,200 (38,027) 73,225 (51,575) -41.33% 186,894
Public Requirements CNY Sub Trans-Line Public Require CNC0072 21,000 (8,538) 0.00 0.00 0.00 (8,538) -40.66% -40.66% 5,250 (13,788) 7,302 (13,698) -65.23% 23,940 (8,538) Blanket
Public Requirements  Total 21,000 (8,538) 0.00 0.00 0.00 (8,538) -40.66% -40.66% 5,250 (13,788) 7,302 (13,698) -65.23% (8,538)
Non-REP LINE OTHER 23KV CANAL SIDE CD01002 0 4,016 0.00 0.00 0.00 4,016 0.00% 0.00% 0 4,016 4,016 4,016 0.00% 212,746 187,619 100%

23KV TAP TO NORTH EPHRATAH CD00945 0 206 0.00 0.00 0.00 206 0.00% 0.00% 0 206 206 206 0.00% 30,000 172,514 100%
34.5KV TAP TO INTERGROW GREENHOUSEC052513 0 36,312 0.00 0.00 0.00 36,312 0.00% 0.00% 0 36,312 1,060,962 1,060,962 0.00% 1,000,000 47,742 20%
BUFFALO CREEK CASINO CD00946 0 (3,763) 0.00 0.00 0.00 (3,763) 0.00% 0.00% 0 (3,763) (3,763) (3,763) 0.00% 532,947 496,551 100%
CR BURY SUB-T WOODARD 27 C055183 0 (16,793) 0.00 0.00 0.00 (16,793) 0.00% 0.00% 0 (16,793) (16,793) (16,793) 0.00% 200,000 (16,793) 5%
DOT PIN 1756.37 SPRING AVE BRIDGE C053544 0 19,462 0.00 0.00 0.00 19,462 0.00% 0.00% 0 19,462 231,962 231,962 0.00% 250,000 94,983 20%
L630/631 - RELOCATE E OF DELAWARE C010402 0 25 0.00 0.00 0.00 25 0.00% 0.00% 0 25 25 25 0.00% 350,000 196,072 100%
PEAK AND PEAK - 34.5KV SERVICE CD01110 0 3,172 0.00 0.00 0.00 3,172 0.00% 0.00% 0 3,172 3,172 3,172 0.00% 156,709 (61,656) 100%
SAMARITAN HOSPITAL SUB-T SERVICE C053783 0 12,518 0.00 0.00 0.00 12,518 0.00% 0.00% 0 12,518 97,518 97,518 0.00% 81,000 15,150 20%
SOUTH PHILADELPHIA 23KV LINE21 REL CD00620 0 (65,697) 0.00 0.00 0.00 (65,697) 0.00% 0.00% 0 (65,697) (65,697) (65,697) 0.00% 99,000 (14,704) 100%
UG 404 LINE CABLE REPLACEMENT C053704 0 22,075 0.00 0.00 0.00 22,075 0.00% 0.00% 0 22,075 22,075 22,075 0.00% 850,000 29,489 20%
W-F GAGE 8/W-QUEENS. 9 REL. 34.5KV C049027 0 10,159 0.00 0.00 0.00 10,159 0.00% 0.00% 0 10,159 10,159 10,159 0.00% 70,484 (80,229) 100%

Non-REP LINE OTHER Total 0 21,691 0.00 0.00 0.00 21,691 0.00% 0.00% 0 21,691 1,343,841 1,343,841 0.00% 1,066,739
REP-Line Other 34.5KV TAP TO BYRNE DAIRY CUST SUB C052100 0 7,758 0.00 0.00 0.00 7,758 0.00% 0.00% 0 7,758 7,758 7,758 0.00% 100,000 7,068 95%

DOT W. GENESEE@ ERIE BLVD W SUBT UGCD00360 0 193 0.00 0.00 0.00 193 0.00% 0.00% 0 193 193 193 0.00% 288,324 12,673 20%
TRENTON-DEERFIELD 21/27 ADDITIONA CD00210 0 10,406 0.00 0.00 0.00 10,406 0.00% 0.00% 0 10,406 10,406 10,406 0.00% 523,529 318,714 20%
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REP-Line Other Total 0 18,358 0.00 0.00 0.00 18,358 0.00% 0.00% 0 18,358 18,358 18,358 0.00% 338,455
REP-Line Rebuild SOLVAY 26-34.5KV C050689 0 127,681 0.00 0.00 0.00 127,681 0.00% 0.00% 0 127,681 127,681 127,681 0.00% 141,214 (374,171) 85%
REP-Line Rebuild Total 0 127,681 0.00 0.00 0.00 127,681 0.00% 0.00% 0 127,681 127,681 127,681 0.00% (374,171)

Customer Requests/Public Requirements Total 1,982,650 775,082 0.00 0.00 0.00 775,082 39.09% 39.09% 636,133 138,949 3,385,122 1,402,472 70.74% 3,040,573
Grand Total 32,775,000 6,990,923 0.00 0.00 0.00 6,990,923 21.33% 21.33% 7,149,714 (158,791) 44,735,154 11,960,152 36.49% 109,197,950
Customer Requests/Public Requirements Total 1,982,650 775,082 0.00 0.00 0.00 775,082 39.09% 39.09% 636,133 138,949 3,385,122 1,402,472 70.74% 3,040,573
Grand Total 32,775,000 6,990,923 0.00 0.00 0.00 6,990,923 21.33% 21.33% 7,149,714 (158,791) 44,735,154 11,960,152 36.49% 109,197,950
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Asset Condition 63,805,072 21,700,509 0 0 0 21,700,509 34.01% 34.0% 15,262,984 6,437,525 83,315,701 19,510,629 30.6%
Customer Requests/Public Require 85,454,497 18,998,336 0 0 0 18,998,336 22.23% 22.2% 21,155,218 (2,156,882) 80,724,393 (4,730,104) -5.5%
Damage/Failure 23,106,427 6,448,807 0 0 0 6,448,807 27.91% 27.9% 6,136,757 312,050 25,106,561 2,000,134 8.7%
Non-Infrastructure 3,232,000 768,108 0 0 0 768,108 23.77% 23.8% 808,000 (39,892) 3,283,171 51,171 1.6%
Statutory/Regulatory 0 (13,550) 0 0 0 (13,550) 0.00% 0.0% 0 (13,550) 736,450 736,450 0.0%
System Capacity & Performance 67,681,004 17,350,859 0 0 0 17,350,859 25.64% 25.6% 18,896,035 (1,545,176) 107,992,901 40,311,897 59.6%
Grand Total 243,279,000 65,253,070 0 0 0 65,253,070 26.82% 26.8% 62,258,995 2,994,075 301,159,177 57,880,177 23.8%
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t Plan 
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 % Change 
from          FY 

14/15 
Investment 
Plan Level

Asset Replacement (8,554,885) 80,414 0 0 0 80,414 -0.94% -0.9% (2,104,028) 2,184,442 774,387 9,329,272 -109.1%
Capacity Planning 0 0 0 0 0 0 0.00% 0.0% 0 0 0 0 0.0%
Damage/Failure 1,910,000 10 0 0 0 10 0.00% 0.0% 485,000 (484,990) 10,020 (1,899,980) -99.5%
Load Relief (12,807,142) 733,051 0 0 0 733,051 -5.72% -5.7% (2,647,388) 3,380,439 1,479,321 14,286,463 -111.6%
New Business - Commercial 2,500,000 59,406 0 0 0 59,406 2.38% 2.4% 625,000 (565,594) 304,406 (2,195,594) -87.8%
Public Requirements 6800000% 4,247 0 0 0 4,247 6.25% 6.2% 17,000 (12,753) 55,472 (12,528) -18.4%
Reliability (9,500,784) 437,903 0 0 0 437,903 -4.61% -4.6% (2,562,571) 3,000,474 2,188,193 11,688,977 -123.0%
Substation Breaker 0 0 0 0 0 0 0.00% 0.0% 0 0 42,400 42,400 0.0%
System Capacity & Performance 0 95 0 0 0 95 0.00% 0.0% 0 95 95 95 0.0%
Subtransmission Line 602,000 5,764 0 0 0 5,764 0.96% 1.0% 0 5,764 330,714 (271,286) -45.1%
Non-REP LINE OTHER 160,122,870 35,089,578 0 0 0 35,089,578 21.91% 21.9% 39,035,187 (3,945,609) 173,809,387 13,686,516 8.5%
Non-REP SUB Other 31,811,202 11,180,745 0 0 0 11,180,745 35.15% 35.1% 8,169,512 3,011,233 49,519,583 17,708,381 55.7%
REP-Engineering Reliability Review 8,684,758 438,109 0 0 0 438,109 5.04% 5.0% 2,088,309 (1,650,199) 5,745,748 (2,939,010) -33.8%
REP-Line Other 10,635,850 1,250,480 0 0 0 1,250,480 11.76% 11.8% 2,495,499 (1,245,019) 10,320,079 (315,771) -3.0%
REP-Dist Transformer Replacement 3,171,000 480,552 0 0 0 480,552 15.15% 15.2% 792,750 (312,198) 2,843,457 (327,543) -10.3%
REP-UG Cable Replacements 6,491,969 (209,570) 0 0 0 (209,570) -3.23% -3.2% 1,594,082 (1,803,652) 5,138,070 (1,353,899) -20.9%
REP-Side Tap Fusing 2,400,000 526,121 0 0 0 526,121 21.92% 21.9% 600,001 (73,880) 2,389,121 (10,879) -0.5%
REP-Substation Asset Replacement 1,058,000 210,770 0 0 0 210,770 19.92% 19.9% 119,373 91,397 711,128 (346,872) -32.8%
REP-EMS Expansion 1,500,000 212,845 0 0 0 212,845 14.19% 14.2% 614,461 (401,616) 814,245 (685,755) -45.7%
REP-Substation Transformer Replacement 1,130,000 1,101,544 0 0 0 1,101,544 97.48% 97.5% 912,662 188,882 1,768,554 638,554 56.5%
REP-Capital Related to OH Inspection Program 25,561,255 12,147,557 0 0 0 12,147,557 47.52% 47.5% 6,390,314 5,757,244 32,477,682 6,916,427 27.1%
REP-Conductor Replacement 505,295 319,794 0 0 0 319,794 63.29% 63.3% 296,324 23,470 1,018,844 513,549 101.6%
REP-Substation Infrastructure 154,050 18,083 0 0 0 18,083 11.74% 11.7% 38,513 (20,429) 70,283 (83,767) -54.4%
REP-URD Cable Replacements 1,974,000 (6,848) 0 0 0 (6,848) -0.35% -0.3% 214,565 (221,413) 1,374,752 (599,248) -30.4%
Non-REP General/Other 2,318,850 599,389 0 0 0 599,389 25.85% 25.8% 579,500 19,889 2,933,245 614,395 26.5%
Rep-Feeder Hardening 890,500 21,980 0 0 0 21,980 2.47% 2.5% 256,000 (234,020) 2,661,924 1,771,424 198.9%
New Business - Residential 6,629,000 0 0 0 0 0 0.00% 0.0% 1,657,250 (1,657,250) 0 (6,629,000) -100.0%
Non-REP HUF 2,166,112 206,047 0 0 0 206,047 9.51% 9.5% 1,371,077 (1,165,030) 1,665,439 (500,673) -23.1%
REP-Pockets of Poor Performance 700,000 199,062 0 0 0 199,062 28.44% 28.4% 700,000 (500,938) 227,062 (472,938) -67.6%
REP-Substation Relay Replacement 60,000 0 0 0 0 0 0.00% 0.0% 15,000 (15,000) 0 (60,000) -100.0%
REP-UG Structures and Equipment 424,000 6,362 0 0 0 6,362 1.50% 1.5% 212,000 (205,638) 6,362 (417,638) -98.5%
Telecommunications Capital - Dist 400,000 0 0 0 0 0 0.00% 0.0% 100,000 (100,000) 0 (400,000) -100.0%
REP-Distribution Automation 242,500 102,583 0 0 0 102,583 42.30% 42.3% 185,955 (83,372) 417,558 175,058 72.2%
REP-HUF 30,600 687 0 0 0 687 2.25% 2.2% 7,650 (6,963) 23,637 (6,963) -22.8%
REP-Targeted Pole Replacements 0 17,930 0 0 0 17,930 0.00% 0.0% 0 17,930 17,930 17,930 0.0%
REP-Recloser Installations 0 15,028 0 0 0 15,028 0.00% 0.0% 0 15,028 15,028 15,028 0.0%
REP-Substation Disconnect Replacement 0 3,350 0 0 0 3,350 0.00% 0.0% 0 3,350 5,050 5,050 0.0%
Grand Total 243,279,000 65,253,070 0 0 0 65,253,070 26.82% 26.8% 62,258,995 2,994,075 301,159,177 57,880,177 23.8%
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Asset Condition Asset ReplaceAltamont Relay Replacement Strategy C049581 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Buffalo Station 34 Rebuild - Line C046932 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 34 Rebuild - Sub C046953 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 53 Rebuild - Line C046929 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Mobile Substation 2E - Replacement C046666 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 9,991 (9) -0.09% 0 0 0%
NY Oil Circuit Breaker Replacements C037883 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 8,025,000 0 Program
NY xfrmr Replacement DxT C034585 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 4,600,000 0 Program
Partridge St.-Riverside-Repl PW C036007 167,603 13,779 0.00 0.00 0.00 13,779 8.22% 8.22% 95,108 (81,329) 212,629 45,027 26.87% 555,300 57,290 5%
Peat St - replace R825 OCB C049550 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Reserve for Asset Replacement Unide C046917 (6,074,314) 0 0.00 0.00 0.00 0 0.00% 0.00% (1,518,579) 1,518,579 0 6,074,314 -100.00% 0 0 Blanket

C046947 (3,643,035) 0 0.00 0.00 0.00 0 0.00% 0.00% (910,759) 910,759 0 3,643,035 -100.00% 0 0 Blanket
UF Relays DxT Strategy C043509 101,200 46,917 0.00 0.00 0.00 46,917 46.36% 46.36% 25,300 21,617 122,748 21,548 21.29% 464,502 192,995 Program
Weaver St. - Emmet -Repl Pilot Wire C036009 203,661 11,057 0.00 0.00 0.00 11,057 5.43% 5.43% 148,901 (137,844) 234,157 30,496 14.97% 650,500 110,795 5%

Asset Replacement Total (9,234,885) 71,753 0.00 0.00 0.00 71,753 -0.78% -0.78% (2,160,028) 2,231,781 579,526 9,814,411 -106.28% 361,081
Damage/Failu Syr_Connective Corridor_Ductline C045334 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 30%
Damage/Failure Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0
Load Relief New Maple Ave Substation C046478 190,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 28,500 (161,500) -85.00% 0 0 0%
Load Relief Total 190,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 28,500 (161,500) -85.00% 0
Substation BreVALLEY STATION 525 CB REPLACEMENT C051864 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 42,400 42,400 0.00% 0 0 0%
Substation Breaker Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 42,400 42,400 0.00% 0
Non-REP LINE*PETERBORO 51 INGALLS CORNER RD CON C050101 0 67 0.00 0.00 0.00 67 0.00% 0.00% 0 67 67 67 0.00% 700,000 135 20%

Arc Flash Mediation - 480V spot net CD01278 1,333,333 5,765 0.00 0.00 0.00 5,765 0.43% 0.43% 333,333 (327,568) 1,025,765 (307,568) -23.07% 195,368 60,843 20%
Arc Flash NY East Div 480V Spot NW C047464 1,333,333 44,617 0.00 0.00 0.00 44,617 3.35% 3.35% 333,333 (288,716) 689,617 (643,716) -48.28% 59,000 325,263 Program
BLUE STORES 30351 - PLEASANT VALE C051985 0 72 0.00 0.00 0.00 72 0.00% 0.00% 0 72 85,072 85,072 0.00% 100,000 401 20%
Bufalo Station 17 - 25 Cycle Feeder C046617 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 36,000 0 5%
Buffalo Station 122 Rebuild - Line CD00779 64,000 0 0.00 0.00 0.00 0 0.00% 0.00% 16,001 (16,001) 47,999 (16,001) -25.00% 80,000 0 20%
Buffalo Station 14 - 25 Cycle Feede C046616 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 536,000 0 5%
Buffalo Station 20 - 25 Cycle Feede C046618 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 25 Rebuild - Line C036458 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 27 Rebuild - Line C033476 79,900 27,766 0.00 0.00 0.00 27,766 34.75% 34.75% 19,975 7,791 71,446 (8,454) -10.58% 1,600,000 1,173,335 85%
Buffalo Station 29 Rebuild - Fdrs C006723 127,800 18,604 0.00 0.00 0.00 18,604 14.56% 14.56% 31,950 (13,346) 104,514 (23,286) -18.22% 3,938,000 3,592,593 85%
Buffalo Station 30 - Rebuild - Fdrs C015754 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 37 Rebuild - Line C033477 13,745 0.00 0.00 0.00 13,745 0.00% 0.00% 0 13,745 914,145 914,145 0.00% 2,586,000 2,053,462 65%
Buffalo Station 41 Rebuild - Line C046938 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 42 Rebuild - D Line C046859 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 25,000 5,000 25.00% 0 0 5%
Buffalo Station 59 Rebuild - Line C033478 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 680 680 0.00% 25,000 0 5%
Buffalo Station 72 - 25 Cycle Feede C046619 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 26,000 0 5%
Buffalo Street Light Cable Replacem CD00851 2,440,000 223,524 0.00 0.00 0.00 223,524 9.16% 9.16% 610,000 (386,476) 2,124,052 (315,948) -12.95% 3,050,000 5,652,569 Program
Burgoyne 51 - Rebuild Durkeetown Rd CD00222 247,000 328 0.00 0.00 0.00 328 0.13% 0.13% 0 328 328 (246,672) -99.87% 795,196 20,613 20%
Canajoharie 03122 - Rebuild Rt 162 C000329 30,000 70 0.00 0.00 0.00 70 0.23% 0.23% 7,500 (7,430) 18,070 (11,930) -39.77% 933,035 36,722 20%
CANAJOHARIE D-LINE WORK C028837 0 37,985 0.00 0.00 0.00 37,985 0.00% 0.00% 0 37,985 37,985 37,985 0.00% 3,506,000 3,269,762 100%
Cent NY-Dist-Asset Replace Blanket CNC0017 1,117,000 628,447 0.00 0.00 0.00 628,447 56.26% 56.26% 279,250 349,197 1,481,647 364,647 32.65% 1,407,420 872,485 Blanket
CENTRAL DIVISION_SYR_ASH_VAULTS C036578 0 1 0.00 0.00 0.00 1 0.00% 0.00% 0 1 1 1 0.00% 975,838 720,837 9500%
CHAUTAUQUA SOUTH - FEEDER 5762 REBU CD00849 0 69 0.00 0.00 0.00 69 0.00% 0.00% 0 69 69 69 0.00% 66,022 47,845 100%
Delmar Distribution Removal C050241 16,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 0 (16,000) -100.00% 80,000 0 5%
DIST TRANSFERS-LN859 HARTFIELD-DOW C047977 0 13,989 0.00 0.00 0.00 13,989 0.00% 0.00% 0 13,989 13,989 13,989 0.00% 295,000 18,247 20%
East NY-Dist-Asset Replace Blanket CNE0017 1,827,000 470,253 0.00 0.00 0.00 470,253 25.74% 25.74% 456,750 13,503 1,849,272 22,272 1.22% 2,484,720 584,496 Blanket
Eighth St 80 - Indoor Substation Re C046586 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 160,000 160,000 0.00% 200,000 0 5%
F1662 Reconductor Rt 20 Broadway C048615 426,700 35,466 0.00 0.00 0.00 35,466 8.31% 8.31% 0 35,466 253,066 (173,634) -40.69% 317,590 45,247 30%
F22653 Relocate Primary C048618 34,000 0 0.00 0.00 0.00 0 0.00% 0.00% 8,500 (8,500) 0 (34,000) -100.00% 102,500 0 Cancelled 0%
F2951 - BROADWAY RD PIW C049752 0 10,262 0.00 0.00 0.00 10,262 0.00% 0.00% 0 10,262 10,262 10,262 0.00% 150,000 20,245 30%
Galeville 71,72&73 fdrs conversion C050749 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Henry St 36 - River Crossing C029432 395,250 1,773 0.00 0.00 0.00 1,773 0.45% 0.45% 0 1,773 397,773 2,523 0.64% 410,000 26,677 20%
Indian Lake Feeder Conversion C050246 267,750 204 0.00 0.00 0.00 204 0.08% 0.08% 0 204 204 (267,546) -99.92% 312,711 563 20%
Karner - Station Ties Getaway Work C049982 401,650 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 13,000 (388,650) -96.76% 0 0 5%
Karner 31707 Feeder Convertion C049958 233,282 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 11,000 (222,282) -95.28% 0 0 5%
Karner 31715 Feeder Convertion C049964 209,017 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 15,000 (194,017) -92.82% 0 0 5%
Karner 31716 Feeder Convertion C049979 254,072 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 21,000 (233,072) -91.73% 0 0 5%
Karner 31717 Feeder Convertion C049980 164,123 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 14,000 (150,123) -91.47% 0 0 5%
Karner 31718 new tie with Patroon C049984 144,354 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 20,000 (124,354) -86.15% 0 0 5%
Karner ties-Reconduct Sections C049989 184,490 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 44,356 (140,134) -75.96% 0 0 5%
LENOX STATION D LINE WORK CD00464 0 106,660 0.00 0.00 0.00 106,660 0.00% 0.00% 0 106,660 106,660 106,660 0.00% 629,372 393,997 85%
Maple Ave Feeder Getaways C046479 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
MARKET HILL SUB METALCLAD REPLACEMT C032298 0 1,328 0.00 0.00 0.00 1,328 0.00% 0.00% 0 1,328 1,328 1,328 0.00% 309,000 83,676 100%
Milton Ave 58 - Voltage Improvement CD00091 123,250 0 0.00 0.00 0.00 0 0.00% 0.00% 30,813 (30,813) 0 (123,250) -100.00% 152,500 0 100%
MV DYKE RD - SCHUYLER 66356 CD01048 0 301 0.00 0.00 0.00 301 0.00% 0.00% 0 301 301 301 0.00% 265,661 18,881 20%
MV- Poland 62258 Route 8 Reconducto CD00883 585,000 7,732 0.00 0.00 0.00 7,732 1.32% 1.32% 180,000 (172,268) 690,232 105,232 17.99% 937,000 76,991 20%
MV- REPLACE STEEL CONDUCTOR ON STIT CD00604 0 463 0.00 0.00 0.00 463 0.00% 0.00% 0 463 463 463 0.00% 113,025 92,379 100%
New Harper Substation D Line C046417 84,000 0 0.00 0.00 0.00 0 0.00% 0.00% 21,000 (21,000) 63,000 (21,000) -25.00% 200,000 0 5%
NR-Bremen 81556-Kirchnerville Rd_St C046689 963,900 159,384 0.00 0.00 0.00 159,384 16.54% 16.54% 160,650 (1,266) 569,384 (394,516) -40.93% 1,339,000 181,912 85%
NY West Div Arc Flash 480V Spot NW C047461 1,333,333 161,106 0.00 0.00 0.00 161,106 12.08% 12.08% 333,333 (172,228) 1,611,106 277,773 20.83% 59,000 325,615 Program
OAKFIELD-CALEDONIA LN201 DIST UNDER C047684 0 75 0.00 0.00 0.00 75 0.00% 0.00% 0 75 5,075 5,075 0.00% 7,000 75 20%
Ohio Street Conduit Bank - South C050404 841,500 70,968 0.00 0.00 0.00 70,968 8.43% 8.43% 280,000 (209,032) 1,829,088 987,588 117.36% 1,852,000 175,445 30%
ONEIDA SG REPLACEMENT- FEEDER GETAW CD00504 0 68,409 0.00 0.00 0.00 68,409 0.00% 0.00% 0 68,409 68,409 68,409 0.00% 300,000 1,438,342 95%
ROTTERDAM 13851 / WEAVER 24552 RELO CD00960 0 566,729 0.00 0.00 0.00 566,729 0.00% 0.00% 0 566,729 566,729 566,729 0.00% 1,244,000 1,398,352 100%
STA197 - 19752  small wires recondu C046389 2,000 0 0.00 0.00 0.00 0 0.00% 0.00% 500 (500) 1,667 (333) -16.67% 0 208 0%
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State St Feeder Convension C050697 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 01 - Remove 25 Cycle Feeder C046624 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 05 - 25 Cycle Feeder 0528 R C046623 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 06 - 25 Cycle Feeder Remova C046622 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 08 - 25 Cycle Feeder Remova C046625 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Station 66 (Union Rd) Rebuild - DLi CD00685 80,000 382 0.00 0.00 0.00 382 0.48% 0.48% 60,000 (59,618) 40,382 (39,618) -49.52% 10,000 466 100%
Stephenson 85 - Indoor Substation R C046580 48,000 0 0.00 0.00 0.00 0 0.00% 0.00% 28,615 (28,615) 95,200 47,200 98.33% 100,000 0 5%
SW - Replace Steel Conductor on Cub CD00593 151,200 57,916 0.00 0.00 0.00 57,916 38.30% 38.30% 151,200 (93,284) 81,916 (69,284) -45.82% 169,283 113,249 85%

CD00749 0 26,578 0.00 0.00 0.00 26,578 0.00% 0.00% 0 26,578 26,578 26,578 0.00% 237,298 170,162 85%
TROY LVAC NETWORK - WILLIAM ST CD00628 0 177 0.00 0.00 0.00 177 0.00% 0.00% 0 177 112,177 112,177 0.00% 132,952 13,619 20%
UG Cable Repl Temple Street Fdr 243 CD00914 560,000 306,154 0.00 0.00 0.00 306,154 54.67% 54.67% 140,000 166,154 586,154 26,154 4.67% 935,754 420,361 45%
Welch 83 - Indoor Substation Refurb C046584 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 160,000 160,000 0.00% 200,000 0 5%
West NY-Dist-Asset Replace Blanket CNW0017 2,335,000 1,087,231 0.00 0.00 0.00 1,087,231 46.56% 46.56% 583,750 503,481 2,541,871 206,871 8.86% 3,082,200 1,269,614 Blanket
Whitehall 51 Conversion CD00831 840,000 70,115 0.00 0.00 0.00 70,115 8.35% 8.35% 420,000 (349,885) 834,115 (5,885) -0.70% 400,000 161,045 30%

Non-REP LINE OTHER Total 19,297,237 4,224,713 0.00 0.00 0.00 4,224,713 21.89% 21.89% 4,490,453 (265,740) 19,441,213 143,976 0.75% 24,856,728
Non-REP SUBBatts/Charg- NY Central C032013 300,000 67,225 0.00 0.00 0.00 67,225 22.41% 22.41% 77,670 (10,445) 378,595 78,595 26.20% 309,000 930,043 Program

Batts/Charg- NY West C032014 300,000 11,654 0.00 0.00 0.00 11,654 3.88% 3.88% 45,000 (33,346) 61,609 (238,391) -79.46% 309,000 615,653 Program
Batts/Charg--NY East C032012 300,000 21,171 0.00 0.00 0.00 21,171 7.06% 7.06% 300,000 (278,829) 207,411 (92,589) -30.86% 309,000 943,940 Program
Buffalo Indoor Sub. #29 Refurb. C006722 2,958,120 922,142 0.00 0.00 0.00 922,142 31.17% 31.17% 708,228 213,914 3,005,702 47,582 1.61% 11,149,000 8,298,903 45%
BUFFALO INDOOR SUB. 43 REFURB. C025660 0 11,956 0.00 0.00 0.00 11,956 0.00% 0.00% 0 11,956 11,956 11,956 0.00% 7,272,000 7,590,473 100%
BUFFALO INDOOR SUB. 52 REFURB. C025659 0 337,955 0.00 0.00 0.00 337,955 0.00% 0.00% 0 337,955 337,955 337,955 0.00% 7,030,000 8,984,921 100%
Buffalo Station # 138 ¿ Retirement C046833 0 43,406 0.00 0.00 0.00 43,406 0.00% 0.00% 0 43,406 169,350 169,350 0.00% 170,000 56,921 30%
Buffalo Station 12 - 25 Cycle Retir CD00969 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 400,000 159,120 30%
Buffalo Station 122 Rebuild - Sub CD00782 50,000 24,584 0.00 0.00 0.00 24,584 49.17% 49.17% 11,650 12,933 54,169 4,169 8.34% 198,000 249,156 5%
Buffalo Station 14 - 25 Cycle Retir CD00974 1,000 109 0.00 0.00 0.00 109 10.88% 10.88% 250 (141) 109 (891) -89.12% 200,000 23,200 30%
Buffalo Station 25 Rebuild - Sta C036456 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 27 Rebuild - Sta C033473 2,086,000 879,044 0.00 0.00 0.00 879,044 42.14% 42.14% 625,800 253,244 2,392,244 306,244 14.68% 7,875,000 4,493,077 65%
Buffalo Station 30 Rebuild - Sta C046519 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 31 Rebuild - Sub C046952 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 32 Rebuild - Sta C036459 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 37 Rebuild - Sub C033474 400,000 54,152 0.00 0.00 0.00 54,152 13.54% 13.54% 29,126 25,026 411,112 11,112 2.78% 1,600,000 460,848 5%
Buffalo Station 41 Rebuild - Sub C046956 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Buffalo Station 59 Rebuild - Sub C033475 62,000 1,946 0.00 0.00 0.00 1,946 3.14% 3.14% 15,000 (13,054) 62,086 86 0.14% 400,000 169,910 5%
CNY-DIST-SUBSTN ASSET REPL BLNKT CNC0026 0 70,174 0.00 0.00 0.00 70,174 0.00% 0.00% 0 70,174 70,174 70,174 0.00% 100,000 70,174 Blanket
Conkling 652 - Replace Metalclad Ge C046743 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
CORTLANDRELAYREPLACEMENTTAS(KC) C034696 0 14,498 0.00 0.00 0.00 14,498 0.00% 0.00% 0 14,498 14,498 14,498 0.00% 378,568 360,131 95%
DXT STUDY BUDGETARY RESERVE - NIMO C026496 0 120 0.00 0.00 0.00 120 0.00% 0.00% 0 120 120 120 0.00% 57,911 10,621 Blanket
EAST UTICA STATION RETIREMENT AND B CD01270 0 3,390 0.00 0.00 0.00 3,390 0.00% 0.00% 0 3,390 3,390 3,390 0.00% 100,000 7,010 85%
Eighth St 80 - Indoor Substation Re C046585 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 9,350 9,350 0.00% 0 0 0%
Emmet St - Repl TB1 and mclad C017952 8,500 0 0.00 0.00 0.00 0 0.00% 0.00% 2,125 (2,125) 6,375 (2,125) -25.00% 0 0 5%
FRENCH CREEK STATION 56 - TRANSFORM CD00862 0 (10,723) 0.00 0.00 0.00 (10,723) 0.00% 0.00% 0 (10,723) (10,723) (10,723) 0.00% 1,264,000 1,160,816 100%
Galeville Station Rebuild C050746 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Grooms Rd Transformer Replacememt C051706 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 49,955 (45) -0.09% 0 0 0%
Hancock#137 Station conversion C050521 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 49,955 (45) -0.09% 0 0 0%
HOAG STATION REHAB C036050 0 (27,458) 0.00 0.00 0.00 (27,458) 0.00% 0.00% 0 (27,458) (27,458) (27,458) 0.00% 1,960,000 1,597,503 95%
Hopkins 253 - Replace Metalclad Gea C046741 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 232,800 182,800 365.60% 2,812,000 0 0%
HOPKINS RD METALCLAD REPLACEMENT C054383 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,000 10,000 0.00% 100,000 0 5%
Indian Lake - Replace Transformers C046672 386,280 14 0.00 0.00 0.00 14 0.00% 0.00% 96,570 (96,556) 9,714 (376,566) -97.49% 508,757 11,510 0%
Johnson Rd - Replace Metalclad Gear C046747 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
LATHAM STA - REPLACE GROUND GRID C048866 0 1,911 0.00 0.00 0.00 1,911 0.00% 0.00% 0 1,911 1,911 1,911 0.00% 450,000 100,729 100%
LENOX STATION RETIREMENT CD00463 0 13 0.00 0.00 0.00 13 0.00% 0.00% 0 13 13 13 0.00% 50,000 846 0%
Liberty Street Station 94-Replace T C046676 1,007,000 343,334 0.00 0.00 0.00 343,334 34.09% 34.09% 58,264 285,070 1,531,494 524,494 52.08% 810,000 389,022 5%
METALCLAD GROUNDING CARTS C054911 0 144 0.00 0.00 0.00 144 0.00% 0.00% 0 144 144 144 0.00% 277,000 144 0%
MILPINE STATON 96 - STATION RETIREM CD00594 0 73,919 0.00 0.00 0.00 73,919 0.00% 0.00% 0 73,919 74,319 74,319 0.00% 455,000 549,898 95%
Minoa Upgrade Station Regulator C046806 0 6,989 0.00 0.00 0.00 6,989 0.00% 0.00% 0 6,989 11,739 11,739 0.00% 248,000 25,426 5%
Mobile 8C Upgrade C051743 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Mobile Substation 4E - Refurbish an C046667 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Mobile Substation 6E - Rewind C046668 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Mobile Substation 7C - Refurbish an C046673 560,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 346,080 (213,920) -38.20% 0 0 0%
MOD Switch "Whip Design" ARP C051948 280,500 9,151 0.00 0.00 0.00 9,151 3.26% 3.26% 10,642 (1,492) 272,409 (8,091) -2.88% 538,500 9,151 Program
NC ARP Breakers & Reclosers C032253 350,000 217,699 0.00 0.00 0.00 217,699 62.20% 62.20% 198,864 18,836 640,619 290,619 83.03% 371,000 3,239,416 Program
NE ARP Breakers & Reclosers C032252 687,000 212,299 0.00 0.00 0.00 212,299 30.90% 30.90% 46,873 165,426 1,031,949 344,949 50.21% 708,000 3,419,289 Program
NW ARP Breakers & Reclosers C032261 587,000 32,238 0.00 0.00 0.00 32,238 5.49% 5.49% 36,673 (4,435) 2,046,443 1,459,443 248.63% 603,000 2,464,265 Program
NY Abandoned Oil-filled Equip Remov C051714 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 0 0 0%
NY GE Butyl Rubber PT Replacement C051745 50,000 6,598 0.00 0.00 0.00 6,598 13.20% 13.20% 12,500 (5,902) 371,318 321,318 642.64% 51,500 6,875 Program
NY Metalclad Switchgear Replacement C051713 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NY Mobile Substation Program C051744 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NY RTU Program - DxT Subs C022151 250,000 15,442 0.00 0.00 0.00 15,442 6.18% 6.18% 8,125 7,317 197,815 (52,185) -20.87% 258,000 9,430,326 Program
NYE SPARE TRANSFORMER 69 KV - 13.8 CD00783 0 10,227 0.00 0.00 0.00 10,227 0.00% 0.00% 0 10,227 15,627 15,627 0.00% 816,404 561,177 Program
Pinebush - Replace Metalclad Gear C046744 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Removal of Brighton Ave 4 kV Sub CD00886 10,000 193 0.00 0.00 0.00 193 1.93% 1.93% 2,500 (2,307) 43,193 33,193 331.93% 100,000 21,179 5%
Reservoir Staiton - Bank Replacemen CD01122 0 44,709 0.00 0.00 0.00 44,709 0.00% 0.00% 0 44,709 44,709 44,709 0.00% 416,000 297,306 95%
Rock City Station 623 - Transformer C046671 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Rock Cut  #286 2nd Tranf and Metalc CD00882 2,616,000 316,678 0.00 0.00 0.00 316,678 12.11% 12.11% 239,800 76,878 2,848,378 232,378 8.88% 2,800,000 1,608,741 5%
Saratoga Springs Substation - Repla CD01054 0 3,921 0.00 0.00 0.00 3,921 0.00% 0.00% 0 3,921 3,921 3,921 0.00% 132,825 19,207 0%
State St 954 Station Retirement C050640 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
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Station 124 - Almeda Ave Transforme C046670 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,500 (2,500) 0 (10,000) -100.00% 0 0 0%
Station 162 - Metalclad Replacement C052706 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 19,982 (18) -0.09% 0 0 0%
Station 36 Voltage Reduction Replac C049677 46,113 108,865 0.00 0.00 0.00 108,865 236.09% 236.09% 37,369 71,496 562,825 516,712 1120.55% 152,000 192,108 30%
Station 61 - Metalclad Replacement C051707 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
STATION 66 (UNION RD) REBUILD - SUB CD00681 0 737 0.00 0.00 0.00 737 0.00% 0.00% 0 737 737 737 0.00% 10,000 9,151 0%
Stephenson 85 - Indoor Substation R C046581 45,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 63,050 18,050 40.11% 1,800,000 0 0%
Union St 376 - Replace Metalclad Ge C046745 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Welch 83 Indoor Substation Refurbis C046583 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Western New York - Metering Upgrade C046515 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Program
WHITE LAKE STATION UPGRADES C008435 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 3,880 3,880 0.00% 3,351,000 3,319,662 95%
Whitesboro 632 - Replace Metalclad C046742 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
WHITESBORO FLOOD MITIGATION C053164 0 14,775 0.00 0.00 0.00 14,775 0.00% 0.00% 0 14,775 346,275 346,275 0.00% 500,000 16,791 5%
WNY-DIST-SUBSTN ASSET REPL BLNKT CNW0026 0 48,299 0.00 0.00 0.00 48,299 0.00% 0.00% 0 48,299 48,299 48,299 0.00% 100,000 48,347 Blanket

Non-REP SUB Other Total 13,522,513 3,893,502 0.00 0.00 0.00 3,893,502 28.79% 28.79% 2,566,030 1,327,472 18,037,580 4,515,068 33.39% 61,922,986
REP-Line Othe*NR-N Gouverneur 98352-Lead Mine Rd C049635 170,000 2,587 0.00 0.00 0.00 2,587 1.52% 1.52% 85,000 (82,413) 23,787 (146,213) -86.01% 203,000 2,587 5%

*NR-Westville 88561-Donovan Rd C010695 276,250 7 0.00 0.00 0.00 7 0.00% 0.00% 0 7 240,007 (36,243) -13.12% 355,000 468 20%
Castleton Line Work C036323 182,750 14,383 0.00 0.00 0.00 14,383 7.87% 7.87% 38,474 (24,091) 71,983 (110,767) -60.61% 29,000 40,341 30%
Crown Point 51 - White Church Road C048867 93,500 150 0.00 0.00 0.00 150 0.16% 0.16% 0 150 93,750 250 0.27% 142,400 9,389 20%
Crown Pt. 51 - Creek Rd Gap Closing C048906 85,000 139 0.00 0.00 0.00 139 0.16% 0.16% 0 139 85,139 139 0.16% 75,000 8,689 20%
Delanson 51 - Route 7 Rebuild/Conve C046424 722,500 3,015 0.00 0.00 0.00 3,015 0.42% 0.42% 541,875 (538,860) 543,015 (179,485) -24.84% 782,000 33,016 20%
FARNAN ROAD 51 - BLUEBIRD ROAD CONV CD00545 0 34,608 0.00 0.00 0.00 34,608 0.00% 0.00% 0 34,608 34,608 34,608 0.00% 284,443 225,402 100%
FLORIDA 52 - BULLS HEAD RD REBUILD CD01100 0 70 0.00 0.00 0.00 70 0.00% 0.00% 0 70 70 70 0.00% 425,000 415,283 100%
Grand St. 51 - Route 7 Gap Closing CD00374 80,000 266 0.00 0.00 0.00 266 0.33% 0.33% 0 266 136,266 56,266 70.33% 223,846 16,802 20%
Hancock 13773 and 13772 Conversion C050606 55,000 0 0.00 0.00 0.00 0 0.00% 0.00% 13,750 (13,750) 41,250 (13,750) -25.00% 0 0 5%
MIDDLEBURGH 51 - BEAR LADDER RD. CD01224 0 67,917 0.00 0.00 0.00 67,917 0.00% 0.00% 0 67,917 135,917 135,917 0.00% 287,899 146,880 100%
Middleburgh 51 - Route 145 Extend/C CD01010 50,000 2,909 0.00 0.00 0.00 2,909 5.82% 5.82% 0 2,909 52,909 2,909 5.82% 846,934 92,682 20%
Middleburgh 51 - West Fulton Rd. C046408 148,750 13,669 0.00 0.00 0.00 13,669 9.19% 9.19% 0 13,669 157,669 8,919 6.00% 233,009 31,639 30%
NEWTONVILLE 30568 - TRAILER PARK C036084 0 25,629 0.00 0.00 0.00 25,629 0.00% 0.00% 0 25,629 25,629 25,629 0.00% 265,400 291,779 100%
NR_DEXTER_72661-CANAL STREET-FDRTIE CD01192 0 62,836 0.00 0.00 0.00 62,836 0.00% 0.00% 0 62,836 62,836 62,836 0.00% 275,000 79,956 100%
NR_Dexter_72661-NYS Route 3-FdrTie CD01186 243,100 148,067 0.00 0.00 0.00 148,067 60.91% 60.91% 60,775 87,292 468,067 224,967 92.54% 517,164 160,201 45%
NR-T.I.81452-County Route 100-Overl CD01132 127,500 0 0.00 0.00 0.00 0 0.00% 0.00% 31,875 (31,875) 95,625 (31,875) -25.00% 183,414 0 20%
OTTEN 41213- CRUSHER HILL RD C053629 0 7 0.00 0.00 0.00 7 0.00% 0.00% 0 7 7 7 0.00% 100,000 1,720 20%
ROCK CITY FALLS 40415 - ARMER ROAD C020071 0 8,714 0.00 0.00 0.00 8,714 0.00% 0.00% 0 8,714 8,714 8,714 0.00% 116,654 131,008 100%
Schroon 51 - Submarine Cable Repair C050333 85,000 7,450 0.00 0.00 0.00 7,450 8.76% 8.76% 85,000 (77,550) 7,450 (77,550) -91.24% 90,000 26,015 20%
Schroon Lake 51 - Blue Ridge Rd Ph1 C049457 127,500 73,147 0.00 0.00 0.00 73,147 57.37% 57.37% 0 73,147 322,747 195,247 153.13% 102,500 90,873 65%
Schuylerville 11 - Casey Rd Rebuild C048066 110,500 1,167 0.00 0.00 0.00 1,167 1.06% 1.06% 0 1,167 111,667 1,167 1.06% 181,000 16,746 20%
WARRENSBURG 51 - COUNTY HOME BRIDGE CD01133 0 115 0.00 0.00 0.00 115 0.00% 0.00% 0 115 94,465 94,465 0.00% 76,982 7,241 20%

REP-Line Other Total 2,557,350 466,851 0.00 0.00 0.00 466,851 18.26% 18.26% 856,749 (389,898) 2,813,576 256,226 10.02% 1,828,716
REP-UG CableBuffalo- Recond Sta 22 4 kV Getaway CD00472 161,453 2,272 0.00 0.00 0.00 2,272 1.41% 1.41% 161,453 (159,182) 2,272 (159,182) -98.59% 1,127,000 1,066,342 100%

CURRY RD 36551 UG GETAWAY REPLACEME CD01069 0 29,922 0.00 0.00 0.00 29,922 0.00% 0.00% 0 29,922 29,922 29,922 0.00% 254,314 285,432 100%
EASTERN NY SECONDARY CABLE RPLC C048967 0 (767,452) 0.00 0.00 0.00 (767,452) 0.00% 0.00% 0 (767,452) (767,452) (767,452) 0.00% 923,389 3,433,781 Program
IE-NC Cable Replacements C013822 1,250,000 476,174 0.00 0.00 0.00 476,174 38.09% 38.09% 312,500 163,674 1,419,374 169,374 13.55% 838,500 6,059,231 100%
IE-NE CABLE REPLACEMENTS C011099 0 39,864 0.00 0.00 0.00 39,864 0.00% 0.00% 0 39,864 39,864 39,864 0.00% 1,290,000 1,349,256 Program
MALTA 57 - THIMBLEBERRY CABLE REPL. C055229 0 998 0.00 0.00 0.00 998 0.00% 0.00% 0 998 998 998 0.00% 600,000 998 20%
Network Secondary Cable Replacement C052903 3,000,000 4,489 0.00 0.00 0.00 4,489 0.15% 0.15% 750,000 (745,511) 2,960,129 (39,871) -1.33% 3,900,000 5,502 30%

C052923 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250,000 (250,000) 0 (1,000,000) -100.00% 0 0 0%
C052924 1,000,000 2,001 0.00 0.00 0.00 2,001 0.20% 0.20% 100,000 (97,999) 1,438,801 438,801 43.88% 1,800,000 2,001 Program

NR-MILL ST-FAILED DUCTLINE C032650 0 944 0.00 0.00 0.00 944 0.00% 0.00% 0 944 944 944 0.00% 421,800 32,026 65%
UG CABLE REPL ASH STREET FDR 22347 CD00915 0 158 0.00 0.00 0.00 158 0.00% 0.00% 0 158 158 158 0.00% 880,000 10,514 20%
WHITAKER 51 RIVER CROSSING C006850 0 1,060 0.00 0.00 0.00 1,060 0.00% 0.00% 0 1,060 1,060 1,060 0.00% 300,000 314,975 85%

REP-UG Cable Replacements Total 6,411,453 (209,570) 0.00 0.00 0.00 (209,570) -3.27% -3.27% 1,573,953 (1,783,523) 5,126,070 (1,285,383) -20.05% 12,560,058
REP-SubstatioCaledonia Substation 44 - Line Rela C052444 0 2,121 0.00 0.00 0.00 2,121 0.00% 0.00% 0 2,121 2,121 2,121 0.00% 236,000 50,759 5%

CIRCUIT SWITCHER STRATEGY CO:36 C051845 0 60,938 0.00 0.00 0.00 60,938 0.00% 0.00% 0 60,938 264,088 264,088 0.00% 6,100,000 443,142 Program
Circuit Switcher Strategy Co:36 DxT C018850 300,000 1,452 0.00 0.00 0.00 1,452 0.48% 0.48% 75,000 (73,548) 1,452 (298,548) -99.52% 6,650,000 1,211,767 Program
Collins Station - Replace Transform C046602 722,000 145,659 0.00 0.00 0.00 145,659 20.17% 20.17% 21,130 124,530 406,977 (315,023) -43.63% 420,000 174,253 5%
NY STATION RETIREMENT PROGRAM C025319 0 1,126 0.00 0.00 0.00 1,126 0.00% 0.00% 0 1,126 1,126 1,126 0.00% 50,000 290,490 Program
Orangeville Substation - Upgrade By CD00703 36,000 5,428 0.00 0.00 0.00 5,428 15.08% 15.08% 23,243 (17,815) 41,318 5,318 14.77% 69,307 11,287 5%
TRINITY & RIVERSIDE CATHODIC C053645 0 (5,955) 0.00 0.00 0.00 (5,955) 0.00% 0.00% 0 (5,955) (5,955) (5,955) 0.00% 240,000 6,015 0%

REP-Substation Asset Replacement Total 1,058,000 210,770 0.00 0.00 0.00 210,770 19.92% 19.92% 119,373 91,397 711,128 (346,872) -32.79% 2,187,713
REP-SubstatioCuyler#24 Inst 34/4kV MITS C036102 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 165,600 115,600 231.20% 621,000 0 0%

Fisher Ave Replace 34/13kV Trans C036101 480,000 549,974 0.00 0.00 0.00 549,974 114.58% 114.58% 417,662 132,312 991,324 511,324 106.53% 2,166,000 1,672,290 85%
IE - NY ARP Transformers C025801 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 262,500 137,993 Program

REP-Substation Transformer Replacement Total 530,000 549,974 0.00 0.00 0.00 549,974 103.77% 103.77% 417,662 132,312 1,156,924 626,924 118.29% 1,810,284
REP-Capital RFH - NE FEEDER HARDENING C013146 0 199 0.00 0.00 0.00 199 0.00% 0.00% 0 199 199 199 0.00% 1,350,000 12,187,360 Program

I&M - NC D-Line OH Work From Insp C026160 5,522,380 3,085,361 0.00 0.00 0.00 3,085,361 55.87% 55.87% 1,380,595 1,704,766 8,931,361 3,408,981 61.73% 7,510,000 61,572,291 Program
I&M - NC D-Line UG Work From Insp C026163 565,080 30,620 0.00 0.00 0.00 30,620 5.42% 5.42% 141,270 (110,650) 250,400 (314,680) -55.69% 769,000 482,006 Program
I&M - NE D-Line OH Work From Insp C026159 8,652,215 5,855,935 0.00 0.00 0.00 5,855,935 67.68% 67.68% 2,163,054 3,692,882 9,433,435 781,220 9.03% 11,767,000 127,802,474 Program
I&M - NE D-Line UG Work From Insp C026162 952,880 39,630 0.00 0.00 0.00 39,630 4.16% 4.16% 238,220 (198,590) 139,530 (813,350) -85.36% 1,296,000 2,040,166 Program
I&M - NW D-Line OH Work From Insp C026161 8,687,000 2,979,838 0.00 0.00 0.00 2,979,838 34.30% 34.30% 2,171,750 808,088 12,836,638 4,149,638 47.77% 11,814,000 71,348,465 Program
I&M - NW D-Line UG Work From Insp C026164 1,049,950 143,900 0.00 0.00 0.00 143,900 13.71% 13.71% 262,488 (118,587) 647,100 (402,850) -38.37% 1,428,000 3,413,876 Program
NR_ANTWERP 80161_US11_RELOCATION C047869 0 12,074 0.00 0.00 0.00 12,074 0.00% 0.00% 0 12,074 139,574 139,574 0.00% 130,230 25,123 20%
NR-Fine 97866-NYS Hwy 3-Rolcation C049754 131,750 0 0.00 0.00 0.00 0 0.00% 0.00% 32,938 (32,938) 99,445 (32,305) -24.52% 175,000 0 20%

REP-Capital Related to OH Inspection Program Total 25,561,255 12,147,557 0.00 0.00 0.00 12,147,557 47.52% 47.52% 6,390,314 5,757,244 32,477,682 6,916,427 27.06% 278,871,761
REP-Conducto*Rome 76254-HWY 49 Reconductor C050005 19,000 281 0.00 0.00 0.00 281 1.48% 1.48% 4,750 (4,469) 14,531 (4,469) -23.52% 500,000 6,423 5%

CR- SMALL & STEEL WIRE REPLACEMENT CD00551 0 399 0.00 0.00 0.00 399 0.00% 0.00% 0 399 195,599 195,599 0.00% 200,000 25,348 100%
IE - NC Replace open wire primary C031861 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 502,000 42,129 100%
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IE - NE Replace open wire primary C031860 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 436,000 0 Program
IE - NW Replace open wire primary C031862 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 728,000 0 0%
Schuylerville 11 - Route 32 Rebuild C048081 340,000 293,812 0.00 0.00 0.00 293,812 86.42% 86.42% 255,000 38,812 463,412 123,412 36.30% 552,000 341,736 95%

REP-Conductor Replacement Total 359,000 294,492 0.00 0.00 0.00 294,492 82.03% 82.03% 259,750 34,742 673,542 314,542 87.62% 415,636
REP-SubstatioCarthage Reploace Struct Footings C036183 154,050 0 0.00 0.00 0.00 0 0.00% 0.00% 38,513 (38,513) 0 (154,050) -100.00% 237,000 0 Cancelled 0%

CASTLETON RETIREMENT C036337 0 18,083 0.00 0.00 0.00 18,083 0.00% 0.00% 0 18,083 70,283 70,283 0.00% 75,000 35,678 5%
Chrisler Metal Clad Replacement C036213 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

REP-Substation Infrastructure Total 154,050 18,083 0.00 0.00 0.00 18,083 11.74% 11.74% 38,513 (20,429) 70,283 (83,767) -54.38% 35,678
REP-URD CabRiverside 28855 UG Cable Replacemen C036468 1,974,000 (6,848) 0.00 0.00 0.00 (6,848) -0.35% -0.35% 214,565 (221,413) 1,374,752 (599,248) -30.36% 275,000 41,234 20%
REP-URD Cable Replacements Total 1,974,000 (6,848) 0.00 0.00 0.00 (6,848) -0.35% -0.35% 214,565 (221,413) 1,374,752 (599,248) -30.36% 41,234
Non-REP GenCR_Syracuse_West St_MH 2-5_U_051_Co CD00489 80,000 6,361 0.00 0.00 0.00 6,361 7.95% 7.95% 20,000 (13,639) 66,361 (13,639) -17.05% 188,927 9,255 20%

Market Hill substation retirement C046367 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Non-REP General/Other Total 80,000 6,361 0.00 0.00 0.00 6,361 7.95% 7.95% 20,000 (13,639) 66,361 (13,639) -17.05% 9,255
Rep-Feeder H CHURCH ST 53 - WEST LINE RD RELOCAT C054923 0 3,789 0.00 0.00 0.00 3,789 0.00% 0.00% 0 3,789 3,789 3,789 0.00% 191,000 3,789 20%

MV- Poland 62258 Route 8 Reconducto C046606 62,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 78,000 16,000 25.81% 0 0 20%
MV-Poland 62258 Route 8 Reconducto CD00885 778,500 4,101 0.00 0.00 0.00 4,101 0.53% 0.53% 256,000 (251,899) 523,944 (254,556) -32.70% 47,000 75,306 20%
MV-Poland 62258 Route 8 Reconductor C046605 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 62,500 12,500 25.00% 0 0 20%

Rep-Feeder Hardening Total 890,500 7,890 0.00 0.00 0.00 7,890 0.89% 0.89% 256,000 (248,110) 668,234 (222,266) -24.96% 79,095
REP-UG StrucCENTRAL DIV_SYR_ASH_LVAC_TRANS C036604 0 1,654 0.00 0.00 0.00 1,654 0.00% 0.00% 0 1,654 1,654 1,654 0.00% 850,000 758,478 95%

CLAYHILL STA - REPLACE GROUND GRID C048761 0 1,718 0.00 0.00 0.00 1,718 0.00% 0.00% 0 1,718 1,718 1,718 0.00% 450,000 75,787 100%
NETWORK PROTECTOR REPLACEMENT C036651 0 66 0.00 0.00 0.00 66 0.00% 0.00% 0 66 66 66 0.00% 591,373 160,819 85%
Norton Street UG Civil Rebuild C050138 424,000 1,728 0.00 0.00 0.00 1,728 0.41% 0.41% 212,000 (210,272) 1,728 (422,272) -99.59% 434,161 1,728 20%
SHORE RD STA- REPLACE GROUND GRID C048763 0 1,198 0.00 0.00 0.00 1,198 0.00% 0.00% 0 1,198 1,198 1,198 0.00% 450,000 164,465 100%

REP-UG Structures and Equipment Total 424,000 6,362 0.00 0.00 0.00 6,362 1.50% 1.50% 212,000 (205,638) 6,362 (417,638) -98.50% 1,161,277
REP-HUF NR-E Watertown 81758-Spring ValleyD CD01300 30,600 687 0.00 0.00 0.00 687 2.25% 2.25% 7,650 (6,963) 23,637 (6,963) -22.75% 588,028 4,262 20%
REP-HUF Total 30,600 687 0.00 0.00 0.00 687 2.25% 2.25% 7,650 (6,963) 23,637 (6,963) -22.75% 4,262
REP-TargetedIE - NE TARGETED POLE REPLACE C014063 0 50 0.00 0.00 0.00 50 0.00% 0.00% 0 50 50 50 0.00% 1,655,000 11,925,428 Program

SHARON 52 - RT 20 & ARGUSVILLE RD C006680 0 17,880 0.00 0.00 0.00 17,880 0.00% 0.00% 0 17,880 17,880 17,880 0.00% 350,000 350,303 100%
REP-Targeted Pole Replacements Total 0 17,930 0.00 0.00 0.00 17,930 0.00% 0.00% 0 17,930 17,930 17,930 0.00% 12,275,730

Asset Condition Total 63,805,072 21,700,509 0.00 0.00 0.00 21,700,509 34.01% 34.01% 15,262,984 6,437,525 83,315,701 19,510,629 30.58% 398,421,492
Damage/Failure Damage/Failu Reserve for Damage/Failure Unidenti C046918 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250,000 (250,000) 0 (1,000,000) -100.00% 0 0 Blanket

C046948 900,000 0 0.00 0.00 0.00 0 0.00% 0.00% 225,000 (225,000) 0 (900,000) -100.00% 0 0 Blanket
Temple D/F Cable 9 & 11 Relays C048960 10,000 10 0.00 0.00 0.00 10 0.10% 0.10% 10,000 (9,990) 10,020 20 0.20% 500,000 8,166 85%

Damage/Failure Total 1,910,000 10 0.00 0.00 0.00 10 0.00% 0.00% 485,000 (484,990) 10,020 (1,899,980) -99.48% 8,166
Non-REP LINE24358_E ADAMS_DUCTLINE_3-1_8-4 C054833 0 397 0.00 0.00 0.00 397 0.00% 0.00% 0 397 397 397 0.00% 192,000 397 20%

Cent NY-Dist-Damage/Failure Blanket CNC0014 5,177,000 2,496,813 0.00 0.00 0.00 2,496,813 48.23% 48.23% 1,294,250 1,202,563 7,356,813 2,179,813 42.11% 7,144,260 2,813,205 Blanket
East NY-Dist-Damage/Failure Blanket CNE0014 5,481,000 (1,000,734) 0.00 0.00 0.00 (1,000,734) -18.26% -18.26% 1,370,250 (2,370,984) 4,470,546 (1,010,454) -18.44% 8,111,880 134,353 Blanket
Florida Substation Distribution Fee CD01172 960,000 188,492 0.00 0.00 0.00 188,492 19.63% 19.63% 240,000 (51,508) 1,114,592 154,592 16.10% 1,433,000 1,198,873 85%
GENESEE LOAD RELIEF -26054/59 C053843 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 85,000 85,000 0.00% 115,000 0 20%
PACKARD-HUNTLEY 78 LINE - DIST CLEA CD00419 0 2,910 0.00 0.00 0.00 2,910 0.00% 0.00% 0 2,910 2,910 2,910 0.00% 164,152 164,212 100%
RIVERSIDE 28854 /MENANDS 10151-TIE C052795 0 31,736 0.00 0.00 0.00 31,736 0.00% 0.00% 0 31,736 31,736 31,736 0.00% 102,803 68,946 85%
SELKIRK 14952 - REBUILD GETAWAY CD00858 0 126,085 0.00 0.00 0.00 126,085 0.00% 0.00% 0 126,085 126,085 126,085 0.00% 306,252 397,898 100%
Storm Damage - Dist - Western Div C000056 178,551 0 0.00 0.00 0.00 0 0.00% 0.00% 44,638 (44,638) 119,094 (59,457) -33.30% 580,000 5,726,932 Blanket
Storm Damage Distribution East Div. C000328 450,000 (41,840) 0.00 0.00 0.00 (41,840) -9.30% -9.30% 112,500 (154,340) 295,829 (154,171) -34.26% 580,000 9,238,989 Blanket
Storm Damage-Dist-Cent Div C012965 89,676 0 0.00 0.00 0.00 0 0.00% 0.00% 22,419 (22,419) 195,750 106,074 118.29% 580,000 1,008,094 Blanket
SYR_ASH_N48154_SOC BLDG C C036608 0 47 0.00 0.00 0.00 47 0.00% 0.00% 0 47 47 47 0.00% 429,626 429,780 100%
West NY-Dist-Damage/Failure Blanket CNW0014 4,771,000 1,604,468 0.00 0.00 0.00 1,604,468 33.63% 33.63% 1,192,750 411,718 4,754,224 (16,776) -0.35% 6,440,850 2,000,754 Blanket

Non-REP LINE OTHER Total 17,107,227 3,408,373 0.00 0.00 0.00 3,408,373 19.92% 19.92% 4,276,807 (868,434) 18,553,022 1,445,795 8.45% 23,182,431
Non-REP SUBBalmat 23kV switch replacement C048103 10,200 7,176 0.00 0.00 0.00 7,176 70.35% 70.35% 10,200 (3,024) 7,176 (3,024) -29.65% 110,000 113,067 100%

BARTELL RD LTC REPLACE TB2 C054489 0 85,713 0.00 0.00 0.00 85,713 0.00% 0.00% 0 85,713 85,713 85,713 0.00% 168,000 103,599 95%
BUFFALO STATION 32 TRF4 REPLACEMENT C053008 0 20,548 0.00 0.00 0.00 20,548 0.00% 0.00% 0 20,548 287,533 287,533 0.00% 567,200 76,763 95%
Cent NY-Dist-Subs Blanket CNC0002 152,000 427,518 0.00 0.00 0.00 427,518 281.26% 281.26% 38,000 389,518 566,118 414,118 272.45% 197,600 430,395 Blanket
CHURCH ST. 43 TRF 2 REPLACEMENT C055115 0 374 0.00 0.00 0.00 374 0.00% 0.00% 0 374 813,974 813,974 0.00% 1,018,000 374 5%
DXT SUBSTATION DMG/FAIL RESERVE C36 C018595 0 7,440 0.00 0.00 0.00 7,440 0.00% 0.00% 0 7,440 7,440 7,440 0.00% 1,044,241 5,084,327 Blanket
East NY-Dist-Subs Blanket CNE0002 812,000 312,754 0.00 0.00 0.00 312,754 38.52% 38.52% 203,000 109,754 810,454 (1,546) -0.19% 1,031,240 321,152 Blanket
LYNN STREET 2 - TRANSFORMER REPLAC C049787 0 219,500 0.00 0.00 0.00 219,500 0.00% 0.00% 0 219,500 219,500 219,500 0.00% 672,000 273,090 95%
MOBILE SUB 6E REPAIRS C051868 0 1,049 0.00 0.00 0.00 1,049 0.00% 0.00% 0 1,049 1,049 1,049 0.00% 57,000 65,932 Cancelled 0%
New Florida Substation CD01168 1,500,000 1,064,843 0.00 0.00 0.00 1,064,843 70.99% 70.99% 375,000 689,843 1,930,293 430,293 28.69% 7,467,000 5,743,973 85%
STATION 82 (11TH ST) - TRANSFORMER CD01112 0 119,688 0.00 0.00 0.00 119,688 0.00% 0.00% 0 119,688 119,688 119,688 0.00% 452,011 304,322 95%
VALLEY STATION 594 CB REPLACEMENT C051865 0 11,826 0.00 0.00 0.00 11,826 0.00% 0.00% 0 11,826 11,826 11,826 0.00% 217,300 121,973 100%
WEST ADAMS R520 BREAKER REPLACEMENT C054506 0 39,681 0.00 0.00 0.00 39,681 0.00% 0.00% 0 39,681 97,681 97,681 0.00% 123,200 39,681 65%
West NY-Dist-Subs Blanket CNW0002 1,015,000 153,320 0.00 0.00 0.00 153,320 15.11% 15.11% 253,750 (100,430) 954,320 (60,680) -5.98% 1,136,800 244,069 Blanket

Non-REP SUB Other Total 3,489,200 2,471,430 0.00 0.00 0.00 2,471,430 70.83% 70.83% 879,950 1,591,480 5,912,765 2,423,565 69.46% 12,922,718
REP-Dist TranHOPKINS RD 2 TRF D/F C044697 0 14,073 0.00 0.00 0.00 14,073 0.00% 0.00% 0 14,073 14,073 14,073 0.00% 1,750,000 881,875 95%
REP-Dist Transformer Replacement Total 0 14,073 0.00 0.00 0.00 14,073 0.00% 0.00% 0 14,073 14,073 14,073 0.00% 881,875
REP-SubstatioPeterboro TRF #2 damage/failure C051785 600,000 551,570 0.00 0.00 0.00 551,570 91.93% 91.93% 495,000 56,570 611,630 11,630 1.94% 1,200,000 1,058,580 95%
REP-Substation Transformer Replacement Total 600,000 551,570 0.00 0.00 0.00 551,570 91.93% 91.93% 495,000 56,570 611,630 11,630 1.94% 1,058,580
REP-SubstatioELNORA & PINE BUSH CKT SWTCH D/F C044699 0 3,350 0.00 0.00 0.00 3,350 0.00% 0.00% 0 3,350 5,050 5,050 0.00% 352,000 370,689 100%
REP-Substation Disconnect Replacement Total 0 3,350 0.00 0.00 0.00 3,350 0.00% 0.00% 0 3,350 5,050 5,050 0.00% 370,689

Damage/Failure Total 23,106,427 6,448,807 0.00 0.00 0.00 6,448,807 27.91% 27.91% 6,136,757 312,050 25,106,561 2,000,134 8.66% 38,424,459
Non-Infrastructure Non-REP LINECent NY-Dist-Telecomm Blanket CNC0021 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 900 (100) -10.00% 1,000 0 Blanket

DOT PIN 1759.36   BROAD STREET C047135 0 46,601 0.00 0.00 0.00 46,601 0.00% 0.00% 0 46,601 46,601 46,601 0.00% 306,798 371,507 100%
EAST NY-DIST-FACILITIES BLANKET CNE0023 0 107 0.00 0.00 0.00 107 0.00% 0.00% 0 107 107 107 0.00% 668,388 107 Blanket
East NY-Dist-Telecomm Blanket CNE0021 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,000 0 Blanket
Telecom and Radio Equipment C004157 995,000 151,121 0.00 0.00 0.00 151,121 15.19% 15.19% 248,750 (97,629) 995,121 121 0.01% 1,155,000 8,519,830 Blanket
West NY-Dist-Telecomm Blanket CNW0021 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 900 (100) -10.00% 1,000 0 Blanket
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Non-REP LINE OTHER Total 998,000 197,828 0.00 0.00 0.00 197,828 19.82% 19.82% 249,500 (51,672) 1,043,628 45,628 4.57% 8,891,443
Non-REP GenCent NY-General-Genl Equip Blanket CNC0070 914,000 150,080 0.00 0.00 0.00 150,080 16.42% 16.42% 228,500 (78,420) 835,509 (78,491) -8.59% 923,140 132,468 Blanket

East NY-Genl Equip Budgetary Reserv CNE0070 609,000 192,104 0.00 0.00 0.00 192,104 31.54% 31.54% 152,250 39,854 648,124 39,124 6.42% 633,360 158,795 Blanket
METER TEST EQUIPMENT NY CD00033 0 (356) 0.00 0.00 0.00 (356) 0.00% 0.00% 0 (356) (356) (356) 0.00% 436,850 493,179 Blanket
West NY-General-Genl Equip Blanket CNW0070 711,000 228,451 0.00 0.00 0.00 228,451 32.13% 32.13% 177,750 50,701 756,267 45,267 6.37% 718,110 195,241 Blanket

Non-REP General/Other Total 2,234,000 570,280 0.00 0.00 0.00 570,280 25.53% 25.53% 558,500 11,780 2,239,543 5,543 0.25% 979,683
Non-Infrastructure Total 3,232,000 768,108 0.00 0.00 0.00 768,108 23.77% 23.77% 808,000 (39,892) 3,283,171 51,171 1.58% 9,871,126
Statutory/Regulatory New Business 172 FRANKLIN ST, NETWORK SERVICE C054824 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 126,000 126,000 0.00% 180,000 0 5%

New Business - Commercial Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 126,000 126,000 0.00% 0
Non-REP LINECAMILLUS APARTMENTS URD, CAMILLUS C055165 0 1,019 0.00 0.00 0.00 1,019 0.00% 0.00% 0 1,019 1,019 1,019 0.00% 15,000 1,019 20%

CR_SUNY_UMC_IHP_13.2KV SERVICE CD00453 0 (27,086) 0.00 0.00 0.00 (27,086) 0.00% 0.00% 0 (27,086) (27,086) (27,086) 0.00% 141,879 (291) 100%
DOT GLENVILLE, GLENRIDGE RD. C031258 0 10,992 0.00 0.00 0.00 10,992 0.00% 0.00% 0 10,992 10,992 10,992 0.00% 1,191,000 1,111,989 #N/A
F5961 EXTEND TO 500 SENECA ST C055398 0 1,525 0.00 0.00 0.00 1,525 0.00% 0.00% 0 1,525 625,525 625,525 0.00% 770,000 1,525 5%

Non-REP LINE OTHER Total 0 (13,550) 0.00 0.00 0.00 (13,550) 0.00% 0.00% 0 (13,550) 610,450 610,450 0.00% 1,114,242
Statutory/Regulatory Total 0 (13,550) 0.00 0.00 0.00 (13,550) 0.00% 0.00% 0 (13,550) 736,450 736,450 0.00% 1,114,242
System Capacity & PerformAsset ReplaceGrooms Rd. Relay Replacement C049597 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Ohio Street - Buffalo River Bore C050400 680,000 0 0.00 0.00 0.00 0 0.00% 0.00% 56,000 (56,000) 186,200 (493,800) -72.62% 150,000 0 5%
Riverside Relay Replacement C049606 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Station 64 Grand Island Relays C049586 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%
Temple Station Relay Replacement C049616 8,661 0.00 0.00 0.00 8,661 0.00% 0.00% 0 8,661 8,661 8,661 0.00% 50,000 27,603 0%

Asset Replacement Total 680,000 8,661 0.00 0.00 0.00 8,661 1.27% 1.27% 56,000 (47,339) 194,861 (485,139) -71.34% 27,603
Capacity PlannBflo Sta 139 - Replace Transformers C036639 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

New Haven Xfmr Upgrade-Xmfr C046562 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 150,000 0 0%
Capacity Planning Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0
Load Relief *NR-Malone 89551-Railroad St-Ratio C049763 17,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,250 (4,250) 12,806 (4,194) -24.67% 606,000 0 Cancelled 0%

Albion Station Install a 34.5kV cap CD01016 349,248 134,028 0.00 0.00 0.00 134,028 38.38% 38.38% 87,312 46,716 306,928 (42,320) -12.12% 680,615 503,316 85%
DaLaet's Landing - Land and Civil C053137 1,750,000 20,020 0.00 0.00 0.00 20,020 1.14% 1.14% 437,500 (417,480) 785,364 (964,636) -55.12% 750,000 31,655 5%
Frankhauser New Station - T Sub Wor C036520 1,174,000 475,422 0.00 0.00 0.00 475,422 40.50% 40.50% 1,174,000 (698,578) (1,641,178) (2,815,178) -239.79% 2,503,000 2,227,958 65%
Long Road #209 new TB#2 - DxT Sub - C046411 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Military Road #210 - DxT Substation C046412 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Paloma Second Transformer C032495 1,136,850 42,195 0.00 0.00 0.00 42,195 3.71% 3.71% 29,691 12,504 1,637,375 500,525 44.03% 1,500,000 423,138 5%
Reserve for Load Relief Unidentifie C046919 (13,965,955) 0 0.00 0.00 0.00 0 0.00% 0.00% (3,491,489) 3,491,489 0 13,965,955 -100.00% 0 0 Blanket

C046949 (3,964,035) 0 0.00 0.00 0.00 0 0.00% 0.00% (991,009) 991,009 0 3,964,035 -100.00% 0 0 Blanket
Sawyer - two new additional 23kV Ca C046523 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Schodack fdr rbld -retire castleton C017957 425,000 61,386 0.00 0.00 0.00 61,386 14.44% 14.44% 102,356 (40,970) 299,526 (125,474) -29.52% 29,000 79,909 30%
Watertown New 115/13.2 kV Substatio C046627 80,750 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 50,000 (30,750) -38.08% 0 0 0%

Load Relief Total (12,997,142) 733,051 0.00 0.00 0.00 733,051 -5.64% -5.64% (2,647,388) 3,380,439 1,450,821 14,447,963 -111.16% 3,265,976
New Business CLAYTON HARBOR HOTEL - CLAYTON, NY C047644 0 (520) 0.00 0.00 0.00 (520) 0.00% 0.00% 0 (520) (520) (520) 0.00% 15,000 10,925 95%

STONEBRIDGE URD PHASES 3 & 6 C048502 0 49 0.00 0.00 0.00 49 0.00% 0.00% 0 49 49 49 0.00% 15,000 3,060 20%
STONEBRIDGE URD PHASES 4 & 5 C048500 0 24 0.00 0.00 0.00 24 0.00% 0.00% 0 24 24 24 0.00% 15,000 1,488 20%

New Business - Commercial Total 0 (448) 0.00 0.00 0.00 (448) 0.00% 0.00% 0 (448) (448) (448) 0.00% 15,473
Reliability *NR-81452-Head Island Rd-Upgrade C049785 197,200 0 0.00 0.00 0.00 0 0.00% 0.00% 49,300 (49,300) 147,900 (49,300) -25.00% 237,000 0 20%

*NR-Hammond 37061-Calaboga Rd C010688 320,616 504 0.00 0.00 0.00 504 0.16% 0.16% 0 504 160,504 (160,112) -49.94% 798,500 2,942 20%
*Rome 54-Lauther Rd - Reconductor C050086 0 4,795 0.00 0.00 0.00 4,795 0.00% 0.00% 0 4,795 4,795 4,795 0.00% 400,000 5,269 20%
BuffaloAlbanyFlyingGroundsSwitchRpl C033636 30,000 305,350 0.00 0.00 0.00 305,350 1017.83% 1017.83% 30,000 275,350 309,070 279,070 930.23% 2,650,000 2,290,535 Program
Delameter F9352 reconfigured layout C047886 34,333 9,130 0.00 0.00 0.00 9,130 26.59% 26.59% 8,583 547 34,880 547 1.59% 45,000 20,182 20%
Gasport St F9063 -small wire C049908 157,500 (1,393) 0.00 0.00 0.00 (1,393) -0.88% -0.88% 0 (1,393) 156,107 (1,393) -0.88% 255,000 3,513 30%
Knapp Rd 22651 Feeder Tie C028716 641,750 6,592 0.00 0.00 0.00 6,592 1.03% 1.03% 8,022 (1,430) 638,592 (3,158) -0.49% 755,000 6,592 20%
Lyndonville Station 34.5kV cap bank C046569 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Middleport St F7765- small wire -2 C049905 80,500 872 0.00 0.00 0.00 872 1.08% 1.08% 0 872 81,372 872 1.08% 115,000 3,887 30%
NY New Mobile 115 kV - 13.2x4.4 kV C046409 1,578,000 0 0.00 0.00 0.00 0 0.00% 0.00% 394,500 (394,500) 0 (1,578,000) -100.00% 0 0 Cancelled 0%
Reserve for Reliability Unidentifie C046923 (12,833,333) 0 0.00 0.00 0.00 0 0.00% 0.00% (3,208,333) 3,208,333 0 12,833,333 -100.00% 0 0 Blanket

C046950 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Blanket
Starr Rd. Second Xfrm C032503 139,650 112,052 0.00 0.00 0.00 112,052 80.24% 80.24% 117,107 (5,055) 654,972 515,322 369.01% 1,482,000 908,901 45%
West Hamlin 82 (DxT-Sub) C044339 153,000 0 0.00 0.00 0.00 0 0.00% 0.00% 38,250 (38,250) 0 (153,000) -100.00% 950,000 0 Cancelled 0%

Reliability Total (9,500,784) 437,903 0.00 0.00 0.00 437,903 -4.61% -4.61% (2,562,571) 3,000,474 2,188,193 11,688,977 -123.03% 3,241,822
System CapacCENTRAL BREAKER UPGRADES/TEMPLE DXT C044793 0 95 0.00 0.00 0.00 95 0.00% 0.00% 0 95 95 95 0.00% 1,142,000 19,094 0%
System Capacity & Performance Total 0 95 0.00 0.00 0.00 95 0.00% 0.00% 0 95 95 95 0.00% 19,094
Subtransmissi Reconductor 5552 tie to 5262 C048837 602,000 5,764 0.00 0.00 0.00 5,764 0.96% 0.96% 0 5,764 330,714 (271,286) -45.06% 862,621 7,359 30%
Subtransmission Line Total 602,000 5,764 0.00 0.00 0.00 5,764 0.96% 0.96% 0 5,764 330,714 (271,286) -45.06% 7,359
Non-REP LINE- Buffalo Station 64 - New F6453 CD00970 723,434 161,988 0.00 0.00 0.00 161,988 22.39% 22.39% 236,370 (74,382) 854,538 131,104 18.12% 157,750 252,719 30%

*Bethlehem 02155 Glenmont Rd Conv C049990 11,000 0 0.00 0.00 0.00 0 0.00% 0.00% 410 (410) 194,603 183,603 1669.11% 0 0 5%
*Blue Stores 30352 - Conversion C050107 23,000 198 0.00 0.00 0.00 198 0.86% 0.86% 0 198 427,878 404,878 1760.34% 600,000 198 20%
*Byron F1863 - Rebuild /Reconductor C049762 29,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 12,000 (17,000) -58.62% 835,000 0 20%
*CR - McGraw-Truxton feeder tie C049727 680,000 691 0.00 0.00 0.00 691 0.10% 0.10% 0 691 691 (679,309) -99.90% 815,000 20,924 20%
*CR - Tully Ctr 53 Woodmancy Rd C049713 238,000 393 0.00 0.00 0.00 393 0.17% 0.17% 0 393 360,393 122,393 51.43% 575,000 37,904 20%
*CR- Cuyler-Delphi Feeder Tie C049740 318,750 6,779 0.00 0.00 0.00 6,779 2.13% 2.13% 0 6,779 246,779 (71,972) -22.58% 400,000 15,080 20%
*Create Full Tie F15351 to F15352 C049720 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
*Create Full tie F18251 to F18254 C049882 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
*Create Full Tie F9354 to F9353 C049783 400,000 430 0.00 0.00 0.00 430 0.11% 0.11% 20,000 (19,570) 380,430 (19,570) -4.89% 575,000 430 30%
*E.Golah 5157 Tie w/Lakeville 19752 C049880 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
*Eagle Harbor F9263 Tie with F7951 C049688 11,000 1,536 0.00 0.00 0.00 1,536 13.97% 13.97% 0 1,536 11,936 936 8.51% 306,000 1,536 20%
*Firehouse 44953 - Dunsbach Rd Conv C049864 0 4,685 0.00 0.00 0.00 4,685 0.00% 0.00% 0 4,685 8,685 8,685 0.00% 380,000 7,967 20%
*Firehouse Rd Station  - New Feeder C050081 443,750 9 0.00 0.00 0.00 9 0.00% 0.00% 0 9 9 (443,741) -100.00% 625,000 1,676 20%
*Hoosick 31451 - Conversion C050082 225,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (225,000) -100.00% 300,000 0 20%
*Hoosick 31452 Conversion- High St. C050083 487,500 7,225 0.00 0.00 0.00 7,225 1.48% 1.48% 0 7,225 7,225 (480,275) -98.52% 650,000 7,225 20%
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*Hudson 08753 - Rte 9G Conversion C050108 375,000 131 0.00 0.00 0.00 131 0.03% 0.03% 0 131 303,881 (71,119) -18.97% 500,000 131 20%
*Lehigh 51 & 54 Tie Creation C050004 20,000 0 0.00 0.00 0.00 0 0.00% 0.00% 5,000 (5,000) 15,066 (4,934) -24.67% 450,000 0 20%
*Lehigh 66954 Reconductoring C050003 28,000 941 0.00 0.00 0.00 941 3.36% 3.36% 7,000 (6,059) 22,034 (5,966) -21.31% 750,000 5,240 5%
*Menands 10151 / 52 Relocations C049998 23,000 22,509 0.00 0.00 0.00 22,509 97.87% 97.87% 594 21,916 41,009 18,009 78.30% 630,000 26,915 20%
*Middleport F7765 Tie w/Shelby 7656 C049711 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
*MUMFORD 5052 - RECONDUCTOR/CONVERT C049885 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 7,000 7,000 0.00% 590,000 0 5%
*Pawling Ave Conv (29252/37253) C050103 0 135 0.00 0.00 0.00 135 0.00% 0.00% 0 135 135 135 0.00% 650,000 203 20%
*Rbld/Conv F15352 to full tie F6353 C049878 30,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 30,000 0 0.00% 650,000 0 20%
*Rbld/Conv to Create tie F7652-7651 C049802 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
*Rebuild Darien F1662 Limited Tie C049634 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
*Rebuild portion of E.Otto F2861 C049718 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
*Rebuild portions of Catt. F1562 C049686 20,000 10,912 0.00 0.00 0.00 10,912 54.56% 54.56% 20,000 (9,088) 18,912 (1,088) -5.44% 420,000 28,390 20%
*Relieve Overloaded Ratio F7652 C049801 450,000 120,484 0.00 0.00 0.00 120,484 26.77% 26.77% 450,000 (329,516) 311,644 (138,356) -30.75% 389,619 122,072 45%
*Salisbury 57 / Middleville 71 Tie C049966 35,000 403 0.00 0.00 0.00 403 1.15% 1.15% 8,750 (8,347) 26,653 (8,347) -23.85% 950,000 4,565 20%
*Selkirk 14951 -Thatcher/River Conv C049985 26,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 14,580 (11,420) -43.92% 0 0 5%
*Selkirk 52/ Beth 58-Creble Rd Conv C050001 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
*Trinity 16458 - McCarty Ave Conv C050000 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
*Trinity 52- Delaware/Park Ave Conv C049999 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
*Turin 65355 & 56 Tie creation C050002 0 919 0.00 0.00 0.00 919 0.00% 0.00% 0 919 919 919 0.00% 960,000 6,434 20%
8th St Conversion Niagara Falls C046841 40,800 4,850 0.00 0.00 0.00 4,850 11.89% 11.89% 0 4,850 76,940 36,140 88.58% 94,000 4,850 30%
ASH ST 12 KV METALCLAD REPLACEMENT CD00134 0 266,446 0.00 0.00 0.00 266,446 0.00% 0.00% 0 266,446 266,446 266,446 0.00% 550,000 514,976 95%
ATTICA12-REBUILD,XFER F1263 TO 0158 C026379 0 57 0.00 0.00 0.00 57 0.00% 0.00% 0 57 57 57 0.00% 2,399,413 2,556,430 100%
BATAVIA-F0457 PIW RANDALL RD C045636 0 15,781 0.00 0.00 0.00 15,781 0.00% 0.00% 0 15,781 15,781 15,781 0.00% 221,728 218,726 100%
Beech Ave Conversion Niagara Falls C032751 578,850 0 0.00 0.00 0.00 0 0.00% 0.00% 144,713 (144,713) 518,549 (60,301) -10.42% 706,000 0 20%
BETHLEHEM 02158 - JUNIPER 44651 TIE CD01067 0 131,822 0.00 0.00 0.00 131,822 0.00% 0.00% 0 131,822 291,822 291,822 0.00% 468,389 265,432 65%
BOYNTONVIL 33351-JOHN SNYDER RD EXT C051268 0 5,757 0.00 0.00 0.00 5,757 0.00% 0.00% 0 5,757 325,357 325,357 0.00% 375,000 26,793 20%
Brook Road 55/57 - Daniels Rd C029425 189,000 (3,799) 0.00 0.00 0.00 (3,799) -2.01% -2.01% 0 (3,799) (3,799) (192,799) -102.01% 211,500 4,772 0%
Brunswick 26453 - South Rd Conv C045696 85,000 536 0.00 0.00 0.00 536 0.63% 0.63% 0 536 204,656 119,656 140.77% 250,000 11,836 20%
BUFFALO STATION 12 - FDR REM & TIES C036208 0 5,471 0.00 0.00 0.00 5,471 0.00% 0.00% 0 5,471 5,471 5,471 0.00% 733,874 484,154 30%
Buffalo Station 129 - F12974 Recond C046558 410,550 79 0.00 0.00 0.00 79 0.02% 0.02% 0 79 412,435 1,885 0.46% 506,000 4,921 30%
Buffalo Station 49 - UG Upgrades CD01128 1,340,000 15,521 0.00 0.00 0.00 15,521 1.16% 1.16% 811,211 (795,690) 1,108,971 (231,029) -17.24% 5,545,000 5,029,695 65%
Buffalo Station 56 - New F5664 C046530 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Buffalo Station 57 - F5768 Reconduc C046557 318,750 111,934 0.00 0.00 0.00 111,934 35.12% 35.12% 212,500 (100,566) 252,671 (66,079) -20.73% 281,138 113,620 30%
Buffalo Station 77 - Add TB3 (DxD L C046524 52,000 0 0.00 0.00 0.00 0 0.00% 0.00% 13,000 (13,000) 39,172 (12,828) -24.67% 0 0 5%
Burdeck 26552 - Burnett St Conversi C046632 267,750 18,683 0.00 0.00 0.00 18,683 6.98% 6.98% 0 18,683 272,213 4,463 1.67% 400,000 19,371 20%
BURDECK 26552 - WESTCOTT / CURRY RD CD01226 0 225 0.00 0.00 0.00 225 0.00% 0.00% 0 225 359,775 359,775 0.00% 337,005 14,112 20%
Butler 53 - Build 36253 feeder - OH C047455 212,500 4,283 0.00 0.00 0.00 4,283 2.02% 2.02% 0 4,283 217,717 5,217 2.45% 363,160 32,748 20%
Butler 53 - Build 36253 feeder - UG C028878 672,800 1,400 0.00 0.00 0.00 1,400 0.21% 0.21% 0 1,400 676,940 4,140 0.62% 203,000 39,034 20%
Callanan Tap - Distribution transfe C046413 85,000 27,912 0.00 0.00 0.00 27,912 32.84% 32.84% 21,250 6,662 51,312 (33,688) -39.63% 50,000 68,316 20%
CARTHAGE 71761, 71763 AND 71764 FEE CD00944 0 41,244 0.00 0.00 0.00 41,244 0.00% 0.00% 0 41,244 41,244 41,244 0.00% 307,287 300,698 85%
CEDAR 51 - TRIPOLI ROAD GAP CLOSING CD00683 0 144 0.00 0.00 0.00 144 0.00% 0.00% 0 144 56,144 56,144 0.00% 198,749 10,139 20%
Cent NY-Dist-Load Relief Blanket CNC0016 523,000 167,669 0.00 0.00 0.00 167,669 32.06% 32.06% 130,750 36,919 583,469 60,469 11.56% 679,900 185,257 Blanket
Cent NY-Dist-Reliability Blanket CNC0015 1,218,000 390,618 0.00 0.00 0.00 390,618 32.07% 32.07% 304,500 86,118 1,416,618 198,618 16.31% 1,607,760 454,304 Blanket
CHRISLER AVE 25736 CONVERSION C045552 0 3,557 0.00 0.00 0.00 3,557 0.00% 0.00% 0 3,557 564,557 564,557 0.00% 708,188 48,251 30%
Cortland Area Study C046526 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
CR- 23553 Cedarvale ratio relief C051803 310,250 3,730 0.00 0.00 0.00 3,730 1.20% 1.20% 77,563 (73,833) 327,730 17,480 5.63% 380,000 13,569 20%
CR- 6651, Relocte Ballou Rd C049353 170,000 15,767 0.00 0.00 0.00 15,767 9.27% 9.27% 42,500 (26,733) 175,767 5,767 3.39% 200,000 16,038 20%
CR- Ash Street 26 State St Reconduc CD00866 80,000 0 0.00 0.00 0.00 0 0.00% 0.00% 20,000 (20,000) 60,264 (19,736) -24.67% 102,500 0 20%
CR- CONVERT 26554 BROOKLEA DR C052226 0 487 0.00 0.00 0.00 487 0.00% 0.00% 0 487 487 487 0.00% 405,000 625 20%
CR- Convert 29351 north of station C049397 595,000 9,170 0.00 0.00 0.00 9,170 1.54% 1.54% 255,000 (245,830) 414,170 (180,830) -30.39% 775,000 22,865 20%
CR- CONVERT CR 57 ON WHITAKER 53 CD00595 0 3,365 0.00 0.00 0.00 3,365 0.00% 0.00% 0 3,365 3,365 3,365 0.00% 198,900 212,577 95%
CR- CONVERT PEAT ST 52 ALONG BURNET CD00555 0 109,382 0.00 0.00 0.00 109,382 0.00% 0.00% 0 109,382 109,382 109,382 0.00% 625,603 307,368 65%
CR- Delphi 53 Erieville Rd C049861 15,000 3,580 0.00 0.00 0.00 3,580 23.87% 23.87% 3,750 (170) 69,580 54,580 363.87% 279,833 62,052 20%
CR- G.C. 29351 Conversion south C049500 340,000 214 0.00 0.00 0.00 214 0.06% 0.06% 0 214 202,714 (137,286) -40.38% 450,000 13,421 20%
CR- LORDS HILL 66 RECONDUCTORING C054563 0 134 0.00 0.00 0.00 134 0.00% 0.00% 0 134 134 134 0.00% 350,000 134 20%
CR- NILE 51 GLEN COVE RECONDUCTORIN CD00917 0 181,617 0.00 0.00 0.00 181,617 0.00% 0.00% 0 181,617 181,617 181,617 0.00% 654,778 399,148 45%
CR- NILES 51 DOLPHIN POINT QRS C053106 0 261 0.00 0.00 0.00 261 0.00% 0.00% 0 261 261 261 0.00% 300,000 261 20%
CR- Paloma 55 convert NYS 48 C051832 17,000 6,305 0.00 0.00 0.00 6,305 37.09% 37.09% 4,250 2,055 19,111 2,111 12.42% 680,000 6,548 20%
CR- PALOMA 57 - CONVERT SCHUYLER ST CD00553 0 4,826 0.00 0.00 0.00 4,826 0.00% 0.00% 0 4,826 4,826 4,826 0.00% 321,000 325,641 95%
CR- Pebble Hill Burke Rd Ratio C051710 323,000 7,598 0.00 0.00 0.00 7,598 2.35% 2.35% 80,750 (73,152) 331,598 8,598 2.66% 395,000 9,630 20%
CR- PHOENIX 2014 SUMMER PREP C053983 0 78,393 0.00 0.00 0.00 78,393 0.00% 0.00% 0 78,393 78,393 78,393 0.00% 105,463 81,579 100%
CR- PINE GROVE 56 NYS HWY 31 CONVER CD00608 0 23,008 0.00 0.00 0.00 23,008 0.00% 0.00% 0 23,008 23,008 23,008 0.00% 472,317 38,914 45%
CR- Reconductor 12861 C048591 221,000 1,457 0.00 0.00 0.00 1,457 0.66% 0.66% 98,222 (96,765) 145,457 (75,543) -34.18% 262,500 17,141 20%
CR- ROCK CUT 53 MIDLAND AVE CONVERS CD00617 0 38,563 0.00 0.00 0.00 38,563 0.00% 0.00% 0 38,563 38,563 38,563 0.00% 619,227 525,650 85%
CR- S.C. 6651 Convert CR 13 C049498 595,000 16,497 0.00 0.00 0.00 16,497 2.77% 2.77% 255,000 (238,503) 245,297 (349,703) -58.77% 471,224 53,819 45%
CR- Sandy Creek 51 rebuild CR 17 C050681 497,250 6,202 0.00 0.00 0.00 6,202 1.25% 1.25% 0 6,202 6,202 (491,048) -98.75% 600,000 23,521 20%
CR- Sandy Creek 51 Wart Rd rebuild C050679 178,500 7,017 0.00 0.00 0.00 7,017 3.93% 3.93% 0 7,017 183,017 4,517 2.53% 225,000 8,159 20%
CR- STARR RD 51 HWY 222 CONVERSION CD00605 0 2,092 0.00 0.00 0.00 2,092 0.00% 0.00% 0 2,092 2,092 2,092 0.00% 237,746 165,272 65%
CR- TEALL-HPKINS TIE C052064 0 6,692 0.00 0.00 0.00 6,692 0.00% 0.00% 0 6,692 21,992 21,992 0.00% 157,500 11,353 20%
CR- W MONROE 51 CR 11 CONVERSION CD00615 0 13,295 0.00 0.00 0.00 13,295 0.00% 0.00% 0 13,295 13,295 13,295 0.00% 321,903 341,507 85%
CR-BUILD TIE BETWEEN DUGUID 54 & 55 CD00710 0 57,135 0.00 0.00 0.00 57,135 0.00% 0.00% 0 57,135 57,135 57,135 0.00% 171,629 94,353 45%
Curry Rd 36556 / Lynn St 32052 - He CD01218 94,350 271,915 0.00 0.00 0.00 271,915 288.20% 288.20% 94,350 177,565 344,815 250,465 265.46% 459,552 450,651 65%
DeLaet's Landing DxD CD00893 750,000 2,310 0.00 0.00 0.00 2,310 0.31% 0.31% 187,500 (185,190) 324,690 (425,310) -56.71% 250,000 2,310 20%
Delameter F9356 Eden ctr make ready C047884 276,250 2,749 0.00 0.00 0.00 2,749 0.99% 0.99% 0 2,749 55,399 (220,851) -79.95% 50,000 2,749 30%
Delameter F9356 Rebuild & Convert 1 C047879 105,000 46,881 0.00 0.00 0.00 46,881 44.65% 44.65% 105,000 (58,119) 114,921 9,921 9.45% 150,000 65,896 30%
Delameter F9356 Rebuild & convert 3 C047882 153,000 5,636 0.00 0.00 0.00 5,636 3.68% 3.68% 0 5,636 159,310 6,310 4.12% 80,000 23,916 30%
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Delameter F9356 Rebuild &convert 2 C047880 154,000 45,253 0.00 0.00 0.00 45,253 29.39% 29.39% 0 45,253 199,931 45,931 29.83% 220,000 64,119 30%
Delameter F9356-express& rebuild C047877 34,333 11,983 0.00 0.00 0.00 11,983 34.90% 34.90% 8,583 3,400 23,983 (10,350) -30.15% 70,000 18,945 20%
Delameter new F9355 - express C047885 34,333 5,183 0.00 0.00 0.00 5,183 15.10% 15.10% 8,583 (3,400) 17,183 (17,150) -49.95% 70,000 10,353 30%
DLine -To expand Rock Cut Sub Retir CD00881 2,400,000 58,648 0.00 0.00 0.00 58,648 2.44% 2.44% 135,211 (76,564) 3,007,048 607,048 25.29% 2,400,000 1,207,832 45%
DUGUID 54 - BROOKSIDE RATIO RELIEF CD00149 0 (24,467) 0.00 0.00 0.00 (24,467) 0.00% 0.00% 0 (24,467) (24,467) (24,467) 0.00% 360,066 358,622 95%
E MOLLOY 15153 AERIAL CBLE TO OPEN. C046840 0 30,703 0.00 0.00 0.00 30,703 0.00% 0.00% 0 30,703 311,203 311,203 0.00% 54,000 55,161 20%
East Malloy- feeders and getaways CD01279 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 194,000 0 5%
East NY-Dist-Load Relief Blanket CNE0016 451,000 284,279 0.00 0.00 0.00 284,279 63.03% 63.03% 112,750 171,529 624,626 173,626 38.50% 527,670 313,357 Blanket
East NY-Dist-Reliability Blanket CNE0015 1,117,000 296,859 0.00 0.00 0.00 296,859 26.58% 26.58% 279,250 17,609 1,129,582 12,582 1.13% 1,586,140 364,078 Blanket
Eden Switch Structure- New Fdr 1 C048015 16,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 12,053 (3,947) -24.67% 30,000 0 20%
Eden Switch Structure- New fdr# 2 C048016 16,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,000 (4,000) 12,053 (3,947) -24.67% 30,000 0 20%
EJ WEST 03841 - CONVERT TO 13.2KV C007798 0 473 0.00 0.00 0.00 473 0.00% 0.00% 0 473 473 473 0.00% 1,601,000 1,484,034 100%
ERR Program Placeholder C046684 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Program
Euclid 26756 Getaway Cable Reconduc C046771 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
F0153 - Walker Rd PIW C048179 105,080 4,331 0.00 0.00 0.00 4,331 4.12% 4.12% 0 4,331 109,411 4,331 4.12% 142,000 6,455 30%
F0456/0457 Build feeder tie C049540 151,250 8,560 0.00 0.00 0.00 8,560 5.66% 5.66% 0 8,560 368,560 217,310 143.68% 625,000 20,072 30%
F1263 SANDPIT RD PIW C048177 0 11,245 0.00 0.00 0.00 11,245 0.00% 0.00% 0 11,245 11,245 11,245 0.00% 125,000 29,898 45%
F13862 EXTEND & TRANSFER TO F23255 C026558 0 100,395 0.00 0.00 0.00 100,395 0.00% 0.00% 0 100,395 119,505 119,505 0.00% 944,900 1,229,177 100%
F22653 PIW Dorsch Rd Relocate Pri C049017 85,000 78 0.00 0.00 0.00 78 0.09% 0.09% 21,250 (21,172) 78 (84,922) -99.91% 105,000 4,897 0%
F3253 CR40 PIW C048141 100 91 0.00 0.00 0.00 91 90.82% 90.82% 0 91 171 71 70.82% 170,000 5,691 20%
F3261 PIW - Pine Hill Rd C047941 178,500 1,786 0.00 0.00 0.00 1,786 1.00% 1.00% 0 1,786 2,586 (175,914) -98.55% 220,000 5,452 0%
F3352 EATON CROSS RD PIW C047858 0 13,704 0.00 0.00 0.00 13,704 0.00% 0.00% 0 13,704 13,704 13,704 0.00% 92,113 113,897 100%
F3761 PIW - HARDER RD C047883 0 69,670 0.00 0.00 0.00 69,670 0.00% 0.00% 0 69,670 164,850 164,850 0.00% 135,000 102,924 100%
F3851 - Bald Hill Rd PIW C047895 112,480 1,023 0.00 0.00 0.00 1,023 0.91% 0.91% 0 1,023 113,503 1,023 0.91% 152,500 24,638 20%
F4361 PIW - Littleville Road C047870 99,900 540 0.00 0.00 0.00 540 0.54% 0.54% 0 540 100,540 640 0.64% 110,000 6,518 30%
F7863 Carmen Rd PIW C048146 112,480 193 0.00 0.00 0.00 193 0.17% 0.17% 0 193 112,673 193 0.17% 152,500 12,095 20%
F8566 Rebuild Various Sections C028692 85,850 0 0.00 0.00 0.00 0 0.00% 0.00% 21,463 (21,463) 80,000 (5,850) -6.81% 100,464 1,792 20%
F9263 - Phipps Road PIW C049079 157,250 80 0.00 0.00 0.00 80 0.05% 0.05% 0 80 148,080 (9,170) -5.83% 185,000 4,999 20%
F9263 - Route 31 PIW C049084 161,500 131 0.00 0.00 0.00 131 0.08% 0.08% 0 131 161,631 131 0.08% 190,000 8,227 30%
Fairdale DLine C046633 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Fly Rd Feeder Work C046594 0 2 0.00 0.00 0.00 2 0.00% 0.00% 0 2 2 2 0.00% 230,000 138 20%
Frankhauser New Station - Line Work C028929 2,943,384 90,531 0.00 0.00 0.00 90,531 3.08% 3.08% 367,923 (277,392) 2,484,081 (459,304) -15.60% 782,000 394,486 30%
Frankhauser-115-13.2KV- Bus & Bkrs C028931 2,220,000 730,287 0.00 0.00 0.00 730,287 32.90% 32.90% 1,463,976 (733,689) 3,454,887 1,234,887 55.63% 5,202,000 4,621,428 65%
FRONT ST 36052_SCOTIA 25572- MOHAWK CD01219 0 4,657 0.00 0.00 0.00 4,657 0.00% 0.00% 0 4,657 4,657 4,657 0.00% 941,507 943,444 100%
GREENBUSH 07856 - GETAWAY REPLACEME C046428 0 109,026 0.00 0.00 0.00 109,026 0.00% 0.00% 0 109,026 109,026 109,026 0.00% 95,000 135,103 100%
Grooms Rd 34557 - Saratoga Rd Conve C046761 480,000 2,659 0.00 0.00 0.00 2,659 0.55% 0.55% 0 2,659 488,659 8,659 1.80% 600,000 27,750 20%
GROOMS ROAD 34556 - GETAWAY REPLACE CD01129 0 90,439 0.00 0.00 0.00 90,439 0.00% 0.00% 0 90,439 90,439 90,439 0.00% 127,404 102,724 100%
Groveland St. F4161 - small wire C049909 226,100 9,753 0.00 0.00 0.00 9,753 4.31% 4.31% 0 9,753 228,153 2,053 0.91% 323,000 10,482 30%
Harris 54 Relief C032446 1,500,000 30,691 0.00 0.00 0.00 30,691 2.05% 2.05% 27,439 3,252 1,383,091 (116,909) -7.79% 250,000 84,177 20%
HOAGS CORNER 22145 - CONVERSION (4. CD00532 0 17,086 0.00 0.00 0.00 17,086 0.00% 0.00% 0 17,086 17,086 17,086 0.00% 530,000 432,295 100%
HUDSON 08753 - ROUTE 9G - RECONDUCT CD00805 0 15,396 0.00 0.00 0.00 15,396 0.00% 0.00% 0 15,396 15,396 15,396 0.00% 400,000 372,732 100%
HUDSON 08753-HWY 14-REBUILD 3 PHASE C054530 0 8,077 0.00 0.00 0.00 8,077 0.00% 0.00% 0 8,077 396,877 396,877 0.00% 480,000 8,077 20%
IE - NC ERR AND FUSE C016118 0 4,520 0.00 0.00 0.00 4,520 0.00% 0.00% 0 4,520 4,520 4,520 0.00% 181,500 3,397,556 Program
KARNER 31716 CONVERSION - NEW 13.2K C046682 0 73,496 0.00 0.00 0.00 73,496 0.00% 0.00% 0 73,496 121,496 121,496 0.00% 150,000 98,270 85%
Lockport Road 216 - Install TB#2 - CD01252 80,000 0 0.00 0.00 0.00 0 0.00% 0.00% 36,290 (36,290) 65,740 (14,260) -17.83% 20,000 0 20%
Long Rd 209 - New F20955 CD00964 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 53,826 0 5%
Malone new 89554 feeder (Line work C046626 682,550 0 0.00 0.00 0.00 0 0.00% 0.00% 170,638 (170,638) 24,300 (658,250) -96.44% 329,000 0 5%
McCrea Station - New station - Geta C046791 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 12,500 (12,500) 37,665 (12,335) -24.67% 0 0 5%
Middleport St F7765 - Small wires C049904 77,690 6,617 0.00 0.00 0.00 6,617 8.52% 8.52% 77,690 (71,073) 6,617 (71,073) -91.48% 91,400 55,457 30%
Military Rd New Feeder (D-Line) C036566 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 12,500 (12,500) 37,665 (12,335) -24.67% 190,000 0 5%
MILL ST_LVAC_2014 UPGRADES-N-2 C053903 0 472 0.00 0.00 0.00 472 0.00% 0.00% 0 472 472 472 0.00% 668,000 472 5%
Milton Ave DLine C046643 470,000 0 0.00 0.00 0.00 0 0.00% 0.00% 117,500 (117,500) 342,000 (128,000) -27.23% 556,809 0 20%
Mumford #50 - TB2 - Install New Fdr C046589 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 0 20%
MV- CLEVELAND 66 RECONDUCTOR C048161 0 (37,913) 0.00 0.00 0.00 (37,913) 0.00% 0.00% 0 (37,913) (37,913) (37,913) 0.00% 220,939 220,939 100%
MV-KINGSLEY AVE CONVERT 5KV C036851 0 2,593 0.00 0.00 0.00 2,593 0.00% 0.00% 0 2,593 2,593 2,593 0.00% 189,618 200,195 85%
N Syracuse Sub Getaways C030506 969,000 225,655 0.00 0.00 0.00 225,655 23.29% 23.29% 61,851 163,804 1,896,755 927,755 95.74% 1,900,000 919,657 45%
New Abby Street Substation - DxD Li C046497 80,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 80,352 352 0.44% 0 0 5%
New Cicero Substation Dline C046476 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 0 5%
New Dist Sub -Tonawanda NYW DLine C051265 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 100,000 0 0.00% 0 0 5%
New Haven xfmr upgrade-Dline C046635 85,000 0 0.00 0.00 0.00 0 0.00% 0.00% 21,250 (21,250) 64,031 (20,970) -24.67% 303,000 0 5%
NEW TONAWANDA SUB-RIVERWALK -DLINE C046534 0 11,395 0.00 0.00 0.00 11,395 0.00% 0.00% 0 11,395 186,395 186,395 0.00% 145,000 70,563 20%
New Wetzel Rd. Substation C028831 888,520 346,193 0.00 0.00 0.00 346,193 38.96% 38.96% 710,816 (364,623) 716,693 (171,827) -19.34% 13,049,000 12,548,206 85%
North Bangor Conversion (D-Line) C046418 751,400 0 0.00 0.00 0.00 0 0.00% 0.00% 187,850 (187,850) 24,000 (727,400) -96.81% 788,000 0 5%
NORTHVILLE 52 - CONVERT N. SHORE RD C007477 0 2,938 0.00 0.00 0.00 2,938 0.00% 0.00% 0 2,938 2,938 2,938 0.00% 1,430,000 1,393,624 100%
NR-COFFEEN 76052_E WATERTOWN 81756_ CD00560 0 172,850 0.00 0.00 0.00 172,850 0.00% 0.00% 0 172,850 172,850 172,850 0.00% 472,109 333,020 85%
NW Panama Retirement C032306 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
OAK RUN ESTATES URD F10551 CONVSN C055125 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 10,500 10,500 0.00% 400,000 0 20%
OGDEN BROOK - INSTALL NEW FEEDERS C032598 0 38,181 0.00 0.00 0.00 38,181 0.00% 0.00% 0 38,181 38,181 38,181 0.00% 2,000,000 1,722,846 100%
Ohio Street - North C050405 2,805,000 759,995 0.00 0.00 0.00 759,995 27.09% 27.09% 1,291,613 (531,618) 4,148,835 1,343,835 47.91% 4,366,000 914,173 85%
Oneida 50153-Arquint Rd-VC CD01068 267,750 67,641 0.00 0.00 0.00 67,641 25.26% 25.26% 66,938 703 108,141 (159,609) -59.61% 421,699 100,613 45%
Paloma Feeder Getaway C032498 955,000 4,154 0.00 0.00 0.00 4,154 0.43% 0.43% 10,744 (6,590) 760,354 (194,646) -20.38% 400,000 49,606 20%
PAR TECH PARK FEEDER TIE C050025 0 1,008 0.00 0.00 0.00 1,008 0.00% 0.00% 0 1,008 103,008 103,008 0.00% 200,000 1,008 20%
PINE GROVE 59 UG GETAWAYS CD00217 0 3,962 0.00 0.00 0.00 3,962 0.00% 0.00% 0 3,962 269,562 269,562 0.00% 641,176 26,521 20%
PINE GROVE 5956/BARTELL 32555 FEEDE CD00475 0 240 0.00 0.00 0.00 240 0.00% 0.00% 0 240 240 240 0.00% 214,856 15,204 20%
Price Corners Rebuild - New Feeder CD01120 435,350 326,277 0.00 0.00 0.00 326,277 74.95% 74.95% 435,350 (109,073) 938,637 503,287 115.61% 880,000 396,677 85%
Queensbury Station - Reroute getawa CD00895 680,000 (10,640) 0.00 0.00 0.00 (10,640) -1.56% -1.56% 170,000 (180,640) 1,351,240 671,240 98.71% 1,520,000 4,389 20%
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Randall Rd - New station - Dist get CD00897 30,000 73 0.00 0.00 0.00 73 0.24% 0.24% 0 73 37,273 7,272 24.24% 100,000 4,544 20%
RELIEVE OVERLOADED RATIO F7651 C049786 0 (923) 0.00 0.00 0.00 (923) 0.00% 0.00% 0 (923) (923) (923) 0.00% 275,000 134,336 100%
Reservoir Station - Dline work CD01200 46,750 66,428 0.00 0.00 0.00 66,428 142.09% 142.09% 46,750 19,678 66,428 19,678 42.09% 129,000 83,719 95%
REYNOLDS RD 33455 - 3-PHASE LINE EX C046646 0 36 0.00 0.00 0.00 36 0.00% 0.00% 0 36 85,036 85,036 0.00% 230,000 2,235 20%
REYNOLDS RD 33455 CONVERSION C046683 0 162 0.00 0.00 0.00 162 0.00% 0.00% 0 162 133,762 133,762 0.00% 100,000 10,155 20%
RIVERSIDE 28858 - 2ND ST CONVERSION C052063 0 12,322 0.00 0.00 0.00 12,322 0.00% 0.00% 0 12,322 12,322 12,322 0.00% 130,000 84,613 100%
ROSA RD 13757 - GRAND BLVD - CONVER C046426 0 124,513 0.00 0.00 0.00 124,513 0.00% 0.00% 0 124,513 758,613 758,613 0.00% 971,648 198,829 45%
S Lima Rd PIW feeder tie C047788 88,800 7,816 0.00 0.00 0.00 7,816 8.80% 8.80% 0 7,816 103,816 15,016 16.91% 300,000 14,100 30%
S.Livingston relief: F5 work c051692 40,912 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 41,092 180 0.44% 0 0 5%
S.Livingston relief: Fd3 work C051690 40,912 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 41,092 180 0.44% 0 0 5%
S.Livingston relief: Fd4 work c051691 61,788 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 62,060 272 0.44% 0 0 5%
SAND CREEK 45253 - BRIDLE PATH RECO CD01225 0 1,471 0.00 0.00 0.00 1,471 0.00% 0.00% 0 1,471 1,471 1,471 0.00% 231,207 229,422 100%
SARATOGA POINTE URD - SARATOGA SP C045683 0 5,424 0.00 0.00 0.00 5,424 0.00% 0.00% 0 5,424 5,424 5,424 0.00% 128,502 (699) 85%
Shawnee Road 76 (DLine) CD00967 614 0.00 0.00 0.00 614 0.00% 0.00% 0 614 98,214 98,214 0.00% 200,000 19,704 20%
Sodeman Rd - New station - dist get C046796 250,000 0 0.00 0.00 0.00 0 0.00% 0.00% 62,500 (62,500) 500,000 250,000 100.00% 122,300 0 5%
South Livingston relief - DLine Fdr C046552 40,912 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 34,830 (6,082) -14.87% 0 0 5%
SPIER-ROTTERDAM PROJECT - DIST REL CD00187 0 10,057 0.00 0.00 0.00 10,057 0.00% 0.00% 0 10,057 10,057 10,057 0.00% 7,550,000 3,702,469 100%
STARR RD 33453/TULLER HILL 24651 CD00861 0 34,690 0.00 0.00 0.00 34,690 0.00% 0.00% 0 34,690 34,690 34,690 0.00% 2,450,000 2,366,061 85%
Starr Rd Second Xfrm-13kv Bus Exten C032368 44,000 216,911 0.00 0.00 0.00 216,911 492.98% 492.98% 25,385 191,526 1,409,571 1,365,571 3103.57% 1,782,000 551,941 45%
Starr Road Feeder Work C046363 50,000 131,779 0.00 0.00 0.00 131,779 263.56% 263.56% 29,839 101,941 54,019 4,019 8.04% 74,000 168,338 20%
Station 214 - New F21466/67 C029187 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 12,500 (12,500) 37,665 (12,335) -24.67% 0 0 5%
STORM HARDENING - BERRY RD 15351 FE C046395 0 166,439 0.00 0.00 0.00 166,439 0.00% 0.00% 0 166,439 166,439 166,439 0.00% 1,000,000 605,988 85%
Storm Hardening - Hague Rd 41853 fe C046394 323,850 182,227 0.00 0.00 0.00 182,227 56.27% 56.27% 242,888 (60,660) 451,027 127,177 39.27% 800,000 741,607 85%
Storm Hardening - Lowville 77354 fe C046396 500,000 2,768 0.00 0.00 0.00 2,768 0.55% 0.55% 125,000 (122,232) 722,768 222,768 44.55% 1,344,000 131,087 30%
Storm Hardening - Placeholder for N C046390 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 100,000 (100,000) 900,000 (100,000) -10.00% 0 0 5%

C046391 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 100,000 (100,000) 0 (1,000,000) -100.00% 0 0 0%
C046392 1,000,000 0 0.00 0.00 0.00 0 0.00% 0.00% 100,000 (100,000) 0 (1,000,000) -100.00% 0 0 5%

SW - RECONDUCTOR 6 WIRE ON MACHIAS CD00754 0 76,260 0.00 0.00 0.00 76,260 0.00% 0.00% 0 76,260 76,260 76,260 0.00% 239,055 235,883 100%
Sycaway 37253 - Brunswick Rd (Rte 2 C046431 340,000 4,682 0.00 0.00 0.00 4,682 1.38% 1.38% 85,000 (80,318) 502,832 162,832 47.89% 400,000 24,612 20%
Syracuse UG Study C046527 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Teal Substation Rebuild-Feeders C046505 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
TIBBETS 29254 - 15TH AVE CONVERSION C046425 0 3,791 0.00 0.00 0.00 3,791 0.00% 0.00% 0 3,791 215,441 215,441 0.00% 350,000 12,434 20%
Tonawanda - F7128 Removal C036206 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
Trinity 16452 - Myrtle Ave Conversi C046427 300,000 848 0.00 0.00 0.00 848 0.28% 0.28% 0 848 302,168 2,168 0.72% 400,000 15,028 20%
URD PRESTIGE CIR-REPLACE SUB TRANF C052224 0 3,164 0.00 0.00 0.00 3,164 0.00% 0.00% 0 3,164 215,664 215,664 0.00% 165,000 6,696 30%
UTICA_VARICK ST_600 BLOCK_LVAC C045333 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 297,500 297,500 0.00% 350,000 0 20%
Van Dyke - UG - Civil & Elec work C052098 0 885 0.00 0.00 0.00 885 0.00% 0.00% 0 885 885 885 0.00% 230,000 12,324 20%
Van Dyke Station - New 53 Dist Feed C046493 0 38,397 0.00 0.00 0.00 38,397 0.00% 0.00% 0 38,397 56,247 56,247 0.00% 80,000 41,691 20%
Van Dyke Station - New 55 Dist Feed C046489 0 16,896 0.00 0.00 0.00 16,896 0.00% 0.00% 0 16,896 50,046 50,046 0.00% 80,000 24,039 20%
Van Dyke Station - New 56 Dist Feed C046487 700,000 14,549 0.00 0.00 0.00 14,549 2.08% 2.08% 11,409 3,140 912,999 212,999 30.43% 80,000 16,255 20%
Van Dyke Station-New 54 Dist Feed. C046495 0 40,168 0.00 0.00 0.00 40,168 0.00% 0.00% 0 40,168 58,018 58,018 0.00% 80,000 50,606 20%
Van Dyke Subst- New 57 Dist Feeder C046488 343,000 17,597 0.00 0.00 0.00 17,597 5.13% 5.13% 8,452 9,145 1,222,047 879,047 256.28% 80,000 18,088 20%
Van Dyke Subst- new feeders C016087 420,000 19,217 0.00 0.00 0.00 19,217 4.58% 4.58% 20,488 (1,271) 596,717 176,717 42.08% 80,000 48,835 20%
W.HAMLIN 8254 - TIE W/F8252 & F7458 C028715 0 4,733 0.00 0.00 0.00 4,733 0.00% 0.00% 0 4,733 4,733 4,733 0.00% 1,275,000 1,291,322 100%
Watertown New 115/13.2 kV Substatio C046610 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 49,600 (400) -0.80% 0 0 5%
WATT ST 23051-HAMBURG ST CONVERSION C051804 0 1,662 0.00 0.00 0.00 1,662 0.00% 0.00% 0 1,662 171,662 171,662 0.00% 200,000 7,838 20%
Welch Ave Conversion Load Relief C046842 28,000 4,782 0.00 0.00 0.00 4,782 17.08% 17.08% 28,000 (23,218) 12,882 (15,118) -53.99% 750,000 6,806 20%
Wellsville Relief D-Line work C046540 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
West Hamlin #82 - New TB2 - Install CD01090 30,000 4,994 0.00 0.00 0.00 4,994 16.65% 16.65% 12,273 (7,278) 66,744 36,744 122.48% 140,000 11,203 5%
West NY-Dist-Load Relief Blanket CNW0016 846,000 30,141 0.00 0.00 0.00 30,141 3.56% 3.56% 211,500 (181,359) 731,856 (114,144) -13.49% 1,023,660 38,580 Blanket
West NY-Dist-Reliability Blanket CNW0015 1,320,000 527,854 0.00 0.00 0.00 527,854 39.99% 39.99% 330,000 197,854 1,374,388 54,388 4.12% 1,702,800 633,299 Blanket
West Sweden -New Sta - Install Fdrs C046591 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
West Valley 25 Relief CD00616 800 81 0.00 0.00 0.00 81 10.12% 10.12% 0 81 884 84 10.56% 35,000 5,071 0%
Whitesboro 64, 65 and 66 Retirement C050878 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Wolf Rd Feeder Tie (34452/54/57) C050877 238,000 202,706 0.00 0.00 0.00 202,706 85.17% 85.17% 238,000 (35,294) 468,306 230,306 96.77% 573,614 239,142 85%

Non-REP LINE OTHER Total 46,764,560 8,482,025 0.00 0.00 0.00 8,482,025 18.14% 18.14% 11,237,871 (2,755,846) 55,071,156 8,306,596 17.76% 61,087,972
Non-REP SUBAPP PHARMACEUTICAL EXPANSION - DSUB CD00637 0 (195) 0.00 0.00 0.00 (195) 0.00% 0.00% 0 (195) (195) (195) 0.00% 301,085 201,051 100%

Attica Station transformer upgrade C046611 920,550 34,795 0.00 0.00 0.00 34,795 3.78% 3.78% 230,138 (195,343) 984,795 64,245 6.98% 530,000 116,950 5%
Ave A / Delaware Sub Remote Ends C048483 51,000 31,947 0.00 0.00 0.00 31,947 62.64% 62.64% 51,000 (19,053) 128,667 77,667 152.29% 168,750 107,347 5%
Baker St - Install 2nd xfmr C046553 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
BREMEN - EMS EXPANSION/RTU INSTALLA CD01301 0 6,029 0.00 0.00 0.00 6,029 0.00% 0.00% 0 6,029 172,126 172,126 0.00% 348,798 57,327 30%
Bridge St. Second Transformer C036185 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
BUCKLEY CORNERS 454 - EMS EXPANSIO C053047 0 6,633 0.00 0.00 0.00 6,633 0.00% 0.00% 0 6,633 97,133 97,133 0.00% 75,000 6,721 5%
Buffalo Sta 56- upgrade 4 Xfmrs C036502 200,000 19,610 0.00 0.00 0.00 19,610 9.80% 9.80% 3,333 16,277 1,701,110 1,501,110 750.55% 200,000 35,866 5%
Buffalo Station 42 Rebuild - D Stat C046854 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 51,500 1,500 3.00% 0 0 0%
Buffalo Station 49 - UG Upgrades (D CD01125 96,900 0 0.00 0.00 0.00 0 0.00% 0.00% 24,225 (24,225) 0 (96,900) -100.00% 55,000 0 30%
Buffalo Station 77 - Add TB3 (DxD S C046531 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%
Butler 53 - Add breaker for 53 ckt C047481 204,425 70,360 0.00 0.00 0.00 70,360 34.42% 34.42% 15,176 55,185 153,010 (51,415) -25.15% 267,932 136,242 5%
Caledonia Substation 44 - Addition C052446 0 2,264 0.00 0.00 0.00 2,264 0.00% 0.00% 0 2,264 2,264 2,264 0.00% 671,000 28,384 5%
Camillus Dsub C046637 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
CORINTH STATION 285 - EMS EXPANSION C053084 0 4,449 0.00 0.00 0.00 4,449 0.00% 0.00% 0 4,449 87,449 87,449 0.00% 125,000 5,535 5%
CR Brewton Retire C010751 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Delameter  Install two 20/26/33MVA C046536 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 32,300 32,300 0.00% 2,925,000 0 0%
DXT STUDY BUDGETARY RESERVE - NIMO C031550 0 (10) 0.00 0.00 0.00 (10) 0.00% 0.00% 0 (10) (10) (10) 0.00% 119,332 21,796 Blanket
East Batavia Sta. Install Feeder Po CD01310 210,000 11,507 0.00 0.00 0.00 11,507 5.48% 5.48% 114,545 (103,038) 13,882 (196,118) -93.39% 266,394 221,152 95%
East Fulton demo C046630 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
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East Malloy Second Transformer C036188 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 456,000 0 0%
Eden switch structure -install 2-10 C046538 199,000 0 0.00 0.00 0.00 0 0.00% 0.00% 49,750 (49,750) 0 (199,000) -100.00% 2,110,000 0 0%
Fairdale Dsub C046640 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Fly Rd Low side substation equipmen C046722 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 965,000 0 0%
Fly Rd. Transformer Addition C036189 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 780,000 0 0%
FRONT STREET - FLOOD MITIGATION C053165 0 5,304 0.00 0.00 0.00 5,304 0.00% 0.00% 0 5,304 413,304 413,304 0.00% 500,000 8,873 5%
Genesee North 34.5kV Relief C046708 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Gilbert Mills Xfmr Upgrade-Xfmr C046563 50,000 1,712 0.00 0.00 0.00 1,712 3.42% 3.42% 2,243 (531) 49,901 (99) -0.20% 375,000 111,525 0%
HAMMOND FLOOD MITIGATION C053864 0 (9,807) 0.00 0.00 0.00 (9,807) 0.00% 0.00% 0 (9,807) (9,807) (9,807) 0.00% 300,000 5,339 0%
Hanson Aggregate Regulators C046508 112,000 1,767 0.00 0.00 0.00 1,767 1.58% 1.58% 28,000 (26,233) 112,437 437 0.39% 136,400 1,767 5%
Harris Road Second SWGR CD01088 2,007,300 434,028 0.00 0.00 0.00 434,028 21.62% 21.62% 255,326 178,701 3,402,778 1,395,478 69.52% 3,250,000 1,130,462 5%
HARRIS SECOND TRANSFORMER C032496 0 4,505 0.00 0.00 0.00 4,505 0.00% 0.00% 0 4,505 4,505 4,505 0.00% 275,000 (483) 5%
Hinsdale Dsub C046638 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Little River new 95555 feeder C050922 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Lockport Road 216 - Install TB#2 C036057 17,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 17,809 809 4.76% 73,326 0 0%
Long Road 209 - Install TB2 CD00977 0 2,682 0.00 0.00 0.00 2,682 0.00% 0.00% 0 2,682 2,682 2,682 0.00% 33,913 54,038 5%
Malone new feeder 89554 (Station wo C046631 311,950 (16,074) 0.00 0.00 0.00 (16,074) -5.15% -5.15% 77,988 (94,061) (16,074) (328,024) -105.15% 159,000 18,099 Cancelled 0%
McCrea Station - New station - Inst C046790 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 49,875 (125) -0.25% 0 0 0%
Mexico Substation Demo C046629 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Midler Station Retirement C046702 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Military Road 210 - Install TB#2 C036056 50,000 259,452 0.00 0.00 0.00 259,452 518.90% 518.90% 12,500 246,952 276,552 226,552 453.10% 1,587,000 576,971 5%
Milton Ave 2nd Switchgear C046609 120,000 62,985 0.00 0.00 0.00 62,985 52.49% 52.49% 30,000 32,985 445,835 325,835 271.53% 1,793,239 65,388 5%
Milton Ave second transformer C046642 260,000 0 0.00 0.00 0.00 0 0.00% 0.00% 65,000 (65,000) 0 (260,000) -100.00% 1,446,883 0 Cancelled 0%
Mumford #50 -Install Transformer #2 C046590 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 2,250,000 0 0%
N.Lakeville new 115 - 13.2kV Dist C051585 54,576 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 54,150 (426) -0.78% 0 0 0%
NASSAU STATION 113 - EMS EXPANSION C053046 0 5,454 0.00 0.00 0.00 5,454 0.00% 0.00% 0 5,454 54,454 54,454 0.00% 125,000 6,327 5%
New Abby Street Substation - DxD Su C046496 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 44,625 (5,375) -10.75% 0 0 0%
New Cicero Substation DSub C046475 1,200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 1,000,000 (200,000) -16.67% 4,650,000 0 0%
New Dist Sub - Tonawanda NYW DSub C051266 50,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 49,955 (45) -0.09% 0 0 0%
New Haven xfmr upgrade-Buswork C046634 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 108,000 0 0%
NEW NY MOBILE SUBSTATION 69X34.5KV CD01182 0 (53,938) 0.00 0.00 0.00 (53,938) 0.00% 0.00% 0 (53,938) (53,938) (53,938) 0.00% 1,870,000 1,645,774 95%
North Bangor new 34.5/13.2kV Statio C046423 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NR-Lowville-SW528 Replacement CD00959 5,000 385 0.00 0.00 0.00 385 7.70% 7.70% 5,000 (4,615) 37,585 32,585 651.70% 62,489 18,455 30%
NY New Mobile Substation 23 kV - 13 C046402 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NY New Mobile Substation 34.5 kV - C046410 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NY SUB T SYSTEM SPARES - CIRCUIT BR CD01114 0 161,670 0.00 0.00 0.00 161,670 0.00% 0.00% 0 161,670 161,670 161,670 0.00% 562,252 521,921 95%
OGDEN BROOK-INSTALL 15KV METAL CLAD C032597 0 35,388 0.00 0.00 0.00 35,388 0.00% 0.00% 0 35,388 45,388 45,388 0.00% 2,000,000 2,597,351 95%
OGDENBROOK STA - ADD TB2 C034783 0 (225,872) 0.00 0.00 0.00 (225,872) 0.00% 0.00% 0 (225,872) (225,872) (225,872) 0.00% 1,700,000 1,491,499 95%
Orangeville Substation - Modify Reg CD00833 16,000 6,868 0.00 0.00 0.00 6,868 42.93% 42.93% 10,431 (3,562) 61,738 45,738 285.86% 79,500 7,822 5%
Paloma new switchgear CD01190 782,500 773,674 0.00 0.00 0.00 773,674 98.87% 98.87% 9,854 763,820 1,309,354 526,854 67.33% 1,501,000 1,132,160 5%
Pine Grove Transformer 2 C047683 102,000 5,288 0.00 0.00 0.00 5,288 5.18% 5.18% 102,000 (96,712) 5,288 (96,712) -94.82% 1,200,000 1,915,881 95%
PORT HENRY 385 - EMS EXPANSION C053048 0 4,177 0.00 0.00 0.00 4,177 0.00% 0.00% 0 4,177 87,177 87,177 0.00% 125,000 4,177 5%
Price Corners Rebuild - Upgrade tra CD01124 643,450 397,461 0.00 0.00 0.00 397,461 61.77% 61.77% 160,863 236,598 1,412,061 768,611 119.45% 1,065,000 1,116,243 65%
PS&I Activity - New York C008153 52,000 (177,071) 0.00 0.00 0.00 (177,071) -340.52% -340.52% 13,000 (190,071) 50,929 (1,071) -2.06% 104,000 2,815,485 Blanket
Randall Rd - New station - M/C S/G CD00896 300,000 32,572 0.00 0.00 0.00 32,572 10.86% 10.86% 75,000 (42,428) 311,752 11,752 3.92% 640,000 104,337 5%
Raquette Lake Transformer Upgrade CD01139 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 541,783 0 0%
Retirement of Juniper sub #500 C049685 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 169,000 0 0%
S.Philadelphia Transformer Upgrade CD01293 399,500 0 0.00 0.00 0.00 0 0.00% 0.00% 99,875 (99,875) 0 (399,500) -100.00% 749,322 0 0%
SCHUYLERVILLE STATION - BUS CHANGES C035226 0 7,321 0.00 0.00 0.00 7,321 0.00% 0.00% 0 7,321 7,321 7,321 0.00% 527,302 525,583 95%
SHAWNEE 76 DXT SUB C043615 0 (35) 0.00 0.00 0.00 (35) 0.00% 0.00% 0 (35) (35) (35) 0.00% 59,000 0 Cancelled 0%
Shawnee Road 76 C036059 1,235,050 464,661 0.00 0.00 0.00 464,661 37.62% 37.62% 410,871 53,790 1,773,761 538,711 43.62% 4,760,000 610,341 5%
Sheppard Rd replace regulators C046419 10,000 88,652 0.00 0.00 0.00 88,652 886.52% 886.52% 9,481 79,171 94,352 84,352 843.52% 147,000 104,227 95%
SHEPPARD RD. 29 - SECOND BANK C015765 0 889 0.00 0.00 0.00 889 0.00% 0.00% 0 889 889 889 0.00% 1,284,576 1,362,061 100%
Sodeman Rd Station - new station - C046798 500,000 19,439 0.00 0.00 0.00 19,439 3.89% 3.89% 125,000 (105,561) 1,500,439 1,000,439 200.09% 489,200 57,054 5%
South Livingston relief - DLine Fdr C046759 61,788 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 51,030 (10,758) -17.41% 0 0 5%
SPARE TRANSFORMER 3.5 MVA - NYW CD00906 0 (107,668) 0.00 0.00 0.00 (107,668) 0.00% 0.00% 0 (107,668) (107,668) (107,668) 0.00% 304,811 8,162 85%
ST JOHNSVILLE - FLOOD MITIGATION C053166 0 14,500 0.00 0.00 0.00 14,500 0.00% 0.00% 0 14,500 670,700 670,700 0.00% 800,000 27,289 5%
Station 126 - EMS Expansion/RTU Ins CD01299 0 162,824 0.00 0.00 0.00 162,824 0.00% 0.00% 0 162,824 355,854 355,854 0.00% 327,665 246,741 30%
STATION 129 BROMPTON RD - EMS EXPAN C053086 0 (1,545) 0.00 0.00 0.00 (1,545) 0.00% 0.00% 0 (1,545) 118,455 118,455 0.00% 125,000 12,600 5%
STATION 139 MARTIN RD - EMS EXPAN C053088 0 9,810 0.00 0.00 0.00 9,810 0.00% 0.00% 0 9,810 126,810 126,810 0.00% 125,000 10,680 5%
STATION 154 GEORGE URBAN-EMS EXPANS C053085 0 6,878 0.00 0.00 0.00 6,878 0.00% 0.00% 0 6,878 125,878 125,878 0.00% 125,000 7,891 5%
Station 214 - Install TB2 C029186 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Station 63 - EMS Expansion/RTU Inst CD01303 375,000 220,396 0.00 0.00 0.00 220,396 58.77% 58.77% 282,644 (62,248) 398,876 23,876 6.37% 460,608 341,509 30%
Station 74 - EMS Expansion/RTU Inst CD01294 0 29,582 0.00 0.00 0.00 29,582 0.00% 0.00% 0 29,582 417,582 417,582 0.00% 435,897 124,367 30%
Station 79 - EMS Expansion/RTU Repl CD01296 360,000 32,867 0.00 0.00 0.00 32,867 9.13% 9.13% 307,922 (275,055) 481,007 121,007 33.61% 414,091 115,745 30%
Steamburg Station Retirement CD01123 10,000 1,500 0.00 0.00 0.00 1,500 15.00% 15.00% 2,500 (1,000) 24,500 14,500 145.00% 40,000 22,208 30%
Teal Substation Rebuild-Swgr C046511 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Terminal Station: Install Reactors C046613 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
UNION FALLS - FLOOD MITIGATION C053167 0 15,601 0.00 0.00 0.00 15,601 0.00% 0.00% 0 15,601 17,301 17,301 0.00% 800,000 18,067 5%
UNY NEW 115 KV 40 MVA MOBILE C053107 0 1,363,056 0.00 0.00 0.00 1,363,056 0.00% 0.00% 0 1,363,056 1,886,056 1,886,056 0.00% 1,944,000 1,363,627 5%
Van Dyke Station - New 115/13.2kV s C046490 3,500,000 47,298 0.00 0.00 0.00 47,298 1.35% 1.35% 2,030,327 (1,983,028) 3,397,948 (102,052) -2.92% 3,900,000 447,953 5%
Wellsville Relief substation work C046535 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
West Hamlin #82 - Install Transform CD01089 161,500 22,377 0.00 0.00 0.00 22,377 13.86% 13.86% 114,292 (91,916) 305,477 143,977 89.15% 1,962,000 319,898 5%
West Sweden - Install New Station C046593 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
WETZEL ROAD SUBSTATION DXT C036985 0 33 0.00 0.00 0.00 33 0.00% 0.00% 0 33 33 33 0.00% 3,528,228 (6,152) 85%
Whitaker 2nd Transformer C046592 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
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Whitaker Dsub C046636 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
Wilson 93 Load Relief - Replace TB1 C035743 20,000 391,724 0.00 0.00 0.00 391,724 1958.62% 1958.62% 5,000 386,724 699,524 679,524 3397.62% 963,000 690,323 5%
WILTON STATION 329 - EMS EXPANSION C053083 0 5,195 0.00 0.00 0.00 5,195 0.00% 0.00% 0 5,195 88,195 88,195 0.00% 125,000 6,419 5%
YOUNSGTOWN 88 - STATION REBUILD C029049 0 (168) 0.00 0.00 0.00 (168) 0.00% 0.00% 0 (168) (168) (168) 0.00% 415,230 375,539 100%

Non-REP SUB Other Total 14,798,489 4,695,188 0.00 0.00 0.00 4,695,188 31.73% 31.73% 4,723,282 (28,094) 25,014,263 10,215,774 69.03% 23,079,913
REP-Engineer*Brook Rd 52 - Lewis Rd Conversion C049761 100,000 362 0.00 0.00 0.00 362 0.36% 0.36% 0 362 100,802 802 0.80% 340,000 2,836 20%

*Brook Rd 57 - Braim Rd Conversion C049791 40,000 7,042 0.00 0.00 0.00 7,042 17.60% 17.60% 0 7,042 47,542 7,542 18.85% 85,000 16,885 20%
*Burgoyne 51 - County Hwy 41 C049790 5,000 955 0.00 0.00 0.00 955 19.09% 19.09% 0 955 5,755 755 15.09% 125,000 10,160 20%
*Cedar 51 - Buttermilk Falls Rd C049764 0 8 0.00 0.00 0.00 8 0.00% 0.00% 0 8 8 8 0.00% 315,000 532 20%
*Church St 53 - Cnty Hwy 132 Convrt C049652 0 (1,693) 0.00 0.00 0.00 (1,693) 0.00% 0.00% 0 (1,693) 6,307 6,307 0.00% 720,000 19,205 20%
*Crown Pt. 51 - Breed Hill Rd C049750 90,000 9,303 0.00 0.00 0.00 9,303 10.34% 10.34% 0 9,303 99,703 9,703 10.78% 110,000 9,892 20%
*Farnan Rd 51 - Bluebird Road C029431 11,900 10 0.00 0.00 0.00 10 0.08% 0.08% 2,975 (2,965) 7,210 (4,690) -39.41% 345,000 627 20%
*Florida-Stoner Feeder Tie C050438 0 1,228 0.00 0.00 0.00 1,228 0.00% 0.00% 0 1,228 1,228 1,228 0.00% 880,000 1,228 5%
*Grooms Rd 34556 - Rte 146 Reconduc C050105 0 3,274 0.00 0.00 0.00 3,274 0.00% 0.00% 0 3,274 3,274 3,274 0.00% 280,000 9,489 20%
*Hague Rd 52 - Convert Route 22 C050717 0 (3,257) 0.00 0.00 0.00 (3,257) 0.00% 0.00% 0 (3,257) 3,143 3,143 0.00% 900,000 2,348 20%
*Hudson Falls 51 - Convert Broadway C050023 200,000 1,719 0.00 0.00 0.00 1,719 0.86% 0.86% 0 1,719 1,719 (198,281) -99.14% 260,000 2,474 20%
*McClellan 51 - Union ST Conversion C050085 200,000 524 0.00 0.00 0.00 524 0.26% 0.26% 0 524 202,214 2,214 1.11% 300,000 524 20%
*Middleburgh 51 - Mallon Road C049758 185,000 355 0.00 0.00 0.00 355 0.19% 0.19% 0 355 185,155 155 0.08% 215,000 9,571 20%
*NR_Hammond 37061_Pleasant Val Rd C049725 600,000 0 0.00 0.00 0.00 0 0.00% 0.00% 150,000 (150,000) 24,000 (576,000) -96.00% 795,500 0 5%
*NR_Hammond 37061-Oak Point Rd C049723 600,000 0 0.00 0.00 0.00 0 0.00% 0.00% 150,000 (150,000) 24,000 (576,000) -96.00% 682,000 0 5%
*NR-81452-Lake of the Isles-Upgrade C049782 17,000 0 0.00 0.00 0.00 0 0.00% 0.00% 4,250 (4,250) 12,750 (4,250) -25.00% 513,000 0 20%
*NR-Bremen 81556-Beech Hill Rd C049789 700,000 265 0.00 0.00 0.00 265 0.04% 0.04% 175,000 (174,735) 24,265 (675,735) -96.53% 795,000 265 20%
*NR-Chasm Falls 85251-Duane Rd-Tie C049757 700,000 0 0.00 0.00 0.00 0 0.00% 0.00% 175,000 (175,000) 24,000 (676,000) -96.57% 850,000 0 20%
*NR-Chasm Falls 85251-Pond Rd-Rbld C049777 216,000 1,265 0.00 0.00 0.00 1,265 0.59% 0.59% 54,000 (52,735) 9,265 (206,735) -95.71% 670,000 1,449 20%
*NR-Higley 92451-Joe Indian Area C049745 21,250 856 0.00 0.00 0.00 856 4.03% 4.03% 5,313 (4,456) 16,794 (4,456) -20.97% 559,000 856 20%
*NR-Higley 92451-NYS Hwy 56-FdrTie C046864 637,500 0 0.00 0.00 0.00 0 0.00% 0.00% 318,750 (318,750) 0 (637,500) -100.00% 799,000 0 5%
*NR-Higley 92451-NYSHwy56_Number9 C046865 219,158 397 0.00 0.00 0.00 397 0.18% 0.18% 121,754 (121,357) 348,397 129,239 58.97% 434,000 533 20%
*NR-Parishville 93961-Relocate Fdr C049751 208,250 1,468 0.00 0.00 0.00 1,468 0.71% 0.71% 0 1,468 209,468 1,218 0.58% 265,000 1,468 20%
*Randall Rd 46357 Rebuild & Conv C049883 100,000 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (100,000) -100.00% 0 0 0%
*Rosa Rd 57-Balltown Rd Conversion C050084 18,000 397 0.00 0.00 0.00 397 2.21% 2.21% 0 397 18,217 217 1.21% 500,000 5,263 20%
*Sharon 52 - State Route 145 C049792 10,000 0 0.00 0.00 0.00 0 0.00% 0.00% 2,500 (2,500) 7,200 (2,800) -28.00% 235,000 0 20%
*St Johnsville 51-Bellinger Rd Ph4 C050381 85,000 1,157 0.00 0.00 0.00 1,157 1.36% 1.36% 0 1,157 256,357 171,357 201.60% 105,000 1,416 20%
*Stoner 52 - Stoner Trail Extension C050437 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 0 5%
*Vail Mills 51 - County Hwy 107 C049793 17,500 2,856 0.00 0.00 0.00 2,856 16.32% 16.32% 4,375 (1,519) 13,791 (3,709) -21.19% 425,000 17,406 20%
*Vail Mills 53 - Union Mills Rd. C019352 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 4,000 4,000 0.00% 860,000 0 5%
*Wilton 52 - Rt 32 3 Phase Ext. C019570 0 2,157 0.00 0.00 0.00 2,157 0.00% 0.00% 0 2,157 10,157 10,157 0.00% 680,000 2,524 20%
Amsterdam 51/53 Widow Susan area C028835 72,900 9,707 0.00 0.00 0.00 9,707 13.32% 13.32% 72,900 (63,193) 116,907 44,007 60.37% 125,000 47,008 20%
Ashley 51 - Baldwin Corners Rd Ph3 CD01117 89,250 75 0.00 0.00 0.00 75 0.08% 0.08% 0 75 75 (89,175) -99.92% 229,326 4,729 20%
Bolton 51/Warrensburg 51 Feeder Tie CD00606 66,000 528 0.00 0.00 0.00 528 0.80% 0.80% 16,500 (15,972) 3,728 (62,272) -94.35% 866,346 29,055 20%
Brook Rd 54 - Route 50 Conversion C048584 637,500 500 0.00 0.00 0.00 500 0.08% 0.08% 0 500 637,300 (200) -0.03% 750,000 23,156 20%
BURGOYNE 51 - CLOSE GAPS ON COUNTY CD00208 0 3,168 0.00 0.00 0.00 3,168 0.00% 0.00% 0 3,168 3,168 3,168 0.00% 91,765 11,884 20%
Center St 54 - Hyney Hill Road Rebu CD00357 139,500 136 0.00 0.00 0.00 136 0.10% 0.10% 0 136 136,136 (3,364) -2.41% 116,663 379 20%
Center St. 54 - Extend 3Ph on State CD00329 245,000 115,201 0.00 0.00 0.00 115,201 47.02% 47.02% 245,000 (129,799) 115,201 (129,799) -52.98% 499,583 448,539 95%
HUDSON 08753 - BUCKLEY CORNERS 4545 CD01280 0 232,364 0.00 0.00 0.00 232,364 0.00% 0.00% 0 232,364 232,364 232,364 0.00% 382,048 398,569 100%
IE - NE ERR AND FUSE C016117 0 1,950 0.00 0.00 0.00 1,950 0.00% 0.00% 0 1,950 1,950 1,950 0.00% 181,500 9,065,912 100%
Middleburgh 51 - North Road Rebuild CD00312 0 20 0.00 0.00 0.00 20 0.00% 0.00% 0 20 20 20 0.00% 407,212 1,276 0%
Middleburgh 51 - Relocate Route 30 CD00324 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 225,000 114,528 0%
NR_81652_CORTE26_STEPDOWN C034803 0 29 0.00 0.00 0.00 29 0.00% 0.00% 0 29 29 29 0.00% 560,000 340,028 100%
NR_Lyme 73351_T.I. 81455-NYSHwy12E_ CD01295 340,000 76 0.00 0.00 0.00 76 0.02% 0.02% 85,000 (84,924) 480,076 140,076 41.20% 593,783 4,748 20%
NR_Lyme 73351-Breezy Point Rd-Overl CD01142 102,850 48 0.00 0.00 0.00 48 0.05% 0.05% 25,713 (25,664) 77,186 (25,664) -24.95% 147,076 3,127 20%
NR_T.I. 81455-Breezey Pines Rd-Over CD01137 65,450 73 0.00 0.00 0.00 73 0.11% 0.11% 16,363 (16,290) 49,160 (16,290) -24.89% 170,566 4,553 20%
NR_T.I. 81455-Mils Road-Overloaded CD01135 127,500 14,842 0.00 0.00 0.00 14,842 11.64% 11.64% 31,875 (17,033) 110,467 (17,033) -13.36% 170,250 192,157 85%
NR-85251-NYS Hwy 30-FdrTie C049760 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%
NR-98454-95554-Co Rt 25-FdrTie C050518 17,000 600 0.00 0.00 0.00 600 3.53% 3.53% 4,250 (3,650) 13,350 (3,650) -21.47% 588,000 863 20%
NR-Brady 95757-Riverside Dr-FdrTie CD01191 268,600 1,137 0.00 0.00 0.00 1,137 0.42% 0.42% 67,150 (66,013) 481,137 212,537 79.13% 637,010 19,477 20%
NR-CHASM FALLS 85251-INDIAN LAKE/MT CD00088 0 166 0.00 0.00 0.00 166 0.00% 0.00% 0 166 44,666 44,666 0.00% 343,000 29,757 20%
NR-Lowville 77354-Otter Creek Road- CD01223 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 222,817 221,856 95%
NR-Lowville 77354-Pine Grove Road-F C046866 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 640,000 0 0%
NR-Lowville-77354-Burdick Crossing CD01074 83,300 1,396 0.00 0.00 0.00 1,396 1.68% 1.68% 20,825 (19,429) 63,871 (19,429) -23.32% 85,000 13,984 20%
NR-North Carthage 81652-53 Fdr Tie C010693 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 0 0.00% 931,827 0 0%
NR-Sunday Creek 87651-StillwaterRd- CD01084 148,750 408 0.00 0.00 0.00 408 0.27% 0.27% 37,188 (36,780) 25,200 (123,550) -83.06% 25,000 25,968 20%
NR-T.I.81452-Cross Island Rd C022912 361,250 1,860 0.00 0.00 0.00 1,860 0.51% 0.51% 120,417 (118,557) 241,860 (119,390) -33.05% 816,085 19,675 20%
NR-T.I.81452-Grandview Park Rd-Rebu CD01188 204,850 2,931 0.00 0.00 0.00 2,931 1.43% 1.43% 51,213 (48,281) 322,931 118,081 57.64% 396,981 46,583 20%
NR-T.I.81458-County Route 1-FdrTie CD01187 510,000 2,482 0.00 0.00 0.00 2,482 0.49% 0.49% 127,500 (125,018) 482,482 (27,518) -5.40% 653,773 12,625 20%
NR-W.ADAMS87554-CHURCH ST C022959 0 4,358 0.00 0.00 0.00 4,358 0.00% 0.00% 0 4,358 164,358 164,358 0.00% 528,000 284,536 65%
Port Henry 51 - Rebuild Route 9N fr CD00306 96,250 1,772 0.00 0.00 0.00 1,772 1.84% 1.84% 0 1,772 97,772 1,522 1.58% 170,000 19,638 20%

CD00326 117,250 471 0.00 0.00 0.00 471 0.40% 0.40% 0 471 117,271 21 0.02% 100,000 18,110 20%
PORT HENRY 52 - MORIAH ROAD C019070 0 422 0.00 0.00 0.00 422 0.00% 0.00% 0 422 422 422 0.00% 693,821 26,487 20%
SCHOHARIE 52 - STATE ROUTE 443 REBU CD00424 0 473 0.00 0.00 0.00 473 0.00% 0.00% 0 473 473 473 0.00% 483,655 25,512 20%
St Johnsville - Sanders Road (ERR) C029439 10,000 198 0.00 0.00 0.00 198 1.98% 1.98% 2,500 (2,302) 7,398 (2,602) -26.02% 188,173 12,408 20%
SWANN RD F10552 TIE WITH F10557 C028106 0 10,069 0.00 0.00 0.00 10,069 0.00% 0.00% 0 10,069 52,069 52,069 0.00% 730,000 792,530 85%

REP-Engineering Reliability Review Total 8,684,758 438,109 0.00 0.00 0.00 438,109 5.04% 5.04% 2,088,309 (1,650,199) 5,745,748 (2,939,010) -33.84% 12,376,608
REP-Line Othe*Schroon Lake 51-Blue Ridge P60-68 C049721 78,000 0 0.00 0.00 0.00 0 0.00% 0.00% 19,500 (19,500) 0 (78,000) -100.00% 0 0 0%

BATTENKILL - SCHUYLERVILLE RATIO C048014 0 138,292 0.00 0.00 0.00 138,292 0.00% 0.00% 0 138,292 138,292 138,292 0.00% 100,000 204,386 100%
BATTENKILL 58 - CAMBRIDGE RD C053182 0 626 0.00 0.00 0.00 626 0.00% 0.00% 0 626 626 626 0.00% 115,000 626 20%
BIRCH AVE 51 - ROUTE 9N CONVERSION C053127 0 (3,752) 0.00 0.00 0.00 (3,752) 0.00% 0.00% 0 (3,752) 89,748 89,748 0.00% 110,000 30,860 20%

Page 38 of 71



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 1st Quarter FY14/15

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BUDGET

Spending Rationale Program Project Description Project

FY14/15 
Investment Plan 

Level Apr-Jun 2014 Jul-Sep 2014 Oct-Dec 2014 Jan-Mar 2015 
 FY14/15 YTD 

Actual Spending 

 1ST Qtr Spending 
% of Investment 

Plan Level 

Fiscal YTD 
Spending % of  

Investment Plan 
Expected 1st Qtr 

Spending 

Variance of 
Expected 1ST Qtr 

Spending to Actual 

Revised 
Projected FY 

14/15 Spending 

Variance of FY 14/15 
Investment Plan Level to 

Revised Projected Spending 

 % Change from     
FY 14/15 Investment 

Plan Level

 Project Approval 
Amount - Total 

Costs 
 Total Spending To Date - 

Total Costs 
Project Completion 

Percentage

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING

Bolton 51 - Trout Lake Rd 3 Phase C049560 425,000 2,011 0.00 0.00 0.00 2,011 0.47% 0.47% 0 2,011 427,261 2,261 0.53% 570,000 16,979 20%
Brook Road 55 - Barney Rd. Rebuild C047978 127,500 303 0.00 0.00 0.00 303 0.24% 0.24% 0 303 128,303 803 0.63% 170,000 19,012 20%
Brook Road 55 - Corinth 51 Tie C050690 790,500 262 0.00 0.00 0.00 262 0.03% 0.03% 592,875 (592,613) 779,462 (11,038) -1.40% 930,000 15,478 20%
Brook Road 55 - Lake Desolation Rd C050691 395,250 9,326 0.00 0.00 0.00 9,326 2.36% 2.36% 0 9,326 405,326 10,076 2.55% 465,000 10,482 20%
Butler 52 - Convert Route 9 C045495 352,750 1,035 0.00 0.00 0.00 1,035 0.29% 0.29% 0 1,035 355,329 2,579 0.73% 415,000 21,853 20%
Butler 52 - Farnan Rd 51 Tie C050360 106,250 174,092 0.00 0.00 0.00 174,092 163.85% 163.85% 106,250 67,842 218,092 111,842 105.26% 100,000 258,677 65%
Center St 52 - Route 5 Rebuild/Conv C048833 807,500 1,058 0.00 0.00 0.00 1,058 0.13% 0.13% 0 1,058 811,058 3,558 0.44% 940,000 21,857 20%
Center St 54 - Mill Point Rd C049788 382,500 216,288 0.00 0.00 0.00 216,288 56.55% 56.55% 382,500 (166,212) 230,868 (151,632) -39.64% 430,000 353,374 45%
CHAT F5761, 5762 REGS/AER CBL C054123 0 82,225 0.00 0.00 0.00 82,225 0.00% 0.00% 0 82,225 82,225 82,225 0.00% 102,317 90,044 100%
CHURCH ST 56 - CONVERT VROOMAN AVE C048241 0 493 0.00 0.00 0.00 493 0.00% 0.00% 0 493 493 493 0.00% 215,000 23,170 20%
Clinton 53 - Baum & Burrell Roads C050684 182,750 5,784 0.00 0.00 0.00 5,784 3.17% 3.17% 0 5,784 5,784 (176,966) -96.83% 215,000 11,054 20%
Florida 51 - Fort Hunter Road C050693 106,250 12,967 0.00 0.00 0.00 12,967 12.20% 12.20% 0 12,967 12,967 (93,283) -87.80% 125,000 25,045 20%
Florida 51 - Mead Road C050692 97,750 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 0 (97,750) -100.00% 115,000 0 20%
Fort Gage 54 - Route 9L Rebuild C050680 786,250 4,708 0.00 0.00 0.00 4,708 0.60% 0.60% 0 4,708 791,908 5,658 0.72% 925,000 6,339 20%
Hague Rd 53 - Submarine Cable. C050522 637,500 12,789 0.00 0.00 0.00 12,789 2.01% 2.01% 159,375 (146,586) 27,189 (610,311) -95.74% 740,000 55,312 20%
KARNER - PATROON RECONDUCTING 477 C052303 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 18,000 18,000 0.00% 0 0 5%
KARNER - PATROON UG GETAWAYS C052307 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 42,000 42,000 0.00% 0 0 5%
KARNER - RUTH RD UG GETAWAYS C052305 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 50,000 50,000 0.00% 0 0 5%
KARNER - SAND CREEK RECONDUCTING477 C052304 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 30,000 30,000 0.00% 0 0 5%
KARNER - SAND CREEK UG GETAWAYS C052306 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 18,000 18,000 0.00% 0 0 5%
KARNER STATION RETIREMENT C052309 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 20,000 20,000 0.00% 0 0 0%
KARNER-PINEBUSH CONVERSION C052308 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 16,000 16,000 0.00% 0 0 5%
Mayfield 51 - Paradise Point Rd C050069 267,750 2,561 0.00 0.00 0.00 2,561 0.96% 0.96% 0 2,561 2,561 (265,189) -99.04% 310,000 4,888 20%
Middleburgh 51/Schoharie 51 LS C050764 127,500 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 128,000 500 0.39% 150,000 0 5%
North Creek 52 - Convert Route 28 C050685 216,750 1,410 0.00 0.00 0.00 1,410 0.65% 0.65% 0 1,410 219,010 2,260 1.04% 255,000 16,235 20%
North Creek 52 - Edwards Hill Road C050688 63,750 7,420 0.00 0.00 0.00 7,420 11.64% 11.64% 63,750 (56,330) 7,420 (56,330) -88.36% 75,000 13,329 20%
North Creek 52 - Peaceful Valley Rd C049622 573,750 23,625 0.00 0.00 0.00 23,625 4.12% 4.12% 0 23,625 599,625 25,875 4.51% 660,000 24,613 20%
OGDENBROOK 51-CONVERT AVIATION ROAD C053381 0 13 0.00 0.00 0.00 13 0.00% 0.00% 0 13 13 13 0.00% 425,000 792 20%
PORT HENRY 52 - DALTON HILL RD C054284 0 442 0.00 0.00 0.00 442 0.00% 0.00% 0 442 81,442 81,442 0.00% 100,000 442 20%
Pottersville 51 - East Shore Dr C050682 240,000 3,083 0.00 0.00 0.00 3,083 1.28% 1.28% 0 3,083 243,083 3,083 1.28% 530,000 5,011 20%
St Johnsville 51 - Bellinger Rd Ph1 C050377 85,000 0 0.00 0.00 0.00 0 0.00% 0.00% 21,250 (21,250) 0 (85,000) -100.00% 75,000 386 0%
St Johnsville 51 - Bellinger Rd Ph2 C050379 85,000 0 0.00 0.00 0.00 0 0.00% 0.00% 21,250 (21,250) 0 (85,000) -100.00% 75,000 193 0%
Stoner 52 - Mohawk Dr Conversion C050421 786,250 3,148 0.00 0.00 0.00 3,148 0.40% 0.40% 0 3,148 796,948 10,698 1.36% 925,000 54,434 20%
SUMMIT 33 - SAWYER HOLLOW RD C050997 0 8,789 0.00 0.00 0.00 8,789 0.00% 0.00% 0 8,789 195,789 195,789 0.00% 215,000 23,971 20%
Union St 52 - Route 372 Rebuild C049263 85,000 218 0.00 0.00 0.00 218 0.26% 0.26% 0 218 85,268 268 0.32% 380,000 14,416 20%
Union St 53 - Kenyon Hill Road C050779 68,000 3,665 0.00 0.00 0.00 3,665 5.39% 5.39% 68,000 (64,335) 71,665 3,665 5.39% 80,000 4,037 20%
Union St. 53 - County Hwy 67 C050777 136,000 22,549 0.00 0.00 0.00 22,549 16.58% 16.58% 136,000 (113,451) 158,549 22,549 16.58% 160,000 23,789 20%
VAIL MILLS 51 - NOONAN RD CONVERT C051412 0 656 0.00 0.00 0.00 656 0.00% 0.00% 0 656 656 656 0.00% 150,000 1,049 20%
Vail Mills 53 - Northville 52 Tie C050694 68,000 72,549 0.00 0.00 0.00 72,549 106.69% 106.69% 68,000 4,549 72,549 4,549 6.69% 145,385 120,334 100%
WEIBEL 51 - OLD SCHUYLERVILLE RD C049349 0 (25,006) 0.00 0.00 0.00 (25,006) 0.00% 0.00% 0 (25,006) (25,006) (25,006) 0.00% 250,000 213,648 100%

REP-Line Other Total 8,078,500 783,629 0.00 0.00 0.00 783,629 9.70% 9.70% 1,638,750 (855,121) 7,336,503 (741,997) -9.18% 1,686,116
REP-Dist TranIE - NC Dist Transformer Upgrades C014846 1,057,000 169,371 0.00 0.00 0.00 169,371 16.02% 16.02% 264,250 (94,879) 922,671 (134,329) -12.71% 1,311,000 6,228,952 Program

IE - NE Dist Transformer Upgrades C015828 1,057,000 102,249 0.00 0.00 0.00 102,249 9.67% 9.67% 264,250 (162,001) 925,449 (131,551) -12.45% 1,311,000 5,556,773 Program
IE - NW Dist Transformer Upgrades C010967 1,057,000 194,858 0.00 0.00 0.00 194,858 18.44% 18.44% 264,250 (69,392) 981,264 (75,736) -7.17% 1,311,000 7,887,581 Program

REP-Dist Transformer Replacement Total 3,171,000 466,479 0.00 0.00 0.00 466,479 14.71% 14.71% 792,750 (326,271) 2,829,385 (341,615) -10.77% 19,673,307
REP-UG Cable*NR-81452-Jolly Island Grp-Upgrade C049780 80,516 0 0.00 0.00 0.00 0 0.00% 0.00% 20,129 (20,129) 12,000 (68,516) -85.10% 297,000 0 20%
REP-UG Cable Replacements Total 80,516 0 0.00 0.00 0.00 0 0.00% 0.00% 20,129 (20,129) 12,000 (68,516) -85.10% 0
REP-Side TapIE - NC Side Tap Fusing C015511 800,000 255,690 0.00 0.00 0.00 255,690 31.96% 31.96% 200,000 55,690 782,190 (17,810) -2.23% 1,000,000 2,241,333 Program

IE - NE Side Tap Fusing C015510 800,000 122,637 0.00 0.00 0.00 122,637 15.33% 15.33% 200,000 (77,363) 803,037 3,037 0.38% 1,000,000 1,092,324 Program
IE - NW Side Tap Fusing C015509 800,000 147,795 0.00 0.00 0.00 147,795 18.47% 18.47% 200,001 (52,206) 803,895 3,895 0.49% 1,000,000 2,278,827 100%

REP-Side Tap Fusing Total 2,400,000 526,121 0.00 0.00 0.00 526,121 21.92% 21.92% 600,001 (73,880) 2,389,121 (10,879) -0.45% 5,612,484
REP-EMS ExpREP - Dist Subs Without RTUs C019851 1,500,000 212,845 0.00 0.00 0.00 212,845 14.19% 14.19% 614,461 (401,616) 814,245 (685,755) -45.72% 1,620,000 10,586,596 Program
REP-EMS Expansion Total 1,500,000 212,845 0.00 0.00 0.00 212,845 14.19% 14.19% 614,461 (401,616) 814,245 (685,755) -45.72% 10,586,596
REP-Conducto*Rome 54 - Hogsback Rd Reconductor C050097 0 4,791 0.00 0.00 0.00 4,791 0.00% 0.00% 0 4,791 4,791 4,791 0.00% 375,000 4,994 20%

*Rome 54 - Oswego Rd Reconductoring C050098 0 4,834 0.00 0.00 0.00 4,834 0.00% 0.00% 0 4,834 4,834 4,834 0.00% 350,000 5,376 20%
NR-83462-Hoffman Rd-Rebuild C050198 72,250 6,698 0.00 0.00 0.00 6,698 9.27% 9.27% 18,063 (11,365) 166,698 94,448 130.72% 101,000 6,922 20%
NR-Riverview 84762-French Rd-Rbld C050183 74,045 8,979 0.00 0.00 0.00 8,979 12.13% 12.13% 18,511 (9,532) 168,979 94,934 128.21% 170,000 9,126 20%

REP-Conductor Replacement Total 146,295 25,302 0.00 0.00 0.00 25,302 17.29% 17.29% 36,574 (11,272) 345,302 199,007 136.03% 26,418
Non-REP GenHanson Aggregates- Stafford, NY C047216 850 166 0.00 0.00 0.00 166 19.54% 19.54% 0 166 1,006 156 18.36% 15,000 10,407 20%
Non-REP General/Other Total 850 166 0.00 0.00 0.00 166 19.54% 19.54% 0 166 1,006 156 18.36% 10,407
Rep-Feeder H 42951-BLUE RIDGE RD STORM HARDENING C052248 0 8,333 0.00 0.00 0.00 8,333 0.00% 0.00% 0 8,333 625,433 625,433 0.00% 725,000 12,629 20%

42951-HOFFMAN ROAD STORM HARDENING C052252 0 81 0.00 0.00 0.00 81 0.00% 0.00% 0 81 382,581 382,581 0.00% 445,000 1,007 20%
F22652  KNAPP RD - STORM HARDENING C052066 0 5,038 0.00 0.00 0.00 5,038 0.00% 0.00% 0 5,038 565,038 565,038 0.00% 800,000 5,038 20%
F2861 EAST OTTO STORM HARDENING C052044 0 638 0.00 0.00 0.00 638 0.00% 0.00% 0 638 420,638 420,638 0.00% 600,000 638 20%

Rep-Feeder Hardening Total 0 14,090 0.00 0.00 0.00 14,090 0.00% 0.00% 0 14,090 1,993,690 1,993,690 0.00% 19,313
Non-REP HUF37062 ROUTE 3 HAMMOND - REBUILD C052312 0 535 0.00 0.00 0.00 535 0.00% 0.00% 0 535 4,785 4,785 0.00% 187,050 535 20%

73353 COUNTY RTE 125 - REBUILD C052216 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 4,250 4,250 0.00% 858,000 0 5%
73353 STATE HWY 12E - REBUILD C052208 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 4,250 4,250 0.00% 336,600 0 5%
81452 WESTMINSTER PARK RD - REBUILD C052344 0 201 0.00 0.00 0.00 201 0.00% 0.00% 0 201 201 201 0.00% 400,600 201 20%
81456 ROUTE 15 - REBUILD C052343 0 328 0.00 0.00 0.00 328 0.00% 0.00% 0 328 4,578 4,578 0.00% 561,000 328 20%
81458 KRING POINT ROAD - REBUILD C052335 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 4,250 4,250 0.00% 290,400 0 5%
81653 ALEXANDRIA STREET - REBUILD C052334 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 4,250 4,250 0.00% 396,000 0 5%
83951 RIVERSIDE DRIVE - REBUILD C052331 0 27,589 0.00 0.00 0.00 27,589 0.00% 0.00% 0 27,589 121,089 121,089 0.00% 145,764 37,767 30%
87553 GREEN SETTLEMENT RD - REBUILD C052323 0 133 0.00 0.00 0.00 133 0.00% 0.00% 0 133 4,383 4,383 0.00% 547,800 4,976 20%
87554 COUNTY RTE 189 & 95 - REBUILD C052367 0 399 0.00 0.00 0.00 399 0.00% 0.00% 0 399 399 399 0.00% 838,500 8,707 20%
89552 CROOKS ROAD - REBUILD C052443 0 2,437 0.00 0.00 0.00 2,437 0.00% 0.00% 0 2,437 2,437 2,437 0.00% 279,500 2,437 20%
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89552 DYKE ROAD - REBUILD C052447 0 2,437 0.00 0.00 0.00 2,437 0.00% 0.00% 0 2,437 2,437 2,437 0.00% 387,000 2,437 20%
95554 HWY 11 - REBUILD C052371 0 174 0.00 0.00 0.00 174 0.00% 0.00% 0 174 174 174 0.00% 488,400 2,744 20%
95556 MINER STREET - REBUILD C052372 0 2,913 0.00 0.00 0.00 2,913 0.00% 0.00% 0 2,913 2,913 2,913 0.00% 514,800 3,730 20%
95756 LINDEN STREET - REBUILD C052369 0 530 0.00 0.00 0.00 530 0.00% 0.00% 0 530 530 530 0.00% 627,000 530 20%
95758 LIME HOLLOW RD - REBUILD C052333 0 36,858 0.00 0.00 0.00 36,858 0.00% 0.00% 0 36,858 87,008 87,008 0.00% 128,931 95,327 20%
98353-ROCK ISLAND ROAD RELOCATION C055393 0 3,083 0.00 0.00 0.00 3,083 0.00% 0.00% 0 3,083 3,083 3,083 0.00% 140,400 3,083 20%
ALBION 8063- UG GETAWAY REPLACEMENT C054765 0 298 0.00 0.00 0.00 298 0.00% 0.00% 0 298 79,398 79,398 0.00% 111,243 298 30%
Ash St_LVAC Network-Armory Square A CD00820 364,800 0 0.00 0.00 0.00 0 0.00% 0.00% 91,200 (91,200) 0 (364,800) -100.00% 25,000 0 0%
COFFEEN 76053 FEEDER LOAD C053525 0 46,393 0.00 0.00 0.00 46,393 0.00% 0.00% 0 46,393 46,393 46,393 0.00% 50,000 47,549 95%
COFFEEN 76056 WHITE RD - REBUILD C052203 0 524 0.00 0.00 0.00 524 0.00% 0.00% 0 524 524 524 0.00% 561,000 524 20%
COLUMBIAN ROAD REBUILD C052072 0 328 0.00 0.00 0.00 328 0.00% 0.00% 0 328 328 328 0.00% 546,100 328 20%
CR- 6651 Reconducor Haverster Mill C049355 175,000 57,357 0.00 0.00 0.00 57,357 32.78% 32.78% 175,000 (117,643) 57,357 (117,643) -67.22% 99,846 66,672 85%
CR_Hopkins Rd 25357-Upgrade C049716 400,000 110 0.00 0.00 0.00 110 0.03% 0.03% 400,000 (399,890) 810,110 410,110 102.53% 425,000 6,924 20%
CR_Hopkins Rd-25355-Upgrade C049714 400,000 0 0.00 0.00 0.00 0 0.00% 0.00% 400,000 (400,000) 0 (400,000) -100.00% 425,000 2,204 20%
CR_Milton Avenue 26657-Overload C049184 233,750 2,707 0.00 0.00 0.00 2,707 1.16% 1.16% 166,964 (164,258) 148,507 (85,243) -36.47% 240,000 5,721 20%
LYME 73353 RTE 59 - REBUILD C052206 0 531 0.00 0.00 0.00 531 0.00% 0.00% 0 531 531 531 0.00% 712,800 531 20%
N.GOUVERNEUR 98352 HWY58 - REBUILD C052108 0 66 0.00 0.00 0.00 66 0.00% 0.00% 0 66 66 66 0.00% 528,000 66 20%
NORTH SHORE ROAD - REBUILD C052073 0 66 0.00 0.00 0.00 66 0.00% 0.00% 0 66 66 66 0.00% 361,200 66 20%
NR_Port Lyden 75563-Moose River Rd CD01197 255,000 17,826 0.00 0.00 0.00 17,826 6.99% 6.99% 63,750 (45,924) 179,826 (75,174) -29.48% 614,575 19,283 30%
NR-81452-HEAD ISLAND RD-UPGRADE C053190 0 996 0.00 0.00 0.00 996 0.00% 0.00% 0 996 996 996 0.00% 237,000 1,064 20%
NR-MILL ST 74868-CREEK WOOD URD CD00941 0 (1,122) 0.00 0.00 0.00 (1,122) 0.00% 0.00% 0 (1,122) (1,122) (1,122) 0.00% 203,302 163,695 95%
S.Livingston rSlief: Dist Fder Work c051694 40,912 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 41,092 180 0.44% 0 0 20%
SPRAGUEVILLE ROAD - REBUILD C051891 0 1,506 0.00 0.00 0.00 1,506 0.00% 0.00% 0 1,506 1,506 1,506 0.00% 756,800 8,635 20%

Non-REP HUF Total 1,869,462 205,206 0.00 0.00 0.00 205,206 10.98% 10.98% 1,296,914 (1,091,708) 1,616,598 (252,864) -13.53% 486,364
REP-Pockets o*NR_76462-CoRte28-Rebuild C049197 700,000 131 0.00 0.00 0.00 131 0.02% 0.02% 700,000 (699,869) 28,131 (671,869) -95.98% 770,000 131 20%

CR- LHH 44 2012 NYS PSC ACTION ITEM CD00953 0 1,545 0.00 0.00 0.00 1,545 0.00% 0.00% 0 1,545 1,545 1,545 0.00% 666,531 16,972 20%
CD00987 0 228 0.00 0.00 0.00 228 0.00% 0.00% 0 228 228 228 0.00% 191,406 14,317 20%

EJ WEST 51 - SCOFIELD RD. 53 SINGLE CD00256 0 71,167 0.00 0.00 0.00 71,167 0.00% 0.00% 0 71,167 71,167 71,167 0.00% 101,061 106,217 100%
OGDENBROOK 51 - COTTAGE HILL RD C054983 0 561 0.00 0.00 0.00 561 0.00% 0.00% 0 561 561 561 0.00% 125,000 561 20%
UG CABLE REPLACEMENTS - NYS LAKE ON CD00292 0 125,430 0.00 0.00 0.00 125,430 0.00% 0.00% 0 125,430 125,430 125,430 0.00% 312,400 502,527 100%

REP-Pockets of Poor Performance Total 700,000 199,062 0.00 0.00 0.00 199,062 28.44% 28.44% 700,000 (500,938) 227,062 (472,938) -67.56% 640,726
REP-SubstatioTrinity Station Relay Replacement C049625 60,000 0 0.00 0.00 0.00 0 0.00% 0.00% 15,000 (15,000) 0 (60,000) -100.00% 853,000 0 0%
REP-Substation Relay Replacement Total 60,000 0 0.00 0.00 0.00 0 0.00% 0.00% 15,000 (15,000) 0 (60,000) -100.00% 0
TelecommunicBald Radio site-Tower upgrade C051474 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 50,000 (50,000) 0 (200,000) -100.00% 0 0 500%

Radio Upgrade- NY Northeast C051473 200,000 0 0.00 0.00 0.00 0 0.00% 0.00% 50,000 (50,000) 0 (200,000) -100.00% 0 0 #N/A
Telecommunications Capital - Dist Total 400,000 0 0.00 0.00 0.00 0 0.00% 0.00% 100,000 (100,000) 0 (400,000) -100.00% 0
REP-Distributi Install EMS at Rock City Sub with D CD00949 242,500 98,777 0.00 0.00 0.00 98,777 40.73% 40.73% 185,955 (87,178) 406,752 164,252 67.73% 279,163 188,470 65%

INSTALL EMS AT WEST VALLEY SUBSTATI CD00640 0 3,806 0.00 0.00 0.00 3,806 0.00% 0.00% 0 3,806 10,806 10,806 0.00% 290,385 262,862 95%
REP-Distribution Automation Total 242,500 102,583 0.00 0.00 0.00 102,583 42.30% 42.30% 185,955 (83,372) 417,558 175,058 72.19% 451,332
REP-Recloser EJ WEST 51/NORTHVILLE 52 LOOP SCHEM C054089 0 9,302 0.00 0.00 0.00 9,302 0.00% 0.00% 0 9,302 9,302 9,302 0.00% 128,000 10,852 20%

IE - NC RECLOSER/SWITCH INSTALLS C013267 0 216 0.00 0.00 0.00 216 0.00% 0.00% 0 216 216 216 0.00% 1,340,000 14,647,571 Program
IE - NE RECLOSER/SWITCH INSTALL C013266 0 4,248 0.00 0.00 0.00 4,248 0.00% 0.00% 0 4,248 4,248 4,248 0.00% 2,010,000 15,315,538 Program
IE - NW RECLOSER/SWITCH INSTALLS C013268 0 1,262 0.00 0.00 0.00 1,262 0.00% 0.00% 0 1,262 1,262 1,262 0.00% 1,005,000 12,857,984 Program

REP-Recloser Installations Total 0 15,028 0.00 0.00 0.00 15,028 0.00% 0.00% 0 15,028 15,028 15,028 0.00% 42,831,945
System Capacity & Performance Total 67,681,004 17,350,859 0.00 0.00 0.00 17,350,859 25.64% 25.64% 18,896,035 (1,545,176) 107,992,901 40,311,897 59.56% 185,146,826
Customer Requests/Public New Business 72 WEIBEL URD, SARATOGA SPRINGS C048504 0 19,074 0.00 0.00 0.00 19,074 0.00% 0.00% 0 19,074 19,074 19,074 0.00% 15,000 82,355 100%

COUNTRY CLUB ESTATES URD SECT 1 C048364 0 282 0.00 0.00 0.00 282 0.00% 0.00% 0 282 282 282 0.00% 15,000 496 20%
FR SUMMIT PARK BREAKER R5540 DTT C051139 0 56,240 0.00 0.00 0.00 56,240 0.00% 0.00% 0 56,240 56,240 56,240 0.00% 131,000 152,951 85%
HERITAGE LANDING PH1 PENDLETON, NY C048011 0 307 0.00 0.00 0.00 307 0.00% 0.00% 0 307 307 307 0.00% 15,000 307 5%
HVCC SCIENCE BUILDING NEW FEED C045605 0 (110,262) 0.00 0.00 0.00 (110,262) 0.00% 0.00% 0 (110,262) 8,738 8,738 0.00% 140,700 (133,134) 30%
LINE EXT/VERIZON/RIDGE RD/BROOME C048247 0 161,419 0.00 0.00 0.00 161,419 0.00% 0.00% 0 161,419 161,419 161,419 0.00% 226,000 (11,677) 45%
MOUNTAIN'S EDGE URD-LAKE GEORGE NY C049082 0 66 0.00 0.00 0.00 66 0.00% 0.00% 0 66 66 66 0.00% 15,000 4,135 20%
NO_STATE ST 95462 CONVERT TO 3PH C048519 0 6,931 0.00 0.00 0.00 6,931 0.00% 0.00% 0 6,931 6,931 6,931 0.00% 546,412 (7,146) 45%
NO_STATE ST BREAKER R620 DTT C048482 0 (54,697) 0.00 0.00 0.00 (54,697) 0.00% 0.00% 0 (54,697) (54,697) (54,697) 0.00% 230,000 58,336 Cancelled 0%
PRUYN CREST URD - S. GLEN FALLS, NY C047376 0 (43,938) 0.00 0.00 0.00 (43,938) 0.00% 0.00% 0 (43,938) (43,938) (43,938) 0.00% 15,000 (38,131) 20%
Reserve for New Business Commercial C046920 2,500,000 0 0.00 0.00 0.00 0 0.00% 0.00% 625,000 (625,000) 0 (2,500,000) -100.00% 0 0 Blanket
RICHFIELD COMMONS PH2B - WATERVLIET C047909 0 23,759 0.00 0.00 0.00 23,759 0.00% 0.00% 0 23,759 23,759 23,759 0.00% 15,000 40,787 100%
RIVERS POINTE URD PH2, CLAY, NY C048040 0 897 0.00 0.00 0.00 897 0.00% 0.00% 0 897 897 897 0.00% 222,059 140,281 95%
SAMARITAN HOSPITAL (DISTRIBUTION) C050638 0 (226) 0.00 0.00 0.00 (226) 0.00% 0.00% 0 (226) (226) (226) 0.00% 100,000 219 0%

New Business - Commercial Total 2,500,000 59,854 0.00 0.00 0.00 59,854 2.39% 2.39% 625,000 (565,146) 178,854 (2,321,146) -92.85% 289,778
Public RequireDOT-Lock St Baldwinsville C050665 68,000 4,247 0.00 0.00 0.00 4,247 6.25% 6.25% 17,000 (12,753) 55,472 (12,528) -18.42% 15,000 8,953 20%
Public Requirements Total 68,000 4,247 0.00 0.00 0.00 4,247 6.25% 6.25% 17,000 (12,753) 55,472 (12,528) -18.42% 8,953
Non-REP LINE141 ELM - NETWORK REINFORCEMENTS C052284 0 10,793 0.00 0.00 0.00 10,793 0.00% 0.00% 0 10,793 274,633 274,633 0.00% 776,400 11,431 20%

149 SWAN STREET C049380 0 317,854 0.00 0.00 0.00 317,854 0.00% 0.00% 0 317,854 745,146 745,146 0.00% 775,000 377,026 65%
153 BELLEW AVE, WATERTOWN C054286 0 137,718 0.00 0.00 0.00 137,718 0.00% 0.00% 0 137,718 137,718 137,718 0.00% 109,806 138,235 85%
3PH UPGD-79 LAKEWOOD RD,WILLIAMSTWN C049759 0 18 0.00 0.00 0.00 18 0.00% 0.00% 0 18 18 18 0.00% 15,000 1,133 20%
82 PEARL ST, NETWORK REINFORCEMENTS C052272 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 272,000 272,000 0.00% 320,000 0 20%
AD PRICE URD, PHASE 3, BUFFALO, NY C054668 0 6,209 0.00 0.00 0.00 6,209 0.00% 0.00% 0 6,209 6,209 6,209 0.00% 15,000 6,209 20%
ALLEN KELLY FARM, RENSSELAER FALLS, CD01063 0 108,458 0.00 0.00 0.00 108,458 0.00% 0.00% 0 108,458 108,458 108,458 0.00% 300,740 51,507 85%
ASPEN SPRINGS URD SECTION 4 C054625 0 7,725 0.00 0.00 0.00 7,725 0.00% 0.00% 0 7,725 7,725 7,725 0.00% 15,000 7,725 20%
AUTUMN RIDGE, PHASE 2, WATERTOWN NY C051469 0 19,515 0.00 0.00 0.00 19,515 0.00% 0.00% 0 19,515 19,515 19,515 0.00% 15,000 27,939 45%
AUTUMN WOODS SECTION 2 URD C054004 0 12,924 0.00 0.00 0.00 12,924 0.00% 0.00% 0 12,924 12,924 12,924 0.00% 15,000 13,420 20%
BARNIAK HOME, FARM & DAIRY FARM C049199 0 28,660 0.00 0.00 0.00 28,660 0.00% 0.00% 0 28,660 28,660 28,660 0.00% 131,438 51,758 100%
BEAVER POND VILLAGE - PHS 2 C053923 0 4,339 0.00 0.00 0.00 4,339 0.00% 0.00% 0 4,339 4,339 4,339 0.00% 15,000 4,339 20%
BEERCHERVILLE POLE LINE. RICHLAND, CD01032 0 45 0.00 0.00 0.00 45 0.00% 0.00% 0 45 45 45 0.00% 15,000 2,849 20%
BIRCHWOOD HILLS URD PHASE II C054435 0 3,249 0.00 0.00 0.00 3,249 0.00% 0.00% 0 3,249 3,249 3,249 0.00% 15,000 3,249 20%
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BLENHEIM HILL RD FACILITIES RELOCAT CD00777 0 2,872 0.00 0.00 0.00 2,872 0.00% 0.00% 0 2,872 2,872 2,872 0.00% 235,506 203,178 95%
BROOKFIELD, WHEATFIELD, NY CD01196 0 33 0.00 0.00 0.00 33 0.00% 0.00% 0 33 33 33 0.00% 15,000 2,126 20%
BROOKSIDE CROSSING PHASE 1, ONEIDA C052928 0 195 0.00 0.00 0.00 195 0.00% 0.00% 0 195 195 195 0.00% 15,000 483 20%
BUFFALO SKYWAY STLG REBUILD. C032289 0 4 0.00 0.00 0.00 4 0.00% 0.00% 0 4 4 4 0.00% 174,525 83,153 100%
BUFFALO SMALL ANIMAL VET C054352 0 79,652 0.00 0.00 0.00 79,652 0.00% 0.00% 0 79,652 79,652 79,652 0.00% 144,958 85,183 100%
BUFFALO SPOT NETWORK - CANAL SIDE C035514 0 16,824 0.00 0.00 0.00 16,824 0.00% 0.00% 0 16,824 16,824 16,824 0.00% 283,000 164,645 100%
CANTERBURY CROSSING PHASE 3, ALBANY C050659 0 284,016 0.00 0.00 0.00 284,016 0.00% 0.00% 0 284,016 284,016 284,016 0.00% 15,000 303,601 100%
CAPTAIN'S LOOKOUT URD, COHOES NY C051138 0 (270) 0.00 0.00 0.00 (270) 0.00% 0.00% 0 (270) (270) (270) 0.00% 15,000 271 0%
CAPTAINS WAY URD, WHEATFIELD NY C051590 0 29,545 0.00 0.00 0.00 29,545 0.00% 0.00% 0 29,545 29,545 29,545 0.00% 15,000 40,615 100%
CELL TOWER SITE, PETERSON RD C054429 0 1,148 0.00 0.00 0.00 1,148 0.00% 0.00% 0 1,148 86,148 86,148 0.00% 15,000 1,148 20%
Cent NY-Dist-3rd Party Attch Blankt CNC0022 228,000 110,244 0.00 0.00 0.00 110,244 48.35% 48.35% 57,000 53,244 296,994 68,994 30.26% 273,600 119,642 Blanket
Cent NY-Dist-Land/Rights Blanket CNC0009 1,421,000 319,037 0.00 0.00 0.00 319,037 22.45% 22.45% 355,250 (36,213) 1,399,037 (21,963) -1.55% 1,477,840 319,037 Blanket
Cent NY-Dist-Meter Blanket CNC0004 418,000 404,789 0.00 0.00 0.00 404,789 96.84% 96.84% 104,500 300,289 733,289 315,289 75.43% 572,660 417,270 Blanket
Cent NY-Dist-New Bus-Comm Blanket CNC0011 3,485,000 518,419 0.00 0.00 0.00 518,419 14.88% 14.88% 871,250 (352,831) 3,175,219 (309,781) -8.89% 4,251,700 557,556 Blanket
Cent NY-Dist-New Bus-Resid Blanket CNC0010 6,560,000 1,156,820 0.00 0.00 0.00 1,156,820 17.63% 17.63% 1,640,000 (483,180) 6,133,820 (426,180) -6.50% 8,331,200 340,337 Blanket
Cent NY-Dist-Public Require Blanket CNC0013 784,000 300,990 0.00 0.00 0.00 300,990 38.39% 38.39% 196,000 104,990 633,990 (150,010) -19.13% 1,058,400 344,258 Blanket
Cent NY-Dist-St Light Blanket CNC0012 2,436,000 685,185 0.00 0.00 0.00 685,185 28.13% 28.13% 609,000 76,185 1,450,185 (985,815) -40.47% 2,874,480 761,809 Blanket
CERSOSIMO LUMBER, LAKE LUZERNE NY C054446 0 (92,112) 0.00 0.00 0.00 (92,112) 0.00% 0.00% 0 (92,112) 14,138 14,138 0.00% 15,000 (122,587) 30%
CITY OF ALBANY REHABILITATION OF ST CD00063 0 2,163 0.00 0.00 0.00 2,163 0.00% 0.00% 0 2,163 2,163 2,163 0.00% 521,000 525,038 100%
CITY SQUARE URD, SARATOGA SPRINGS C054543 0 1,822 0.00 0.00 0.00 1,822 0.00% 0.00% 0 1,822 1,822 1,822 0.00% 15,000 1,822 5%
COBBLE HILL KNOLLS PH2. LAKE GEORGE C048820 0 (60,382) 0.00 0.00 0.00 (60,382) 0.00% 0.00% 0 (60,382) (60,382) (60,382) 0.00% 15,000 (53,430) 20%
COLONIE COUNTRY CLUB EST. VOORHEESV CD01029 0 31,397 0.00 0.00 0.00 31,397 0.00% 0.00% 0 31,397 31,397 31,397 0.00% 15,000 56,253 100%
COMM SERVICE, MAXFIELD RD, CORTLAND C054943 0 6,185 0.00 0.00 0.00 6,185 0.00% 0.00% 0 6,185 41,185 41,185 0.00% 15,000 6,185 20%
CORNERSTONE MEADOWS PHASE 2- LATHAM C052925 0 (33,121) 0.00 0.00 0.00 (33,121) 0.00% 0.00% 0 (33,121) (33,121) (33,121) 0.00% 15,000 (27,600) 20%
COTTAGE HILL URD - QUEENSBURY, NY C049261 0 4,774 0.00 0.00 0.00 4,774 0.00% 0.00% 0 4,774 4,774 4,774 0.00% 15,000 5,554 20%
COTTAGES AT TIMBER RIDGE, LYSANDER C049865 0 44,409 0.00 0.00 0.00 44,409 0.00% 0.00% 0 44,409 44,409 44,409 0.00% 15,000 89,561 45%
Cottages at Troutburg - Kendall, NY C048999 112,371 42,857 0.00 0.00 0.00 42,857 38.14% 38.14% 93,383 (50,526) 698,147 585,776 521.29% 547,720 267,416 65%
COUNTY OF FRANKLIN LANDFILL C050074 0 168,415 0.00 0.00 0.00 168,415 0.00% 0.00% 0 168,415 168,415 168,415 0.00% 405,974 46,582 85%
CRIMSON RIDGE PHASE 3B, LYSANDER NY C051386 0 415 0.00 0.00 0.00 415 0.00% 0.00% 0 415 415 415 0.00% 15,000 5,394 20%
CROSSROADS COMMERCE PARK, AVON, NY CD01005 0 9 0.00 0.00 0.00 9 0.00% 0.00% 0 9 9 9 0.00% 15,000 598 5%
DEER LAKES URD PHASE 4 & 5 C051216 0 33,075 0.00 0.00 0.00 33,075 0.00% 0.00% 0 33,075 33,075 33,075 0.00% 15,000 53,630 100%
DEER SPRINGS URD, PART 4, PHASE 2B CD00572 0 35 0.00 0.00 0.00 35 0.00% 0.00% 0 35 35 35 0.00% 15,000 2,228 20%
DELAET'S LANDING PHASE I RENSSELAER C051179 0 10 0.00 0.00 0.00 10 0.00% 0.00% 0 10 10 10 0.00% 15,000 644 20%
DESTINY USA HOTEL, SYRACUSE NY C054463 0 151 0.00 0.00 0.00 151 0.00% 0.00% 0 151 151 151 0.00% 15,000 151 20%
DEXTER ACRES PHS.2 - DEXTER, NY C053365 0 5,208 0.00 0.00 0.00 5,208 0.00% 0.00% 0 5,208 5,208 5,208 0.00% 15,000 13,248 20%
DIRECT ENERGY BUSSINESS LITTLEFALLS C054564 0 4,534 0.00 0.00 0.00 4,534 0.00% 0.00% 0 4,534 193,534 193,534 0.00% 15,000 4,534 20%
DISTRIBUTED GENERATION <=300KVA C004294 0 89 0.00 0.00 0.00 89 0.00% 0.00% 0 89 89 89 0.00% 40,965 33,308 Program
DISTRIBUTION SERVICE TO CG ROXANE CD00951 0 (11,813) 0.00 0.00 0.00 (11,813) 0.00% 0.00% 0 (11,813) (11,813) (11,813) 0.00% 1,500,000 228,484 100%
DOT - 1536.01 ALBANY AVE RECONS C048375 0 29,461 0.00 0.00 0.00 29,461 0.00% 0.00% 0 29,461 29,461 29,461 0.00% 115,518 102,604 100%
DOT - 3028.11 RT 281 CORTLAND C053128 0 132 0.00 0.00 0.00 132 0.00% 0.00% 0 132 26,694 26,694 0.00% 100,000 10,656 20%
DOT - BEMUS POINT STREETSCAPE C052310 0 9,158 0.00 0.00 0.00 9,158 0.00% 0.00% 0 9,158 9,158 9,158 0.00% 50,000 59,704 100%
DOT 5760.26 OHIO ST - NORTH C049747 0 1,555 0.00 0.00 0.00 1,555 0.00% 0.00% 0 1,555 3,595 3,595 0.00% 50,000 29,629 20%
DOT 5760.26 OHIO ST - SOUTH C049749 0 909 0.00 0.00 0.00 909 0.00% 0.00% 0 909 68,909 68,909 0.00% 30,000 5,632 20%
DOT 5760.26 OHIO ST - ST CLAIR ST C049753 0 21,670 0.00 0.00 0.00 21,670 0.00% 0.00% 0 21,670 132,170 132,170 0.00% 15,000 44,571 30%
DOT BATCHELLERVILLE BRIDGE C034864 0 158 0.00 0.00 0.00 158 0.00% 0.00% 0 158 158 158 0.00% 1,163,000 1,239,106 100%
DOT Cleveland Dr Bridge C048677 850 26 0.00 0.00 0.00 26 3.01% 3.01% 729 (703) 1,646 796 93.60% 15,000 1,603 20%
DOT FACTORY ST WATERTOWN NY C051963 0 4,715 0.00 0.00 0.00 4,715 0.00% 0.00% 0 4,715 12,365 12,365 0.00% 50,000 8,646 20%
DOT JEFFERSON CO DPW CR69 C052123 0 10,039 0.00 0.00 0.00 10,039 0.00% 0.00% 0 10,039 86,539 86,539 0.00% 50,000 14,399 20%
DOT Onondaga County  Thompson Road CD01141 297,500 12,159 0.00 0.00 0.00 12,159 4.09% 4.09% 74,375 (62,216) 133,659 (163,841) -55.07% 350,000 37,007 20%
DOT Paterson Street, Odgensburg C045630 85,000 60,690 0.00 0.00 0.00 60,690 71.40% 71.40% 21,250 39,440 263,190 178,190 209.64% 563,582 91,710 95%
DOT PIN 1098.61 ROUTE 4 HUDSON FALL CD00921 0 (1,179) 0.00 0.00 0.00 (1,179) 0.00% 0.00% 0 (1,179) (1,179) (1,179) 0.00% 700,000 671,803 100%
DOT PIN 1756.37 SPRING AVE BRIDGE C053904 0 20,769 0.00 0.00 0.00 20,769 0.00% 0.00% 0 20,769 105,769 105,769 0.00% 125,000 21,574 20%
DOT PIN 1757.16 ERIE BLVD C035862 0 5,835 0.00 0.00 0.00 5,835 0.00% 0.00% 0 5,835 5,835 5,835 0.00% 2,200,000 2,237,216 100%
DOT PIN 1757.31 WASHINGTON/FULLER C049503 0 12,624 0.00 0.00 0.00 12,624 0.00% 0.00% 0 12,624 12,624 12,624 0.00% 143,550 111,394 85%
DOT PIN 2018.98 RT 28 - WHITE CREEK C050040 0 (1,898) 0.00 0.00 0.00 (1,898) 0.00% 0.00% 0 (1,898) (1,898) (1,898) 0.00% 146,238 143,106 20%
DOT PIN 2134.50 UTICA ARTERIAL CD01009 0 175,546 0.00 0.00 0.00 175,546 0.00% 0.00% 0 175,546 875,086 875,086 0.00% 3,400,000 2,540,037 95%
DOT PIN 2754.20 MIDDLE SETTLEMENT C049592 0 124,884 0.00 0.00 0.00 124,884 0.00% 0.00% 0 124,884 167,384 167,384 0.00% 315,064 227,339 65%
DOT PIN 3754.56 Connective Corridor CD01183 1,348,100 747,591 0.00 0.00 0.00 747,591 55.46% 55.46% 337,025 410,566 1,355,091 6,991 0.52% 113,129 1,455,635 65%
DOT PIN 5460.28-NIAGARA FALLS RECON CD00161 0 3 0.00 0.00 0.00 3 0.00% 0.00% 0 3 3 3 0.00% 320,060 328,837 100%
DOT RT 11/MAIN ST., GOUVERNEUR CD00282 0 2,507 0.00 0.00 0.00 2,507 0.00% 0.00% 0 2,507 149,707 149,707 0.00% 198,123 195,512 95%
DOT-CANAJOHAIRE 5S & 10 PIN 2650.33 C035510 0 1,380 0.00 0.00 0.00 1,380 0.00% 0.00% 0 1,380 1,380 1,380 0.00% 1,200,000 1,181,637 100%
DOT-LAKESHORE TRAIL PH-2 C048245 0 824 0.00 0.00 0.00 824 0.00% 0.00% 0 824 162,324 162,324 0.00% 300,000 6,887 20%
DOTR RT28 White Lk - McKeever Dist C035027 28,800 137 0.00 0.00 0.00 137 0.48% 0.48% 7,200 (7,063) 21,832 (6,968) -24.19% 44,000 8,611 5%
DOTR THOMPSON RD ONONDAGA CNTY C034583 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 114,750 114,750 0.00% 744,516 559,242 0%
DOUBLE DAY ESTATES URD,BRUNSWICK NY C050335 0 21,899 0.00 0.00 0.00 21,899 0.00% 0.00% 0 21,899 21,899 21,899 0.00% 15,000 67,925 100%
DUNCAN MEADOWS URD PHASE 1A C051509 0 25,635 0.00 0.00 0.00 25,635 0.00% 0.00% 0 25,635 25,635 25,635 0.00% 15,000 75,677 100%
EAST BATAVIA SUBSTATION - DLINE UPG CD00587 0 10,270 0.00 0.00 0.00 10,270 0.00% 0.00% 0 10,270 73,270 73,270 0.00% 25,000 29,819 30%
East NY-Dist-3rd Party Attch Blankt CNE0022 30,000 66,038 0.00 0.00 0.00 66,038 220.13% 220.13% 7,500 58,538 88,448 58,448 194.83% 36,000 46,976 Blanket
East NY-Dist-Land/Rights Blanket CNE0009 1,000 0 0.00 0.00 0.00 0 0.00% 0.00% 250 (250) 749 (251) -25.12% 1,040 0 Blanket
East NY-Dist-Meter Blanket CNE0004 314,000 659,511 0.00 0.00 0.00 659,511 210.04% 210.04% 78,500 581,011 896,471 582,471 185.50% 405,060 676,452 Blanket
East NY-Dist-New Bus-Comm Blanket CNE0011 2,639,000 918,768 0.00 0.00 0.00 918,768 34.81% 34.81% 659,750 259,018 4,569,168 1,930,168 73.14% 3,298,750 1,056,540 Blanket
East NY-Dist-New Bus-Resid Blanket CNE0010 6,496,000 1,192,228 0.00 0.00 0.00 1,192,228 18.35% 18.35% 1,624,000 (431,772) 4,647,688 (1,848,312) -28.45% 7,990,080 1,423,928 Blanket
East NY-Dist-Public Require Blanket CNE0013 125,000 279,528 0.00 0.00 0.00 279,528 223.62% 223.62% 31,250 248,278 372,715 247,715 198.17% 177,500 353,456 Blanket
East NY-Dist-St Light Blanket CNE0012 1,320,000 211,416 0.00 0.00 0.00 211,416 16.02% 16.02% 330,000 (118,584) 1,200,426 (119,574) -9.06% 1,782,000 289,876 Blanket
ELLIS HOSPITAL DUAL FEED - ROSA RD CD00566 0 125,205 0.00 0.00 0.00 125,205 0.00% 0.00% 0 125,205 125,205 125,205 0.00% 399,488 47,092 100%
EMERALD ACRES URD - WATERTOWN, NY CD00289 0 61,332 0.00 0.00 0.00 61,332 0.00% 0.00% 0 61,332 61,332 61,332 0.00% 202,392 118,498 95%
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EVERGREEN LANDING C048503 0 28,340 0.00 0.00 0.00 28,340 0.00% 0.00% 0 28,340 28,340 28,340 0.00% 237,382 256,659 100%
FERNWOOD WAY LINE EXT PUTNAM STATIO C051588 0 11,731 0.00 0.00 0.00 11,731 0.00% 0.00% 0 11,731 11,731 11,731 0.00% 156,028 137,959 100%
FOR PHASE 1B OF VAN DYKE SPINNEY C052328 0 21,883 0.00 0.00 0.00 21,883 0.00% 0.00% 0 21,883 21,883 21,883 0.00% 15,000 23,694 65%
FOX CREEK TOWNHOMES SECTION 2 C055003 0 6,600 0.00 0.00 0.00 6,600 0.00% 0.00% 0 6,600 6,600 6,600 0.00% 15,000 6,600 20%
FOXBROOK LINE EXTENSION, REDFIELD, CD00276 0 133 0.00 0.00 0.00 133 0.00% 0.00% 0 133 133 133 0.00% 116,598 8,471 20%
GLENWOOD ABBEY -BETHLEHEM, NY C053883 0 4 0.00 0.00 0.00 4 0.00% 0.00% 0 4 4 4 0.00% 15,000 268 5%
GOODRICH ST RELOCATION ALL PRO PARK C047904 0 17,807 0.00 0.00 0.00 17,807 0.00% 0.00% 0 17,807 17,807 17,807 0.00% 594,252 414,204 100%
GRAIN FARM, FAWFREY RD SACKETS HBR C054565 0 (73,253) 0.00 0.00 0.00 (73,253) 0.00% 0.00% 0 (73,253) 69,747 69,747 0.00% 15,000 (73,253) 30%
GREYTHORNE URD SECTION 2, AMHURST C051127 0 8,555 0.00 0.00 0.00 8,555 0.00% 0.00% 0 8,555 8,555 8,555 0.00% 15,000 16,306 30%
GULLY RD. DAIRY FARM, LEROY, NJ CD01237 0 50,354 0.00 0.00 0.00 50,354 0.00% 0.00% 0 50,354 50,354 50,354 0.00% 370,857 316,009 100%
Harbor Center - Spot Network C048589 476,000 238,643 0.00 0.00 0.00 238,643 50.13% 50.13% 0 238,643 435,203 (40,798) -8.57% 448,714 (53,401) 85%
HARMON GROVE SUBDIVISION, NISKAYUNA C055415 0 153 0.00 0.00 0.00 153 0.00% 0.00% 0 153 153 153 0.00% 15,000 153 5%
HAVILAND PARK PHASE I, GLENS FALLS C054669 0 153 0.00 0.00 0.00 153 0.00% 0.00% 0 153 153 153 0.00% 15,000 153 5%
HELDERBERG MEADOWS URD, PHASE 1 C031612 0 73 0.00 0.00 0.00 73 0.00% 0.00% 0 73 73 73 0.00% 650,000 394,162 100%
HERKIMER COUNTY WHITE CREEK RD. C054825 0 6,279 0.00 0.00 0.00 6,279 0.00% 0.00% 0 6,279 57,279 57,279 0.00% 180,000 6,560 20%
HIGHLAND MEADOWS PHS 1 LYSANDER NY C049290 0 (6,493) 0.00 0.00 0.00 (6,493) 0.00% 0.00% 0 (6,493) (6,493) (6,493) 0.00% 116,259 100,212 95%
HOMESTEAD COURT AT HELDERBERG C055024 0 1,808 0.00 0.00 0.00 1,808 0.00% 0.00% 0 1,808 1,808 1,808 0.00% 15,000 1,808 20%
ISLAND RD, AUSABLE FORKS C054790 0 8,610 0.00 0.00 0.00 8,610 0.00% 0.00% 0 8,610 8,610 8,610 0.00% 15,000 8,610 20%
KAYDEROSS VILLAGE PHASE 3 URD - BAL CD01251 0 117,545 0.00 0.00 0.00 117,545 0.00% 0.00% 0 117,545 117,545 117,545 0.00% 343,134 225,788 100%
LAKE FOREST NORTH PH 4B, AMHERST NY C050700 0 (4,674) 0.00 0.00 0.00 (4,674) 0.00% 0.00% 0 (4,674) (4,674) (4,674) 0.00% 115,406 116,942 100%
LAKEVIEW LANDING, MALTA NY C049298 0 (6,164) 0.00 0.00 0.00 (6,164) 0.00% 0.00% 0 (6,164) (6,164) (6,164) 0.00% 678,290 583,250 100%
LAKEVIEW VILLAGE MAYFIELD, NY CD00838 0 77 0.00 0.00 0.00 77 0.00% 0.00% 0 77 77 77 0.00% 15,000 4,799 20%
LAKEVILLE 19752 (MOBILE 7W) C054786 0 19,694 0.00 0.00 0.00 19,694 0.00% 0.00% 0 19,694 638,894 638,894 0.00% 790,000 19,694 20%
LG PLAZA UCD - WARRENSBURG, NY C049179 0 8,442 0.00 0.00 0.00 8,442 0.00% 0.00% 0 8,442 8,442 8,442 0.00% 15,000 63,954 100%
LINE EXTENSION AT LOON LN. CROGHAN, CD01215 0 10,821 0.00 0.00 0.00 10,821 0.00% 0.00% 0 10,821 10,821 10,821 0.00% 15,000 13,665 20%
LOCHVUE URD, POESTENKILL, NY C051445 0 162 0.00 0.00 0.00 162 0.00% 0.00% 0 162 162 162 0.00% 15,000 162 20%
MAPLE LANDING - ALTMAR, NY CD00286 0 128 0.00 0.00 0.00 128 0.00% 0.00% 0 128 128 128 0.00% 141,165 8,276 20%
MAPLE PARK URD - CLAY, NY C048858 0 31,170 0.00 0.00 0.00 31,170 0.00% 0.00% 0 31,170 31,170 31,170 0.00% 15,000 54,574 30%
MARION MEADOWS URD CD00450 0 289 0.00 0.00 0.00 289 0.00% 0.00% 0 289 289 289 0.00% 249,504 18,352 20%
MATT FARMS PHASE 2 URD, GUILDERLAND C045637 0 2 0.00 0.00 0.00 2 0.00% 0.00% 0 2 2 2 0.00% 15,000 103 20%
MAXON ALCO - MIX USE DEVLPMNT C052327 0 (4,655) 0.00 0.00 0.00 (4,655) 0.00% 0.00% 0 (4,655) (4,655) (4,655) 0.00% 15,000 (4,655) 5%
MCHARRIE TOWNE PHASE 2 -BALDWINSVIL C052884 0 131 0.00 0.00 0.00 131 0.00% 0.00% 0 131 42,631 42,631 0.00% 15,000 1,287 20%
MEADOWS @ PENDLETON  URD C051870 0 11,973 0.00 0.00 0.00 11,973 0.00% 0.00% 0 11,973 11,973 11,973 0.00% 15,000 1,552 20%
MIDDLEBURGH 52 - REBUILD ROUTE 145 CD00753 0 3,155 0.00 0.00 0.00 3,155 0.00% 0.00% 0 3,155 3,155 3,155 0.00% 208,181 228,738 100%
MILL HOLLOW TWO URD - ALTAMONT - NY C052329 0 27 0.00 0.00 0.00 27 0.00% 0.00% 0 27 27 27 0.00% 15,000 1,671 20%
MILL HOLLOW TWO URD ALTAMONT, NY C049336 0 958 0.00 0.00 0.00 958 0.00% 0.00% 0 958 958 958 0.00% 15,000 84,889 100%
MINOA FARMS PART 2 PHS 5, MINOA NY C050159 0 28 0.00 0.00 0.00 28 0.00% 0.00% 0 28 28 28 0.00% 15,000 1,762 20%
MOURNINGKILL MEADOWS URD - BALLSTON C045674 0 29,896 0.00 0.00 0.00 29,896 0.00% 0.00% 0 29,896 29,896 29,896 0.00% 112,899 123,024 100%
MV - UTICA MMTC UNDERGROUND RELOCA CD00197 0 98 0.00 0.00 0.00 98 0.00% 0.00% 0 98 98 98 0.00% 10,000 7,204 20%
NEW FEED TO LOCKHEEDS CAZANOVIA SIT CD01184 0 16,865 0.00 0.00 0.00 16,865 0.00% 0.00% 0 16,865 16,865 16,865 0.00% 813,300 218,539 95%
NEW SAWMILL - VERNON CENTER, NY C053765 0 10,535 0.00 0.00 0.00 10,535 0.00% 0.00% 0 10,535 10,535 10,535 0.00% 15,000 10,942 20%
NEW URD - BUSH RD- GOWANDA, NY C049781 0 12,734 0.00 0.00 0.00 12,734 0.00% 0.00% 0 12,734 12,734 12,734 0.00% 123,650 551 45%
NEW URD- FARMSTEAD - CLAY, NY C053587 0 21,409 0.00 0.00 0.00 21,409 0.00% 0.00% 0 21,409 131,909 131,909 0.00% 181,918 26,862 30%
NEW URD LONDONDERRY RIDGE C053772 0 587 0.00 0.00 0.00 587 0.00% 0.00% 0 587 587 587 0.00% 15,000 1,529 20%
NEW URD THE CRAW FARM -GANSEVOORT C053486 0 1,678 0.00 0.00 0.00 1,678 0.00% 0.00% 0 1,678 1,678 1,678 0.00% 15,000 1,849 20%
NiMo Meter Purchases CN03604 2,990,000 1,297,636 0.00 0.00 0.00 1,297,636 43.40% 43.40% 747,500 550,136 3,542,379 552,379 18.47% 3,289,000 1,304,912 Blanket
NiMo Transformer Purchases CN03620 25,287,000 3,197,256 0.00 0.00 0.00 3,197,256 12.64% 12.64% 6,321,750 (3,124,494) 22,162,506 (3,124,494) -12.36% 25,287,000 3,203,531 Blanket
NOBLEHURST GREEN ENERGY - TN YORK C052514 0 217,232 0.00 0.00 0.00 217,232 0.00% 0.00% 0 217,232 492,632 492,632 0.00% 560,974 265,150 45%
NORTH CREEK RD. HERKIMER COUNTY C054827 0 1,376 0.00 0.00 0.00 1,376 0.00% 0.00% 0 1,376 1,376 1,376 0.00% 190,000 1,376 20%
NORTH RIDGE HOLLOW PH 1 COLONIE, NY CD00716 0 (901) 0.00 0.00 0.00 (901) 0.00% 0.00% 0 (901) (901) (901) 0.00% 325,000 307,891 100%
NR- NORTHERN REGION NEW SERVICE C003832 0 (402) 0.00 0.00 0.00 (402) 0.00% 0.00% 0 (402) (402) (402) 0.00% 1,437,000 1,427,153 100%
NR-T.I.81452-CoRt191 C031611 50,000 15,408 0.00 0.00 0.00 15,408 30.82% 30.82% 12,500 2,908 52,893 2,893 5.79% 1,187,000 1,088,003 85%
NYSDOT 5812.37 EGGERT / RT 33 C054464 0 2,129 0.00 0.00 0.00 2,129 0.00% 0.00% 0 2,129 2,129 2,129 0.00% 120,000 2,129 20%
NYSDOT Pin #1089.1 CD00815 120,000 3,325 0.00 0.00 0.00 3,325 2.77% 2.77% 120,000 (116,675) 3,325 (116,675) -97.23% 157,211 28,847 100%
NYSDOT Ridge Rd Bridge C015724 8,500 24,561 0.00 0.00 0.00 24,561 288.96% 288.96% 2,125 22,436 30,964 22,464 264.29% 298,274 190,030 100%
OAKWOOD HILLS URD - BATAVIA C051867 0 272 0.00 0.00 0.00 272 0.00% 0.00% 0 272 272 272 0.00% 15,000 4,793 20%
OH Relocation 2452 Rte 9, Malta CD00789 80,000 0 0.00 0.00 0.00 0 0.00% 0.00% 20,000 (20,000) 0 (80,000) -100.00% 100,905 6,013 0%
OH TO UG - CHAUTAUQUA AVE,MAPLE SPR C053138 0 177 0.00 0.00 0.00 177 0.00% 0.00% 0 177 2,302 2,302 0.00% 15,000 841 20%
OLD SENECA HEIGHTS URD CD00552 0 286 0.00 0.00 0.00 286 0.00% 0.00% 0 286 286 286 0.00% 268,139 18,112 20%
OLSON FARMS PHASE 2 URD - GANSEVOOR CD01235 0 36,899 0.00 0.00 0.00 36,899 0.00% 0.00% 0 36,899 36,899 36,899 0.00% 15,000 11,609 100%
Onon Co DOT Velasko Rd C051866 85,000 129,758 0.00 0.00 0.00 129,758 152.66% 152.66% 42,500 87,258 275,558 190,558 224.19% 278,290 155,003 45%
ONONDAGA NATION,  NEDROW C054624 0 930 0.00 0.00 0.00 930 0.00% 0.00% 0 930 140,930 140,930 0.00% 15,000 930 20%
ORANGE COMMONS URD CLAY, NY CD00629 0 (20,980) 0.00 0.00 0.00 (20,980) 0.00% 0.00% 0 (20,980) (20,980) (20,980) 0.00% 15,000 (11,733) 20%
Oswego - Trolley Light Pole Replace CD00810 160,000 (32,137) 0.00 0.00 0.00 (32,137) -20.09% -20.09% 40,000 (72,137) 88,148 (71,852) -44.91% 300,000 91,882 30%
PARK PLACE AT TOWN CENTER C052270 0 12,954 0.00 0.00 0.00 12,954 0.00% 0.00% 0 12,954 12,954 12,954 0.00% 15,000 14,383 65%
PARKSIDE VILLAGE URD, ALBANY NY C054087 0 1,084 0.00 0.00 0.00 1,084 0.00% 0.00% 0 1,084 1,084 1,084 0.00% 15,000 1,084 20%
PARTRIDGE ROAD COMPLEX, MALONE, NY C054863 0 2,067 0.00 0.00 0.00 2,067 0.00% 0.00% 0 2,067 2,067 2,067 0.00% 15,000 2,067 20%
PATRIOT SQ PH1. GLENNVILLE, NY CD01222 0 148,881 0.00 0.00 0.00 148,881 0.00% 0.00% 0 148,881 165,881 165,881 0.00% 248,184 215,027 65%
PIERCE RD. MEDICAL. CLIFTON PARK, N CD01178 0 12,850 0.00 0.00 0.00 12,850 0.00% 0.00% 0 12,850 12,850 12,850 0.00% 165,474 133,522 100%
PIN 1043.38 DOT SOUTH GLENS FALLS CD01077 0 (30,266) 0.00 0.00 0.00 (30,266) 0.00% 0.00% 0 (30,266) (30,266) (30,266) 0.00% 410,000 386,716 100%
PIN 1080.72 RT 4 & 149 FT ANN C054427 0 134,341 0.00 0.00 0.00 134,341 0.00% 0.00% 0 134,341 150,341 150,341 0.00% 115,000 145,487 100%
PIN 1335.18 RT 40 BRIDGE REBUILD C050239 0 (11,147) 0.00 0.00 0.00 (11,147) 0.00% 0.00% 0 (11,147) (11,147) (11,147) 0.00% 150,000 144,515 100%
PIN 1460.32 RT 32 OVER MOHAWK RIVER C054068 0 824 0.00 0.00 0.00 824 0.00% 0.00% 0 824 7,124 7,124 0.00% 300,000 18,968 20%
PIN 1756.03 WASH AVE SIGNALS PH 2 C054064 0 327 0.00 0.00 0.00 327 0.00% 0.00% 0 327 212,827 212,827 0.00% 250,000 327 20%
PIN 1756.03 WASH AVE SIGNALS PH 3 C054065 0 262 0.00 0.00 0.00 262 0.00% 0.00% 0 262 106,512 106,512 0.00% 125,000 262 20%
PIN 1756.03 WESTERN AVE SIGNALS C051489 0 52,295 0.00 0.00 0.00 52,295 0.00% 0.00% 0 52,295 562,295 562,295 0.00% 250,000 75,722 20%
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PIN 1756.60 Ballston Ave C050238 85,000 99 0.00 0.00 0.00 99 0.12% 0.12% 85,000 (84,901) 85,473 473 0.56% 100,000 6,186 20%
PIN 1757.75 DOT GEYSER RD RECON C051260 0 377 0.00 0.00 0.00 377 0.00% 0.00% 0 377 64,127 64,127 0.00% 200,000 10,947 20%
PIN 1758.05 PAWLING AVE SIGNALS C054823 0 804 0.00 0.00 0.00 804 0.00% 0.00% 0 804 130,404 130,404 0.00% 160,000 804 20%
PIN 5755.43 - E. ROBINSON/N. FRENCH CD01228 0 64,066 0.00 0.00 0.00 64,066 0.00% 0.00% 0 64,066 64,066 64,066 0.00% 910,746 1,505,503 100%
PINE HOLLOW URD, CHARLTON, NY C054085 0 3 0.00 0.00 0.00 3 0.00% 0.00% 0 3 3 3 0.00% 15,000 3 5%
PINEBROOK ESTATES - SARATOGA SPRING C051869 0 27 0.00 0.00 0.00 27 0.00% 0.00% 0 27 27 27 0.00% 15,000 1,720 0%
PLEASANT ACRES SUBDIVISION PART 2 C031546 0 54 0.00 0.00 0.00 54 0.00% 0.00% 0 54 54 54 0.00% 145,000 3,354 100%
PLEASANT ACRES URD PHASE 1 C031544 0 605 0.00 0.00 0.00 605 0.00% 0.00% 0 605 605 605 0.00% 111,500 38,018 100%
PORT OF ALBANY RELOCATION C048757 0 1,067 0.00 0.00 0.00 1,067 0.00% 0.00% 0 1,067 1,067 1,067 0.00% 101,898 (56,698) 100%
POTTERHILL RD RECONSTRUCTION C049590 0 26,476 0.00 0.00 0.00 26,476 0.00% 0.00% 0 26,476 26,476 26,476 0.00% 200,000 158,406 100%
RAINBOW RIDGE URD - EAST OTTO NY C053092 0 (29,134) 0.00 0.00 0.00 (29,134) 0.00% 0.00% 0 (29,134) (29,134) (29,134) 0.00% 15,000 (26,654) 30%
RATIO XFMR /UPGRADE CNDCTR - MALONE C052271 0 2,193 0.00 0.00 0.00 2,193 0.00% 0.00% 0 2,193 155,193 155,193 0.00% 15,000 67,444 45%
RAVADA HILLS URD - LIVERPOOL, NY C048823 0 29,835 0.00 0.00 0.00 29,835 0.00% 0.00% 0 29,835 29,835 29,835 0.00% 15,000 31,509 45%
RED BARN ACRES. LIVERPOOL, NY CD01007 0 28,881 0.00 0.00 0.00 28,881 0.00% 0.00% 0 28,881 28,881 28,881 0.00% 156,914 68,399 45%
Reserve for Public Requirements Uni C046922 3,600,376 0 0.00 0.00 0.00 0 0.00% 0.00% 900,094 (900,094) 0 (3,600,376) -100.00% 0 0 Blanket
RICCELLI ENTERPRISES LLC C054428 0 6,719 0.00 0.00 0.00 6,719 0.00% 0.00% 0 6,719 73,219 73,219 0.00% 15,000 6,719 20%
ROLLING HILLS FARM, WESTPORT, NY CD01119 0 38 0.00 0.00 0.00 38 0.00% 0.00% 0 38 38 38 0.00% 15,000 2,357 20%
Rotterdam 13852 & 13853  Relocation C046422 1,320,000 5,842 0.00 0.00 0.00 5,842 0.44% 0.44% 0 5,842 1,443,592 123,592 9.36% 1,500,000 96,563 20%
SANDCREEK APT, PHASE 2, COLONIE, NY C051468 0 1,721 0.00 0.00 0.00 1,721 0.00% 0.00% 0 1,721 1,721 1,721 0.00% 15,000 9,916 100%
SANDY ROCK URD - HALFMOON, NY C048860 0 (54,380) 0.00 0.00 0.00 (54,380) 0.00% 0.00% 0 (54,380) (54,380) (54,380) 0.00% 15,000 (44,690) 20%
SARATOGA - WOODLAWN PARKING GARAGE CD00691 0 (411) 0.00 0.00 0.00 (411) 0.00% 0.00% 0 (411) (411) (411) 0.00% 369,978 290,793 100%
SHELTER COVE PHASE I URD CD00387 0 (22,497) 0.00 0.00 0.00 (22,497) 0.00% 0.00% 0 (22,497) (22,497) (22,497) 0.00% 446,618 390,932 100%
SHERIDAN HOLLOW VILLAGE, ALBANY NY C049530 0 8,646 0.00 0.00 0.00 8,646 0.00% 0.00% 0 8,646 8,646 8,646 0.00% 15,000 9,776 85%
SOUTH MEADOWS PHASE 1 -CAZENOVIA NY C053485 0 4,355 0.00 0.00 0.00 4,355 0.00% 0.00% 0 4,355 4,355 4,355 0.00% 15,000 17,834 20%
SOUTHWOOD HEIGHTS URD PHASE 2 - JAM CD00934 0 4,871 0.00 0.00 0.00 4,871 0.00% 0.00% 0 4,871 4,871 4,871 0.00% 13,750 19,161 20%
STATE RTE 145/DOCTOR REDDY CD00868 0 30,089 0.00 0.00 0.00 30,089 0.00% 0.00% 0 30,089 30,089 30,089 0.00% 102,000 (39,155) 100%
STREET LIGHTS MCCLELLAN STREET SCH' CD00482 0 3,108 0.00 0.00 0.00 3,108 0.00% 0.00% 0 3,108 3,108 3,108 0.00% 286,413 269,306 100%
SU Hill Area Upgrades CD00015 367,500 0 0.00 0.00 0.00 0 0.00% 0.00% 91,875 (91,875) 315,000 (52,500) -14.29% 6,237,000 4,806,621 95%
SUNY COLLEGE OF NANO ENG. CLIFTON P CD01209 0 (49,167) 0.00 0.00 0.00 (49,167) 0.00% 0.00% 0 (49,167) (49,167) (49,167) 0.00% 217,639 151,165 100%
THE COMMON AT FLEMINGS FARM URD C055416 0 305 0.00 0.00 0.00 305 0.00% 0.00% 0 305 305 305 0.00% 15,000 305 20%
THE FARMSTEAD SECTION 1, CLAY NY C050825 0 34,638 0.00 0.00 0.00 34,638 0.00% 0.00% 0 34,638 34,638 34,638 0.00% 207,629 217,758 95%
THE GLEN @ SHERIDAN MEADOWS-AMHERST C052263 0 16,511 0.00 0.00 0.00 16,511 0.00% 0.00% 0 16,511 16,511 16,511 0.00% 181,157 44,893 100%
THE MEADOWS AT MILL HILL, 3RD PHASE C051490 0 21,285 0.00 0.00 0.00 21,285 0.00% 0.00% 0 21,285 21,285 21,285 0.00% 15,000 55,506 100%
THE MILL AT SMITHS BRIDGE,WILTON NY C049794 0 68,206 0.00 0.00 0.00 68,206 0.00% 0.00% 0 68,206 68,206 68,206 0.00% 15,000 62,107 100%
THE MOORINGS AT HALF MOON URD CD00603 0 35,263 0.00 0.00 0.00 35,263 0.00% 0.00% 0 35,263 35,263 35,263 0.00% 199,900 198,925 100%
THE PINES AT NORMANSIDE, BETHLEHEM C050244 0 (5,037) 0.00 0.00 0.00 (5,037) 0.00% 0.00% 0 (5,037) (5,037) (5,037) 0.00% 15,000 (2,355) 20%
THE PRESERVES AT CLIFTON PARK URD C050113 0 30,839 0.00 0.00 0.00 30,839 0.00% 0.00% 0 30,839 30,839 30,839 0.00% 15,000 33,627 100%
THE VISTAS URD CD00487 0 608 0.00 0.00 0.00 608 0.00% 0.00% 0 608 608 608 0.00% 15,000 49,231 100%
THOMPSON WAY URD, EAST GREENBUSH NY C054525 0 394 0.00 0.00 0.00 394 0.00% 0.00% 0 394 394 394 0.00% 15,000 394 5%
TIMBERCREEK PRESERVE URD PHASE 2 - CD01265 0 116 0.00 0.00 0.00 116 0.00% 0.00% 0 116 116 116 0.00% 15,000 7,273 20%
TOWNSHIP 5 MALL POLE RELOC CAMILLUS C049287 0 (30,301) 0.00 0.00 0.00 (30,301) 0.00% 0.00% 0 (30,301) (30,301) (30,301) 0.00% 77,153 (230,881) 85%
TWENTY WEST URD PHASE 3, ALTAMONT, CD01256 0 3,812 0.00 0.00 0.00 3,812 0.00% 0.00% 0 3,812 3,812 3,812 0.00% 101,845 65,176 100%
UCD TOWNSHIP 5 - CAMILLUS NY C048617 0 (158,757) 0.00 0.00 0.00 (158,757) 0.00% 0.00% 0 (158,757) 393,743 393,743 0.00% 644,062 (145,033) 65%
UCD-PARK SOUTH -MYRTLE AVE, ALBANY C053091 0 257 0.00 0.00 0.00 257 0.00% 0.00% 0 257 257 257 0.00% 15,000 257 5%
UG 144 GENESEE ST BUFFALO C049595 0 25,764 0.00 0.00 0.00 25,764 0.00% 0.00% 0 25,764 25,764 25,764 0.00% 201,109 170,057 100%
UG TO OH 39 BRAYTON LN, QUEENSBURY C054243 0 (45,676) 0.00 0.00 0.00 (45,676) 0.00% 0.00% 0 (45,676) 132,524 132,524 0.00% 15,000 (129,762) 20%
UPGRD CAMP COBBLESTONE- SPITFIRE LK C049695 0 2,863 0.00 0.00 0.00 2,863 0.00% 0.00% 0 2,863 2,863 2,863 0.00% 366,452 (15,026) 20%
UPPER CONGRESS ST DOT LIGHTING PIN CD00255 0 (10,004) 0.00 0.00 0.00 (10,004) 0.00% 0.00% 0 (10,004) (10,004) (10,004) 0.00% 289,809 229,814 100%
URD - DEER SPRINGS - LAKE VIEW, NY C053584 0 30,671 0.00 0.00 0.00 30,671 0.00% 0.00% 0 30,671 30,671 30,671 0.00% 15,000 31,846 20%
URD - NORTHBOROUGH RIDGE -CAZENOVIA C049637 0 26,957 0.00 0.00 0.00 26,957 0.00% 0.00% 0 26,957 26,957 26,957 0.00% 113,506 56,494 45%
URD - NORTHRIDGE SEC 3 - SULLIVAN C052325 0 117 0.00 0.00 0.00 117 0.00% 0.00% 0 117 117 117 0.00% 15,000 7,355 20%
URD- 2ND PHSE- SISSON RESERVE - C049778 0 48 0.00 0.00 0.00 48 0.00% 0.00% 0 48 48 48 0.00% 15,000 2,988 20%
URD- ASPEN SPRINGS - BALDWINSVILLE C052707 0 11,777 0.00 0.00 0.00 11,777 0.00% 0.00% 0 11,777 11,777 11,777 0.00% 15,000 11,777 30%
URD- BAYBERRY PLACE -QUEENSBURY, NY C049670 0 739 0.00 0.00 0.00 739 0.00% 0.00% 0 739 739 739 0.00% 15,000 47,403 85%
URD -NORTHRIDGE HOLLOW P.2- COLONIE C049638 0 23,749 0.00 0.00 0.00 23,749 0.00% 0.00% 0 23,749 23,749 23,749 0.00% 300,000 283,079 100%
URD-GLEN BURN TRL- MACHIAS,NY C049779 0 6,540 0.00 0.00 0.00 6,540 0.00% 0.00% 0 6,540 6,540 6,540 0.00% 15,000 70,759 65%
VAN DYKE SPINNEY URD PHASE II C054423 0 257 0.00 0.00 0.00 257 0.00% 0.00% 0 257 257 257 0.00% 15,000 257 20%
VAN DYKE SPINNEY, DELMAR, NY CD00890 0 3,033 0.00 0.00 0.00 3,033 0.00% 0.00% 0 3,033 3,033 3,033 0.00% 15,000 54,784 100%
VILLAGE @ MISSION HILLS, HAMBURG NY C048822 0 639 0.00 0.00 0.00 639 0.00% 0.00% 0 639 639 639 0.00% 15,000 5,536 20%
VILLAGE AT NEW LOUDON, LATHAM, NY C049265 0 116,943 0.00 0.00 0.00 116,943 0.00% 0.00% 0 116,943 116,943 116,943 0.00% 295,805 253,226 85%
VILLAGE OF CLAYTON DOWNTOWN - OH-UG C053443 0 969 0.00 0.00 0.00 969 0.00% 0.00% 0 969 969 969 0.00% 15,000 2,957 20%
VILLAS AT DEERWOOD, N TONAWANDA, NY C051125 0 3,562 0.00 0.00 0.00 3,562 0.00% 0.00% 0 3,562 3,562 3,562 0.00% 15,000 12,168 20%
VIP STRUCTURES. SYRACUSE, NY CD01037 0 2,352 0.00 0.00 0.00 2,352 0.00% 0.00% 0 2,352 2,352 2,352 0.00% 554,643 446,100 95%
WAITE MEADOWS URD, CLIFTON PARK NY C050019 0 115 0.00 0.00 0.00 115 0.00% 0.00% 0 115 102,115 102,115 0.00% 15,000 7,176 20%
WALLINGTON MEADOWS CICERO, NY CD00726 0 32,583 0.00 0.00 0.00 32,583 0.00% 0.00% 0 32,583 32,583 32,583 0.00% 82,443 42,362 45%
WATERBRIDGE TERR EXT URD, CAMILLUS C051552 0 9,117 0.00 0.00 0.00 9,117 0.00% 0.00% 0 9,117 9,117 9,117 0.00% 190,381 75,040 20%
Waterfront School - 4.16kV Service CD01015 850 70 0.00 0.00 0.00 70 8.26% 8.26% 0 70 910 60 7.08% 15,000 4,416 5%
West NY-Dist-3rd Party Attch Blankt CNW0022 146,000 170,804 0.00 0.00 0.00 170,804 116.99% 116.99% 36,500 134,304 276,214 130,214 89.19% 175,200 202,000 Blanket
West NY-Dist-Land/Rights Blanket CNW0009 639,000 115,557 0.00 0.00 0.00 115,557 18.08% 18.08% 159,750 (44,193) 590,387 (48,613) -7.61% 651,780 115,557 Blanket
West NY-Dist-Meter Blanket CNW0004 794,000 313,106 0.00 0.00 0.00 313,106 39.43% 39.43% 198,500 114,606 891,742 97,742 12.31% 1,024,260 320,741 Blanket
West NY-Dist-New Bus-Comm Blanket CNW0011 3,366,000 904,905 0.00 0.00 0.00 904,905 26.88% 26.88% 841,500 63,405 3,366,139 138 0.00% 4,173,840 971,454 Blanket
West NY-Dist-New Bus-Resid Blanket CNW0010 3,672,000 686,951 0.00 0.00 0.00 686,951 18.71% 18.71% 918,000 (231,049) 3,447,042 (224,958) -6.13% 4,553,280 903,926 Blanket
West NY-Dist-Public Require Blanket CNW0013 1,128,000 326,103 0.00 0.00 0.00 326,103 28.91% 28.91% 282,000 44,103 1,124,711 (3,289) -0.29% 1,522,800 373,639 Blanket
West NY-Dist-St Light Blanket CNW0012 3,451,000 609,401 0.00 0.00 0.00 609,401 17.66% 17.66% 862,750 (253,349) 3,294,051 (156,949) -4.55% 4,210,220 645,068 Blanket
WESTBROOK ESTATES URD - LAKE GEORGE CD00550 0 1,059 0.00 0.00 0.00 1,059 0.00% 0.00% 0 1,059 1,059 1,059 0.00% 15,000 4,934 20%
WESTMONT RIDGE URD (ELLICOTTVILLE) C048979 0 6,935 0.00 0.00 0.00 6,935 0.00% 0.00% 0 6,935 6,935 6,935 0.00% 15,000 24,359 20%
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WOODSTREAMFARMS-UG-LIGHTING C055111 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 15,000 15,000 0.00% 15,000 0 20%
XAVIER WOODS, SYRACUSE, NY CD01107 0 1,512 0.00 0.00 0.00 1,512 0.00% 0.00% 0 1,512 1,512 1,512 0.00% 15,000 24,063 30%

Non-REP LINE OTHER Total 75,955,847 18,790,188 0.00 0.00 0.00 18,790,188 24.74% 24.74% 18,780,556 9,633 79,089,918 3,134,071 4.13% 47,123,482
Non-REP SUBJOHNSTOWN R8 DTT ADD FOR GJWWTP C053126 0 8,360 0.00 0.00 0.00 8,360 0.00% 0.00% 0 8,360 184,310 184,310 0.00% 228,337 9,148 5%

Nestle Substation Demo CD01051 1,000 111 0.00 0.00 0.00 111 11.11% 11.11% 250 (139) 111 (889) -88.89% 221,000 7,919 0%
NO - SUNY POTSDAM 2.8MW CHP - LAWRE CD01147 0 8,349 0.00 0.00 0.00 8,349 0.00% 0.00% 0 8,349 8,349 8,349 0.00% 184,325 80,051 95%
SW RIPLEY R5302 DTT C049437 0 34,511 0.00 0.00 0.00 34,511 0.00% 0.00% 0 34,511 167,961 167,961 0.00% 240,923 39,270 5%
TRIAL INSTALLATION OF DX3 ANTI-ISLA CD01136 0 24,534 0.00 0.00 0.00 24,534 0.00% 0.00% 0 24,534 24,534 24,534 0.00% 500,000 535,977 95%
YORK CTR R258 DTT C052824 0 44,759 0.00 0.00 0.00 44,759 0.00% 0.00% 0 44,759 169,709 169,709 0.00% 225,556 60,152 5%

Non-REP SUB Other Total 1,000 120,625 0.00 0.00 0.00 120,625 12062.46% 12062.46% 250 120,375 554,975 553,975 55397.46% 732,517
REP-Line OtheWILBUR ROAD RELOCATION C048178 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 170,000 170,000 0.00% 200,000 0 20%
REP-Line Other Total 0 0 0.00 0.00 0.00 0 0.00% 0.00% 0 0 170,000 170,000 0.00% 0
Non-REP Gen1001 MAIN ST. - CIMINELLI MEDICAL O CD00814 0 (3,393) 0.00 0.00 0.00 (3,393) 0.00% 0.00% 0 (3,393) 317,347 317,347 0.00% 394,941 128,956 85%

BIG DITCH BREWERY NETWORK REINFORC C054488 0 5,595 0.00 0.00 0.00 5,595 0.00% 0.00% 0 5,595 285,595 285,595 0.00% 400,000 5,595 20%
Millennium Pkwy Dunkirk CD00662 4,000 20,322 0.00 0.00 0.00 20,322 508.05% 508.05% 1,000 19,322 23,335 19,335 483.38% 262,105 193,216 100%
NO - SUNY POTSDAM CHP - LAWRENCE AV CD01145 0 57 0.00 0.00 0.00 57 0.00% 0.00% 0 57 57 57 0.00% 63,400 10,661 95%

Non-REP General/Other Total 4,000 22,581 0.00 0.00 0.00 22,581 564.54% 564.54% 1,000 21,581 626,335 622,335 15558.37% 338,428
New Business Reserve for New Business Residentia C046921 6,629,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,657,250 (1,657,250) 0 (6,629,000) -100.00% 0 0 Blanket
New Business - Residential Total 6,629,000 0 0.00 0.00 0.00 0 0.00% 0.00% 1,657,250 (1,657,250) 0 (6,629,000) -100.00% 0
Non-REP HUFCR-Ash Street-13.2kV Feeder 22352 CD01217 296,650 841 0.00 0.00 0.00 841 0.28% 0.28% 74,163 (73,322) 48,841 (247,809) -83.54% 723,019 4,099 20%
Non-REP HUF Total 296,650 841 0.00 0.00 0.00 841 0.28% 0.28% 74,163 (73,322) 48,841 (247,809) -83.54% 4,099

Customer Requests/Public Requirements Total 85,454,497 18,998,336 0.00 0.00 0.00 18,998,336 22.23% 22.23% 21,155,218 (2,156,882) 80,724,393 (4,730,104) -5.54% 48,497,257
Grand Total 243,279,000 65,253,070 0.00 0.00 0.00 65,253,070 26.82% 26.82% 62,258,995 2,994,075 301,159,177 57,880,177 23.79% 681,475,402
Customer Requests/Public Requirements Total 85,454,497 18,998,336 0.00 0.00 0.00 18,998,336 22.23% 22.23% 21,155,218 (2,156,882) 80,724,393 (4,730,104) -5.54% 48,497,257
Grand Total 243,279,000 65,253,070 0.00 0.00 0.00 65,253,070 26.82% 26.82% 62,258,995 2,994,075 301,159,177 57,880,177 23.79% 681,475,402
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Work Items Replaced 26% 24% 5% 2% 17%

Work Items Replaced On Time 94% 94% 6%

Work Hours Consumed 0% 0%

PSC 
Commitment 

Level Division
Pole 

Replacement

Design 
Estimated 
Hours to 
complete

Design 
FTE's to 
complete

Total Items 
to Replace

Items in 
Current  

Required 
Window for 

Rplcmnt

Items 
Replaced On 

Time w/i 
Required 
Window

Items 
Replaced 

Late
Items Replaced 

Early before 
Required Window

Pending Items to 
Replace (1) Actual Hours*

Actual Dollars 
('000)*

Level 2 NYC 3,763               262,097             137              80,420          72,792         65,843           6,949            776                         6,852                   
Level 2 NYE 7,789               407,097             212              60,124          49,294         41,490           7,804            884                         9,946                   
Level 2 NYW 6,731               273,535             142              51,113          44,743         41,893           2,850            564                         5,806                   
Level 2 Total 18,283          942,729          491           191,657      166,829    149,226       17,603       2,224                  22,604             -                   -$                   
Level 3 NYC 5,970               268,102             140              92,125          72,000         71,204           796               3,179                     16,946                 
Level 3 NYE 9,874               465,908             243              116,247        85,536         82,796           2,740            2,565                     28,146                 
Level 3 NYW 8,035               307,753             160              71,852          57,770         56,603           1,167            1,013                     13,069                 
Level 3 Total 23,879          1,041,763       543           280,224      215,306    210,603       4,703         6,757                  58,161             -                   -$                   
Grand Total 42,162          1,984,492       1,034        471,881      382,135    359,829       22,306       8,981                  80,765             -                   15,811$              

The Work Completion Requirement window for Level 2 activity is shifting from 6 months to 1 year
The Work Completion Requirement window for Level 3 activity is shifting from 1 year to 3 years.

1) Assumes "Items Replaced Late", have since been replaced and are not pending.

Number of Work Requests
Work Request 

Est Hours Required Designed % Dsgn'd Completed % Cmplt'd
Cmputpl Est 

Hours
Pwr Plnt 

Act Hours* CAPEX OPEX Other
Total Actuals 

('000)
NY-CENTRAL 579,358          5,743          2,906           51% 4,221        73% 390,745    $48,383 $27,822 $7,165 $83,371
NY-EAST 1,035,414       5,264          2,463           47% 3,887        74% 563,233    $100,035 $39,464 $17,041 $156,540
NY-WEST 830,077          6,549          3,286           50% 5,077        78% 425,944    $57,642 $25,464 $9,910 $93,016
NEW YORK 2,444,849       17,556        8,655          49% 13,185    75% 1,379,922 -          206,060$        92,749$       34,117$       332,926$        

NOTE:  Does NOT reflect partial completion
* PP Hours and Level detail currently unavailable; data expected with implementation of Business Objects 4

New York PSC Commitment Goals  Status Report
6/30/2014

NY Inspection and Maintenance Program Status Report
6/30/2014
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DOT PIN 1757.16 Erie Blvd C035862 $1,656,000 $2,200,000

Relocation and adjustment of underground electrical infrastructure in support of a road reconstruction and beautification project being 
undertaken on Erie Blvd in the City of Schenectady.  The obligation to perform this work is mandated based upon New York State Highway 
Law Section 11-102.

French Creek - Replace TB#1 CD00862 $972,000 $1,264,000

Transformer TB#1 at French Creek Station is exhibiting elevated high energy gases, loading issues and deteriorated insulation. The 
transformer will be replaced along with the (3) stand alone 34.5kV high side surge arresters, the (3) existing single-phase 34.5 kV fused 
disconnects and the existing (3) voltage regulators. New 34.5kV breaker will be added for the high side protection of the new non-LTC 
transformer. The in-ground conduit has deteriorated and will be replaced. French Creek station is located at 1310 Redding Road, in the 
town of French Creek, NY 14724

Starr Rd. 33453/Tuller Hill 24651 CD00861 $1,931,000 $2,450,000

This project calls for a new feeder tie to be created between Tuller Hill 24651 and Starr Road 33453 at Pole 3 Messengerville Rd (State 
Hwy 392) in the town of Virgil. Tuller Hill 24651 and Starr Road 33453 will have step-down areas voltage converted from 4.8kV to 13.2kV. 
These adjustments were necessary to correct of capital, removal, and operation expense charges incorrectly classified folliwing the 
implementation of new accounting rules for allocation of overheads

Northville Mayfield #8 69kV P#111-P CD00317 $290,143 $523,740

Replace (10) existing wood poles between Pole #111 and P#120 on the 69kV Northville - Mayfield #8 sub-transmission line with direct-
embedded steel poles with steel davit arms. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was based on a Preliminary level scope only.  Addiitional design changes were made since the 
job estimate was produced.

Evergreen Landing C048503 $237,382 $278,000

New 49 lot URD in Amherst, NY.  200 amp, single phase.  Revised estimate is higher than DOA by $41K.  This is due to FY14 adjustment 
entries in the amount of $44K that were applied to the actual project spending.  The adjustment entries were reviewed to ensure 
appropriate allocation of costs to projects.  These adjustments were necessary to correct capital, removal and operation expense charges 
incorrectly classified following the implementation of new accounting rules for allocation of overheads.

Cottages at Troutburg - Kendall, NY C048999 $154,218 $547,720
New mobile home development - 175 lots. The original request was based on a conceptual engineering estimate.  This request is based on 
a revised engineering estimate.  A Project Grade Estimate will be completed by the end of April.

South Mall cables replacement CD00086 $377,000 $725,701

Replace 350 MCM CU (GAS FILL) from Swan street to the South Mall with 500 MCM CU. Revised estimate is a "project grade estimate" 
based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  
Additional design changes were made since the job estimate was produced.

Packard-Huntley 78 Line - Dist Clea CD00419 $120,533 $164,152

Analyze and correct, if required, any substandard conductor clearances between Packard-Huntley (230kV Line) and various distribution 
facilities. Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original 
estimate was based on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced.  There 
is a significant variance in actual Overhead Construction Hours: 205 actual vs. 60 estimated.

102 Dickerson, Temp Service CD00484 $108,394 $195,000

New 1000 amp temporary underground service and permanent service for water treatment plant.  1,000 amp, 3ph, 277/480 primary 
underground service. Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the 
original estimate was based on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced.

CR- Paloma 57 - Convert Schuyler St CD00553 $248,028 $321,000

Convert the area beyond the Schulyer St Ration on Paloma 25457. Revised estimate is a "project grade estimate" based on a more 
stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design 
changes were made since the job estimate was produced.

CR- W Monroe 51 CR 11 Conversion CD00615 $203,558 $321,903

West Monroe 27451 - Convert area and relocate ratio on CR 11. Revised estimate is a "project grade estimate" based on a more stringent 
review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design changes 
were made since the job estimate was produced.

CR- Rock Cut 53 Midland Ave convers CD00617 $320,000 $619,227

Convert the area beyond the Midland Ave ration on Rock Cut 53 to 13.2 kV operation. Revised estimate is a "project grade estimate" based 
on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional 
design changes were made since the job estimate was produced.  Ended up bringing in a vac truck for this one, and 4 extra poles were 
added to scope.

VIP Structures. Syracuse, NY CD01037 $324,940 $554,643

Customer upgrading to 4,000 amp network service.
Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was 
based on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced. 

Front St 36052_Scotia 25572- Mohawk CD01219 $882,261 $941,507

Front St 36052 - Mohawk Ave Conversion (4.16 / 13.2kV)  -- Scotia 25572 Load Relief. Revised estimate is a "project grade estimate" 
based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  
Additional design changes were made since the job estimate was produced.

Middleburgh 51 - Bear Ladder Rd. CD01224 $195,236 $287,899

Build 7.62 kV distribution on Bear Ladder Rd between poles 15 & 21 to allow removal of river crossing. Revised estimate is higher than 
original DOA by approximately $93k. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was not available. Detailed scope based on final engineering is to install 18 poles, 1 Push Brace, 
22 Anchors, Fuse Cutouts at 3 Locations. Remove Bielfieldt Road side tap off State Route 30 and rock drilling is also included in the proejct 
scope.

Schuylerville Station - Bus Changes C035226 $313,923 $527,302

Remove the distribution supply from the line side of R6 and connect it to the '99' bus.  Install an interrupter between TR1 and the 6199 
switch bus to maintain differential protection for Brookfield's generator step-up transformer TR1. Revised estimate is higher than original 
DOA by approximately $124K. Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, 
whereas the original estimate was a conceptual engineering estimate only.  Conceptual design included moving the distribution tap from 
Line #6 to the common bus and installing an interrupter on the NG owned side of the station. Final design changed the location of the 
interrupter to be on the Brookfield hydro side, and added the replacement of all brown glass on the high side of the station.  Also, after 
preliminary engineering, the sourcing decision for final engineering changed from inhouse design, to outsourced. 

*Relieve Overloaded Ratio F7652 C049801 $355,000 $389,619

Rebuild/Convert approx 6600' of F7652 on Ridge Rd and split load from overloaded ratio on Pole 3511 onto 3 ratios at the intersection with 
Cambria-Wilson Rd. Revised estimate is higher than original DOA by approximately $35k. Revised estimate is a "project grade estimate" 
based on a more stringent review of scope and resources, whereas the original estimate was based on a Conceptual level scope only. 
Detailed scope based on final engineering is: Relocate Ratio Bank from Pole 3511 to 5116 to improve Loading Conditions.  Rebuild and 
Convert 6600 ft from pole 3511 to intersection @ Cambria- Wilson Rd which includes; Replace 40 Poles, install 3 platform mounted ratio 
banks, and 3 pole mounted regulator banks.  Replace 10 transformers

CR- Pine Grove 56 NYS Hwy 31 conver CD00608 $213,750 $472,317

Pine Grove 5956 - Convert area beyond the ratio on NYS Hwy 31 to 13.2kV. Revised estimate is higher than original DOA by approximately 
$259 k. Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original 
estimate was based on a Preliminary level scope only.   Detailed scope based on final engineering is:  Rebuild and convert Pine Grove Fdr 
5956 along RT 31 in Cicero - approx 7700'.  2400' of 1/0 triplex secondary, 2800' 336.4 KCM wire, 31 poles, 12 overhead transformers
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NR_Dexter_72661-NYS Route 3-FdrTie CD01186 $555,000 $517,164

Create a new feeder tie from West Adams 87552 by extending the 3-phase 13.2kV from NYS Route 3 north along NYS Hwy 180 to Military 
Road and then installing a recloser, 3-500kVA step-down ratio transformer installation, & 2-167kVA 4.8k. Revised estimate is lower than 
original DOA by approximately $38 k. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was based on a Preliminary level scope only.   Detailed scope based on final engineering is: 
Rebuild approx 2 miles from 1 phase to 3 phase.  Install platform ratio bank,  1 recloser, 3 regulators, 27 poles, 7 OH transformers, 3 
loadbreak switches.

Station 79 - EMS Expansion/RTU Repl CD01296 $414,091 $577,840

This project is to install a remote terminal unit and provide status and control on all switching devices to an Energy Management System 
(EMS). Revised estimate is higher than previous DOA by approximately $163k. Revised estimate is a "project grade estimate" based on a 
more stringent review of scope and resources. The previous DOA amount was based on the engineering estimate.

CR- 6651 Reconducor Haverster Mill C049355 $180,000 $99,846

Sandy Creek 6651, Reconductor Harvester Mill Rd. Revised estimate is lower than original DOA by approximately $80 k. Revised estimate 
is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a 
Preliminary level scope only.   Detailed scope based on final engineering is: Reconductor 5200' 2-6A to 2-1/0 TW.  Replace 2 Poles and 1 
Transformer. Install 10 Mid-Span poles and 5 New Anchors. Tree Trimming Required.

Chrisler Ave 25736 Conversion C045552 $350,000 $708,188

Chrisler Ave 25736 - Altamont Ave Conversion (4.16 / 13.2kV) - Load reallocation to McClellan 30452. Revised estimate is higher than 
original DOA by approximately $358,188. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was not available. Detailed scope based on final engineering is to install 37 poles, 2 risers, UG 
cable installation and conversion. Scope also includes bringing the Chrisler 25736 feeder from 4.16kV to 13.2kV standards.

Balmat 23kV switch replacement C048103 $92,000 $110,000

This document describes the scope of work and cost for one alternative to replace switches #236 and #237 at Balmat Substation.  The 
substation is located at 1767 State Highway 812, Town of Fowler, NY.  Labor hours and overtime hours during construction were slightly 
higher than estimated

F1662 Reconductor Rt 20 Broadway C048615 $502,500 $317,590

Darien 1662 - Reconductor Broadway (US Hwy 20) due to sleeves and to create feeder tie. Revised estimate is lower than original DOA by 
approximately $185k.  Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas 
the original estimate was based on a Conceptual level scope only.  Detailed scope based on final engineering is: Replace Poles & 
Reconductor Broadway Road (Rt# 20) between Bonnie-Brae Drive & Harper Road. Reconductor with 336.4.  Work to include 34 Cutouts, 
34 Fuse Links, 31 Poles, 12 Transformers, 23 Arrestor Replacements.

N. Ashford-Nuclear Fuel Services 81 C046467 $140,000 $330,000

North Ashford-Nuclear Fuels 817-34.5kv reconductor sections and refurbish/Revision 6/01/14 will most likely relocate part of 817 and 803 
line as well TO RELOCATED SUBSTATION CHANGING THE SCOPE OF THIS PROJECT. Revised estimate is a "project grade estimate" 
based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  
Additional design changes were made since the job estimate was produced.

Buffalo Station 57 - F5768 Reconduc C046557 $403,000 $281,138

This project will cover costs associated with the reconductoring of small wire on feeder 5768. Revised estimate is lower than original DOA 
by approximately $122k.  Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, 
whereas the original estimate was based on a Conceptual level scope only.  Detailed scope based on final engineering is: C046557 - 
Reconductor Approx 4000ft Overhead for F5768 Brighton Rd F5768 replace 2/0 CU to 336.4 AAC and replacing poles between pole 587 
and Pole 835.

Harbor Center - Spot Network C048589 $560,000 $488,714

The "Harbor Center" is being constructed in the City of Buffalo bounded by Scott St, Washington St., Main St., and Perry.  The building's 
anticipated load is 4.5 MVA and will be served by a spot network consisting of three 2500 kVA network transformers, 22.9 kV to 480 Volts, 
4500 amp network protectors and associated arc flash mitigitation equipment.  Elm Street 23 kV cables, 6E, 10E & 23E will serve the spot 

 network.  
 The building complex will consist of a hotel, retail space, four ice rinks and a parking garage.Revised estimate is lower than original DOA 

by approximately $115.6k.  Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, 
whereas the original estimate was based on a Conceptual level scope only.  Detailed scope based on final engineering is: Installation of 
2500 KVA Network Transformers, Network Protectors and Service Cable.
The vaults will be located at grade inside the building in the loading dock area.

Wolf Rd Feeder Tie (34452/54/57) C050877 $280,000 $573,614

Wolf Road Feeder Tie Creation (34452 / 34454 / 34457). Revised estimate is higher than original DOA by approximately $293,614. Revised 
estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was a 
design and engineering estimate only.   Detailed scope based on final engineering is: WR 15349772 Civil work for Wolf Rd feeder ties.  
Install ~925 of 2-5" concrete encased conduits and ~145' of 2-6" directional bored conduits.  Install (2) precast manholes and (1) precast 
switchgear manhole.  Civil project to be contracted out. WR 15774946 - Install ~1270' of 750 MCM AL 3-1/C primary UG conductor.  Install 
{6} cold shrink splices.  Install {1} PME-9 switch gear.  UG project to be done in house.WR 15821845 - OH electric work for Wolf Rd feeder 
ties.  Install {4} 45/3 poles (includes 3 replacements and 1 new pole).  Replace ~300' of 1/0 primary OH with 477 AL 3-phase OH primary.  
Install {3} 15kV 3-phase loadbreak switches.  Replace OH xfmr bank with {3}-75kVA 120/208V OH transformers.  Install PME-10 
switchgear.  Install ~150' of 1000 MCM CU UG 3-1/c primary UG conductor and {9} cold shrink cable splices. OH project to be done in 
house.

Batavia-F0457 PIW Randall Rd C045636 $156,251 $221,728

Genesee Region: LeRoy Feeder 0457 Randall Road PIW - Reloacte rear lot to road. Revised estimate is a "project grade estimate" based 
on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional 
design changes were made since the job estimate was produced.
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MV- Cleveland 66 reconductor C048161 $190,632 $220,939

Cleveland 1166 - Reconcdutor Center St and Tynan. Revised estimate is a "project grade estimate" based on a more stringent review of 
scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design changes were made 
since the job estimate was produced.

Weibel 51 - Old Schuylerville Rd C049349 $174,727 $250,000

Reconductor Old Schuylerville Road to allow conversion to 7.62 kV. Revised estimate is a "project grade estimate" based on a more 
stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design 
changes were made since the job estimate was produced.

Sharon 52 - Rt 20 & Argusville Rd C006680 $250,000 $350,000

Rebuild the single phase on Argusville & Sharon Hill Roads to 3 phase, and retire the rear lot, 3 phase distribution between poles 1 and 18. 
Install a 3 phase recloser on pole 2 1/2 at the beginning of the tap. Revised estimate is a "project grade estimate" based on a more 
stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design 
changes were made since the job estimate was produced.

Rosa Rd 13757 - Grand Blvd - Conver C046426 $450,000 $971,648

Rosa Rd 13757 - Grand Blvd - Conversion (4.16/13.2kV). Revised estimate is higher than original DOA by approximately $516,722. Revised 
estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was not 
available. Contractor estimate came in at 483,000 due to hand digging and back lot contruction.

DOTR 5034.98 Rt. 5 & Rt. 20 C047980 $262,165 $340,247

Relocation of OH facilities for proposed round-about on Cattaraugus Territory Lands for NYSDOT. Revised estimate is a "project grade 
estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope 
only.  Additional design changes were made since the job estimate was produced.

CR- Phoenix 2014 Summer Prep C053983 $95,551 $105,463

Phoenix load relief for 2014 PSC Summer Prep. Revised estimate is higher than original DOA by approximately $9,912. Revised estimate is 
a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a 
Preliminary level scope only.   Detailed scope based on final engineering is: convert from 5kV from Pole 20-54, replace 5 single phase 
transformer 13 Phase Bank, replace 4 poles, remove 1 ratio bank for the URD, and refuse switch gear and convert 2 3 phase pads to 13.2 
for the school.

Alameda 124 - F12467/12475 Relief CD00682 $655,107 $790,718

This project will cover costs associated with the relief of feeder 12467 and feeder 12475. Revised estimate is a "project grade estimate" 
based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  
Additional design changes were made since the job estimate was produced.

Albion Station Install a 34.5kV cap CD01016 $479,000 $680,615

For contingency loss of the 308 supply line from Brockport to Albion, there is voltage degradation seen under 0.95pu at Albion, W. Albion, 
Eagle Harbor, Butts Rd and Holley. Revised estimate is higher than origional DOA by approximately $202 k. Revised estimate is a "project 
grade estimate" based on a more stringent review of scope and resources, whereas the origional estimate was a design and engineering 
estimate only. 

Hudson 08753 - Route 9G - Reconduct CD00805 $336,686 $400,000

Hudson 08753 - Route 9G (Rhinebeck Hudson Rd) - Reconductor - from 4/0 CU to 336 Al Tree Wire (Germantown section of Rhinebeck 
Hudson Rd). Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original 
estimate was based on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced.

Florida 52 - Bulls Head Rd Rebuild CD01100 $340,296 $425,000

Convert Bulls Head Rd to 3 phase 13.2 kV. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design changes were made since the job 
estimate was produced.

DOT Catt Co Haskell Rd C048897 $159,512 $197,464

Relocate approx (11) OH Dist poles for Catt Co. DOT as part of their Haskell Rd Ph-III project. Revised estimate is a "project grade 
estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope 
only.  Additional design changes were made since the job estimate was produced.

The Farmstead Section 1, Clay NY C050825 $147,203 $207,629

New Residential URD with 38 Single family lots 200 amps.  Pump station is needed so needs 3 phase.  Revised estimate is a "project 
grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level 
scope only.  Additional design changes were made since the job estimate was produced.

Canterbury Crossing URD Ph 1 Albany C048818 $418,428 $510,000

10 BUILDINGS WITH 4 UNITS EACH AND 3 BUILDINGS WITH 6 UNITS EACH AND FIREHOUSE.  Revised estimate is a "project grade 
estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope 
only.  Additional design changes were made since the job estimate was produced.

Fox Creek URD - Amherst, NY C049180 $216,340 $252,044

New URD, 2 multi-story buildings, 220 units total.  100 amp, single phase. Est cost is $300k, this req is for $15k in preliminary design.  
Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was 
based on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced.

URD -NorthRidge Hollow p.2- Colonie C049638 $234,072 $300,000

Est Cost is $246,000 this request is for 15K preliminary design.   Revised estimate is a "project grade estimate" based on a more stringent 
review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design changes 
were made since the job estimate was produced.

North Ridge Hollow Ph 1 Colonie, NY CD00716 $249,628 $325,000

NEW URD WITH 81 RESIDENTIAL SINGLE FAMILY HOMES, 200 AMP 1 PH NO PUMP STATION BUT WILL NEED GAS.Revised 
estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based 
on a Preliminary level scope only.  Additional design changes were made since the job estimate was produced.

DOT PIN 1098.61 Route 4 Hudson Fall CD00921 $592,977 $700,000

NYSDOT is reconstructing Route 4 in Fort Edwards- Hudson Falls. Project is being done in 3 Phases. Phase 1 funding was covered in PPM 
17740. This funding request is for Phase 2. Revised estimate is a "project grade estimate" based on a more stringent review of scope and 
resources, whereas the original estimate was based on a Preliminary level scope only.  Additional design changes were made since the job 
estimate was produced.

SCCCollege Parking Lot Lighting CD01027 $372,967 $475,000

Replace 20 streetlights on wood poles with UG Streetlights at Schenectady County Community College. Revised estimate is a "project 
grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level 
scope only.  Additional design changes were made since the job estimate was produced.

PIN 1043.38 DOT South Glens Falls CD01077 $346,709 $410,000

Relocate approximately 12 distribution poles and adjust man hole elevations on Rt .39 in South Glens Falls. Revised estimate is a "project 
grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level 
scope only.  Additional design changes were made since the job estimate was produced.

New URD - Bush Rd- Gowanda, NY C049781 $62,157 $123,650

New 25 Lot Residential URD.  200 amps,, Revised estimate is higher than original DOA by approximately $62k. Revised estimate is a 
"project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was a design and 
engineering estimate only.   Detailed scope based on final engineering for new 25 lot URD Single Phase: Installation of(2) 40 Ft poles and 
(2) 45FT Poles. Installation (2) Transformer Conventional, Overhead.  

SW Ripley R5302 DTT C049437 $150,000 $240,923

Install Direct Transfer Trip Scheme for R5302 at Ripley Substation for Parallel Wind Generator at NYS Thruway Exit 61 [Ripley] on Fdr 
5361. Revised estimate is higher than origional DOA by approximately $91 k. Revised estimate is a "Planning Grade Estimate" based on a 
more stringent review of scope and resources. Where as the origional estimate was a design estimate only. 

Middleburgh 51 - West Fulton Rd. C046408 $130,000 $233,009

Rebuild West Fulton Road between State Route 30 and Bear Ladder Rd. to two phase 13.2 kV. PPL estimate is $130,000. Revised 
estimate is higher than original DOA by $103,009. Revised estimate is a project grade estimate based on a more stringent review of scope 
and resources, whereas the original estimate was a conceptual estimate.
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    Summary of Projects That Required Approval For Additional Spend

  

Project Name
Funding Number     

ID Number Latest Project Sanction Revised Sanction Comments

NR_Antwerp 80161_US11_Relocation C047869 $275,000 $130,230

Relocate 4,300 feet of 3-phase 4.8kV overhead mainline from its present "off-road" location to along side of US11 beginning at Antwerp 
station ES801 north along US11 to Miller Road. Revised estimate is lower than original DOA by approximately $145 k. Revised estimate is 
a "project grade estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a 
Conceptual level scope only.   Detailed scope based on final engineering is:  Bring approx 1 mile of three phase rear lot line to the road. 20 
poles, 1-15kV 3 Ph loadbreak switch, 38- 8 ft X 3-1/2 in X 4-1/2 in crossarms

DOT Paterson Street, Odgensburg C045630 $600,000 $563,582

The City of Ogdensburg, NY is planning to reconstruct Paterson. This will require the relocation of approximately 60 overhead distribution 
poles paralleling the street. Revised estimate is lower than original DOA by approximately $36 k. Revised estimate is a "project grade 
estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope 
only.   Detailed scope based on final engineering is: Paterson St reconstruction - relocate poles, associated conductor and equipment to 
address curb to face clearances for relocated curb line, sidewalk and travel lanes. 52 poles, 12 OH transformers, ~2700' 1/0 AWG 
secondary cable, ~9000' bare 336.4 KCM wire, 2-15kV loadbreak switches

CR- S.C. 6651 Convert CR 13 C049498 $737,500 $471,224

Sandy Creek 6651 - Reconductor and convert CR 13 from CR 50 to CR 17. Revised estimate is lower than original DOA by approximately 
$266 k. Revised estimate is a "project grade estimate" based on a more stringent review of scope and resources, whereas the original 
estimate was based on a Preliminary level scope only.   Detailed scope based on final engineering is:  Reconductor/rebuild approximately 
20,000 feet of 2-#4 CU to 2-1/0 AL TW and convert from 4.8kV delta to 12kV ungrounded wye. Maintain taps on CO RTE 17 at 4.8kVA 
delta via new 250kVA ratio transformers. Convert existing 1/0 AL conductor on Blount Mill Dr and replace transformers on this tap. 
Replace/install 80 poles.

Delphi 26253 - Correct flicker prob CD00100 $213,591 $262,063

Convert area along US 20 to 13.2kV.  Also, replace #4 with 1/0.  Install two ratios on side taps. Revised estimate is a "project grade 
estimate" based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level scope 
only.  Additional design changes were made since the job estimate was produced.

York Ctr R258 DTT C052824 $144,000 $225,556

Noblehurst Farms has made a Form K application, CLA 13.4140 to install a 456 kVA synchronous farm waste generator at their location on 
Craig Rd., . The application is consistent with the NYSSIR for a net metered customer. Revised estimate is higher than origional DOA by 
approximately $81k. Revised estimate is a "Planning Grade Estimate" based on a more stringent review of scope and resources

Johnstown R8 DTT Add for GJWWTP C053126 $181,400 $228,337

This mandatory project is in response to the interconnection application submitted by the Gloversville-Johnstown Waste Water Treatment 
Plant in accordance with the interconnect procedure and requirements set forth in the NYS SIR. Revised estimate is higher than origional 
DOA by approximately $47 k. Revised estimate is a "Planning Grade Estimate" based on a more stringent review of scope and resources.

Chat F5761, 5762 Regs/Aer Cbl C054123 $198,100 $102,317

Chautauqua F5761 and 5762 upgrade overloaded Aerial cable (feeder getaway) to 500MCM and upgrade mainline regs to (3) 333kVA. 
Revised estimate is lower than original DOA by approximately $96k. Revised estimate is a "project grade estimate" based on a more 
stringent review of scope and resources, whereas the original estimate was based on a Conceptual level scope only. Project consists of 
two (2) orders, F5761 (WR#16686677) with a detailed scope based on final engineering is: Installation of  2 poles, 3-333kva bi-directional 
regulators (with platform), 900A in-line switches and 250' of  336.4 primary. Also includes removal of regulator on P#1-1 and removal of 27' 
of #4/0 Cu lashed cable. F5762 (WR#16686205) detailed scope based on final engineering is: Installation of 1 pole, 3-333kva bi-directional 
regulators (with platform),  900A in-line switches and 114' of 23kv aerial 500KCMIL CU cable. Also includes removal of regulator on 
P#675h and removal of 27' of #4/0 Cu lashed cable

Newtonville 30568 - Trailer Park C036084 $218,000 $265,400

Trailer Park off Verner rd in Latham NY -- Primary and Secondary directly over, and in close proximity to Mobile Homes. Facility Relocation 
is needed to get primary and secondary conductors on road, Revised estimate is a "project grade estimate" based on a more stringent 
review of scope and resources, whereas the original estimate was based on a Preliminary level scope only.  Addiitional design changes 
were made since the job estimate was produced.

Page 49 of 71



5 - Schedule Change Report FY15Q1.xls / NY Dist Line & Sta RFL Chan_MAP

Asset Level

Project 
Funding 
Number Work Order Number Project Title

Change Request 
Date Short Description of Change Updated Change Request Cause

Original          
In-Service 
Date

New                 
In-Service     
Date

In-Service        
Date Impact      
(90 Days or 
Greater)

DxD C032252 DSNY10014815112  
RIVERSIDE ARP (FY15) (9) AMCB BREAKER 
REPLACEMENT - C032252 N/A

Project rephased from Q2 
FY15 to Q3 FY15

Vendor shipped incorrect breakers.  
New ones on order. 8/27/2014 12/1/2014 96

DxD C036050 DSNY0009191989-2  HOAG- STATION REFURBISHMENT- C036050 N/A
Project rephased from Q1 
FY15 to Q2 FY15

Reprioritization of workload within the 
region led to a one quarter shift. 5/1/2014 8/15/2014 106

TxT C039171 TSNY10014609322  
NINE MILE  2 - UPRATE PROJECT-PHASE II - 
C039171 N/A

Project rephased from Q2 
FY15 to Q2 FY16 Developer Delay. 8/28/2014 7/17/2015 323

DxT C044793 DSNY90000122890
TEMPLE - OCB BREAKER 
REPLACEMENT/UPGRADE - C044793 N/A

Project rephased from Q1 
FY16 to Q1 FY21

Project was moved out of 5 year work 
plan by Asset Strategy, due to other 
high priority work. 6/30/2015 6/15/2020 1812

DxD C046536 DSNYC046536 Delameter  Install two 20/26/33MVA N/A
Project rephased from Q4FY17 
to Q2 FY18

Reprioritization of projects within 
FY17. 3/29/2017 8/22/2017 146

TxT C047319 TXNYC047319
Dunkirk - Reconductor Five Mile-Homer Hill Circuits -
C047319 N/A

Project rephased from Q1 
FY16 to Q3 FY16

Construction start delayed due to Part 
102 Permit - cannot be submitted until 
final commission order is issued for 
Five Mile.

6/25/2015 11/16/2015 144

TxT C047864 TSNYC047864  INGHAMS - SPARE TRANSFORMER -C047864 N/A
Project rephased from Q3 
FY15 to Q3 FY16

Schedule adjustment to allow 
increased time for proper 
specifications of this unique 
transformer. 12/12/2014 12/14/2015 367

TxT C049260 TSNY10014905004  
TELEGRAPH ROAD - (7) ARP BREAKER 
REPLACEMENTS (FY14) - C049260 N/A

Project rephased from Q1 
FY15 to Q2 FY15

Eastern Region had an urgent need 
for 2 breakers at Weaver Station and 
utilized breakers planned for this 
project.  Replacement breakers were 
ordered driving the schedule shift. 4/24/2014 8/29/2014 127
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Month Project # Project Name Project Type  Approved Total 
Capex Estimate  FY 15 Capex  FY 16 Capex  FY 17 

Capex 
 FY 18 
Capex  FY 19+ Capex Reason

Apr-14 C046833 Buffalo Station # 138 Retirement P_Electric Distribution Sub NY $20,000 20,000
This project will retire Buffalo Station # 138. Load will be transferred to Oakwood Station #232. This is in 
response to normal overloads of up to 115% of SN observed at Buffalo Station #138.

Apr-14 C050107 *Blue Stores 30352 - Conversion P_Electric Distribution Line NY $450,000 450,000

, p p y @
4.8kV via a step down ratio (3-250kVA cluster mount) at P.382.  These ratios are already 65% loaded. 
The Blue Stores 30352 has only one solid 13.2kV tie with the Hudson 08753.  This work will convert ~1.3 
miles of 3 phase primary on Rhinebeck-Hudson Road.  Funding # C050108 calls to reconductor & 
convert ~1 mile of 3 phase on the Hudson 08753 on Route 9G.  This will create a solid 13.2kV tie.    This 

Apr-14 C050108 *Hudson 08753 - Rte 9G Conversion P_Electric Distribution Line NY $375,000 375,000

*Hudson 08753 - Rte 9G Conversion - Reconductor with 336Al & 1/0Al neutral and convert to 13.2kV 
from Pole 307 to Pole 336.  This will be creating a 13.2kV tie with the Blue Stores 30352.  There are 
limited ties for this feeder.

Apr-14 C052509 Two Mile Creek Rd Sta- SubT P_Electric Sub-Transmission Line NY $240,000 240,000
This project correspond to the Sub Transmission work required for the new "Mini" substation Two Mile 
Creek Rd. The 23kV line 34H will be tapped to supply this station and high side reclosers will be installed.

Apr-14 C054384 Greyrock URD Albany, NY P_Electric Distribution Line NY $15,000 15,000
DEVELOPER REQUESTING FACILITIES FOR NEW URD GREYROCK IN NISKAYUNA.  NEW URD 
WITH 25 SINGLE FAMILY HOMES, 200 AMP/1PH NO PUMP STATIONS BUT WILL NEED GAS. 

Apr-14 C054385 Mill St_LVAC_2014_Upgrades-N-1 P_Electric Distribution Line NY $174,000 87,000 87,000

Arc Flash Mitigation of Mill Street Station ES748; the implementation of the proposed Arc Flash 
Mitigation Solution of reducting the settings on the 4.8kV breakers will result in the reduction of the 
amount transformation allowed to be connected on each feeder from 4,000kVA to 3,000kVA.

Apr-14 C054423 Van Dyke Spinney URD Phase II P_Electric Distribution Line NY $15,000 15,000 SECOND PHASE OF VAN DYKE SPINNEY, INCLUDES 62 UNITS, 100 AMP/1PH, PUMP STATION.

Apr-14 C054427 PIN 1080.72 Rt 4 & 149 Ft Ann P_Electric Distribution Line NY $80,500 80,500 Mandatory relocation of OH facilities to support NYSDOT road reconstruction in the Village of Fort Ann.

Apr-14 C054428 RICCELLI ENTERPRISES LLC P_Electric Distribution Line NY $15,000 15,000
New Com. Install 1895¿ 3 phase overhead wire and approx 8-9 pole with anchors ¿ 1400¿ 3 phase PUG
to 750 kvs 3 phase pad

Apr-14 C054429 Cell Tower Site, Peterson Rd P_Electric Distribution Line NY $15,000 15,000
New cell tower. Requires 4,230¿ OH dist line ext, and 200¿ Pri UG service lateral. Dist Line Ext: 4,230', 
21 poles, 17 guy/anchors, 1ph.

Apr-14 C054430 Ash St_22325_22329-Reactors P_Electric Transmission Sub NY $120,000 40,000 40,000 40,000

Install a reactor in each 34.5kV circuit that supplies the Carousel Mall/Destiny (i.e. circuits 22325 & 
22329) to reduce the available fault current from 20,329 amperes to 12,500 amperes so the Company 
standard 38kV switchgear can be installed to replace the existing 38kV switchgear which is failing.

Apr-14 C054435 Birchwood Hills URD Phase II P_Electric Distribution Line NY $15,000 15,000
2ND PHASE OF BIRCHWOOD ESTATES INCLUDES 34 RES HOMES, 200 AMP/1PH NO PUMP 
STATION.

Apr-14 C054438 Mill ST_LVAC_2014 Upgrades-Newell P_Electric Distribution Line NY $330,000 0 30,000 200,000 100,000

Rework Feeder 74875 from a UG Radial type feeder into a Network Feeder by placing the overhead 
facilities along Newell Street underground & converting the 2.4kV Lighting facilities formerly owned by th
City of Watertown to 7.62kV.

Apr-14 C054442 Cortland_LVAC Network_Disassemble P_Electric Distribution Line NY $680,000 20,000 220,000 220,000 220,000

The City of Cortland's LVAC Network Distribution System has been identified to be disassembled &
reconfigured into a LVAC Radial Net Distributions System by disconnecting the secondary cables such 
that the reamining load is between 250kVA to 350kVA per radial net and by reconfiguring the 4.8kV 
primary with additonal sources & switches to be able to switch the individual radial nets from one source 

Apr-14 C054446 CERSOSIMO LUMBER, Lake Luzerne NY P_Electric Distribution Line NY $15,000 15,000
Rebuild/upgrade line from 1ph to 3ph, install 3ph Pri Ug service lateral and 1000kva padmount. 
Customer requested work.

Apr-14 C054463 DESTINY USA HOTEL, Syracuse NY P_Electric Distribution Line NY $15,000 15,000 THERE ARE OH WIRES ON THE PROPERTY THAT THE CUSTOMER WISHES TO BURY 

Apr-14 C054464 NYSDOT 5812.37 Eggert / Rt 33 P_Electric Distribution Line NY $72,000 43,200 28,800
NYSDOT is replacing the bridge deck on Eggert Rd over Rt 33.  NG has electric conduits in the 
sidewalk/deck slab that need to be removed.
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Apr-14 C054488 Big Ditch Brewery Network Reinforc P_Electric Distribution Line NY $360,000 360,000

The "Big Ditch Brewery" has begun refurbishing an existing building and the construction of additional 
space for their new brewery at the corner of Ellicott Street and Huron Street (the old Verizon barn).  The 
brewery is installing a new 1200 amp service at 208 volts.  To support the 1200 amp service 
approximately 2080 circuilt feet of low voltage network cable will need to be installed on Ellicott Street 
between Chippewa Street and East Mohawk Street.

Apr-14 C054489 Bartell Rd LTC Replace TB2 P_Electric Distribution Sub NY $150,000 150,000
This is a project to replace the existing LTC on TB2 due to gassing indicating excessive contact 
overheating.  This has been a re-occuring problem and therefore the LTC needs replacing.

Apr-14 C054506 West Adams R520 breaker replacement P_Electric Distribution Sub NY $110,000 110,000

Replace West Adamns R520 breaker . The R520 at West Adams tripped four times and locked out.  The
cause of the trip was due to trees down on the feeder primary.  During all four trip operations, CRCC 
reported seeing 90 amps on the center phase while the breaker was open.

Apr-14 C054507 Mallory-Cicero 33-34.5kV-relocation P_Electric Sub-Transmission Line NY $125,000 100,000 25,000

The Mallory-Cicero 33-34.5kV line needs to be relocated and partially placed underground for the rebuilt 
and reconductored Clay-Teall 10 and Clay-Dewitt 14 115kV lines in the vicinity of the new proposed 
Cicero Substation.

Apr-14 C054508 Remove Geres L-Onon. Co-Gen 115kV P_Electric Transmission Line NY $10,000 10,000

A partially de-energized 115kV line exists to the former scrapped Onondaga Co-gen plant in Solvay, NY. 
The line is energized between Geres Lock and the Village of Solvay at structure 8. Between structure 8 
and 15, the line is de-energized. O&G as developer of some of the property the line runs through has 
requested an estimate to have us remove the de-energized section of line.

Apr-14 C054523 PIN 5757.18 Kenmore Ave P_Electric Distribution Line NY $60,000 36,000 24,000 Mandatory relocation for the City of Buffalo.  Existing electric facilitis are within the Public ROW.  

Apr-14 C054525 Thompson Way URD, East Greenbush NY P_Electric Distribution Line NY $15,000 15,000 NEW URD WITH 23 SINGLE FAMILY HOMES, 200 AMP/1PH.

Apr-14 C054530 Hudson 08753-HWY 14-Rebuild 3 phase P_Electric Distribution Line NY $360,000 20,000 340,000

Hudson 08753 - White Birch Road has a primary voltage of single phase 4.8kV via a step down ratio off 
of Route 9G.  The existing single phase ratio is nearing its normal limits.  There is a large farm located on 
White Birch Road that plans on increasing their demand in the near future as well as other potential 
customers. 

Apr-14 C054533 81458 Dingman Point Road Rebuild_RR P_Electric Distribution Line NY $96,320 24,080 72,240

p p g
customers interrupted and 383 customer-hours interrupted. It is necessary to rebuild and convert 
Dingman Point Road to harden and improve reliability on the Distribution Feeder 81458

Apr-14 C054543 City Square URD, Saratoga Springs P_Electric Distribution Line NY $15,000 15,000
NEW URD WITH 1 MIX USE BUILDING, 20 TOWN HOMES AND 4 SINGLE FAMILY HOMES, 200 
AMP/1PH AND 3PH, NO PUMP STATION

Apr-14 C054544 Camp Shelly URD, Voorheesville P_Electric Distribution Line NY $15,000 15,000 NEW URD WITH 24 SINGLE FAMILY HOMES, 200 AMP/1PH, NO PUMP STATION

Apr-14 C054563 CR- Lords Hill 66 Reconductoring P_Electric Distribution Line NY $290,000 167,895 122,105

Three of the interruptions were on Pleasant Valley Rd beyond the 25A fuse on Pole 1.  Thes
interruptions account for 25% of the total number of interruptions.  All 3 of the interruptions were due to 
trees. Reconductor approximately 7,600 feet along Pleasant Valley Rd with 1/0 Tree Wire.  Reconductor 

Apr-14 C054564 DIRECT ENERGY BUSSINESS LittleFalls P_Electric Distribution Line NY $15,000 15,000
Customer requesting 3000 amp three phase service.  Converting/installing approximately 6000 feet for 
this service.

Apr-14 C054565 Grain Farm, Fawfrey Rd Sackets Hbr P_Electric Distribution Line NY $15,000 15,000 Customer Requested Work. 3-phase extension, approx 3500-4000'  See  TD 6263, LINE 4, POLE 43-17

Apr-14 C054585 3806.28 Rt 49 @ Depot Rd (Site E) P_Electric Distribution Line NY $72,000 72,000
Mandatory relocation for NYSDOT.  NYSDOT is proposing to install large box culvert under Rt 49 @ 
Depot Rd.  All Nationalgrid facilities are on Public ROW.

Apr-14 C054605 IHC Capital Small Tools 5210-T NY P_Electric Transmission Line NY $200,000 200,000 This is for capital small tools (greater than $2500 per tool) to be used by NY TLS department.

Apr-14 C054624 ONONDAGA NATION,  NEDROW P_Electric Distribution Line NY $15,000 15,000 Extend 3 phase to new Firehouse/Community Center ¿ approx  .75 mile.  Customer Requested Work

Apr-14 C054625 Aspen Springs URD Section 4 P_Electric Distribution Line NY $15,000 15,000 Next phase in Aspen Springs URD, 32 Residential lots, 200 amps single phase, Along White Chapel Rd. 

Apr-14 C054668 AD Price URD, Phase 3, Buffalo, NY P_Electric Distribution Line NY $15,000 15,000
10 Buildings With 21 total units, 9 buildings are 2 story 1 building is 1 story.  150 amps single phase each 
building. Customer Requested Work

Apr-14 C054669 HAVILAND PARK PHASE I, Glens Falls P_Electric Distribution Line NY $15,000 15,000
INCLUDE 19 SINGLE FAMILY HOMES ALONG PARK VIEW DRIVE, 200 AMP/1PH AND 3PH FOR 
PUMP STATION. Customer Requested Work

Apr-14 C054703 DOT City of Watertown Harrison St P_Electric Distribution Line NY $60,000 36,000 24,000
The City of Watertown is in the process of designing the full reconstruction of Harrison Street from 
Hamilton Street to South Indiana Ave.
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Apr-14 C054755 LEXINGTON HILLS URD, Cohoes, NY P_Electric Distribution Line NY $15,000 15,000
NEW URD WITH 26 12-UNIT BUILDINGS 800 AMP/1PH AND 9 10-UNIT BUILDINGS 600 AMP/1PH. 
WILL ALSO INCLUDE 2 PUMP STATIONS. Customer Requested Work

Apr-14 C054790 Island Rd, Ausable Forks P_Electric Distribution Line NY $15,000 15,000
Cust requests relo of facilities.  Relocation of  primary  plus 6 poles.  Rework island feed to UG from new 
ratio to new J.E.

May-14 C046514 Rankine-Harper 16/17 and Adams -Har P_Electric Sub-Transmission Line NY $0
Remove 12kv overhead SubT lines 16/17/416/418 between Adams Station and Harper Station. Leave 2 
northerly lines for existing and future distribution.Part of de-energized Line Removal strategy.

May-14 C047795 Boonville-Rome 3-4 T4060-T4040 ACR P_Electric Transmission Line NY $150,000 50,000 100,000
Asset Condition Refurbishment (ACR) on the Boonville-Rome 3-4 T4060-T4040 115 kV circuits in 
accordance with Overhead Line Refurbishment Strategy SG080

May-14 C047816 Mortmr-Pannll 24-25 T1590-T1600 ACR P_Electric Transmission Line NY $150,000 50,000 100,000
Asset Condition Refurbishment (ACR) on the Mortimer-Pannell 24-25 T1590-T1600 115 kV circuits in 
accordance with Overhead Line Refurbishment Strategy SG080

May-14 C049553 New Scotland - replace 345kV OCBs P_Electric Transmission Sub NY $125,000 62,500 62,500

Replace the R61, R81, & R82 FGK-345-25000-4 345kV oil circuit breakers at New Scotland station due
to their asset condition. These breakers were targeted for replacement in the 2010 New York Oil Circuit 
Breaker Strategy Paper SG 158.

May-14 C052483 Buffalo 23kV UG Cable replacement P_Electric Sub-Transmission Line NY $150,000 0 150,000
This program calls for the replacement of 23kV cable in the City of Buffalo due to asset condition.  
Cables have been prioritized for replacement based on their performance history 

May-14 C053627 Front St 36054 - Erie Cable Replace P_Electric Distribution Line NY $233,000 233,000

Union College is located downstream of the 4/0CU PILC on Erie Blvd. Using this past Summers pea
load readings at the Front Street Substation (R540) and actual loads from Union as well as other large 
customers on the Front Street 36054 13.2kV Distribution feeder, a load allocation was completed using 
the CYME modeling program. This study shows that the 4/0CU on Erie Blvd was already loaded to 100%
of Summer Normal rating. (229A).  Replacing this 4/0CU PILC with 500MCM CU compact cable will 

May-14 C054366 M&T L701 - Transfer Dist Underbuild P_Electric Distribution Line NY $65,000 65,000 Transfer conductor & equipment to new L701 SubT poles 

May-14 C054583 BaileySettlement-Gore Rd_Rebuild P_Electric Distribution Line NY $498,800 0 399,040 99,760

experienced two interruptions on Bailey Settlement Road in 2013. The single phase 4.8kV line extends 
from Bailey Settlement Road onto Gore Road. Field forces reviewed the line along Gore Road and 
Bailey Settlement Road. The single phase 4.8kV along Gore Road spans through back lot, heavily treed 

May-14 C054765 Albion 8063- UG Getaway Replacement P_Electric Distribution Line NY $83,432 83,432

The replacement of Albion Feeder 8053 riser & cables ties in with the replacement of Albion Feeder 
8064 cables, which is loaded to 117% of its Summer Normal rating. F8064 is Summer Critical and both 
feeders share the same riser pole and creates clearance issues for switching.

May-14 C054786 Lakeville 19752 (Mobile 7W) P_Electric Distribution Line NY $553,000 553,000

Rebuild & Convert approx. 10,958 feet of existing 3-phase, 4.8kV, 1/0 ACSR wire to 3-phase, 13.2kV, 
336.4 AAC on F19752 along W. Lake Rd & Rochester Rd to serve new customer, Direct Energy 
Business, LLC (WR# 16058453).

May-14 C054804 PARK PLACE AT MALTA PHASE 2 URD P_Electric Distribution Line NY $15,000 15,000
DEVELOPER REQUESTING FACILITIES FOR SECOND PHASE OF PARK PLACE AT MALTA URD.  
6 BUILDINGS WITH 62 UNITS TOTAL 

May-14 C054823 PIN 1758.05 Pawling Ave Signals P_Electric Distribution Line NY $136,000 68,000 68,000 PIN 1758.05 - City of Troy is replacing 8 traffic signals on Pawling Avenue.

May-14 C054824 172 Franklin St, Network Service P_Electric Distribution Line NY $180,000 180,000

The long vacant building at 172 Franklin St (the old Buffalo House resturante) is being refurbished fo
mixed use residential and small commercial.  Years ago the existing service was removed due to poor 
condition and now an 800 amp service is being installed.  On Franklin Street between Chippewa Street 

May-14 C054825 Herkimer County White Creek Rd. P_Electric Distribution Line NY $153,000 153,000

Mandatory relocation on White Creek Rd. in Herkimer County. County of Herkimer is doing a culvert 
reconstruction project on White Creek Rd.

May-14 C054827 North Creek Rd. Herkimer County P_Electric Distribution Line NY $161,500 161,500
County of Herkimer doing road work that will require mandatory relocations of NG poles in order to 
facilitate work. 

May-14 C054831 24356_E Adams_Ductline_6-5_1-3 P_Electric Distribution Line NY $160,000 160,000

Ductline failed between MH 6-5 (U-004) & MH 1-3 (U-028) during the installation of Temple Stree
13.2kV Feeder 24356.  Install 200 feet of new ductline between MH 6-5 (U-004) & MH 1-3 (U-028) which
is on East Adams Street betwwen South Warren Street & Harrison Place.  Transfer the 2 - 13.2kV 

May-14 C054832 24358_S Clinton_Ductline_4-4_5-1 P_Electric Distribution Line NY $200,000 200,000

During the installation of Fdr 24358 for Fdr 24358 PILC Cable Replacement Program, the new cable
binded causing the brick wall of MH 5-1 (U-008) to bow.  Install 125 feet of 3x3 5 inch ductline from MH 
1 (U-008) to MH 4-1 (U-008) along South Clinton Street at the intersection of West Jefferson Street.  
Rebuild MH 5-1 (U-008).  Transfer cables from existing ductline into new ductline.

May-14 C054833 24358_E Adams_Ductline_3-1_8-4 P_Electric Distribution Line NY $160,000 160,000

During the installation of Fdr 24358 for Fdr 24358 PILC Cable Replacement Program, ductline was foun
to be collapsed.  Install 210 feet of 3x3 5 inch ductline from MH 3-1 (U-028) to MH 8-4 (U-006) along 
East Adams Street between Montgomery Street & South State Street.  Build new ductline as above & 
transfer cables from existing ductline into new ductline.

May-14 C054834 24358_S State_Ductline_8-1E_8-2 P_Electric Distribution Line NY $320,000 320,000

During the installation of Fdr 24358 for Fdr 24358 PILC Cable Replacement Program, ductline was foun
to be collapsed.  Install 375 feet of 3x3 5 inch ductline from MH 8-1E (U-006) to MH 8-3 (U-006) along 
South State Street between Harrsion Street & West Adams Street, transfer cables from existing ductline 
into new ductline, & retire MH 8-2 (U-006).

May-14 C054843 East Conklin LN17 Comm Equipment P_Electric Transmission Sub NY $150,000 150,000

The 345kV transmission line 17 communications equipment at East Conklin has failed. This results in the 
block reclose feature is not functioning on line 17 Lafayette-Elbridge-Oswego fault occuring on the 
underground cable between East Conklin and Bailey stations.
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May-14 C054844 VO_Herkimer_Net_UG Primary Upgrade P_Electric Distribution Line NY $415,000 15,000 200,000 200,000

pg g p y y pp g
LVAC Radial Net Distribution System with switching capability between the 4 subway transformers & the 
2 overhead sources.  Presently, there is no switching capability between the 4 subway transformers & th
2 overhead sources.  A fault occurred on the primary cable from the Street source which caused an 

May-14 C054846 Lowville Route12_77353-Rebuild P_Electric Distribution Line NY $542,080 542,080

The 1-100KVA step-down ratio transformer at Pole 75 (TD 6260 LN 14) on RT 12 in Lowville is loaded to
260% of its rating. This overloaded transformer feeds 53 customers. To eliminate the overload it is 
necessary to retire the step-down ratio transformer and convert from 4.8kV single phase to 7.62kV single 
phase.  Convert to 7.62kV single phase will eliminate overload and will facilitate a future feeder tie with 
the East Watertown 81757 feeder.

May-14 C054863 Partridge Road Complex, Malone, NY P_Electric Distribution Line NY $15,000 15,000
Single phase primary metered service.  2,053 FT. Primary Ext. and 95 FT of Primary to customer Pri. 
meter-pole.  (10) poles- sole owned, (8) anchors- sole owned.  

May-14 C054864 Leontine Island, Bolton Landing, NY P_Electric Distribution Line NY $15,000 15,000 Customer Requested Work. Provide service to 1 Leontine Island.  

May-14 C054910 81452-Hopewell Hall Road Rebuild P_Electric Distribution Line NY $158,400 115,200 43,200

p g
Northern Region ¿ NY for 3 of the past 5 years. Hopewell Hall Road was identified during a CY 2013 
reliability review. Hopewell Hall Road provides power to 35 customers including the Coast Guard and 
Border Patrol (Critical Customers). A field inspection was performed confirming the need to rebuild 
Hopewell Hall Road to the road. The 81452 circuit is 18% unbalanced during summer peak and 11% 
unbalanced during the winter peak. In order to improve reliability and the phase imbalance it is necessary 
to rebuild Hopewell Hall Road.

May-14 C054923 Church St 53 - West Line Rd Relocat P_Electric Distribution Line NY $140,000 5,000 135,000

Remove ~ 3,700' of existing rear lot on West Line Road. Relocate line from rear lot to road. Construct 
about 3,400' of new, 4.8kV single phase distribution for from Pole 17 (TD 7627, Ln 2) south to Rocky 
Ridge Rd utilizing 1/0 AL conductor on vertical construction, as long term desire is to convert. Fuse all 
CSP transfromers as appropriate for 4.8kV operation.

May-14 C054926 Herkimer Co. Newport Rd. DOT P_Electric Distribution Line NY $170,000 170,000
County of Herkimer is replacing approx 20 poles for a road project on Newport Rd.  Mandatory 
relocations required to support this NYSDOT project.

May-14 C054930 81453-Ellis Road Rebuild&Relocation P_Electric Distribution Line NY $122,560 30,640 91,920

Ellis Road was identified to be rebuilt due to rotting poles with wood pecker holes. A field inspection was 
performed confirming the need to rebuild Ellis Road. Ellis Road spans through heavily treed terrain with 
rocky conditions on a 45 degree hill. In order to eliminate the deterioration conditions on Ellis Road it is 
necessary to rebuild Ellis Road.

May-14 C054943 Comm Service, Maxfield Rd, Cortland P_Electric Distribution Line NY $15,000 15,000 Comm Service at 2081 Maxfield Rd, Cortland NY upgrading from single phase to 3 phase.  

May-14 C054983 Ogdenbrook 51 - Cottage Hill Rd P_Electric Distribution Line NY $100,000 10,000 90,000

The Cottage Hill Rd tap has continuosly been a poor performer over the last several years and 
experienced 6 outages in 2013 all attributable to either unknown causes or trees. The tap is a 1951, 1/2 
mile long heavily wooded rear lot tap through a development which serves 53 customers at 7.62 kV with 
bare #4 CU conductor. The tap has been patrolled multiple times. Animal guards have been added 
where possible, the tap has been trimmed both of which helped but has not corrected the problem 
entirely.

May-14 C055003 Fox Creek TownHomes Section 2 P_Electric Distribution Line NY $15,000 15,000 Developer requesting facilities for new URD. Fox Creek TownHomes Section 2, Amhurst NY.

May-14 C055024 HOMESTEAD COURT AT HELDERBERG P_Electric Distribution Line NY $15,000 15,000 DEVELOPER REQUESTING FACILITIES FOR PHASE OF HELDERBERG MEADOWS URD. 

May-14 C055125 OAK RUN ESTATES URD F10551 CONVSN P_Electric Distribution Line NY $300,000 200,000 100,000

Project needed to eliminate overloaded ratio transformers on F10551. New URD phase at Oak Run 
Estates is adding load & requires loop. This project will allow us to complete the loop & increase reliability 
between F10551 & F8764.

May-14 C055165 Camillus Apartments URD, Camillus P_Electric Distribution Line NY $15,000 15,000 New URD to serve 8 Apartment Buildings. 

May-14 C055183 CR Bury Sub-T Woodard 27 P_Electric Sub-Transmission Line NY $150,000 150,000
Customer request to facilitate expansion of sewage treatment plant. Underground portion of wodard 27 
34.5kv line behind hiawatha sewage treatment plant.

May-14 C055203 Cornerstone Townhomes URD Phase 1 P_Electric Distribution Line NY $15,000 15,000 Installation of URD facilities to 6 multi-tenant buildings in Niagara Falls.  

May-14 C055226 McIntyre Cap Bank Relay Upgrade P_Electric Transmission Sub NY $313,000 208,667 104,333

Replace the failed capacitor bank protection scheme due to overloading of the secondary 
currents/voltages due to harmonics. The existing protection scheme for the capacitor bank at McIntyre is 
inadequate and has failed due to overloading. High secondary currents/voltages due to harmonics has 
reduced the effectiveness of the neutral overcurrent/overvoltage protection scheme inside the station.
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May-14 C055283 351 Root Rd, Ballston Spa, NY P_Electric Distribution Line NY $15,000 15,000 New res service for 351 Root Rd Ballston Spa NY.  

Jun-14 C049543 Battle Hill - replace 3 OCBs P_Electric Transmission Sub NY $875,000 875,000

The R40,R70,R80 are 115kV 25kA Westinghouse type GM-6 & GM-3 oil circuit breaker's (OCB) 
manufactured in 1955.  These breaker's have become maintenance intensive. Operational issues 
reported are associated with poor contact timing and insulation test results. This is a common occurrence 
with this family of circuit breakers and an OCB replacement strategy (SG158) has been approved to 
address the more critical of these assets on our system.

Jun-14 C050437 *Stoner 52 - Stoner Trail Extension P_Electric Distribution Line NY $30,000 30,000

Tribes Hill used to be served via a dedicated 69/4.8 kV substation which failed in the mid-1990's. Th
load was subsequently transferred to the Stoner 52 feeder through a ratio transformer on NYS Route 5.  
However, the existing distribution into Tribes Hill is very circuitus traveling over 10 miles southwest to 
Fonda and then east to Tribes Hill when in actuality the Stoner substation is only 3 miles to the north of 

Jun-14 C052510 Union-Franklin 34-46kV refurb. P_Electric Sub-Transmission Line NY $75,000 20,000 55,000

becoming deteriorated. The line will be further inspected to determine whether just insulator should be 
replaced or there should be a total refurbishment. Due to environmental concerns, work on the Union-
Lake Clear 35-46kV and the Franklin-L. Colby 31 line will also be done where parallel to or double circuit 

Jun-14 C054911 Metalclad Grounding Carts P_Electric Distribution Sub NY $250,000 250,000
This is the result of an IA at Station 60 which involved a flash incident related to the 3-bushing grounding 
cart.  This project will replace all 3-bushing grounding carts with 6-bushing grounding carts.

Jun-14 C055111 WoodstreamFarms-UG-Lighting P_Electric Distribution Line NY $15,000 15,000

Manditory work - per lighting tariff. Install 78 - 70 watt underground fed street lights Town of Amherst. 
Direct buired street light cable from OH sources. Direct embedded 10 ft standards

Jun-14 C055184 Temple Relay repl for Ash St line P_Electric Distribution Sub NY $50,000 50,000
Temple to Ash St 115 kV Line CA9 replace A package RFL9300, B package is REL356 . This 
Distribution Funding project was created for Temple substation to support the relay upgrade

Jun-14 C055225 DOT - West Bergen / Rt 90 UG P_Electric Distribution Line NY $70,000 70,000 Mandated relocation for NYS Thruway Authority of OH dist crossing.  Must be relocated UG.

Jun-14 C055229 Malta 57 - Thimbleberry Cable Repl. P_Electric Distribution Line NY $500,000 500,000

The Thimbleberry Road URD which has 457 customers, has been experiencing multiple cable failure
over the last couple of years and there are now about 6 sections of UG cable which have failed which 
were not able to be repaired and have been isolated.  The cable is all direct buried and most of the 
failures have been under the driveways.

Jun-14 C055323 St. Johnsville 51 - Paris Rd ERR P_Electric Distribution Line NY $75,000 75,000

7729, Ln 10) and remove the existing cross lot distribution. This tap has 2,700 feet of rear lot distribution 
at the beginning of the 17 mile long Paris Road tap which serves 110 customers.  The closing of one gap 
900 feet in length and a second 1,000 feet would allow the retirement of 2,700 feet of rear lot facilities.  

Jun-14 C055344 84661-Tower Road Relocation P_Electric Distribution Line NY $228,960 52,837 176,123

There is a line that spans to a cell tower (Critical Customer) through a 45 degree hill. Accessibility 
limited due to the hill, rough terrain, and there are 50 foot caves the line spans over (See pictures in 
attachment). It is necessary to relocate the back-lot of line to the road to harden and improve reliability on 
the Distribution Feeder 84661.

Jun-14 C055346 BUTTERVILLE FARMS, Adams NY P_Electric Distribution Line NY $15,000 15,000 Upgrade to 400amp, 277/480v, 3 phase service.  Install a 6500 foot 3 phase line extension.

Jun-14 C055351 N Scotland-Alps2 Struct Repl&Repair P_Electric Transmission Line NY $507,500 507,500

Level 2 priority repairs needed on New Scotland Alps #2 line identified by helicopter inspection o
5/14/14. Items noted include delaminating cross arms on strucutres 27, 206 and 215, cracked arms with 
damaged strain braces on structures 29 and 219. There are additional level 3 identified problems that 
may also be addressed while work is being performed on the more urgent Level 2 problems. Also, 

Jun-14 C055355 PIN 1085.42 RT 146 over Mohawk R P_Electric Distribution Line NY $204,000 136,000 68,000
PIN 1085.42- NYS DOT revamping bridge and road - Route 146 & Bridge over the Mohawk River in 
Rexford. Mandatory relocations required to support this NYSDOT project

Jun-14 C055366 Clinton 54 - E Main St Conversion P_Electric Distribution Line NY $168,000 30,000 138,000
Due to an increase of load at the Canajoharie Waste Water Treatment Plant, there will be a need to 
convert 1.2 mile of 3 phase, 4.8kV to relieve overloaded ratio.

Jun-14 C055393 98353-Rock Island Road Relocation P_Electric Distribution Line NY $112,320 112,320
Three out of the six poles along a span through back-lot were identified to be replaced. The three poles 
identified are through a swamp and require rock drilling.

Jun-14 C055395 PIN 5760.80 Gateway Project P_Electric Distribution Line NY $60,000 21,429 25,714 12,857
Mandatory relocation for NYSDOT / City of Buffalo. Relocation of numerous street lights and potentially 
segments of the UG 23 kv buckline feeded Col. Ward Pump Station.

Jun-14 C055397 250 Delaware Ave - Uniland Bldg. P_Electric Sub-Transmission Line NY $100,000 66,667 33,333

Uniland Corporation is building a 12 story office building at 250 Delaware Ave in the City of Buffalo 
(corner of Chippewa & Delaware) with an estimated demand of 3 MVA.  They have requested a 23kV 
primary service.

Jun-14 C055398 F5961 Extend to 500 Seneca St P_Electric Distribution Line NY $770,000 770,000 Extend F5961 approx 5000' UG from Buffalo Station 59 to new customer at 500 Seneca Street.

Jun-14 C055415 Harmon Grove Subdivision, Niskayuna P_Electric Distribution Line NY $15,000 15,000 DEVELOPER REQUESTING FACILITIES FOR HARMON GROVE SUBDIVISION, 66 lots.

Jun-14 C055416 The Common at Flemings Farm URD P_Electric Distribution Line NY $15,000 15,000
The Common at Flemings Farm URD.  New Residential URD,   46 buildings with 302 rental units. Time 
Warner and Verizon. National Grid Trenching.
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Jun-14 C055417 Porter OCB R320 damage/failure P_Electric Transmission Sub NY $400,000 400,000

y p p
OEM also does not support this oil circuit breaker with spare parts. Replace the R320 OCB at Porter 
station with a new system spare SF6 breaker stored at HCB. Thie project will also order a new system 

Jun-14 C055418 PIN 2056.79 P_Electric Distribution Line NY $102,000 102,000
PIN 2056.79 - NYS DOT is replacing a truss bridge over the west canada creek. Mandatory relocations 
required to support this NYSDOT project

Jun-14 C055443 CR- LHH44-N Osceola Rd P_Electric Distribution Line NY $300,000 136,364 163,636

Lighthouse Hill 6144 - Recondutor N Osceola Rd. Replace approximately 8,300' of #6 CCW with 1/0.
The locations are between P61 (TD 6089, Line 7) - P6 (TD 6089, Line 18) and P20 - P58 (TD 6089, Line 
18).

Jun-14 C055464 Old Hawkeye Road Relocation-84561 P_Electric Distribution Line NY 112,320 8,640 103,680
It is necessary to rebuild and relocate the back-lot to the road to harden and improve reliability on the 
Distribution Feeder 84561.

Jun-14 C055486 Ballston 53 - Colonial Hills Cable P_Electric Distribution Line NY 200,000 200,000

p g p
2013 and sections of the direct buried UG cable in the oldest section of the URD have been isolated and 
de-energized due to the condition of the cable. Further cable failures within this section of the URD may 
damage the remaining phases leaving no available phase to serve the customers necessitating an 
emergency replacement of the cable.

Jun-14 C055503 Reynolds-Alps 1 Struct Repl & Repai P_Electric Transmission Line NY $87,500 87,500
Level 2 priority repairs needed on Reynolds-Alps #1 line identified by helicopter inspection on 5/14/14. 
Items noted include delaminating cross arms on structure 77 and structure 3 needing replacement. 

Jun-14 C055505 TRF LTC Replacements - NYW P_Electric Distribution Sub NY 942,000 942,000
The project scope is to purchase a LTC kit and replace the Siemens TLS LTC's.  There are nine 
transformers at seven stations that will have their LTC's replaced.

Jun-14 C055530 Vail Mills 52 - County Hwy 16 Convt P_Electric Distribution Line NY 301,000 30,000 271,000

, y p j
help improve reliability and remove the need to continue to pursue ROW for regulators on County HWY 
16 that have been holding up their installation.

Jun-14 C055531 Hamlin Tap Refurbishment P_Electric Transmission Line NY $150,000 50,000 100,000

The Hamlin Tap off the 111 line is in poor asset condition between the Sweden and Brockport stations 
which feed 17,000 customers. The Sweden - Brockport section is ~ 3 miles long. On Feb 28, 2014 a wir
was down at structure #12 and following a patrol an additional wire problem was found at structure #68.

Jun-14 C055592 Queensbury 57 - Dream Lake Rd P_Electric Distribution Line NY 55,000 55,000

Queensbury 57 - Close gap on Dream Lake Road to allow removal of rear lot in swamp. Construct about 
850 of new 4.8 kV, single phase distribution on Dream lake Road from pole 3 to pole 3-1C and remove 
about 1,455 feet of rear lot distribution from pole 158 to pole 158-3 and up to pole 3.

Jun-14 C055684 Reservior 103 - Spare Transformer P_Electric Distribution Sub NY 80,000 80,000
This project is to purchase a 34.5/4.8kV, 2.5MVA transformer as a spare for the transforemer at 
Reservoir Station.

Jun-14 C055689 PARK PLACE AT WILTON, LLC P_Electric Distribution Line NY 15,000 15,000 NEW  mixed use building 114 APTs with retail space. And pump station  3phase service

Jun-14 C055690 CR- Wine Creek 53 tie P_Electric Distribution Line NY 105,000 105,000

Wine Creek 28353 intra feeder tie.  Replace approximately 2,000' of single phase overhead with 3-phas
336.  This is from Pole 2  to Pole 13 (TD 6004, Line 36) City Line Road.  Also, install ~450' of 3-phase 
336 from Pole 2 City Line to Pole 1-A 

TOTALS $16,054,872 $12,480,631 $5,727,584 $1,147,297 $320,000 $0
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C011318 Trinity UG Pumphouse Redesign Line Asset Condition 32 (100)             (840)             -               -               -               (940)$           
C015988 Rochester UG Pumping Plant Line Asset Condition 44 (101)             (599)             400              299              -               (1)$               
C033884 Replacement of #171 connections Sub 1 System Capacity 49 (187)             -               -               -               -               (187)$           
C040685 Rock Cut Substation - Transmission Sub 2 System Capacity 39 (262)             -               -               -               -               (262)$           
C043616 Shawnee 76 Sub TxT Sub 2 System Capacity 37 (287)             (235)             (287)             -               -               (809)$           
CNYX60 Cape Vincent Wind Sub Sub 3 Customer Requests/Public Requirements 49 (200)             (2,730)          -               -               -               (2,930)$        
CNYX60R Cape Vincent Wind Sub Reimbursement Sub 3 Customer Requests/Public Requirements 49 200              2,730           -               -               -               2,930$         
CNYX70 Horse Creek Wind Line Line 3 Customer Requests/Public Requirements 49 (100)             (2,000)          (250)             -               -               (2,350)$        
CNYX70R Horse Creek Wind Line Reimbursement Line 3 Customer Requests/Public Requirements 49 100              2,000           250              -               -               2,350$         
CNYX71 Horse Creek Wind Sub Sub 3 Customer Requests/Public Requirements 49 (100)             (1,100)          (120)             -               -               (1,320)$        
CNYX71R Horse Creek Wind Sub Reimbursement Sub 3 Customer Requests/Public Requirements 49 100              1,100           120              -               -               1,320$         

Total (938)$           (1,674)$        113$            299$            -$                 (2,200)$        

Notes:
1 - Project dependent on First Energy.

2- Work determined to be all Distribution and is now captured in Distribution reporting

3- Customer driven.
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NYELEC C003832 NR- NORTHERN REGION NEW SERVICE 10013008885 INSTALL 50 KVA LTEO, RISER & TAP ON 27$             -$                6/20/2012 4/1/2014
NYELEC C003832 NR- NORTHERN REGION NEW SERVICE 10013776557 DIST ELECTRIC SERV - COMPLEX RESIDE 30$             -$                10/23/2012 4/1/2014
NYELEC C003832 NR- NORTHERN REGION NEW SERVICE 10014215554 (S/S)-TAP ON 2ND SVC. -$                -$                7/4/2013 4/1/2014
NYELEC C028022 SYCAWAY-ADD NEW FEEDERS 10013739646 11111       SYCAWAY 37252 OH TO UG 51,916$      12/31/2012 4/8/2014
NYELEC C028929 FRANKHAUSER NEW STATION - LINE WORK 10015087223 NEW FRANKHAUSER F99557-REBUILD & P 136,683$    222,883$    12/31/2013 4/14/2014
NYELEC C036084 NEWTONVILLE 30568 - TRAILER PARK 10008656879 35251      NEWTONVILLE 30568 - SAFE 110,801$    233,484$    9/30/2011 4/3/2014
NYELEC C045049 DEW13 HEAT PUMP REPLACEMENT 90000123749 DEW13 HEAT PUMP REPLACEMENT 12,079$      11/30/2012 4/28/2014
NYELEC C045051 DEW13 REPLACEMENT OF WATER PUMP 90000123767 DEW13 REPLACEMENT OF WATER PUMP 10,283$      11/30/2012 4/28/2014
NYELEC C045674 MOURNINGKILL MEADOWS URD - BALLSTON 10014018992 PSC ESTIMATE CHALLENGE DISTRIBUTION 159,532$    114,444$    11/15/2013 4/22/2014
NYELEC C046428 GREENBUSH 07856 - GETAWAY REPLACEME 10014387065 C046428-GREENBUSH 07856 - GETAWAY R 28,598$      29,191$      7/5/2013 4/10/2014
NYELEC C047135 DOT PIN 1759.36   BROAD STREET 10014269572 31637       DOT - PIN 1759.36 BROAD 138,871$    282,450$    12/31/2013 4/22/2014
NYELEC C047858 F3352 EATON CROSS RD PIW 10014388905 DISTRIBUTION ELECTRIC RELIABILITY - 76,774$      90,579$      3/31/2014 4/28/2014
NYELEC C047883 F3761 PIW - HARDER RD 10014416146 DISTRIBUTION ELECTRIC RELIABILITY - 73,344$      78,664$      6/30/2014 4/24/2014
NYELEC C047904 GOODRICH ST RELOCATION ALL PRO PARK 10014427587 UG 870 ELLICOTT ST. - EGG - ALL PRO 640,472$    418,238$    (19,671)$             9/27/2013 4/21/2014
NYELEC C047909 RICHFIELD COMMONS PH2B - WATERVLIET 10014350603 DISTRIBUTION ELECTRIC URD DEVELOPME 42,625$      40,787$      1/31/2014 4/14/2014
NYELEC C048247 LINE EXT/VERIZON/RIDGE RD/BROOME 10014617655 RIDGE ROAD 201,096$    (21,403)$     (1,124)$               3/27/2014 4/11/2014
NYELEC C048504 72 WEIBEL URD, SARATOGA SPRINGS 10014556321 PSC ESTIMATE CHALLENGE DISTRIBUTION 102,992$    80,266$      1/31/2014 4/1/2014
NYELEC C048823 RAVADA HILLS URD - LIVERPOOL, NY 10014619171 RAVADA HILL APARTMENTS DISTRIBUTION 27,025$      30,786$      3/14/2014 4/17/2014
NYELEC C048858 MAPLE PARK URD - CLAY, NY 10014641194 MAPLE PARK DISTRIBUTION ELECTRIC UR 44,244$      53,009$      2/14/2014 4/24/2014
NYELEC C048866 LATHAM STA - REPLACE GROUND GRID 10014798576 LATHAM SUBSTATION GROUND GRID UPGRA 450,110$    98,267$      5/31/2013 4/23/2014
NYELEC C049179 LG PLAZA UCD - WARRENSBURG, NY 10014760525 PSC ESTIMATE CHALLENGE DISTRIBUTION 74,965$      60,305$      11/29/2013 4/11/2014
NYELEC C049779 URD-GLEN BURN TRL- MACHIAS,NY 10014995498 GLEN BURN TRAIL DISTRIBUTION ELECTR 77,589$      65,491$      12/31/2013 4/22/2014
NYELEC C049786 RELIEVE OVERLOADED RATIO F7651 10015023896 DISTRIBUTION ELECTRIC RELIABILITY 49,221$      115,209$    8/5/2013 4/2/2014
NYELEC C049865 COTTAGES AT TIMBER RIDGE, LYSANDER 10015030170 THE COTTAGES AT TIMBER RIDGE DISTRI 61,050$      89,040$      12/13/2013 4/24/2014
NYELEC C050040 DOT PIN 2018.98 RT 28 - WHITE CREEK 10015100327 RELOCATE APPROXIMATELY 15 POLES ON 60,444$      146,674$    3/31/2014 4/10/2014
NYELEC C050239 PIN 1335.18 RT 40 BRIDGE REBUILD 10015145255 3 PHASE MAINLINE RELOCATION FOR NYS 74,973$      128,138$    3/31/2014 4/15/2014
NYELEC C050335 DOUBLE DAY ESTATES URD,BRUNSWICK NY 10010361215 PSC ESTIMATE CHALLENGE DISTRIBUTION 60,963$      67,829$      11/1/2013 4/8/2014
NYELEC C050825 THE FARMSTEAD SECTION 1, CLAY NY 10015317557 THE FARMSTEAD SECTION 1 DISTRIBUTIO 174,586$    216,325$    1/6/2014 4/25/2014
NYELEC C051552 WATERBRIDGE TERR EXT URD, CAMILLUS 10015653991 WATERBRIDGE TERRACE EXTENSION DISTR 73,980$      68,532$      3/3/2014 4/23/2014
NYELEC C052063 RIVERSIDE 28858 - 2ND ST CONVERSION 10015992596 C052063-RIVERSIDE 28858 & GENESEE 2 50,748$      74,568$      5/1/2014 4/18/2014
NYELEC C054286 153 BELLEW AVE, WATERTOWN 10016716296 DISTRIBUTION ELECTRIC SERVICE COMME 99,794$      137,784$    4/18/2014 4/18/2014
NYELEC CD00504 ONEIDA SG REPLACEMENT- FEEDER GETAW 10012747907 ONEIDA SUBSTATION RE-WORK; FEEDER G 653,046$    1,199,693$ 6/28/2013 4/2/2014
NYELEC CD00504 ONEIDA SG REPLACEMENT- FEEDER GETAW 10014773511 ONEIDA SUBSTATION RE-WORK  ///  OVE 105,578$    212,667$    4/30/2013 4/1/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10012155873 17777 ELLIS HOSPITAL DUAL FEED - RO 79,626$      (230,378)$   6/2/2014 4/15/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10014569717 DISTRIBUTION ELECTRIC PUBLIC REQUIR 1,272$        1,532$        5/3/2013 4/15/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10015703715 ROSA RD. SUBSTATION DUCT BANK INSTA 13,851$      70,854$      12/27/2013 4/9/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10016424022 DISTRIBUTION ELECTRIC LOAD RELIEF 23,525$      18,018$      2/14/2014 4/18/2014
NYELEC CD00603 THE MOORINGS AT HALF MOON URD 10010955139 DISTRIBUTION ELECTRIC URD DEVELOPME 129,135$    198,475$    11/1/2013 4/22/2014
NYELEC CD00615 CR- W MONROE 51 CR 11 CONVERSION 10012263197 COUNTY RTE 11 REBUILD WEST MONROE F 122,515$    309,149$    8/31/2012 4/4/2014
NYELEC CD00815 NYSDOT PIN 1089.1 10012417597 CD0815 LIGHTING CONSTRUCTION - REMO 17,339$      3,143$        5/30/2014 4/17/2014
NYELEC CD00815 NYSDOT PIN 1089.1 10012417684 CD0815 LIGHTING CONSTRUCTION 17,326$      329$           5/30/2014 4/21/2014
NYELEC CD00881 DLINE -TO EXPAND ROCK CUT SUB RETIR 10013428463 DISTRIBUTION ELECTRIC RELIABILITY/C 1,318,376$ 965,408$    11/30/2013 4/18/2014
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NYELEC CD01007 RED BARN ACRES. LIVERPOOL, NY 10013227991 RED BARN ACRES 148,277$    66,196$      2/28/2014 4/21/2014
NYELEC CD01029 COLONIE COUNTRY CLUB EST. VOORHEESV 10010937920 COLONIE COUNTRY CLUB EST, PH. 1, 2 72,076$      55,141$      12/16/2013 4/18/2014
NYELEC CD01037 VIP STRUCTURES. SYRACUSE, NY 10013306350 PIKE BLOCK BUILDING DISTR CUTOVERS 53,136$      308,296$    12/31/2012 4/25/2014
NYELEC CD01069 CURRY RD 36551 UG GETAWAY REPLACEME 10013505732 00000  PSC ESTIMATE CHALL 19403 CUR 157,187$    266,558$    3/29/2013 4/7/2014
NYELEC CD01228 PIN 5755.43 - E. ROBINSON/N. FRENCH 10014025712 DOTR -  ERIE CO N FRENCH & E ROBINS 424,079$    1,133,972$ 6/3/2013 4/7/2014
NYELEC CD01251 KAYDEROSS VILLAGE PHASE 3 URD - BAL 10012326458 PSC ESTIMATE CHALLENGE DISTRIBUTION 150,735$    223,486$    10/31/2013 4/2/2014
NYELEC C045636 BATAVIA-F0457 PIW RANDALL RD 10014233536 0457  DISTRIBUTION ELECTRIC RELIABI 106,613$    205,648$    3/31/2014 5/8/2014
NYELEC C046395 STORM HARDENING - BERRY RD 15351 FE 10015135049 DISTRIBUTION ELECTRIC ASSET REPLACE 126,147$    251,287$    12/31/2013 5/8/2014
NYELEC C046395 STORM HARDENING - BERRY RD 15351 FE 10016014399 DISTRIBUTION ELECTRIC ASSET REPLACE 6,047$        9,241$        12/31/2013 5/23/2014
NYELEC C046428 GREENBUSH 07856 - GETAWAY REPLACEME 10014387244 C046428-GREENBUSH 07856 - GETAWAY R 98,958$      93,208$      10/31/2013 5/16/2014
NYELEC C048014 BATTENKILL - SCHUYLERVILLE RATIO 10014430374 BATTENKILL - SCHUYLERVILLE RATIO TI 121,729$    153,043$    1/31/2014 5/29/2014
NYELEC C049638 URD -NORTHRIDGE HOLLOW P.2- COLONIE 10014929289 PSC ESTIMATE CHALLENGE DISTRIBUTION 108,880$    279,908$    10/31/2013 5/14/2014
NYELEC C049794 THE MILL AT SMITHS BRIDGE,WILTON NY 10015012848 PSC ESTIMATE CHALLENGE DISTRIBUTION 106,318$    59,224$      11/29/2013 5/23/2014
NYELEC C050659 CANTERBURY CROSSING PHASE 3, ALBANY 10015264242 PSC ESTIMATE CHALLENGE DISTRIBUTION 108,946$    310,645$    12/16/2013 5/13/2014
NYELEC C051216 DEER LAKES URD PHASE 4 & 5 10015469567 URD- VERIZON LEAD : DEER LAKES PH 4 52,305$      48,303$      3/21/2014 5/23/2014
NYELEC C051344 DEW14_REPLACE FIRE PUMP BLDG1 90000134542 DEW14_REPLACE FIRE PUMP BLDG1 43,490$      19,921$      10/1/2013 5/28/2014
NYELEC C051590 CAPTAINS WAY URD, WHEATFIELD NY 10015672871 OH/UG - URD DEV- REPLACE 1 POLE, IN 31,024$      37,320$      5/30/2014 5/6/2014
NYELEC C051965 STO14_DRAINAGE IMPROVEMENTS 90000135673 STO14_DRAINAGE IMPROVEMENTS 33,000$      32,980$      11/30/2013 5/28/2014
NYELEC C052263 THE GLEN @ SHERIDAN MEADOWS-AMHERST 10015997314 THE GLEN AT SHERIDAN MEADOWS DISTRI 74,644$      39,461$      5/1/2014 5/30/2014
NYELEC C053525 COFFEEN 76053 FEEDER LOAD 10016739215 FEEDER LOAD RELIEF:  INSTAL/REPL/RE 50,125$      54,972$      9/30/2014 5/27/2014
NYELEC C054123 CHAT F5761, 5762 REGS/AER CBL 10016686205 SPREP 2014 - CPL BY 6/1/14 48,936$      50,485$      6/1/2014 5/23/2014
NYELEC C054123 CHAT F5761, 5762 REGS/AER CBL 10016686677 SPREP 2014 - CPL BY 6/1/14  C054123 37,942$      35,916$      6/1/2014 5/23/2014
NYELEC CD00256 EJ WEST 51 - SCOFIELD RD. 53 SINGLE 10010664351 03851       **PSC ESTIMATE CHALLENG 72,126$      98,898$      4/30/2012 5/16/2014
NYELEC CD00387 SHELTER COVE PHASE I URD 10011284574 PSC ESTIMATE CHALLENGE DISTRIBUTION 386,513$    380,863$    12/1/2013 5/19/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10012303695 13756        OH RECONDUCTOR IN SUPP 51,346$      (6,242)$       9/13/2013 5/9/2014
NYELEC CD00566 ELLIS HOSPITAL DUAL FEED - ROSA RD 10014757244 ROSA RD. 13756 15KV UG GETAWAY REPL 75,140$      112,823$    9/13/2013 5/5/2014
NYELEC CD00710 CR-BUILD TIE BETWEEN DUGUID 54 & 55 10012466978 DUGUID LOAD RELIEF TIE BETWEEN DUGI 113,307$    87,403$      4/30/2012 5/9/2014
NYELEC CD01129 GROOMS ROAD 34556 - GETAWAY REPLACE 10013663058 GROOMS ROAD 34556 - GETAWAY REPLACE 43,341$      98,479$      5/31/2013 5/30/2014
NYELEC CD01192 NR_DEXTER_72661-CANAL STREET-FDRTIE 10014616744 18652 NR_DEXTER_CONVERT 1 STREET FR 57,999$      78,382$      3/31/2014 5/29/2014
NYELEC CD01280 HUDSON 08753 - BUCKLEY CORNERS 4545 10013938237 0000      PSC ESTI  CHALLE 13277 HU 382,048$    387,988$    3/21/2014 5/15/2014
NYELEC C026558 F13862 EXTEND & TRANSFER TO F23255 10012863750 23255   DISTRIBUTION VOLTAGE CONVER 98,076$      120,411$    8/30/2013 6/5/2014
NYELEC C026558 F13862 EXTEND & TRANSFER TO F23255 10013008800 23251  DISTRIBUTION VOLTAGE CONVERS 224,862$    362,406$    7/31/2013 6/5/2014
NYELEC C032598 OGDEN BROOK - INSTALL NEW FEEDERS 10007932290 42355          OGDENBROOK 55 GETAWA 455,488$    889,077$    12/31/2012 6/20/2014
NYELEC C032598 OGDEN BROOK - INSTALL NEW FEEDERS 10007932341 42353     START B4 THANKSGIVING-OFF 1,358,512$ 733,624$    6/1/2012 6/30/2014
NYELEC C042691 FAC_13 DEWY ROOF REPLACEMENT ON BLD 90000117617 FAC13 DEWY ROOF REPLACEMENT ON BUIL 399,000$    339,135$    9/30/2012 6/25/2014
NYELEC C046422 ROTTERDAM 13852 & 13853  RELOCATION 90000142666 TEST -$                6/2/2014 6/18/2014
NYELEC C048967 EASTERN NY SECONDARY CABLE RPLC 90000129874 SECONDARY MATERIAL WR -$                23,211$      4/5/2015 6/19/2014
NYELEC C049290 HIGHLAND MEADOWS PHS 1 LYSANDER NY 10014821375 HIGHLAND MEADOWS PHASE 1 DISTRIBUTI 127,408$    118,413$    10/31/2013 6/25/2014
NYELEC C049355 CR- 6651 RECONDUCOR HAVERSTER MILL 10014878419 RECONDUCTOR 5200' 2-6A TO 2-1/0 TW 81,234$      73,909$      3/31/2014 6/5/2014
NYELEC C049747 DOT 5760.26 OHIO ST - NORTH 10015004819 DOTR - OHIO ST: MICHIGAN TO BUFFALO 1,554$        14,581$      6/1/2014 6/5/2014
NYELEC C050113 THE PRESERVES AT CLIFTON PARK URD 10015103836 PSC ESTIMATE CHALLENGE DISTRIBUTION 35,124$      32,715$      6/30/2014 6/13/2014
NYELEC C050694 VAIL MILLS 53 - NORTHVILLE 52 TIE 10015630689 VAIL MILLS 53 - NORTHVILLE 52 TIE 87,136$      97,615$      3/31/2014 6/13/2014
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NYELEC C051407 ERCC13 INSTALL BUILDING MANAGEMENT 90000134678 ERCC13 INSTALL BUILDING MANAGEMENT 233,981$    67,892$      7/31/2013 6/25/2014
NYELEC C051490 THE MEADOWS AT MILL HILL, 3RD PHASE 10015605192 PSC ESTIMATE CHALLENGE DISTRIBUTION 83,869$      29,050$      3/31/2014 6/5/2014
NYELEC C053983 CR- PHOENIX 2014 SUMMER PREP 10016699285 PHOENIX LOAD RELIEF  CONVERSION 5 K 54,699$      78,393$      5/30/2014 6/9/2014
NYELEC C054352 BUFFALO SMALL ANIMAL VET 10016805185 DISTRIBUTION ELECTRIC PUBLIC REQUIR 70,289$      85,309$      5/30/2014 6/5/2014
NYELEC C054427 PIN 1080.72 RT 4 & 149 FT ANN 10016798534 DOT - MULTIPLE POLE RELOCATIONS RT 35,329$      138,436$    6/30/2014 6/5/2014
NYELEC C055212 BAT15_TWO SPLIT SYSTEM AIR HANDLERS 90000141964 BAT15_COMMUNICATION EQUIPMENT ROOM 15,600$      9,845$        5/3/2014 6/25/2014
NYELEC CAP0036 CAPITAL OVERHEADS 90000125248 CAPITAL OVERHEAD ELECT DIST 5210 18$             0$               12/1/2013 6/12/2014
NYELEC CD00292 UG CABLE REPLACEMENTS - NYS LAKE ON 10014823035 8254 REPL 4 RUNS OF UG PRI & 8 POLE 267,842$    387,133$    12/31/2013 6/13/2014
NYELEC CD00662 MILLENNIUM PKWY DUNKIRK 10013500438 ROAD RECONSTRUCTION PROJECT - E TAL 179,158$    183,679$    5/8/2013 6/11/2014
NYELEC CD00754 SW - RECONDUCTOR 6 WIRE ON MACHIAS 10013257420 1362   MACHIAS 1362 - RECONDUCTOR 199,001$    209,889$    6/3/2013 6/25/2014
NYELEC CD00858 SELKIRK 14952 - REBUILD GETAWAY 10014302539 SELKIRK 14952 GETAWAY REPLACEMENT 18,806$      148,120$    3/29/2013 6/18/2014
NYELEC CD01009 DOT PIN 2134.50 UTICA ARTERIAL 10014269804 N-S ARTERIAL. F65148 CROSSING 175,641$    421,242$    9/1/2013 6/6/2014
NYELEC CD01009 DOT PIN 2134.50 UTICA ARTERIAL 10014276142 N-S ARTERIAL. F65141 CROSSING. 62,024$      152,801$    9/1/2013 6/6/2014
NYELEC CD01009 DOT PIN 2134.50 UTICA ARTERIAL 10014276232 N-S ARTERIAL. FAY ST. 160,630$    269,215$    9/1/2013 6/6/2014
NYELEC CD01009 DOT PIN 2134.50 UTICA ARTERIAL 10014394885 N-S ARTERIAL. STATE ST. 161,941$    276,401$    9/1/2013 6/6/2014
NYELEC CD01009 DOT PIN 2134.50 UTICA ARTERIAL 10014406544 N-S ARTERIAL. COURT ST. 99,345$      193,900$    9/1/2013 6/18/2014
NYELEC CD01200 RESERVOIR STATION - DLINE WORK 10014693731 ENERGIZE RESERVOIR STATION 104,860$    90,044$      5/27/2013 6/16/2014
NYELEC CD01222 PATRIOT SQ PH1. GLENNVILLE, NY 10015201416 PSC PATRIOT SQUARE FRONT ST. OH FEE 38,674$      38,475$      8/30/2013 6/20/2014
NYELEC CD01235 OLSON FARMS PHASE 2 URD - GANSEVOOR 10010078096 URD OLSON FARM PHASE II 55,871$      26,955$      4/30/2014 6/5/2014
NYELEC CD01237 GULLY RD. DAIRY FARM, LEROY, NJ 10013901090 PLEASE CALL LAURIE MASTIN ESS REP W 268,242$    321,449$    (13,232)$             12/10/2013 6/5/2014
NYTRAN C027437 TAYLORVILLE-B 5-6 T3320-T3330 ACR 90000097631 LYONS FALLS TAP REFURBISHMENT 110$           -$                3/31/2014 4/1/2014
NYTRAN C027437 TAYLORVILLE-B 5-6 T3320-T3330 ACR 90000097654 NEW BREMEN TAP REFURBISHMENT 110$           -$                3/31/2014 4/1/2014
NYTRAN C027437 TAYLORVILLE-B 5-6 T3320-T3330 ACR 90000097655 LYONSDALE BURROWS TAP REFURBISHMENT 110$           (0)$              3/31/2014 4/1/2014
NYTRAN C027586 CALEDONIA-GOLAH 213-REFURBISH 10011469914 CALEDONIA-GOLAH 213, ATLANTIC PIPEL 324,984$    171,181$    3/31/2013 6/26/2014
NYTRAN C028705 CLAY 115 KV REBUILD 90000085748 CLAY 115 KV REBUILD 112$           1,859,030$ 3/31/2012 4/1/2014
NYTRAN C028964 ONEIDA SUB-REPL. LTG & RECPT CKTS 10004893545 ONEIDA-RPL LIGHTING/RECEPTACLE CKTS 109$           0$               12/31/2011 6/26/2014
NYTRAN C032551 VARIOUS STA - RANGE OF OPERATIONS 10014574479 ROTTERDAM SUBSTATION-RANGE OF OPERA 100,025$    145,486$    4/15/2013 4/11/2014
NYTRAN C033174 YAHNUNDASIS-SCHUYLER 25/26 REFUR. 10012148193 YAHNUNDASIS-PLEASANT 25, ARNOLD TAP 74,167$      69,783$      8/1/2013 6/5/2014
NYTRAN C033174 YAHNUNDASIS-SCHUYLER 25/26 REFUR. 10013534069 PLEASANT ST. - SCHUYLER 26 ACR - F 35,763$      44,749$      9/28/2012 6/5/2014
NYTRAN C033187 GARDENVILLE-SYMINGTON 714 REMOVAL 10014118098 GARDENVILLE-SYMINGTON 714 (RIP), 12 80$             76,444$      5/1/2013 4/14/2014
NYTRAN C033211 WOODARD-WHITACRE TAP REMOVE 10013231485 CROUSE HINDS TAP 26-34.5KV-REMOVE 7,750$        26,788$      9/1/2013 6/26/2014
NYTRAN C033591 FINCH PAPER 10007598746 FINCH PAPER - INSTALL METERING 10$             (0)$              8/31/2010 6/26/2014
NYTRAN C034912 DUNKIRK-SOUTH RIPLEY 68 T1110 CCR 90000128537 T1110 DUNKIRK S RIPLEY 115$           103,994$    3/31/2015 4/1/2014
NYTRAN C035265 GLOBAL FOUNDRIES 10008301775 GLOBAL FOUNDARIES -INSTALL METERING -$                -$                (8,103)$               9/1/2011 5/8/2014
NYTRAN C035444 RANKINE-ADAMS 12KV LINE REMOVALS 10014478598 ADAMS STA AREA PHASE 1  RANKINE-ADA (14,991)$     12,200$      3/1/2014 4/30/2014
NYTRAN C035444 RANKINE-ADAMS 12KV LINE REMOVALS 10015345672 ADAMS STATION PHASE I   ADAMS -HARP -$                1,220$        3/1/2014 4/30/2014
NYTRAN C035444 RANKINE-ADAMS 12KV LINE REMOVALS 10015345790 ADAMS STATION RETIREMENT 418   PHAS (480)$          378$           3/1/2014 4/30/2014
NYTRAN C036195 BECK - HARPER L105 REMOVAL 10013052623 PHASE 1 - REMOVE BECK-HARPER 105-69 (29,361)$     21,438$      3/1/2014 4/7/2014
NYTRAN C036195 BECK - HARPER L105 REMOVAL 10013052714 REMOVE HARPER-TSC 105-69KV (26,296)$     14,847$      3/1/2014 4/7/2014
NYTRAN C036195 BECK - HARPER L105 REMOVAL 10013052768 REMOVE ROBINSON TAPS 105-69KV (59,027)$     62,114$      3/1/2014 5/2/2014
NYTRAN C036205 RANKINE - HARPER - L16 & L17 REM. 10014711194 RETIRE 12KV LINE 16, WITHIN HARPER -$                3,693$        3/1/2014 4/7/2014
NYTRAN C036205 RANKINE - HARPER - L16 & L17 REM. 10015280824 RETIRE A PORTION OF CIRCUIT 418, 1 -$                484$           3/1/2014 4/7/2014
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NYTRAN C036205 RANKINE - HARPER - L16 & L17 REM. 10015281414 RETIRE A PORTION OF CIRCUIT 416,12 -$                715$           3/1/2014 4/7/2014
NYTRAN C040346 STA WORK TO SUPPT NEW SPIER-RTDM 10011317325 SPIER FALLS-ROTTERDAM NEW LINE-SPIE 29,540$      143,520$    7/18/2011 4/11/2014
NYTRAN C042107 UNION RD-CHEEKTOWAGA LAND SALE 90000116570 LAND SALE-UNION RD-CHEEKTOWAGA 27$             -$                6/1/2013 5/1/2014
NYTRAN C046685 SOLVAY 22-34.5 KV LINE REFUR. 10014639870 WOODARD 29 ASSOCIATED WITH WO1463 110$           13,735$      6/1/2015 5/16/2014
NYTRAN C046685 SOLVAY 22-34.5 KV LINE REFUR. 10014789288 MARCELLUS SOLVAY 35 ASSOCIATED WIT 52,155$      82,200$      4/24/2014 5/16/2014
NYTRAN C047867 REGENERON - INSTALL NEW 34.5KV TAP 10016201852 REGENERON 34.5KV TAP FROM GRNBUSH-R 16,471$      (35,110)$     12/27/2013 4/7/2014
NYTRAN C048105 ARCADE-H HILL 167 T6450 SW D-F 90000131263 T6450 SWITCH REPAIR 11$             -$                3/31/2015 4/1/2014
NYTRAN C048362 STATE CAMPUS - MENANDS 15 T5790 CCR 90000129004 T5790 STATE CAMPUS-MENANDS 15 CCR 13$             81,429$      3/31/2014 4/4/2014
NYTRAN C049741 ROTTERDAM R30/31 BKR & ARRESTORS 10015005297 ROTTERDAM-REPLACE R30,R31 & 77H BUS 750,218$    652,389$    6/30/2013 4/11/2014
NYTRAN C050678 LEEDS REMOTE END FOR ATHENS SPS 10015281658 LEEDS-REDUNDANT SPS FOR ATHENS 269,005$    231,506$    8/31/2013 6/12/2014
NYTRAN C051764 HUDSON SUB 3 TRF DAMAGE/FAILURE 10015988054 HUDSON TB3 D/F REPLACEMENT 400,098$    407,115$    11/30/2013 4/14/2014
NYTRAN C052070 TERMINAL STATION 651 - BUS REPAIR 90000136014 REPLACE TRANSFORMER TB2 15KV BUS 38$             14,081$      12/31/2013 6/6/2014
NYTRAN C052100 34.5KV TAP TO BYRNE DAIRY CUST SUB 10016015566 BYRNE DAIRY TAP 34.5KV CORT. 21 27,413$      (5,392)$       4/30/2014 4/30/2014
NYTRAN CD00619 TRENTON-WHITESBORO L25 N OF MARCY H 10012215319 TRENTON-WHITEBORO 25-46KV-REFURBISH 1,414$        881,181$    11/11/2013 5/14/2014
NYTRAN CD00620 SOUTH PHILADELPHIA 23KV LINE21 REL 90000142079 DUPLICATE 10012250200 FOR BILLING 27$             -$                -$                        1/18/2012 6/24/2014
NYTRAN CD01075 WOODVILLE TAP 22-34.5KV -RETIRE AND 10013490596 WOODVILLE TAP 22-34.5KV - REMOVE PO 128,600$    169,164$    11/1/2013 4/21/2014
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Flying Grounds Strategy     
SG124     $2.024M FY10-FY15

# of Flying 
Ground 

Switches

6 replaced FY14 C033613 Buffalo/Albany Flying Grounds Switch 6 0 0 construction

NY Physical Security      
SG132 $7.5M FY11-FY13

# of Security 
Systems

16 systems installed - FY12/FY13 C034224 NY Physical Security 15 Bulk Stations 16 0 0 Complete

RTU Strategy  SG002        
$9.7M FY06- FY11 # of RTU Units

83 replacements - FY13/FY14 C003772 Remote Terminal Unit Program 100 12 1 varies

Relay Program             
SG157 TIC1027             

$52M  FY12-FY17
# of Relay 
Packages

2 Packages complete FY14 C029949 Rotterdam Rpl Line 14 & 15 Relays 2 0 0 Complete
C034690 Relay Replacement Program NY-T 245 0 0 placeholder

6 packages complete FY14 C043503 Dewitt Station Relay Strategy 6 0 0 Complete
2 Packages complete FY14 C043504 Tilden Station Relay Strategy 2 0 0 Complete

C043505 Homer Hill Switch Relay 4 4 0 construction
C043506 Batavia Station Relay Replacement 1 1 0 construction
C043508 UF Relays TxT Strategy 2 2 1 construction

U-Series Relay Program     
FY13-FY17

# of Relay 
Packages

C024663 Leeds - Replace U Series Relays 4 0 0 prelim. Eng.
C024661 LN17 - Replace Type U Series Relays 2 2 0 Construction
C041249 New Scotland - Replace U Series Relays 0 0 0 initiation
C047855 Edic Relay Replacement 0 0 0 initiation

Transmission Shieldwire 
Replacement               

SG073 $23.8M FY09-FY12
# of miles 
115kV wire

12.6 complete FY14 C028683 Shieldwire GardenvilleBuffalo 145/146 12.6 0 0 complete
C028706 Sheldwire GardenvilleDepew 54 7.3 0 0 prelim. Eng.

20.5 miles complete FY12/FY13 C028709 Shieldwire - Clay Dewitt 3 20.5 0 0 complete

Steel Tower Strategy        
SG018v2 $24.15M           

FY06-FY12 # of Miles
31 miles complete FY13 C021693 S. Oswego-Lighthouse Hill Circuits 31 0 0 complete

C027432 Lockport 103-104, T1620-T106 STR 0 0 0 on hold

PSC Quarterly Report for Transmission Installs - 1st Quarter ended 06/30/2014
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Conductor Clearance 
Corrections                

SG163 $11.6M FY12-FY13

Expected # of 
Points of 
Interest (POI's)

no installs C003256 Transmission Tower Clearances 0 0 0 varies
C031131 Rotterdam Altamont 17, T5620 CCR 0 0 0 on hold
C031132 Greenbush Stephentown 993, T5190 CCR 0 0 0 on hold
C031134 Meco Rotterdam 10, T5390 CCR 0 0 0 on hold
C031135 Mortimer Elbridge 2, T1570 CCR 0 0 0 on hold
C031145 Hudson Pleasant Valley 12, T5330 CCR 0 0 0 on hold
C031146 Mortimer Quaker 23, T1610 CCR 0 0 0 on hold
C031148 Mortimer Pannell, 24&25, T1590-T1600 CCR 0 0 0 on hold

2 POI's complete FY14 C031149 Lockport-Bativa, 107, T1490 CCR 2 0 0 complete
C031150 Mortimer Golah 110, T1580 CCR 0 0 0 on hold
C031151 Niagara Lockport 101, T1690 CCR 0 0 0 on hold
C031152 Niagara Lockport 102, T1700 CCR 0 0 0 on hold
C031154 Packard-Huntley 130, T1820 CCR 0 0 0 on hold
C031155 Gardenville-Buff Rvr, 145 &146, T210-220 CCR 0 0 0 on hold

8 POI's complete FY14 C034910 New Scotland-Bethlehem 4 T5460 CCR 8 0 0 complete
C034912 Dunkirk-South Ripley 68 T1110 CCR 1 1 0 final Eng.
C034926 Hartfield-Moons 159 T1330 &Taps CCR 0 0 0 on hold
C034927 Adams-Packard 187 T1010 &Taps CCR 0 0 0 on hold
C034928 Adams-Packard 188 T1020 &Taps CCR 0 0 0 on hold
C034954 Golah-Lakville 116 T1320 & Taps CCR 0 0 0 on hold
C034955 Mountain-Lockpt 103 T1620 &Taps CCR 0 0 0 on hold
C034957 Gardnvl-Beth149-150 T1190-T1200 CCR 0 0 0 on hold
C034959 New Scotlnd-Albany 8 T5980&Taps CCR 0 0 0 on hold
C034962 Homer H-Dugan Rd 155 T1350&Taps CCR 0 0 0 on hold

1 POI complete FY14 C034963 Rotterdam-New Scotland 13 T5680 CCR 1 0 0 complete
C034964 Reynolds Rd-New Scotld 13 T5560 CCR 0 0 0 on hold
C034965 Valley Sta 44-Isshua 158 T1900 CCR 0 0 0 on hold
C034966 NS-Feura Bush 9 T5500 &Taps CCR 0 0 0 on hold
C034967 Bethlehem-Albany 18 T5070 CCR 0 0 0 on hold
C034968 NS-Long Lane T5470 &Taps CCR 0 0 0 on hold
C034971 Geres Lock-Solvay 2 T2270 &Taps CCR 0 0 0 on hold
C040329 Nine Mile One-Scriba 9 T2370 CCR 0 0 0 on hold

4 POI's complete FY13/FY14 C042063 Warren-Falconer 171 T6080 CCR 4 0 0 complete
C047876 Taylorville-Boonville #5 5 5 5 complete

4 POI's complete FY14 C047878 Elbridge-Geres Lock #18 4 0 0 complete
3 POI's complete FY14 C047881 Elbridge-Geres Lock #19 3 0 0 complete

C047939 Taylorville-Boonville #6 2 2 2 complete
1 POI complete FY14 C047943 Huntley-Lockport #36 1 0 0 complete

2 POI's complete FY14 C047944 Taylorville-Moshier #7 2 0 0 complete
3 POI's complete FY14 C047954 Whitehall Cedar #6 3 0 0 complete
20 POI's complete FY14 C048218 Browns Falls - Taylorville #3 30 10 0 construction

1 POI complete FY14 C048219 Huntley-Lockport #37 1 0 0 complete
C048221 Browns Falls - Taylorville #4 4 4 0 final Eng.

11 POI's complete in FY14 C048222 Stoner - Rotterdam #12 20 9 9 complete
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C048357 Dewitt - Tilden #19 5 5 5 complete
C048362 State Campus - Menands #15 1 1 1 complete

3 POI's complete FY14 C048678 Conductor Clearance-NY Program 500 50 12 construction

Wood Pole Strategy         
SG009v2                  

$26.35M FY08-FY17

# of Wood 
Poles based on 
inspection

394 poles replaced  - FY14 C011640 Wood Pole Management - NY based on insp. 26 9 construction

Overhead Line 
Refurbishment             

SG080 $32M FY09-FY18
# of miles to 
complete

C024359 Browns Falls-Taylorville 3-4 ACR 27 0 0 prelim. Eng.
56 miles complete - FY12/FY13 C003417 Lockport Mortimer 111 T1530 ACR 56 0 0 complete

C033014 Alabama - Telegraph T1530 ACR 4.2 0 0 initiation
C036164 Colton-BF 1-2 T3140-T3150 ACR 30.5 0 0 initiation
C027422 Falconer-HH 153-154, T1160-T1170 ACR 43.2 0 0 initiation
C034193 Gard-Dun 141-142 T1260-70 ACR Senec 5 0 0 initiation
C027425 Gardenville -HH 151-152, T1950-T1280-S ACR 45 0 0 initiation
C027436 Gardenville Lines 180-182, T1660-T1780 ACR 70 0 0 initiation
C003389 Gardenville-Dunkirk 141-142 T1260-1270 ACR 40 0 0 prelim. Eng.
C027429 Homer Hill Bennett Rd 157, T1340 ACR 52 0 0 initiation
C003422 Lockport-Batavia 112, T1510 ACR 34 0 0 step 0
C027431 Lockport-Bativa 108 Refurb 35 0 0 initiation
C030889 Pannell-Geneva 4-4A, T1860 ACR 25 0 0 initiation
C030890 Porter Rotterdam 31, T4210 ACR 60 0 0 on hold
C021694 Spier-West 9 Refurbishment T5770 ACR 20 0 0 initiation
C027437 Taylorville - Boonville 5-6 T3320-T3330 ACR 35 0 0 final eng.

9 miles complete in FY14 C024361 Taylorville-Moshier 7, T3340 LER - Central Div. 11 2 0 construction
C039521 Ticonderoga 2-3 T5810-T5830 ACR 42 0 0 initiation

Just structure replacement C039487 Ticonderoga 2-3 T5810-T5830 SXR2 0 0 0 design

Transformer Replacement 
Strategy                   

SG047 $5.8M FY08-FY09
# of 
Transformers

Trans. storage not install C039883 NY SpareTransformers 0 0 0 design
1 complete FY14 C037876 Oneida Transformer Replacement # 4 1 0 0 construction

Oil Filled Circuit Breaker 
Replacement               

SG158 TIC1030             
$35M FY13-FY22

# of Oiled Filled 
Circuit Breakers

C037882 NY Oil Circuit Breaker Replacements 87 0 0 Varies
C029844 Colton-Replace CBs and Disconnects 7 0 0 final eng.

3 complete FY14 C030545 Replace NG Alcoa 115kV Breakers 3 0 0 construction
C043043 Browns Falls OCB Replacements 6 6 0 construction
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Strategy Number           
Est. Cost/Duration   Project # Name

Strategy Total 
Units

FY15 
Expected

FY15 Installs 
to Date Status

PSC Quarterly Report for Transmission Installs - 1st Quarter ended 06/30/2014

C043044 Headson OCB Replacements 2 0 0 final eng.
NOTE:  No installs will be reported on C37882,
separate projects will be opened for the breaker
installs.
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 
Date

Inspection Program SubT # of circuits inspected Continuous  $11.56M 

Target goal is 20% of the Feeders 
to be inspected each year and 

follow up work according to level 
1,2,3 guidelines

# of circuit miles inspected -                         
Bonding -                         
Shield Wire Repairs -                         
Insulators 5,361                  6,506                  5,514                2,996                1,109                21,486                

Blanket 412                     762                     469                   144                   58                     1,845                  
Program 1,802                  2,853                  2,067                1,324                930                   8,976                  
Specific 3,147                  2,891                  2,978                1,528                121                   10,665                

Grounding -                         
Crossarms 1,055                  1,943                  2,210                967                   439                   6,614                  

Blanket 86                       203                     118                   48                     11                     466                     
Program 438                     901                     957                   454                   379                   3,129                  
Specific 531                     839                     1,135                465                   49                     3,019                  

Guys 1                         -                          -                        -                        -                        1                         
Blanket 1                         -                          -                        -                        -                        1                         
Program -                          -                          -                        -                        -                        -                         
Specific -                          -                          -                        -                        -                        -                         

Steel Tower Repair -                         
Pole Replacement 513                     1,777                  2,178                911                   454                   5,833                  

Blanket 17                       134                     101                   36                     15                     303                     
Program 208                     823                     835                   470                   413                   2,749                  
Specific 288                     820                     1,242                405                   26                     2,781                  

Cable Replacement
ft of cable replaced (3 ph 
distance) Continuous  not specified condition based condition based -                          -                          -                        -                        -                        -                         

Blanket -                          -                          -                        -                        -                        -                         
Program -                          -                          -                        -                        -                        -                         
Specific -                          -                          -                        -                        -                        -                         

Circuit Breakers / Reclosers # breakers/reclosers replaced See Dist below See Dist below See Dist below See Dist below 16                       5                         4                       2                       -                        27                       
Blanket 1                         1                         1                       -                        -                        3                         
Program 14                       3                         1                       2                       20                       
Specific 1                         1                         2                       -                        -                        4                         

Wood Pole # wood poles replaced N/A  N/A N/A

Targeted Pole Replacement 
Program will be discontinued as 

this work will be submitted by 
the I&M Program. Category will 

be eliminated in 2nd Quarter 
FY11 Report 9,727                  10,106                8,788                8,863                2,217                39,701                

Blanket 2,313                  7,998                  7,039                6,923                1,552                25,825                
Program 6,235                  -                          -                        -                         6,235                  
Specific 1,179                  2,108                  1,749                1,940                665                   7,641                  

Primary UG Cable
ft of UG primary cable 
replaced Continuous  condition based condition based condition based -                          -                          -                        -                        -                        -                         

Blanket -                          -                          -                        -                        -                        -                         
Program -                          -                          -                        -                        -                        -                         
Specific -                          -                          -                        -                        -                        -                         

UG Residential Cable ft of URD cable replaced FY11-FY14  fix on failure condition based condition based -                          -                          -                        -                        -                        -                         
Blanket -                          -                          -                        -                        -                        -                         
Program -                          -                          -                        -                        -                        -                         
Specific -                          -                          -                        -                        -                        -                         

Line Transformers
# of overloaded 
transformers replaced FY11 - FY24  $31.2M 8670 750 1,331                  9,687                  8,277                9,455                2,079                30,829                

Blanket 1                         7,084                  6,300                6,034                1,196                20,615                
Program 1,330                  1,565                  937                   2,358                547                   6,737                  
Specific -                          1,038                  1,040                1,063                336                   3,477                  

Circuit Breakers / Reclosers # breakers/reclosers replaced FY11 - FY20  $141.8M not specified not specified 92                       78                       49                     5                       12                     236                     
Blanket 5                         -                          5                       -                        2                       12                       
Program 72                       46                       19                     1                       10                     148                     
Specific 15                       32                       25                     4                       76                       

Substation Transformers
# of station transformers 
replaced FY11 - FY15 $8M/yr 51 6 13                       12                       7                       7                       2                       41                       

Blanket 3                         3                         1                       1                       2                       10                       
Program 3                         -                          1                       -                        -                        4                         
Specific 7                         9                         5                       6                       27                       
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NY Installed Metrics Distribution and TxD
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 
Date

NY Installed Metrics Distribution and TxD

Inspection Program - OH # of feeders inspected Continuous  $26M 

Target goal is 20% of the Feeders 
to be inspected each year and 

follow up work according to level 
1,2,3 guidelines 260                     480                     334                   401                   129                   1,604                  

Blanket -                          -                          -                        -                        -                        -                         
Program 260                     480                     334                   401                   129                   1,604                  
Specific -                          -                          -                        -                        -                        -                         

# of line miles inspected 6,635                  8,749                  6,987                6,494                1,729                30,594                
Blanket -                          -                          -                        -                        -                        -                         
Program 6,635                  8,749                  6,987                6,494                1,729                30,594                
Specific -                          -                          -                        -                        -                        -                         

Bonding 18,735                11,399                15,614              9,375                2,075                57,198                
Blanket -                          -                          -                        -                        -                        -                         
Program 18,735                11,399                15,614              9,375                2,075                57,198                
Specific -                          -                          -                        -                        -                        -                         

Insulators 11,753                9,786                  3,625                1,925                689                   27,778                
Blanket -                          -                          -                        -                        -                        -                         
Program 11,753                9,786                  3,625                1,925                689                   27,778                
Specific -                          -                          -                        -                        -                        -                         

Cutout Replacements 14,524                15,826                29,537              13,608              757                   74,252                
Blanket -                          -                          -                        -                        -                        -                         
Program 14,524                15,826                29,537              13,608              757                   74,252                
Specific -                          -                          -                        -                        -                        -                         

Animal Guards 2,947                  2,733                  6,921                4,478                810                   17,889                
Blanket -                          -                          -                        -                        -                        -                         
Program 2,947                  2,733                  6,921                4,478                810                   17,889                
Specific -                          -                          -                        -                        -                        -                         

Grounding 13,099                13,381                17,848              12,618              1,756                58,702                
Blanket -                          -                          -                        -                        -                        -                         
Program 13,099                13,381                17,848              12,618              1,756                58,702                
Specific -                          -                          -                        -                        -                        -                         

Lightning Arrestors 5,599                  2,863                  3,682                2,221                331                   14,696                
Blanket -                          -                          -                        -                        -                        -                         
Program 5,599                  2,863                  3,682                2,221                331                   14,696                
Specific -                          -                          -                        -                        -                        -                         

Crossarms 6,127                  4,757                  6,373                3,759                714                   21,730                
Blanket -                          -                          -                        -                        -                        -                         
Program 6,127                  4,757                  6,373                3,759                714                   21,730                
Specific -                          -                          -                        -                        -                        -                         

Transformers 532                     214                     398                   379                   109                   1,632                  
Blanket -                          -                          -                        -                        -                        -                         
Program 532                     214                     398                   379                   109                   1,632                  
Specific -                          -                          -                        -                        -                        -                         

Guys 9,394                  3,669                  5,870                10,709              1,927                31,569                
Blanket -                          -                          -                        -                        -                        -                         
Program 9,394                  3,669                  5,870                10,709              1,927                31,569                
Specific -                          -                          -                        -                        -                        -                         

Poles 8,501                  6,615                  15,169              10,572              4,189                45,046                
Blanket -                          -                          -                        -                        -                        -                         
Program² 8,501                  6,615                  15,169              10,572              4,189                45,046                
Specific -                          -                          -                        -                        -                        -                         

Pockets of Poor Perf # of locations improved FY11-FY15 $10.7M 126 pockets not specified

Line Recloser Application # of reclosers added FY11 - FY12
$4.3M / yr (FY11-

12) 98 / yr (FY11-12) 98 103                     100                     66                     -                        -                        269                     
Blanket -                          -                          -                        -                        -                        -                         
Program 103                     100                     66                     *N/A *N/A 269                     
Specific -                          -                          -                        -                        -                        -                         

Side Tap Fusing New fuse locations/Fuse Repl Continuous  not specified not specified not specified -                          1,052                  1,016                2,176                497                   4,741                  
formerly reported under Blanket -                          -                          -                        -                        -                        -                         
Eng Reliability Reviews Program -                          1,052                  1,016                2,176                497                   4,741                  

Specific -                          -                          -                        -                        -                        -                         
Feeder Tie Project -                          -                         

Inspection Program - UG # of manholes maintained Continuous  $3.88M 

Target goal is 20% of the Feeders 
to be inspected each year and 

follow up work according to level 
1,2,3 guidelines

1,137                  1,050                  1,097                1,105                10                     4,399                  
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*N/A.  This is no longer tracked; therefore, nothing to report.
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 
Date

NY Installed Metrics Distribution and TxD

Blanket -                          -                          -                        -                        -                        -                         
Program 1,137                  1,050                  1,097                1,105                10                     4,399                  
Specific -                          -                          -                        -                        -                        -                         

Bonding -                         
Grounding -                         
Secondary Repair -                         
Joint Leak repair -                         
Anode Replacement 26                       36                       194                   42                     2                       300                     

Blanket -                          -                          -                        -                        -                        -                         
Program 26                       36                       194                   42                     2                       300                     
Specific -                          -                          -                        -                        -                        -                         

Transformer Repair 13                       7                         4                       3                       3                       28                       
Blanket -                          -                          -                        -                        -                        -                         
Program 13                       7                         4                       3                       1                       28                       
Specific -                          -                          -                        -                        -                        -                         

Switchgear Repair -                          -                          2                       -                        -                        2                         
Blanket -                          -                          -                        -                        -                        -                         
Program -                          -                          2                       -                        -                        2                         
Specific -                          -                          -                        -                        -                        -                         

Vault/Manhole Repair 34                       46                       13                     6                       1                       100                     
Blanket -                          -                          -                        -                        -                        -                         
Program 34                       46                       13                     6                       1                       100                     
Specific -                          -                          -                        -                        -                        -                         

 - under review
 - data from Anita Everts for Mark Phillips
 - data from  Bob Sykes
 - Storm & Power Plant data from Sue DiRoma/Hari Pullakhandam, data processed by Bob Sykes

¹ - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program
² - all inclusive number that includes Units under all programs, except for Feeder Hardening  Program. FH Program shown separately in the report
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Harlan KPI Report Jun-2014

Weight KPI (%) Points

1 Safety 20% 72% 14 Safety

2 Environmental 8% 100% 8 Environmental

3 Unplanned Outages 12% 67% 8 Unplanned Outages

4 Schedule 8% 0% 0 Schedule

5 Submission Requirements 8% 62% 5 Submission Requirements

6 Estimating Accuracy 20% 92% 18 Estimating Accuracy

7 Storm Response 14% 100% 14 Storm Response

8 Construction Quality 10% 69% 7 Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

0 0

High Potential Incident (HPI) 2 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 1

Motor Vehicle Incident (MVI) 1

16

2

12 2

100% 100%

49% $5,539,078

94% 6%

51%

0%

80% 8

75% 100%

2

69%

7/2013 8/2013 9/2013 11/2013 12/2013 2/2014 3/2014 4/2014 5/2014 6/2014

10,098 11,073 14,122 11,476 20,165 10,605 13,662 18,370 18,148 16,506

# of Audits

Avg Audit Score

Not Severe

Severe

Project Completion

As Built Submission

Quality Audits

CAT 2

6

0

12

8

75

Overall Score

# Inspections

Avg Inspection Score

Environmental Inspections

Storm Response

Estimating Accuracy

Ethic Incidents

Total Actual Spent

Estimating Variance

# of Storms

Avg Score

# of Field Safety Visits

% Passed

Schedule & Submission Requirements

HARLAN Performance Snapshot FY15 Q1

At Fault Environmental Incidents

Environmental Violation

CAT 1

Loss Time Incident (LTI)

Metric

Daily Timesheet Submission

All Submission Requirements

Invoice Submission

Final PEF Submission

At-fault Safety Incidents & Outages

Hazardous Cond / Near Miss

Unplanned Outage

Field Safety Visits (FSV)

N/A

7

1120

71 75 53

N/A

N/A

11

0

N/A

8

0

1

17

9

8

14

11

N/A

0

5

0

8

N/A

7

14

18

20

6

3

15

1/2014

41

N/A

N/A

Total Hours

171,127

Hours Worked

14,347

10/2013

12,556

Scores per Metric

0
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30

Safety Environmental Unplanned

Outages

Schedule Submission

Requirements

Estimating

Accuracy

Storm

Response

Construction

Quality

Ethics 

Points
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JF Electric KPI Report Jun-2014

Weight KPI (%) Points

1 Safety 20% 0% 0 Safety

2 Environmental 8% 100% 8 Environmental

3 Unplanned Outages 12% 100% 12 Unplanned Outages

4 Schedule 8% 0% 0 Schedule

5 Submission Requirements 8% 69% 6 Submission Requirements

6 Estimating Accuracy 20% 45% 9 Estimating Accuracy

7 Storm Response 14% 82% 11 Storm Response

8 Construction Quality 10% 69% 7 Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

2 0

High Potential Incident (HPI) 1 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 1

Motor Vehicle Incident (MVI) 0

24

0

12 1

100% 100%

31% $1,756,196

83% 11%

56%

25%

94% 8

78% 76%

1

69%

7/2013 8/2013 9/2013 11/2013 12/2013 2/2014 3/2014 4/2014 5/2014 6/2014

11,340 9,116 9,050 7,622 7,346 4,627 8,468 9,429 13,502 5,995

1/2014

41

N/A

N/A

Total Hours

101,676

Hours Worked

10,137

10/2013

5,044

20

6

3

15

N/A

7

14

18

17

9

8

14

11

N/A

0

5

0

8

11

0

N/A

8

0

1

Field Safety Visits (FSV)

N/A

7

1120

71 75 53

N/A

N/A

At-fault Safety Incidents & Outages

Hazardous Cond / Near Miss

Unplanned Outage

Daily Timesheet Submission

All Submission Requirements

Invoice Submission

Final PEF Submission

# of Field Safety Visits

% Passed

Schedule & Submission Requirements

J.F. ELECTRIC Performance Snapshot FY15 Q1

At Fault Environmental Incidents

Environmental Violation

CAT 1

Loss Time Incident (LTI)

Metric

Storm Response

Estimating Accuracy

Ethic Incidents

Total Actual Spent

Estimating Variance

# of Storms

Avg Score

53

Overall Score

# Inspections

Avg Inspection Score

Environmental Inspections

Project Completion

As Built Submission

Quality Audits

CAT 2

6

0

12

8

# of Audits

Avg Audit Score

Not Severe

Severe

Scores per Metric

0

10

20

30

Safety Environmental Unplanned

Outages

Schedule Submission

Requirements

Estimating

Accuracy

Storm

Response

Construction

Quality

Ethics 

Points
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New York Distribution Resources - FY 15

Q1
 Change from 
Previous Qtr 

NY - Central Operations 
INSPECT_NY_ELEC_CENT 15              -                     
OH_LINES_CENTRAL_REG 97              -                     
OH_LINES_MOHAWK_VAL 56              7                       
OH_LINES_NORTHERN 91              3                       
OH_LINES_OPC_TRBL_C 28              -                     
EQUIP_OPER_CENTRAL 8                -                     
SUBST_CENTRAL_REG 31              -                     
SUBST_MOHAWK_NRTHERN 35              5                       
SUBST_CONST_SRV_CENT 10              1                       
UNDERGROUND_CENTRAL 43              2                       

Total NY Central Operations 414           18                     
NY - East Operations 

INSPECT_NY_ELEC_EAST 12              1                       
OH_LINES_CAP_WEST 69              1                       
OH_LINES_CAPITAL 89              -                     
OH_LINES_NORTHEAST 85              (2)                       
OH_LINES_OPC_TRBL_E 22              -                     
SUBST_CAPITAL 30              2                       
SUBST_NORTHEAST 20              (1)                       
SUBST_CONST_SRV_EAST 12              -                     
UNDERGROUND_EAST 52              1                       

Total NY East Operations 391           2                      
NY - West Operations 

INSPECT_NY_ELEC_WEST 10              -                     
OH_LINES_FRONTIER 109            -                     
OH_LINES_GENESEE 56              (2)                       
OH_LINES_OPC_TRBL_W 11              1                       
OH_LINES_SOUTHWEST 79              1                       
SUBSTATION_WEST_L8 53              1                       
SUBST_CONST_SRV_WEST 15              (1)                       
UNDERGROUND_WEST 39              2                       

Total NY West Operations 372           2                      
NY - Protection Ops

PROT_OPS_NY_CENT 32              4                       
PROT_OPS_NY_EAST 19              -                     
PROT_OPS_NY_WEST 17              4                       

Total NY Protection Ops 68             8                      
NY - Tele Ops

TELE_OPS_NY_CENT 37              -                     
TELE_OPS_NY_EAST 23              1                       
TELE_OPS_NY_WEST 31              2                       

Total NY Tele Ops 91             3                      
Construction

Trans Line Serv Constr East 16              -                     
Trans Line Serv Constr NY Cent 15              -                     
Trans Line Serv Constr NY West 17              -                     

Total In-House Construction 48             -                    

Grand Total 1,384        33                     
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