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Executive Summary 
 

  
 
I.  Report Overview  
  
Niagara Mohawk Power Corporation d/b/a National Grid (“National Grid” or the “Company”) 
submits this capital investment plan status report (“Report”) covering the period of October 1, 2015 
through December 31, 2015 (“Q3 FY16”).  Pursuant to the Commission’s March 15, 2013 Order in 
Case 12-E-0201, the Company is to provide periodic updates to the Department of Public Service 
(“DPS”) concerning its capital expenditures and construction work.  This Report describes the 
investment and work completed through Q3 of FY16, includes budget variance reports, budget and 
schedule change information for major projects, comparisons of budgets versus actual capital 
expenditures, status of specific installation commitments, in-year portfolio management of projects 
and programs, and compares actual spending against FY16 investment levels agreed in Case 12-E-
0201.1   
 
Overall, through Q3 of FY16, the Company spent $377.3 million (84% of the $447.7 million total 
FY16 investment plan) on electric transmission, sub-transmission and distribution capital 
investments. Investment in Q3 by system is detailed below:   
 

• Transmission FY16 actual spending for Q3 was $52.8 million, which was $8.7 million 
above the expected Q3 investment of $44.0 million.  More detail is found in Section II of 
this Report. 

 

• Sub-Transmission FY16 actual spending for Q2 was $7.0 million, which was $0.8 million 
above the expected Q3 investment of $6.3 million.  More detail is found in Section III of 
this Report. 

 

• Distribution FY16 actual spending for Q3 was $71.1 million, which was $5.9 million above 
the expected Q3 investment of $65.2 million.  More detail is found in Section IV of this 
Report. 

 
Sections II through IV of the Executive Summary provide information regarding significant 
projects completed, primary drivers for current capital investment, and address specific project 
variations for Transmission, Sub-Transmission and Distribution system projects.  A summary of Q3 
FY16 actual and planned spending is provided in the table below ($000). 
 

                                                
1 Case 12-E-0201, Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of 
Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service, Order Approving Electric and Gas Rate 

Plans in Accord with Joint Proposal (issued and effective March 15, 2013). 
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The total FY16 CIP budget is $447.7 million, which is $5.1 million less than the FY16 
budget established in the December 7, 2012 Joint Proposal (“JP”) in Case 12-E-0201.  This 
decrease is due to the shift of $5.1 million from the FY16 Transmission budget to FY15.   
 

II. Transmission System  
  

This Capex Budget Report provides spending information and significant variances by 
program and project for the period of October 1, 2015 through December 31, 2015.  
Through Q3 of FY16, spending on the Transmission system was $131.3 million, which is 
79% of the expected FY 16 investment of $166.8 million.    
 

Summary by Spending Rationale for Q3:  
  
Asset Condition  
  
Investment in Transmission projects in the Asset Condition Spending Rationale was $24.8 
million.  Projects with significant variances in Q3 are detailed below:  

 

• Taylorville (C027437): Q3 FY16 investment plan $1.6 million vs. actual $5.9 
million. 

o Variance due to timing of vendor invoice payments.  
 

• Teall Ave Transformer Replacement (C047865): Q3 FY16 investment plan $1.0 
million vs. actual $0.2 million. 

o Variance due to timing of vendor invoice payments. 
 

Customer Request/Public Requirements 

 

Investment in Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $1.5 million.  There is no individual project with a significant 
variance. 
 
Damage/Failure 

 

 ($000)  

 FY16 Capital 
Investment Plan 

(CIP) Level  

 FY16 Q3 
Actual 

Spending  

 FY16 Q3 
Expected 

Spend  

 Variance 
of Actual 
Q3 Spend 

to 
Expected  

 YTD FY16 
Actual 
Spend  

 YTD FY16 
Expected 

Spend  

 Variance of 
YTD FY16 
Actual to  
Expected 

Spend  

Transmission           166,835      52,790        44,048          8,742          131,343        133,736        (2,393) 
Sub-
Transmission             27,293        7,049         6,292            757         21,720         23,656        (1,936)   

Distribution           253,554       71,113        65,198         5,915          224,217      201,287         22,930 

Total           447,681  
        
130,953      115,539        15,414         377,280       358,679         18,601 
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Investment in Transmission projects in the Damage/Failure Spending Rationale was $4.7 
million.  There is no individual project with a significant variance. 
 

Non-Infrastructure/Other 

 
Investment in Transmission projects in the Non-Infrastructure/Other Spending Rationale 
was $0.1 million.  There is no individual project with a significant variance. 
 
System Capacity & Performance 
 
Investment in Transmission projects in the System Capacity & Performance Spending 
Rationale was $21.5 million.   Projects with significant variances in Q3 are detailed below: 

 

• Clay –GE 14 Reconductoring (C045253): Q3 FY16 investment plan $0.06 
million vs. actual $1.1 million. 

o Timing of vendor invoice payments. 
 

• Construct Five Mile Station (C024015): Q3 FY16 investment plan $2.6 million 
vs. actual $5.2 million. 

o Timing of vendor invoice payments. 
 

• Clay-Teall10, Clay-Dewitt3 Reconductoring (C043995): Q3 FY16 investment 
plan $1.3 million vs. actual $0.3 million. 

o Project schedule revised during permitting, forecast adjusted 
accordingly. 
 

• Mohican Battenkill15 Rebuild Recon (C034528): Q3 FY16 investment plan $6.4 
million vs. actual $0.7 million. 

o Project schedule revised during permitting; forecast adjusted 
accordingly. 

 
III.  Sub-Transmission System  
 

This Capex Budget Report provides spending information and significant variances by 
program and project for the period of October 1, 2015 through December 31, 2015.  
Through Q3 of FY16, spending for the Sub-Transmission system was $21.7 million, which 
is 80% of the expected FY16 investment of $27.3 million. 
  
Summary by Spending Rationale for Q3:  
 
Asset Condition  
 
Investment in Sub-Transmission projects in the Asset Condition Spending Rationale was 
$5.0 million.  Projects with significant variances in Q3 are detailed below:  
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• Inspection & Maintenance – East (C026165) Q3 FY16 investment plan $0.4 
million vs. actual $0.8 million; West (C026167) Q3 FY16 investment plan $0.6 
million vs. actual $0.9 million. 

o Inspection & Maintenance is a program with annual spending that is 
directly related to the items found during inspections.  The items and 
their associated spend can vary significantly from month to month due 
to the nature of the inspection process and related mandated timeframes 
for repairs. 

 

• Hartfield-S. Dow 859 Refurbish (C033180): Q3 FY16 investment plan $0.0 
million vs. actual $1.4 million. 

o Winter weather delays deferred start of the project; project now in final 
stages. 

 

• Union-Franklin 34-46kv Refurb.(C052510): Q3 FY16 investment plan $0.06 
million vs. actual $0.5 million. 

o Unfrozen ground required matting which was not part of the original 
estimate. 

 
Customer Request/Public Requirement  
  
Investment in Sub-Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $0.4 million.  There is no individual project with a significant 
variance.  
 

Damage/Failure  
 
Investment in Sub-Transmission projects in the Damage/Failure Spending Rationale was 
$1.1 million. Projects with significant variances in Q3 are detailed below: 

• NY_38KV_FPC SWGR Program-Central (C058989): Q3 FY16 investment plan 
$0.45 million vs. actual $0.1 million. 

 
o Delays in material procurement for vault pads. 

 
System Capacity & Performance  
 
Investment in Sub-Transmission projects in the System Capacity & Performance Spending 
Rationale was $0.5 million.  There is no individual project with a significant variance.  
 

IV.  Distribution System  

 
This Capex Budget Report provides spending information and significant variances by 
program and project for the period of October 1, 2015 through December 31, 2015.  
Through Q3 of FY16, spending for the Distribution system was $224.2 million, which is 
88% of the expected FY16 investment of $253.5 million. 
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Summary by Spending Rationale for Q3:  
 
Asset Condition  

 
Investment in Distribution projects in the Asset Condition Spending Rationale was $16.3 
million.  Projects with significant variances in Q3 are detailed below: 
 

• Buffalo Station 37 Rebuild - SUB(C033474): Q3 FY16 investment plan $0.48 
million vs. actual $2.3 million. 

o Timing of transformer delivery and invoice payments.   
 

Customer Request/Public Requirement  
  
Investment in Distribution projects in the Customer Request/Public Requirement Spending 
Rationale was $27.2 million.   Projects with significant variances in Q3 are detailed below: 

 

• Center For Disability Srvcs Solar (C067466): Q3 FY16 investment plan $0.0 
million vs. actual $(1.0 million). 

o Customer payment on walk-in project.  
 

• Woodstream farms-UG-Lighting (C055111): Q3 FY16 investment plan $0.0 
million vs. actual $0.8 million. 

o Project was budgeted to span fiscal years FY15 and FY16.  Due to 
ROW holds by various customers, project required full construction in 
FY16. 

 

• DOT - 3028.11 RT 281 Cortland (C053128): Q3 FY16 investment plan $0.02 
million vs. actual $1.7 million. 

o DOT changed scope of work, requiring more work and that work is 
occurring later than expected. 

 
 

Damage/Failure  

 
Investment in Distribution projects in the Damage/Failure Spending Rationale was $10.4 
million.  There is no individual project with a significant variance. 
 
Non-Infrastructure / Other 
 
Investment in Distribution projects in the Non-Infrastructure Spending Rationale was $0.6 
million.  There is no individual project with a significant variance. 
 
System Capacity & Performance  

 
Investment in Distribution projects in the System Capacity & Performance Spending 
Rationale was $16.5 million.  Projects with significant variances in Q3 are detailed below:   
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• Harris Road Substation Expansion (CD01088): Q3 FY16 investment plan $0.0 
million vs. actual $0.6 million. 
o Project schedule and estimate revised after budget established. 

   
 

Page 6 of 46



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Current Year Actuals VS Board Approved
Area Summary by Spending Rationale

Area Spending Rationale

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

Transmission Asset Condition  $        61,289,926  $        14,439,352  $        19,930,672  $        24,828,142  $                       -    $        59,198,166 40.51% 96.59%  $        15,821,684  $          9,006,458  $        76,108,389  $        14,818,463 24.18%

Customer Request/Public Requirements  $             539,000  $          1,044,677  $          1,703,301  $          1,549,243  $                       -    $          4,297,221 287.43% 797.26%  $               90,500  $          1,458,743  $          1,712,701  $          1,173,701 217.76%

Damage/Failure  $          8,991,728  $          1,185,057  $          2,213,565  $          4,751,673  $                       -    $          8,150,294 52.84% 90.64%  $          2,982,062  $          1,769,611  $          9,993,693  $          1,001,964 11.14%

Non-Infrastructure/Other  $          2,587,688  $        (2,875,872)  $             270,180  $             136,456  $                       -    $        (2,469,236) 5.27% -95.42%  $             592,435  $           (455,979)  $        (2,238,946)  $        (4,826,634) -186.52%

System Capacity & Performance  $        93,426,658  $        16,329,737  $        24,311,216  $        21,525,293  $                       -    $        62,166,246 23.04% 66.54%  $        24,561,655  $        (3,036,361)  $        84,635,039  $        (8,791,619) -9.41%

Grand Total  $      166,835,000  $        30,122,952  $        48,428,933  $        52,790,807  $                       -    $      131,342,692 31.64% 78.73%  $        44,048,336  $          8,742,471  $      170,210,875  $          3,375,875 2.02%

Sub T Asset Condition  $        18,992,463  $          4,386,258  $          5,321,196  $          5,029,937  $                       -    $        14,737,391 26.48% 77.60%  $          3,847,352  $          1,182,585  $        17,483,337  $        (1,509,126) -7.95%

Customer Request/Public Requirements  $          1,597,055  $             267,649  $             891,394  $             395,884  $                       -    $          1,554,926 24.79% 97.36%  $             511,044  $           (115,160)  $          2,820,537  $          1,223,482 76.61%

Damage/Failure  $          3,422,000  $             959,942  $          1,847,616  $          1,123,039  $                       -    $          3,930,596 32.82% 114.86%  $          1,128,281  $               (5,242)  $          5,428,116  $          2,006,116 58.62%

Non-Infrastructure/Other  $                       -    $                       -    $                       -    $               10,392  $                       -    $               10,392 0.00% 0.00%  $                       -    $               10,392  $               40,392  $               40,392 0.00%

System Capacity & Performance  $          3,281,000  $             525,185  $             471,588  $             490,136  $                       -    $          1,486,908 14.94% 45.32%  $             805,626  $           (315,490)  $          2,276,988  $        (1,004,012) -30.60%

Grand Total  $        27,292,518  $          6,139,033  $          8,531,793  $          7,049,386  $                       -    $        21,720,213 25.83% 79.58%  $          6,292,302  $             757,084  $        28,049,369  $             756,851 2.77%

 $                       -   

Distribution Asset Condition  $        67,257,158  $        24,569,340  $        21,443,247  $        16,339,727  $                       -    $        62,352,315 24.29% 92.71%  $        16,107,907  $             231,820  $        81,629,124  $        14,371,966 21.37%

Customer Request/Public Requirements  $        85,488,000  $        16,993,143  $        28,396,998  $        27,231,155  $                       -    $        72,621,296 31.85% 84.95%  $        23,275,798  $          3,955,357  $      104,722,375  $        19,234,375 22.50%

Damage/Failure  $        27,738,554  $        11,755,466  $        14,846,908  $        10,385,236  $                       -    $        36,987,611 37.44% 133.34%  $          6,029,694  $          4,355,542  $        50,583,008  $        22,844,454 82.36%

Non-Infrastructure/Other  $          2,957,000  $          1,039,295  $             684,455  $             630,423  $                       -    $          2,354,173 21.32% 79.61%  $             943,535  $           (313,112)  $          3,001,316  $               44,316 1.50%

System Capacity & Performance  $        70,113,200  $        16,215,353  $        17,160,069  $        16,526,505  $                       -    $        49,901,928 23.57% 71.17%  $        18,841,113  $        (2,314,608)  $        68,013,763  $        (2,099,437) -2.99%

Grand Total  $      253,553,912  $        70,572,598  $        82,531,679  $        71,113,046  $                       -    $      224,217,323 28.05% 88.43%  $        65,198,047  $          5,914,999  $      307,949,586  $        54,395,674 21.45%

 $                       -   

Company Asset Condition  $      147,539,547  $        43,394,951  $        46,695,115  $        46,197,806  $                       -    $      136,287,872 29.41% 92.37%  $        35,776,943  $        10,420,863  $      175,220,850  $        27,681,303 18.76%

Customer Request/Public Requirements  $        87,624,055  $        18,305,470  $        30,991,693  $        29,176,282  $                       -    $        78,473,444 20.89% 89.56%  $        23,877,342  $          5,298,940  $      109,255,613  $        21,631,558 24.69%

Damage/Failure  $        40,152,282  $        13,900,465  $        18,908,089  $        16,259,947  $                       -    $        49,068,501 34.62% 122.21%  $        10,140,037  $          6,119,911  $        66,004,816  $        25,852,534 64.39%

Non-Infrastructure/Other  $          5,544,688  $        (1,836,578)  $             954,636  $             777,270  $                       -    $           (104,672) -33.12% -1.89%  $          1,535,970  $           (758,700)  $             802,762  $        (4,741,926) -85.52%

System Capacity & Performance  $      166,820,858  $        33,070,275  $        41,942,873  $        38,541,934  $                       -    $      113,555,082 19.82% 68.07%  $        44,208,393  $        (5,666,459)  $      154,925,789  $      (11,895,068) -7.13%

Grand Total  $      447,681,430  $      106,834,583  $      139,492,405  $      130,953,240  $                       -    $      377,280,227 23.86% 84.27%  $      115,538,685  $        15,414,554  $      506,209,830  $        58,528,400 13.07%

 REVISED EXPECTED SPENDING  ACTUAL SPENDING  EXPECTED SPENDING 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

Spending Rationale

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

Asset Condition 61,289,926$        14,439,352$        19,930,672$        24,828,142$        -$                     59,198,166$        40.51% 96.59% 15,821,684$        9,006,458$          76,108,389$        14,818,463$        24.18%

Customer Requests/Public Requirements 539,000$             1,044,677$          1,703,301$          1,549,243$          -$                     4,297,221$          287.43% 797.26% 90,500$               1,458,743$          1,712,701$          1,173,701$          217.76%

Damage/Failure 8,991,728$          1,185,057$          2,213,565$          4,751,673$          -$                     8,150,294$          52.84% 90.64% 2,982,062$          1,769,611$          9,993,693$          1,001,964$          11.14%

Non-Infrastructure 2,587,688$          (2,875,872)$         270,180$             136,456$             -$                     (2,469,236)$         5.27% -95.42% 592,435$             (455,979)$            (2,238,946)$         (4,826,634)$         -186.52%

System Capacity & Performance 93,426,658$        16,329,737$        24,311,216$        21,525,293$        -$                     62,166,246$        23.04% 66.54% 24,561,655$        (3,036,361)$         84,635,039$        (8,791,619)$         -9.41%

Grand Total 166,835,000$      30,122,952$        48,428,933$        52,790,807$        -$                     131,342,692$      31.64% 78.73% 44,048,336$        8,742,471$          170,210,875$      3,375,875$          2.02%

 ACTUAL SPENDING  EXPECTED SPENDING  REVISED EXPECTED SPENDING 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

Program

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

T_Asset Condition I&M 11,309,200$        3,999,156$          2,523,156$          1,420,243$          -$                     7,942,555$          12.56% 70.23% 2,826,600$          (1,406,357)$         10,061,455$        (1,247,745)$         -11.03%

T_Component Fatigue/Deterioration 43,148,564$        9,134,221$          13,812,360$        20,186,304$        -$                     43,132,885$        46.78% 99.96% 11,301,663$        8,884,642$          54,700,243$        11,551,679$        26.77%

T_Customer Interconnections 259,000$             333,971$             788,785$             1,675,954$          -$                     2,798,711$          647.09% 1080.58% 23,000$               1,652,954$          1,174,944$          915,944$             353.65%

T_Damage/Failure 8,991,728$          1,185,057$          2,213,565$          4,751,673$          -$                     8,150,294$          52.84% 90.64% 2,982,062$          1,769,611$          9,993,693$          1,001,964$          11.14%

T_Failure Trend 942,655$             59,876$               80,348$               173,964$             -$                     314,188$             18.45% 33.33% 132,320$             41,644$               487,353$             (455,302)$            -48.30%

T_General Equipment -$                     10,168$               15,416$               80,860$               -$                     106,444$             0.00% 0.00% -$                     80,860$               106,444$             106,444$             0.00%

T_Generator Interconnections -$                     -$                     -$                     18,131$               -$                     18,131$               0.00% 0.00% -$                     18,131$               61,131$               61,131$               0.00%

T_Generator Retirements 13,710,310$        8,694,427$          2,771,154$          3,464,161$          -$                     14,929,743$        25.27% 108.89% 3,005,553$          458,608$             15,212,262$        1,501,952$          10.95%

T_Load -$                     (8,748)$                -$                     -$                     -$                     (8,748)$                0.00% 0.00% -$                     -$                     (8,748)$                (8,748)$                0.00%

T_NERC/NPCC Standards 13,504,570$        518,214$             4,720,015$          3,438,609$          -$                     8,676,838$          25.46% 64.25% 3,441,130$          (2,521)$                12,062,538$        (1,442,032)$         -10.68%

T_Other (14,388,864)$       (3,010,394)$         125,525$             165,154$             -$                     (2,719,714)$         -1.15% 18.90% (3,597,216)$         3,762,370$          (2,674,518)$         11,714,346$        -81.41%

T_Performance 146,000$             3,802$                 54,261$               278,372$             -$                     336,435$             190.67% 230.43% 45,000$               233,372$             5,432,785$          5,286,785$          3621.09%

T_Public Requirements (additional need) 280,000$             709,713$             800,380$             (407,445)$            -$                     1,102,648$          -145.52% 393.80% 67,500$               (474,945)$            192,248$             (87,752)$              -31.34%

T_Reliability Criteria Compliance -$                     (4,400)$                (311,041)$            -$                     -$                     (315,441)$            0.00% 0.00% -$                     -$                     (315,441)$            (315,441)$            0.00%

T_Request From External TO -$                     -$                     718$                    116,383$             -$                     117,101$             0.00% 0.00% -$                     116,383$             (21,449)$              (21,449)$              0.00%

T_Station Control and Monitoring Systems 2,587,688$          258,254$             244,179$             36,662$               -$                     539,094$             1.42% 20.83% 592,435$             (555,773)$            769,384$             (1,818,304)$         -70.27%

T_TO Led System Studies 86,344,149$        8,240,130$          20,620,584$        17,391,782$        -$                     46,252,496$        20.14% 53.57% 23,228,289$        (5,836,507)$         63,007,519$        (23,336,630)$       -27.03%

T_U-Series Relay Strategy -$                     (495)$                   -$                     -$                     -$                     (495)$                   0.00% 0.00% -$                     -$                     (495)$                   (495)$                   0.00%

TxD_Non-REP SUB OTHER -$                     -$                     (30,474)$              -$                     -$                     (30,474)$              0.00% 0.00% -$                     -$                     (30,474)$              (30,474)$              0.00%

Grand Total 166,835,000$      30,122,952$        48,428,933$        52,790,807$        -$                     131,342,692$      31.64% 78.73% 44,048,336$        8,742,471$          170,210,875$      3,375,875$          2.02%

 ACTUAL SPENDING  EXPECTED SPENDING  REVISED EXPECTED SPENDING 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

 BUDGET 

Spending Rationale Program Project Description Project
Project Manager from P6 / 

Planning Lead from P6 (Step 0)
Program Manager from P6 Project Owner from PP PMP Step (P6)

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 
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% Change from 

FY 15/16 

Investment Plan 

Level

 Project Approval 

Amount 
 Notes 

 Total Spending 

To Date - Total 

Costs 

Project 

Completion 

Percentage

Asset Condition T_Asset Condition I&M NY INSPECTION REPAIRS - CAPITAL C026923 Austin, Bill Baum, Mary AUSTIN, WILLIAM Program  $        11,309,200  $          3,999,156  $          2,523,156  $          1,420,243  $                       -    $          7,942,555 12.56% 70.23%  $          2,826,600  $        (1,406,357)  $        10,061,455  $        (1,247,745) -11.03%  $                       -   Note 2  $        58,421,660 Program

T_Asset Condition I&M Total  $        11,309,200  $          3,999,156  $          2,523,156  $          1,420,243  $                       -    $          7,942,555 12.56% 70.23%  $          2,826,600  $        (1,406,357)  $        10,061,455  $        (1,247,745) -11.03%  $        58,421,660 

T_Component Fatigue/Deterioration 345KV LAMINATED CROSS-ARM-PLACEHOLD C060365 zUnassigned zUnassigned koglerm Program  $             100,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (100,000) -100.00%  $                       -   Note 2  $                       -   Program

ALABAMA-TELEGRAPH 115 T1040 ACR. C033014 Labarge, Courtney Austin, Bill LABARGE, COURTNEY 2a - Prelim Eng  $             500,000  $                    815  $                    536  $               74,842  $                       -    $               76,193 14.97% 15.24%  $             126,000  $             (51,158)  $               91,193  $           (408,807) -81.76%  $             750,000  $             127,160 5%

ALBANY STEAM CATHODIC PROTECTION C053643 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $                    300  $                 4,218  $                       -    $                       -    $                 4,518 0.00% 0.00%  $                       -    $                       -    $                 4,518  $                 4,518 0.00%  $               80,000  $               23,286 95%

ALPS RELAY REPLACEMENT C049296 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN Program  $                       -    $               16,224  $                 3,301  $                 3,035  $                       -    $               22,560 0.00% 0.00%  $                       -    $                 3,035  $               22,560  $               22,560 0.00%  $             145,000  $               56,401 Program

AMT PS&I - NMPC C042663 zUnassigned zUnassigned ALTENBURGER, PETER F No Step in P6  $                       -    $               93,821  $             227,961  $             313,870  $                       -    $             635,651 0.00% 0.00%  $                       -    $             313,870  $               43,951  $               43,951 0.00%  $                       -   Note 2  $             841,796 Blanket

ANDREWS SUB - REMOVE/RETIRE STATION C029213 Obrien, John Baum, Mary O'BRIEN, JOHN 5 - Closeout  $                       -    $                 4,903  $                  (108)  $                       -    $                       -    $                 4,795 0.00% 0.00%  $                       -    $                       -    $                 4,795  $                 4,795 0.00%  $             261,000  $             159,465 95%

ANDREWS TAP REMOVAL C043512 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $               11,482  $                       -    $                       -    $                       -    $               11,482 0.00% 0.00%  $                       -    $                       -    $               11,482  $               11,482 0.00%  $             638,000  $             590,111 100%

ASH ST_22325_22329-REACTORS C054430 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $               20,000  $               22,778  $                    122  $                       -    $                       -    $               22,900 0.00% 114.50%  $                       -    $                       -    $               22,900  $                 2,900 14.50%  $             576,392  $             558,072 95%

ASH STREET-REPLACE METAL CLAD SUB C036104 Russell, Brian Baum, Mary RUSSELL, BRIAN Closed in Power Plant  $                       -    $           (379,056)  $             (18,829)  $           (108,874)  $                       -    $           (506,759) 0.00% 0.00%  $                       -    $           (108,874)  $           (506,759)  $           (506,759) 0.00%  $        10,830,000 Note 1  $        10,349,828 100%

ASHLAND TAPS REMOVAL C048404 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $               58,739  $             (62,200)  $                       -    $                       -    $               (3,461) 0.00% 0.00%  $                       -    $                       -    $               (3,461)  $               (3,461) 0.00%  $             138,000  $             121,905 95%

BATAVIA CAP BANK CKT SWITCH REPLACE C060925 Obrien, John Wagner, Jeff O'BRIEN, JOHN Closed in Power Plant  $                       -    $               66,958  $                    177  $                       -    $                       -    $               67,134 0.00% 0.00%  $                       -    $                       -    $               67,134  $               67,134 0.00%  $             350,000  $             100,276 100%

BATAVIA STATION RELAY REPLACEMENT C043506 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN Program  $               34,300  $             115,554  $               35,373  $               16,302  $                       -    $             167,229 47.53% 487.55%  $                       -    $               16,302  $             171,109  $             136,809 398.86%  $             563,188  $             468,304 Program

BATTERYRPLSTRATEGYCO36TXT C033847 Ranalli, Michael Ranalli, Michael BAUM, MARY Program  $             219,453  $               40,610  $             139,092  $               71,783  $                       -    $             251,485 32.71% 114.60%  $               55,406  $               16,376  $             256,820  $               37,367 17.03%  $                       -   Note 2  $          2,425,658 Program

BATTLE HILL - REPLACE 3 OCBS C049543 Baum, Mary Baum, Mary BAUM, MARY 1 - Initiation  $                 2,000  $                       -    $                       -    $                    668  $                       -    $                    668 33.41% 33.41%  $                       -    $                    668  $               18,668  $               16,668 833.41%  $             975,000  $                    668 5%

BECK-LCKPT 104 BECK-HRPR 106 REMOVE C058859 Whalen, Casey Austin, Bill WHALEN, CASEY 2b - Final Eng  $                       -    $               12,276  $               17,824  $             (12,192)  $                       -    $               17,908 0.00% 0.00%  $                       -    $             (12,192)  $               17,908  $               17,908 0.00%  $             750,000  $               92,467 5%

BOONVILLE-ROME 3-4 T4060-T4040 ACR C047795 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $             100,000  $               16,583  $                 4,152  $                    692  $                       -    $               21,428 0.69% 21.43%  $               25,000  $             (24,308)  $               21,428  $             (78,572) -78.57%  $             150,000  $               85,229 5%

BOONVILL-PORTR 1-2 T4020-T4030 ACR C047818 Kogler, Mark Walazek, Sarah koglerm 0 - Strategy Conceptual  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               12,500  $             (12,500)  $                       -    $             (50,000) -100.00%  $                       -    $                       -   5%

BR F-TAYLORVILLE 3-4 ACR C024359 Labarge, Courtney Austin, Bill LABARGE, COURTNEY 2b - Final Eng  $             310,400  $               15,592  $               (7,150)  $             177,534  $                       -    $             185,976 57.20% 59.91%  $               14,550  $             162,984  $             282,976  $             (27,424) -8.84%  $             875,000  $             927,035 5%

BREAKER T REPL PROGRAM 4-69KV NYC. C049258 Baum, Mary Baum, Mary BAUM, MARY Program  $             105,000  $                       -    $               62,545  $               37,302  $                       -    $               99,847 35.53% 95.09%  $               47,000  $               (9,698)  $             133,667  $               28,667 27.30%  $                       -   Note 2  $             239,909 Program

BREAKER T REPL PROGRAM 4-69KV NYE C049257 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI Program  $             105,000  $             136,606  $             108,595  $             331,815  $                       -    $             577,016 316.01% 549.54%  $               30,000  $             301,815  $             662,616  $             557,616 531.06%  $                       -   Note 2  $          2,835,614 Program

BREAKER T REPL PROGRAM 4-69KV NYW C049260 Baum, Mary Baum, Mary BAUM, MARY Program  $             165,000  $               57,575  $             111,691  $             112,011  $                       -    $             281,277 67.89% 170.47%  $               45,000  $               67,011  $             601,027  $             436,027 264.26%  $                       -   Note 2  $          1,471,859 Program

BROCKPORT TAP REFURBISHMENT C055531 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $             100,000  $                 6,731  $                    722  $                 8,445  $                       -    $               15,897 8.44% 15.90%  $               25,000  $             (16,555)  $               35,897  $             (64,103) -64.10%  $             150,000  $               34,456 5%

BROWNS FALLS STATION: T-LINE MODS C053825 Carroll, Michael Austin, Bill CARROLL, MICHAEL 5 - Closeout  $                       -    $                    259  $                    174  $                       -    $                       -    $                    433 0.00% 0.00%  $                       -    $                       -    $                    433  $                    433 0.00%  $          3,663,000 Note 1  $             261,171 95%

BROWNS FALLS-BENSON MINES 5 REMOVAL C048653 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                 2,715  $                 4,250  $             (14,790)  $                       -    $               (7,825) 0.00% 0.00%  $                       -    $             (14,790)  $               (7,825)  $               (7,825) 0.00%  $             900,000  $          1,148,070 95%

BUFFALO/ALBANYFLYINGGROUNDSSWITCRPL C033613 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                       -    $               12,123  $                       -    $                       -    $                       -    $               12,123 0.00% 0.00%  $                       -    $                       -    $               12,123  $               12,123 0.00%  $          4,556,000 Note 1  $          1,440,847 Program

CIRCUIT BREAKER RECLOSR RPL NYC TXD C035142 Ranalli, Michael Ranalli, Michael BAUM, MARY Program  $                 9,000  $               46,354  $             293,216  $               34,198  $                       -    $             373,768 379.98% 4152.98%  $                       -    $               34,198  $             375,268  $             366,268 4069.65%  $                       -   Note 2  $          1,225,342 Program

CIRCUIT BREAKER RECLR REPL NYW TXD C034883 Wagner, Jeff Wagner, Jeff BAUM, MARY Program  $                       -    $                 3,568  $                       -    $                       -    $                       -    $                 3,568 0.00% 0.00%  $                       -    $                       -    $                 3,568  $                 3,568 0.00%  $                       -   Note 2  $             536,341 Program

COLTON-BF 1-2 T3140-T3150 ACR C036164 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $               20,000  $                 2,313  $                      30  $                       -    $                       -    $                 2,343 0.00% 11.72%  $                       -    $                       -    $                 4,343  $             (15,657) -78.28%  $             500,000  $             141,681 5%

COLTON-REPLACE CBS AND DISCONNECTS C029844 Brim, Thomas Baum, Mary BRIM, THOMAS 3 - Construction  $          1,544,900  $             402,511  $             718,622  $             800,325  $                       -    $          1,921,457 51.80% 124.37%  $             348,600  $             451,725  $          2,087,357  $             542,457 35.11%  $          5,199,000  $          3,235,603 45%

CURTIS ST - OIL BREAKER REPLACEMENT C049584 zUnassigned Baum, Mary PICKARD, STEVEN 1 - Initiation  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (50,000) -100.00%  $             700,000  $                       -   5%

DUNKIRK-FALCONER 161/162 SHIELD WIR C054226 Obrien, John Austin, Bill O'BRIEN, JOHN 5 - Closeout  $               44,000  $           (133,939)  $               43,095  $             147,145  $                       -    $               56,301 334.42% 127.96%  $                       -    $             147,145  $               58,551  $               14,551 33.07%  $             705,745  $             663,383 95%

DUNKRK-FALC 161-162 T1090-T1100 ACR C047831 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $             151,106  $                    392  $                       -    $                       -    $             151,498 0.00% 0.00%  $                       -    $                       -    $             151,498  $             151,498 0.00%  $             250,000  $             203,377 5%

EAST NY - PS&I ELECTRIC ORDERS C004160 zUnassigned zUnassigned ALTENBURGER, PETER Program  $                       -    $                       -    $                  (577)  $                       -    $                       -    $                  (577) 0.00% 0.00%  $                       -    $                       -    $                  (577)  $                  (577) 0.00%  $                       -   Note 2  $             338,009 Program

EAST SYRACUSE CO-GEN DISCONNECTS C056726 zUnassigned zUnassigned RANALLI, MICHAEL No Step in P6  $               25,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (25,000) -100.00%  $             150,000  $                       -   5%

EDIC - NEW CONTROL HOUSE C058129 zUnassigned zUnassigned RUSSELL, BRIAN No Step in P6  $          2,000,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             501,000  $           (501,000)  $                       -    $        (2,000,000) -100.00%  $                       -   
Replaced by 

C061746
 $                       -   Cancelled

C061746 Russell, Brian Baum, Mary RUSSELL, BRIAN 5 - Closeout  $                       -    $               14,130  $          1,055,734  $          1,428,198  $                       -    $          2,498,063 0.00% 0.00%  $                       -    $          1,428,198  $          2,600,063  $          2,600,063 0.00%  $        16,600,000 Note 1  $          2,498,063 95%

EDIC RELAY REPLACEMENT C047855 zUnassigned Ranalli, Michael BARNEY, LORRAINE Program  $                       -    $                 4,253  $               11,154  $                 5,088  $                       -    $               20,495 0.00% 0.00%  $                       -    $                 5,088  $               20,495  $               20,495 0.00%  $             980,000  $               20,678 Program

EDIC TLINE RELOCATION - EXPANSION C061470 Russell, Brian Austin, Bill RUSSELL, BRIAN 5 - Closeout  $                       -    $               88,683  $             445,686  $                 8,907  $                       -    $             543,276 0.00% 0.00%  $                       -    $                 8,907  $             543,276  $             543,276 0.00%  $             650,000  $             565,873 95%

EDIC/N SCOTLAND-NG ASSOC WORK-TOTS C058064 Russell, Brian Baum, Mary RUSSELL, BRIAN 3 - Construction  $             500,000  $             343,210  $          1,563,448  $          3,617,039  $                       -    $          5,523,696 723.41% 1104.74%  $             125,000  $          3,492,039  $        11,057,717  $        10,557,717 2111.54%  $        16,600,000 Note 1  $          5,599,220 45%

ELBRIDGE RELAY REPLACEMENT C047856 zUnassigned Baum, Mary PICKARD, STEVEN Program  $                       -    $                        5  $                       -    $                       -    $                       -    $                        5 0.00% 0.00%  $                       -    $                       -    $                        5  $                        5 0.00%  $             525,000  $                    312 Program

FALCONER-HH 153-154 T1160-T1170 ACR C027422 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $                 2,925  $                      38  $                       -    $                       -    $                 2,962 0.00% 0.00%  $                       -    $                       -    $                 2,962  $                 2,962 0.00%  $             475,000  $             437,443 5%

FY16 345KV LAMINATED ARM REPLACEMEN C062105 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $               11,011  $             125,166  $          1,228,191  $                       -    $          1,364,368 0.00% 0.00%  $                       -    $          1,228,191  $          1,489,448  $          1,489,448 0.00%  $                       -   Note 2  $          2,151,759 20%

GARD-DUN 141-142 T1260-70 ACR SENEC C034193 zUnassigned zUnassigned GREEN, SCOTT No Step in P6  $                       -    $                      41  $                    866  $                       -    $                       -    $                    907 0.00% 0.00%  $                       -    $                       -    $                    907  $                    907 0.00%  $          2,500,000 Note 1  $                 3,497 Cancelled 0%

GARD-DUN 141-142 T1260-T1270 ACR C003389 Gentile, David Walazek, Sarah GREEN, SCOTT 0 - Strategy Conceptual  $             100,000  $             113,542  $               99,863  $               74,562  $                       -    $             287,967 74.56% 287.97%  $               24,000  $               50,562  $             287,967  $             187,967 187.97%  $          2,500,000 Note 1  $          2,242,459 5%

GARDENVILLE REBUILD C005156 Brim, Thomas Wagner, Jeff BRIM, THOMAS 2b - Final Eng  $          4,273,920  $          1,334,489  $             670,929  $             795,650  $                       -    $          2,801,068 18.62% 65.54%  $          1,068,480  $           (272,830)  $          4,028,118  $           (245,802) -5.75%  $        30,000,000 Note 1  $        12,793,922 5%

GARDENVILLE STATION - HPFF ALARMS C030530 Woodley, Michael zUnassigned WOODLEY, MICHAEL Closed in Power Plant  $                       -    $                    336  $                       -    $                       -    $                       -    $                    336 0.00% 0.00%  $                       -    $                       -    $                    336  $                    336 0.00%  $             197,945  $             191,513 100%

GARDENVILLE-DEPEW 54 ACR C060213 Gibson, Rachel Walazek, Sarah GIBSON, RACHEL 2a - Prelim Eng  $                       -    $                       -    $                 6,775  $               13,074  $                       -    $               19,849 0.00% 0.00%  $                       -    $               13,074  $               40,849  $               40,849 0.00%  $               50,000  $               23,372 5%

GARDENVILLE-REBUILD LINE RELOCATION C030084 Brim, Thomas Austin, Bill BRIM, THOMAS 2b - Final Eng  $          1,800,000  $               45,693  $             170,394  $             214,741  $                       -    $             430,828 11.93% 23.93%  $             450,000  $           (235,259)  $             716,828  $        (1,083,172) -60.18%  $        30,000,000 Note 1  $             810,702 5%

GARD-HH 151-152 T1950-T1280 S ACR C027425 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $                 5,189  $               (3,915)  $                    589  $                       -    $                 1,863 0.00% 0.00%  $                       -    $                    589  $                 1,863  $                 1,863 0.00%  $             100,000  $               45,482 5%

GE BUTYL RUBBER VT REPLACEMENT C049002 Ranalli, Michael Ranalli, Michael BAUM, MARY Program  $             528,000  $             124,257  $             145,242  $             118,723  $                       -    $             388,223 22.49% 73.53%  $             267,000  $           (148,277)  $             614,283  $               86,283 16.34%  $                       -   Note 2  $          1,617,903 Program

GE-GERES LOCK 8 T2240 ACR/RECOND C047835 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $             400,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             100,000  $           (100,000)  $               40,000  $           (360,000) -90.00%  $                       -    $                       -   5%

GERES LOCK - RPLC R815 OCB C049138 Manion, Jesse Baum, Mary MANION, JESSE 3 - Construction  $             200,000  $                 8,424  $               45,271  $             270,669  $                       -    $             324,365 135.33% 162.18%  $                       -    $             270,669  $             329,365  $             129,365 64.68%  $             448,646  $             488,498 100%

GLENSIDE - REMOVAL C065012 Vincent, Anthony L. Baum, Mary VINCENT, ANTHONY 1 - Initiation  $                       -    $                       -    $                       -    $                    301  $                       -    $                    301 0.00% 0.00%  $                       -    $                    301  $                    301  $                    301 0.00%  $             100,000  $                    301 5%

HARBISON-CARBORUNDUM TAP REMOVAL C045515 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $               10,375  $                    131  $               (2,975)  $                       -    $                 7,531 0.00% 0.00%  $                       -    $               (2,975)  $                 7,531  $                 7,531 0.00%  $             500,000  $               18,597 20%

HOMER HILL SWITCH RELAY REPLACEMENT C043505 Cobado, Larry Wagner, Jeff COBADO, LARRY Program  $               45,000  $             120,075  $                 1,493  $               58,725  $                       -    $             180,293 130.50% 400.65%  $                       -    $               58,725  $             180,293  $             135,293 300.65%  $          1,812,000  $          1,936,773 Program

HOMER HILL-BENNETT 157 T1340 ACR C027429 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $             560,000  $               30,846  $               30,627  $               22,839  $                       -    $               84,312 4.08% 15.06%  $             141,000  $           (118,161)  $               90,312  $           (469,688) -83.87%  $             900,818  $             398,975 20%

HOOK RD-ELBRIDGE POLYMER INSULATORS C056626 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $               50,000  $                    929  $                 7,031  $                 2,653  $                       -    $               10,613 5.31% 21.23%  $               15,000  $             (12,347)  $               28,613  $             (21,387) -42.77%  $               75,000  $               10,613 Cancelled

HOOSICK - REPLACE BANK 1 & RELAYS C053132 Swiderski, Stan Walazek, Sarah SWIDERSKI, STANLEY 0 - Strategy Conceptual  $               25,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (25,000) -100.00%  $                       -    $                       -   5%

HUDSON STATION 087- ANIMAL FENCE C059640 zUnassigned zUnassigned FUDA, DOMENICO No Step in P6  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (50,000) -100.00%  $                       -    $                       -   5%

HUNTLEY SUB-REM TB130 & 140 CABLES C028089 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 2a - Prelim Eng  $               27,000  $                    257  $                      59  $                       -    $                       -    $                    316 0.00% 1.17%  $                 3,000  $               (3,000)  $                    316  $             (26,684) -98.83%  $               75,000  $               33,341 5%

INGHAMS PHASE SHIFTING TRANSFORMER C047864 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $          2,240,000  $                    570  $                       -    $                 2,373  $                       -    $                 2,943 0.11% 0.13%  $          1,120,000  $        (1,117,627)  $                 2,943  $        (2,237,057) -99.87%  $          2,300,000  $             255,839 5%

KENSINGTON  DOC RELAY REPLACEMT C052703 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY Program  $                       -    $                 5,368  $                 1,227  $               (4,521)  $                       -    $                 2,073 0.00% 0.00%  $                       -    $               (4,521)  $                 2,073  $                 2,073 0.00%  $             400,000  $             229,276 Program

LEEDS - REPLACE U SERIES RELAYS C024663 Russell, Brian Sheridan, Tari RUSSELL, BRIAN 2a - Prelim Eng  $          2,164,448  $               67,729  $               60,552  $               67,793  $                       -    $             196,074 3.13% 9.06%  $             580,800  $           (513,007)  $             533,994  $        (1,630,454) -75.33%  $             500,300  $             407,795 5%

LEEDS STATION SERVICE C049900 Sheridan, Tari Sheridan, Tari RUSSELL, BRIAN 2b - Final Eng  $             956,920  $                 7,126  $             101,632  $             744,186  $                       -    $             852,944 77.77% 89.13%  $             888,300  $           (144,114)  $             867,944  $             (88,976) -9.30%  $          1,300,000  $             916,343 5%

LIGHTHH 115KV YARD REPL & CNTRL HS. C031662 Ehret, Graham Walazek, Sarah EHRET, GRAHAM 0 - Strategy Conceptual  $               20,000  $                 4,895  $                 1,004  $                 6,754  $                       -    $               12,653 33.77% 63.26%  $                 5,000  $                 1,754  $               12,653  $               (7,347) -36.74%  $             200,000  $             121,709 5%

LN17 - REPLACE U SERIES RELAYS C024661 Becker, Eric Baum, Mary BECKER, ERIC 5 - Closeout  $                       -    $               53,683  $               62,396  $                 9,715  $                       -    $             125,794 0.00% 0.00%  $                       -    $                 9,715  $             125,794  $             125,794 0.00%  $          2,350,000  $          2,504,000 95%

LN182 RFL EQ (STA 64/GARD/PACK) C031950 Obrien, John Wagner, Jeff O'BRIEN, JOHN Closed in Power Plant  $                       -    $                 3,447  $                 5,378  $                       -    $                       -    $                 8,826 0.00% 0.00%  $                       -    $                       -    $                 8,826  $                 8,826 0.00%  $             780,000  $             777,279 100%

LOCKPORT 103-104 T1620-T1060 STR C027432 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $               12,294  $                 4,760  $               11,817  $                       -    $               28,870 0.00% 0.00%  $                       -    $               11,817  $               28,870  $               28,870 0.00%  $             230,000  $             184,911 5%

LOCKPORT STATION 25 CYCLE RETIREMEN CD00973 zUnassigned zUnassigned LUNDRIGAN, MARK No Step in P6  $                       -    $                       -    $                 4,323  $                       -    $                       -    $                 4,323 0.00% 0.00%  $                       -    $                       -    $                 4,323  $                 4,323 0.00%  $          2,100,000 Note 1  $             228,376 Cancelled 0%

LOCKPORT-BATAVIA 108 T1500 STR. C027431 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $               42,500  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               10,200  $             (10,200)  $               18,214  $             (24,286) -57.14%  $             100,000  $                       -   5%

LOCKPORT-BATAVIA 112 T1510 ACR C003422 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $             100,000  $                 2,756  $                 4,533  $                 3,554  $                       -    $               10,843 3.55% 10.84%  $               25,000  $             (21,446)  $               23,843  $             (76,157) -76.16%  $             500,000  $             250,419 5%

LOCKPORT-MORTIMER 111 T1530 ACR C003417 Green, Scott Austin, Bill GREEN, SCOTT 5 - Closeout  $                       -    $               14,448  $                 2,058  $                 9,788  $                       -    $               26,294 0.00% 0.00%  $                       -    $                 9,788  $             198,494  $             198,494 0.00%  $        68,800,000  $        65,053,508 100%

MAPLEWOOD-NORTON-REPLACE PILOT WIRE C036006 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2a - Prelim Eng  $             265,050  $                    592  $                    957  $                       -    $                       -    $                 1,548 0.00% 0.58%  $                 2,850  $               (2,850)  $               10,098  $           (254,952) -96.19%  $               45,457  $               26,707 5%

MARSHVILLE - REPLACE R11 OCB C049547 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $               35,000  $                       -    $               14,363  $                 1,384  $                       -    $               15,747 3.95% 44.99%  $                 8,750  $               (7,366)  $               30,747  $               (4,253) -12.15%  $             350,000  $               15,747 Program

MCINTYRE RELAY REPLACEMENT C047860 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $             226,000  $               41,793  $               12,256  $                 8,363  $                       -    $               62,412 3.70% 27.62%  $             171,000  $           (162,637)  $               62,412  $           (163,588) -72.38%  $             434,357  $             257,904 Program

MENANDS CNTRL BLDG & RELAY REPLCMT C049601 Schlegel, Jennifer Sheridan, Tari SCHLEGEL, JENNIFER Program  $             300,000  $               94,103  $               85,487  $               33,450  $                       -    $             213,041 11.15% 71.01%  $               75,000  $             (41,550)  $             222,250  $             (77,750) -25.92%  $          2,100,000  $             272,670 Program

MORTMR-PANNLL 24-25 T1590-T1600 ACR C047816 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $               25,000  $               32,494  $                    403  $                    225  $                       -    $               33,121 0.90% 132.49%  $                 6,250  $               (6,025)  $               33,121  $                 8,121 32.49%  $             150,000  $               42,245 5%

NEW SCOTLAND - REPLACE 345KV OCBS C049553 Russell, Brian Sheridan, Tari RUSSELL, BRIAN 2b - Final Eng  $          1,067,840  $             875,567  $               60,931  $             428,986  $                       -    $          1,365,483 40.17% 127.87%  $             949,400  $           (520,414)  $          1,657,353  $             589,513 55.21%  $          1,800,000  $          1,423,622 5%

NEW SCOTLAND 345KV&115KV RELAY REPL C047861 zUnassigned Sheridan, Tari BARNEY, LORRAINE Program  $               15,000  $                 2,019  $                    386  $                       -    $                       -    $                 2,404 0.00% 16.03%  $                       -    $                       -    $               16,404  $                 1,404 9.36%  $             365,000  $               36,819 Program

NEW WALDEN 2 TRF ASSET REPLACEMENT C064192 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 2b - Final Eng  $                       -    $                       -    $               10,181  $                 6,020  $                       -    $               16,201 0.00% 0.00%  $                       -    $                 6,020  $             400,201  $             400,201 0.00%  $          1,200,000  $               16,201 5%

NORTH ASHFORD - RELAY WORK C064472 Cobado, Larry Wagner, Jeff COBADO, LARRY 1 - Initiation  $                       -    $                       -    $                       -    $                      78  $                       -    $                      78 0.00% 0.00%  $                       -    $                      78  $                 4,078  $                 4,078 0.00%  $             235,000 Note 1  $                      78 5%

NORTH OGDENSBURG RELAY REPLACEMENT C047862 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $               30,070  $               67,869  $               55,041  $               68,427  $                       -    $             191,336 227.56% 636.30%  $                 2,910  $               65,517  $             196,186  $             166,116 552.43%  $             597,138  $             517,521 Program

NORTHEAST REGION SWITCH OPERATION C053604 zUnassigned zUnassigned O'BRIEN, JOHN No Step in P6  $                       -    $                 4,120  $                 1,569  $                 6,580  $                       -    $               12,270 0.00% 0.00%  $                       -    $                 6,580  $               21,270  $               21,270 0.00%  $             500,000  $             162,058 Program

NS-LEEDS 93-94 T5480-T5490 SXR C007918 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $             (13,610)  $                       -    $                       -    $                       -    $             (13,610) 0.00% 0.00%  $                       -    $                       -    $             (13,610)  $             (13,610) 0.00%  $             100,000  $               13,610 5%

NY CHOC & CONFECTIONS TAP REMOVAL C048654 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                    194  $                       -    $               16,025  $                       -    $               16,219 0.00% 0.00%  $                       -    $               16,025  $               16,729  $               16,729 0.00%  $             208,000  $               29,534 30%

NY POLYMER INSULATOR REPLACEMENT C029000 zUnassigned zUnassigned SILVESTRE, ANGELA No Step in P6  $                       -    $                    860  $                       -    $             (87,880)  $                       -    $             (87,020) 0.00% 0.00%  $                       -    $             (87,880)  $             (87,020)  $             (87,020) 0.00%  $             200,000  $               93,881 100%

ONEIDA SUBSTATION REBUILD C034443 Ehret, Graham Walazek, Sarah EHRET, GRAHAM 0 - Strategy Conceptual  $                       -    $             (13,038)  $                 7,331  $                       -    $                       -    $               (5,707) 0.00% 0.00%  $                       -    $                       -    $               (5,707)  $               (5,707) 0.00%  $             100,000  $                       -   5%

ONEIDA TRANSFORMER REPLACEMENT  4 C037876 Kuter, Lauren J. Baum, Mary KUTER, LAUREN 5 - Closeout  $                       -    $                      (0)  $                       -    $                       -    $                       -    $                      (0) 0.00% 0.00%  $                       -    $                       -    $                      (0)  $                      (0) 0.00%  $        12,311,000 Note 1  $          1,632,249 100%

OSWEGO - 115KV & 34.5KV - REBUILD C043426 Gibson, Rachel Baum, Mary GIBSON, RACHEL 1 - Initiation  $          1,315,579  $                 5,638  $                    391  $                 8,750  $                       -    $               14,780 0.67% 1.12%  $             372,300  $           (363,550)  $               50,780  $        (1,264,800) -96.14%  $          5,100,000 Note 1  $             106,509 5%

OSWEGO SPS RETIREMENT C043834 Baum, Mary Baum, Mary BAUM, MARY Closed in Power Plant  $                       -    $                  (235)  $                       -    $                       -    $                       -    $                  (235) 0.00% 0.00%  $                       -    $                       -    $                  (235)  $                  (235) 0.00%  $               20,000  $               18,201 100%

PACKARD RELAYS LINE 191 TO 195 C051423 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 3 - Construction  $             646,990  $             335,504  $             419,783  $             168,782  $                       -    $             924,069 26.09% 142.83%  $               19,400  $             149,382  $          1,090,319  $             443,329 68.52%  $          1,464,000  $          1,197,905 45%

PANNELL-GENEVA 4-4A T1860 ACR C030889 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $               25,000  $               40,911  $               13,461  $                 1,607  $                       -    $               55,979 6.43% 223.91%  $                       -    $                 1,607  $               55,979  $               30,979 123.91%  $             150,000  $             138,280 5%

PORTER-ROTTERDAM 31 T4210 ACR C030890 Green, Scott Austin, Bill GREEN, SCOTT 5 - Closeout  $          1,771,000  $             463,490  $          1,993,850  $             262,168  $                       -    $          2,719,508 14.80% 153.56%  $                       -    $             262,168  $          2,722,588  $             951,588 53.73%  $          3,436,000  $          3,736,199 95%

PRAXAIR STATION REBUILD C054227 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $             100,000  $               17,873  $               72,182  $                 5,508  $                       -    $               95,563 5.51% 95.56%  $               25,000  $             (19,492)  $               96,563  $               (3,437) -3.44%  $             208,000 Note 3  $             169,215 95%

PURCHASE A 230-23KV NY SYSTEM SPARE C044196 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                       -    $                 9,100  $                 1,513  $                       -    $                       -    $               10,614 0.00% 0.00%  $                       -    $                       -    $               10,614  $               10,614 0.00%  $          2,250,000  $          1,817,558 100%

PYRITES NEW BATTERY HOUSE C051704 Obrien, John Baum, Mary O'BRIEN, JOHN Closed in Power Plant  $                    800  $                    255  $                 5,075  $                       -    $                       -    $                 5,330 0.00% 666.22%  $                       -    $                       -    $                 5,330  $                 4,530 566.22%  $             203,241  $             184,958 100%

QUEENSBURY - REPLACE OCBS C049554 Sheridan, Tari Sheridan, Tari CSIZMESIA, KELLEY M 1 - Initiation  $               50,000  $                       -    $                    177  $                        1  $                       -    $                    178 0.00% 0.36%  $               12,500  $             (12,499)  $                 5,178  $             (44,822) -89.64%  $               50,000  $                    178 Program

REBUILD HUNTLEY STATION C049902 Ehret, Graham Walazek, Sarah EHRET, GRAHAM 0 - Strategy Conceptual  $               25,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               25,000  $                       -   0.00%  $                       -    $                       -   5%

REM 115KV DEFERIET  PAPER TAP 2 C058560 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                    477  $                 1,154  $                      54  $                       -    $                 1,686 0.00% 0.00%  $                       -    $                      54  $                 1,686  $                 1,686 0.00%  $               50,000  $               39,170 45%

REMOVE CARBON-GRAPHITE TAPS 183/184 C051364 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                      25  $                    128  $                        9  $                       -    $                    162 0.00% 0.00%  $                       -    $                        9  $                    162  $                    162 0.00%  $             220,000  $               15,279 85%

REMOVE COLUMBIA TAP 160-115KV C051367 Austin, Bill Austin, Bill AUSTIN, WILLIAM 1 - Initiation  $                       -    $                      88  $                    247  $                    263  $                       -    $                    598 0.00% 0.00%  $                       -    $                    263  $                    598  $                    598 0.00%  $               10,000  $                 7,647 5%

REMOVE GERES L-ONON. CO-GEN 115KV C054508 zUnassigned zUnassigned AUSTIN, WILLIAM No Step in P6  $                       -    $                        9  $                  (542)  $                       -    $                       -    $                  (534) 0.00% 0.00%  $                       -    $                       -    $                  (534)  $                  (534) 0.00%  $               25,000  $                    516 5%

REMOVE KRAFT-CANTON CO-GEN 115KV LO C051368 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                 8,604  $                 6,505  $                 9,727  $                       -    $               24,835 0.00% 0.00%  $                       -    $                 9,727  $               24,835  $               24,835 0.00%  $             750,000  $               35,892 20%

REMOVE UC METALS TAP 185/186-115KV C051365 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                 2,038  $                    138  $                      13  $                       -    $                 2,189 0.00% 0.00%  $                       -    $                      13  $                 2,189  $                 2,189 0.00%  $             220,000  $             169,137 95%

REPL PILOT WIRE-CENTRAL AVE-PATROON C036031 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                 2,550  $                 1,599  $             (77,160)  $                  (249)  $                       -    $             (75,810) -9.76% -2972.94%  $                       -    $                  (249)  $             (75,810)  $             (78,360) -3072.94%  $             582,554  $             306,061 95%

REPLACE/RELOCATE 13.8KV SG @ONEIDA C025139 Kuter, Lauren J. Baum, Mary KUTER, LAUREN 5 - Closeout  $                       -    $                 5,800  $           (160,871)  $                    804  $                       -    $           (154,267) 0.00% 0.00%  $                       -    $                    804  $           (154,267)  $           (154,267) 0.00%  $        12,311,000 Note 1  $          6,715,310 95%

RIDGE SUBSTATION - 34.5KV SYSTEM RE C046693 Cobado, Larry Wagner, Jeff COBADO, LARRY 2a - Prelim Eng  $             287,914  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               71,710  $             (71,710)  $               12,220  $           (275,694) -95.76%  $          6,269,000 Note 1  $                       -   5%

ROCHESTER UG PUMPING PLANT C015988 Dung, Lam (Henry) Walazek, Sarah AUSTIN, WILLIAM 0 - Strategy Conceptual  $             101,000  $                       -    $                    408  $                       -    $                       -    $                    408 0.00% 0.40%  $               25,250  $             (25,250)  $                    408  $           (100,592) -99.60%  $             550,000  $               32,845 5%

ROME 115 KV STATION C003778 Russell, Brian Baum, Mary RUSSELL, BRIAN 5 - Closeout  $                       -    $               78,371  $               10,916  $             468,595  $                       -    $             557,881 0.00% 0.00%  $                       -    $             468,595  $             557,881  $             557,881 0.00%  $        13,902,000 Note 1  $        13,658,716 100%

ROME REBUILD LINE PART C034983 Russell, Brian Austin, Bill RUSSELL, BRIAN 5 - Closeout  $                       -    $                 4,817  $                       -    $           (455,027)  $                       -    $           (450,210) 0.00% 0.00%  $                       -    $           (455,027)  $           (450,210)  $           (450,210) 0.00%  $        13,902,000 Note 1  $          1,334,469 95%

ROSA ROAD REPLACE GROUND GRID C052704 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI Closed in Power Plant  $                       -    $                       -    $                 1,751  $                       -    $                       -    $                 1,751 0.00% 0.00%  $                       -    $                       -    $                 1,751  $                 1,751 0.00%  $             200,000  $             197,298 100%

ROTTERDAM - REPL LN 14&15 RELAYS C029949 Kuter, Lauren J. Sheridan, Tari KUTER, LAUREN 5 - Closeout  $                       -    $                    (20)  $                  (483)  $                       -    $                       -    $                  (503) 0.00% 0.00%  $                       -    $                       -    $                 4,497  $                 4,497 0.00%  $             582,595  $             525,998 100%

SCHUYLER - REPLACE OCBS C049562 Obrien, John Baum, Mary O'BRIEN, JOHN 1 - Initiation  $             100,000  $                       -    $                    211  $                        2  $                       -    $                    214 0.00% 0.21%  $               20,000  $             (19,998)  $                    214  $             (99,786) -99.79%  $             700,000  $                    214 5%

SCHUYLER RD REPL 918 928 CIRSWS C050799 Obrien, John Baum, Mary O'BRIEN, JOHN 3 - Construction  $             217,000  $               80,127  $               71,645  $               12,613  $                       -    $             164,384 5.81% 75.75%  $                    700  $               11,913  $             164,384  $             (52,616) -24.25%  $             688,116  $             553,036 85%

SCRIBA RELAY REPLACEMENT C049611 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $               38,800  $                 1,762  $                 4,432  $                 4,639  $                       -    $               10,832 11.96% 27.92%  $               12,610  $               (7,971)  $               41,832  $                 3,032 7.82%  $             930,000  $               10,832 Program

SENECA TERMINAL TB3 REPLACEMENT C049744 Gibson, Rachel Wagner, Jeff GIBSON, RACHEL 2a - Prelim Eng  $             350,000  $                 1,726  $               16,597  $             725,170  $                       -    $             743,492 207.19% 212.43%  $             173,000  $             552,170  $          1,086,612  $             736,612 210.46%  $          1,500,000  $             743,492 5%

SHERMAN ISLE-FENIMORE REMOVAL C048401 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $               (3,083)  $                       -    $                       -    $                       -    $               (3,083) 0.00% 0.00%  $                       -    $                       -    $               (3,083)  $               (3,083) 0.00%  $          1,518,000  $          1,189,379 95%

SHIELD WIRE: GARDENVILLE-DEPEW 54 C028706 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH 2a - Prelim Eng  $             246,000  $                    121  $                       -    $             (22,778)  $                       -    $             (22,657) -9.26% -9.21%  $                       -    $             (22,778)  $             (22,657)  $           (268,657) -109.21%  $             250,000 Note 1  $                       -   5%

SPIER-WEST 9 T5770 ACR C021694 Gentile, David Walazek, Sarah GENTILE, DAVID P. 0 - Strategy Conceptual  $                       -    $               57,914  $                    662  $                    310  $                       -    $               58,886 0.00% 0.00%  $                       -    $                    310  $               58,886  $               58,886 0.00%  $             400,000  $             329,081 5%

SYSTEM SPARE TRF EASTERN NY C057026 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $             490,000  $             163,813  $               14,134  $             187,849  $                       -    $             365,796 38.34% 74.65%  $                       -    $             187,849  $             372,796  $           (117,204) -23.92%  $             700,000  $             527,707 5%

TAYLORVILLE-B 5-6 T3320-T3330 ACR C027437 Labarge, Courtney Austin, Bill LABARGE, COURTNEY 5 - Closeout  $          7,434,180  $          2,852,037  $          2,929,429  $          5,940,975  $                       -    $        11,722,441 79.91% 157.68%  $          1,640,250  $          4,300,725  $        12,669,641  $          5,235,461 70.42%  $        18,001,000  $        17,633,610 95%

TAYLORVILLE-MOSHIER 7 T3340 LER C024361 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 3 - Construction  $                       -    $                 2,518  $                    443  $                       -    $                       -    $                 2,961 0.00% 0.00%  $                       -    $                       -    $                 2,961  $                 2,961 0.00%  $          6,773,000  $          6,233,484 Program

TEALL AVE. TRANSFORMER REPLACEMENT C047865 Russell, Brian Baum, Mary RUSSELL, BRIAN 2b - Final Eng  $          2,029,600  $                 9,622  $               22,606  $             195,565  $                       -    $             227,793 9.64% 11.22%  $          1,014,800  $           (819,235)  $             600,673  $        (1,428,927) -70.40%  $          3,850,000  $             301,349 5%

 EXPECTED SPENDING  REVISED EXPECTED SPENDING  ACTUAL SPENDING  APPROVED AMOUNT, TOTAL SPEND, AND % COMPLETE 
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TERMINAL HOUSE B - 25 CYCLE RETIREM CD00975 Lundrigan, Mark E Wagner, Jeff LUNDRIGAN, MARK 5 - Closeout  $                       -    $                    433  $                       -    $                       -    $                       -    $                    433 0.00% 0.00%  $                       -    $                       -    $                    433  $                    433 0.00%  $          2,100,000 Note 1  $               24,884 100%

TICONDEROGA - REPLACE R4 OCB C049552 zUnassigned zUnassigned CSIZMESIA, KELLEY M No Step in P6  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               12,500  $             (12,500)  $                       -    $             (50,000) -100.00%  $                       -    $                       -   Program

TICONDEROGA 2-3 T5810-T5830 ACR C039521 Kogler, Mark Walazek, Sarah SCHLEGEL, JENNIFER 0 - Strategy Conceptual  $             125,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               30,000  $             (30,000)  $                       -    $           (125,000) -100.00%  $             100,000  $                       -   5%

TICONDEROGA 2-3 T5810-T5830 SXR2 C039487 Schlegel, Jennifer Austin, Bill SCHLEGEL, JENNIFER 5 - Closeout  $          2,992,000  $             609,536  $          1,746,053  $             512,597  $                       -    $          2,868,185 17.13% 95.86%  $               62,016  $             450,581  $          2,999,081  $                 7,081 0.24%  $          6,378,000  $          6,001,449 95%

TICONDEROGA-SANFORD T6410R REMOVAL C032309 Schlegel, Jennifer Austin, Bill SCHLEGEL, JENNIFER 2b - Final Eng  $               25,000  $               (4,516)  $                 4,427  $                 9,459  $                       -    $                 9,370 37.83% 37.48%  $                       -    $                 9,459  $               19,634  $               (5,366) -21.47%  $             375,000  $             130,493 5%

TURNER D SWITCH REPLACEMENTS (36) C052603 zUnassigned zUnassigned BLANCO, ANTHONY Program  $             100,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               25,000  $             (25,000)  $                       -    $           (100,000) -100.00%  $                       -   Note 2  $                       -   Program

VOLNEY STATION RELAY REPLACEMENT C049626 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $               50,000  $                    798  $               12,442  $               12,267  $                       -    $               25,507 24.53% 51.01%  $               15,000  $               (2,733)  $               42,507  $               (7,493) -14.99%  $             750,000  $               25,507 Program

WOOD POLE MGMT PRGM (OSMOSE) C011640 Austin, Bill Austin, Bill AUSTIN, WILLIAM Program  $          1,030,560  $               72,559  $                 3,059  $               34,777  $                       -    $             110,395 3.37% 10.71%  $               66,880  $             (32,103)  $             112,675  $           (917,885) -89.07%  $                       -   Note 2  $        25,837,928 Program

WOODARD RELAY REPLACEMENT C047863 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $             100,000  $                 5,577  $               15,674  $               57,176  $                       -    $               78,427 57.18% 78.43%  $               40,000  $               17,176  $             100,427  $                    427 0.43%  $             378,000  $               78,427 Program

WOODLAWN TRANSFORMER REPLACEMENT C051986 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2b - Final Eng  $          1,350,000  $               11,280  $                 5,803  $                 2,728  $                       -    $               19,811 0.20% 1.47%  $             270,000  $           (267,272)  $               21,611  $        (1,328,389) -98.40%  $          2,000,000  $             181,203 5%

YAHNUNDASIS - RPL OCBS & RELAYS C049564 zUnassigned Baum, Mary SHERIDAN, TARI 1 - Initiation  $               75,000  $                       -    $                 9,328  $                    516  $                       -    $                 9,844 0.69% 13.13%  $               18,750  $             (18,234)  $                 9,844  $             (65,156) -86.87%  $               75,000  $                 9,844 5%

FALCONER CAP BANK BKR ASSET REPLACE C065468 Wagner, Jeff Wagner, Jeff RANALLI, MICHAEL 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               50,000  $               50,000 0.00%  $          1,000,000  $                       -   5%

ELM ST 1 TRF ASSET REPLACEMENT C065626 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2a - Prelim Eng  $                       -    $                       -    $                       -    $             222,090  $                       -    $             222,090 0.00% 0.00%  $                       -    $             222,090  $          1,245,590  $          1,245,590 0.00%  $          2,500,000  $             222,090 5%

SENECA REACTOR 71E ASSET REPLACE C065766 zUnassigned zUnassigned GIBSON, RACHEL No Step in P6  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               19,000  $               19,000 0.00%  $          1,000,000  $                       -   5%

EDIC-MVEDGE CUSTOMER CONNECTION C066166 zUnassigned zUnassigned WHALEN, CASEY No Step in P6  $                       -    $                       -    $                       -    $             523,782  $                       -    $             523,782 0.00% 0.00%  $                       -    $             523,782  $           (256,218)  $           (256,218) 0.00%  $             800,000 Note 3  $             523,782 5%

AMT PIW/SERR - NIMO C031545 Wagner, Jeff Wagner, Jeff ALTENBURGER, PETER F Budgetary Reserves  $             415,000  $             (91,591)  $               94,217  $             106,828  $                       -    $             109,453 25.74% 26.37%  $             105,000  $                 1,828  $             109,453  $           (305,547) -73.63%  $                       -   Note 2  $          1,190,648 Blanket

BROWNS FALLS - OCB REPLACEMENTS. C043043 Carroll, Michael Baum, Mary CARROLL, MICHAEL Closed in Power Plant  $               39,990  $               14,792  $                      93  $                       -    $                       -    $               14,885 0.00% 37.22%  $                       -    $                       -    $               14,885  $             (25,105) -62.78%  $          3,663,000 Note 1  $          3,401,238 100%

HEADSON - OCB REPLACEMENTS. C043044 Obrien, John Baum, Mary O'BRIEN, JOHN Closed in Power Plant  $                 7,000  $               62,431  $                 7,897  $                 1,238  $                       -    $               71,566 17.68% 1022.36%  $                       -    $                 1,238  $               71,566  $               64,566 922.36%  $             730,000  $             720,336 100%

ELM ST. REPLACE 67L RELAYS. CD00728 Wagner, Jeff Wagner, Jeff BAUM, MARY Closed in Power Plant  $                 6,800  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (6,800) -100.00%  $             193,672  $             198,035 100%

FRONTIER 180 182 ACR/RECOND C027436 Kogler, Mark Walazek, Sarah koglerm 0 - Strategy Conceptual  $                       -    $                    774  $                 1,302  $                       -    $                       -    $                 2,075 0.00% 0.00%  $                       -    $                       -    $                 2,075  $                 2,075 0.00%  $             220,000  $             145,562 5%

PANNELL-GENEVA 4 THRUWAY CROSSING C069541 zUnassigned zUnassigned GENTILE, DAVID P. 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               50,000  $               50,000 0.00%  $             960,000  $                       -   5%

ALPS 188 OBSOLETE CIRCUIT SWITCHER C028304 Barber, Kim Sheridan, Tari BARBER, KIM 5 - Closeout  $                       -    $                  (403)  $                       -    $                       -    $                       -    $                  (403) 0.00% 0.00%  $                       -    $                       -    $                  (403)  $                  (403) 0.00%  $             942,354  $             805,302 100%

TEALL AVE. RELAY REPLACEMENT C049615 Pickard, Steven G. Ranalli, Michael PICKARD, STEVEN 1 - Initiation  $                       -    $                 2,200  $                 3,300  $                 3,300  $                       -    $                 8,800 0.00% 0.00%  $                       -    $                 3,300  $                 8,800  $                 8,800 0.00%  $               50,000  $                 8,787 5%

T_Component Fatigue/Deterioration Total  $        43,148,564  $          9,134,221  $        13,812,360  $        20,186,304  $                       -    $        43,132,885 46.78% 99.96%  $        11,301,663  $          8,884,642  $        54,700,243  $        11,551,679 26.77%  $      235,497,960 

T_Failure Trend CENTRAL DIV STA - SHIELDED CABLE C058003 Baum, Mary Baum, Mary BAUM, MARY 1 - Initiation  $               34,920  $                 2,954  $                 4,334  $               13,395  $                       -    $               20,682 38.36% 59.23%  $                       -    $               13,395  $               20,682  $             (14,238) -40.77%  $             620,000  $               35,450 5%

HIGLEY-REPL FUSES W/CKT SWITCHER C034664 Gibson, Rachel Baum, Mary GIBSON, RACHEL 2b - Final Eng  $             652,735  $               27,994  $               41,469  $             160,089  $                       -    $             229,552 24.53% 35.17%  $             120,000  $               40,089  $             345,677  $           (307,059) -47.04%  $             679,076  $             292,186 5%

NEW SCOTLAND- RELAY CABLE SHIELDING C056244 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 3 - Construction  $             133,000  $                 1,590  $                    230  $                    202  $                       -    $                 2,022 0.15% 1.52%  $                 2,000  $               (1,798)  $               47,022  $             (85,978) -64.65%  $             250,000  $                 6,406 95%

SHIELDW. GARDENVILLEBUFFALO 145/146 C028683 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 5 - Closeout  $                       -    $                 7,253  $                       -    $                       -    $                       -    $                 7,253 0.00% 0.00%  $                       -    $                       -    $                 7,253  $                 7,253 0.00%  $          3,321,000  $          3,312,667 100%

WEST DIV - SHIELDED CABLES C058130 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 2b - Final Eng  $               79,000  $               20,030  $               29,883  $                    279  $                       -    $               50,192 0.35% 63.53%  $                       -    $                    279  $               50,192  $             (28,808) -36.47%  $             180,000  $               53,853 5%

OSPREY MITIGATION SLEIGHT-AUBURN3 C049288 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY Closed in Power Plant  $               43,000  $                      55  $                 4,432  $                       -    $                       -    $                 4,487 0.00% 10.43%  $               10,320  $             (10,320)  $               16,527  $             (26,473) -61.57%  $             721,000  $             709,530 Program

T_Failure Trend Total  $             942,655  $               59,876  $               80,348  $             173,964  $                       -    $             314,188 18.45% 33.33%  $             132,320  $               41,644  $             487,353  $           (455,302) -48.30%  $          4,410,092 

T_NERC/NPCC Standards BR. FALLS-TAYLORVILLE 4 T3090 CCR C048221 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH Program  $             450,000  $                 3,562  $                 4,443  $                 7,646  $                       -    $               15,651 1.70% 3.48%  $                       -    $                 7,646  $               15,651  $           (434,349) -96.52%  $             700,000  $             584,237 Program

BROWNS FALLS-TAYLORVILLE 3 T3080CCR C048218 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH Program  $             600,000  $             196,920  $           (199,646)  $               13,871  $                       -    $               11,144 2.31% 1.86%  $             150,000  $           (136,129)  $               11,144  $           (588,856) -98.14%  $          5,603,000  $          5,294,326 Program

COLTON-BROWNS FALLS 1&2 STR 68-69 C024860 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH 2a - Prelim Eng  $                       -    $                       -    $                       -    $                    245  $                       -    $                    245 0.00% 0.00%  $                       -    $                    245  $                    245  $                    245 0.00%  $             100,000  $               57,335 5%

CONDUCTOR CLEARANCE - NY PROGRAM C048678 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH Program  $          9,254,520  $             891,181  $          3,550,912  $          2,825,219  $                       -    $          7,267,312 30.53% 78.53%  $          2,313,630  $             511,589  $          9,841,112  $             586,592 6.34%  $                       -   Note 2  $        18,301,056 Program

GARDENVILLE - DUNKIRK 141 T1260 CCR C048361 Gavurnik, Kenneth Baum, Mary GAVURNIK, KENNETH Program  $                       -    $                       -    $                 1,391  $                       -    $                       -    $                 1,391 0.00% 0.00%  $                       -    $                       -    $                 1,391  $                 1,391 0.00%  $             100,000  $                 1,391 Program

GARDENVILLE - DUNKIRK 142 T1270 CCR C048363 zUnassigned zUnassigned GAVURNIK, KENNETH Program  $                       -    $             (28,009)  $                       -    $                       -    $                       -    $             (28,009) 0.00% 0.00%  $                       -    $                       -    $             (28,009)  $             (28,009) 0.00%  $             100,000  $             (18,747) Program

NERC CIP - NMPC C049085 Quigley, Patrick Ranalli, Michael QUIGLEY, PATRICK J Program  $          1,150,000  $             139,947  $             160,338  $             210,477  $                       -    $             510,762 18.30% 44.41%  $             490,000  $           (279,523)  $             987,762  $           (162,238) -14.11%  $          2,439,000  $          1,869,058 Program

NEW SCOTLAND-BETHLEHEM 4 T5460 CCR C034910 Gavurnik, Kenneth Sheridan, Tari GAVURNIK, KENNETH Program  $                       -    $                 8,738  $                       -    $                       -    $                       -    $                 8,738 0.00% 0.00%  $                       -    $                       -    $                 8,738  $                 8,738 0.00%  $             850,000  $             836,350 Program

ONEIDA-PORTER 7 T4150 CCR C041366 zUnassigned zUnassigned GAVURNIK, KENNETH Program  $                       -    $                 8,391  $               12,896  $           (198,541)  $                       -    $           (177,254) 0.00% 0.00%  $                       -    $           (198,541)  $           (177,254)  $           (177,254) 0.00%  $          2,200,000  $          2,205,040 Program

PACKARD-HUNTLEY 130 T1820 CCR C031154 zUnassigned zUnassigned GAVURNIK, KENNETH Program  $                       -    $                       -    $             (24,355)  $                       -    $                       -    $             (24,355) 0.00% 0.00%  $                       -    $                       -    $             (24,355)  $             (24,355) 0.00%  $               35,000  $                       -   Program

ROTTERDAM-NEW SCOTLAND 13 T5680 CCR C034963 Gavurnik, Kenneth Sheridan, Tari GAVURNIK, KENNETH Program  $                       -    $                    877  $                       -    $                       -    $                       -    $                    877 0.00% 0.00%  $                       -    $                       -    $                    877  $                    877 0.00%  $             200,000  $             111,901 Program

STATE CAMPUS - MENANDS 15 T5790 CCR C048362 Gavurnik, Kenneth Sheridan, Tari GAVURNIK, KENNETH Program  $                       -    $                    232  $                       -    $                       -    $                       -    $                    232 0.00% 0.00%  $                       -    $                       -    $                    232  $                    232 0.00%  $             200,000  $             170,515 Program

TAYLORVILLE-BOONVILLE 5 T3320 CCR C047876 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH Program  $                       -    $                       -    $                  (128)  $             188,714  $                       -    $             188,586 0.00% 0.00%  $                       -    $             188,714  $             188,586  $             188,586 0.00%  $             950,000  $             599,796 Program

TAYLORVILLE-BOONVILLE 6 T3330 CCR C047939 Gavurnik, Kenneth Ranalli, Michael GAVURNIK, KENNETH Program  $                       -    $                       -    $                      79  $                       -    $                       -    $                      79 0.00% 0.00%  $                       -    $                       -    $                      79  $                      79 0.00%  $             820,000  $             772,562 Program

TAYLORVILLE-MOSHIER 7 T3340 CCR C047944 Gavurnik, Kenneth Baum, Mary GAVURNIK, KENNETH Program  $                       -    $                 1,017  $               (5,000)  $                       -    $                       -    $               (3,983) 0.00% 0.00%  $                       -    $                       -    $               (3,983)  $               (3,983) 0.00%  $             250,000  $             100,432 Program

DEWITT - TILDEN 19 T2160 CCR C048357 Gavurnik, Kenneth Ranalli, Michael GAVURNIK, KENNETH 5 - Closeout  $                       -    $                 2,345  $                 1,291  $                       -    $                       -    $                 3,636 0.00% 0.00%  $                       -    $                       -    $                 3,636  $                 3,636 0.00%  $             700,000  $             711,992 100%

STONER - ROTTERDAM 12 T5800 CCR C048222 Gavurnik, Kenneth Sheridan, Tari GAVURNIK, KENNETH Program  $                       -    $                       -    $                      43  $                       -    $                       -    $                      43 0.00% 0.00%  $                       -    $                       -    $                      43  $                      43 0.00%  $             950,000  $                      43 Program

MOUNTAIN-LOCKPT 103 T1620 &TAPS CCR C034955 zUnassigned zUnassigned GENTILE, DAVID P. Program  $                       -    $                       -    $                    166  $                       -    $                       -    $                    166 0.00% 0.00%  $                       -    $                       -    $                    166  $                    166 0.00%  $             100,000  $                    166 Program

T_NERC/NPCC Standards Total  $        11,454,520  $          1,225,199  $          3,502,430  $          3,047,631  $                       -    $          7,775,260 26.61% 67.88%  $          2,953,630  $               94,001  $        10,826,060  $           (628,460) -5.49%  $        31,597,451 

T_Other Capital Reserve-Asset Condition CNYX31AC zUnassigned zUnassigned 0 Budgetary Reserves  $        (5,570,113)  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $        (1,392,528)  $          1,392,528  $                       -    $          5,570,113 -100.00%  $                       -   Note 2  $                       -   Blanket

T_Other Total  $        (5,570,113)  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $        (1,392,528)  $          1,392,528  $                       -    $          5,570,113 -100.00%  $                       -   

T_TO Led System Studies BETHLEHEM L10, L14 RELAY UPGRADE C045624 Obrien, John Sheridan, Tari O'BRIEN, JOHN Closed in Power Plant  $                 5,100  $               21,395  $               12,378  $                       -    $                       -    $               33,773 0.00% 662.23%  $                       -    $                       -    $               33,773  $               28,673 562.23%  $             935,398  $             925,556 100%

T_TO Led System Studies Total  $                 5,100  $               21,395  $               12,378  $                       -    $                       -    $               33,773 0.00% 662.23%  $                       -    $                       -    $               33,773  $               28,673 562.23%  $             925,556 

T_U-Series Relay Strategy ROTTERDAM-REPL E205 U SERIES RELAYS C005150 (blank) (blank) 0 (blank)  $                       -    $                  (495)  $                       -    $                       -    $                       -    $                  (495) 0.00% 0.00%  $                       -    $                       -    $                  (495)  $                  (495) 0.00%  $             551,000  $             502,862 100%

T_U-Series Relay Strategy Total  $                       -    $                  (495)  $                       -    $                       -    $                       -    $                  (495) 0.00% 0.00%  $                       -    $                       -    $                  (495)  $                  (495) 0.00%  $             502,862 

Asset Condition Total  $        61,289,926  $        14,439,352  $        19,930,672  $        24,828,142  $                       -    $        59,198,166 40.51% 96.59%  $        15,821,684  $          9,006,458  $        76,108,389  $        14,818,463 24.18%  $      331,355,582 

Customer Requests/Public Requirements T_Customer Interconnections BYRNE DAIRY LOAD EXPANSION C052843 Obrien, John Austin, Bill O'BRIEN, JOHN 3 - Ready To Schedule  $                       -    $                 4,901  $               13,675  $               27,566  $                       -    $               46,143 0.00% 0.00%  $                       -    $               27,566  $             336,143  $             336,143 0.00%  $               60,000 Note 3  $               (9,493) 20%

EDGE COST REIMBURSEMENT AGMT WORK C045094 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 5 - Closeout  $                       -    $                 1,176  $                 6,514  $                 4,706  $                       -    $               12,396 0.00% 0.00%  $                       -    $                 4,706  $               12,396  $               12,396 0.00%  $          5,200,000 Note 3  $             203,005 95%

EVERPOWER WIND IA- SUF & AF WORK C047387 zUnassigned zUnassigned MUESSIGBRODT, CAROL No Step in P6  $                       -    $                    211  $             (40,025)  $                       -    $                       -    $             (39,814) 0.00% 0.00%  $                       -    $                       -    $             (39,814)  $             (39,814) 0.00%  $          1,520,000 Note 3  $                      74 5%

GREEN POWER WIND PROJECT C058099 Muessigbrodt, Carol L. Baum, Mary MUESSIGBRODT, CAROL 2a - Prelim Eng  $                       -    $               12,548  $             (23,814)  $               (4,507)  $                       -    $             (15,773) 0.00% 0.00%  $                       -    $               (4,507)  $                    227  $                    227 0.00%  $          1,685,000 Note 3  $               27,024 5%

GREEN PWR WIND LOOP IN/OUT C058101 Muessigbrodt, Carol L. Austin, Bill MUESSIGBRODT, CAROL 2b - Final Eng  $                       -    $               27,999  $             (31,298)  $               (3,474)  $                       -    $               (6,773) 0.00% 0.00%  $                       -    $               (3,474)  $                 9,227  $                 9,227 0.00%  $             957,000 Note 3  $                    681 5%

INDECK-LHH 2 EMERG TAP REMOVAL C062946 Austin, Bill Austin, Bill AUSTIN, WILLIAM 1 - Initiation  $                       -    $                       -    $                       -    $                 6,018  $                       -    $                 6,018 0.00% 0.00%  $                       -    $                 6,018  $                 6,018  $                 6,018 0.00%  $               50,000  $             138,709 5%

LINE 46 115KV REPLACE W/ CNP C053121 Whalen, Casey Austin, Bill WHALEN, CASEY 3 - Construction  $             158,000  $                    389  $                 9,393  $               20,018  $                       -    $               29,800 12.67% 18.86%  $               23,000  $               (2,982)  $             344,800  $             186,800 118.23%  $             100,000 Note 3  $             (95,383) 100%

NINE MILE 2 UPRATE C039171 Hastings, Brett Baum, Mary MUESSIGBRODT, CAROL 5 - Closeout  $                       -    $             181,927  $             151,821  $             679,466  $                       -    $          1,013,214 0.00% 0.00%  $                       -    $             679,466  $                  (786)  $                  (786) 0.00%  $          2,123,000 Note 1,3  $          1,310,684 100%

NINE MILE 2 UPRATE- TX LINE WORK C052163 Hastings, Brett Austin, Bill MUESSIGBRODT, CAROL 3 - Construction  $                       -    $                    818  $               12,605  $               38,606  $                       -    $               52,030 0.00% 0.00%  $                       -    $               38,606  $                  (970)  $                  (970) 0.00%  $             125,000 Note 3  $             113,139 65%

NYPA EDIC CAPACITOR BANK C060545 Baum, Mary Baum, Mary FUESS, DOUGLAS 5 - Closeout  $                       -    $                 7,959  $               11,457  $                    214  $                       -    $               19,630 0.00% 0.00%  $                       -    $                    214  $             100,030  $             100,030 0.00%  $             125,000 Note 3  $               20,079 95%

NYSEG-LF INTERCNT.115/34.5KV STA. C052588 Gibson, Rachel Sheridan, Tari GIBSON, RACHEL 3 - Construction  $             101,000  $               92,017  $             336,825  $             448,712  $                       -    $             877,554 444.27% 868.87%  $                       -    $             448,712  $             131,254  $               30,254 29.95%  $          1,031,000 Note 3  $             674,753 85%

REENERGY/FORT DRUM INTERCONNECT C058403 Hastings, Brett Baum, Mary MUESSIGBRODT, CAROL 5 - Closeout  $                       -    $               16,580  $               58,483  $               30,766  $                       -    $             105,828 0.00% 0.00%  $                       -    $               30,766  $             105,828  $             105,828 0.00%  $             205,000 Note 3  $             106,824 95%

RG&E STATION 56 REBUILD C057011 Cobado, Larry Austin, Bill COBADO, LARRY 3 - Construction  $                       -    $               72,250  $                 9,574  $                    930  $                       -    $               82,754 0.00% 0.00%  $                       -    $                    930  $               84,154  $               84,154 0.00%  $             350,000 Note 3  $             105,826 85%

ROARINGBROOKUPGRADE MARTINSBURG SUB C055408 Muessigbrodt, Carol L. Baum, Mary MUESSIGBRODT, CAROL 2a - Prelim Eng  $                       -    $                 4,837  $                 4,371  $               10,928  $                       -    $               20,136 0.00% 0.00%  $                       -    $               10,928  $                    136  $                    136 0.00%  $             603,000 Note 3  $               31,436 5%

SOLAR CTY TAP OFF 145/146 C053152 Cobado, Larry Austin, Bill COBADO, LARRY 2b - Final Eng  $                       -    $               25,493  $               35,723  $             165,282  $                       -    $             226,497 0.00% 0.00%  $                       -    $             165,282  $               18,497  $               18,497 0.00%  $             347,639 Note 3  $           (223,780) 5%

STEEL WINDS II - NG STA UPGRADES C038126 zUnassigned zUnassigned MUESSIGBRODT, CAROL No Step in P6  $                       -    $                       -    $                      (9)  $                       -    $                       -    $                      (9) 0.00% 0.00%  $                       -    $                       -    $                      (9)  $                      (9) 0.00%  $          1,340,000 Note 1,3  $               (5,874) 100%

STEWARTS BRIDGE LGIA LINE RECONDUCT C047175 Muessigbrodt, Carol L. Austin, Bill MUESSIGBRODT, CAROL 5 - Closeout  $                       -    $             (36,657)  $                       -    $                       -    $                       -    $             (36,657) 0.00% 0.00%  $                       -    $                       -    $             (36,657)  $             (36,657) 0.00%  $             130,000 Note 3  $                    921 100%

UNIFRAX 115KV TAPS C062945 Cobado, Larry Austin, Bill COBADO, LARRY 5 - Closeout  $                       -    $               11,340  $             188,868  $             141,063  $                       -    $             341,271 0.00% 0.00%  $                       -    $             141,063  $             (18,099)  $             (18,099) 0.00%  $             590,000 Note 3  $             344,396 95%

VOL/SCRIBA CO-OWNED BRKER REFURB C062426 zUnassigned zUnassigned DONOVAN, WILLIAM No Step in P6  $                       -    $           (192,500)  $                       -    $                       -    $                       -    $           (192,500) 0.00% 0.00%  $                       -    $                       -    $           (192,500)  $           (192,500) 0.00%  $             385,000 Note 3  $           (385,000) 100%

WATERVLIET ARSENAL REQUEST DBL TAP C053377 Schlegel, Jennifer Austin, Bill SCHLEGEL, JENNIFER 2b - Final Eng  $                       -    $             102,685  $               44,622  $             108,925  $                       -    $             256,233 0.00% 0.00%  $                       -    $             108,925  $             325,336  $             325,336 0.00%  $             322,000  $             206,493 5%

MV EDGE (UTICA) SERVICE LATERAL C067426 zUnassigned zUnassigned WHALEN, CASEY No Step in P6  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $             (10,000)  $             (10,000) 0.00%  $             150,000  $                       -   5%

MONROE COUNTY MILL SEAT-TRAN C067866 Hastings, Brett Wagner, Jeff HASTINGS, BRETT 1 - Initiation  $                       -    $                       -    $                       -    $                      85  $                       -    $                      85 0.00% 0.00%  $                       -    $                      85  $                      85  $                      85 0.00%  $             145,300 Note 3  $                      85 5%

TURNING STONE 115KV LINE RELOCATION C069434 zUnassigned zUnassigned MCLEAN, DIANNE 1 - Initiation  $                       -    $                       -    $                       -    $                    650  $                       -    $                    650 0.00% 0.00%  $                       -    $                    650  $                  (350)  $                  (350) 0.00%  $             250,000  $                    650 5%

T_Customer Interconnections Total  $             259,000  $             333,971  $             788,785  $          1,675,954  $                       -    $          2,798,711 647.09% 1080.58%  $               23,000  $          1,652,954  $          1,174,944  $             915,944 353.65%  $          2,565,250 

T_Generator Interconnections SUTLIFF RD WEST 1.899 MW PV RTU C062609 Pickard, Steven G. Baum, Mary PICKARD, STEVEN 2a - Prelim Eng  $                       -    $                       -    $                       -    $                 4,467  $                       -    $                 4,467 0.00% 0.00%  $                       -    $                 4,467  $               19,467  $               19,467 0.00%  $               53,000  $                 4,467 5%

SUTLIFF RD SOUTH 1910KW PV RTU C067211 Pickard, Steven G. Baum, Mary EASTHAM, ROBERT 2a - Prelim Eng  $                       -    $                       -    $                       -    $                 3,260  $                       -    $                 3,260 0.00% 0.00%  $                       -    $                 3,260  $               19,260  $               19,260 0.00%  $               53,600  $                 3,260 5%

BATTENKILL RTU FOR 1.932 MW PV C067530 Pickard, Steven G. Sheridan, Tari EASTHAM, ROBERT 2a - Prelim Eng  $                       -    $                       -    $                       -    $               10,404  $                       -    $               10,404 0.00% 0.00%  $                       -    $               10,404  $               22,404  $               22,404 0.00%  $               52,500  $               10,404 5%

T_Generator Interconnections Total  $                       -    $                       -    $                       -    $               18,131  $                       -    $               18,131 0.00% 0.00%  $                       -    $               18,131  $               61,131  $               61,131 0.00%  $               18,131 

T_Load OAKWOOD TAP 36 & 37, 115KV C004884 zUnassigned zUnassigned AUSTIN, WILLIAM No Step in P6  $                       -    $               (8,748)  $                       -    $                       -    $                       -    $               (8,748) 0.00% 0.00%  $                       -    $                       -    $               (8,748)  $               (8,748) 0.00%  $             311,000  $             326,452 100%

T_Load Total  $                       -    $               (8,748)  $                       -    $                       -    $                       -    $               (8,748) 0.00% 0.00%  $                       -    $                       -    $               (8,748)  $               (8,748) 0.00%  $             326,452 

T_Other RG&E--MORTIMER SUB 251 UPGRADE C056410 Cobado, Larry Wagner, Jeff COBADO, LARRY 2b - Final Eng  $                       -    $                 9,741  $             113,417  $             146,220  $                       -    $             269,378 0.00% 0.00%  $                       -    $             146,220  $             314,575  $             314,575 0.00%  $             300,275 Note 3  $             296,935 5%

T_Other Total  $                       -    $                 9,741  $             113,417  $             146,220  $                       -    $             269,378 0.00% 0.00%  $                       -    $             146,220  $             314,575  $             314,575 0.00%  $             296,935 

T_Public Requirements (additional need) FAA OBSTRUCTION LIGHTING - WEST C027954 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 3 - Construction  $             270,000  $                       -    $               60,061  $               11,276  $                       -    $               71,337 4.18% 26.42%  $               67,500  $             (56,224)  $             170,937  $             (99,063) -36.69%  $             150,000  $               82,172 20%

FEDEX BAYVIEW-RAISE TRANS LINE C059379 Cobado, Larry Austin, Bill COBADO, LARRY 5 - Closeout  $                       -    $               63,019  $                 5,027  $               24,657  $                       -    $               92,702 0.00% 0.00%  $                       -    $               24,657  $               29,702  $               29,702 0.00%  $             700,000 Note 3  $               75,728 95%

NYPA'S MARCY SO SERIES COMPENSATOR C059802 Russell, Brian Baum, Mary RUSSELL, BRIAN 2b - Final Eng  $                       -    $             646,695  $             735,292  $           (443,378)  $                       -    $             938,609 0.00% 0.00%  $                       -    $           (443,378)  $               (8,391)  $               (8,391) 0.00%  $        16,600,000 Note 1,3  $             684,769 5%

TP RELOCATE LAFARGE-PLEASANT VLLY8 C050745 zUnassigned zUnassigned HARPER, JAMES No Step in P6  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $                       -    $                       -   5%

T_Public Requirements (additional need) Total  $             280,000  $             709,713  $             800,380  $           (407,445)  $                       -    $          1,102,648 -145.52% 393.80%  $               67,500  $           (474,945)  $             192,248  $             (87,752) -31.34%  $             842,669 

T_Request From External TO UPGRADE MORTIMER STATION C064567 Cobado, Larry Wagner, Jeff COBADO, LARRY 2a - Prelim Eng  $                       -    $                       -    $                    718  $             116,383  $                       -    $             117,101 0.00% 0.00%  $                       -    $             116,383  $             (21,449)  $             (21,449) 0.00%  $             200,000 Note 3  $             117,101 5%

T_Request From External TO Total  $                       -    $                       -    $                    718  $             116,383  $                       -    $             117,101 0.00% 0.00%  $                       -    $             116,383  $             (21,449)  $             (21,449) 0.00%  $             117,101 

Customer Requests/Public Requirements Total  $             539,000  $          1,044,677  $          1,703,301  $          1,549,243  $                       -    $          4,297,221 287.43% 797.26%  $               90,500  $          1,458,743  $          1,712,701  $          1,173,701 217.76%  $          4,166,538 

Damage/Failure T_Damage/Failure 4&12 PORTER-VALLEY/VALLEY-FAIRFIE C060139 Whalen, Casey Austin, Bill WHALEN, CASEY 2b - Final Eng  $             600,000  $               32,074  $               46,381  $               27,197  $                       -    $             105,653 4.53% 17.61%  $                       -    $               27,197  $             132,653  $           (467,347) -77.89%  $             149,992  $             106,530 5%

BECK-MTN-LOCKPORT 103-104 STR 88 DF C040504 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                       -    $                 1,121  $                       -    $                       -    $                 1,121 0.00% 0.00%  $                       -    $                       -    $                 1,121  $                 1,121 0.00%  $             130,000  $             122,264 100%

CARBOY REPLACE UNDERGND TERMINATION C063205 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $                       -    $                       -    $                       -    $                    829  $                       -    $                    829 0.00% 0.00%  $                       -    $                    829  $             315,829  $             315,829 0.00%  $             450,000  $                    829 5%

CENT NY-TRANS LINE BUDGETARY RESERV CNC0083 zUnassigned zUnassigned HARBAUGH, MARK Budgetary Reserves  $                       -    $                    628  $                 4,207  $                        3  $                       -    $                 4,838 0.00% 0.00%  $                       -    $                        3  $                 4,838  $                 4,838 0.00%  $                       -   Note 2  $               12,489 Blanket

COFFEEN-LLH 5 D/F @ E. WATERTOWN C064866 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                       -    $             216,283  $             141,167  $                       -    $             357,451 0.00% 0.00%  $                       -    $             141,167  $             359,851  $             359,851 0.00%  $             340,000  $             379,028 95%

COLONY STATION - BATTERY ENCLOS D/F C062325 Baum, Mary Baum, Mary BAUM, MARY 2b - Final Eng  $                       -    $                 9,635  $               17,528  $               46,409  $                       -    $               73,572 0.00% 0.00%  $                       -    $               46,409  $             171,057  $             171,057 0.00%  $             200,000  $               73,572 5%

D/F LEEDS ENERGENCY GEN C062948 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $                       -    $               14,159  $               75,060  $                       -    $               89,219 0.00% 0.00%  $                       -    $               75,060  $               91,319  $               91,319 0.00%  $               99,000  $             101,858 95%

DENNISON-COLTN 4 T3180 SW X4-1 D-F C047698 Obrien, John Austin, Bill O'BRIEN, JOHN Closed in Power Plant  $                 2,100  $                    545  $             108,621  $             (16,240)  $                       -    $               92,925 -773.35% 4425.01%  $                       -    $             (16,240)  $               93,625  $               91,525 4358.35%  $             210,000  $             219,442 Program

DENNISON-COLTN 4 T3180 SW X4-3 D-F C052317 Obrien, John Austin, Bill O'BRIEN, JOHN Closed in Power Plant  $                 2,100  $                 1,477  $             134,900  $             (12,525)  $                       -    $             123,852 -596.44% 5897.70%  $                       -    $             (12,525)  $             124,552  $             122,452 5831.03%  $             215,000  $             217,433 100%

EAST CONKLIN LN17 COMM EQUIPMENT C054843 Baum, Mary Baum, Mary BAUM, MARY 3 - Ready To Schedule  $             110,000  $                 6,654  $               63,275  $               23,576  $                       -    $               93,505 21.43% 85.00%  $                 1,000  $               22,576  $             135,505  $               25,505 23.19%  $             200,000  $             104,968 20%

ELM ST. STATION 4 TRF D/F C051039 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                 3,400  $                 3,255  $             127,156  $               28,407  $                       -    $             158,818 835.51% 4671.13%  $                       -    $               28,407  $               27,818  $               24,418 718.19%  $          3,350,000  $          3,293,778 95%

GARD-DK 141-142 T1260-T1270 STR 409 C036051 Obrien, John Austin, Bill O'BRIEN, JOHN Closed in Power Plant  $                       -    $                 2,489  $           (306,634)  $                       -    $                       -    $           (304,145) 0.00% 0.00%  $                       -    $                       -    $           (304,145)  $           (304,145) 0.00%  $             427,000  $             255,954 100%

GARDENVILLE-SENECA 82 T1300 SW D-F C047645 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $               74,729  $             (30,000)  $                       -    $                       -    $               44,729 0.00% 0.00%  $                       -    $                       -    $               44,729  $               44,729 0.00%  $             155,000  $             148,954 100%

GE-GERES LOCK 8 D/F STRUCTURES C044933 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                        7  $                 6,331  $                       -    $                       -    $                 6,337 0.00% 0.00%  $                       -    $                       -    $                 6,337  $                 6,337 0.00%  $             600,000  $             595,285 100%

G-HH 151-52 T1950-T1280 STR265 D-F C042184 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Construction  $               79,800  $                       -    $                    342  $                       -    $                       -    $                    342 0.00% 0.43%  $               19,600  $             (19,600)  $               12,942  $             (66,858) -83.78%  $             100,000  $               13,439 20%

INDEPENDENCE DFR D/F C065347 Baum, Mary Baum, Mary BAUM, MARY 2a - Prelim Eng  $                       -    $                       -    $                    489  $               42,012  $                       -    $               42,501 0.00% 0.00%  $                       -    $               42,012  $               57,501  $               57,501 0.00%  $             250,000  $               42,501 5%

LCKPRT-BAT 108 T1500 STRUCT 133 REP C052523 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                 8,822  $                    867  $                       -    $                       -    $                 9,689 0.00% 0.00%  $                       -    $                       -    $                 9,689  $                 9,689 0.00%  $             125,000  $               80,177 95%

LEEDS SPARE SVC B TRF D/F C057879 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $          1,400,000  $                 5,545  $                 6,819  $          1,975,622  $                       -    $          1,987,986 141.12% 142.00%  $          1,400,000  $             575,622  $          2,002,986  $             602,986 43.07%  $          1,900,000  $          2,210,588 5%

LEEDS-PV 92 T5330 STR 361 C032964 Obrien, John Austin, Bill WOODLEY, MICHAEL Closed in Power Plant  $                       -    $             (68,300)  $                       -    $                       -    $                       -    $             (68,300) 0.00% 0.00%  $                       -    $                       -    $             (68,300)  $             (68,300) 0.00%  $             239,398  $             111,790 100%

LOCKPORT-MORTIMER 111 SW 68 D/F C043932 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                 8,356  $                 2,479  $                 1,306  $                       -    $               12,141 0.00% 0.00%  $                       -    $                 1,306  $               25,141  $               25,141 0.00%  $             100,000  $               55,411 85%

LUTH F-ROTTRDM 2 TAP T6500-1 SW D-F C049857 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Construction  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 6,360  $                 6,360 0.00%  $             375,000  $             364,757 95%

MCINTYRE CAP BANK RELAY UPGRADE C055226 Baum, Mary Baum, Mary BAUM, MARY 2b - Final Eng  $             182,400  $                 3,696  $                 2,834  $               40,496  $                       -    $               47,026 22.20% 25.78%  $               12,000  $               28,496  $               53,906  $           (128,494) -70.45%  $             328,000  $               87,146 5%

MENANDS-RIVERSIDE 3 T5410 SW D/F C052405 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                 5,397  $             (39,558)  $                       -    $                       -    $             (34,161) 0.00% 0.00%  $                       -    $                       -    $             (34,161)  $             (34,161) 0.00%  $             231,000  $             226,928 100%

MOHAWK RIVER CROSSING D-F C041086 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $               24,936  $             369,654  $               17,630  $                       -    $             412,220 0.00% 0.00%  $                       -    $               17,630  $             486,910  $             486,910 0.00%  $             600,000  $             451,206 85%

N SCOTLAND-ALPS2 STRUCT REPL&REPAIR C055351 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $               17,298  $               20,041  $                       -    $                       -    $               37,338 0.00% 0.00%  $                       -    $                       -    $               37,338  $               37,338 0.00%  $             830,000  $             818,085 95%

N TROY-HOOSICK 5 SW 511 & 522 REPL C058680 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $             438,480  $               (3,287)  $             180,887  $             219,630  $                       -    $             397,229 50.09% 90.59%  $               63,000  $             156,630  $             449,309  $               10,829 2.47%  $             485,000  $             410,605 20%

NEW SCOTLAND C039722 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI Closed in Power Plant  $                 2,000  $                 5,385  $                       -    $                       -    $                       -    $                 5,385 0.00% 269.24%  $                       -    $                       -    $                 5,385  $                 3,385 169.24%  $             610,500  $             627,099 100%

NORTH LEROY TRF 1 REPLACEMENT C056083 Carroll, Michael Wagner, Jeff CARROLL, MICHAEL 2b - Final Eng  $             423,808  $               37,135  $               90,440  $             284,047  $                       -    $             411,622 67.02% 97.12%  $               52,192  $             231,855  $             492,686  $               68,877 16.25%  $          1,402,000  $             472,394 5%

OHL D-F DISCONNECT SWITCH SPARES C048159 zUnassigned zUnassigned AUSTIN, WILLIAM No Step in P6  $             450,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             112,500  $           (112,500)  $                       -    $           (450,000) -100.00%  $                       -   Note 2  $             191,873 Program
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PACKARD-GARDV 182 T1780 D-F C042364 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $               10,000  $             120,934  $               24,088  $                       -    $                       -    $             145,022 0.00% 1450.22%  $                       -    $                       -    $             148,022  $             138,022 1380.22%  $          1,750,000  $          1,734,852 100%

PACKARD-GARDV 182 T1780 STR 58 D-F C041365 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY Closed in Power Plant  $                       -    $               (1,267)  $                       -    $               (4,972)  $                       -    $               (6,239) 0.00% 0.00%  $                       -    $               (4,972)  $               (6,239)  $               (6,239) 0.00%  $             130,000  $             109,617 100%

PACKARD-URBAN 181 T1850 STR 409 D-F C041163 Austin, Bill Austin, Bill AUSTIN, WILLIAM Cancelled  $                       -    $                    306  $                       -    $                       -    $                       -    $                    306 0.00% 0.00%  $                       -    $                       -    $                    306  $                    306 0.00%  $             100,000  $                 5,897 Cancelled

REYNOLDS-ALPS 1 STRUCT REPL & REPAI C055503 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                    756  $                 1,910  $                       -    $                       -    $                 2,666 0.00% 0.00%  $                       -    $                       -    $                 2,666  $                 2,666 0.00%  $             270,000  $             241,355 100%

ROME SWITCH X1K8 REPLACEMENT C063006 Austin, Bill Austin, Bill AUSTIN, WILLIAM 2b - Final Eng  $                       -    $                       -    $                       -    $                 4,560  $                       -    $                 4,560 0.00% 0.00%  $                       -    $                 4,560  $               43,010  $               43,010 0.00%  $             260,000  $                 4,560 5%

S OSWEGO-GERES LOCK 9 T2600 SW D-F C047690 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                  (202)  $                 3,999  $                       -    $                       -    $                 3,796 0.00% 0.00%  $                       -    $                       -    $                 3,796  $                 3,796 0.00%  $             227,000  $             217,064 95%

SANBORN LINE 101/102 DTT D/F C061105 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 2b - Final Eng  $                       -    $               82,703  $               26,506  $               19,758  $                       -    $             128,967 0.00% 0.00%  $                       -    $               19,758  $             135,967  $             135,967 0.00%  $             400,000  $             134,589 5%

SENECA D/F 4 TRF REPLACEMENT C058119 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 3 - Construction  $             896,760  $               21,543  $               44,015  $               56,595  $                       -    $             122,153 6.31% 13.62%  $             224,190  $           (167,595)  $             366,553  $           (530,207) -59.12%  $          1,300,000  $             895,029 95%

STONER-ROTTERDAM 12 SW 1222 REPLAC C058236 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $             234,880  $                 3,804  $               10,800  $                 6,393  $                       -    $               20,996 2.72% 8.94%  $               33,280  $             (26,887)  $               52,356  $           (182,524) -77.71%  $             315,000  $               34,771 20%

T1060 X0045 RETIRED OLIN TAP D/F C038884 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                       -    $                 1,145  $                       -    $                       -    $                 1,145 0.00% 0.00%  $                       -    $                       -    $                 1,145  $                 1,145 0.00%  $             802,650  $             875,680 100%

TAYLORVILLE OCB R240 D/F C057500 Baum, Mary Baum, Mary BAUM, MARY Closed in Power Plant  $               45,000  $               36,900  $                       -    $                       -    $                       -    $               36,900 0.00% 82.00%  $                       -    $                       -    $               36,900  $               (8,100) -18.00%  $             255,000  $             202,433 100%

TEALL-CARR 6 SW X6-3 REPLACEMENT C062865 Austin, Bill Austin, Bill AUSTIN, WILLIAM 3 - Ready To Schedule  $                       -    $                 9,047  $             102,135  $               10,628  $                       -    $             121,811 0.00% 0.00%  $                       -    $               10,628  $             123,331  $             123,331 0.00%  $             260,000  $             121,811 20%

TICONDEROGA LINE PORTION VIA C37108 C039484 Gibson, Rachel Austin, Bill GIBSON, RACHEL 5 - Closeout  $                       -    $                 6,319  $                 2,648  $                       -    $                       -    $                 8,967 0.00% 0.00%  $                       -    $                       -    $                 8,967  $                 8,967 0.00%  $          2,623,000 Note 1  $          1,060,012 100%

TICONDEROGASUBPIWREPLACE115KVSWITCH C037108 Gibson, Rachel Sheridan, Tari GIBSON, RACHEL 5 - Closeout  $                       -    $                 2,697  $             120,530  $             155,583  $                       -    $             278,810 0.00% 0.00%  $                       -    $             155,583  $             287,000  $             287,000 0.00%  $          2,623,000 Note 1  $             946,730 95%

TRANSMISION UG BUDGETARY RESERVE NY C013622 zUnassigned zUnassigned ALTENBURGER, PETER Budgetary Reserves  $                       -    $               30,825  $                       -    $                       -    $                       -    $               30,825 0.00% 0.00%  $                       -    $                       -    $               30,825  $               30,825 0.00%  $                       -   Note 2  $             107,383 Blanket

TRINITY UG CP D/F C040364 zUnassigned zUnassigned AUSTIN, WILLIAM No Step in P6  $                       -    $                    256  $             (16,236)  $                       -    $                       -    $             (15,981) 0.00% 0.00%  $                       -    $                       -    $             (15,981)  $             (15,981) 0.00%  $             275,000  $                       -   5%

WARRENSBURG OHL BUS TIE D-F SW C048106 Austin, Bill Austin, Bill AUSTIN, WILLIAM 5 - Closeout  $                       -    $                 3,745  $                      16  $                       -    $                       -    $                 3,761 0.00% 0.00%  $                       -    $                       -    $                 3,761  $                 3,761 0.00%  $             165,000  $             149,849 95%

WEST NY-TRANS LINE BUDGETARY RESERV CNW0083 zUnassigned zUnassigned HARBAUGH, MARK Budgetary Reserves  $                       -    $               39,608  $                 2,041  $                    (25)  $                       -    $               41,623 0.00% 0.00%  $                       -    $                    (25)  $               41,623  $               41,623 0.00%  $                       -   Note 2  $               60,720 Blanket

WOODARD 233 CAP SWITCHER R910 REPLA CD01144 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $                    972  $                    309  $                       -    $                       -    $                 1,281 0.00% 0.00%  $                       -    $                       -    $                 1,281  $                 1,281 0.00%  $             600,000  $             605,407 95%

WOODARD SUB OCB 280 DAMAGE FAILURE C062365 zUnassigned zUnassigned BAUM, MARY No Step in P6  $                       -    $               88,668  $               49,454  $                    742  $                       -    $             138,864 0.00% 0.00%  $                       -    $                    742  $             138,864  $             138,864 0.00%  $             250,000  $             154,027 100%

WOODARD SUB OCB R320 DAMAGE FAILURE C064206 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $                 1,550  $             130,623  $                 3,022  $                       -    $             135,195 0.00% 0.00%  $                       -    $                 3,022  $             231,515  $             231,515 0.00%  $             250,000  $             138,759 95%

YAHNUDASIS T4160-T4300 D-F STRUC C038162 Austin, Bill Austin, Bill AUSTIN, WILLIAM Closed in Power Plant  $             161,000  $             128,766  $               95,903  $                      28  $                       -    $             224,697 0.02% 139.56%  $               75,600  $             (75,572)  $             224,697  $               63,697 39.56%  $             655,000  $             645,508 100%

TRANSLINE D/F BUDGET BLANKET C003278 Campagna, Robert Campagna, Robert ALTENBURGER, PETER F Budgetary Reserves  $             450,000  $             123,985  $               11,789  $             309,429  $                       -    $             445,203 68.76% 98.93%  $             112,500  $             196,929  $             597,303  $             147,303 32.73%  $                       -   Note 2  $          6,899,251 Blanket

TRANS STATION FAILURE BUDGET BLANKE C003792 Ranalli, Michael Ranalli, Michael ALTENBURGER, PETER Budgetary Reserves  $          3,000,000  $             306,371  $             399,387  $          1,147,599  $                       -    $          1,853,357 38.25% 61.78%  $             751,200  $             396,399  $          2,381,357  $           (618,643) -20.62%  $                       -   Note 2  $        17,575,943 Blanket

STORM BUDGETARY BLANKET - NMPC C003481 zUnassigned zUnassigned ALTENBURGER, PETER F Budgetary Reserves  $             500,000  $                       -    $                 4,808  $                 1,147  $                       -    $                 5,956 0.23% 1.19%  $             125,000  $           (123,853)  $             105,956  $           (394,044) -78.81%  $                       -   Note 2  $          7,334,511 Blanket

TEALL AVE SUB BKR R60 D/F C066468 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $                       -    $                       -    $             146,559  $                       -    $             146,559 0.00% 0.00%  $                       -    $             146,559  $             146,559  $             146,559 0.00%  $             260,000  $             146,559 95%

PORTER OCB R320 DAMAGE/FAILURE. C055417 Baum, Mary Baum, Mary BAUM, MARY Closed in Power Plant  $                       -    $                    297  $             159,077  $                       -    $                       -    $             159,374 0.00% 0.00%  $                       -    $                       -    $             159,374  $             159,374 0.00%  $             450,000  $             197,104 100%

T_Damage/Failure Total  $          8,991,728  $          1,185,057  $          2,213,565  $          4,751,673  $                       -    $          8,150,294 52.84% 90.64%  $          2,982,062  $          1,769,611  $          9,993,693  $          1,001,964 11.14%  $        52,395,803 

Damage/Failure Total  $          8,991,728  $          1,185,057  $          2,213,565  $          4,751,673  $                       -    $          8,150,294 52.84% 90.64%  $          2,982,062  $          1,769,611  $          9,993,693  $          1,001,964 11.14%  $        52,395,803 

Non-Infrastructure T_General Equipment IHC CAPITAL SMALL TOOLS 5210-T NY C054605 zUnassigned zUnassigned RAYMOND, FREDRICK Blanket  $                       -    $               10,168  $               15,416  $               80,860  $                       -    $             106,444 0.00% 0.00%  $                       -    $               80,860  $             106,444  $             106,444 0.00%  $                       -   Note 2  $             213,525 Blanket

T_General Equipment Total  $                       -    $               10,168  $               15,416  $               80,860  $                       -    $             106,444 0.00% 0.00%  $                       -    $               80,860  $             106,444  $             106,444 0.00%  $             213,525 

T_Other BLANKET LAND ACQUISITION/DISPOSITIO C042905 zUnassigned zUnassigned TUPPER, JUDY Blanket  $                       -    $               (5,669)  $                  (283)  $                       -    $                       -    $               (5,952) 0.00% 0.00%  $                       -    $                       -    $               (5,952)  $               (5,952) 0.00%  $                       -   Note 2  $             (48,795) Blanket

NIMO TRANSMISSION ACCTG ENTRIES C053969 zUnassigned zUnassigned EDDY, MARK No Step in P6  $                       -    $        (3,158,449)  $                       -    $                       -    $                       -    $        (3,158,449) 0.00% 0.00%  $                       -    $                       -    $        (3,158,449)  $        (3,158,449) 0.00%  $                       -   Note 2  $          7,838,065 Blanket

SALMON RIVER LAND SALES C037983 zUnassigned zUnassigned TUPPER, JUDY No Step in P6  $                       -    $               12,838  $               10,867  $               18,934  $                       -    $               42,640 0.00% 0.00%  $                       -    $               18,934  $               42,640  $               42,640 0.00%  $             250,000  $             272,116 95%

HELICOPTER PURCHASE-NIAGARA MOHAWK C058940 zUnassigned zUnassigned PLANT No Step in P6  $                       -    $                 6,986  $                       -    $                       -    $                       -    $                 6,986 0.00% 0.00%  $                       -    $                       -    $                 6,986  $                 6,986 0.00%  $          7,784,000  $          8,046,844 95%

T_Other Total  $                       -    $        (3,144,293)  $               10,585  $               18,934  $                       -    $        (3,114,774) 0.00% 0.00%  $                       -    $               18,934  $        (3,114,774)  $        (3,114,774) 0.00%  $        16,108,230 

T_Station Control and Monitoring Systems EDIC SECURITY UPGRADES C051894 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $               15,000  $               (4,570)  $               (2,874)  $                  (564)  $                       -    $               (8,008) -3.76% -53.39%  $                       -    $                  (564)  $               (6,008)  $             (21,008) -140.05%  $             952,287  $             936,788 95%

INTRMETERINVESTMENTPRGMCO36 C035267 Pickard, Steven G. Ranalli, Michael PICKARD, STEVEN Program  $             156,170  $             (31,282)  $                 7,418  $                 4,281  $                       -    $             (19,583) 2.74% -12.54%  $                       -    $                 4,281  $               40,557  $           (115,613) -74.03%  $                       -   Note 2  $          4,527,002 Program

JAMESTOWN MUNI DOW ST STAT. MTR UPG C046999 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY 3 - Construction  $                       -    $                 2,141  $                 6,033  $                 4,422  $                       -    $               12,596 0.00% 0.00%  $                       -    $                 4,422  $               13,846  $               13,846 0.00%  $             113,300  $             108,241 100%

PORTER SECURITY UPGRADES C051895 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $               15,000  $             162,909  $               10,548  $                 4,628  $                       -    $             178,085 30.86% 1187.24%  $                       -    $                 4,628  $             180,085  $             165,085 1100.57%  $             925,472  $             912,945 95%

PROGRAM-REMOTE TERMINAL UNIT (RTU) C003772 Pickard, Steven G. Ranalli, Michael PICKARD, STEVEN Program  $             901,518  $             136,659  $             196,551  $               21,148  $                       -    $             354,358 2.35% 39.31%  $             217,435  $           (196,287)  $             519,258  $           (382,260) -42.40%  $                       -   Note 2  $        17,482,798 Program

STUYVESANT FALLS HYDRO - METERING A CD01246 Muessigbrodt, Carol L. Sheridan, Tari MUESSIGBRODT, CAROL 5 - Closeout  $                       -    $               (9,197)  $                       -    $                       -    $                       -    $               (9,197) 0.00% 0.00%  $                       -    $                       -    $               (9,197)  $               (9,197) 0.00%  $             139,700  $                 3,420 95%

SUBSTATION SECURITY PROGRAM CIP-14 C053136 zUnassigned zUnassigned ALTENBURGER, PETER Program  $          1,500,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             375,000  $           (375,000)  $                       -    $        (1,500,000) -100.00%  $                       -   Note 2  $                       -   Program

VARIOUS STA - RANGE OF OPERATIONS C032551 Obrien, John Wagner, Jeff WOODLEY, MICHAEL 3 - Construction  $                       -    $                 1,593  $               26,504  $                 2,746  $                       -    $               30,843 0.00% 0.00%  $                       -    $                 2,746  $               30,843  $               30,843 0.00%  $             665,000  $             719,872 Program

T_Station Control and Monitoring Systems Total  $          2,587,688  $             258,254  $             244,179  $               36,662  $                       -    $             539,094 1.42% 20.83%  $             592,435  $           (555,773)  $             769,384  $        (1,818,304) -70.27%  $        24,691,067 

Non-Infrastructure Total  $          2,587,688  $        (2,875,872)  $             270,180  $             136,456  $                       -    $        (2,469,236) 5.27% -95.42%  $             592,435  $           (455,979)  $        (2,238,946)  $        (4,826,634) -186.52%  $        41,012,821 

System Capacity & Performance T_Generator Retirements CLAY - GE 14 RECONDUCTORING C045253 Germain, Greg Austin, Bill GERMAIN, GREGORY 5 - Closeout  $          5,054,700  $          3,150,386  $             285,021  $          1,103,607  $                       -    $          4,539,014 21.83% 89.80%  $               62,250  $          1,041,357  $          5,152,384  $               97,684 1.93%  $        17,733,000  $        17,414,361 95%

FIVE MILE TO HOMER HILL RECONDUCT C047319 Lundrigan, Mark E Austin, Bill LUNDRIGAN, MARK 5 - Closeout  $          8,655,610  $          5,281,669  $          2,298,031  $          2,207,669  $                       -    $          9,787,368 25.51% 113.08%  $          2,943,303  $           (735,634)  $          9,456,508  $             800,898 9.25%  $        15,993,000 Note 1  $        16,165,806 95%

INSTALL 2 115KV CAP BANKS - DUNKIRK C047318 Brim, Thomas Wagner, Jeff BRIM, THOMAS 5 - Closeout  $                       -    $             185,366  $                 4,530  $                       -    $                       -    $             189,896 0.00% 0.00%  $                       -    $                       -    $             189,896  $             189,896 0.00%  $          3,460,000  $          3,115,710 95%

NEW ELBRIDGE - STATE ST LINE C047298 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 2a - Prelim Eng  $                       -    $               29,738  $               49,135  $               36,502  $                       -    $             115,375 0.00% 0.00%  $                       -    $               36,502  $             115,375  $             115,375 0.00%  $          1,800,000 Note 1,3  $             376,063 5%

RECONDUCTOR 5 ELBRIDGE - STATE ST C047297 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 2a - Prelim Eng  $                       -    $               13,704  $               14,520  $               12,831  $                       -    $               41,054 0.00% 0.00%  $                       -    $               12,831  $               41,064  $               41,064 0.00%  $          1,800,000 Note 1,3  $             139,665 5%

RECONFIGURE ELBRIDGE SUB C047299 Vincent, Anthony L. Baum, Mary VINCENT, ANTHONY 2b - Final Eng  $                       -    $               33,565  $             119,918  $             103,552  $                       -    $             257,035 0.00% 0.00%  $                       -    $             103,552  $             257,035  $             257,035 0.00%  $          1,800,000 Note 1,3  $             540,582 5%

T_Generator Retirements Total  $        13,710,310  $          8,694,427  $          2,771,154  $          3,464,161  $                       -    $        14,929,743 25.27% 108.89%  $          3,005,553  $             458,608  $        15,212,262  $          1,501,952 10.95%  $        37,752,186 

T_NERC/NPCC Standards CIP V5-US CNI (NMPC-HIGH/MED) C058313 zUnassigned zUnassigned OLEARY, VICKI No Step in P6  $          1,925,000  $             190,223  $             896,434  $             276,905  $                       -    $          1,363,563 14.38% 70.83%  $             481,250  $           (204,345)  $          1,638,063  $           (286,937) -14.91%  $          2,009,000  $          1,365,306 Program

CLAY STATION LINE PROJECT C032539 King, Michael J Austin, Bill KING, MICHAEL Closed in Power Plant  $                       -    $           (223,703)  $                       -    $                       -    $                       -    $           (223,703) 0.00% 0.00%  $                       -    $                       -    $           (223,703)  $           (223,703) 0.00%  $        32,603,000 Note 1  $             771,002 100%

NERC DFR CHANGES C064107 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $                       -    $               65,038  $               31,463  $                       -    $               96,501 0.00% 0.00%  $                       -    $               31,463  $             134,901  $             134,901 0.00%  $             250,000  $               96,501 95%

PORTER 115 KV REBUILD C028686 McLean, Dianne Baum, Mary MCLEAN, DIANNE 5 - Closeout  $             100,050  $             142,983  $             227,805  $               22,128  $                       -    $             392,915 22.12% 392.72%  $                       -    $               22,128  $             392,915  $             292,865 292.72%  $        23,002,000  $        22,989,760 95%

PORTER 230KV-UPGRADE BRKS/DISC/PT'S C036866 Ehret, Graham Walazek, Sarah EHRET, GRAHAM 0 - Strategy Conceptual  $               25,000  $               10,233  $               13,711  $               40,869  $                       -    $               64,814 163.48% 259.25%  $                 6,250  $               34,619  $               64,814  $               39,814 159.25%  $               50,000  $               66,887 5%

VOLNEY - PHYSICAL SECURITY C066246 zUnassigned Walazek, Sarah EHRET, GRAHAM 0 - Strategy Justification  $                       -    $                       -    $                       -    $                 5,371  $                       -    $                 5,371 0.00% 0.00%  $                       -    $                 5,371  $               27,371  $               27,371 0.00%  $               50,000  $                 5,371 5%

CLAY 115 KV REBUILD.. C028705 King, Michael J Baum, Mary KING, MICHAEL Closed in Power Plant  $                       -    $           (826,722)  $               14,597  $               14,242  $                       -    $           (797,883) 0.00% 0.00%  $                       -    $               14,242  $           (797,883)  $           (797,883) 0.00%  $        32,603,000 Note 1  $        31,838,208 100%

T_NERC/NPCC Standards Total  $          2,050,050  $           (706,985)  $          1,217,585  $             390,978  $                       -    $             901,578 19.07% 43.98%  $             487,500  $             (96,522)  $          1,236,478  $           (813,572) -39.69%  $        57,133,035 

T_Other Capital Reserve-System Capacity & Performance CNYX31SCP zUnassigned zUnassigned 0 Budgetary Reserves  $        (8,818,751)  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $        (2,204,688)  $          2,204,688  $                       -    $          8,818,751 -100.00%  $                       -   Note 2  $                       -   Blanket

MULLER DAIRY TAP C043428 Vincent, Anthony L. Baum, Mary VINCENT, ANTHONY Closed in Power Plant  $                       -    $             124,158  $                 1,524  $                       -    $                       -    $             125,682 0.00% 0.00%  $                       -    $                       -    $             125,682  $             125,682 0.00%  $             464,000 Note 3  $               47,667 100%

T_Other Total  $        (8,818,751)  $             124,158  $                 1,524  $                       -    $                       -    $             125,682 0.00% -1.43%  $        (2,204,688)  $          2,204,688  $             125,682  $          8,944,433 -101.43%  $               47,667 

T_Performance MOHICAN ST. ADD STATION SERVICE TRF C055988 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 3 - Construction  $             146,000  $               10,401  $               43,650  $               14,955  $                       -    $               69,006 10.24% 47.26%  $               45,000  $             (30,045)  $             147,006  $                 1,006 0.69%  $             150,000  $               96,785 20%

PACKARD 77/78 RE-CONDUCTOR C064988 Brim, Thomas Austin, Bill BRIM, THOMAS 2b - Final Eng  $                       -    $                       -    $                       -    $                 5,737  $                       -    $                 5,737 0.00% 0.00%  $                       -    $                 5,737  $               85,837  $               85,837 0.00%  $          5,000,000 Note 1  $                 5,737 5%

PACKARD 77/78 SERIES REACTORS C063627 Brim, Thomas Wagner, Jeff BRIM, THOMAS 2b - Final Eng  $                       -    $                       -    $                 9,049  $             221,514  $                       -    $             230,564 0.00% 0.00%  $                       -    $             221,514  $          5,155,814  $          5,155,814 0.00%  $          5,000,000 Note 1  $             230,564 5%

RIVERBEND 115-34.5KV SUB RTU C061127 zUnassigned zUnassigned COBADO, LARRY No Step in P6  $                       -    $               (6,599)  $               (3,052)  $                       -    $                       -    $               (9,652) 0.00% 0.00%  $                       -    $                       -    $               (9,652)  $               (9,652) 0.00%  $             100,000  $                       -   Cancelled 0%

AKWESASNE INSTALL DA HEAD END C065790 Gibson, Rachel Baum, Mary GIBSON, RACHEL 2a - Prelim Eng  $                       -    $                       -    $                      72  $               14,096  $                       -    $               14,168 0.00% 0.00%  $                       -    $               14,096  $               27,168  $               27,168 0.00%  $             103,500  $               14,430 5%

TILDEN - PROTECTION WORK C066247 zUnassigned Walazek, Sarah MANION, JESSE 0 - Strategy Justification  $                       -    $                       -    $                 4,542  $               22,069  $                       -    $               26,611 0.00% 0.00%  $                       -    $               22,069  $               26,611  $               26,611 0.00%  $             250,000  $               26,611 5%

T_Performance Total  $             146,000  $                 3,802  $               54,261  $             278,372  $                       -    $             336,435 190.67% 230.43%  $               45,000  $             233,372  $          5,432,785  $          5,286,785 3621.09%  $             374,126 

T_Reliability Criteria Compliance CONVERSION OF 109 TO 115 KV C024629 zNot Applicable-No PM Required Baum, Mary AUSTIN, WILLIAM Cancelled  $                       -    $                       -    $           (210,525)  $                       -    $                       -    $           (210,525) 0.00% 0.00%  $                       -    $                       -    $           (210,525)  $           (210,525) 0.00%  $             715,000 Note 1  $             218,510 Cancelled 0%

MORTIMER WORK FOR 109 CONVERSION C024630 zUnassigned zUnassigned BAUM, MARY No Step in P6  $                       -    $                       -    $           (100,515)  $                       -    $                       -    $           (100,515) 0.00% 0.00%  $                       -    $                       -    $           (100,515)  $           (100,515) 0.00%  $             715,000 Note 1  $               95,429 100%

UPGRADE BATAVIA SOUTH 115 KV BUS C031479 (blank) (blank) 0 (blank)  $                       -    $               (4,400)  $                       -    $                       -    $                       -    $               (4,400) 0.00% 0.00%  $                       -    $                       -    $               (4,400)  $               (4,400) 0.00%  $             617,352  $             617,299 100%

T_Reliability Criteria Compliance Total  $                       -    $               (4,400)  $           (311,041)  $                       -    $                       -    $           (315,441) 0.00% 0.00%  $                       -    $                       -    $           (315,441)  $           (315,441) 0.00%  $             931,238 

T_TO Led System Studies 171 RECONDUCTOR C024017 Lundrigan, Mark E Austin, Bill LUNDRIGAN, MARK Cancelled  $                       -    $                       -    $           (362,954)  $                       -    $                       -    $           (362,954) 0.00% 0.00%  $                       -    $                       -    $           (362,954)  $           (362,954) 0.00%  $             381,000 Note 1  $             362,992 Cancelled

AIRCO-BFFL RVR147 ADV METAL TAP C054711 Cobado, Larry Austin, Bill COBADO, LARRY 2a - Prelim Eng  $             160,000  $                       -    $                       -    $               14,537  $                       -    $               14,537 9.09% 9.09%  $               69,000  $             (54,463)  $               89,537  $             (70,463) -44.04%  $          6,269,000 Note 1  $               14,537 5%

BALLSTON TAP SW. ST - LINE TAPS C060251 zTo Be Determined McLaughlin, Laura FORCHILLI, MARK S Cancelled  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 2,000  $               (2,000)  $                       -    $             (10,000) -100.00%  $                       -    $                       -   Cancelled

BALLSTON TAP SWITCHING STATION C060250 zTo Be Determined McLaughlin, Laura FORCHILLI, MARK S Cancelled  $             200,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (200,000) -100.00%  $                       -    $                       -   Cancelled

BETHLEHEM SUB RELAY UPGRADE LINE 6 C054267 Stadelmeyer, Joe Sheridan, Tari STADELMEYER, JOSEPH 0 - Strategy Justification  $             131,750  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (131,750) -100.00%  $             231,000  $                       -   5%

BP76 RELAY UPGRADE C039382 Becker, Eric Baum, Mary BECKER, ERIC 5 - Closeout  $                       -    $             (14,350)  $                    (86)  $                       -    $                       -    $             (14,436) 0.00% 0.00%  $                       -    $                       -    $             (14,436)  $             (14,436) 0.00%  $          1,027,000  $          1,026,848 100%

BUS TIE BREAKER - HUNTLEY C043737 Brim, Thomas Wagner, Jeff BRIM, THOMAS 5 - Closeout  $                       -    $                       -    $                       -    $             (14,554)  $                       -    $             (14,554) 0.00% 0.00%  $                       -    $             (14,554)  $             (14,554)  $             (14,554) 0.00%  $          2,950,000  $          2,505,699 100%

BUS TIE BREAKER - PACKARD C043736 Brim, Thomas Wagner, Jeff BRIM, THOMAS 5 - Closeout  $                       -    $                 4,964  $                       -    $             (16,706)  $                       -    $             (11,742) 0.00% 0.00%  $                       -    $             (16,706)  $             (11,742)  $             (11,742) 0.00%  $          2,100,000  $          1,859,976 100%

CENTRAL BREAKER UPGRADES - ASH C043424 Manion, Jesse Baum, Mary MANION, JESSE 3 - Ready To Schedule  $          1,501,440  $             221,128  $             216,436  $             230,198  $                       -    $             667,762 15.33% 44.47%  $             634,800  $           (404,602)  $             676,962  $           (824,478) -54.91%  $          1,660,000 Note 1  $          1,518,097 20%

CENTRAL BREAKER UPGRADES - TEALL C043427 Manion, Jesse Baum, Mary MANION, JESSE 5 - Closeout  $             247,000  $             169,541  $                 7,821  $                       -    $                       -    $             177,361 0.00% 71.81%  $                       -    $                       -    $             177,361  $             (69,639) -28.19%  $             399,484  $             350,825 95%

CLAY SUBSTATION RECONFIGURATION C047275 Manion, Jesse Baum, Mary MANION, JESSE 3 - Construction  $          7,852,000  $          1,041,613  $          1,299,739  $          3,738,964  $                       -    $          6,080,317 47.62% 77.44%  $          4,104,000  $           (365,036)  $          6,470,317  $        (1,381,683) -17.60%  $        10,890,000  $        10,533,966 95%

CLAY-TEALL10,CLAY-DEWITT3 RECOND C043995 Vincent, Anthony L. Austin, Bill VINCENT, ANTHONY 2a - Prelim Eng  $          5,390,000  $             300,998  $             218,511  $             295,375  $                       -    $             814,884 5.48% 15.12%  $          1,329,000  $        (1,033,625)  $          1,770,334  $        (3,619,666) -67.16%  $          9,800,000 Note 1  $          2,347,842 5%

CLAY-WOODARD 17 REPLACE 2.66 MILES C060242 Barnello, Adam Walazek, Sarah BARNELLO, ADAM 0 - Strategy Conceptual  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               20,000  $             (20,000)  $                       -    $             (50,000) -100.00%  $                       -    $                       -   5%

CONSTRUCT FIVE MILE STATION C024015 Brim, Thomas Wagner, Jeff BRIM, THOMAS 3 - Construction  $        14,100,000  $          1,315,513  $          7,939,634  $          5,233,006  $                       -    $        14,488,152 37.11% 102.75%  $          2,592,000  $          2,641,006  $        17,532,152  $          3,432,152 24.34%  $        46,500,000 Note 1  $        43,242,573 85%

CONSTRUCT FIVE MILE STATION - LINE C024016 Brim, Thomas Austin, Bill BRIM, THOMAS 2b - Final Eng  $             797,500  $             689,888  $             522,536  $             681,749  $                       -    $          1,894,173 85.49% 237.51%  $               34,800  $             646,949  $          2,052,073  $          1,254,573 157.31%  $        46,500,000 Note 1  $          2,232,578 5%

EASEMENT - OHIO ST. SUBSTATION C061387 zUnassigned zUnassigned COBADO, LARRY No Step in P6  $                       -    $                 1,177  $                 6,189  $                 2,328  $                       -    $                 9,694 0.00% 0.00%  $                       -    $                 2,328  $               48,694  $               48,694 0.00%  $               50,000  $                 9,694 30%

EASEMENT-S2910 SUB T REHAB REBUILD C062408 zUnassigned zUnassigned 0 No Step in P6  $                       -    $                    605  $                      (7)  $                       -    $                       -    $                    598 0.00% 0.00%  $                       -    $                       -    $                    598  $                    598 0.00%  $                 2,250  $                    598 100%

EASTOVER - ADD 2ND BANK C060247 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2b - Final Eng  $             300,000  $                       -    $          1,058,684  $               96,557  $                       -    $          1,155,240 32.19% 385.08%  $                       -    $               96,557  $          2,755,240  $          2,455,240 818.41%  $          7,500,000 Note 1  $          1,155,240 5%

EASTOVER RD - NEW 230-115KV STATION C031326 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 5 - Closeout  $          3,250,000  $             674,185  $             486,735  $               25,631  $                       -    $          1,186,551 0.79% 36.51%  $                       -    $               25,631  $          1,320,551  $        (1,929,449) -59.37%  $        49,000,000 Note 1  $        35,091,045 100%

EASTOVER RD-NEW LINE TAPS C031419 Spagnoletti, Nicholas A Austin, Bill SPAGNOLETTI, NICHOLAS 5 - Closeout  $          1,235,000  $          1,167,180  $             671,085  $             213,226  $                       -    $          2,051,491 17.27% 166.11%  $                       -    $             213,226  $          2,051,491  $             816,491 66.11%  $        49,000,000 Note 1  $        16,284,175 95%

ELM ST RELIEF_ADD 4TH XFER C049594 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2b - Final Eng  $          4,257,000  $             277,550  $             139,266  $          1,383,560  $                       -    $          1,800,375 32.50% 42.29%  $             890,000  $             493,560  $          3,097,375  $        (1,159,625) -27.24%  $          7,550,000  $          4,118,262 5%

FORBES AVE TSUB C043593 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS Cancelled  $                       -    $                 1,187  $               (2,243)  $                       -    $                       -    $               (1,057) 0.00% 0.00%  $                       -    $                       -    $               (1,057)  $               (1,057) 0.00%  $          1,453,000 Note 1  $                       -   Cancelled

FRANKHAUSER NEW STATION - T LINE WO C030744 Manion, Jesse Austin, Bill MANION, JESSE 5 - Closeout  $                       -    $               12,802  $                 7,651  $                    572  $                       -    $               21,026 0.00% 0.00%  $                       -    $                    572  $               21,026  $               21,026 0.00%  $        23,233,000 Note 1  $             818,130 95%

FRANKHAUSER NEW STATION - T SUB WOR C034427 Manion, Jesse Baum, Mary MANION, JESSE Cancelled  $                       -    $           (733,080)  $                    409  $                 2,406  $                       -    $           (730,265) 0.00% 0.00%  $                       -    $                 2,406  $           (730,265)  $           (730,265) 0.00%  $          1,007,000  $                 3,019 Cancelled 0%

GOLAH WORK FOR 109 CONVERSION C024631 zTo Be Determined Baum, Mary KANE, FRANCIS Cancelled  $                       -    $                       -    $           (172,483)  $                      75  $                       -    $           (172,407) 0.00% 0.00%  $                       -    $                      75  $           (172,407)  $           (172,407) 0.00%  $             715,000 Note 1  $             194,845 Cancelled 0%

GRDVLL-BFFL RVR146 2ND TAP OHIO STA C054713 Cobado, Larry Austin, Bill COBADO, LARRY 2a - Prelim Eng  $             300,000  $                    550  $                 3,742  $                 5,067  $                       -    $                 9,360 1.69% 3.12%  $             105,000  $             (99,933)  $             159,360  $           (140,640) -46.88%  $          6,269,000 Note 1  $               10,178 5%

GREENBUSH-SCHODACK 13&15 TLINE C052324 Labarge, Courtney Austin, Bill LABARGE, COURTNEY 2b - Final Eng  $             916,080  $               11,044  $               20,934  $               25,756  $                       -    $               57,734 2.81% 6.30%  $             510,000  $           (484,244)  $             131,334  $           (784,746) -85.66%  $             612,000 Note 1  $             106,686 5%

GREENBUSH-SCHODACK/HUDSON SUB C052319 Labarge, Courtney Sheridan, Tari LABARGE, COURTNEY 2b - Final Eng  $             498,000  $               18,222  $               84,868  $               85,570  $                       -    $             188,659 17.18% 37.88%  $             350,000  $           (264,430)  $             243,859  $           (254,141) -51.03%  $             612,000 Note 1  $             223,147 5%

HOMER HILL SUB115KV BUS UPGRADE C059300 Cobado, Larry Wagner, Jeff COBADO, LARRY 5 - Closeout  $             191,800  $               54,433  $               11,667  $                 8,472  $                       -    $               74,572 4.42% 38.88%  $                       -    $                 8,472  $             142,572  $             (49,228) -25.67%  $        15,993,000 Note 1  $               75,113 95%

INSTALL HEAD END EMS EQUIPMENT FOR CD00618 Wagner, Jeff Wagner, Jeff WAGNER, JEFFREY Cancelled  $                       -    $                    (37)  $                       -    $                       -    $                       -    $                    (37) 0.00% 0.00%  $                       -    $                       -    $                    (37)  $                    (37) 0.00%  $               96,634  $               14,585 Cancelled

INSTALL SERIES REACTOR AT LN10 AT B C045599 Obrien, John Sheridan, Tari WOODLEY, MICHAEL 5 - Closeout  $                       -    $                    235  $                  (733)  $                    199  $                       -    $                  (298) 0.00% 0.00%  $                       -    $                    199  $                  (298)  $                  (298) 0.00%  $             341,500  $                    199 95%

INSTALL SERIES REACTOR AT LN14 AT B CD01083 Obrien, John Sheridan, Tari WOODLEY, MICHAEL Closed in Power Plant  $                       -    $                    871  $             (46,993)  $                       -    $                       -    $             (46,122) 0.00% 0.00%  $                       -    $                       -    $             (46,122)  $             (46,122) 0.00%  $             174,796  $                       -   100%

LAND - WEST ASHVILLE SUBSTATION C062505 Carroll, Michael Wagner, Jeff CARROLL, MICHAEL 3 - Construction  $                       -    $                    857  $                        9  $                 4,016  $                       -    $                 4,882 0.00% 0.00%  $                       -    $                 4,016  $                 7,882  $                 7,882 0.00%  $               60,000  $                 4,882 65%

LAND RIGHTS/ACQUISITION - TRAN-NY CNYT350 zUnassigned zUnassigned ALTENBURGER, PETER No Step in P6  $                       -    $                       -    $                       -    $                 1,866  $                       -    $                 1,866 0.00% 0.00%  $                       -    $                 1,866  $                 1,866  $                 1,866 0.00%  $                       -   Note 2  $                 1,866 Blanket

LAND/LAND RIGHTS C061785 zUnassigned zUnassigned TUPPER, JUDY No Step in P6  $                       -    $                    903  $                    888  $                 4,222  $                       -    $                 6,012 0.00% 0.00%  $                       -    $                 4,222  $                 6,012  $                 6,012 0.00%  $                       -   Note 2  $                 6,012 Blanket

LASHER RD TRANSMISSION LINE C043672 Spagnoletti, Nicholas A Austin, Bill SPAGNOLETTI, NICHOLAS 2b - Final Eng  $             148,500  $                       -    $                 4,067  $               13,295  $                       -    $               17,363 8.95% 11.69%  $               17,820  $               (4,525)  $               52,013  $             (96,487) -64.97%  $          4,500,000 Note 1  $               17,363 5%

LASHER ROAD SUBSTATION C064726 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2b - Final Eng  $                       -    $                       -    $             328,094  $             173,667  $                       -    $             501,762 0.00% 0.00%  $                       -    $             173,667  $             708,762  $             708,762 0.00%  $          4,500,000 Note 1  $             503,171 5%

LASHER ROAD SUBSTATION - LAB C064727 zUnassigned zUnassigned SPAGNOLETTI, NICHOLAS No Step in P6  $                       -    $                       -    $               16,944  $                    867  $                       -    $               17,811 0.00% 0.00%  $                       -    $                    867  $               17,811  $               17,811 0.00%  $          4,500,000 Note 1  $               18,045 5%

LEEDS REMOTE END FOR ATHENS SPS C050678 Woodley, Michael Sheridan, Tari WOODLEY, MICHAEL Closed in Power Plant  $                       -    $                    (62)  $                       -    $                      89  $                       -    $                      27 0.00% 0.00%  $                       -    $                      89  $                      27  $                      27 0.00%  $             326,042  $             272,021 100%

LINE 116 TAP TO NEW SONORA WAY SUB C052024 Wiltrout, Mathew Austin, Bill WILTROUT, MATTHEW 2a - Prelim Eng  $             170,000  $               16,795  $               41,731  $             186,996  $                       -    $             245,521 110.00% 144.42%  $               42,000  $             144,996  $             436,521  $             266,521 156.78%  $          3,619,000 Note 1  $             246,323 5%

LONG ROAD 209 NEW TB2 - TXT SUB C043596 Grimsley, Jennifer Baum, Mary KRZYWDA, MICHAEL 2b - Final Eng  $                       -    $                    195  $                       -    $                       -    $                       -    $                    195 0.00% 0.00%  $                       -    $                       -    $                    195  $                    195 0.00%  $             218,000 Note 1  $               18,451 5%

LOWVILLE AUTOMATED 115 KV SWITCHES C032259 Obrien, John Baum, Mary O'BRIEN, JOHN 5 - Closeout  $                 4,200  $               20,490  $                 2,511  $                 1,494  $                       -    $               24,495 35.57% 583.22%  $                       -    $                 1,494  $               24,495  $               20,295 483.22%  $             989,000  $             963,098 95%

LUTHER FOREST/MALTA DIFF. SCHEME C047897 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                    800  $               24,707  $                 6,832  $               23,633  $                       -    $               55,172 2954.14% 6896.55%  $                       -    $               23,633  $               57,572  $               56,772 7096.55%  $             750,000  $             752,821 Program

MENANDS-RIVERSIDE 3 STA WORK C060546 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $                       -    $                       -    $               11,383  $                 5,425  $                       -    $               16,808 0.00% 0.00%  $                       -    $                 5,425  $             201,608  $             201,608 0.00%  $             267,000  $               16,808 5%

MILITARY ROAD 210 - TXT SUBSTATION C043614 zUnassigned zUnassigned GIBSON, RACHEL No Step in P6  $                       -    $                 1,942  $               (7,852)  $                       -    $                       -    $               (5,910) 0.00% 0.00%  $                       -    $                       -    $               (5,910)  $               (5,910) 0.00%  $               53,000  $                 2,350 100%

MOHICAN BATTENKILL15 REBUILD RECON C034528 Bunyan, James R Austin, Bill BUNYAN, JAMES 2b - Final Eng  $        26,789,400  $             796,962  $          4,798,024  $             729,793  $                       -    $          6,324,779 2.72% 23.61%  $          6,430,050  $        (5,700,257)  $          8,814,302  $      (17,975,098) -67.10%  $        77,187,000 Note 1  $        13,860,368 5%

MOUNTAIN STATION LINE RELOCATION C054944 Carroll, Michael Austin, Bill CARROLL, MICHAEL 3 - Construction  $             157,402  $                    459  $                 2,875  $             186,990  $                       -    $             190,324 118.80% 120.92%  $                 3,144  $             183,846  $             192,158  $               34,756 22.08%  $          6,137,000 Note 1  $             209,621 65%

MOUNTAIN UPGRADE 115 - 34.5KV TRANS C044359 Carroll, Michael Wagner, Jeff CARROLL, MICHAEL 3 - Construction  $          3,800,000  $             152,330  $             701,243  $          1,168,469  $                       -    $          2,022,042 30.75% 53.21%  $          2,173,256  $        (1,004,787)  $          2,779,494  $        (1,020,506) -26.86%  $          6,137,000 Note 1  $          3,236,307 65%

NEW SCOTLAND - ADD REACTORS LN19/20 C060246 Forchilli, Mark Walazek, Sarah HARPER, JAMES 0 - Strategy Conceptual  $             800,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (800,000) -100.00%  $                       -    $                       -   5%

NEW TONAWANDA STATION - LINE TAPS C053156 Cobado, Larry Austin, Bill COBADO, LARRY 2a - Prelim Eng  $               50,000  $                       -    $                    128  $                        1  $                       -    $                    129 0.00% 0.26%  $               12,000  $             (11,999)  $               14,129  $             (35,871) -71.74%  $          2,600,000 Note 1  $                    129 5%

OHIO ST STATION-PURCHASE ACCESS RD C060190 Cobado, Larry Wagner, Jeff COBADO, LARRY Closed in Power Plant  $             100,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (100,000) -100.00%  $          6,269,000 Note 1  $                       -   Cancelled 0%

Page 12 of 46



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

 BUDGET 

Spending Rationale Program Project Description Project
Project Manager from P6 / 

Planning Lead from P6 (Step 0)
Program Manager from P6 Project Owner from PP PMP Step (P6)

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

 Project Approval 

Amount 
 Notes 

 Total Spending 

To Date - Total 

Costs 

Project 

Completion 

Percentage

 EXPECTED SPENDING  REVISED EXPECTED SPENDING  ACTUAL SPENDING  APPROVED AMOUNT, TOTAL SPEND, AND % COMPLETE 

OHIO STREET NEW 115 - 34.5KV SUB C055263 Cobado, Larry Wagner, Jeff COBADO, LARRY 2b - Final Eng  $             500,000  $               24,104  $               54,828  $               64,572  $                       -    $             143,505 12.91% 28.70%  $             126,000  $             (61,428)  $             283,505  $           (216,496) -43.30%  $          6,269,000 Note 1  $             143,505 5%

PATROON SUB RELAY UPGRADE LINE 6 C054269 Stadelmeyer, Joe Sheridan, Tari STADELMEYER, JOSEPH 0 - Strategy Justification  $             131,750  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (131,750) -100.00%  $             255,000  $                       -   5%

PORTER 230KV BREAKER OVERDUTY MITIG C044772 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $               63,588  $                 6,608  $               (2,610)  $                       -    $               67,586 0.00% 0.00%  $                       -    $               (2,610)  $               67,586  $               67,586 0.00%  $             275,000  $             249,343 95%

PORTER 3 / 7 INSTALL REACTORS C060241 Barnello, Adam Walazek, Sarah BARNELLO, ADAM 0 - Strategy Conceptual  $             400,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             200,000  $           (200,000)  $                       -    $           (400,000) -100.00%  $                       -    $                       -   5%

QUEENSBURY TB3 & TB4 UPGRADES (SUB) C036822 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 3 - Construction  $          1,000,000  $             375,338  $             374,661  $             356,627  $                       -    $          1,106,625 35.66% 110.66%  $             250,000  $             106,627  $          1,807,625  $             807,625 80.76%  $        13,110,000 Note 1  $          6,019,877 85%

REACTOR AT UNIONVILLE SUB FOR 7&9 C056065 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 3 - Construction  $             801,500  $             819,887  $             326,278  $             209,127  $                       -    $          1,355,292 26.09% 169.09%  $             210,000  $                  (873)  $          1,843,092  $          1,041,592 129.96%  $          5,500,000 Note 1  $          2,853,197 85%

RECONDUCTOR L 54 GARDENVILLE-ERIE C031463 Gavurnik, Kenneth Austin, Bill GAVURNIK, KENNETH 2b - Final Eng  $                       -    $                    397  $                 3,328  $               24,711  $                       -    $               28,436 0.00% 0.00%  $                       -    $               24,711  $               28,436  $               28,436 0.00%  $             375,000 Note 1  $             104,352 5%

REPLACEMENT OF 171 CONNECTIONS C033884 zUnassigned zUnassigned LUNDRIGAN, MARK No Step in P6  $                       -    $                    (35)  $                       -    $                       -    $                       -    $                    (35) 0.00% 0.00%  $                       -    $                       -    $                    (35)  $                    (35) 0.00%  $             381,000 Note 1  $               14,037 Cancelled 0%

RE-ROUTE NEW SCOTLAND 7&9 LINES C053223 Spagnoletti, Nicholas A Austin, Bill SPAGNOLETTI, NICHOLAS 3 - Construction  $             393,000  $                 4,352  $               86,185  $             152,946  $                       -    $             243,482 38.92% 61.95%  $               90,000  $               62,946  $             503,612  $             110,612 28.15%  $          5,500,000 Note 1  $             298,266 45%

RIDGE SUB - SPLIT 38KV CAP BANK C051390 Obrien, John Baum, Mary O'BRIEN, JOHN 5 - Closeout  $                       -    $                      85  $                    532  $                       -    $                       -    $                    617 0.00% 0.00%  $                       -    $                       -    $                    617  $                    617 0.00%  $             869,560  $             711,155 100%

RIVERSIDE-REYNOLDS RD4 FORBES TAP C043592 Spagnoletti, Nicholas A Austin, Bill SPAGNOLETTI, NICHOLAS 2b - Final Eng  $               74,250  $                    332  $                 2,589  $               46,064  $                       -    $               48,986 62.04% 65.97%  $               14,850  $               31,214  $               53,936  $             (20,314) -27.36%  $          1,453,000 Note 1  $               70,518 5%

ROYAL (NEW HARPER) 115 KV LINE TAPS C044594 Wiltrout, Mathew Austin, Bill WILTROUT, MATTHEW 2b - Final Eng  $               28,200  $                      53  $                       -    $                       -    $                       -    $                      53 0.00% 0.19%  $               14,100  $             (14,100)  $                      53  $             (28,147) -99.81%  $          5,800,000 Note 1  $                 9,966 5%

ROYAL (NEW HARPER) TXT SUBSTATION C044874 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2b - Final Eng  $          1,179,900  $               52,943  $             364,346  $                 8,208  $                       -    $             425,497 0.70% 36.06%  $             708,300  $           (700,092)  $             425,497  $           (754,403) -63.94%  $          5,800,000 Note 1  $             580,697 5%

SANBORN UPGRADE 115 - 34.5KV TRANSF C044361 Carroll, Michael Wagner, Jeff CARROLL, MICHAEL 5 - Closeout  $          2,000,000  $             355,366  $             545,327  $             313,098  $                       -    $          1,213,791 15.65% 60.69%  $             901,750  $           (588,651)  $          1,231,579  $           (768,421) -38.42%  $          6,137,000 Note 1  $          1,826,022 95%

SCHAGHTICOKE SWITCHING STATION C060252 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2a - Prelim Eng  $             200,000  $                       -    $               12,048  $               46,514  $                       -    $               58,562 23.26% 29.28%  $                       -    $               46,514  $             147,562  $             (52,438) -26.22%  $          7,500,000 Note 1  $               60,602 5%

SCHAGHTICOKE TAP SW ST - LINE TAPS C060253 Forchilli, Mark Austin, Bill SPAGNOLETTI, NICHOLAS 0 - Strategy Conceptual  $               10,000  $                       -    $               12,065  $                 8,366  $                       -    $               20,431 83.66% 204.31%  $                 2,000  $                 6,366  $               26,431  $               16,431 164.31%  $          7,500,000 Note 1  $               20,431 5%

SECOND 115 KV BUS TIE AT LOCKPORT C031482 Brim, Thomas Wagner, Jeff BRIM, THOMAS 5 - Closeout  $               60,000  $             162,232  $               15,732  $                 8,145  $                       -    $             186,108 13.57% 310.18%  $                       -    $                 8,145  $             186,108  $             126,108 210.18%  $             823,100  $             841,569 95%

SODEMAN RD 115KV STATION EQUIPMENT C043754 zUnassigned zUnassigned SPAGNOLETTI, NICHOLAS No Step in P6  $                       -    $                    450  $                  (351)  $                       -    $                       -    $                      99 0.00% 0.00%  $                       -    $                       -    $                      99  $                      99 0.00%  $             428,050  $                      (7) Deffered

SODEMAN RD INSTALL NEW TAPS C043755 Spagnoletti, Nicholas A Austin, Bill SPAGNOLETTI, NICHOLAS 2b - Final Eng  $                       -    $                 3,184  $                 2,749  $                 1,157  $                       -    $                 7,090 0.00% 0.00%  $                       -    $                 1,157  $                 8,070  $                 8,070 0.00%  $          3,500,000 Note 1  $               27,205 Deffered

SPIER ROTTERDAM NEW LINE C031418 Green, Scott Austin, Bill GREEN, SCOTT 5 - Closeout  $             770,000  $               82,394  $             105,604  $               90,505  $                       -    $             278,502 11.75% 36.17%  $             134,000  $             (43,495)  $             299,792  $           (470,208) -61.07%  $        88,310,000 Note 1  $        93,647,818 95%

SPIER-2ND BUS TIE BRKR/UPGR 5 BUS C060244 Forchilli, Mark Walazek, Sarah HARPER, JAMES 0 - Strategy Conceptual  $               80,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               30,000  $             (30,000)  $                       -    $             (80,000) -100.00%  $                       -    $                       -   5%

STA WORK TO SUPPT NEW SPIER-RTDM C040346 Green, Scott Sheridan, Tari GREEN, SCOTT Closed in Power Plant  $                       -    $                       -    $               (5,314)  $                       -    $                       -    $               (5,314) 0.00% 0.00%  $                       -    $                       -    $               (5,314)  $               (5,314) 0.00%  $        88,310,000 Note 1  $          1,039,376 100%

STATION 139 LN SUPPLY CHANGE C043740 Kane, Francis S. (Inactive) Baum, Mary WHALEN, CASEY Closed in Power Plant  $                       -    $                       -    $                    845  $                       -    $                       -    $                    845 0.00% 0.00%  $                       -    $                       -    $                    845  $                    845 0.00%  $             499,944  $             489,017 100%

TAPS TO 115 KV NEW CICERO SUB C050939 McLean, Dianne Austin, Bill MCLEAN, DIANNE 2a - Prelim Eng  $               24,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 6,000  $               (6,000)  $                       -    $             (24,000) -100.00%  $          8,171,000 Note 1  $                       -   5%

TICONDEROGA- INST CAP BANK, RPL OCB C060254 Schlegel, Jennifer Sheridan, Tari SCHLEGEL, JENNIFER 2a - Prelim Eng  $               50,000  $                       -    $               10,206  $               15,049  $                       -    $               25,255 30.10% 50.51%  $                       -    $               15,049  $               81,845  $               31,845 63.69%  $          1,076,000  $               25,255 5%

TP MORTIMER SECOND BUS TIE C050696 Maher, Jeff Walazek, Sarah PANTALONE, DAVID 0 - Strategy Conceptual  $             563,022  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             140,756  $           (140,756)  $                       -    $           (563,022) -100.00%  $                       -    $                       -   5%

TP RECONDUCTOR LINE 181 C050744 Maher, Jeff Walazek, Sarah MAHER, JEFFERY 0 - Strategy Conceptual  $             100,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               25,000  $             (25,000)  $                       -    $           (100,000) -100.00%  $                       -    $                       -   5%

TP WEST GOLAH SUBSTATION C050695 Maher, Jeff Walazek, Sarah PANTALONE, DAVID 0 - Strategy Conceptual  $             250,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             124,000  $           (124,000)  $                       -    $           (250,000) -100.00%  $                       -    $                       -   5%

UPGRADE NIAGARA - PACKARD 195 C029945 Germain, Greg Austin, Bill GERMAIN, GREGORY 5 - Closeout  $             210,000  $               32,350  $             225,536  $                 5,006  $                       -    $             262,892 2.38% 125.19%  $                       -    $                 5,006  $             262,892  $               52,892 25.19%  $        11,178,000  $        10,734,094 95%

VAN DYKE 115-13.2 SUB TAPS C044173 Stadelmeyer, Joe Austin, Bill STADELMEYER, JOSEPH 2b - Final Eng  $             623,000  $                 3,186  $                    437  $                       -    $                       -    $                 3,622 0.00% 0.58%  $               78,000  $             (78,000)  $                 3,622  $           (619,378) -99.42%  $          7,716,000 Note 1  $               27,943 5%

W. ASHVILLE SUB 115KV LN 160 TAP C043832 Carroll, Michael Austin, Bill CARROLL, MICHAEL 2a - Prelim Eng  $                 7,823  $                    269  $                    774  $               18,878  $                       -    $               19,921 241.33% 254.66%  $                 3,754  $               15,125  $               20,054  $               12,231 156.36%  $             671,000 Note 1  $               27,775 5%

W. ASHVILLE SUBSTATION TXT C043833 Carroll, Michael Wagner, Jeff CARROLL, MICHAEL 2a - Prelim Eng  $             641,732  $               45,257  $               47,327  $             109,417  $                       -    $             202,002 17.05% 31.48%  $               49,660  $               59,757  $             326,906  $           (314,826) -49.06%  $             671,000 Note 1  $             497,503 5%

WEST HAMLIN 82 (TXT-SUB) C043977 zUnassigned zUnassigned KUTER, LAUREN No Step in P6  $                       -    $                        0  $                       -    $                       -    $                       -    $                        0 0.00% 0.00%  $                       -    $                       -    $                        0  $                        0 0.00%  $                       -    $                       -   Cancelled 0%

WEST HAMLIN 82 TXT LINE C048901 Kuter, Lauren J. Austin, Bill KUTER, LAUREN 2b - Final Eng  $               85,000  $                 1,384  $                    234  $               23,249  $                       -    $               24,868 27.35% 29.26%  $               21,250  $                 1,999  $               39,268  $             (45,732) -53.80%  $          5,208,000 Note 1  $               26,283 5%

WETZEL RD. SUBSTATION T-LINE C036983 Kuter, Lauren J. Austin, Bill KUTER, LAUREN 5 - Closeout  $                       -    $                 1,634  $               12,073  $                       -    $                       -    $               13,706 0.00% 0.00%  $                       -    $                       -    $               13,706  $               13,706 0.00%  $        19,161,000 Note 1  $          1,321,336 95%

LAND - LASHER RD SUBSTATION C065886 zUnassigned zUnassigned SPAGNOLETTI, NICHOLAS No Step in P6  $                       -    $                       -    $                 9,558  $               20,920  $                       -    $               30,478 0.00% 0.00%  $                       -    $               20,920  $               49,478  $               49,478 0.00%  $          4,500,000 Note 1  $               30,478 5%

EDIC - 345-230KV TB2 RECONNECT C044674 Russell, Brian Baum, Mary RUSSELL, BRIAN 2b - Final Eng  $          2,548,000  $               56,754  $             231,428  $             693,686  $                       -    $             981,869 27.22% 38.53%  $             735,000  $             (41,314)  $          1,194,529  $        (1,353,471) -53.12%  $          4,038,000  $          2,321,126 5%

TRANS STUDY BUDGETARY BLANKET NY C008376 Phillips, Mark Phillips, Mark ALTENBURGER, PETER F Budgetary Reserves  $             150,000  $             (98,568)  $             142,109  $             465,036  $                       -    $             508,578 310.02% 339.05%  $               45,000  $             420,036  $             267,018  $             117,018 78.01%  $                       -   Note 2  $          3,569,228 Blanket

HUNTLEY 230KV CAP BANKS C066926 Cobado, Larry Wagner, Jeff COBADO, LARRY 2b - Final Eng  $                       -    $                       -    $                       -    $             182,074  $                       -    $             182,074 0.00% 0.00%  $                       -    $             182,074  $          2,823,024  $          2,823,024 0.00%  $          5,000,000 Note 1  $             192,516 5%

HUNTLEY - INSTALL CONTROL BLDG C067027 Cobado, Larry Wagner, Jeff COBADO, LARRY 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               10,000  $               10,000 0.00%  $          5,000,000 Note 1  $                       -   5%

LAND PURCHASE-SCHAGHTICOKE STATION C067046 zUnassigned zUnassigned SPAGNOLETTI, NICHOLAS No Step in P6  $                       -    $                       -    $                       -    $                 9,113  $                       -    $                 9,113 0.00% 0.00%  $                       -    $                 9,113  $             239,113  $             239,113 0.00%  $             250,000  $                 9,113 5%

ROTTERDAM-RECONFIG BUS& ADD BREAKER C060255 Forchilli, Mark Walazek, Sarah BARNEY, LORRAINE 0 - Strategy Conceptual  $               50,000  $                       -    $                       -    $                 2,334  $                       -    $                 2,334 4.67% 4.67%  $                       -    $                 2,334  $               12,334  $             (37,666) -75.33%  $             444,000  $                 2,334 5%

NORTH TROY ROTTERDAM BRKR REPL C069438 zUnassigned zUnassigned MOODY, CHARLENE 0 - Strategy Conceptual  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               15,000  $               15,000 0.00%  $                       -    $                       -   5%

LUTHER FOREST LINE PROJECT CLOSEOUT C040584 zUnassigned zUnassigned KING, MICHAEL No Step in P6  $                       -    $                    204  $                       -    $                       -    $                       -    $                    204 0.00% 0.00%  $                       -    $                       -    $                    204  $                    204 0.00%  $        37,708,000 Note 1  $                 8,726 100%

TAP TAYLORVILLE-BOONEVILLE5 115KV C047633 Austin, Bill Baum, Mary AUSTIN, WILLIAM Closed in Power Plant  $                       -    $                  (202)  $                 3,181  $                 6,777  $                       -    $                 9,757 0.00% 0.00%  $                       -    $                 6,777  $                 9,757  $                 9,757 0.00%  $             180,000  $             176,197 100%

T_TO Led System Studies Total  $        86,339,049  $          8,218,735  $        20,608,206  $        17,391,782  $                       -    $        46,218,723 20.14% 53.53%  $        23,228,289  $        (5,836,507)  $        62,973,745  $      (23,365,303) -27.06%  $      272,207,335 

TxD_Non-REP SUB OTHER STUYVESANT FALLS HYDRO - HUDSON STA CD01247 Muessigbrodt, Carol L. Sheridan MUESSIGBRODT, CAROL Closed in Power Plant  $                       -    $                       -    $             (30,474)  $                       -    $                       -    $             (30,474) 0.00% 0.00%  $                       -    $                       -    $             (30,474)  $             (30,474) 0.00%  $             148,100  $               11,554 100%

TxD_Non-REP SUB OTHER Total  $                       -    $                       -    $             (30,474)  $                       -    $                       -    $             (30,474) 0.00% 0.00%  $                       -    $                       -    $             (30,474)  $             (30,474) 0.00%  $               11,554 

System Capacity & Performance Total  $        93,426,658  $        16,329,737  $        24,311,216  $        21,525,293  $                       -    $        62,166,246 23.04% 66.54%  $        24,561,655  $        (3,036,361)  $        84,635,039  $        (8,791,619) -9.41%  $      368,457,141 

Grand Total  $      166,835,000  $        30,122,952  $        48,428,933  $        52,790,807  $                       -    $      131,342,692 31.64% 78.73%  $        44,048,336  $          8,742,471  $      170,210,875  $          3,375,875 2.02%  $      797,387,885 

 Note 1: Group Level DoA 

 Note 2: Program/Blanket 

 Note 3: Reimbursable 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

 BUDGET 

Spending Rationale

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

Asset Condition  $        18,992,463  $          4,386,258  $          5,321,196  $          5,029,937  $                       -    $        14,737,391 26.48% 77.60%  $          3,847,352  $          1,182,585  $        17,483,337  $         (1,509,126) -7.95%

Customer Requests/Public Requirements  $          1,597,055  $             267,649  $             891,394  $             395,884  $                       -    $          1,554,926 24.79% 97.36%  $             511,044  $            (115,160)  $          2,820,537  $          1,223,482 76.61%

Damage/Failure  $          3,422,000  $             959,942  $          1,847,616  $          1,123,039  $                       -    $          3,930,596 32.82% 114.86%  $          1,128,281  $                (5,242)  $          5,428,116  $          2,006,116 58.62%

Non-Infrastructure  $                       -    $                       -    $                       -    $               10,392  $                       -    $               10,392 0.00% 0.00%  $                       -    $               10,392  $               40,392  $               40,392 0.00%

System Capacity & Performance  $          3,281,000  $             525,185  $             471,588  $             490,136  $                       -    $          1,486,908 14.94% 45.32%  $             805,626  $            (315,490)  $          2,276,988  $         (1,004,012) -30.60%

Grand Total  $        27,292,518  $          6,139,033  $          8,531,793  $          7,049,386  $                       -    $        21,720,213 25.83% 79.58%  $          6,292,302  $             757,084  $        28,049,369  $             756,851 2.77%

 ACTUAL SPENDING  EXPECTED SPENDING  REVISED EXPECTED SPENDING 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

 BUDGET 

Program

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

D/SUB T_Asset Replacement  $            635,000  $              96,477  $              13,147  $                7,864  $                      -    $            117,488 1.24% 18.50%  $            156,000  $           (148,136)  $            120,088  $           (514,912) -81.09%

D/SUB T_Blanket  $         4,248,000  $            677,839  $         2,214,745  $         1,158,550  $                      -    $         4,051,135 27.27% 95.37%  $         1,103,502  $              55,048  $         5,805,634  $         1,557,634 36.67%

D/SUB T_Damage Failure Other  $            600,000  $              20,662  $            190,677  $            176,332  $                      -    $            387,671 29.39% 64.61%  $            450,000  $           (273,668)  $            683,171  $              83,171 13.86%

D/SUB T_De-Energized T Line Strategy  $              47,000  $              64,608  $            110,598  $             (20,677)  $                      -    $            154,529 -43.99% 328.79%  $                      -    $             (20,677)  $            156,639  $            109,639 233.28%

D/SUB T_Inspection $ Maintenance  $         6,331,463  $         2,847,926  $         3,019,464  $         2,209,940  $                      -    $         8,077,331 34.90% 127.57%  $         1,584,300  $            625,640  $         8,775,731  $         2,444,268 38.61%

D/SUB T_Load Relief  $         1,849,000  $            164,098  $              90,655  $            116,245  $                      -    $            370,997 6.29% 20.06%  $            397,500  $           (281,255)  $            642,287  $        (1,206,713) -65.26%

D/SUB T_Major Storms  $                      -    $              17,123  $                3,397  $                      -    $                      -    $              20,520 0.00% 0.00%  $                      -    $                      -    $              20,520  $              20,520 0.00%

D/SUB T_New Business  $         1,075,055  $            629,664  $            367,072  $            153,240  $                      -    $         1,149,976 14.25% 106.97%  $            402,000  $           (248,760)  $         2,079,156  $         1,004,101 93.40%

D/SUB T_Public Requirements  $                1,000  $            151,244  $            191,573  $              41,916  $                      -    $            384,734 4191.60% 38473.36%  $                      -    $              41,916  $            505,734  $            504,734 50473.36%

D/SUB T_Reliability  $                      -    $                   657  $                   965  $              20,209  $                      -    $              21,832 0.00% 0.00%  $                      -    $              20,209  $              36,925  $              36,925 0.00%

D/SUB T_Safety  $                      -    $                      -    $                8,105  $              12,958  $                      -    $              21,063 0.00% 0.00%  $                      -    $              12,958  $              72,346  $              72,346 0.00%

D/SUB T_Sub T UG Cable Replacement  $         1,579,000  $             (34,088)  $              48,524  $            146,506  $                      -    $            160,941 9.28% 10.19%  $            255,000  $           (108,495)  $            527,781  $        (1,051,219) -66.57%

D/SUB T_Substation Indoor  $              40,000  $              78,810  $              59,246  $                   932  $                      -    $            138,988 2.33% 347.47%  $                      -    $                   932  $            164,788  $            124,788 311.97%

D/SUB T_Sub-T Automation  $         1,073,000  $            103,690  $            174,046  $            266,319  $                      -    $            544,055 24.82% 50.70%  $            294,000  $             (27,681)  $            591,255  $           (481,745) -44.90%

D/SUB T_Sub-T Overhead Line  $         9,714,000  $         1,066,947  $         1,669,172  $         2,439,881  $                      -    $         5,176,000 25.12% 53.28%  $         1,620,000  $            819,881  $         6,548,050  $        (3,165,950) -32.59%

D/SUB T_Telcom  $                      -    $                      -    $                      -    $              10,392  $                      -    $              10,392 0.00% 0.00%  $                      -    $              10,392  $              40,392  $              40,392 0.00%

D_Non-REP General/ Other  $                      -    $                      -    $                      -    $                   462  $                      -    $                   462 0.00% 0.00%  $                      -    $                   462  $                   462  $                   462 0.00%

D_Non-REP LINE OTHER  $                      -    $                6,220  $           (172,426)  $                1,132  $                      -    $           (165,074) 0.00% 0.00%  $                      -    $                1,132  $           (162,164)  $           (162,164) 0.00%

D_REP-Distribution Automation  $                      -    $              16,797  $              43,950  $              51,209  $                      -    $            111,956 0.00% 0.00%  $                      -    $              51,209  $            371,246  $            371,246 0.00%

D_REP-UG Cable Replacements  $                      -    $               (1,632)  $                      -    $                      -    $                      -    $               (1,632) 0.00% 0.00%  $                      -    $                      -    $               (1,632)  $               (1,632) 0.00%

T_Customer Interconnections  $            100,000  $                2,538  $              40,633  $                      -    $                      -    $              43,171 0.00% 43.17%  $              30,000  $             (30,000)  $              43,171  $             (56,829) -56.83%

T_Public Requirements (additional need)  $                      -    $              13,092  $                      -    $                5,837  $                      -    $              18,929 0.00% 0.00%  $                      -    $                5,837  $                5,929  $                5,929 0.00%

TxD_Non-REP LINE OTHER  $                      -    $            183,041  $            168,309  $            106,732  $                      -    $            458,082 0.00% 0.00%  $                      -    $            106,732  $            555,192  $            555,192 0.00%

TxD_Non-REP SUB OTHER  $                      -    $              35,487  $              28,350  $           (114,323)  $                      -    $             (50,486) 0.00% 0.00%  $                      -    $           (114,323)  $             (50,486)  $             (50,486) 0.00%

TxD_REP-Distribution Automation  $                      -    $              60,054  $              96,092  $              39,121  $                      -    $            195,268 0.00% 0.00%  $                      -    $              39,121  $            195,268  $            195,268 0.00%

TxD_REP-Line Other  $                      -    $              47,638  $            220,102  $             (14,695)  $                      -    $            253,045 0.00% 0.00%  $                      -    $             (14,695)  $            253,045  $            253,045 0.00%

TxD_REP-Line Rebuild  $                      -    $           (109,862)  $             (54,605)  $            233,307  $                      -    $              68,841 0.00% 0.00%  $                      -    $            233,307  $              68,841  $              68,841 0.00%

Grand Total  $       27,292,518  $         6,139,033  $         8,531,793  $         7,049,386  $                      -    $       21,720,213 25.83% 79.58%  $         6,292,302  $            757,084  $       28,049,369  $            756,851 2.77%

 ACTUAL SPENDING  EXPECTED SPENDING REVISED EXPECTED SPENDING
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Asset Condition D/SUB T_Asset Replacement BATTENKILL-CEM MNTN 5, FORT MILLER C048827 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                     -    $              79,015  $                5,891  $                1,445  $                     -    $              86,351 0.00% 0.00%  $                     -    $                1,445  $              86,351  $              86,351 0.00%  $            446,000  $            135,501 20%

BETH-VOORHEESVILLE-RETIRE CALLANAN C027582 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $                     -    $                2,012  $                     -    $                2,418  $                     -    $                4,430 0.00% 0.00%  $                     -    $                2,418  $                4,550  $                4,550 0.00%  $            553,100  $            246,897 5%

BUFFALO STATION 122 REBUILD - 23KV CD00780 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 1 - Initiation  $              15,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                4,000  $              (4,000)  $                     -    $             (15,000) -100.00%  $              60,000  $                6,868 5%

CUYLER24 SUBT TAP-SUB REPLACEMENT C060019 Gibson, Rachel Campagna, Robert GIBSON, RACHEL 3 - Ready To Schedule  $              20,000  $              11,376  $                6,723  $                4,001  $                     -    $              22,100 20.00% 110.50%  $                2,000  $                2,001  $              24,579  $                4,579 22.90%  $            125,000  $              22,363 20%

LN404 MOUTAIN - SANBORN RECONDUCTOR CD01276 Whalen, Casey Powers, Jackie CARROLL, MICHAEL 3 - Ready To Schedule  $                     -    $                2,088  $                   469  $                     -    $                     -    $                2,557 0.00% 0.00%  $                     -    $                     -    $                2,557  $                2,557 0.00%  $            125,000  $              89,743 30%

NY_38KV_FPC SWGR PROGRAM-WEST C058985 Martin, Larry Powers, Jackie POWERS, JACQUELINE Program  $            600,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $            150,000  $           (150,000)  $                     -    $           (600,000) -100.00%  $            726,000  $                     -   Program

OAKFIELD - CALEDONIA LN201 RECONDUC C046707 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Ready To Schedule  $                     -    $                1,987  $                     63  $                     -    $                     -    $                2,050 0.00% 0.00%  $                     -    $                     -    $                2,050  $                2,050 0.00%  $            524,000  $            155,867 Cancelled

D/SUB T_Asset Replacement Total  $            635,000  $              96,477  $              13,147  $                7,864  $                     -    $            117,488 1.24% 18.50%  $            156,000  $           (148,136)  $            120,088  $           (514,912) -81.09%  $            657,239 

D/SUB T_Blanket CNY SUB TRANS-LINE ASSET REPLACE CNC0075 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $            203,000  $              66,866  $            138,171  $              11,691  $                     -    $            216,728 5.76% 106.76%  $              74,052  $             (62,361)  $            306,368  $            103,368 50.92%  $            245,630  $            562,190 Blanket

ENY SUB TRANS-LINE ASSET REPLACE CNE0075 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $            213,000  $              86,181  $              17,904  $                9,205  $                     -    $            113,290 4.32% 53.19%  $            120,000  $           (110,795)  $            152,650  $             (60,350) -28.33%  $            257,730  $            231,753 Blanket

WNY SUB TRANS-LINE ASSET REPLACE CNW0075 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $            315,000  $              59,168  $              84,134  $              42,435  $                     -    $            185,737 13.47% 58.96%  $              78,000  $             (35,565)  $            321,849  $                6,849 2.17%  $            381,150  $            615,265 Blanket

D/SUB T_Blanket Total  $            731,000  $            212,215  $            240,209  $              63,332  $                     -    $            515,756 8.66% 70.55%  $            272,052  $           (208,720)  $            780,868  $              49,868 6.82%  $         1,409,209 

D/SUB T_De-Energized T Line Strategy BALSTN-RANDALL-W. MILTON 34.5KV REM C048968 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2a - Prelim Eng  $                     -    $                     -    $                     -    $                   201  $                     -    $                   201 0.00% 0.00%  $                     -    $                   201  $                1,201  $                1,201 0.00%  $            150,000  $                3,220 5%

BECK - HARPER L105 REMOVAL C036195 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $                1,000  $              35,848  $              42,332  $                8,229  $                     -    $              86,408 822.85% 8640.83%  $                     -    $                8,229  $              86,408  $              85,408 8540.83%  $         1,637,000  $         1,457,022 95%

BECK - HARPER L106 REMOVAL C036196 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $                1,000  $             (12,632)  $                1,332  $                   343  $                     -    $             (10,958) 34.28% -1095.76%  $                     -    $                   343  $             (10,958)  $             (11,958) -1195.76%  $            400,000  $            417,327 95%

BENNETT BRIDGE-SOLVAY 6-69KV-REMOVE C048824 Whalen, Casey Campagna, Robert WHALEN, CASEY 2b - Final Eng  $                     -    $                 (318)  $                     25  $                     -    $                     -    $                 (293) 0.00% 0.00%  $                     -    $                     -    $                 (293)  $                 (293) 0.00%  $            174,000  $              21,687 5%

BOOHER LUMBER TAP REMOVE C035607 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                1,416  $              10,195  $             (44,084)  $                     -    $             (32,474) 0.00% 0.00%  $                     -    $             (44,084)  $             (32,474)  $             (32,474) 0.00%  $            182,919  $            185,323 95%

CASTLETON GREENBUSH LINE 5 C036365 Labarge, Courtney Barnett, Matt PRICE, LISA 3 - Ready To Schedule  $                1,000  $                1,007  $                   618  $                   790  $                     -    $                2,416 79.02% 241.56%  $                     -    $                   790  $                2,416  $                1,416 141.56%  $            450,000  $              60,017 20%

GARDENVILLE-BLASDELL L131/L132 REM. C036201 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $                1,000  $                4,834  $              26,904  $             (47,791)  $                     -    $             (16,053) -4779.12% -1605.31%  $                     -    $             (47,791)  $             (16,023)  $             (17,023) -1702.31%  $         1,185,000  $         1,023,448 85%

GARDENVILLE-SYMINGTON 714 REMOVAL C033187 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                   210  $                     -    $                     -    $                     -    $                   210 0.00% 0.00%  $                     -    $                     -    $                   210  $                   210 0.00%  $            742,736  $            260,581 100%

HARPER 32&88 LINE REMOVAL C033191 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                     -    $                 (215)  $                     -    $                     -    $                 (215) 0.00% 0.00%  $                     -    $                     -    $                 (215)  $                 (215) 0.00%  $            255,587  $            260,574 100%

HARPER-STA 104 32-12KV C046615 Powers, Jackie Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                1,000  $            134,686  $              33,575  $                   345  $                     -    $            168,606 34.52% 16860.62%  $                     -    $                   345  $            168,606  $            167,606 16760.62%  $            600,000  $            395,366 100%

HOMER HILL-CERES 809-34.5KV RETIRE CD00825 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                1,000  $                   324  $                   403  $                1,308  $                     -    $                2,035 130.84% 203.45%  $                     -    $                1,308  $                2,035  $                1,035 103.45%  $            758,000  $            106,231 30%

HOOSICK-CLAY HILL 8 SUBT TAP TO BE CD00919 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $             (26,031)  $                     -    $                     -    $                     -    $             (26,031) 0.00% 0.00%  $                     -    $                     -    $             (26,031)  $             (26,031) 0.00%  $            687,981  $            231,765 100%

JELIFF TAP 34.5KV -REMOVE C049097 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                1,000  $                   402  $                     33  $                   163  $                     -    $                   599 16.35% 59.92%  $                     -    $                   163  $                   599  $                 (401) -40.08%  $              75,000  $              48,686 20%

LANCASTER STONE TAP REMOVE C035609 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                     -    $              (1,619)  $                     -    $                     -    $              (1,619) 0.00% 0.00%  $                     -    $                     -    $              (1,619)  $              (1,619) 0.00%  $            314,423  $              36,667 100%

LISBON-HEUVELTON 25 REMOVAL C025079 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                     -    $                   216  $                   235  $                     38  $                     -    $                   488 0.00% 0.00%  $                     -    $                     38  $                   488  $                   488 0.00%  $              50,000  $              55,876 20%

LOCKPORT - MAPLE RD L92E&W REMOVAL C036200 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $                1,000  $              44,463  $              24,670  $                4,863  $                     -    $              73,995 486.26% 7399.48%  $                     -    $                4,863  $              74,025  $              73,025 7302.48%  $         2,011,000  $         1,720,202 85%

MORTIMER-SOLVAY 5-69KV -REMOVE C049335 Vincent, Anthony L. Campagna, Robert VINCENT, ANTHONY 3 - Ready To Schedule  $                1,000  $                     -    $                   540  $                7,241  $                     -    $                7,781 724.13% 778.14%  $                     -    $                7,241  $                7,781  $                6,781 678.14%  $            150,000  $            109,371 20%

NEW GARDENVILLE SUBSTATION-SUBT LIN CD00636 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $              30,000  $                   331  $                1,945  $              23,388  $                     -    $              25,664 77.96% 85.55%  $                     -    $              23,388  $              25,664  $              (4,336) -14.45%  $              55,000  $              72,311 30%

RANKINE-ADAMS 12KV LINE REMOVALS C035444 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                 (378)  $                     -    $                     -    $                     -    $                 (378) 0.00% 0.00%  $                     -    $                     -    $                 (378)  $                 (378) 0.00%  $            108,575  $              61,186 100%

RANKINE-HARPER 16/17 AND ADAMS -HAR C046514 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                1,000  $                   329  $                   902  $                3,571  $                     -    $                4,801 357.06% 480.12%  $                     -    $                3,571  $                5,751  $                4,751 475.12%  $            700,000  $              39,920 30%

REMOVE ATLANTIC REF TAP 23-34.5KV C049338 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                1,000  $                     -    $                   627  $                7,664  $                     -    $                8,290 766.39% 829.04%  $                     -    $                7,664  $                8,290  $                7,290 729.04%  $              75,000  $              34,875 95%

REMOVE SCHOOL ST. -WATERVLIET 3/4 C046512 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                1,000  $                   240  $                     56  $                   533  $                     -    $                   829 53.30% 82.94%  $                     -    $                   533  $                   829  $                 (171) -17.06%  $            722,000  $              38,832 20%

SOLVAY 22-RETIRE PORTION 34.5KV CD01302 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $           (130,100)  $                     -    $                     -    $                     -    $           (130,100) 0.00% 0.00%  $                     -    $                     -    $           (130,100)  $           (130,100) 0.00%  $            179,500  $            192,912 100%

STATION 150 TAP 701-34.5KV REMOVE C049499 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                1,000  $                1,733  $                   104  $                3,677  $                     -    $                5,514 367.75% 551.44%  $                     -    $                3,677  $                5,514  $                4,514 451.44%  $            200,000  $              70,365 85%

TERMINAL STA C - C12 & C14 REMOVAL C036203 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $                3,000  $                7,975  $              10,888  $                8,844  $                     -    $              27,707 294.79% 923.56%  $                     -    $                8,844  $              27,707  $              24,707 823.56%  $            364,979  $              70,011 20%

TERMINAL-CORNELIA 43 13.2KV-REMOVE C049037 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                1,000  $                     55  $                     -    $                     -    $                     -    $                     55 0.00% 5.50%  $                     -    $                     -    $                     55  $                 (945) -94.50%  $            135,000  $                6,625 20%

WOODARD-WHITACRE TAP REMOVE C033211 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                     -    $              (1,082)  $                     -    $                     -    $              (1,082) 0.00% 0.00%  $                     -    $                     -    $              (1,082)  $              (1,082) 0.00%  $            250,000  $              82,798 95%

WOODVILLE TAP 22-34.5KV -RETIRE AND CD01075 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                     -    $             (41,869)  $                     -    $                     -    $             (41,869) 0.00% 0.00%  $                     -    $                     -    $             (41,869)  $             (41,869) 0.00%  $            850,000  $            849,836 95%

CAMBRIA-LOCKPORT 411, 12KV REMOVAL C067246 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 1 - Initiation  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $                   100  $                   100 0.00%  $              50,000  $                     -   5%

D/SUB T_De-Energized T Line Strategy Total  $              47,000  $              64,608  $            110,598  $             (20,677)  $                     -    $            154,529 -43.99% 328.79%  $                     -    $             (20,677)  $            156,639  $            109,639 233.28%  $         7,913,035 

D/SUB T_Inspection $ Maintenance I&M - NC SUB-T LINE WORK FROM INSP C026166 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $         2,323,821  $            693,029  $            880,782  $            453,798  $                     -    $         2,027,609 19.53% 87.25%  $            582,000  $           (128,202)  $         2,155,609  $           (168,212) -7.24%  $         2,998,000  $       20,688,161 Program

I&M - NE SUB-T LINE WORK FROM INSP C026165 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $         1,632,377  $            810,252  $         1,276,905  $            850,690  $                     -    $         2,937,847 52.11% 179.97%  $            408,000  $            442,690  $         3,184,247  $         1,551,870 95.07%  $         2,106,000  $       31,002,013 Program

I&M - NW SUB-T LINE WORK FROM INSP C026167 Martin, Larry Powers, Jackie MARTIN, LARRY Program  $         2,375,265  $         1,283,704  $            833,165  $            855,383  $                     -    $         2,972,253 36.01% 125.13%  $            594,300  $            261,083  $         3,296,253  $            920,988 38.77%  $         3,064,000  $       27,632,430 Program

IE - NC SUBT TOWERS C031853 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $                     -    $              60,941  $                7,305  $              25,549  $                     -    $              93,795 0.00% 0.00%  $                     -    $              25,549  $              93,795  $              93,795 0.00%  $            336,000  $            520,886 Program

IE - NW SUBT TOWERS C031855 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Program  $                     -    $                     -    $              21,306  $              24,520  $                     -    $              45,827 0.00% 0.00%  $                     -    $              24,520  $              45,827  $              45,827 0.00%  $            336,000  $            482,560 Program

D/SUB T_Inspection $ Maintenance Total  $         6,331,463  $         2,847,926  $         3,019,464  $         2,209,940  $                     -    $         8,077,331 34.90% 127.57%  $         1,584,300  $            625,640  $         8,775,731  $         2,444,268 38.61%  $       80,326,051 

D/SUB T_Safety NUCLEAR FUELS 803/817 RELOCATION C064168 Cobado, Larry Powers, Jackie COBADO, LARRY 2a - Prelim Eng  $                     -    $                     -    $                8,105  $              12,958  $                     -    $              21,063 0.00% 0.00%  $                     -    $              12,958  $              72,346  $              72,346 0.00%  $            200,000  $              21,272 5%

D/SUB T_Safety Total  $                     -    $                     -    $                8,105  $              12,958  $                     -    $              21,063 0.00% 0.00%  $                     -    $              12,958  $              72,346  $              72,346 0.00%  $              21,272 

D/SUB T_Sub T UG Cable Replacement 701 LINE - KENSINGTON EXPWY UG C053243 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $            255,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $            255,000  $           (255,000)  $                     -    $           (255,000) -100.00%  $            570,000  $              18,107 30%

GALLERIA MALL LOOP  - 1/0 CABLE REP CD00869 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $             (36,582)  $              24,178  $                     -    $                     -    $             (12,403) 0.00% 0.00%  $                     -    $                     -    $             (12,403)  $             (12,403) 0.00%  $            850,000  $            781,915 100%

PARTRIDGE-AVE A  5 CABLE REPLACEME C036273 Stadelmeyer, Joe Barnett, Matt PRICE, LISA 2b - Final Eng  $         1,324,000  $                2,494  $                8,348  $            140,069  $                     -    $            150,910 10.58% 11.40%  $                     -    $            140,069  $            477,910  $           (846,090) -63.90%  $         2,380,000  $            216,508 5%

SOLVAY ASH 27 CABLE REPL SUBT C032147 zTo Be Determined Campagna, Robert WHALEN, CASEY 2b - Final Eng  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $              39,840  $              39,840 0.00%  $            100,000  $              15,475 5%

D/SUB T_Sub T UG Cable Replacement Total  $         1,579,000  $             (34,088)  $              32,527  $            140,069  $                     -    $            138,507 8.87% 8.77%  $            255,000  $           (114,931)  $            505,347  $        (1,073,653) -68.00%  $         1,032,005 

D/SUB T_Substation Indoor BUFFALO STATION 29 REBUILD - 23 KV C006724 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 5 - Closeout  $              40,000  $              53,491  $              40,382  $                     -    $                     -    $              93,874 0.00% 234.68%  $                     -    $                     -    $              93,874  $              53,874 134.68%  $            384,000  $            339,702 95%

BUFFALO STATION 37 REBUILD - 23 KV C033471 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $                     -    $              24,721  $              18,864  $                   932  $                     -    $              44,516 0.00% 0.00%  $                     -    $                   932  $              61,316  $              61,316 0.00%  $              50,000  $              49,701 5%

BUFFALO STATION 59 REBUILD - 23 KV C033472 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 1 - Initiation  $                     -    $                   598  $                     -    $                     -    $                     -    $                   598 0.00% 0.00%  $                     -    $                     -    $                9,598  $                9,598 0.00%  $            100,000  $                1,246 5%

D/SUB T_Substation Indoor Total  $              40,000  $              78,810  $              59,246  $                   932  $                     -    $            138,988 2.33% 347.47%  $                     -    $                   932  $            164,788  $            124,788 311.97%  $            390,649 

D/SUB T_Sub-T Overhead Line AMSTERDAM 69 KV RECONFIG AND LB SWS C049299 Barnett, Matt Barnett, Matt FRITZ, JOHN F 3 - Ready To Schedule  $            200,000  $                     -    $              42,619  $              81,730  $                     -    $            124,349 40.86% 62.17%  $                     -    $              81,730  $            124,349  $             (75,651) -37.83%  $            780,000  $            126,064 20%

AMSTERDAM-ROTTERDAM3/4 RELOCATION C033182 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $            720,000  $              38,639  $              35,807  $              12,502  $                     -    $              86,948 1.74% 12.08%  $              30,000  $             (17,498)  $            117,548  $           (602,452) -83.67%  $            650,000  $            504,250 5%

BALLSTON-MECHANICVILLE 6-34.5KV C046472 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $            167,000  $              26,022  $              15,746  $              15,170  $                     -    $              56,937 9.08% 34.09%  $              12,000  $                3,170  $            105,952  $             (61,048) -36.56%  $            500,000  $            194,146 5%

BETHLEHEM-SELKIRK 5-34.5KV C048817 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $            390,000  $                3,400  $                5,017  $                3,055  $                     -    $              11,471 0.78% 2.94%  $            195,000  $           (191,945)  $              17,071  $           (372,929) -95.62%  $            100,000  $              36,342 20%

BURNETT-HEADSON 34-34.5KV C050199 Ryder, Greg Stelling, Danielle RYDER, GREG 0 - Strategy Conceptual  $                     -    $              14,587  $                     76  $                     -    $                     -    $              14,663 0.00% 0.00%  $                     -    $                     -    $              14,663  $              14,663 0.00%  $              55,000  $              14,663 5%

CALLANAN TAP - REBUILD EXIST 34.5LN C046641 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $            236,000  $              14,532  $              19,889  $              30,126  $                     -    $              64,547 12.77% 27.35%  $                     -    $              30,126  $              76,997  $           (159,003) -67.37%  $            274,000  $            259,676 5%

COTTRELL PAPER TAP 11-34.5KV C046443 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                     -    $                   508  $                   928  $                   693  $                     -    $                2,129 0.00% 0.00%  $                     -    $                   693  $                2,129  $                2,129 0.00%  $              55,000  $              25,022 20%

DAKE HILL-W. SALAMANCA 816-34.5KV C046469 Cobado, Larry Powers, Jackie COBADO, LARRY 2a - Prelim Eng  $                     -    $              23,890  $                     -    $                     -    $                     -    $              23,890 0.00% 0.00%  $                     -    $                     -    $              23,890  $              23,890 0.00%  $            100,000  $              34,182 5%

DEERFIELD-SCHUYLER 22-46KV C050288 Whalen, Casey Campagna, Robert WHALEN, CASEY 1 - Initiation  $            350,000  $                     -    $              73,390  $                3,811  $                     -    $              77,201 1.09% 22.06%  $              87,000  $             (83,189)  $              77,201  $           (272,799) -77.94%  $            750,000  $              77,201 5%

FORT COVINGTON-MALONE 26-34.5KV C050197 Labarge, Courtney Campagna, Robert RYDER, GREG 2b - Final Eng  $                     -    $              13,615  $                1,646  $                3,764  $                     -    $              19,024 0.00% 0.00%  $                     -    $                3,764  $              21,364  $              21,364 0.00%  $              75,000  $              67,550 5%

GLOVERSVILLE - CANAJ. 6 REFURBISH C016236 zTo Be Determined Barnett, Matt RYDER, GREG 5 - Closeout  $                     -    $                     -    $                     -    $             (23,293)  $                     -    $             (23,293) 0.00% 0.00%  $                     -    $             (23,293)  $             (23,293)  $             (23,293) 0.00%  $            300,090  $            154,369 100%

HARTFIELD-S. DOW 859 REFURBISH C033180 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $         2,096,000  $            638,626  $         1,107,440  $         1,372,589  $                     -    $         3,118,655 65.49% 148.79%  $                     -    $         1,372,589  $         3,458,655  $         1,362,655 65.01%  $         5,473,000  $         5,099,411 85%

HARTFIELD-S. DOW 859-RELOCATE PART C052209 Ryder, Greg Stelling, Danielle KRZYWDA, MICHAEL 0 - Strategy Conceptual  $            100,000  $              11,521  $                9,604  $                6,662  $                     -    $              27,788 6.66% 27.79%  $              30,000  $             (23,338)  $              52,788  $             (47,212) -47.21%  $            100,000  $              89,642 5%

HOMER HILL-NILE 811-34.5KV ION CD01216 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $            174,000  $                     -    $                   638  $                1,604  $                     -    $                2,242 0.92% 1.29%  $              43,000  $             (41,396)  $                2,242  $           (171,758) -98.71%  $            100,000  $            110,054 30%

M&T BANK TAP 701-34.5KV C046462 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $            895,000  $              38,555  $             (29,399)  $                   625  $                     -    $                9,781 0.07% 1.09%  $            458,000  $           (457,375)  $              12,271  $           (882,729) -98.63%  $            300,000  $            239,089 20%

MALLORY-CICERO L33-34.5 KV LINE REF C046681 Whalen, Casey Campagna, Robert WHALEN, CASEY 2b - Final Eng  $                     -    $              16,893  $                   402  $                     -    $                     -    $              17,295 0.00% 0.00%  $                     -    $                     -    $              17,295  $              17,295 0.00%  $            750,000  $              74,729 20%

MAPLEWOOD-LATHAM9 MOHAWK VIEW TAPS CD00832 Bunyan, James R Barnett, Matt BUNYAN, JAMES 3 - Ready To Schedule  $            150,000  $                   437  $                   296  $                   139  $                     -    $                   872 0.09% 0.58%  $                     -    $                   139  $                   872  $           (149,128) -99.42%  $            100,000  $              42,017 20%

MENANDS-LIBERTY 9 RELOCATION C033172 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $            402,000  $                3,959  $                4,201  $              11,560  $                     -    $              19,719 2.88% 4.91%  $                     -    $              11,560  $              46,009  $           (355,991) -88.56%  $            150,000  $              93,913 20%

MV-TRENTON-DEERFIELD 21/27-46KV C046464 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $            789,000  $              53,092  $              22,126  $                7,452  $                     -    $              82,670 0.94% 10.48%  $                     -    $                7,452  $            207,170  $           (581,830) -73.74%  $         1,999,000  $         1,244,975 65%

N. ASHFORD-NUCLEAR FUEL SERVICES 81 C046467 zTo Be Determined Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $            201,000  $                6,143  $                     -    $                     -    $                     -    $                6,143 0.00% 3.06%  $                     -    $                     -    $                6,143  $           (194,857) -96.94%  $            586,383  $            405,139 5%

N.VILLE-WELLS-GILMANTOWN 1&2 INSULA C062411 zUnassigned zUnassigned RYDER, GREG No Step in P6  $                     -    $              10,322  $              57,135  $            207,589  $                     -    $            275,046 0.00% 0.00%  $                     -    $            207,589  $            275,046  $            275,046 0.00%  $            250,000  $            288,240 100%

NASSAU-HUDSON 9, 34.5KV KINDERH ACR C060106 Stadelmeyer, Joe Barnett, Matt RYDER, GREG 2b - Final Eng  $            450,000  $                     -    $              64,652  $              13,591  $                     -    $              78,243 3.02% 17.39%  $            120,000  $           (106,409)  $              91,683  $           (358,317) -79.63%  $            250,000  $              78,243 5%

NASSAU-HUDSON 9, 34.5KV REFURB C058581 Ryder, Greg Stelling, Danielle RYDER, GREG 0 - Strategy Conceptual  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $              35,000  $              35,000 0.00%  $                     -    $                     -   5%

OHIO-RIDGE 613-34.5KV C046453 Ryder, Greg Stelling, Danielle DRZEWIECKI, KEVIN 0 - Strategy Conceptual  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $                8,300  $                8,300 0.00%  $                     -    $                     -   5%

PHILLIPS-BARKER 301-34.5KV C046465 zTo Be Determined Powers, Jackie RYDER, GREG 2a - Prelim Eng  $                     -    $                   451  $                     -    $                     -    $                     -    $                   451 0.00% 0.00%  $                     -    $                     -    $                   451  $                   451 0.00%  $              75,000  $              63,763 5%

REFURBISH H LNS 26H, 34H C048910 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 2b - Final Eng  $              28,000  $                6,288  $                2,184  $                2,398  $                     -    $              10,870 8.56% 38.82%  $              13,000  $             (10,602)  $              10,870  $             (17,130) -61.18%  $              57,000  $              10,870 5%

REFURBISH H-LNS 27H,25H,33H,36H C048909 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 2b - Final Eng  $              28,000  $                4,642  $                9,569  $                   420  $                     -    $              14,632 1.50% 52.26%  $              12,000  $             (11,580)  $              22,638  $              (5,362) -19.15%  $              50,000  $              47,425 5%

REFURBISH H-LNS 27H,28H,33H PT 1 C046470 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 2b - Final Eng  $            550,000  $                2,969  $              38,255  $                2,756  $                     -    $              43,980 0.50% 8.00%  $              54,000  $             (51,244)  $              43,980  $           (506,020) -92.00%  $            800,000  $              83,156 5%

RE-FURBISH TEALL 25/WOODARD 24-34.5 C046446 Ryder, Greg Stelling, Danielle DRZEWIECKI, KEVIN 0 - Strategy Conceptual  $              50,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              24,000  $             (24,000)  $                     -    $             (50,000) -100.00%  $                     -    $                     -   5%

RELOCATE S. DOW-POLAND 865-34.5KV C050177 Whalen, Casey Powers, Jackie WHALEN, CASEY 2b - Final Eng  $            200,000  $                4,553  $                2,846  $                   871  $                     -    $                8,271 0.44% 4.14%  $                9,000  $              (8,129)  $                8,271  $           (191,729) -95.86%  $            800,000  $            157,017 5%

REMOVE WOODARD 24/TEALL 25 PARTIAL C052065 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                     -    $                3,536  $                     -    $                     -    $                3,536 0.00% 0.00%  $                     -    $                     -    $                3,536  $                3,536 0.00%  $            117,320  $            149,093 95%

TAP TO H&V GREENWICH-34.5KV C046477 zTo Be Determined Barnett, Matt RYDER, GREG Cancelled  $                     -    $              (1,404)  $                   (10)  $                     -    $                     -    $              (1,414) 0.00% 0.00%  $                     -    $                     -    $              (1,414)  $              (1,414) 0.00%  $              75,000  $              38,422 Cancelled

TEALL-HEADSON L31-L29-34.5 KV LINE C046686 Whalen, Casey Campagna, Robert WHALEN, CASEY 3 - Ready To Schedule  $                     -    $              21,141  $                3,020  $                1,950  $                     -    $              26,111 0.00% 0.00%  $                     -    $                1,950  $              26,111  $              26,111 0.00%  $            250,000  $            192,894 20%

TRENTON-PROSPECT 23-46KV C046448 Campagna, Robert Campagna, Robert RYDER, GREG 0 - Strategy Justification  $                     -    $                     -    $                     -    $              14,534  $                     -    $              14,534 0.00% 0.00%  $                     -    $              14,534  $              23,711  $              23,711 0.00%  $              55,000  $              14,534 5%

TRENTON-WHITESBORO 25, 34.5KV C058579 Ryder, Greg Stelling, Danielle RYDER, GREG 0 - Strategy Conceptual  $              50,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              25,000  $             (25,000)  $                     -    $             (50,000) -100.00%  $                     -    $                     -   5%

UNION-FRANKLIN 34-46KV REFURB. C052510 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $            300,000  $              13,322  $              33,455  $            523,010  $                     -    $            569,787 174.34% 189.93%  $              60,000  $            463,010  $         1,101,887  $            801,887 267.30%  $            855,000  $            727,189 65%

W. MILTON TAP-34.5KV NEW LINE CD00898 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2b - Final Eng  $            713,000  $              27,754  $              36,978  $              33,069  $                     -    $              97,801 4.64% 13.72%  $            294,000  $           (260,931)  $            100,651  $           (612,349) -85.88%  $            270,000  $            218,879 5%

W. PORTLAND-SHERMAN 867-34.5KV C046468 Cobado, Larry Powers, Jackie COBADO, LARRY 3 - Ready To Schedule  $                     -    $                     -    $                6,134  $                1,894  $                     -    $                8,028 0.00% 0.00%  $                     -    $                1,894  $                8,028  $                8,028 0.00%  $            750,000  $              76,620 20%

WEST PORTLAND-SHERMAN 867 RELOCATIO C055118 Ryder, Greg Stelling, Danielle DRZEWIECKI, KEVIN 0 - Strategy Conceptual  $            100,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              30,000  $             (30,000)  $                     -    $           (100,000) -100.00%  $                     -    $                     -   5%

WOODARD 24/TEALL 25 REFURB N.-I90 C060445 Ryder, Greg Stelling, Danielle RYDER, GREG 0 - Strategy Conceptual  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $              50,000  $              50,000 0.00%  $                     -    $                     -   5%

WOODARD 24/TEALL 25-34.5KV C046447 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $            100,000  $              36,489  $              82,484  $              15,599  $                     -    $            134,572 15.60% 134.57%  $                     -    $              15,599  $            134,572  $              34,572 34.57%  $            266,369  $            272,478 95%

WOODARD 29-34.5KV C046473 Ryder, Greg Stelling, Danielle DRZEWIECKI, KEVIN 0 - Strategy Conceptual  $            150,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              68,000  $             (68,000)  $                4,150  $           (145,850) -97.23%  $                     -    $                     -   5%

WOODARD 29-34.5KV_RELOCATION SEGMEN C061168 Campagna, Robert Campagna, Robert RYDER, GREG 3 - Construction  $                     -    $              12,283  $                6,698  $              39,204  $                     -    $              58,186 0.00% 0.00%  $                     -    $              39,204  $              95,678  $              95,678 0.00%  $              30,000  $              58,186 85%

YAHNUNDASIS-CLINTON 24 -46KV C046449 Ryder, Greg Stelling, Danielle DRZEWIECKI, KEVIN 0 - Strategy Conceptual  $              40,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              16,000  $             (16,000)  $                     -    $             (40,000) -100.00%  $                     -    $                     -   5%

YAHNUNDASIS-CLINTON 24, RELOCATIONS C061205 Campagna, Robert Campagna, Robert RYDER, GREG 2b - Final Eng  $                     -    $              23,274  $              10,858  $                1,216  $                     -    $              35,348 0.00% 0.00%  $                     -    $                1,216  $              50,348  $              50,348 0.00%  $              49,000  $              35,348 5%

YAHNUNDASIS-CLINTON 27, 46KV C055143 zUnassigned zUnassigned RYDER, GREG No Step in P6  $                     -    $                     -    $                     -    $              11,609  $                     -    $              11,609 0.00% 0.00%  $                     -    $              11,609  $              11,609  $              11,609 0.00%  $              65,000  $              11,609 0%

D/SUB T_Sub-T Overhead Line Total  $         9,629,000  $         1,066,503  $         1,668,218  $         2,397,900  $                     -    $         5,132,621 24.90% 53.30%  $         1,580,000  $            817,900  $         6,466,421  $        (3,162,579) -32.84%  $       11,416,402 

D_REP-UG Cable Replacements SOUTH MALL CABLES REPLACEMENT CD00086 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $              (1,632)  $                     -    $                     -    $                     -    $              (1,632) 0.00% 0.00%  $                     -    $                     -    $              (1,632)  $              (1,632) 0.00%  $            815,000  $            777,982 100%

D_REP-UG Cable Replacements Total  $                     -    $              (1,632)  $                     -    $                     -    $                     -    $              (1,632) 0.00% 0.00%  $                     -    $                     -    $              (1,632)  $              (1,632) 0.00%  $            777,982 

TxD_Non-REP LINE OTHER BUFFALO STATION 27 REBUILD - 23 KV C033470 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 5 - Closeout  $                     -    $            134,867  $              63,415  $                     -    $                     -    $            198,282 0.00% 0.00%  $                     -    $                     -    $            198,282  $            198,282 0.00%  $            231,000  $            448,342 95%

CENT DIV SUB-T LINE RETIREMENTS. C007541 zUnassigned zUnassigned DENNY, CHRIS Program  $                     -    $              (2,133)  $                     -    $                     -    $                     -    $              (2,133) 0.00% 0.00%  $                     -    $                     -    $              (2,133)  $              (2,133) 0.00%  $         1,690,000  $         1,196,623 Program

JOHNSTOWN-MARKET HILL 8 69KV TRIB CD00179 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $                     -    $                 (387)  $                     -    $                     -    $                 (387) 0.00% 0.00%  $                     -    $                     -    $                 (387)  $                 (387) 0.00%  $            166,627  $            164,903 100%

MARKET HILL-AMSTERDAM 11,TAP MOHASC C028018 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $                     -    $                   410  $                     -    $                     -    $                   410 0.00% 0.00%  $                     -    $                     -    $                   410  $                   410 0.00%  $            410,243  $            135,139 100%

TxD_Non-REP LINE OTHER Total  $                     -    $            132,734  $              63,437  $                     -    $                     -    $            196,172 0.00% 0.00%  $                     -    $                     -    $            196,172  $            196,172 0.00%  $         1,945,007 

TxD_REP-Line Other 208 LINE REPLACE SECTIONALIZER C054067 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                2,354  $              19,793  $              39,315  $                     -    $              61,462 0.00% 0.00%  $                     -    $              39,315  $              61,462  $              61,462 0.00%  $            100,000  $              71,568 100%

216/217 LINE REPLACE SECTIONALIZERS C054075 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $             (21,219)  $              54,722  $             (13,249)  $                     -    $              20,253 0.00% 0.00%  $                     -    $             (13,249)  $              20,253  $              20,253 0.00%  $            200,000  $            133,097 100%

225 LINE - REPLACE SECTIONALIZERS C054063 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                1,240  $              68,709  $             (50,118)  $                     -    $              19,830 0.00% 0.00%  $                     -    $             (50,118)  $              19,830  $              19,830 0.00%  $            200,000  $            119,257 95%

305 LINE REPLACE SECTIONALIZER C054079 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                9,089  $                2,598  $                     -    $                     -    $              11,687 0.00% 0.00%  $                     -    $                     -    $              11,687  $              11,687 0.00%  $            100,000  $              84,738 100%

308 LINE REPLACE SECTIONALIZER C054080 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $              32,808  $                3,008  $                8,365  $                     -    $              44,181 0.00% 0.00%  $                     -    $                8,365  $              44,181  $              44,181 0.00%  $            100,000  $              80,735 100%

852 LINE REPLACE SECTIONALIZERS C054069 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                   424  $                4,768  $                     -    $                     -    $                5,191 0.00% 0.00%  $                     -    $                     -    $                5,191  $                5,191 0.00%  $            200,000  $            109,701 100%

 EXPECTED SPENDING  REVISED EXPECTED SPENDING ACTUAL SPENDING
 APPROVED AMOUNT, TOTAL SPEND, AND % 

COMPLETE 
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863 LINE REPLACE SECTIONALIZERS C054072 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                2,223  $                2,495  $                     -    $                     -    $                4,718 0.00% 0.00%  $                     -    $                     -    $                4,718  $                4,718 0.00%  $            210,000  $              65,696 100%

867 LINE REPLACE SECTINALIZERS C054070 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                5,647  $                4,757  $                     -    $                     -    $              10,404 0.00% 0.00%  $                     -    $                     -    $              10,404  $              10,404 0.00%  $            200,000  $            106,883 100%

TxD_REP-Line Other Total  $                     -    $              32,566  $            160,849  $             (15,687)  $                     -    $            177,728 0.00% 0.00%  $                     -    $             (15,687)  $            177,728  $            177,728 0.00%  $            771,674 

TxD_REP-Line Rebuild A0570 GOLAH-N.LAKEVILLE 216, 34.5KV C056064 Powers, Jackie Powers, Jackie RYDER, GREG 5 - Closeout  $                     -    $                4,041  $                   139  $                     -    $                     -    $                4,180 0.00% 0.00%  $                     -    $                     -    $                4,180  $                4,180 0.00%  $              25,000  $              33,146 100%

KRUMKILL-DELMAR-BETHLEHEM 9/8 34.5K C046463 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                     -    $                1,947  $                3,248  $                   207  $                     -    $                5,402 0.00% 0.00%  $                     -    $                   207  $                5,402  $                5,402 0.00%  $            600,000  $              39,592 20%

MV-TRENTON-WHITESBORO 25-46KV C046458 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                     -    $                1,355  $              12,064  $            198,996  $                     -    $            212,415 0.00% 0.00%  $                     -    $            198,996  $            212,415  $            212,415 0.00%  $            512,704  $            283,106 85%

N.LAKEVILLE-RICHMOND 226, 34.5KV C036716 zUnassigned zUnassigned POWERS, JACQUELINE No Step in P6  $                     -    $                     (1)  $                     -    $                     -    $                     -    $                     (1) 0.00% 0.00%  $                     -    $                     -    $                     (1)  $                     (1) 0.00%  $            198,000  $                4,224 0%

NY SUBT PS&I LINE ACTIVITY CD00772 zUnassigned zUnassigned DRZEWIECKI, KEVIN Program  $                     -    $           (113,488)  $             (71,035)  $              34,104  $                     -    $           (150,418) 0.00% 0.00%  $                     -    $              34,104  $           (150,418)  $           (150,418) 0.00%  $            326,155  $            398,062 Program

SOLVAY 22-34.5 KV LINE REFUR. C046685 Campagna, Robert Campagna, Robert LUNDRIGAN, MARK Closed in Power Plant  $                     -    $              (7,046)  $                   894  $                     -    $                     -    $              (6,152) 0.00% 0.00%  $                     -    $                     -    $              (6,152)  $              (6,152) 0.00%  $         1,575,000  $         1,330,782 100%

YAHNUNDASIS-SCHUYLER 25/26 REFUR. C033174 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                3,329  $                     84  $                     -    $                     -    $                3,414 0.00% 0.00%  $                     -    $                     -    $                3,414  $                3,414 0.00%  $         1,637,000  $         1,636,409 100%

SUBT PRIORITY POLE REPL-WESTRN RGN C000502 zUnassigned zUnassigned POWERS, JACQUELINE Program  $                     -    $                       1  $                     -    $                     -    $                     -    $                       1 0.00% 0.00%  $                     -    $                     -    $                       1  $                       1 0.00%  $         1,780,451  $         1,602,507 Program

TxD_REP-Line Rebuild Total  $                     -    $           (109,862)  $             (54,605)  $            233,307  $                     -    $              68,841 0.00% 0.00%  $                     -    $            233,307  $              68,841  $              68,841 0.00%  $         5,327,828 

Asset Condition Total  $       18,992,463  $         4,386,258  $         5,321,196  $         5,029,937  $                     -    $       14,737,391 26.48% 77.60%  $         3,847,352  $         1,182,585  $       17,483,337  $        (1,509,126) -7.95%  $     111,988,352 

Customer Requests/Public Requirements D/SUB T_Blanket CNY SUB TRANS-LINE NEW BUSINESS CNC0071 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $              51,000  $              32,322  $              (5,956)  $                     -    $                     -    $              26,366 0.00% 51.70%  $                6,512  $              (6,512)  $              38,006  $             (12,994) -25.48%  $              52,530  $             (97,424) Blanket

CNY SUB TRANS-LINE PUBLIC REQUIRE CNC0072 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $              76,000  $           (570,091)  $                   783  $              (1,508)  $                     -    $           (570,816) -1.98% -751.07%  $                4,000  $              (5,508)  $           (552,546)  $           (628,546) -827.03%  $              87,400  $           (726,203) Blanket

ENY SUB TRANS-LINE NEW BUSINESS CNE0071 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $              82,000  $             (15,000)  $            106,175  $                   848  $                     -    $              92,022 1.03% 112.22%  $                5,000  $              (4,152)  $              92,022  $              10,022 12.22%  $              84,460  $              47,894 Blanket

ENY SUB TRANS-LINE PUBLIC REQUIRE CNE0072 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $              10,000  $                3,870  $                6,432  $                     -    $                     -    $              10,302 0.00% 103.02%  $                3,000  $              (3,000)  $              13,062  $                3,062 30.62%  $              11,500  $              15,746 Blanket

NY CENTRAL SUB T LINE THIRD PARTY  $              51,000  $              34,992  $                7,012  $              51,494  $                     -    $              93,498 100.97% 183.33%  $              12,000  $              39,494  $            105,198  $              54,198 106.27%  $            111,735 Blanket

NY EAST SUB T LINE THIRD PARTY CNE0078 zUnassigned zUnassigned BARNETT. MATTHEW Blanket  $              15,000  $                     -    $             (19,319)  $                     -    $                     -    $             (19,319) 0.00% -128.79%  $                3,000  $              (3,000)  $             (16,499)  $             (31,499) -209.99%  $              19,200  $                 (993) Blanket

NY WEST SUB T LINE THIRD PARTY CNW0078 zUnassigned zUnassigned POWERS, JACQUELINE Blanket  $              10,000  $                7,886  $                3,749  $              20,459  $                     -    $              32,093 204.59% 320.93%  $                3,000  $              17,459  $              32,093  $              22,093 220.93%  $              12,800  $              45,415 Blanket

WNY SUB TRANS-LINE NEW BUSINESS CNW0071 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $              63,000  $                2,198  $                2,844  $                       9  $                     -    $                5,050 0.01% 8.02%  $              34,114  $             (34,105)  $              23,691  $             (39,309) -62.40%  $              64,890  $            226,757 Blanket

WNY SUB TRANS-LINE PUBLIC REQUIRE CNW0072 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $              63,000  $             (29,161)  $              90,451  $              25,313  $                     -    $              86,603 40.18% 137.46%  $                8,418  $              16,895  $            152,203  $              89,203 141.59%  $              72,450  $              76,363 Blanket

D/SUB T_Blanket Total  $            421,000  $           (532,985)  $            192,170  $              96,614  $                     -    $           (244,201) 22.95% -58.01%  $              79,044  $              17,570  $           (112,771)  $           (533,771) -126.79%  $           (300,709)

D/SUB T_New Business 23KV CANAL SIDE CD01002 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                     -    $              (1,649)  $                     -    $                     -    $              (1,649) 0.00% 0.00%  $                     -    $                     -    $              (1,649)  $              (1,649) 0.00%  $            212,746  $            185,970 100%

23KV UG PERRY ST RATIO BANKS C060386 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 5 - Closeout  $                     -    $            166,365  $            102,872  $              51,561  $                     -    $            320,798 0.00% 0.00%  $                     -    $              51,561  $            320,798  $            320,798 0.00%  $            460,000  $            325,299 95%

250 DELAWARE AVE - UNILAND BLDG. C055397 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $              88,169  $              56,171  $              55,170  $                     -    $            199,510 0.00% 0.00%  $                     -    $              55,170  $            199,510  $            199,510 0.00%  $            190,000  $            242,787 100%

34.5KV TAP TO INTERGROW GREENHOUSE C052513 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $              10,000  $                3,721  $                6,262  $                4,813  $                     -    $              14,795 48.13% 147.95%  $                     -    $                4,813  $              18,755  $                8,755 87.55%  $         1,106,000  $            560,471 95%

CURTISS BLDG - 23KV CABLES 23E&27E C058105 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                     -    $            231,639  $            101,245  $              40,468  $                     -    $            373,352 0.00% 0.00%  $                     -    $              40,468  $            415,752  $            415,752 0.00%  $            528,247  $            382,539 85%

EAST - WEST MEDICAL CORRIDOR CABLE CD00823 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $              15,000  $            123,457  $              10,133  $                     -    $                     -    $            133,590 0.00% 890.60%  $                     -    $                     -    $            133,590  $            118,590 790.60%  $         1,945,000  $         1,855,451 95%

PEAK AND PEAK - 34.5KV SERVICE CD01110 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $             (21,387)  $                2,826  $                     -    $                     -    $             (18,562) 0.00% 0.00%  $                     -    $                     -    $             (18,562)  $             (18,562) 0.00%  $            156,709  $                5,564 100%

ROCK TENN - 23KV TAP C063925 Cobado, Larry Powers, Jackie COBADO, LARRY 5 - Closeout  $                     -    $                     -    $              48,849  $             (62,826)  $                     -    $             (13,976) 0.00% 0.00%  $                     -    $             (62,826)  $           (274,076)  $           (274,076) 0.00%  $            290,082  $             (26,750) 95%

SAMARITAN HOSPITAL SUB-T SERVICE C053783 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 3 - Ready To Schedule  $                1,000  $              37,543  $              39,868  $              23,476  $                     -    $            100,886 2347.56% 10088.62%  $            141,000  $           (117,524)  $            105,836  $            104,836 10483.62%  $         1,500,000  $            215,930 20%

TXD RESERVE FOR NEW BUSINESS COMMER C046913 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $         1,049,055  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $            261,000  $           (261,000)  $         1,000,070  $             (48,985) -4.67%  $                     -    $                     -   Blanket

UB SCHOOL OF MEDICINE -23KV SERVICE C061325 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Construction  $                     -    $                   159  $                   494  $              40,578  $                     -    $              41,231 0.00% 0.00%  $                     -    $              40,578  $            169,931  $            169,931 0.00%  $            210,000  $              42,837 45%

SOUTH DONOVAN BLOCK -SUB-T RELOCATE C066426 zUnassigned zUnassigned FORGENSI, RICHARD No Step in P6  $                     -    $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $                9,200  $                9,200 0.00%  $                     -    $                     -   0%

D/SUB T_New Business Total  $         1,075,055  $            629,664  $            367,072  $            153,240  $                     -    $         1,149,976 14.25% 106.97%  $            402,000  $           (248,760)  $         2,079,156  $         1,004,101 93.40%  $         3,790,099 

D/SUB T_Public Requirements 34.5KV TAP TO CHAU. CO. LNDFILL-NUG C030409 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                     -    $              11,864  $                     -    $                     -    $              11,864 0.00% 0.00%  $                     -    $                     -    $              11,864  $              11,864 0.00%  $            400,000  $              15,743 100%

BETHLEHEM-RENSSELAER 13, CP.RR.RELO C062405 zUnassigned zUnassigned RYDER, GREG No Step in P6  $                     -    $              10,699  $              23,568  $              37,948  $                     -    $              72,216 0.00% 0.00%  $                     -    $              37,948  $            193,216  $            193,216 0.00%  $            150,000  $              72,425 20%

CORTLAND 20,34.5KV SUITE-KOTE RELOC C057780 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                1,000  $              32,062  $              73,401  $                3,588  $                     -    $            109,051 358.82% 10905.13%  $                     -    $                3,588  $            109,051  $            108,051 10805.13%  $            135,000  $             (69,350) 95%

DOT NYRT28 IN STATE FOREST PRESERVE C034704 Campagna, Robert zUnassigned AMBROSE, DON 0 - Strategy Justification  $                     -    $                   105  $                     -    $                     -    $                     -    $                   105 0.00% 0.00%  $                     -    $                     -    $                   105  $                   105 0.00%  $            112,000  $              73,598 5%

DOT PIN 1756.37 SPRING AVE BRIDGE C053544 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $                     -    $                     34  $                     -    $                     -    $                     34 0.00% 0.00%  $                     -    $                     -    $                     34  $                     34 0.00%  $            250,000  $            140,169 100%

D'YOUVILLE - 5H SECOND FEED C059480 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 2b - Final Eng  $                     -    $              22,283  $              20,665  $                   759  $                     -    $              43,707 0.00% 0.00%  $                     -    $                   759  $              43,707  $              43,707 0.00%  $            300,000  $              71,326 5%

L630/631 - RELOCATE E OF DELAWARE C010402 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                     -    $                     -    $                 (379)  $                     -    $                 (379) 0.00% 0.00%  $                     -    $                 (379)  $                 (379)  $                 (379) 0.00%  $            350,000  $            195,760 100%

SOLVAY 26-34.5KV C050689 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $             (10,357)  $              55,269  $                     -    $                     -    $              44,913 0.00% 0.00%  $                     -    $                     -    $              44,913  $              44,913 0.00%  $            141,214  $             (31,262) 100%

SOUTH PHILADELPHIA 23KV LINE21 REL CD00620 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $              41,114  $                     -    $                     -    $                     -    $              41,114 0.00% 0.00%  $                     -    $                     -    $              41,114  $              41,114 0.00%  $              99,000  $              26,470 100%

UG 404 LINE CABLE REPLACEMENT C053704 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                     -    $              55,337  $                6,771  $                     -    $                     -    $              62,109 0.00% 0.00%  $                     -    $                     -    $              62,109  $              62,109 0.00%  $            850,000  $            261,400 5%

D/SUB T_Public Requirements Total  $                1,000  $            151,244  $            191,573  $              41,916  $                     -    $            384,734 4191.60% 38473.36%  $                     -    $              41,916  $            505,734  $            504,734 50473.36%  $            756,279 

D/SUB T_Sub T UG Cable Replacement ERIE COUNTY WATER AUTH GEAR RPLMENT C064426 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 5 - Closeout  $                     -    $                     -    $              15,997  $                6,437  $                     -    $              22,434 0.00% 0.00%  $                     -    $                6,437  $              22,434  $              22,434 0.00%  $            200,000  $              24,113 95%

D/SUB T_Sub T UG Cable Replacement Total  $                     -    $                     -    $              15,997  $                6,437  $                     -    $              22,434 0.00% 0.00%  $                     -    $                6,437  $              22,434  $              22,434 0.00%  $              24,113 

D_Non-REP General/ Other GOLAH-N. LAKEVILLE 217 AVON CSD DG C065486 Powers, Jackie Powers, Jackie LABRAKE-JR, NEIL 1 - Initiation  $                     -    $                     -    $                     -    $                   462  $                     -    $                   462 0.00% 0.00%  $                     -    $                   462  $                   462  $                   462 0.00%  $            230,000  $                   462 5%

D_Non-REP General/ Other Total  $                     -    $                     -    $                     -    $                   462  $                     -    $                   462 0.00% 0.00%  $                     -    $                   462  $                   462  $                   462 0.00%  $                   462 

D_Non-REP LINE OTHER PIN 3753.96 AUTOROW RELOCATIO C056708 Campagna, Robert Campagna, Robert AMBROSE, DON Closed in Power Plant  $                     -    $                     -    $                   106  $                     -    $                     -    $                   106 0.00% 0.00%  $                     -    $                     -    $                   106  $                   106 0.00%  $            395,404  $            148,076 100%

D_Non-REP LINE OTHER Total  $                     -    $                     -    $                   106  $                     -    $                     -    $                   106 0.00% 0.00%  $                     -    $                     -    $                   106  $                   106 0.00%  $            148,076 

T_Customer Interconnections SKANEATELES 34.5KV TAP FRM NYSEG508 C058559 Campagna, Robert Campagna, Robert FUESS, DOUG 2b - Final Eng  $            100,000  $                2,538  $              40,633  $                     -    $                     -    $              43,171 0.00% 43.17%  $              30,000  $             (30,000)  $              43,171  $             (56,829) -56.83%  $            500,000  $              30,217 5%

T_Customer Interconnections Total  $            100,000  $                2,538  $              40,633  $                     -    $                     -    $              43,171 0.00% 43.17%  $              30,000  $             (30,000)  $              43,171  $             (56,829) -56.83%  $              30,217 

T_Public Requirements (additional need) FEDEX BAYVIEW-RAISE SUB T LINE COND C059459 Cobado, Larry Powers, Jackie COBADO, LARRY 5 - Closeout  $                     -    $              13,092  $                     -    $                5,837  $                     -    $              18,929 0.00% 0.00%  $                     -    $                5,837  $                5,929  $                5,929 0.00%  $            250,000  $              17,568 95%

T_Public Requirements (additional need) Total  $                     -    $              13,092  $                     -    $                5,837  $                     -    $              18,929 0.00% 0.00%  $                     -    $                5,837  $                5,929  $                5,929 0.00%  $              17,568 

TxD_Non-REP LINE OTHER BUFFALO LIFE SCIENCE CENTER C050237 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                     -    $                4,023  $              58,529  $              91,378  $                     -    $            153,931 0.00% 0.00%  $                     -    $              91,378  $            250,931  $            250,931 0.00%  $            260,000  $                8,430 45%

TRENTON-DEERFIELD 21/27 ADDITIONA CD00210 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 0 - Strategy Justification  $                     -    $                     -    $              (1,704)  $                     -    $                     -    $              (1,704) 0.00% 0.00%  $                     -    $                     -    $              (1,704)  $              (1,704) 0.00%  $            523,529  $            336,098 5%

TxD_Non-REP LINE OTHER Total  $                     -    $                4,023  $              56,825  $              91,378  $                     -    $            152,227 0.00% 0.00%  $                     -    $              91,378  $            249,227  $            249,227 0.00%  $            344,527 

TxD_REP-Line Other 34.5KV TAP TO BYRNE DAIRY CUST SUB C052100 zUnassigned zUnassigned MOREIRA, ANILDO No Step in P6  $                     -    $                     72  $              27,018  $                     -    $                     -    $              27,090 0.00% 0.00%  $                     -    $                     -    $              27,090  $              27,090 0.00%  $            100,000  $              16,934 100%

TxD_REP-Line Other Total  $                     -    $                     72  $              27,018  $                     -    $                     -    $              27,090 0.00% 0.00%  $                     -    $                     -    $              27,090  $              27,090 0.00%  $              16,934 

Customer Requests/Public Requirements Total  $         1,597,055  $            267,649  $            891,394  $            395,884  $                     -    $         1,554,926 24.79% 97.36%  $            511,044  $           (115,160)  $         2,820,537  $         1,223,482 76.61%  $         4,827,567 

Damage/Failure D/SUB T_Blanket CNY SUB TRANS-LINE DAMAGE FAILURE CNC0073 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $            406,000  $            198,616  $            410,625  $            202,100  $                     -    $            811,341 49.78% 199.84%  $              95,622  $            106,478  $         1,078,101  $            672,101 165.54%  $            531,860  $         1,396,404 Blanket

ENY SUB TRANS-LINE DAMAGE FAILURE CNE0073 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $            386,000  $            371,608  $            442,522  $            147,841  $                     -    $            961,971 38.30% 249.22%  $              87,762  $              60,080  $         1,357,731  $            971,731 251.74%  $            505,660  $         1,439,489 Blanket

ENY SUB TRANS-SUBSTATION BLANKET CNE0074 Ranalli, Michael Ranalli, Michael HARBAUGH, MARK Blanket  $                     -    $              (1,115)  $                     -    $                     -    $                     -    $              (1,115) 0.00% 0.00%  $                     -    $                     -    $              (1,115)  $              (1,115) 0.00%  $            482,000  $                   248 Blanket

WNY SUB TRANS-LINE DAMAGE FAILURE CNW0073 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $         2,030,000  $            353,047  $            782,344  $            595,773  $                     -    $         1,731,164 29.35% 85.28%  $            494,897  $            100,877  $         2,270,664  $            240,664 11.86%  $         2,659,300  $         4,139,329 Blanket

D/SUB T_Blanket Total  $         2,822,000  $            922,156  $         1,635,491  $            945,715  $                     -    $         3,503,362 33.51% 124.14%  $            678,281  $            267,434  $         4,705,382  $         1,883,382 66.74%  $         6,975,470 

D/SUB T_Damage Failure Other 403 LINE - REPLACE S905 C048588 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                   275  $              19,287  $                6,660  $                     -    $              26,222 0.00% 0.00%  $                     -    $                6,660  $              26,222  $              26,222 0.00%  $              95,000  $              75,654 100%

69KV TAP TO NEW FLORIDA SUBSTATION CD01170 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 5 - Closeout  $                     -    $                3,436  $                1,070  $                     -    $                     -    $                4,506 0.00% 0.00%  $                     -    $                     -    $                4,506  $                4,506 0.00%  $            500,000  $            169,354 100%

NY_38KV_FPC SWGR PROGRAM-CENTRAL C058959 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Program  $            600,000  $              16,951  $            170,275  $              19,041  $                     -    $            206,267 3.17% 34.38%  $            450,000  $           (430,959)  $            501,767  $             (98,233) -16.37%  $            786,000  $            216,915 Program

LHH-MALLORY 22, 34.5KV RT.81 X-ING C066887 zUnassigned Stelling, Danielle CAMPAGNA, ROBERT 1 - Initiation  $                     -    $                     -    $                     45  $            150,631  $                     -    $            150,676 0.00% 0.00%  $                     -    $            150,631  $            150,676  $            150,676 0.00%  $            150,000  $            201,512 5%

D/SUB T_Damage Failure Other Total  $            600,000  $              20,662  $            190,677  $            176,332  $                     -    $            387,671 29.39% 64.61%  $            450,000  $           (273,668)  $            683,171  $              83,171 13.86%  $            663,436 

D/SUB T_Major Storms STORM BUDGETARY RES. (LINE)- NMPC C040891 zUnassigned zUnassigned WINN, JAMES Budgetary Reserves  $                     -    $              17,123  $                3,397  $                     -    $                     -    $              20,520 0.00% 0.00%  $                     -    $                     -    $              20,520  $              20,520 0.00%  $            270,000  $            333,866 Blanket

D/SUB T_Major Storms Total  $                     -    $              17,123  $                3,397  $                     -    $                     -    $              20,520 0.00% 0.00%  $                     -    $                     -    $              20,520  $              20,520 0.00%  $            333,866 

TxD_REP-Line Other 304 LINE SECTIONALIZER REPLACEMENT C054066 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                     -    $                     -    $              18,050  $                   992  $                     -    $              19,042 0.00% 0.00%  $                     -    $                   992  $              19,042  $              19,042 0.00%  $            100,000  $              62,157 85%

TxD_REP-Line Other Total  $                     -    $                     -    $              18,050  $                   992  $                     -    $              19,042 0.00% 0.00%  $                     -    $                   992  $              19,042  $              19,042 0.00%  $              62,157 

Damage/Failure Total  $         3,422,000  $            959,942  $         1,847,616  $         1,123,039  $                     -    $         3,930,596 32.82% 114.86%  $         1,128,281  $              (5,242)  $         5,428,116  $         2,006,116 58.62%  $         8,034,929 

Non-Infrastructure D/SUB T_Telcom TEALL 25 ADSS FIBER CABLE C065406 Manion, Jesse Campagna, Robert MANION, JESSE 1 - Initiation  $                     -    $                     -    $                     -    $              10,392  $                     -    $              10,392 0.00% 0.00%  $                     -    $              10,392  $              40,392  $              40,392 0.00%  $              75,000  $              10,392 5%

D/SUB T_Telcom Total  $                     -    $                     -    $                     -    $              10,392  $                     -    $              10,392 0.00% 0.00%  $                     -    $              10,392  $              40,392  $              40,392 0.00%  $              10,392 

Non-Infrastructure Total  $                     -    $                     -    $                     -    $              10,392  $                     -    $              10,392 0.00% 0.00%  $                     -    $              10,392  $              40,392  $              40,392 0.00%  $              10,392 

System Capacity & Performance D/SUB T_Blanket CNY SUB TRANS-LINE LOAD RELIEF CNC0077 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $              10,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                2,000  $              (2,000)  $                1,980  $              (8,020) -80.20%  $              10,100  $                     -   Blanket

CNY SUB TRANS-LINE RELIABILITY CNC0076 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $            102,000  $                7,074  $                2,007  $                     -    $                     -    $                9,081 0.00% 8.90%  $              27,000  $             (27,000)  $              23,631  $             (78,369) -76.83%  $            105,060  $              35,093 Blanket

ENY SUB TRANS-LINE LOAD RELIEF CNE0077 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $                1,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $                1,000  $                     -   0.00%  $                1,010  $                     -   Blanket

ENY SUB TRANS-LINE RELIABILITY CNE0076 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $              51,000  $              63,059  $            100,657  $              27,695  $                     -    $            191,411 54.30% 375.32%  $              14,000  $              13,695  $            267,551  $            216,551 424.61%  $              52,530  $            238,510 Blanket

WNY SUB TRANS-LINE LOAD RELIEF CNW0077 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $              10,000  $                   401  $              12,465  $                3,699  $                     -    $              16,565 36.99% 165.65%  $                2,000  $                1,699  $              21,265  $              11,265 112.65%  $              10,100  $              (5,632) Blanket

WNY SUB TRANS-LINE RELIABILITY CNW0076 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $            100,000  $                5,919  $              31,747  $              21,495  $                     -    $              59,161 21.50% 59.16%  $              29,126  $              (7,630)  $            116,728  $              16,728 16.73%  $            103,000  $            102,818 Blanket

D/SUB T_Blanket Total  $            274,000  $              76,453  $            146,876  $              52,890  $                     -    $            276,218 19.30% 100.81%  $              74,126  $             (21,236)  $            432,155  $            158,155 57.72%  $            370,788 

D/SUB T_Load Relief BUFFALO 23KV REC.-SEN. 1,2,3,19,31S C048826 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Construction  $            918,000  $              31,079  $                     74  $                     -    $                     -    $              31,153 0.00% 3.39%  $            229,500  $           (229,500)  $              31,153  $           (886,847) -96.61%  $         3,100,000  $         2,346,667 45%

BUFFALO 23KV RECONDUCTOR - HUNTLEY2 C028893 zUnassigned zUnassigned BEAVOGUI-KOMA, MARIAMAIAMA No Step in P6  $              59,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              15,000  $             (15,000)  $              17,820  $             (41,180) -69.80%  $            100,000  $                     -   0%

EDEN SWITCH STRUCTURE -SUBT C052023 Cobado, Larry Powers, Jackie COBADO, LARRY 1 - Initiation  $              15,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                4,000  $              (4,000)  $                2,550  $             (12,450) -83.00%  $            130,000  $                     -   5%

EXTEND OF LINE 612 TO STA42 C055350 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $            341,000  $              12,335  $              24,540  $              39,927  $                     -    $              76,803 11.71% 22.52%  $              84,000  $             (44,073)  $            301,533  $             (39,467) -11.57%  $            134,000  $              76,803 20%

MALLORY-CICERO 33-34.5KV-RELOCATION C054507 Vincent, Anthony L. Campagna, Robert VINCENT, ANTHONY 2b - Final Eng  $            150,000  $                   736  $                   495  $                1,847  $                     -    $                3,079 1.23% 2.05%  $              53,000  $             (51,153)  $              29,269  $           (120,731) -80.49%  $            100,000  $              10,242 5%

NEW TONAWANDA SUBSTATION - 23KV LIN C046529 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $              33,346  $                4,982  $              15,001  $                     -    $              53,329 0.00% 0.00%  $                     -    $              15,001  $              53,329  $              53,329 0.00%  $            200,000  $            156,896 100%

RANSOMVILLE-PHILLIPS 402,WILSON STA C061365 Cobado, Larry Powers, Jackie COBADO, LARRY 5 - Closeout  $                     -    $              47,675  $              20,066  $              25,776  $                     -    $              93,517 0.00% 0.00%  $                     -    $              25,776  $              93,517  $              93,517 0.00%  $            179,000  $            141,047 95%

STATION 74 23KV SUPPLY TO MITS C055269 zUnassigned zUnassigned Beavogui-Koma, Mariama L. No Step in P6  $              12,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $                     -    $                     -    $                     -    $             (12,000) -100.00%  $                     -    $                     -   0%

TWO MILE CREEK RD STA- SUBT C052509 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $            192,000  $              38,297  $              40,498  $              33,693  $                     -    $            112,488 17.55% 58.59%  $                     -    $              33,693  $            112,488  $             (79,512) -41.41%  $            240,000  $            187,257 95%

VAN DYKE-DELMARBYPASS EXTEN REBUILT C053683 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 3 - Ready To Schedule  $            162,000  $                   630  $                     -    $                     -    $                     -    $                   630 0.00% 0.39%  $              12,000  $             (12,000)  $                   630  $           (161,370) -99.61%  $            150,000  $              42,307 20%

D/SUB T_Load Relief Total  $         1,849,000  $            164,098  $              90,655  $            116,245  $                     -    $            370,997 6.29% 20.06%  $            397,500  $           (281,255)  $            642,287  $        (1,206,713) -65.26%  $         2,961,220 

D/SUB T_Reliability FAIRDALE TAP 28, 34.5KV, R280 C062637 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 1 - Initiation  $                     -    $                   592  $                   630  $                1,650  $                     -    $                2,872 0.00% 0.00%  $                     -    $                1,650  $              17,872  $              17,872 0.00%  $            100,000  $                2,872 5%

W.ASHVILLE SUBSTATION TXD LN863 TAP C048152 Carroll, Michael Powers, Jackie CARROLL, MICHAEL 2b - Final Eng  $                     -    $                     66  $                   335  $              18,559  $                     -    $              18,960 0.00% 0.00%  $                     -    $              18,559  $              19,053  $              19,053 0.00%  $              38,000  $              23,871 5%

D/SUB T_Reliability Total  $                     -    $                   657  $                   965  $              20,209  $                     -    $              21,832 0.00% 0.00%  $                     -    $              20,209  $              36,925  $              36,925 0.00%  $              26,743 

D/SUB T_Sub-T Automation 223 LINE REPLACE SECTIONALIZER C054077 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $              63,000  $                5,366  $                   322  $              32,917  $                     -    $              38,605 52.25% 61.28%  $                     -    $              32,917  $              38,605  $             (24,395) -38.72%  $            100,000  $              38,680 85%

227 LINE REPLACE SECTIONALIZER C054078 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $              63,000  $              36,146  $                1,586  $              16,718  $                     -    $              54,450 26.54% 86.43%  $              63,000  $             (46,282)  $              54,450  $              (8,550) -13.57%  $            100,000  $              54,562 95%

312 LINE REPLACE SECTIONALIZER C054081 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $              63,000  $              36,678  $                2,893  $                   827  $                     -    $              40,399 1.31% 64.12%  $              63,000  $             (62,173)  $              87,599  $              24,599 39.05%  $            100,000  $              40,483 30%

811 LINE REPLACE SECTIONALIZER C054083 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $              63,000  $                6,010  $                     97  $              35,567  $                     -    $              41,674 56.46% 66.15%  $              63,000  $             (27,433)  $              41,674  $             (21,326) -33.85%  $            100,000  $              41,731 30%

857 LINE REPLACE SECTIONALIZERS C054082 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $            133,000  $              11,840  $              62,895  $              45,968  $                     -    $            120,703 34.56% 90.75%  $                     -    $              45,968  $            120,703  $             (12,297) -9.25%  $            200,000  $            123,483 95%

MV- TRENTON-WHITESBORO 25 SWITCH C058309 Campagna, Robert Campagna, Robert STANCZEWSKI, SCOTT 1 - Initiation  $            125,000  $                     -    $                     -    $                     -    $                     -    $                     -   0.00% 0.00%  $              30,000  $             (30,000)  $                     -    $           (125,000) -100.00%  $            125,000  $                     -   5%

NASSAU-HUDSON 9 - RECLOSERS C057881 Barnett, Matt Barnett, Matt FUDA, DOMENICO 2a - Prelim Eng  $            150,000  $                2,628  $              36,280  $                8,554  $                     -    $              47,462 5.70% 31.64%  $              75,000  $             (66,446)  $              47,462  $           (102,538) -68.36%  $              20,000  $              59,886 20%

WD - INSTALL SCADAMATES ON THE 301 CD00474 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $            124,000  $                3,580  $              20,991  $                5,665  $                     -    $              30,235 4.57% 24.38%  $                     -    $                5,665  $              30,235  $             (93,765) -75.62%  $            523,750  $            471,224 30%

WD - INSTALL SCADAMATES ON THE 803 CD00514 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $            289,000  $                1,442  $              48,982  $            120,102  $                     -    $            170,527 41.56% 59.01%  $                     -    $            120,102  $            170,527  $           (118,473) -40.99%  $            607,500  $            489,586 95%

D/SUB T_Sub-T Automation Total  $         1,073,000  $            103,690  $            174,046  $            266,319  $                     -    $            544,055 24.82% 50.70%  $            294,000  $             (27,681)  $            591,255  $           (481,745) -44.90%  $         1,319,635 

D/SUB T_Sub-T Overhead Line OHIO ST STATION - SUBT LINES C055304 Cobado, Larry Powers, Jackie COBADO, LARRY 2a - Prelim Eng  $              85,000  $                   444  $                   954  $              41,981  $                     -    $              43,378 49.39% 51.03%  $              40,000  $                1,981  $              81,628  $              (3,372) -3.97%  $            436,000  $              43,378 5%

D/SUB T_Sub-T Overhead Line Total  $              85,000  $                   444  $                   954  $              41,981  $                     -    $              43,378 49.39% 51.03%  $              40,000  $                1,981  $              81,628  $              (3,372) -3.97%  $              43,378 

D_Non-REP LINE OTHER CR BURY SUB-T WOODARD 27 C055183 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                     -    $                   852  $           (190,536)  $                     -    $                     -    $           (189,684) 0.00% 0.00%  $                     -    $                     -    $           (189,684)  $           (189,684) 0.00%  $            209,388  $                3,807 100%

PRICE CORNERS REBUILD - LINE 804 CD01202 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                     -    $                5,368  $              18,004  $                1,132  $                     -    $              24,504 0.00% 0.00%  $                     -    $                1,132  $              27,414  $              27,414 0.00%  $            196,000  $            203,922 95%

D_Non-REP LINE OTHER Total  $                     -    $                6,220  $           (172,532)  $                1,132  $                     -    $           (165,181) 0.00% 0.00%  $                     -    $                1,132  $           (162,271)  $           (162,271) 0.00%  $            207,729 

D_REP-Distribution Automation MV-INSTALL SCADAMATES ON VALLEY-ING CD00522 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                     -    $                1,649  $                   835  $                     -    $                     -    $                2,483 0.00% 0.00%  $                     -    $                     -    $                2,483  $                2,483 0.00%  $            283,269  $            271,519 100%

NR- INSTALL DA ON 21 LINE C064006 Gibson, Rachel Campagna, Robert GIBSON, RACHEL 1 - Initiation  $                     -    $                     -    $                     -    $              17,608  $                     -    $              17,608 0.00% 0.00%  $                     -    $              17,608  $              29,048  $              29,048 0.00%  $            465,000  $              17,608 5%
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NR- INSTALL DA ON THE 23 LINE C064026 Gibson, Rachel Campagna, Robert GIBSON, RACHEL 1 - Initiation  $                     -    $                     -    $                   565  $              15,790  $                     -    $              16,356 0.00% 0.00%  $                     -    $              15,790  $              21,356  $              21,356 0.00%  $            490,000  $              16,356 5%

SW- INSTALL DA ON 801 LINE C064027 Powers, Jackie Powers, Jackie GIBSON, RACHEL 2a - Prelim Eng  $                     -    $                     -    $                   438  $                9,847  $                     -    $              10,285 0.00% 0.00%  $                     -    $                9,847  $              15,485  $              15,485 0.00%  $            200,000  $              10,285 5%

WD - INSTALL SCADAMATES ON 218 LINE CD00519 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                     -    $                2,762  $              38,873  $                8,099  $                     -    $              49,735 0.00% 0.00%  $                     -    $                8,099  $            287,385  $            287,385 0.00%  $            760,384  $            455,774 30%

WD - INSTALL SCADAMATES ON 861 LINE CD00516 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $              12,387  $                3,239  $                 (136)  $                     -    $              15,490 0.00% 0.00%  $                     -    $                 (136)  $              15,490  $              15,490 0.00%  $            757,307  $            641,108 100%

D_REP-Distribution Automation Total  $                     -    $              16,797  $              43,950  $              51,209  $                     -    $            111,956 0.00% 0.00%  $                     -    $              51,209  $            371,246  $            371,246 0.00%  $         1,412,650 

TxD_Non-REP LINE OTHER NORTHVILLE MAYFIELD 8 69KV P111-P CD00317 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $                     -    $              (3,304)  $                     -    $                     -    $              (3,304) 0.00% 0.00%  $                     -    $                     -    $              (3,304)  $              (3,304) 0.00%  $            645,000  $            642,649 100%

SPIER-ROTTERDAM PROJECT - SUB-T RE CD00190 McMahon, Thomas P. (Inactive) Barnett, Matt GREEN, SCOTT 5 - Closeout  $                     -    $              16,115  $              37,134  $                1,201  $                     -    $              54,450 0.00% 0.00%  $                     -    $                1,201  $              54,450  $              54,450 0.00%  $         1,280,000  $         1,488,146 100%

TERMINAL STA D - 12D, 19D, 20D REM. C036202 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $                     -    $              27,526  $              14,217  $              14,152  $                     -    $              55,895 0.00% 0.00%  $                     -    $              14,152  $              56,005  $              56,005 0.00%  $            461,000  $            454,133 20%

.CENT DIV SUB-T EMERGENCY WORK. C007100 zUnassigned zUnassigned DENNY, CHRIS Program  $                     -    $                2,580  $                     -    $                     -    $                     -    $                2,580 0.00% 0.00%  $                     -    $                     -    $                2,580  $                2,580 0.00%  $            836,463  $            733,576 Program

CENTRAL DIV MISC SUBT CONV PROJECTS C003823 zUnassigned zUnassigned DENNY, CHRIS Program  $                     -    $                     64  $                     -    $                     -    $                     -    $                     64 0.00% 0.00%  $                     -    $                     -    $                     64  $                     64 0.00%  $         4,168,628  $         2,873,830 Program

TxD_Non-REP LINE OTHER Total  $                     -    $              46,284  $              48,047  $              15,353  $                     -    $            109,684 0.00% 0.00%  $                     -    $              15,353  $            109,794  $            109,794 0.00%  $         6,192,334 

TxD_Non-REP SUB OTHER NY SUBT PS&I ACTIVITY C008154 zUnassigned zUnassigned PEPI, GERALD Program  $                     -    $              35,487  $              28,350  $           (114,323)  $                     -    $             (50,486) 0.00% 0.00%  $                     -    $           (114,323)  $             (50,486)  $             (50,486) 0.00%  $            400,000  $         1,160,697 Blanket

TxD_Non-REP SUB OTHER Total  $                     -    $              35,487  $              28,350  $           (114,323)  $                     -    $             (50,486) 0.00% 0.00%  $                     -    $           (114,323)  $             (50,486)  $             (50,486) 0.00%  $         1,160,697 

TxD_REP-Distribution Automation DA - NE SUBT AUTOMATION LINES 8&9 C035542 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $                1,385  $                3,119  $                1,120  $                     -    $                5,624 0.00% 0.00%  $                     -    $                1,120  $                5,624  $                5,624 0.00%  $         1,900,000  $         1,813,788 100%

DA - NW SUBT AUTOMATION LINE 401 C035864 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $                1,853  $                     -    $                     -    $                     -    $                1,853 0.00% 0.00%  $                     -    $                     -    $                1,853  $                1,853 0.00%  $            290,588  $            251,419 100%

WD - INSTALL SCADAMATES ON THE 224/ CD00517 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                     -    $              56,816  $              92,973  $              38,001  $                     -    $            187,791 0.00% 0.00%  $                     -    $              38,001  $            187,791  $            187,791 0.00%  $            950,000  $         1,004,349 100%

TxD_REP-Distribution Automation Total  $                     -    $              60,054  $              96,092  $              39,121  $                     -    $            195,268 0.00% 0.00%  $                     -    $              39,121  $            195,268  $            195,268 0.00%  $         3,069,556 

TxD_REP-Line Other REGENERON - INSTALL NEW 34.5KV TAP C047867 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                     -    $              15,000  $              14,185  $                     -    $                     -    $              29,185 0.00% 0.00%  $                     -    $                     -    $              29,185  $              29,185 0.00%  $            170,000  $              14,168 100%

TxD_REP-Line Other Total  $                     -    $              15,000  $              14,185  $                     -    $                     -    $              29,185 0.00% 0.00%  $                     -    $                     -    $              29,185  $              29,185 0.00%  $              14,168 

System Capacity & Performance Total  $         3,281,000  $            525,185  $            471,588  $            490,136  $                     -    $         1,486,908 14.94% 45.32%  $            805,626  $           (315,490)  $         2,276,988  $        (1,004,012) -30.60%  $       16,778,900 

Grand Total  $       27,292,518  $         6,139,033  $         8,531,793  $         7,049,386  $                     -    $       21,720,213 25.83% 79.58%  $         6,292,302  $            757,084  $       28,049,369  $            756,851 2.77%  $     141,640,139 
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

Spending Rationale

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

Asset Condition 67,257,158$         24,569,340$         21,443,247$         16,339,727$         -$                     62,352,315$         24.29% 92.71% 16,107,907$         231,820$              81,629,124$         14,371,966$         21.37%

Customer Requests/Public Requirements 85,488,000$         16,993,143$         28,396,998$         27,231,155$         -$                     72,621,296$         31.85% 84.95% 23,275,798$         3,955,357$           104,722,375$       19,234,375$         22.50%

Damage/Failure 27,738,554$         11,755,466$         14,846,908$         10,385,236$         -$                     36,987,611$         37.44% 133.34% 6,029,694$           4,355,542$           50,583,008$         22,844,454$         82.36%

Non-Infrastructure 2,957,000$           1,039,295$           684,455$              630,423$              -$                     2,354,173$           21.32% 79.61% 943,535$              (313,112)$            3,001,316$           44,316$                1.50%

System Capacity & Performance 70,113,200$         16,215,353$         17,160,069$         16,526,505$         -$                     49,901,928$         23.57% 71.17% 18,841,113$         (2,314,608)$         68,013,763$         (2,099,437)$         -2.99%

Grand Total 253,553,912$       70,572,598$         82,531,679$         71,113,046$         -$                     224,217,323$       28.05% 88.43% 65,198,047$         5,914,999$           307,949,586$       54,395,674$         21.45%

 ACTUAL SPENDING  EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

Program

 FY15/16 

Investment Plan 

Level 

 Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

D/SUB T_Asset Replacement 3,951,400$          1,656,963$          1,439,102$          674,521$             -$                     3,770,586$          17.07% 95.42% 316,400$             358,121$             9,323,901$          5,372,501$          135.96%

D/SUB T_Blanket 106,738,000$      25,423,798$        39,055,221$        35,279,491$        -$                     99,758,510$        33.05% 93.46% 29,577,509$        5,701,982$          135,754,612$      29,016,612$        27.18%

D/SUB T_Buffalo St Light Cable Repl 2,434,000$          272,103$             723,319$             287,974$             -$                     1,283,395$          11.83% 52.73% 609,000$             (321,026)$            1,603,395$          (830,605)$            -34.13%

D/SUB T_Damage Failure Other 4,899,554$          526,680$             1,485,105$          529,358$             -$                     2,541,143$          10.80% 51.86% 1,192,889$          (663,530)$            4,806,440$          (93,114)$              -1.90%

D/SUB T_Dist Transformer Repl 750,000$             277,907$             119,862$             24,072$               -$                     421,840$             3.21% 56.25% 189,000$             (164,928)$            438,670$             (311,330)$            -41.51%

D/SUB T_Distributed Generation 98,000$               131,172$             (830,264)$            (52,185)$              -$                     (751,277)$            -53.25% -766.61% -$                     (52,185)$              (725,527)$            (823,527)$            -840.33%

D/SUB T_ERR_Eng Reliability Review 1,463,000$          353,452$             264,624$             294,900$             -$                     912,976$             20.16% 62.40% 156,000$             138,900$             1,272,266$          (190,734)$            -13.04%

D/SUB T_Inspection $ Maintenance 34,150,758$        15,244,533$        10,812,945$        7,547,490$          -$                     33,604,969$        22.10% 98.40% 8,532,100$          (984,610)$            41,269,219$        7,118,461$          20.84%

D/SUB T_Land and Land Rights -$                     -$                     -$                     149,130$             -$                     149,130$             0.00% 0.00% -$                     149,130$             174,130$             174,130$             0.00%

D/SUB T_Load Relief 37,993,200$        5,182,695$          8,008,754$          10,487,606$        -$                     23,679,056$        27.60% 62.32% 10,197,600$        290,006$             33,366,153$        (4,627,047)$         -12.18%

D/SUB T_Major Storms -$                     170$                    124$                    -$                     -$                     294$                    0.00% 0.00% -$                     -$                     294$                    294$                    0.00%

D/SUB T_New Business 9,537,000$          2,618,444$          3,052,769$          779,463$             -$                     6,450,676$          8.17% 67.64% 1,855,500$          (1,076,037)$         13,821,436$        4,284,436$          44.92%

D/SUB T_Ntwk Secondary UG Cable Repl 3,300,000$          333,336$             513,793$             568,065$             -$                     1,415,195$          17.21% 42.88% 825,000$             (256,935)$            1,678,588$          (1,621,412)$         -49.13%

D/SUB T_Outdoor Light-Discretionary 150,000$             16,670$               4,159$                 163,904$             -$                     184,733$             109.27% 123.16% -$                     163,904$             285,733$             135,733$             90.49%

D/SUB T_Outdoor Lighting 343,000$             11,251$               74,780$               851,579$             -$                     937,610$             248.27% 273.36% -$                     851,579$             1,219,610$          876,610$             255.57%

D/SUB T_Pilot Wire 7,000$                 590,407$             183,684$             35,577$               -$                     809,668$             508.25% 11566.68% -$                     35,577$               830,918$             823,918$             11770.25%

D/SUB T_Primary UG Cable Replacement 165,000$             5,191$                 6,652$                 211,178$             -$                     223,020$             127.99% 135.16% -$                     211,178$             683,820$             518,820$             314.44%

D/SUB T_Public Requirements 6,853,000$          3,383,203$          3,012,677$          2,361,559$          -$                     8,757,439$          34.46% 127.79% 1,140,000$          1,221,559$          10,987,859$        4,134,859$          60.34%

D/SUB T_Reliability 11,942,000$        4,699,225$          4,051,339$          3,767,293$          -$                     12,517,857$        31.55% 104.82% 3,685,000$          82,293$               17,768,795$        5,826,795$          48.79%

D/SUB T_Sec Ntwk Arcflash Mitigation 3,131,000$          55,676$               34,297$               73,634$               -$                     163,608$             2.35% 5.23% 782,750$             (709,116)$            173,488$             (2,957,512)$         -94.46%

D/SUB T_Side Tap Fusing 1,200,000$          150,781$             131,466$             12,234$               -$                     294,481$             1.02% 24.54% 300,000$             (287,766)$            349,821$             (850,179)$            -70.85%

D/SUB T_Sta Metal-Clad Switchgear 2,313,000$          60,409$               35,500$               9,172$                 -$                     105,082$             0.40% 4.54% 787,000$             (777,828)$            110,082$             (2,202,918)$         -95.24%

D/SUB T_Storm Hardening 1,301,000$          168,436$             170,990$             136,420$             -$                     475,845$             10.49% 36.58% 523,000$             (386,580)$            479,845$             (821,155)$            -63.12%

D/SUB T_Substaion Flood Mitigation 1,931,000$          501,332$             910,443$             20,040$               -$                     1,431,815$          1.04% 74.15% 594,000$             (573,960)$            1,458,165$          (472,835)$            -24.49%

D/SUB T_Substation Battery&Related 900,000$             100,131$             190,301$             94,957$               -$                     385,389$             10.55% 42.82% 310,000$             (215,043)$            410,234$             (489,766)$            -54.42%

D/SUB T_Substation Breaker 2,202,000$          605,918$             1,451,117$          835,853$             -$                     2,892,888$          37.96% 131.38% 415,000$             420,853$             3,224,264$          1,022,264$          46.42%

D/SUB T_Substation Cicuit Switchgear 60,000$               224,411$             26,257$               9,675$                 -$                     260,343$             16.12% 433.90% 23,600$               (13,925)$              260,343$             200,343$             333.90%

D/SUB T_Substation Indoor 4,698,000$          1,745,343$          1,863,517$          1,760,186$          -$                     5,369,046$          37.47% 114.28% 562,500$             1,197,686$          6,014,206$          1,316,206$          28.02%

D/SUB T_Substation Mobile 1,972,000$          6,054$                 519,501$             864,396$             -$                     1,389,951$          43.83% 70.48% 349,250$             515,146$             1,909,951$          (62,049)$              -3.15%

D/SUB T_Substation Power Transformer 3,645,000$          916,919$             628,336$             409,796$             -$                     1,955,050$          11.24% 53.64% 941,000$             (531,204)$            2,944,622$          (700,378)$            -19.21%

D/SUB T_Substation Relay 655,000$             64,005$               38,171$               3,360$                 -$                     105,535$             0.51% 16.11% 383,200$             (379,840)$            109,135$             (545,865)$            -83.34%

D/SUB T_Substation RTU 3,407,000$          723,720$             865,818$             477,931$             -$                     2,067,469$          14.03% 60.68% 629,000$             (151,069)$            2,364,469$          (1,042,531)$         -30.60%

D/SUB T_Sub-T Overhead Line 369,000$             24,788$               20,473$               44,397$               -$                     89,658$               12.03% 24.30% 73,000$               (28,603)$              118,108$             (250,892)$            -67.99%

D/SUB T_Telcom 995,000$             404,265$             224,524$             193,382$             -$                     822,171$             19.44% 82.63% 248,750$             (55,368)$              1,019,171$          24,171$               2.43%

D_Non-REP General/ Other -$                     263$                    7,004$                 36,009$               -$                     43,276$               0.00% 0.00% -$                     36,009$               (125,724)$            (125,724)$            0.00%

D_Non-REP HUF -$                     (10,758)$              2,327$                 6,251$                 -$                     (2,179)$                0.00% 0.00% -$                     6,251$                 (2,179)$                (2,179)$                0.00%

D_Non-REP LINE OTHER -$                     2,040,375$          1,957,008$          2,750,902$          -$                     6,748,286$          0.00% 0.00% -$                     2,750,902$          8,625,276$          8,625,276$          0.00%

D_Non-REP SUB OTHER -$                     586,053$             295,761$             (8,628)$                -$                     873,185$             0.00% 0.00% -$                     (8,628)$                1,185,095$          1,185,095$          0.00%

D_REP-Capital Related to OH Inspection Program -$                     (28)$                     -$                     -$                     -$                     (28)$                     0.00% 0.00% -$                     -$                     (28)$                     (28)$                     0.00%

D_REP-Capital Related to UG Inspection Program -$                     (1,887)$                -$                     -$                     -$                     (1,887)$                0.00% 0.00% -$                     -$                     (1,887)$                (1,887)$                0.00%

D_REP-Conductor Replacement -$                     8,279$                 13,963$               3,949$                 -$                     26,192$               0.00% 0.00% -$                     3,949$                 26,192$               26,192$               0.00%

D_REP-Distribution Automation -$                     23,154$               13,022$               2,845$                 -$                     39,021$               0.00% 0.00% -$                     2,845$                 39,021$               39,021$               0.00%

D_REP-Engineering Reliability Review -$                     24,205$               213,652$             (1,032,736)$         -$                     (794,878)$            0.00% 0.00% -$                     (1,032,736)$         (777,198)$            (777,198)$            0.00%

D_REP-Line Other -$                     442,283$             565,699$             (425,803)$            -$                     582,179$             0.00% 0.00% -$                     (425,803)$            1,052,829$          1,052,829$          0.00%

D_REP-Pockets of Poor Performance -$                     137,252$             1,607$                 -$                     -$                     138,860$             0.00% 0.00% -$                     -$                     138,860$             138,860$             0.00%

D_REP-Recloser Installations -$                     5,553$                 7,917$                 (8,849)$                -$                     4,622$                 0.00% 0.00% -$                     (8,849)$                4,622$                 4,622$                 0.00%

 ACTUAL SPENDING  EXPECTED SPENDING  REVISED EXPECTED SPENDING 
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D_REP-Substa Asset Replacemnt-Other -$                     16,221$               18,340$               -$                     -$                     34,561$               0.00% 0.00% -$                     -$                     34,561$               34,561$               0.00%

D_REP-Substation Asset Replacement -$                     238$                    3,306$                 (416)$                   -$                     3,128$                 0.00% 0.00% -$                     (416)$                   3,128$                 3,128$                 0.00%

D_REP-Substation Transformer Replacement -$                     (27,856)$              1,852$                 177$                    -$                     (25,827)$              0.00% 0.00% -$                     177$                    (25,827)$              (25,827)$              0.00%

D_REP-Targeted Pole Replacements -$                     (7)$                      -$                     -$                     -$                     (7)$                      0.00% 0.00% -$                     -$                     (7)$                      (7)$                      0.00%

D_REP-UG Cable Replacements -$                     848,282$             321,360$             827,571$             -$                     1,997,213$          0.00% 0.00% -$                     827,571$             2,093,581$          2,093,581$          0.00%

D_REP-UG Structures and Equipment -$                     -$                     52,801$               2,949$                 -$                     55,750$               0.00% 0.00% -$                     2,949$                 55,750$               55,750$               0.00%

T_Public Requirements (additional need) -$                     493$                    3,661$                 -$                     -$                     4,154$                 0.00% 0.00% -$                     -$                     4,154$                 4,154$                 0.00%

T_Relay Replacement Strategy -$                     553$                    1,873$                 -$                     -$                     2,426$                 0.00% 0.00% -$                     -$                     2,426$                 2,426$                 0.00%

T_System Capacity & Performance -$                     540$                    (19,762)$              1$                        -$                     (19,221)$              0.00% 0.00% -$                     1$                        (19,221)$              (19,221)$              0.00%

TxD_REP-Line Other -$                     -$                     447$                    -$                     -$                     447$                    0.00% 0.00% -$                     -$                     447$                    447$                    0.00%

TxD_REP-Substation Breaker Replacement -$                     -$                     -$                     52,414$               -$                     52,414$               0.00% 0.00% -$                     52,414$               149,014$             149,014$             0.00%

D_Non-REP General/Other -$                     -$                     (19,515)$              -$                     -$                     (19,515)$              0.00% 0.00% -$                     -$                     (19,515)$              (19,515)$              0.00%

Grand Total 253,553,912$      70,572,598$        82,531,679$        71,113,046$        -$                     224,217,323$      28.05% 88.43% 65,198,047$        5,914,999$          307,949,586$      54,395,674$        21.45%
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 3rd Quarter FY15/16

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

 BUDGET 
 EXPECTED 

SPENDING 

Spending Rationale Program Project Description Project
Project Manager from P6 / 

Planning Lead from P6 (Step 0)
Program Manager from P6 Project Owner from PP PMP Step (P6)

 FY15/16 

Investment Plan 

Level 

Apr-Jun 2015  Jul-Sep 2015  Oct-Dec 2015  Jan-Mar 2016 
 FY15/16 YTD 

Actual Spending 

 3rd Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 3rd Qtr 

Spending 

 Variance 

(Under)/Over of 

Expected 3rd Qtr 

Spending to 

Actual Qtr 

Spending 

 Revised 

Projected FY 

15/16 Spending 

 Variance 

(Under)/Over of 

FY 15/16 

Investment Plan 

Level to Revised 

Projected 

Spending 

% Change from 

FY 15/16 

Investment Plan 

Level

 Project Approval 

Amount 

 Total Spending 

To Date - Total 

Costs 

Project 

Completion 

Percentage

Asset Condition D/SUB T_Asset Replacement *NR-81452-JOLLY ISLAND GRP-UPGRADE C049780 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $             240,000  $               12,326  $               48,369  $                 1,342  $                       -    $               62,037 0.56% 25.85%  $                       -    $                 1,342  $               62,037  $           (177,963) -74.15%  $             297,000  $               85,904 5%

*NR-81452-LAKE OF THE ISLES-UPGRADE C049782 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 2,169  $                    383  $                       -    $                       -    $                 2,552 0.00% 0.00%  $                       -    $                       -    $                 2,552  $                 2,552 0.00%  $             513,000  $               24,501 5%

*NR-N GOUVERNEUR 98352-LEAD MINE RD C049635 Campagna, Robert Campagna, Robert JAKUBOWSKI, DARRELL 2b - Final Eng  $             170,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (170,000) -100.00%  $             203,000  $                 2,699 5%

*NR-WESTVILLE 88561-DONOVAN RD C010695 Campagna, Robert Campagna, Robert JAKUBOWSKI, DARRELL 2b - Final Eng  $             255,000  $                 1,836  $                    580  $                    176  $                       -    $                 2,592 0.07% 1.02%  $                       -    $                    176  $             193,842  $             (61,158) -23.98%  $             355,000  $               33,530 5%

BLUE STORES 30351 - PLEASANT VALE C051985 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    889  $                       -    $                       -    $                       -    $                    889 0.00% 0.00%  $                       -    $                       -    $                    889  $                    889 0.00%  $             100,000  $               44,995 20%

BUFALO STATION 17 - 25 CYCLE FEEDER C046617 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $                 3,000  $                 2,399  $                    335  $                    216  $                       -    $                 2,950 7.21% 98.33%  $                       -    $                    216  $                 3,050  $                      50 1.67%  $               36,000  $               20,853 20%

BUFFALO STATION  138 RETIREMENT C046833 Wagner, Jeff Wagner, Jeff BAUM, MARY Closed in Power Plant  $                       -    $               (1,191)  $             (88,708)  $                       -    $                       -    $             (89,899) 0.00% 0.00%  $                       -    $                       -    $             (89,899)  $             (89,899) 0.00%  $             170,000  $             148,784 100%

BUFFALO STATION 122 REBUILD - SUB CD00782 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2a - Prelim Eng  $             904,000  $             834,978  $               16,040  $                    442  $                       -    $             851,460 0.05% 94.19%  $                       -    $                    442  $             851,460  $             (52,540) -5.81%  $          1,440,000  $          1,159,170 5%

BUFFALO STATION 14 - 25 CYCLE FEEDE C046616 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $                 3,000  $                 2,302  $                    338  $                    218  $                       -    $                 2,858 7.28% 95.28%  $                       -    $                    218  $                 2,858  $                  (142) -4.72%  $             536,000  $               20,533 20%

BUFFALO STATION 14 - 25 CYCLE RETIR CD00974 Lundrigan, Mark E Wagner, Jeff LUNDRIGAN, MARK 5 - Closeout  $                       -    $               26,043  $             (54,052)  $                        3  $                       -    $             (28,006) 0.00% 0.00%  $                       -    $                        3  $             (27,976)  $             (27,976) 0.00%  $             200,000  $             166,553 95%

BUFFALO STATION 42 REBUILD - D LINE C046859 Beavogui, Laila Stelling, Danielle BEAVOGUI-KOMA, MARIAMAIAMA 0 - Strategy Conceptual  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               29,600  $               29,600 0.00%  $                       -    $                       -   5%

BUFFALO STATION 42 REBUILD - D STAT C046854 Beavogui, Laila Stelling, Danielle Beavogui-Koma, Mariama L. 0 - Strategy Conceptual  $               20,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 5,000  $               (5,000)  $                       -    $             (20,000) -100.00%  $                       -    $                       -   5%

BUFFALO STATION 72 - 25 CYCLE FEEDE C046619 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $                 3,000  $                 1,494  $                    254  $                    161  $                       -    $                 1,909 5.36% 63.63%  $                 3,000  $               (2,839)  $                 1,979  $               (1,021) -34.03%  $               26,000  $               15,124 20%

CALEDONIA SUB 44 - LINE RELAY REP C052444 Obrien, John Wagner, Jeff O'BRIEN, JOHN 2a - Prelim Eng  $                       -    $                    582  $                    621  $                    150  $                       -    $                 1,354 0.00% 0.00%  $                       -    $                    150  $                 1,354  $                 1,354 0.00%  $             236,000  $               56,033 5%

CANAJOHARIE 03122 - REBUILD RT 162 C000329 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    233  $                       -    $                       -    $                       -    $                    233 0.00% 0.00%  $                       -    $                       -    $                    233  $                    233 0.00%  $             933,035  $               52,320 5%

CHURCH ST 53 - WEST LINE RD RELOCAT C054923 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    161  $                       -    $                       -    $                       -    $                    161 0.00% 0.00%  $                       -    $                       -    $                    161  $                    161 0.00%  $             191,000  $               10,230 20%

CUYLER DLINE - POLE MOUNTED EQUIP C055354 Gibson, Rachel Campagna, Robert GIBSON, RACHEL 2b - Final Eng  $             290,000  $               18,059  $               15,020  $               12,112  $                       -    $               45,191 4.18% 15.58%  $               90,000  $             (77,888)  $               99,191  $           (190,809) -65.80%  $             554,000  $               85,253 20%

DELANSON 51 - ROUTE 7 REBUILD/CONVE C046424 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $             723,000  $               87,173  $             288,449  $             240,739  $                       -    $             616,362 33.30% 85.25%  $                       -    $             240,739  $             747,262  $               24,262 3.36%  $             782,000  $             809,651 85%

DELEVAN F1162 STEEL WIRE PIW C056734 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             280,000  $                       -   5%

F1662 RECONDUCTOR RT 20 BROADWAY C048615 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                    290  $                 1,631  $                 1,685  $                       -    $                 3,606 0.00% 0.00%  $                       -    $                 1,685  $                 3,606  $                 3,606 0.00%  $             317,590  $               58,093 45%

F2561 UNDERBUILT L803-817 NFUELS C064329 Cobado, Larry Powers, Jackie COBADO, LARRY 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 8,500  $                 8,500 0.00%  $               25,000  $                       -   5%

F2761 STEEL WIRE PIW C056621 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             440,000  $                       -   5%

HENRY ST 36 - RIVER CROSSING C029432 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 4,030  $                       -    $                 4,030 0.00% 0.00%  $                       -    $                 4,030  $                 4,030  $                 4,030 0.00%  $             410,000  $               28,170 5%

LITTLE RIVER 4.8KV SUB RETIREMENT CD01311 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                 1,000  $                 3,758  $                 2,928  $                      36  $                       -    $                 6,722 3.59% 672.23%  $                       -    $                      36  $                 6,722  $                 5,722 572.23%  $             257,000  $                 6,722 100%

MACHIAS F1362 REPLACE STEEL WIRE C056619 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             200,000  $                       -   5%

MINOA UPGRADE STATION REGULATOR C046806 Obrien, John Baum, Mary O'BRIEN, JOHN 5 - Closeout  $               73,000  $               19,260  $               21,700  $               52,247  $                       -    $               93,206 71.57% 127.68%  $                       -    $               52,247  $               96,116  $               23,116 31.67%  $             248,000  $             142,764 95%

MOD SWITCH "WHIP DESIGN" ARP C051948 Obrien, John Baum, Mary O'BRIEN, JOHN Program  $             137,000  $               54,735  $               19,247  $                 3,659  $                       -    $               77,641 2.67% 56.67%  $               47,000  $             (43,341)  $             118,381  $             (18,619) -13.59%  $             538,500  $             378,913 Program

MV- POLAND 62258 ROUTE 8 RECONDUCTO C046606 Lundrigan, Mark E Campagna, Robert LUNDRIGAN, MARK 2b - Final Eng  $                       -    $                 3,930  $               69,497  $               96,997  $                       -    $             170,424 0.00% 0.00%  $                       -    $               96,997  $             183,174  $             183,174 0.00%  $             150,000  $             197,852 20%

CD00883 Lundrigan, Mark E Campagna, Robert LUNDRIGAN, MARK 3 - Construction  $               19,000  $             529,458  $             685,109  $               85,494  $                       -    $          1,300,062 449.97% 6842.43%  $                       -    $               85,494  $          1,307,562  $          1,288,562 6781.90%  $          1,200,000  $          1,842,980 95%

MV-POLAND 62258 ROUTE 8 RECONDUCTO CD00885 Lundrigan, Mark E Campagna, Robert LUNDRIGAN, MARK 2b - Final Eng  $             661,000  $               24,055  $               11,270  $                 5,640  $                       -    $               40,965 0.85% 6.20%  $             144,000  $           (138,360)  $               43,215  $           (617,785) -93.46%  $          1,200,000  $             251,975 20%

MV-POLAND 62258 ROUTE 8 RECONDUCTOR C046605 Lundrigan, Mark E Campagna, Robert LUNDRIGAN, MARK 2b - Final Eng  $                       -    $                 6,266  $               14,561  $               12,304  $                       -    $               33,130 0.00% 0.00%  $                       -    $               12,304  $               44,380  $               44,380 0.00%  $             150,000  $               35,210 20%

MV-ROME 76254-HWY 49 RECONDUCTOR C050005 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 3,992  $                 1,067  $                    204  $                       -    $                 5,262 0.00% 0.00%  $                       -    $                    204  $                 5,262  $                 5,262 0.00%  $             500,000  $               38,718 5%

NORTON STREET UG CIVIL REBUILD C050138 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    773  $                       -    $                    773 0.00% 0.00%  $                       -    $                    773  $                    773  $                    773 0.00%  $             434,161  $                 2,576 5%

NY GE BUTYL RUBBER PT REPLACEMENT C051745 Sheridan, Tari Sheridan, Tari DUARTE,EILEEN Program  $             100,000  $           (259,385)  $               54,290  $                 9,463  $                       -    $           (195,632) 9.46% -195.63%  $                 7,000  $                 2,463  $           (174,146)  $           (274,146) -274.15%  $             103,000  $             388,845 Program

OHIO ST - BUFFALO RIVER TUNNEL/BORE C050400 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 2b - Final Eng  $               50,000  $                 5,472  $               17,663  $               69,093  $                       -    $               92,228 138.19% 184.46%  $               15,000  $               54,093  $             271,418  $             221,418 442.84%  $             150,000  $             108,366 5%

RECLOSER COMMINCATONS - WEST C065009 zUnassigned zUnassigned WILTROUT, MATTHEW No Step in P6  $                       -    $                       -    $                 6,314  $                 5,090  $                       -    $               11,404 0.00% 0.00%  $                       -    $                 5,090  $               70,404  $               70,404 0.00%  $             250,000  $               11,404 100%

RECLOSER COMMUNICATIONS - CENTRAL C065011 zUnassigned zUnassigned WILTROUT, MATTHEW No Step in P6  $                       -    $                       -    $                 7,135  $               18,466  $                       -    $               25,601 0.00% 0.00%  $                       -    $               18,466  $             138,601  $             138,601 0.00%  $             830,000  $               26,643 10%

RECLOSER COMMUNICATIONS - EAST C065010 zUnassigned zUnassigned WILTROUT, MATTHEW No Step in P6  $                       -    $                       -    $               10,006  $               20,420  $                       -    $               30,426 0.00% 0.00%  $                       -    $               20,420  $             142,426  $             142,426 0.00%  $             950,000  $               30,509 10%

RESERVE FOR ASSET REPLACEMENT UNIDE C046917 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $          4,204,000  $          4,204,000 0.00%  $                       -    $                       -   Blanket

STATE ST FEEDER CONVENSION C050697 Campagna, Robert Campagna, Robert MANION, JESSE 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               30,000  $               30,000 0.00%  $             650,000  $                       -   5%

STATION 01 - REMOVE 25 CYCLE FEEDER C046624 Kommineni, Dilip Stelling, Danielle POWERS, JACQUELINE 0 - Strategy Conceptual  $                 1,800  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 1,800  $               (1,800)  $                       -    $               (1,800) -100.00%  $                       -    $                       -   5%

STATION 05 - 25 CYCLE FEEDER 0528 R C046623 Kommineni, Dilip Stelling, Danielle CLARK, BRIANNA 0 - Strategy Conceptual  $                 1,800  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 1,800  $               (1,800)  $                       -    $               (1,800) -100.00%  $                       -    $                       -   5%

STATION 06 - 25 CYCLE FEEDER REMOVA C046622 Kommineni, Dilip Stelling, Danielle CLARK, BRIANNA 0 - Strategy Conceptual  $                 1,800  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 1,800  $               (1,800)  $                       -    $               (1,800) -100.00%  $                       -    $                       -   5%

STATION 36 VOLTAGE REDUCTION REPLAC C049677 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                 4,000  $             151,701  $             235,422  $                 1,508  $                       -    $             388,631 37.71% 9715.78%  $                       -    $                 1,508  $             389,601  $             385,601 9640.03%  $             593,124  $             565,001 100%

STATION 66 (UNION RD) REBUILD - DLI CD00685 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $               10,000  $                    459 5%

UNIONVILLE REACTORS - FIBER INSTALL C058519 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 3 - Ready To Schedule  $             250,000  $               20,489  $               13,183  $               14,434  $                       -    $               48,106 5.77% 19.24%  $                       -    $               14,434  $             333,226  $               83,226 33.29%  $          1,015,000  $               81,254 20%

WHITEHALL 51 CONVERSION CD00831 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $             103,486  $               40,450  $               17,420  $                       -    $             161,356 0.00% 0.00%  $                       -    $               17,420  $             208,556  $             208,556 0.00%  $          1,166,000  $          1,247,868 100%

D/SUB T_Asset Replacement Total  $          3,951,400  $          1,656,963  $          1,439,102  $             674,521  $                       -    $          3,770,586 17.07% 95.42%  $             316,400  $             358,121  $          9,314,401  $          5,363,001 135.72%  $          8,180,456 

D/SUB T_Blanket CENT NY-DIST-ASSET REPLACE BLANKET CNC0017 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          2,030,000  $             773,631  $             714,144  $             409,564  $                       -    $          1,897,339 20.18% 93.46%  $             620,538  $           (210,974)  $          2,661,739  $             631,739 31.12%  $          2,537,500  $          5,652,432 Blanket

CNY-DIST-SUBSTN ASSET REPL BLNKT CNC0026 zUnassigned zUnassigned HARBAUGH, MARK Blanket  $                       -    $               43,882  $                 2,501  $               (5,323)  $                       -    $               41,060 0.00% 0.00%  $                       -    $               (5,323)  $               41,060  $               41,060 0.00%  $             100,000  $             423,006 Blanket

EAST NY-DIST-ASSET REPLACE BLANKET CNE0017 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          2,132,000  $             259,602  $             493,045  $             660,414  $                       -    $          1,413,062 30.98% 66.28%  $             630,905  $               29,509  $          1,869,812  $           (262,188) -12.30%  $          2,665,000  $          4,278,973 Blanket

WEST NY-DIST-ASSET REPLACE BLANKET CNW0017 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          2,842,000  $             685,793  $             742,174  $             568,151  $                       -    $          1,996,119 19.99% 70.24%  $             729,415  $           (161,263)  $          2,696,079  $           (145,921) -5.13%  $          3,552,500  $          7,063,007 Blanket

D/SUB T_Blanket Total  $          7,004,000  $          1,762,908  $          1,951,864  $          1,632,807  $                       -    $          5,347,579 23.31% 76.35%  $          1,980,857  $           (348,051)  $          7,268,689  $             264,689 3.78%  $        17,417,418 

D/SUB T_Buffalo St Light Cable Repl BUFFALO STREET LIGHT CABLE REPLACEM CD00851 Martin, Larry Powers, Jackie WALTER, JOHN Program  $          2,434,000  $             272,103  $             723,319  $             287,974  $                       -    $          1,283,395 11.83% 52.73%  $             609,000  $           (321,026)  $          1,603,395  $           (830,605) -34.13%  $          3,050,000  $          9,018,563 Program

D/SUB T_Buffalo St Light Cable Repl Total  $          2,434,000  $             272,103  $             723,319  $             287,974  $                       -    $          1,283,395 11.83% 52.73%  $             609,000  $           (321,026)  $          1,603,395  $           (830,605) -34.13%  $          9,018,563 

D/SUB T_Inspection $ Maintenance I&M - NC D-LINE OH WORK FROM INSP C026160 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $          7,000,000  $          4,795,706  $          2,807,883  $          1,473,412  $                       -    $          9,077,001 21.05% 129.67%  $          1,743,000  $           (269,588)  $        10,163,001  $          3,163,001 45.19%  $          9,484,000  $        85,995,793 Program

I&M - NC D-LINE UG WORK FROM INSP C026163 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $             159,142  $               52,992  $               16,593  $                 6,451  $                       -    $               76,037 4.05% 47.78%  $               39,900  $             (33,449)  $               81,287  $             (77,855) -48.92%  $             526,000  $             623,728 Program

I&M - NE D-LINE OH WORK FROM INSP C026159 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $        14,571,279  $          5,372,696  $          2,527,832  $          1,965,765  $                       -    $          9,866,293 13.49% 67.71%  $          3,642,000  $        (1,676,235)  $        13,521,793  $        (1,049,486) -7.20%  $        19,306,000  $      153,666,963 Program

I&M - NE D-LINE UG WORK FROM INSP C026162 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $             494,572  $               65,641  $               60,444  $               21,421  $                       -    $             147,507 4.33% 29.83%  $             124,600  $           (103,179)  $             164,007  $           (330,565) -66.84%  $             937,000  $          2,618,265 Program

I&M - NW D-LINE OH WORK FROM INSP C026161 Martin, Larry Powers, Jackie MARTIN, LARRY Program  $        11,374,779  $          4,761,606  $          4,844,879  $          3,811,806  $                       -    $        13,418,291 33.51% 117.97%  $          2,844,000  $             967,806  $        16,013,291  $          4,638,512 40.78%  $        15,400,000  $      101,139,021 Program

I&M - NW D-LINE UG WORK FROM INSP C026164 Martin, Larry Powers, Jackie MARTIN, LARRY Program  $             550,986  $             195,842  $             555,313  $             268,133  $                       -    $          1,019,288 48.66% 184.99%  $             138,600  $             129,533  $          1,325,288  $             774,302 140.53%  $          1,006,000  $          6,052,284 Program

OTTEN 41213- CRUSHER HILL RD C053629 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                      49  $                       -    $                    502  $                       -    $                    552 0.00% 0.00%  $                       -    $                    502  $                    552  $                    552 0.00%  $             100,000  $                 4,908 20%

D/SUB T_Inspection $ Maintenance Total  $        34,150,758  $        15,244,533  $        10,812,945  $          7,547,490  $                       -    $        33,604,969 22.10% 98.40%  $          8,532,100  $           (984,610)  $        41,269,219  $          7,118,461 20.84%  $      350,100,962 

D/SUB T_Ntwk Secondary UG Cable Repl FY16 ENY SECONDARY CABLE REPLACE C062686 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $             137,606  $             140,081  $                       -    $             277,686 0.00% 0.00%  $                       -    $             140,081  $             366,829  $             366,829 0.00%  $          1,950,000  $             284,925 Program

NETWORK SECONDARY CABLE REPLACEMENT C052903 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $          1,500,000  $             229,535  $               63,441  $                    447  $                       -    $             293,424 0.03% 19.56%  $             375,000  $           (374,553)  $             293,424  $        (1,206,576) -80.44%  $          3,900,000  $          1,679,224 Program

C052923 Martin, Larry Campagna, Robert JAKUBOWSKI, DARRELL Program  $             400,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             100,000  $           (100,000)  $                       -    $           (400,000) -100.00%  $                       -    $                       -   Program

C052924 zUnassigned zUnassigned MARTIN, LARRY Program  $          1,400,000  $             103,801  $             312,746  $             427,538  $                       -    $             844,085 30.54% 60.29%  $             350,000  $               77,538  $          1,018,335  $           (381,665) -27.26%  $          1,800,000  $          1,471,902 Program

D/SUB T_Ntwk Secondary UG Cable Repl Total  $          3,300,000  $             333,336  $             513,793  $             568,065  $                       -    $          1,415,195 17.21% 42.88%  $             825,000  $           (256,935)  $          1,678,588  $        (1,621,412) -49.13%  $          3,436,052 

D/SUB T_Outdoor Light-Discretionary WOODCREST BLVD C057494 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $             150,000  $               16,670  $                 4,159  $             163,904  $                       -    $             184,733 109.27% 123.16%  $                       -    $             163,904  $             285,733  $             135,733 90.49%  $             258,462  $             185,042 95%

D/SUB T_Outdoor Light-Discretionary Total  $             150,000  $               16,670  $                 4,159  $             163,904  $                       -    $             184,733 109.27% 123.16%  $                       -    $             163,904  $             285,733  $             135,733 90.49%  $             185,042 

D/SUB T_Pilot Wire PARTRIDGE ST.-RIVERSIDE-REPL PW C036007 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                 3,000  $               63,423  $             108,043  $                 8,361  $                       -    $             179,827 278.69% 5994.23%  $                       -    $                 8,361  $             201,077  $             198,077 6602.57%  $             555,300  $             436,313 95%

WEAVER ST. - EMMET -REPL PILOT WIRE C036009 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                 4,000  $             526,984  $               75,641  $               27,216  $                       -    $             629,841 680.41% 15746.01%  $                       -    $               27,216  $             629,841  $             625,841 15646.01%  $             999,997  $          1,063,773 100%

D/SUB T_Pilot Wire Total  $                 7,000  $             590,407  $             183,684  $               35,577  $                       -    $             809,668 508.25% 11566.68%  $                       -    $               35,577  $             830,918  $             823,918 11770.25%  $          1,500,086 

D/SUB T_Primary UG Cable Replacement BALLSTON 53 - COLONIAL HILLS CABLE C055486 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $             165,000  $                    126  $                 4,446  $             104,828  $                       -    $             109,399 63.53% 66.30%  $                       -    $             104,828  $             482,899  $             317,899 192.67%  $             609,209  $             119,375 20%

BLUE STORES 51 - VINEYARD URD CABLE C057430 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                      58  $                       -    $               77,376  $                       -    $               77,434 0.00% 0.00%  $                       -    $               77,376  $             164,734  $             164,734 0.00%  $             173,494  $               89,247 65%

HAGUE RD 53 - SUBMARINE CABLE. C050522 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 1,129  $                 1,149  $               22,988  $                       -    $               25,266 0.00% 0.00%  $                       -    $               22,988  $               25,266  $               25,266 0.00%  $             740,000  $               88,473 20%

RIVERSIDE 28855 UG CABLE REPLACEME. C036468 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 3 - Ready To Schedule  $                       -    $                 3,847  $                    376  $                 3,403  $                       -    $                 7,626 0.00% 0.00%  $                       -    $                 3,403  $                 7,626  $                 7,626 0.00%  $             380,000  $             354,443 20%

SCHROON 51 - SUBMARINE CABLE REPAIR C050333 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                    681  $                    185  $                       -    $                    866 0.00% 0.00%  $                       -    $                    185  $                    866  $                    866 0.00%  $               90,000  $               34,580 20%

D/SUB T_Primary UG Cable Replacement Total  $             165,000  $                 5,159  $                 6,652  $             208,779  $                       -    $             220,591 126.53% 133.69%  $                       -    $             208,779  $             681,391  $             516,391 312.96%  $             686,119 

D/SUB T_Reliability NR-BREMEN 81556-KIRCHNERVILLE RD_ST C046689 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 4,231  $                       -    $                       -    $                 4,231 0.00% 0.00%  $                       -    $                       -    $                 4,231  $                 4,231 0.00%  $          1,339,000  $             607,184 95%

UG CABLE REPL TEMPLE STREET FDR 243 CD00914 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               16,003  $             274,583  $             182,314  $                       -    $             472,900 0.00% 0.00%  $                       -    $             182,314  $             502,900  $             502,900 0.00%  $          1,371,000  $          1,492,014 65%

D/SUB T_Reliability Total  $                       -    $               16,003  $             278,814  $             182,314  $                       -    $             477,131 0.00% 0.00%  $                       -    $             182,314  $             507,131  $             507,131 0.00%  $          2,099,199 

D/SUB T_Sta Metal-Clad Switchgear CHRISLER METAL CLAD REPLACEMENT C036213 zUnassigned zUnassigned DUARTE,EILEEN No Step in P6  $             500,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             123,000  $           (123,000)  $                       -    $           (500,000) -100.00%  $                       -    $                       -   5%

HOPKINS 253 - REPLACE METALCLAD GEA C046741 McLean, Dianne Baum, Mary MCLEAN, DIANNE 2b - Final Eng  $          1,178,000  $               59,358  $               33,232  $                 8,588  $                       -    $             101,178 0.73% 8.59%  $             300,000  $           (291,412)  $             106,178  $        (1,071,822) -90.99%  $          2,812,000  $             183,083 5%

HOPKINS RD METALCLAD REPLACEMENT C054383 McLean, Dianne Campagna, Robert MCLEAN, DIANNE 2b - Final Eng  $               10,000  $                 1,051  $                 2,268  $                    585  $                       -    $                 3,904 5.85% 39.04%  $                 4,000  $               (3,415)  $                 3,904  $               (6,096) -60.96%  $             100,000  $               20,754 5%

NEW MAPLE AVE SUBSTATION C046478 Fritz, John Stelling, Danielle FRITZ, JOHN F 0 - Strategy Conceptual  $             250,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               57,000  $             (57,000)  $                       -    $           (250,000) -100.00%  $                       -    $                       -   5%

TULLER HILL 246 UNIT METALCLAD REPL C056611 Fowler, Caitlin Stelling, Danielle 0 0 - Strategy Conceptual  $             375,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             303,000  $           (303,000)  $                       -    $           (375,000) -100.00%  $                       -    $                       -   5%

D/SUB T_Sta Metal-Clad Switchgear Total  $          2,313,000  $               60,409  $               35,500  $                 9,172  $                       -    $             105,082 0.40% 4.54%  $             787,000  $           (777,828)  $             110,082  $        (2,202,918) -95.24%  $             203,838 

D/SUB T_Substation Battery&Related BATTS/CHARG- NY CENTRAL C032013 Ranalli, Michael Ranalli, Michael BAUM, MARY Program  $             300,000  $               49,003  $             101,993  $               36,491  $                       -    $             187,488 12.16% 62.50%  $             115,000  $             (78,509)  $             200,853  $             (99,147) -33.05%  $             309,000  $          1,426,685 Program

BATTS/CHARG- NY WEST C032014 Baum, Mary Baum, Mary DUARTE,EILEEN Program  $             300,000  $               26,891  $               61,908  $               25,675  $                       -    $             114,474 8.56% 38.16%  $               75,000  $             (49,325)  $             121,754  $           (178,246) -59.42%  $             309,000  $             753,091 Program

BATTS/CHARG--NY EAST C032012 Sheridan, Tari Sheridan, Tari DUARTE,EILEEN Program  $             300,000  $               24,237  $               26,400  $               32,791  $                       -    $               83,428 10.93% 27.81%  $             120,000  $             (87,209)  $               87,628  $           (212,372) -70.79%  $             309,000  $          1,241,761 Program

D/SUB T_Substation Battery&Related Total  $             900,000  $             100,131  $             190,301  $               94,957  $                       -    $             385,389 10.55% 42.82%  $             310,000  $           (215,043)  $             410,234  $           (489,766) -54.42%  $          3,421,537 

D/SUB T_Substation Breaker NC ARP BREAKERS & RECLOSERS C032253 Ranalli, Michael Ranalli, Michael BAUM, MARY Program  $             865,000  $             361,356  $             612,971  $             121,011  $                       -    $          1,095,339 13.99% 126.63%  $             115,000  $                 6,011  $          1,111,344  $             246,344 28.48%  $             891,000  $          5,143,409 Program

NE ARP BREAKERS & RECLOSERS C032252 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI Program  $             737,000  $               71,677  $             416,961  $             587,720  $                       -    $          1,076,358 79.74% 146.05%  $             150,000  $             437,720  $          1,341,653  $             604,653 82.04%  $             759,000  $          5,080,376 Program

NW ARP BREAKERS & RECLOSERS C032261 Baum, Mary Baum, Mary WAGNER, JEFFREY Program  $             600,000  $             172,885  $             421,185  $             127,122  $                       -    $             721,192 21.19% 120.20%  $             150,000  $             (22,878)  $             771,268  $             171,268 28.54%  $             618,000  $          4,103,897 Program

D/SUB T_Substation Breaker Total  $          2,202,000  $             605,918  $          1,451,117  $             835,853  $                       -    $          2,892,888 37.96% 131.38%  $             415,000  $             420,853  $          3,224,264  $          1,022,264 46.42%  $        14,327,682 

D/SUB T_Substation Cicuit Switchgear CIRCUIT SWITCHER STRATEGY CO:36 C051845 Obrien, John Baum, Mary WOODLEY, MICHAEL Program  $               60,000  $             224,411  $               26,257  $                 9,675  $                       -    $             260,343 16.12% 433.90%  $               23,600  $             (13,925)  $             260,343  $             200,343 333.90%  $          6,100,000  $          1,203,779 Program

D/SUB T_Substation Cicuit Switchgear Total  $               60,000  $             224,411  $               26,257  $                 9,675  $                       -    $             260,343 16.12% 433.90%  $               23,600  $             (13,925)  $             260,343  $             200,343 333.90%  $          1,203,779 

D/SUB T_Substation Indoor BUFFALO INDOOR SUB. 29 REFURB. C006722 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 5 - Closeout  $             622,000  $             408,072  $             193,782  $               30,527  $                       -    $             632,381 4.91% 101.67%  $                       -    $               30,527  $             745,871  $             123,871 19.91%  $        11,149,000  $        10,373,038 95%

BUFFALO STATION 27 REBUILD - LINE C033476 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 5 - Closeout  $                       -    $               73,958  $                 2,288  $                  (569)  $                       -    $               75,677 0.00% 0.00%  $                       -    $                  (569)  $               75,677  $               75,677 0.00%  $          1,600,000  $          1,380,804 95%

BUFFALO STATION 27 REBUILD - STA C033473 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 5 - Closeout  $             213,000  $             295,069  $             176,171  $           (197,148)  $                       -    $             274,092 -92.56% 128.68%  $                       -    $           (197,148)  $             381,762  $             168,762 79.23%  $          7,875,000  $          7,020,754 95%

BUFFALO STATION 29 REBUILD - FDRS C006723 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 5 - Closeout  $               36,000  $               39,697  $               (3,835)  $                       -    $                       -    $               35,862 0.00% 99.62%  $                       -    $                       -    $               35,862  $                  (138) -0.38%  $          3,938,000  $          3,824,123 95%

BUFFALO STATION 37 REBUILD - LINE C033477 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Construction  $                       -    $             250,456  $               76,602  $             128,792  $                       -    $             455,851 0.00% 0.00%  $                       -    $             128,792  $             699,851  $             699,851 0.00%  $          3,595,000  $          3,127,707 85%

BUFFALO STATION 37 REBUILD - SUB C033474 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2b - Final Eng  $          2,397,000  $             127,382  $             827,254  $          1,307,543  $                       -    $          2,262,179 54.55% 94.38%  $             483,000  $             824,543  $          2,277,179  $           (119,821) -5.00%  $          4,500,000  $          3,157,669 5%

BUFFALO STATION 59 REBUILD - LINE C033478 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               10,000  $               10,000 0.00%  $               25,000  $                       -   5%

BUFFALO STATION 59 REBUILD - SUB C033475 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $                 8,619  $                       -    $                 8,619 0.00% 0.00%  $                       -    $                 8,619  $               60,619  $               60,619 0.00%  $             400,000  $             182,807 5%

EIGHTH ST 80 - INDOOR SUBSTATION RE C046585 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2a - Prelim Eng  $               29,000  $               10,399  $               15,832  $               32,110  $                       -    $               58,341 110.72% 201.17%  $                       -    $               32,110  $               58,341  $               29,341 101.17%  $             200,000  $               68,430 5%

EIGHTH ST 80 - SUB REFURB D-LINE C046586 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $               16,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (16,000) -100.00%  $             200,000  $                       -   5%

REMOVAL OF BRIGHTON AVE 4 KV SUB CD00886 Manion, Jesse Baum, Mary MANION, JESSE 3 - Ready To Schedule  $                 1,000  $                 1,828  $               12,258  $               17,140  $                       -    $               31,226 1713.98% 3122.64%  $                       -    $               17,140  $               31,226  $               30,226 3022.64%  $             100,000  $               78,941 20%

ROCK CUT  286 2ND TRANF AND METALC CD00882 Manion, Jesse Baum, Mary MANION, JESSE 5 - Closeout  $             970,000  $             525,701  $             531,660  $             394,117  $                       -    $          1,451,478 40.63% 149.64%  $                       -    $             394,117  $          1,491,478  $             521,478 53.76%  $          5,339,000  $          5,858,254 95%

STEPHENSON 85 - INDOOR SUBSTATION R C046581 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2a - Prelim Eng  $             265,000  $                 5,652  $                 3,341  $               14,916  $                       -    $               23,908 5.63% 9.02%  $                       -    $               14,916  $               23,908  $           (241,092) -90.98%  $          1,800,000  $             115,180 5%

STEPHENSON 85 - SUB REFURB D-LINE C046580 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $               95,000  $                 7,128  $               28,165  $               24,139  $                       -    $               59,432 25.41% 62.56%  $               40,500  $             (16,361)  $             122,432  $               27,432 28.88%  $             100,000  $               95,847 5%

WELCH 83 INDOOR SUBSTATION REFURBIS C046583 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 1 - Initiation  $               54,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               39,000  $             (39,000)  $                       -    $             (54,000) -100.00%  $             200,000  $                       -   5%

D/SUB T_Substation Indoor Total  $          4,698,000  $          1,745,343  $          1,863,517  $          1,760,186  $                       -    $          5,369,046 37.47% 114.28%  $             562,500  $          1,197,686  $          6,014,206  $          1,316,206 28.02%  $        35,283,556 

D/SUB T_Substation Mobile MOBILE 8C UPGRADE C051743 Kiggins, Sean Stelling, Danielle QUANDT, DANIEL 0 - Strategy Conceptual  $             233,000  $                       -    $                    582  $                       -    $                       -    $                    582 0.00% 0.25%  $               58,250  $             (58,250)  $                    582  $           (232,418) -99.75%  $          2,225,000  $                    582 5%

NEW MOBILE SUB 9E C046668 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 2b - Final Eng  $          1,020,000  $                 6,054  $             518,919  $             864,396  $                       -    $          1,389,369 84.74% 136.21%  $             291,000  $             573,396  $          1,909,369  $             889,369 87.19%  $          1,782,000  $          1,737,325 20%

D/SUB T_Substation Mobile Total  $          1,253,000  $                 6,054  $             519,501  $             864,396  $                       -    $          1,389,951 68.99% 110.93%  $             349,250  $             515,146  $          1,909,951  $             656,951 52.43%  $          1,737,907 

D/SUB T_Substation Power Transformer COLLINS STATION - REPLACE TRANSFORM C046602 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $             493,000  $             365,942  $             281,165  $             153,213  $                       -    $             800,320 31.08% 162.34%  $                 3,000  $             150,213  $             801,290  $             308,290 62.53%  $          1,181,000  $          1,360,109 95%

CUYLER24 DSUB STATION REMOVAL C036102 Gibson, Rachel Baum, Mary GIBSON, RACHEL 3 - Construction  $                       -    $                 4,051  $                 2,256  $                    348  $                       -    $                 6,655 0.00% 0.00%  $                       -    $                    348  $                 6,657  $                 6,657 0.00%  $             100,000  $                 7,652 20%

FRENCH MOUNTAIN TRANSFORMER REPLAC C059139 zUnassigned zUnassigned 0 No Step in P6  $             250,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             123,000  $           (123,000)  $                       -    $           (250,000) -100.00%  $                       -    $                       -   Cancelled

GROOMS RD TRANSFORMER REPLACEMEMT C051706 Stadelmeyer, Joe Sheridan, Tari STADELMEYER, JOSEPH 2b - Final Eng  $             397,000  $                 3,365  $               41,434  $               53,430  $                       -    $               98,229 13.46% 24.74%  $             100,000  $             (46,570)  $             464,949  $               67,949 17.12%  $          2,400,000  $               98,330 5%

HANCOCK1 TRANSFORMER REPLACEMENT C064566 Baum, Mary Baum, Mary BAUM, MARY 3 - Ready To Schedule  $                       -    $                       -    $               90,413  $               63,494  $                       -    $             153,907 0.00% 0.00%  $                       -    $               63,494  $             186,207  $             186,207 0.00%  $             124,000  $             153,907 20%

INDIAN LAKE - REPLACE TRANSFORMERS C046672 zUnassigned zUnassigned SHERIDAN, TARI No Step in P6  $                       -    $               66,879  $             (68,211)  $                       -    $                       -    $               (1,332) 0.00% 0.00%  $                       -    $                       -    $               (1,332)  $               (1,332) 0.00%  $             508,757  $                    228 5%

LIBERTY STREET STATION 94-REPLACE T C046676 McLean, Dianne Sheridan, Tari MCLEAN, DIANNE 5 - Closeout  $             455,000  $             348,147  $             145,781  $               25,964  $                       -    $             519,892 5.71% 114.26%  $                 8,000  $               17,964  $             523,772  $               68,772 15.11%  $          1,526,000  $          1,556,260 95%

NY ARP SPARE SUBSTATION TRANSFORMER C026055 zUnassigned zUnassigned DUARTE,EILEEN Program  $             600,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             240,000  $           (240,000)  $                       -    $           (600,000) -100.00%  $             367,500  $             772,531 Program

SEWALLS ISLAND 2 TRF REPLACEMENT C058406 Obrien, John Baum, Mary O'BRIEN, JOHN 2b - Final Eng  $          1,450,000  $             128,534  $             135,498  $             113,347  $                       -    $             377,379 7.82% 26.03%  $             467,000  $           (353,653)  $             879,579  $           (570,421) -39.34%  $          1,000,000  $             468,950 5%

 REVISED EXPECTED SPENDING 
 APPROVED AMOUNT, TOTAL SPEND, AND % 

COMPLETE 
 ACTUAL SPENDING 
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EAST DUNKIRK STA 63 TB REPLACEMENTS C066266 zUnassigned zUnassigned GRIMSLEY, JENNIFER No Step in P6  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               83,500  $               83,500 0.00%  $             500,000  $                       -   5%

D/SUB T_Substation Power Transformer Total  $          3,645,000  $             916,919  $             628,336  $             409,796  $                       -    $          1,955,050 11.24% 53.64%  $             941,000  $           (531,204)  $          2,944,622  $           (700,378) -19.21%  $          4,417,968 

D/SUB T_Substation Relay GROOMS RD. RELAY REPLACEMENT C049597 zUnassigned zUnassigned SWIDERSKI, STANLEY Program  $                 1,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (1,000) -100.00%  $                       -    $                       -   Program

RIVERSIDE RELAY REPLACEMENT C049606 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN Program  $               60,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               25,000  $             (25,000)  $                       -    $             (60,000) -100.00%  $                       -    $                       -   Program

TEMPLE RELAY REPL FOR ASH ST LINE C055184 Manion, Jesse Baum, Mary MANION, JESSE 2b - Final Eng  $             400,000  $               61,128  $               38,171  $                 3,360  $                       -    $             102,658 0.84% 25.66%  $             300,000  $           (296,640)  $             106,258  $           (293,742) -73.44%  $             230,000  $             211,133 20%

TEMPLE STATION RELAY REPLACEMENT C049616 Pickard, Steven G. Baum, Mary PICKARD, STEVEN Program  $                       -    $                 2,877  $                       -    $                       -    $                       -    $                 2,877 0.00% 0.00%  $                       -    $                       -    $                 2,877  $                 2,877 0.00%  $               50,000  $                 1,457 Program

TRINITY STATION RELAY REPLACEMENT C049625 Pickard, Steven G. Sheridan, Tari EHRET, GRAHAM Program  $             194,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               58,200  $             (58,200)  $                       -    $           (194,000) -100.00%  $             853,000  $                       -   Program

D/SUB T_Substation Relay Total  $             655,000  $               64,005  $               38,171  $                 3,360  $                       -    $             105,535 0.51% 16.11%  $             383,200  $           (379,840)  $             109,135  $           (545,865) -83.34%  $             212,590 

D/SUB T_Substation RTU NY RTU PROGRAM - DXT SUBS C022151 Pickard, Steven G. Ranalli, Michael PICKARD, STEVEN Program  $                       -    $                 6,202  $               44,500  $                 5,671  $                       -    $               56,373 0.00% 0.00%  $                       -    $                 5,671  $               62,193  $               62,193 0.00%  $             258,000  $          9,520,332 Program

D/SUB T_Substation RTU Total  $                       -    $                 6,202  $               44,500  $                 5,671  $                       -    $               56,373 0.00% 0.00%  $                       -    $                 5,671  $               62,193  $               62,193 0.00%  $          9,520,332 

D/SUB T_Sub-T Overhead Line DIST TRANSFERS-LN859 HARTFIELD-DOW C047977 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $             214,000  $               12,315  $               20,189  $               44,397  $                       -    $               76,901 20.75% 35.94%  $                       -    $               44,397  $             103,251  $           (110,749) -51.75%  $             515,000  $             401,561 85%

M&T L701 - TRANSFER DIST UNDERBUILD C054366 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $             105,000  $               12,473  $                    284  $                       -    $                       -    $               12,758 0.00% 12.15%  $               61,000  $             (61,000)  $               14,858  $             (90,142) -85.85%  $             128,200  $               32,901 20%

OLEAN FDR 0461 UNDERBUILT SUB-T C053382 Powers, Jackie Powers, Jackie SPELLMAN, TIMOTHY E 3 - Ready To Schedule  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               12,000  $             (12,000)  $                       -    $             (50,000) -100.00%  $               15,000  $                    307 30%

D/SUB T_Sub-T Overhead Line Total  $             369,000  $               24,788  $               20,473  $               44,397  $                       -    $               89,658 12.03% 24.30%  $               73,000  $             (28,603)  $             118,108  $           (250,892) -67.99%  $             434,769 

D_Non-REP LINE OTHER CASTLETON LINE WORK C036323 Price, Lisa Barnett, Matt GIBSON, RACHEL 5 - Closeout  $                       -    $                 3,647  $               10,901  $             (10,655)  $                       -    $                 3,893 0.00% 0.00%  $                       -    $             (10,655)  $                 3,893  $                 3,893 0.00%  $             240,000  $             203,107 95%

CENTRAL DIVISION_SYR_ASH_VAULTS C036578 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               70,258  $               86,283  $               95,309  $                       -    $             251,851 0.00% 0.00%  $                       -    $               95,309  $             251,851  $             251,851 0.00%  $             975,838  $             985,162 95%

DELPHI 26253 - CORRECT FLICKER PROB CD00100 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 6,606  $                       -    $                       -    $                 6,606 0.00% 0.00%  $                       -    $                       -    $                 6,606  $                 6,606 0.00%  $             262,063  $             268,670 95%

HERITAGE PARK SL/POLE INSTALLATION C060755 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 8,594  $             108,623  $                       -    $                       -    $             117,217 0.00% 0.00%  $                       -    $                       -    $             117,217  $             117,217 0.00%  $             182,913  $             187,791 100%

LENOX STATION D LINE WORK CD00464 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               40,354  $             123,428  $               77,710  $                       -    $             241,492 0.00% 0.00%  $                       -    $               77,710  $             241,492  $             241,492 0.00%  $             629,372  $             823,496 95%

MV DYKE RD - SCHUYLER 66356 CD01048 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               44,371  $               52,686  $               35,474  $                       -    $             132,532 0.00% 0.00%  $                       -    $               35,474  $             136,532  $             136,532 0.00%  $             319,237  $             198,861 85%

MV-PETERBORO 51 INGALLS CORNER RD C050101 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                      97  $                       -    $                       -    $                       -    $                      97 0.00% 0.00%  $                       -    $                       -    $                      97  $                      97 0.00%  $             700,000  $                 6,163 5%

PROCTOR BLVD UTICA BACKYARD RELOCAT C022672 zUnassigned zUnassigned CAMPAGNA, ROBERT No Step in P6  $                       -    $                       -    $                       -    $                 1,889  $                       -    $                 1,889 0.00% 0.00%  $                       -    $                 1,889  $                 1,889  $                 1,889 0.00%  $               51,462  $               19,775 95%

ROTTERDAM 13851 / WEAVER 24552 RELO CD00960 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                      73  $                  (248)  $                       -    $                       -    $                  (175) 0.00% 0.00%  $                       -    $                       -    $                  (175)  $                  (175) 0.00%  $          1,626,000  $          1,625,417 100%

MV- REPLACE STEEL CONDUCTOR ON STIT CD00604 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               (4,481)  $                       -    $                       -    $                       -    $               (4,481) 0.00% 0.00%  $                       -    $                       -    $               (4,481)  $               (4,481) 0.00%  $             113,025  $               87,898 100%

D_Non-REP LINE OTHER Total  $                       -    $             162,913  $             388,281  $             199,729  $                       -    $             750,922 0.00% 0.00%  $                       -    $             199,729  $             754,922  $             754,922 0.00%  $          4,406,338 

D_Non-REP SUB OTHER ALMEDA STA 124 - SPARE TRANSFORMER C060785 Wagner, Jeff Wagner, Jeff CROCKER, CARL 2b - Final Eng  $                       -    $                       -    $                    506  $                        5  $                       -    $                    512 0.00% 0.00%  $                       -    $                        5  $             297,512  $             297,512 0.00%  $             350,000  $                    512 20%

CALSPAN - INST XFR AT CUST. STATION C056384 Wagner, Jeff Wagner, Jeff BAUM, MARY Closed in Power Plant  $                       -    $                 1,132  $                      (6)  $                       -    $                       -    $                 1,125 0.00% 0.00%  $                       -    $                       -    $                 1,125  $                 1,125 0.00%  $             480,000  $             433,221 100%

CASTLETON RETIREMENT C036337 Labarge, Courtney Sheridan, Tari LABARGE, COURTNEY 3 - Ready To Schedule  $                       -    $                 1,106  $                    306  $                       -    $                       -    $                 1,412 0.00% 0.00%  $                       -    $                       -    $                 1,412  $                 1,412 0.00%  $             100,000  $               35,621 30%

EAST UTICA STATION RETIREMENT AND B CD01270 Obrien, John Baum, Mary O'BRIEN, JOHN 3 - Construction  $                       -    $                    127  $                    574  $                    646  $                       -    $                 1,347 0.00% 0.00%  $                       -    $                    646  $                 1,347  $                 1,347 0.00%  $             100,000  $               15,374 100%

HOAG STATION REHAB C036050 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 5 - Closeout  $                       -    $                 2,140  $                       -    $                       -    $                       -    $                 2,140 0.00% 0.00%  $                       -    $                       -    $                 2,140  $                 2,140 0.00%  $          1,960,000  $          1,761,483 100%

LENOX STATION RETIREMENT CD00463 zUnassigned zUnassigned CAMPAGNA, ROBERT No Step in P6  $                       -    $                       -    $                 1,401  $                 2,591  $                       -    $                 3,992 0.00% 0.00%  $                       -    $                 2,591  $                 3,992  $                 3,992 0.00%  $               50,000  $                 8,811 85%

METALCLAD GROUNDING CARTS C054911 zUnassigned zUnassigned BAUM, MARY Program  $                       -    $                 2,172  $                 8,110  $                       -    $                       -    $               10,282 0.00% 0.00%  $                       -    $                       -    $               10,282  $               10,282 0.00%  $             277,000  $             158,717 Program

STATION 66 (UNION RD) REBUILD - SUB CD00681 Obrien, John Wagner, Jeff O'BRIEN, JOHN 1 - Initiation  $                       -    $                      53  $                       -    $                       -    $                       -    $                      53 0.00% 0.00%  $                       -    $                       -    $                      53  $                      53 0.00%  $               10,000  $               10,049 5%

TRF LTC REPLACEMENTS - NYW C055505 Baum, Mary Baum, Mary BAUM, MARY Program  $                       -    $               33,540  $                       -    $                       -    $                       -    $               33,540 0.00% 0.00%  $                       -    $                       -    $               33,540  $               33,540 0.00%  $             960,000  $             282,896 Program

WARRENSBURG SUB TB3 LTC REPLACEMENT C059439 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $             109,758  $               83,160  $                      97  $                       -    $             193,014 0.00% 0.00%  $                       -    $                      97  $             193,014  $             193,014 0.00%  $             390,000  $             327,532 100%

WHITE LAKE STATION UPGRADES C008435 Kuter, Lauren J. Baum, Mary KUTER, LAUREN 5 - Closeout  $                       -    $                       -    $                       -    $             (33,513)  $                       -    $             (33,513) 0.00% 0.00%  $                       -    $             (33,513)  $             (33,513)  $             (33,513) 0.00%  $          3,351,000  $          3,319,662 95%

D_Non-REP SUB OTHER Total  $                       -    $             150,028  $               94,051  $             (30,174)  $                       -    $             213,905 0.00% 0.00%  $                       -    $             (30,174)  $             510,905  $             510,905 0.00%  $          6,353,876 

D_REP-Capital Related to OH Inspection Program FH - NE FEEDER HARDENING. C013146 zUnassigned zUnassigned BARNETT. MATTHEW Program  $                       -    $                    (28)  $                       -    $                       -    $                       -    $                    (28) 0.00% 0.00%  $                       -    $                       -    $                    (28)  $                    (28) 0.00%  $          1,350,000  $        12,187,700 Program

D_REP-Capital Related to OH Inspection Program Total  $                       -    $                    (28)  $                       -    $                       -    $                       -    $                    (28) 0.00% 0.00%  $                       -    $                       -    $                    (28)  $                    (28) 0.00%  $        12,187,700 

D_REP-Capital Related to UG Inspection Program IE - NW VAULT ROOF REPLACEMENT C000043 zNot Applicable-No PM Required zUnassigned FORGENSI, RICHARD Program  $                       -    $               (1,876)  $                       -    $                       -    $                       -    $               (1,876) 0.00% 0.00%  $                       -    $                       -    $               (1,876)  $               (1,876) 0.00%  $             509,189  $             480,351 Program

UG - G&W SWITCH REPLACEMENT. C008613 zUnassigned zUnassigned CODY, PATRICK Program  $                       -    $                    (11)  $                       -    $                       -    $                       -    $                    (11) 0.00% 0.00%  $                       -    $                       -    $                    (11)  $                    (11) 0.00%  $             203,500  $             395,842 Program

D_REP-Capital Related to UG Inspection Program Total  $                       -    $               (1,887)  $                       -    $                       -    $                       -    $               (1,887) 0.00% 0.00%  $                       -    $                       -    $               (1,887)  $               (1,887) 0.00%  $             876,193 

D_REP-Conductor Replacement SCHUYLERVILLE 11 - ROUTE 32 REBUILD C048081 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                 1,552  $                       -    $                       -    $                 1,552 0.00% 0.00%  $                       -    $                       -    $                 1,552  $                 1,552 0.00%  $             540,877  $             573,937 100%

CR- SMALL & STEEL WIRE REPLACEMENT CD00551 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 2,592  $                       -    $                       -    $                 2,592 0.00% 0.00%  $                       -    $                       -    $                 2,592  $                 2,592 0.00%  $             415,696  $             438,775 95%

D_REP-Conductor Replacement Total  $                       -    $                       -    $                 4,144  $                       -    $                       -    $                 4,144 0.00% 0.00%  $                       -    $                       -    $                 4,144  $                 4,144 0.00%  $          1,012,712 

D_REP-Line Other CROWN POINT 51 - WHITE CHURCH ROAD C048867 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               44,782  $           (162,251)  $                    529  $                       -    $           (116,941) 0.00% 0.00%  $                       -    $                    529  $           (116,941)  $           (116,941) 0.00%  $             439,941  $             257,313 100%

MIDDLEBURGH 51 - WEST FULTON RD. C046408 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                 1,294  $                       -    $                       -    $                 1,294 0.00% 0.00%  $                       -    $                       -    $                 1,294  $                 1,294 0.00%  $             294,877  $             322,729 100%

NR_DEXTER_72661-NYS ROUTE 3-FDRTIE CD01186 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 3,667  $                       -    $                       -    $                 3,667 0.00% 0.00%  $                       -    $                       -    $                 3,667  $                 3,667 0.00%  $             648,176  $             660,598 95%

SCHROON LAKE 51 - BLUE RIDGE RD PH1 C049457 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                      68  $                       -    $                       -    $                      68 0.00% 0.00%  $                       -    $                       -    $                      68  $                      68 0.00%  $             406,522  $             424,553 100%

D_REP-Line Other Total  $                       -    $               44,782  $           (157,222)  $                    529  $                       -    $           (111,911) 0.00% 0.00%  $                       -    $                    529  $           (111,911)  $           (111,911) 0.00%  $          1,665,193 

D_REP-Substa Asset Replacemnt-Other TRINITY & RIVERSIDE CATHODIC C053645 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $               16,221  $               18,340  $                       -    $                       -    $               34,561 0.00% 0.00%  $                       -    $                       -    $               34,561  $               34,561 0.00%  $             240,000  $             114,701 100%

D_REP-Substa Asset Replacemnt-Other Total  $                       -    $               16,221  $               18,340  $                       -    $                       -    $               34,561 0.00% 0.00%  $                       -    $                       -    $               34,561  $               34,561 0.00%  $             114,701 

D_REP-Substation Asset Replacement CIRCUIT SWITCHER STRATEGY CO:36 DXT C018850 zNot Applicable-No PM Required zUnassigned CSIZMESIA, KELLEY Program  $                       -    $                    103  $                       -    $                  (416)  $                       -    $                  (313) 0.00% 0.00%  $                       -    $                  (416)  $                  (313)  $                  (313) 0.00%  $          6,650,000  $          1,212,510 Program

ORANGEVILLE SUBSTATION - UPGRADE BY CD00703 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                       -    $                    135  $                 3,306  $                       -    $                       -    $                 3,441 0.00% 0.00%  $                       -    $                       -    $                 3,441  $                 3,441 0.00%  $               99,787  $             107,942 100%

D_REP-Substation Asset Replacement Total  $                       -    $                    238  $                 3,306  $                  (416)  $                       -    $                 3,128 0.00% 0.00%  $                       -    $                  (416)  $                 3,128  $                 3,128 0.00%  $          1,320,452 

D_REP-Substation Transformer Replacement FISHER AVE REPLACE 34/13KV TRANS C036101 Manion, Jesse Baum, Mary MANION, JESSE Closed in Power Plant  $                       -    $             (27,856)  $                 1,852  $                    177  $                       -    $             (25,827) 0.00% 0.00%  $                       -    $                    177  $             (25,827)  $             (25,827) 0.00%  $          2,508,000  $          2,622,222 100%

D_REP-Substation Transformer Replacement Total  $                       -    $             (27,856)  $                 1,852  $                    177  $                       -    $             (25,827) 0.00% 0.00%  $                       -    $                    177  $             (25,827)  $             (25,827) 0.00%  $          2,622,222 

D_REP-Targeted Pole Replacements IE - NE TARGETED POLE REPLACE C014063 zUnassigned zUnassigned BARNETT. MATTHEW Program  $                       -    $                      (7)  $                       -    $                       -    $                       -    $                      (7) 0.00% 0.00%  $                       -    $                       -    $                      (7)  $                      (7) 0.00%  $          1,655,000  $        11,925,569 Program

D_REP-Targeted Pole Replacements Total  $                       -    $                      (7)  $                       -    $                       -    $                       -    $                      (7) 0.00% 0.00%  $                       -    $                       -    $                      (7)  $                      (7) 0.00%  $        11,925,569 

D_REP-UG Cable Replacements EASTERN NY SECONDARY CABLE RPLC C048967 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $                       -    $                       -    $                       -    $             (11,315)  $                       -    $             (11,315) 0.00% 0.00%  $                       -    $             (11,315)  $             (11,315)  $             (11,315) 0.00%  $          3,542,000  $          3,529,824 Program

IE-NC CABLE REPLACEMENTS C013822 Campagna, Robert Campagna, Robert MARTIN, LARRY Program  $                       -    $               45,011  $                 6,718  $                 4,049  $                       -    $               55,778 0.00% 0.00%  $                       -    $                 4,049  $               92,946  $               92,946 0.00%  $             838,500  $          6,425,479 100%

MALTA 57 - THIMBLEBERRY CABLE REPL. C055229 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             537,130  $             209,448  $             439,972  $                       -    $          1,186,550 0.00% 0.00%  $                       -    $             439,972  $          1,186,550  $          1,186,550 0.00%  $          1,320,000  $          1,373,067 100%

NR-MILL ST-FAILED DUCTLINE C032650 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 1,228  $               81,657  $             394,718  $                       -    $             477,603 0.00% 0.00%  $                       -    $             394,718  $             493,403  $             493,403 0.00%  $             421,800  $             531,262 20%

NY-CENTRAL DIV-SECONDARY CABLE REPL C062728 zUnassigned zUnassigned JAKUBOWSKI, DARRELL No Step in P6  $                       -    $                       -    $                 5,881  $                    615  $                       -    $                 6,496 0.00% 0.00%  $                       -    $                    615  $               49,896  $               49,896 0.00%  $             250,000  $                 6,496 Program

SHOPPINGTOWN MALL_SWGR 01-02_CABLE C058979 Campagna, Robert Campagna, Robert JAKUBOWSKI, DARRELL 5 - Closeout  $                       -    $             (11,248)  $                    111  $                       -    $                       -    $             (11,137) 0.00% 0.00%  $                       -    $                       -    $             (11,137)  $             (11,137) 0.00%  $             150,000  $               32,776 95%

D_REP-UG Cable Replacements Total  $                       -    $             572,121  $             303,815  $             828,038  $                       -    $          1,703,975 0.00% 0.00%  $                       -    $             828,038  $          1,800,343  $          1,800,343 0.00%  $        11,898,903 

D_REP-UG Structures and Equipment CENTRAL DIV_SYR_ASH_LVAC_TRANS C036604 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                       -    $                 1,153  $                      22  $                       -    $                 1,175 0.00% 0.00%  $                       -    $                      22  $                 1,175  $                 1,175 0.00%  $             850,000  $             766,869 30%

NETWORK PROTECTOR REPLACEMENT C036651 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Program  $                       -    $                       -    $               25,841  $                    316  $                       -    $               26,157 0.00% 0.00%  $                       -    $                    316  $               26,157  $               26,157 0.00%  $             591,373  $             187,122 Program

NETWORK TRANSFORMER REPLACEMENT C036636 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Program  $                       -    $                       -    $               25,808  $                 2,611  $                       -    $               28,419 0.00% 0.00%  $                       -    $                 2,611  $               28,419  $               28,419 0.00%  $             601,569  $             380,227 Program

D_REP-UG Structures and Equipment Total  $                       -    $                       -    $               52,801  $                 2,949  $                       -    $               55,750 0.00% 0.00%  $                       -    $                 2,949  $               55,750  $               55,750 0.00%  $          1,334,218 

T_Relay Replacement Strategy UF RELAYS DXT STRATEGY C043509 Kuter, Lauren J. Baum, Mary KUTER, LAUREN Program  $                       -    $                    553  $                 1,873  $                       -    $                       -    $                 2,426 0.00% 0.00%  $                       -    $                       -    $                 2,426  $                 2,426 0.00%  $             464,502  $             230,218 Program

T_Relay Replacement Strategy Total  $                       -    $                    553  $                 1,873  $                       -    $                       -    $                 2,426 0.00% 0.00%  $                       -    $                       -    $                 2,426  $                 2,426 0.00%  $             230,218 

Asset Condition Total  $        67,257,158  $        24,569,340  $        21,443,247  $        16,339,727  $                       -    $        62,352,315 24.29% 92.71%  $        16,107,907  $             231,820  $        81,629,124  $        14,371,966 21.37%  $      519,336,150 

Customer Requests/Public Requirements D/SUB T_Asset Replacement SOUTH DONOVAN BLOCK DIST RELOCATION C066806 zUnassigned zUnassigned FORGENSI, RICHARD No Step in P6  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 9,500  $                 9,500 0.00%  $                       -    $                       -   5%

D/SUB T_Asset Replacement Total  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 9,500  $                 9,500 0.00%  $                       -   

D/SUB T_Blanket ALBANY EAST CAMPUS C058124 Sheridan, Tari Sheridan, Tari DEAN, STEPHEN 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               73,000  $               73,000 0.00%  $               80,000  $             (27,330) 30%

CENT NY-DIST-3RD PARTY ATTCH BLANKT CNC0022 zUnassigned zUnassigned CAMPAGNA, ROBERT Blanket  $             294,000  $             147,099  $             490,016  $               75,632  $                       -    $             712,747 25.73% 242.43%  $               64,000  $               11,632  $          1,003,747  $             709,747 241.41%  $             323,400  $          1,556,178 Blanket

CENT NY-DIST-LAND/RIGHTS BLANKET CNC0009 zUnassigned zUnassigned CAMPAGNA, ROBERT Blanket  $          1,218,000  $             346,289  $             364,087  $             311,367  $                       -    $          1,021,743 25.56% 83.89%  $             426,135  $           (114,768)  $          1,380,423  $             162,423 13.34%  $          1,242,360  $          2,402,778 Blanket

CENT NY-DIST-METER BLANKET CNC0004 zUnassigned zUnassigned CAMPAGNA, ROBERT Blanket  $             812,000  $             371,155  $             208,352  $             208,374  $                       -    $             787,880 25.66% 97.03%  $             240,723  $             (32,349)  $          1,063,610  $             251,610 30.99%  $             893,200  $          2,269,798 Blanket

CENT NY-DIST-NEW BUS-COMM BLANKET CNC0011 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          4,060,000  $             761,828  $          1,138,199  $          1,279,394  $                       -    $          3,179,421 31.51% 78.31%  $             650,000  $             629,394  $          4,212,820  $             152,820 3.76%  $          4,831,400  $          8,043,377 Blanket

CENT NY-DIST-NEW BUS-RESID BLANKET CNC0010 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          6,598,000  $          1,759,277  $          2,857,155  $          2,836,439  $                       -    $          7,452,871 42.99% 112.96%  $          1,600,000  $          1,236,439  $          9,885,121  $          3,287,121 49.82%  $          8,181,520  $        17,866,084 Blanket

CENT NY-DIST-PUBLIC REQUIRE BLANKET CNC0013 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          1,218,000  $           (504,436)  $             304,039  $             467,937  $                       -    $             267,539 38.42% 21.97%  $             256,000  $             211,937  $             668,489  $           (549,511) -45.12%  $          1,510,320  $          2,041,928 Blanket

CENT NY-DIST-ST LIGHT BLANKET CNC0012 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          2,436,000  $             395,075  $             373,179  $             529,445  $                       -    $          1,297,699 21.73% 53.27%  $             536,000  $               (6,555)  $          1,776,619  $           (659,381) -27.07%  $          2,923,200  $          4,464,682 Blanket

EAST NY-DIST-3RD PARTY ATTCH BLANKT CNE0022 zUnassigned zUnassigned BARNETT. MATTHEW Blanket  $               81,000  $             238,269  $             329,264  $               56,315  $                       -    $             623,849 69.52% 770.18%  $               21,000  $               35,315  $             886,109  $             805,109 993.96%  $               89,100  $          1,358,245 Blanket

EAST NY-DIST-LAND/RIGHTS BLANKET CNE0009 zUnassigned zUnassigned BARNETT. MATTHEW Blanket  $                 1,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 1,000  $                       -   0.00%  $                 1,020  $                       -   Blanket

EAST NY-DIST-METER BLANKET CNE0004 zUnassigned zUnassigned BARNETT. MATTHEW Blanket  $             820,000  $             388,061  $             379,748  $             354,065  $                       -    $          1,121,874 43.18% 136.81%  $             223,845  $             130,220  $          1,489,074  $             669,074 81.59%  $             902,000  $          3,458,113 Blanket

EAST NY-DIST-NEW BUS-COMM BLANKET CNE0011 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          3,756,000  $             750,644  $          1,193,884  $          1,452,834  $                       -    $          3,397,362 38.68% 90.45%  $          1,214,013  $             238,821  $          4,494,162  $             738,162 19.65%  $          4,469,640  $          9,473,947 Blanket

EAST NY-DIST-NEW BUS-RESID BLANKET CNE0010 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          6,598,000  $          1,607,133  $          2,093,205  $          2,492,068  $                       -    $          6,192,406 37.77% 93.85%  $          2,378,192  $             113,876  $          8,275,756  $          1,677,756 25.43%  $          8,181,520  $        15,862,530 Blanket

EAST NY-DIST-PUBLIC REQUIRE BLANKET CNE0013 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          1,128,000  $             210,895  $             474,592  $             216,096  $                       -    $             901,584 19.16% 79.93%  $             190,000  $               26,096  $          1,248,384  $             120,384 10.67%  $          1,398,720  $          2,575,767 Blanket

EAST NY-DIST-ST LIGHT BLANKET CNE0012 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          1,320,000  $             344,246  $             440,116  $             426,612  $                       -    $          1,210,974 32.32% 91.74%  $             443,053  $             (16,441)  $          1,611,324  $             291,324 22.07%  $          1,584,000  $          3,082,597 Blanket

NIMO METER PURCHASES CN03604 zUnassigned zUnassigned PERRONE, MARINA Blanket  $          3,655,000  $        (4,576,430)  $          2,105,341  $          1,069,377  $                       -    $        (1,401,712) 29.26% -38.35%  $          1,095,000  $             (25,623)  $           (362,212)  $        (4,017,212) -109.91%  $          4,020,500  $          7,892,009 Blanket

NIMO TRANSFORMER PURCHASES CN03620 zUnassigned zUnassigned sykesr Blanket  $        21,950,000  $          3,240,429  $          4,421,679  $          5,888,316  $                       -    $        13,550,424 26.83% 61.73%  $          6,874,000  $           (985,684)  $        18,250,424  $        (3,699,576) -16.85%  $        21,950,000  $        37,103,779 Blanket

WEST NY-DIST-3RD PARTY ATTCH BLANKT CNW0022 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             242,000  $             160,438  $             284,199  $             180,172  $                       -    $             624,809 74.45% 258.19%  $               40,000  $             140,172  $             900,309  $             658,309 272.03%  $             266,200  $          1,097,996 Blanket

WEST NY-DIST-LAND/RIGHTS BLANKET CNW0009 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             579,000  $               69,096  $               80,062  $               74,606  $                       -    $             223,764 12.89% 38.65%  $             133,178  $             (58,572)  $             453,084  $           (125,916) -21.75%  $             590,580  $             658,318 Blanket

WEST NY-DIST-METER BLANKET CNW0004 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             836,000  $             374,153  $             368,826  $             383,667  $                       -    $          1,126,645 45.89% 134.77%  $             362,606  $               21,061  $          1,511,735  $             675,735 80.83%  $             919,600  $          3,028,147 Blanket

WEST NY-DIST-NEW BUS-COMM BLANKET CNW0011 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          3,162,000  $          1,059,174  $          1,126,089  $          1,089,989  $                       -    $          3,275,252 34.47% 103.58%  $          1,168,939  $             (78,950)  $          4,351,742  $          1,189,742 37.63%  $          3,762,780  $          8,951,590 Blanket

WEST NY-DIST-NEW BUS-RESID BLANKET CNW0010 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          3,774,000  $          1,166,562  $          1,348,268  $          1,532,921  $                       -    $          4,047,751 40.62% 107.25%  $          1,281,158  $             251,763  $          5,345,371  $          1,571,371 41.64%  $          4,679,760  $          9,906,598 Blanket

WEST NY-DIST-PUBLIC REQUIRE BLANKET CNW0013 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             871,000  $             386,410  $             368,581  $             198,386  $                       -    $             953,376 22.78% 109.46%  $             205,000  $               (6,614)  $          1,286,376  $             415,376 47.69%  $          1,080,040  $          2,534,464 Blanket

WEST NY-DIST-ST LIGHT BLANKET CNW0012 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          3,248,000  $          1,351,037  $          1,252,947  $             745,548  $                       -    $          3,349,532 22.95% 103.13%  $             877,457  $           (131,909)  $          4,540,232  $          1,292,232 39.79%  $          3,897,600  $          7,949,055 Blanket

LAND AND LAND RIGHTS NY CENTRAL CNC0091 zUnassigned zUnassigned TUPPER, JUDY No Step in P6  $                       -    $                       -    $                       -    $               29,734  $                       -    $               29,734 0.00% 0.00%  $                       -    $               29,734  $               29,734  $               29,734 0.00%  $             300,100  $               29,734 Blanket

D/SUB T_Blanket Total  $        68,657,000  $        10,046,406  $        22,001,827  $        21,899,292  $                       -    $        53,947,524 31.90% 78.58%  $        20,280,298  $          1,618,994  $        74,376,433  $          5,719,433 8.33%  $      153,580,384 

D/SUB T_Distributed Generation JOHNSTOWN R8 DTT ADD FOR GJWWTP C053126 Hastings, Brett Sheridan, Tari WOODLEY, MICHAEL 5 - Closeout  $                       -    $                 2,120  $               43,206  $                    684  $                       -    $               46,010 0.00% 0.00%  $                       -    $                    684  $               46,010  $               46,010 0.00%  $             228,337  $             175,412 95%

NO - SUNY POTSDAM 2.8MW CHP - LAWRE CD01147 Muessigbrodt, Carol L. Baum, Mary CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 5,949  $                       -    $                       -    $                 5,949 0.00% 0.00%  $                       -    $                       -    $                 5,949  $                 5,949 0.00%  $             184,325  $               88,835 95%

NO - SUNY POTSDAM CHP - LAWRENCE AV CD01145 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 0 - Strategy Justification  $                       -    $                       -    $                 4,086  $                      44  $                       -    $                 4,130 0.00% 0.00%  $                       -    $                      44  $                 4,130  $                 4,130 0.00%  $               63,400  $               23,565 5%

NO_STATE ST 95462 CONVERT TO 3PH C048519 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               13,000  $                       -    $                       -    $                      80  $                       -    $                      80 0.61% 0.61%  $                       -    $                      80  $               12,830  $                  (170) -1.31%  $             546,412  $               44,430 95%

PS&I ACTIVITY DIST GEN NY C051970 zUnassigned zUnassigned TEIXEIRA, JOHN Program  $                       -    $             104,899  $           (953,324)  $             (71,184)  $                       -    $           (919,609) 0.00% 0.00%  $                       -    $             (71,184)  $           (919,609)  $           (919,609) 0.00%  $             450,000  $        (1,072,273) Program

SW RIPLEY R5302 DTT C049437 Hastings, Brett Wagner, Jeff WOODLEY, MICHAEL 5 - Closeout  $                       -    $                 1,485  $               11,000  $             (14,302)  $                       -    $               (1,816) 0.00% 0.00%  $                       -    $             (14,302)  $               (1,816)  $               (1,816) 0.00%  $             240,923  $             172,731 95%

TULY CNTR 27852 CONVERT NEW HOPE DG C056651 Campagna, Robert Campagna, Robert VANCE, CHRISTOPHER 2b - Final Eng  $               85,000  $               16,696  $               15,495  $               23,082  $                       -    $               55,272 27.15% 65.03%  $                       -    $               23,082  $               55,272  $             (29,728) -34.97%  $             279,700  $               91,647 5%

YORK CTR R258 DTT C052824 Hastings, Brett Wagner, Jeff WOODLEY, MICHAEL 5 - Closeout  $                       -    $                 5,971  $               43,324  $                    126  $                       -    $               49,421 0.00% 0.00%  $                       -    $                    126  $               49,421  $               49,421 0.00%  $             225,556  $             224,454 95%

EUCLID R510 DTT FOR 2MW PV C066628 Pickard, Steven G. Baum, Mary BAUM, MARY 2a - Prelim Eng  $                       -    $                       -    $                       -    $                 9,286  $                       -    $                 9,286 0.00% 0.00%  $                       -    $                 9,286  $               22,286  $               22,286 0.00%  $             213,000  $                 9,286 5%

D/SUB T_Distributed Generation Total  $               98,000  $             131,172  $           (830,264)  $             (52,185)  $                       -    $           (751,277) -53.25% -766.61%  $                       -    $             (52,185)  $           (725,527)  $           (823,527) -840.33%  $           (241,913)

D/SUB T_Land and Land Rights LAND AND LAND RIGHTS NY EAST CNE0091 zUnassigned zUnassigned STELLING, DANIELLE No Step in P6  $                       -    $                       -    $                       -    $                 7,647  $                       -    $                 7,647 0.00% 0.00%  $                       -    $                 7,647  $                 7,647  $                 7,647 0.00%  $             928,000  $                 7,647 Blanket

LAND AND LAND RIGHTS NY WEST CNW0091 zUnassigned zUnassigned STELLING, DANIELLE No Step in P6  $                       -    $                       -    $                       -    $               11,696  $                       -    $               11,696 0.00% 0.00%  $                       -    $               11,696  $               11,696  $               11,696 0.00%  $             505,500  $               11,696 Blanket

D/SUB T_Land and Land Rights Total  $                       -    $                       -    $                       -    $               19,343  $                       -    $               19,343 0.00% 0.00%  $                       -    $               19,343  $               19,343  $               19,343 0.00%  $               19,343 

D/SUB T_New Business "DOGG 'E' STYLE" RESTURANT C056709 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Ready To Schedule  $                       -    $             (16,459)  $                      25  $                       -    $                       -    $             (16,434) 0.00% 0.00%  $                       -    $                       -    $             (16,434)  $             (16,434) 0.00%  $             200,000  $               88,759 100%

1001 MAIN ST. - CIMINELLI MEDICAL O CD00814 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               68,866  $               11,115  $                       -    $                       -    $               79,980 0.00% 0.00%  $                       -    $                       -    $               79,980  $               79,980 0.00%  $             977,325  $             798,372 100%

141 ELM - NETWORK REINFORCEMENTS C052284 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             264,313  $             113,454  $                 8,121  $                       -    $             385,888 0.00% 0.00%  $                       -    $                 8,121  $             385,888  $             385,888 0.00%  $             776,400  $             438,328 100%

149 SWAN STREET C049380 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             187,769  $               22,425  $                 4,812  $                       -    $             215,006 0.00% 0.00%  $                       -    $                 4,812  $             215,006  $             215,006 0.00%  $             775,000  $             949,246 100%

1700 SOUTH URD, ALBANY C064991 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 1,607  $                 8,115  $                       -    $                 9,722 0.00% 0.00%  $                       -    $                 8,115  $                 9,722  $                 9,722 0.00%  $               15,000  $                 9,722 5%

250 DELAWARE AVE - NEW SPOT NETWORK C058128 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Construction  $             400,000  $             (40,530)  $               41,986  $                    102  $                       -    $                 1,558 0.03% 0.39%  $                       -    $                    102  $               68,158  $           (331,842) -82.96%  $             425,000  $                 4,672 85%

310 DELAWARE-NETWORK REINFORCEMENTS C057146 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Construction  $                       -    $               14,324  $               89,372  $             173,330  $                       -    $             277,026 0.00% 0.00%  $                       -    $             173,330  $             342,576  $             342,576 0.00%  $             330,000  $             291,129 95%

351 ROOT RD, BALLSTON SPA, NY C055283 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $                 7,403  $                      39  $                       -    $                       -    $                 7,442 0.00% 0.00%  $                       -    $                       -    $                 7,442  $                 7,442 0.00%  $               15,000  $               76,000 100%

3PH UPGD-79 LAKEWOOD RD,WILLIAMSTWN C049759 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $               22,475  $               32,430  $             111,374  $                       -    $             166,278 0.00% 0.00%  $                       -    $             111,374  $             506,278  $             506,278 0.00%  $             602,972  $             128,143 45%

437 ELLICOTT ST - NETWORK EXTENSION C060565 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 5 - Closeout  $                       -    $               64,179  $               60,853  $                       -    $                       -    $             125,032 0.00% 0.00%  $                       -    $                       -    $             125,032  $             125,032 0.00%  $             340,000  $             134,661 100%

488 BROADWAY ARCADE LLC, ALBANY C064806 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $             (16,691)  $             116,876  $                       -    $             100,184 0.00% 0.00%  $                       -    $             116,876  $             165,174  $             165,174 0.00%  $             184,677  $             109,841 85%

520 SENECA ST, UTICA C057406 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               85,000  $               11,672  $             115,217  $               51,272  $                       -    $             178,161 60.32% 209.60%  $                       -    $               51,272  $             178,161  $               93,161 109.60%  $             136,800  $             125,091 95%
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960 BUSTI AVE, BUFFALO, MOB C064454 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $               16,984  $                 3,426  $                       -    $               20,410 0.00% 0.00%  $                       -    $                 3,426  $               60,410  $               60,410 0.00%  $               15,000  $               20,410 5%

AD PRICE URD, PHASE 3, BUFFALO, NY C054668 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                      34  $                       -    $                       -    $                      34 0.00% 0.00%  $                       -    $                       -    $                      34  $                      34 0.00%  $               15,000  $               36,548 100%

ALLEN KELLY FARM, RENSSELAER FALLS, CD01063 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                        2  $                       -    $                       -    $                        2 0.00% 0.00%  $                       -    $                       -    $                        2  $                        2 0.00%  $             300,740  $             158,261 95%

ASPEN SPRINGS URD SECTION 4 C054625 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               47,476  $               33,967  $                 2,852  $                       -    $               84,295 0.00% 0.00%  $                       -    $                 2,852  $               84,295  $               84,295 0.00%  $             134,187  $               94,177 95%

BEAVER POND VILLAGE - PHS 2 C053923 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $                       -    $                    407  $                       -    $                       -    $                    407 0.00% 0.00%  $                       -    $                       -    $                    407  $                    407 0.00%  $               15,000  $               75,120 100%

BEL RIDGE URD NISKAYUNA NY C054384 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    718  $                      35  $                       -    $                       -    $                    753 0.00% 0.00%  $                       -    $                       -    $                    753  $                    753 0.00%  $               15,000  $                 3,332 20%

BIG DITCH BREWERY NETWORK REINFORC C054488 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                 7,424  $                       -    $                       -    $                 7,424 0.00% 0.00%  $                       -    $                       -    $                 7,424  $                 7,424 0.00%  $             400,000  $             375,292 100%

BIG TREE GLEN URD, BATAVIA C064288 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                       -    $                 7,847  $               12,749  $                       -    $               20,595 0.00% 0.00%  $                       -    $               12,749  $               20,595  $               20,595 0.00%  $               15,000  $               20,671 30%

BIRCH AVE 51 - ROUTE 9N CONVERSION C053127 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 1,943  $                    717  $                    851  $                       -    $                 3,511 0.00% 0.00%  $                       -    $                    851  $                 3,511  $                 3,511 0.00%  $             110,000  $               40,513 20%

BIRCHWOOD HILLS URD PHASE II C054435 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $               35,176  $                    478  $               11,230  $                       -    $               46,884 0.00% 0.00%  $                       -    $               11,230  $               46,884  $               46,884 0.00%  $             111,136  $               87,511 100%

BROOKSIDE CROSSING PHASE 1, ONEIDA C052928 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               43,000  $                 8,290  $                    395  $                       -    $                       -    $                 8,685 0.00% 20.20%  $                       -    $                       -    $                 8,685  $             (34,315) -79.80%  $               15,000  $               24,500 95%

BUFFALO RIVER FEST PARK LLC C064328 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                       -    $               24,956  $               53,399  $                       -    $               78,355 0.00% 0.00%  $                       -    $               53,399  $               98,355  $               98,355 0.00%  $               15,000  $               78,355 20%

BUTTERVILLE FARMS, ADAMS NY C055346 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $             153,000  $             134,992  $                 1,010  $                 1,393  $                       -    $             137,396 0.91% 89.80%  $                       -    $                 1,393  $             137,396  $             (15,604) -10.20%  $             209,800  $               45,564 95%

CAMILLUS APARTMENTS URD, CAMILLUS C055165 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $               68,000  $                    627  $               13,424  $                 4,064  $                       -    $               18,115 5.98% 26.64%  $                       -    $                 4,064  $               18,115  $             (49,885) -73.36%  $               15,000  $               19,178 20%

CANTON POTSDAM HOSPITAL CANTON NY C064692 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2a - Prelim Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               10,000  $               10,000 0.00%  $               15,000  $                       -   5%

CARRIAGE HILL URD PHASE 3, SELKIRK C064990 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 5,552  $             (17,878)  $                       -    $             (12,325) 0.00% 0.00%  $                       -    $             (17,878)  $             (12,325)  $             (12,325) 0.00%  $               15,000  $             (12,325) 20%

CELL TOWER SITE, PETERSON RD C054429 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 7,582  $                       -    $             115,397  $                       -    $             122,979 0.00% 0.00%  $                       -    $             115,397  $             122,979  $             122,979 0.00%  $               15,000  $               39,900 20%

CHLOE'S WAY URD - SARATOGA SPRINGS C047639 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 5,580  $               30,399  $                       -    $                       -    $               35,978 0.00% 0.00%  $                       -    $                       -    $               35,978  $               35,978 0.00%  $               15,000  $               41,407 100%

CITY SQUARE URD, SARATOGA SPRINGS C054543 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    609  $                    117  $                    420  $                       -    $                 1,147 0.00% 0.00%  $                       -    $                    420  $                 1,147  $                 1,147 0.00%  $               15,000  $                 7,888 20%

COBBLE HILL KNOLLS PH2. LAKE GEORGE C048820 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $               36,254  $                    105  $                       -    $                       -    $               36,359 0.00% 0.00%  $                       -    $                       -    $               36,359  $               36,359 0.00%  $               15,000  $               44,503 100%

COMM SERVICE, MAXFIELD RD, CORTLAND C054943 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                       -    $                       -    $               62,078  $                       -    $               62,078 0.00% 0.00%  $                       -    $               62,078  $               62,078  $               62,078 0.00%  $               15,000  $               18,908 5%

COTTAGE HILL URD - QUEENSBURY, NY C049261 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $               18,148  $               89,995  $                       -    $             108,143 0.00% 0.00%  $                       -    $               89,995  $             178,143  $             178,143 0.00%  $             218,754  $             119,606 100%

COUNTRY CLUB ESTATES URD SECT 1 C048364 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Cancelled  $                       -    $                       -    $                       -    $                  (516)  $                       -    $                  (516) 0.00% 0.00%  $                       -    $                  (516)  $                  (516)  $                  (516) 0.00%  $               15,000  $                    479 Cancelled

COUNTY OF FRANKLIN LANDFILL C050074 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                       -    $                 2,450  $                       -    $                 2,450 0.00% 0.00%  $                       -    $                 2,450  $                 2,450  $                 2,450 0.00%  $             405,974  $             141,101 95%

CR-ASH STREET-13.2KV FEEDER 22352 CD01217 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $             264,000  $             232,348  $               14,523  $               21,275  $                       -    $             268,146 8.06% 101.57%  $             104,000  $             (82,725)  $             268,146  $                 4,146 1.57%  $             398,876  $             295,186 85%

CRIMSON RIDGE PHASE 3B, LYSANDER NY C051386 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                    687  $               15,703  $                       -    $                       -    $               16,390 0.00% 0.00%  $                       -    $                       -    $               16,390  $               16,390 0.00%  $               15,000  $               68,684 95%

CURTIS BLDG - SPOT NETWORK C058110 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Construction  $                       -    $                    117  $               55,561  $               42,906  $                       -    $               98,583 0.00% 0.00%  $                       -    $               42,906  $             181,233  $             181,233 0.00%  $             230,000  $             121,623 85%

DEER SPRINGS URD, PART 4, PHASE 2B CD00572 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                 3,829  $               (2,858)  $                       -    $                    971 0.00% 0.00%  $                       -    $               (2,858)  $                    971  $                    971 0.00%  $               15,000  $                 3,295 5%

DELAET'S LANDING PHASE I RENSSELAER C051179 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Cancelled  $                       -    $                       -    $                       -    $                  (670)  $                       -    $                  (670) 0.00% 0.00%  $                       -    $                  (670)  $                  (670)  $                  (670) 0.00%  $               15,000  $                    630 Cancelled

DOUBLETREE HOTEL, SCHENECTADY C064289 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $             (67,083)  $               13,704  $                       -    $             (53,379) 0.00% 0.00%  $                       -    $               13,704  $             (53,379)  $             (53,379) 0.00%  $               15,000  $             (46,907) 100%

F5961 EXTEND TO 500 SENECA ST C055398 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $             308,000  $             441,695  $             185,215  $             198,465  $                       -    $             825,376 64.44% 267.98%  $                       -    $             198,465  $             841,376  $             533,376 173.17%  $             770,000  $          1,094,438 95%

FERNWOOD WAY LINE EXT PUTNAM STATIO C051588 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $           (160,296)  $                       -    $                       -    $                       -    $           (160,296) 0.00% 0.00%  $                       -    $                       -    $           (160,296)  $           (160,296) 0.00%  $             156,028  $                       -   100%

FOR PHASE 1B OF VAN DYKE SPINNEY C052328 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                      72  $                       -    $                       -    $                       -    $                      72 0.00% 0.00%  $                       -    $                       -    $                      72  $                      72 0.00%  $               15,000  $               24,445 100%

FOX CREEK TOWNHOMES SECTION 2 C055003 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 2,120  $               50,999  $                 3,159  $                       -    $               56,278 0.00% 0.00%  $                       -    $                 3,159  $               56,278  $               56,278 0.00%  $               15,000  $               74,108 95%

GEN COUNTY ECON DEV CORP C057505 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $             150,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                    850  $           (149,150) -99.43%  $               15,000  $                       -   5%

GLENVIEW ESTATES URD PHASE 1 C064826 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 3,533  $                 1,806  $                       -    $                 5,339 0.00% 0.00%  $                       -    $                 1,806  $                 5,339  $                 5,339 0.00%  $               15,000  $                 5,339 20%

GLENWOOD ABBEY -BETHLEHEM, NY C053883 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                 3,700  $                 1,763  $               47,614  $                       -    $               53,078 0.00% 0.00%  $                       -    $               47,614  $               53,078  $               53,078 0.00%  $               99,236  $               58,109 100%

HARMON GROVE SUBDIVISION, NISKAYUNA C055415 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 6,040  $                 9,768  $                       -    $               15,808 0.00% 0.00%  $                       -    $                 9,768  $               15,808  $               15,808 0.00%  $               15,000  $               15,967 5%

HAVILAND PARK PHASE I, GLENS FALLS C054669 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 1,626  $               (4,300)  $                       -    $               (2,675) 0.00% 0.00%  $                       -    $               (4,300)  $               (2,675)  $               (2,675) 0.00%  $               15,000  $               (2,515) 5%

HOMESTEAD COURT AT HELDERBERG C055024 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $               32,419  $                 1,800  $                       -    $               34,219 0.00% 0.00%  $                       -    $                 1,800  $               34,219  $               34,219 0.00%  $               15,000  $               36,106 95%

HVCC SCIENCE BUILDING NEW FEED C045605 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                    491  $               67,335  $               (2,087)  $                       -    $               65,739 0.00% 0.00%  $                       -    $               (2,087)  $               65,739  $               65,739 0.00%  $             200,141  $             119,672 100%

INNER HARBOR PROJECT, SYRACUSE NY C057287 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $               85,000  $             100,680  $             252,588  $               93,660  $                       -    $             446,928 110.19% 525.80%  $                       -    $               93,660  $             459,678  $             374,678 440.80%  $               15,000  $             528,137 20%

KENSINGTON WOODS PH1, NEW SCOTLAND, CD00892 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                 1,479  $                 8,406  $                       -    $                 9,885 0.00% 0.00%  $                       -    $                 8,406  $                 9,885  $                 9,885 0.00%  $               15,000  $                 9,885 5%

KEY CENTER - 3RD TRANS ADDITION C062130 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 3 - Ready To Schedule  $                       -    $                       -    $                 1,016  $                    460  $                       -    $                 1,476 0.00% 0.00%  $                       -    $                    460  $                 1,476  $                 1,476 0.00%  $             350,000  $                 1,476 30%

LAKEVIEW VILLAGE MAYFIELD, NY CD00838 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Cancelled  $                       -    $                       -    $                    410  $                      35  $                       -    $                    445 0.00% 0.00%  $                       -    $                      35  $                    445  $                    445 0.00%  $               15,000  $                 5,452 Cancelled

LAKEVILLE 19752 (MOBILE 7W) C054786 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             169,798  $               (8,148)  $               (2,121)  $                       -    $             159,529 0.00% 0.00%  $                       -    $               (2,121)  $             159,529  $             159,529 0.00%  $             790,000  $             748,603 100%

LEONTINE ISLAND, BOLTON LANDING, NY C054864 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $               27,343  $                       -    $                       -    $               27,343 0.00% 0.00%  $                       -    $                       -    $               27,343  $               27,343 0.00%  $             113,089  $               22,074 100%

LEVI FARM URD VOORHEESVILLE C064449 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                 2,658  $                    938  $                       -    $                 3,596 0.00% 0.00%  $                       -    $                    938  $                 3,596  $                 3,596 0.00%  $               15,000  $                 3,596 5%

LEXINGTON HILLS URD, PHASE 1 C054755 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $               84,202  $               83,244  $                       -    $             167,446 0.00% 0.00%  $                       -    $               83,244  $             221,446  $             221,446 0.00%  $             224,901  $             163,824 65%

LINE EXT/VERIZON/RIDGE RD/BROOME C048247 Barnett, Matt Barnett, Matt CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $               61,917  $                       -    $                       -    $               61,917 0.00% 0.00%  $                       -    $                       -    $               61,917  $               61,917 0.00%  $             226,000  $               86,316 95%

LINE EXTENSION AT LOON LN. CROGHAN, CD01215 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 0 - Strategy Justification  $                       -    $                    462  $                    491  $                    342  $                       -    $                 1,295 0.00% 0.00%  $                       -    $                    342  $                 1,295  $                 1,295 0.00%  $               15,000  $               21,402 5%

LOCHVUE URD, POESTENKILL, NY C051445 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 1,649  $                 8,859  $                       -    $               10,508 0.00% 0.00%  $                       -    $                 8,859  $             105,508  $             105,508 0.00%  $               15,000  $               (4,056) 20%

MAPLEHURST F0461 REBUILD C059899 Powers, Jackie Powers, Jackie KIGGINS, SEAN 5 - Closeout  $                       -    $               (3,590)  $             116,429  $               20,421  $                       -    $             133,261 0.00% 0.00%  $                       -    $               20,421  $             133,261  $             133,261 0.00%  $             170,000  $             155,859 95%

MARION MEADOWS URD CD00450 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               13,409  $                    518  $                 6,893  $                       -    $               20,821 0.00% 0.00%  $                       -    $                 6,893  $               20,821  $               20,821 0.00%  $             249,504  $               40,490 45%

MATT FARMS PHASE 2 URD, GUILDERLAND C045637 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $                 4,954  $                    816  $                       -    $                       -    $                 5,770 0.00% 0.00%  $                       -    $                       -    $                 5,770  $                 5,770 0.00%  $               99,836  $               96,824 100%

MAXON ALCO - MIX USE DEVLPMNT C052327 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $             500,000  $                    700  $               10,815  $                 4,865  $                       -    $               16,380 0.97% 3.28%  $             500,000  $           (495,135)  $               21,480  $           (478,520) -95.70%  $               75,000  $               18,100 5%

MCHARRIE TOWNE PHASE 2 -BALDWINSVIL C052884 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                  (134)  $                       -    $                       -    $                  (134) 0.00% 0.00%  $                       -    $                       -    $                  (134)  $                  (134) 0.00%  $             135,000  $             126,443 95%

MILL HOLLOW TWO URD - ALTAMONT - NY C052329 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    502  $                    614  $                      15  $                       -    $                 1,131 0.00% 0.00%  $                       -    $                      15  $                 1,131  $                 1,131 0.00%  $               15,000  $                 2,874 20%

MINOA FARMS PART 2 PHS 5, MINOA NY C050159 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $               55,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (55,000) -100.00%  $               15,000  $                 7,639 5%

MOHAWK HARBOR DEVELOPMENT CIVIL C055843 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $          1,352,000  $               87,137  $               68,582  $               37,120  $                       -    $             192,839 2.75% 14.26%  $                       -    $               37,120  $             764,039  $           (587,961) -43.49%  $          1,700,000  $             423,376 5%

MOOSE RIVER COMMONS URD, OLD FORGE C056407 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               43,000  $                       -    $                    326  $                       -    $                       -    $                    326 0.00% 0.76%  $                       -    $                       -    $                    326  $             (42,674) -99.24%  $               15,000  $               66,043 100%

NETWORK SERVICE - 510 WASHINGTON ST C062765 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                 4,593  $                 9,630  $               77,340  $                       -    $               91,562 0.00% 0.00%  $                       -    $               77,340  $             318,922  $             318,922 0.00%  $             249,709  $             101,347 20%

NEW URD LONDONDERRY RIDGE C053772 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               34,897  $             127,659  $                       -    $                       -    $             162,556 0.00% 0.00%  $                       -    $                       -    $             162,556  $             162,556 0.00%  $             164,412  $             117,514 100%

NEW URD THE CRAW FARM -GANSEVOORT C053486 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 9,012  $                    312  $                       -    $                       -    $                 9,324 0.00% 0.00%  $                       -    $                       -    $                 9,324  $                 9,324 0.00%  $               15,000  $               59,633 100%

NOBLEHURST GREEN ENERGY - TN YORK C052514 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 5,541  $               92,340  $               17,092  $                       -    $             114,973 0.00% 0.00%  $                       -    $               17,092  $             114,973  $             114,973 0.00%  $             651,000  $             656,223 100%

OAKWOOD HILLS URD - BATAVIA C051867 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                 4,212  $                       -    $                       -    $                 4,212 0.00% 0.00%  $                       -    $                       -    $                 4,212  $                 4,212 0.00%  $             249,174  $             206,166 100%

ONONDAGA NATION,  NEDROW C054624 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               34,474  $               14,656  $               20,274  $                       -    $               69,404 0.00% 0.00%  $                       -    $               20,274  $               69,404  $               69,404 0.00%  $             551,980  $             533,858 95%

PARK PLACE AT MALTA PHASE 2 URD C054804 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 1,963  $                    161  $                 2,165  $                       -    $                 4,288 0.00% 0.00%  $                       -    $                 2,165  $                 4,288  $                 4,288 0.00%  $               15,000  $               17,659 20%

PARK PLACE AT TOWN CENTER C052270 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    204  $                       -    $                       -    $                    204 0.00% 0.00%  $                       -    $                       -    $                    204  $                    204 0.00%  $               15,000  $               27,611 100%

PARK PLACE AT WILTON, LLC C055689 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 6,461  $               10,605  $                       -    $                       -    $               17,067 0.00% 0.00%  $                       -    $                       -    $               17,067  $               17,067 0.00%  $               15,000  $               86,018 100%

PARK SOUTH UCD, PHASE 2, ALBANY NY C057559 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                      34  $                    471  $               28,542  $                       -    $               29,047 0.00% 0.00%  $                       -    $               28,542  $               29,047  $               29,047 0.00%  $               15,000  $               31,154 45%

PARKSIDE VILLAGE URD, ALBANY NY C054087 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                      96  $                       -    $                       -    $                      96 0.00% 0.00%  $                       -    $                       -    $                      96  $                      96 0.00%  $               15,000  $               66,102 100%

PARTRIDGE ROAD COMPLEX, MALONE, NY C054863 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               43,000  $               10,325  $               98,597  $               15,802  $                       -    $             124,724 36.75% 290.05%  $                       -    $               15,802  $             124,724  $               81,724 190.05%  $             167,042  $             106,879 95%

PHEONIX BREWERY APTS C061346 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 2b - Final Eng  $                       -    $                      41  $               33,876  $                 8,556  $                       -    $               42,473 0.00% 0.00%  $                       -    $                 8,556  $               42,473  $               42,473 0.00%  $             320,000  $               42,473 5%

PINE HOLLOW URD, CHARLTON, NY C054085 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    215  $                 4,871  $             (20,994)  $                       -    $             (15,908) 0.00% 0.00%  $                       -    $             (20,994)  $             (15,908)  $             (15,908) 0.00%  $               15,000  $             (15,898) 20%

PINEBROOK ESTATES - SARATOGA SPRING C051869 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                    124  $                       -    $                       -    $                    124 0.00% 0.00%  $                       -    $                       -    $                    124  $                    124 0.00%  $               15,000  $               49,386 5%

PLEASANT ACRES URD PHASE 1 C031544 zUnassigned zUnassigned CAMPAGNA, ROBERT No Step in P6  $                       -    $                    634  $                       -    $                       -    $                       -    $                    634 0.00% 0.00%  $                       -    $                       -    $                    634  $                    634 0.00%  $             111,500  $               40,339 100%

PRINCETON HEIGHT  URD HALFMOON NY C064450 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 8,148  $                       -    $                 8,148 0.00% 0.00%  $                       -    $                 8,148  $                 8,148  $                 8,148 0.00%  $               15,000  $                 8,148 5%

PRUYN CREST URD - S. GLEN FALLS, NY C047376 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                 1,020  $                       -    $                       -    $                 1,020 0.00% 0.00%  $                       -    $                       -    $                 1,020  $                 1,020 0.00%  $             112,462  $               56,911 100%

QUAIL RUN URD - POESTENKILL, NY C045689 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    322  $                 8,553  $               12,560  $                       -    $               21,436 0.00% 0.00%  $                       -    $               12,560  $             119,436  $             119,436 0.00%  $             138,952  $               21,436 20%

RELOCATION OF FEEDERS AT MILLARD F CD00268 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Cancelled  $                       -    $                      47  $                       -    $                       -    $                       -    $                      47 0.00% 0.00%  $                       -    $                       -    $                      47  $                      47 0.00%  $             308,647  $                  (190) Cancelled

RESERVE FOR NEW BUSINESS COMMERCIAL C046920 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $          2,000,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             500,000  $           (500,000)  $          2,000,000  $                       -   0.00%  $                       -    $                       -   Blanket

RESERVE FOR NEW BUSINESS RESIDENTIA C046921 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $          3,006,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             751,500  $           (751,500)  $          2,404,080  $           (601,920) -20.02%  $                       -    $                       -   Blanket

ROLLING HILLS FARM, WESTPORT, NY CD01119 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $                    413  $                       -    $                       -    $                       -    $                    413 0.00% 0.00%  $                       -    $                       -    $                    413  $                    413 0.00%  $               15,000  $                      80 100%

SARATOGA BLVD. APARTMENTS C061727 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                 7,159  $             130,510  $               15,942  $                       -    $             153,611 0.00% 0.00%  $                       -    $               15,942  $             153,611  $             153,611 0.00%  $             195,272  $             154,311 85%

SHELTER COVE URD PH 3, ALBANY C056408 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    146  $                       -    $                       -    $                    146 0.00% 0.00%  $                       -    $                       -    $                    146  $                    146 0.00%  $               15,000  $               20,173 100%

SHERIDAN HOLLOW VILLAGE, ALBANY NY C049530 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    650  $                       -    $                       -    $                    650 0.00% 0.00%  $                       -    $                       -    $                    650  $                    650 0.00%  $               15,000  $               20,654 100%

SOUTH MEADOWS PHASE 1 -CAZENOVIA NY C053485 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $               43,000  $                    331  $               (6,207)  $               41,491  $                       -    $               35,615 96.49% 82.82%  $                       -    $               41,491  $               35,615  $               (7,385) -17.18%  $               99,404  $               58,333 95%

SPINNEY AT POND VIEW URD, CASTLETON C064290 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 3,436  $                      37  $                       -    $                 3,473 0.00% 0.00%  $                       -    $                      37  $                 3,473  $                 3,473 0.00%  $               15,000  $                 3,473 20%

SPORTS FIELD, JUDD RD, WHITESBORO C057408 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               85,000  $                       -    $                    921  $                       -    $                       -    $                    921 0.00% 1.08%  $                       -    $                       -    $                    921  $             (84,079) -98.92%  $               15,000  $             (43,701) 95%

ST. JOSEPH'S EMS-RTU C053464 zUnassigned zUnassigned WOODLEY, MICHAEL No Step in P6  $                       -    $                    677  $                      92  $               18,475  $                       -    $               19,244 0.00% 0.00%  $                       -    $               18,475  $               19,244  $               19,244 0.00%  $               30,000  $               36,018 5%

STA 59 - 13.2KV RATIO BANKS C056986 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 5 - Closeout  $             420,000  $               47,543  $               18,959  $               40,069  $                       -    $             106,571 9.54% 25.37%  $                       -    $               40,069  $             106,571  $           (313,429) -74.63%  $             840,000  $             428,723 95%

STONEBRIDGE URD PHASES 3 & 6 C048502 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               78,029  $               20,934  $             (11,980)  $                       -    $               86,983 0.00% 0.00%  $                       -    $             (11,980)  $               86,983  $               86,983 0.00%  $             112,000  $               99,263 100%

SYRACUSE SCHOOL DISTRICT CD00447 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $               21,153  $                       -    $                       -    $               21,153 0.00% 0.00%  $                       -    $                       -    $               21,153  $               21,153 0.00%  $             816,402  $             732,344 95%

TEBOVILLE RD, MALONE LINE EXTENTION C064827 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                 1,387  $                    696  $                       -    $                 2,083 0.00% 0.00%  $                       -    $                    696  $             (47,917)  $             (47,917) 0.00%  $               15,000  $                 2,083 45%

THE COMMON AT FLEMINGS FARM URD C055416 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Cancelled  $             234,000  $                       -    $                       -    $               (8,900)  $                       -    $               (8,900) -3.80% -3.80%  $                       -    $               (8,900)  $               (8,900)  $           (242,900) -103.80%  $               15,000  $                 8,576 Cancelled

THE PINES AT NORMANSIDE, BETHLEHEM C050244 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                      92  $                       -    $                       -    $                      92 0.00% 0.00%  $                       -    $                       -    $                      92  $                      92 0.00%  $               15,000  $               22,904 100%

THE RIDGE AT DUNCAN MEADOWS URD C055738 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               45,901  $               13,194  $                 2,902  $                       -    $               61,998 0.00% 0.00%  $                       -    $                 2,902  $               61,998  $               61,998 0.00%  $               15,000  $               67,822 100%

THOMPSON WAY URD, EAST GREENBUSH NY C054525 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                      84  $                       -    $                       -    $                       -    $                      84 0.00% 0.00%  $                       -    $                       -    $                      84  $                      84 0.00%  $               15,000  $                 5,325 20%

TIMBERCREEK PRESERVE URD PHASE 2 - CD01265 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               23,722  $               20,876  $                 1,791  $                       -    $               46,390 0.00% 0.00%  $                       -    $                 1,791  $               46,390  $               46,390 0.00%  $             483,000  $             507,043 100%

TOWNSHIP 5 MALL POLE RELOC CAMILLUS C049287 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $               22,742  $                       -    $                       -    $               22,742 0.00% 0.00%  $                       -    $                       -    $               22,742  $               22,742 0.00%  $             121,000  $               16,181 95%

UCD TOWNSHIP 5 - CAMILLUS NY C048617 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               24,347  $                 5,465  $             295,446  $                       -    $             325,258 0.00% 0.00%  $                       -    $             295,446  $             325,258  $             325,258 0.00%  $             644,062  $             447,163 95%

UCD-PARK SOUTH -MYRTLE AVE, ALBANY C053091 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $             200,000  $             150,239  $             337,446  $             199,272  $                       -    $             686,956 99.64% 343.48%  $                       -    $             199,272  $             981,956  $             781,956 390.98%  $             982,318  $             706,408 85%

UG 605 NIAGARA ST, D'YOUVILLE COLL C061751 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             169,172  $             249,364  $                    (90)  $                       -    $             418,445 0.00% 0.00%  $                       -    $                    (90)  $             418,445  $             418,445 0.00%  $             424,095  $             426,600 100%

UNIV.PLACE LASALLE BUFFALO NY URD C064453 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $               12,575  $                 5,160  $                       -    $               17,735 0.00% 0.00%  $                       -    $                 5,160  $               17,735  $               17,735 0.00%  $               15,000  $               17,735 5%

URD - DEER SPRINGS - LAKE VIEW, NY C053584 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Closed in Power Plant  $                       -    $               80,687  $                 2,663  $                       -    $                       -    $               83,349 0.00% 0.00%  $                       -    $                       -    $               83,349  $               83,349 0.00%  $             200,000  $             158,020 100%

URD - NORTHRIDGE SEC 3 - SULLIVAN C052325 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               13,178  $                 1,159  $                       -    $                       -    $               14,337 0.00% 0.00%  $                       -    $                       -    $               14,337  $               14,337 0.00%  $               97,569  $               82,268 95%

URD- 2ND PHSE- SISSON RESERVE - C049778 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    297  $                       -    $                       -    $                    297 0.00% 0.00%  $                       -    $                       -    $                    297  $                    297 0.00%  $               15,000  $               39,813 100%

URD- BAYBERRY PLACE -QUEENSBURY, NY C049670 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               11,993  $                    244  $                       -    $                       -    $               12,238 0.00% 0.00%  $                       -    $                       -    $               12,238  $               12,238 0.00%  $               15,000  $               66,712 100%

VAN ALLEN APARTMENTS PHASE I C052926 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 4,395  $                    173  $                       -    $                       -    $                 4,569 0.00% 0.00%  $                       -    $                       -    $                 4,569  $                 4,569 0.00%  $               15,000  $               11,066 20%

VAN DYKE SPINNEY URD PHASE II C054423 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $               67,767  $                 1,922  $                       -    $                       -    $               69,690 0.00% 0.00%  $                       -    $                       -    $               69,690  $               69,690 0.00%  $             117,442  $             100,806 100%

VILLAGE @ MISSION HILLS, HAMBURG NY C048822 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                    105  $               61,949  $               17,554  $                       -    $               79,608 0.00% 0.00%  $                       -    $               17,554  $               79,608  $               79,608 0.00%  $               15,000  $               86,459 95%

VILLAS AT DEERWOOD, N TONAWANDA, NY C051125 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                    157  $                    256  $                      71  $                       -    $                    484 0.00% 0.00%  $                       -    $                      71  $                    484  $                    484 0.00%  $               15,000  $               13,245 5%

WAITE MEADOWS URD, CLIFTON PARK NY C050019 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    293  $                       -    $                    293 0.00% 0.00%  $                       -    $                    293  $                    293  $                    293 0.00%  $               15,000  $                 7,780 5%

WESTMONT RIDGE URD (ELLICOTTVILLE) C048979 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               23,146  $                 4,425  $                       -    $                       -    $               27,572 0.00% 0.00%  $                       -    $                       -    $               27,572  $               27,572 0.00%  $             454,220  $             311,236 100%

WILSON RD, GROVELAND, NY C064327 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $             (23,113)  $                       -    $             (23,113) 0.00% 0.00%  $                       -    $             (23,113)  $             (23,113)  $             (23,113) 0.00%  $               15,000  $             (23,113) 5%

XAVIER WOODS, SYRACUSE, NY CD01107 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                       -    $                       -    $                       -    $               35,435  $                       -    $               35,435 0.00% 0.00%  $                       -    $               35,435  $               35,435  $               35,435 0.00%  $             170,397  $             170,110 100%

YATES FARMS URD, GLENVILLE C064846 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                    765  $                 2,481  $                       -    $                 3,246 0.00% 0.00%  $                       -    $                 2,481  $                 3,246  $                 3,246 0.00%  $               15,000  $                 3,246 5%

NYW D-LIN-JUST GREENS DBA AEROFARMS C065308 zTo Be Determined Powers, Jackie DROZYNSKI, KEVIN 1 - Initiation  $                       -    $                       -    $                       -    $                 3,800  $                       -    $                 3,800 0.00% 0.00%  $                       -    $                 3,800  $                 3,800  $                 3,800 0.00%  $               75,000  $                 3,800 5%

LOUDONDERRY URD PHASE II, COLONIE C065427 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 2,369  $                    806  $                       -    $                 3,175 0.00% 0.00%  $                       -    $                    806  $                 3,175  $                 3,175 0.00%  $               15,000  $                 3,175 5%

ESTATES AT HAYWOOD LN URD C065429 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 4,031  $             (46,226)  $                       -    $             (42,195) 0.00% 0.00%  $                       -    $             (46,226)  $             (42,195)  $             (42,195) 0.00%  $               15,000  $             (42,195) 20%

DUTCH VILLAGE IV URD, MENANDS C065431 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 4,946  $                       -    $                 4,946 0.00% 0.00%  $                       -    $                 4,946  $                 4,946  $                 4,946 0.00%  $               15,000  $                 4,946 5%

ESTATES AT HAYWOOD LN, PHASE 2 URD C065432 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                 1,126  $                 2,515  $                       -    $                 3,640 0.00% 0.00%  $                       -    $                 2,515  $                 3,640  $                 3,640 0.00%  $               15,000  $                 3,640 5%

NEWELL PLACE URD, DELMAR C065434 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 3,302  $                 2,727  $                       -    $                 6,029 0.00% 0.00%  $                       -    $                 2,727  $                 6,029  $                 6,029 0.00%  $               15,000  $                 6,029 20%

HIGHLAND CREEK PHASE I URD C065588 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 1,942  $                 5,042  $                       -    $                 6,984 0.00% 0.00%  $                       -    $                 5,042  $                 6,984  $                 6,984 0.00%  $               15,000  $                 6,984 5%

HIGHLAND CREEK PHASE II URD C065591 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 4,003  $                       -    $                 4,003 0.00% 0.00%  $                       -    $                 4,003  $                 4,003  $                 4,003 0.00%  $               15,000  $                 4,003 5%
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FAIR OAKS SUBDIVISION URD C065667 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                    816  $                    199  $                       -    $                 1,016 0.00% 0.00%  $                       -    $                    199  $                 1,016  $                 1,016 0.00%  $               15,000  $                 1,016 5%

BALDWINSVILLE APTS URD, VAN BUREN C065847 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $                       -    $                       -    $               10,501  $               32,984  $                       -    $               43,485 0.00% 0.00%  $                       -    $               32,984  $               43,485  $               43,485 0.00%  $               15,000  $               43,485 5%

TRYON TECHNOLOGY PARK UCD, PERTH NY C066088 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $                    530  $                       -    $                    530 0.00% 0.00%  $                       -    $                    530  $                    530  $                    530 0.00%  $               15,000  $                    530 5%

EASTVIEW FARMS INC - EXTEND F2851 C066226 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $                 9,824  $                       -    $                 9,824 0.00% 0.00%  $                       -    $                 9,824  $             217,824  $             217,824 0.00%  $             540,000  $                 9,824 5%

BRITTANY HILLS URD SECTION 12 C066526 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                       -    $                    986  $                 6,573  $                       -    $                 7,559 0.00% 0.00%  $                       -    $                 6,573  $                 7,559  $                 7,559 0.00%  $               15,000  $                 7,559 5%

MOHAWK RIVERFRONT ESTATES UCD PH2 C066547 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 2,347  $                       -    $                 2,347 0.00% 0.00%  $                       -    $                 2,347  $                 2,347  $                 2,347 0.00%  $               15,000  $                 2,347 5%

HARRISON QUARRY URD, S GLENS FALLS C066627 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $               11,252  $                       -    $               11,252 0.00% 0.00%  $                       -    $               11,252  $               11,252  $               11,252 0.00%  $               15,000  $               11,252 5%

NET ZERO VILLAGE URD - PHASE II C066946 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 1,652  $                       -    $                 1,652 0.00% 0.00%  $                       -    $                 1,652  $                 1,652  $                 1,652 0.00%  $               15,000  $                 1,652 5%

GLEN OAKS URD, PHASE 2A, GLENVILLE C066949 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    370  $                       -    $                    370 0.00% 0.00%  $                       -    $                    370  $                    370  $                    370 0.00%  $               15,000  $                    370 5%

THE GROVE URD, AMHERST C066966 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $             (84,214)  $                       -    $             (84,214) 0.00% 0.00%  $                       -    $             (84,214)  $               10,846  $               10,846 0.00%  $               15,000  $             (84,214) 5%

GLEN OAKS URD, PHASE 2B, GLENVILLE C067006 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    865  $                       -    $                    865 0.00% 0.00%  $                       -    $                    865  $                    865  $                    865 0.00%  $               15,000  $                    865 5%

GLEN OAKS URD, PHASE 1A, GLENVILLE C067007 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $               10,188  $                       -    $               10,188 0.00% 0.00%  $                       -    $               10,188  $               10,188  $               10,188 0.00%  $               15,000  $               10,188 5%

GLENVIEW ESTATES URD, PHASE 2 C067186 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 1,429  $                       -    $                 1,429 0.00% 0.00%  $                       -    $                 1,429  $                 1,429  $                 1,429 0.00%  $               15,000  $                 1,429 5%

GLENVIEW ESTATES URD, PHASE 3 C067187 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                       -    $                 2,115  $                       -    $                 2,115 0.00% 0.00%  $                       -    $                 2,115  $                 2,115  $                 2,115 0.00%  $               15,000  $                 2,115 0%

BEAR RIDGE ESTATES URD PHASE II C067188 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                       -    $                       -    $               81,733  $                       -    $               81,733 0.00% 0.00%  $                       -    $               81,733  $               81,733  $               81,733 0.00%  $             170,796  $               82,934 85%

WATERBRIDGE TERRACE SECTION 1 C067189 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                       -    $                       -    $                 1,402  $                       -    $                 1,402 0.00% 0.00%  $                       -    $                 1,402  $                 1,402  $                 1,402 0.00%  $               15,000  $                 1,402 5%

TRINITY MANOR URD, PHASE 5, SELKIRK C067286 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 4,805  $                       -    $                 4,805 0.00% 0.00%  $                       -    $                 4,805  $                 4,805  $                 4,805 0.00%  $               15,000  $                 4,805 5%

RESIDENCES AT THE CROSSINGS PH1URD C067287 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                       -    $                 1,384  $                       -    $                 1,384 0.00% 0.00%  $                       -    $                 1,384  $                 1,384  $                 1,384 0.00%  $               15,000  $                 1,384 20%

THE RESIDENCES AT THE CROSSINGS PH2 C067288 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 3,130  $                       -    $                 3,130 0.00% 0.00%  $                       -    $                 3,130  $                 3,130  $                 3,130 0.00%  $               15,000  $                 3,130 5%

NYS SUNY UPSTATE MED CTR C067408 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               50,489  $                       -    $               50,489 0.00% 0.00%  $                       -    $               50,489  $             170,489  $             170,489 0.00%  $               15,000  $               72,954 45%

CENTER FOR DISABILITY SRVCS SOLAR C067466 zUnassigned Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $        (1,018,410)  $                       -    $        (1,018,410) 0.00% 0.00%  $                       -    $        (1,018,410)  $        (1,018,410)  $        (1,018,410) 0.00%  $               15,000  $        (1,018,410) 5%

ST PETERS HOSPITAL SOLAR C067467 zUnassigned Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $           (218,990)  $                       -    $           (218,990) 0.00% 0.00%  $                       -    $           (218,990)  $           (218,990)  $           (218,990) 0.00%  $               15,000  $           (218,990) 5%

251 MAIN STREET - LOAD INCREASE C067586 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               11,250  $               11,250 0.00%  $             370,000  $                       -   5%

KAYDEROSS VILLAGE APTS URD PHASE 4 C068066 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $                       -    $               27,926  $                       -    $               27,926 0.00% 0.00%  $                       -    $               27,926  $             328,786  $             328,786 0.00%  $               15,000  $               28,396 30%

IDA YARBROUGH URD ALBANY NY C068109 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $                    290  $                       -    $                    290 0.00% 0.00%  $                       -    $                    290  $                    290  $                    290 0.00%  $               15,000  $                    290 5%

UNION COLLEGE SCHENECTADY NY C068210 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 1 - Initiation  $                       -    $                       -    $                       -    $           (160,500)  $                       -    $           (160,500) 0.00% 0.00%  $                       -    $           (160,500)  $           (160,500)  $           (160,500) 0.00%  $               15,000  $           (160,500) 5%

PSC CHALLENGE URD CLAY NY C068386 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $                       -    $                       -    $                       -    $                 9,679  $                       -    $                 9,679 0.00% 0.00%  $                       -    $                 9,679  $                 9,679  $                 9,679 0.00%  $               15,000  $                 9,679 5%

LINE EXTENSION FOR CUSTOMER F2462 C068448 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $                       -    $                       -    $                       -    $                    204  $                       -    $                    204 0.00% 0.00%  $                       -    $                    204  $                 2,164  $                 2,164 0.00%  $             200,000  $                    204 5%

PSC CHALLENGE URD LIVERPOOL NY C068567 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $                       -    $                       -    $                       -    $                    222  $                       -    $                    222 0.00% 0.00%  $                       -    $                    222  $                    222  $                    222 0.00%  $               15,000  $                    222 5%

DEER LAKES URD AMHURST NY C069266 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 1 - Initiation  $                       -    $                       -    $                       -    $                      51  $                       -    $                      51 0.00% 0.00%  $                       -    $                      51  $                      51  $                      51 0.00%  $               15,000  $                      51 5%

BELLE ESTATES URD GREENFIELD NY C069428 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                       -    $             (22,934)  $                       -    $             (22,934) 0.00% 0.00%  $                       -    $             (22,934)  $             (22,934)  $             (22,934) 0.00%  $               15,000  $             (22,934) 45%

LINE EXTENTION NORTH BLENHEIM NY C069432 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                       -    $           (176,755)  $                       -    $           (176,755) 0.00% 0.00%  $                       -    $           (176,755)  $             (32,255)  $             (32,255) 0.00%  $               15,000  $           (176,755) 20%

ALBANY CON CTR ALBANY NY C069549 zUnassigned zUnassigned BARNETT. MATTHEW No Step in P6  $                       -    $                       -    $                       -    $               12,277  $                       -    $               12,277 0.00% 0.00%  $                       -    $               12,277  $               12,277  $               12,277 0.00%  $               15,000  $               13,257 20%

HERON POINTE URD GRAND ISLAND NY C069727 zUnassigned zUnassigned POWERS, JACQUELINE No Step in P6  $                       -    $                       -    $                       -    $                    306  $                       -    $                    306 0.00% 0.00%  $                       -    $                    306  $                    306  $                    306 0.00%  $               15,000  $                    306 20%

CORNERSTONE MEADOWS PHASE 2- LATHAM C052925 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    (25)  $                       -    $                       -    $                    (25) 0.00% 0.00%  $                       -    $                       -    $                    (25)  $                    (25) 0.00%  $             120,260  $               76,653 100%

PATRIOT SQ PH1. GLENNVILLE, NY CD01222 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    522  $                       -    $                       -    $                    522 0.00% 0.00%  $                       -    $                       -    $                    522  $                    522 0.00%  $             248,184  $             250,800 100%

SARATOGA POINTE URD - SARATOGA SP C045683 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                    450  $                      14  $                       -    $                       -    $                    465 0.00% 0.00%  $                       -    $                       -    $                    465  $                    465 0.00%  $             128,502  $             121,568 100%

CORNERSTONE TOWNHOMES URD PHASE 1 C055203 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 2,721  $                 4,321  $               (2,721)  $                       -    $                 4,321 0.00% 0.00%  $                       -    $               (2,721)  $                 4,321  $                 4,321 0.00%  $             135,000  $               96,415 100%

MEADOWS @ PENDLETON  URD C051870 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                    283  $                 1,052  $                       -    $                       -    $                 1,335 0.00% 0.00%  $                       -    $                       -    $                 1,335  $                 1,335 0.00%  $             108,240  $               73,232 100%

GREYTHORNE URD SECTION 2, AMHURST C051127 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                    712  $                       -    $                       -    $                    712 0.00% 0.00%  $                       -    $                       -    $                    712  $                    712 0.00%  $               15,000  $               94,599 100%

ORANGE COMMONS URD CLAY, NY CD00629 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 3,086  $                       -    $                       -    $                 3,086 0.00% 0.00%  $                       -    $                       -    $                 3,086  $                 3,086 0.00%  $             196,874  $             162,585 95%

GRAIN FARM, FAWFREY RD SACKETS HBR C054565 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                        0  $                       -    $                       -    $                        0 0.00% 0.00%  $                       -    $                       -    $                        0  $                        0 0.00%  $             180,993  $             131,678 95%

UPGRD CAMP COBBLESTONE- SPITFIRE LK C049695 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $               53,886  $                       -    $                       -    $               53,886 0.00% 0.00%  $                       -    $                       -    $               53,886  $               53,886 0.00%  $             366,452  $             121,704 95%

SUNY COLLEGE OF NANO ENG. CLIFTON P CD01209 Barnett, Matt Barnett BARNETT. MATTHEW 5 - Closeout  $                       -    $                  (860)  $                       -    $                       -    $                       -    $                  (860) 0.00% 0.00%  $                       -    $                       -    $                  (860)  $                  (860) 0.00%  $             217,639  $             150,306 100%

D/SUB T_New Business Total  $          9,537,000  $          2,618,444  $          3,052,481  $             779,463  $                       -    $          6,450,388 8.17% 67.64%  $          1,855,500  $        (1,076,037)  $        13,821,148  $          4,284,148 44.92%  $        15,905,092 

D/SUB T_Outdoor Lighting NIAGARA PH1 EAST SL RMV C064126 Powers, Jackie Powers, Jackie MILLER, BETH 5 - Closeout  $                       -    $                       -    $               23,545  $                    391  $                       -    $               23,936 0.00% 0.00%  $                       -    $                    391  $               23,936  $               23,936 0.00%  $             188,000  $               30,549 100%

NORTH ROCKINGHAM/PENNY ST LIGHTING C056732 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                    151  $                 4,924  $             120,345  $                       -    $             125,420 0.00% 0.00%  $                       -    $             120,345  $             218,420  $             218,420 0.00%  $             205,005  $             136,929 95%

WELLINGTON STREETLIGHT REPLACEMENT C062485 Powers, Jackie Powers, Jackie MILLER, BETH 2b - Final Eng  $                       -    $                 5,968  $                 3,440  $                    153  $                       -    $                 9,561 0.00% 0.00%  $                       -    $                    153  $                 9,561  $                 9,561 0.00%  $             132,000  $                 9,561 5%

WOODSTREAMFARMS-UG-LIGHTING C055111 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $             343,000  $                 5,132  $               42,871  $             730,690  $                       -    $             778,693 213.03% 227.02%  $                       -    $             730,690  $             967,693  $             624,693 182.13%  $               15,000  $             830,724 95%

D/SUB T_Outdoor Lighting Total  $             343,000  $               11,251  $               74,780  $             851,579  $                       -    $             937,610 248.27% 273.36%  $                       -    $             851,579  $          1,219,610  $             876,610 255.57%  $          1,007,764 

D/SUB T_Public Requirements 7780.08 NYSDOT RT 971U/RAQUETTE RIV C058259 Ambrose, Donald Campagna, Robert AMBROSE, DON 3 - Construction  $                       -    $             153,593  $             502,018  $             346,915  $                       -    $          1,002,526 0.00% 0.00%  $                       -    $             346,915  $          1,002,526  $          1,002,526 0.00%  $             754,000  $          1,151,545 85%

BLENHEIM HILL RD FACILITIES RELOCAT CD00777 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                 1,689  $                       -    $                       -    $                 1,689 0.00% 0.00%  $                       -    $                       -    $                 1,689  $                 1,689 0.00%  $             235,506  $             228,147 100%

CERSOSIMO LUMBER, LAKE LUZERNE NY C054446 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                 1,542  $                       -    $                       -    $                 1,542 0.00% 0.00%  $                       -    $                       -    $                 1,542  $                 1,542 0.00%  $             258,487  $             160,508 100%

DOT - 1536.01 ALBANY AVE RECONS C048375 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                      85  $                       -    $                       -    $                      85 0.00% 0.00%  $                       -    $                       -    $                      85  $                      85 0.00%  $             128,098  $             123,701 100%

DOT - 3028.11 RT 281 CORTLAND C053128 Ambrose, Donald Campagna, Robert AMBROSE, DON 3 - Construction  $             510,000  $             132,523  $             534,800  $          1,016,854  $                       -    $          1,684,176 199.38% 330.23%  $               25,000  $             991,854  $          1,684,176  $          1,174,176 230.23%  $          1,776,000  $          2,110,207 100%

DOT - WEST BERGEN / RT 90 UG C055225 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                       -    $             627,909  $             105,679  $           (155,002)  $                       -    $             578,587 0.00% 0.00%  $                       -    $           (155,002)  $             578,587  $             578,587 0.00%  $             839,287  $             782,554 100%

DOT 5760.26 OHIO ST - NORTH C049747 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                       -    $                 1,223  $                 2,762  $                       -    $                       -    $                 3,986 0.00% 0.00%  $                       -    $                       -    $                 3,986  $                 3,986 0.00%  $             122,339  $             125,101 100%

DOT 5760.26 OHIO ST - SOUTH C049749 Urbanski, Kevin Powers, Jackie sykesr 5 - Closeout  $                       -    $               12,189  $               13,233  $               12,698  $                       -    $               38,119 0.00% 0.00%  $                       -    $               12,698  $               38,119  $               38,119 0.00%  $               30,000  $               80,145 100%

DOT 5760.26 OHIO ST - ST CLAIR ST C049753 Urbanski, Kevin Powers, Jackie sykesr 5 - Closeout  $                       -    $               22,590  $               27,517  $               26,365  $                       -    $               76,473 0.00% 0.00%  $                       -    $               26,365  $               76,473  $               76,473 0.00%  $             298,663  $             313,102 100%

DOT CITY OF WATERTOWN HARRISON ST C054703 Campagna, Robert Campagna, Robert AMBROSE, DON 2b - Final Eng  $               85,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (85,000) -100.00%  $             100,000  $                 1,622 5%

DOT CLEVELAND DR BRIDGE C048677 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                 1,000  $             157,427  $                       -    $               35,178  $                       -    $             192,606 3517.84% 19260.57%  $                       -    $               35,178  $               38,706  $               37,706 3770.57%  $             250,465  $             238,881 100%

DOT FACTORY ST WATERTOWN NY C051963 Kogler, Mark Campagna, Robert AMBROSE, DON 5 - Closeout  $             128,000  $             167,545  $               66,167  $                       -    $                       -    $             233,712 0.00% 182.59%  $                       -    $                       -    $             233,712  $             105,712 82.59%  $             535,000  $             532,490 100%

DOT HERKIMER COUNTY C061626 Ambrose, Donald Barnett, Matt AMBROSE, DON 5 - Closeout  $                       -    $               47,778  $                 2,526  $                       -    $                       -    $               50,304 0.00% 0.00%  $                       -    $                       -    $               50,304  $               50,304 0.00%  $             150,000  $               60,919 100%

DOT JEFFERSON CO DPW CR69 C052123 Campagna, Robert Campagna, Robert AMBROSE, DON 2b - Final Eng  $             102,000  $                       -    $                    419  $                      96  $                       -    $                    515 0.09% 0.51%  $                       -    $                      96  $                    515  $           (101,485) -99.49%  $               50,000  $               18,729 5%

DOT OHIO ST-DOT BLDG SERVICE C060186 Urbanski, Kevin Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               81,804  $                 7,526  $                       -    $                       -    $               89,329 0.00% 0.00%  $                       -    $                       -    $               89,329  $               89,329 0.00%  $             186,832  $             181,986 100%

DOT PATERSON STREET, ODGENSBURG C045630 Campagna, Robert Campagna, Robert GATES, KEVIN 5 - Closeout  $                       -    $               14,300  $                 2,285  $                       -    $                       -    $               16,585 0.00% 0.00%  $                       -    $                       -    $               16,585  $               16,585 0.00%  $             563,582  $             540,268 95%

DOT PIN 1756.37 SPRING AVE BRIDGE C053904 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    713  $                       -    $                       -    $                    713 0.00% 0.00%  $                       -    $                       -    $                    713  $                    713 0.00%  $             125,000  $             125,591 100%

DOT PIN 2326.14 ORISKANY BLVD STORM C060265 Ambrose, Donald Campagna, Robert AMBROSE, DON 3 - Ready To Schedule  $                       -    $                 2,864  $               24,032  $                 4,683  $                       -    $               31,578 0.00% 0.00%  $                       -    $                 4,683  $               31,578  $               31,578 0.00%  $             350,000  $               34,524 20%

DOT PIN 3754.56 CONNECTIVE CORRIDOR CD01183 Ambrose, Donald Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $             246,049  $             309,097  $             (14,617)  $                       -    $             540,529 0.00% 0.00%  $                       -    $             (14,617)  $             540,529  $             540,529 0.00%  $          6,102,000  $          6,449,246 95%

DOT PIN SBOW.OA C062045 Ambrose, Donald Barnett, Matt AMBROSE, DON 3 - Construction  $                       -    $                 4,130  $                  (181)  $               11,370  $                       -    $               15,319 0.00% 0.00%  $                       -    $               11,370  $               60,319  $               60,319 0.00%  $             125,000  $               17,360 45%

DOT PIN2805.51 JOHNSTOWN NY C061645 Ambrose, Donald Barnett, Matt AMBROSE, DON 5 - Closeout  $                       -    $                 6,681  $             122,488  $             198,848  $                       -    $             328,017 0.00% 0.00%  $                       -    $             198,848  $             361,517  $             361,517 0.00%  $             414,578  $             367,773 95%

DOT RT 11/MAIN ST., GOUVERNEUR CD00282 Campagna, Robert Campagna, Robert AMBROSE, DON 3 - Construction  $                       -    $                       -    $                       -    $               23,987  $                       -    $               23,987 0.00% 0.00%  $                       -    $               23,987  $               23,987  $               23,987 0.00%  $             198,123  $             232,520 95%

DOT-CANAJOHAIRE 5S & 10 PIN 2650.33 C035510 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    534  $                    175  $                       -    $                    709 0.00% 0.00%  $                       -    $                    175  $                    709  $                    709 0.00%  $          1,200,000  $          1,185,732 100%

DOTR RT28 WHITE LK - MCKEEVER DIST C035027 Campagna, Robert Campagna, Robert GATES, KEVIN 0 - Strategy Justification  $                       -    $                    (23)  $                       -    $                       -    $                       -    $                    (23) 0.00% 0.00%  $                       -    $                       -    $                    (23)  $                    (23) 0.00%  $               44,000  $                 9,006 5%

ERIE BLVD./NOTT ST ITERSECTION IMPR C061505 Barnett, Matt Barnett, Matt AMBROSE, DON 5 - Closeout  $                       -    $             165,934  $                  (124)  $                       -    $                       -    $             165,810 0.00% 0.00%  $                       -    $                       -    $             165,810  $             165,810 0.00%  $             200,000  $             165,810 100%

GOODRICH ST RELOCATION ALL PRO PARK C047904 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             (87,189)  $                       -    $                       -    $                       -    $             (87,189) 0.00% 0.00%  $                       -    $                       -    $             (87,189)  $             (87,189) 0.00%  $             831,000  $             580,766 100%

HERKIMER COUNTY COLE RD C060748 Campagna, Robert Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $                 1,649  $               64,131  $               39,502  $                       -    $             105,283 0.00% 0.00%  $                       -    $               39,502  $             105,283  $             105,283 0.00%  $             141,140  $             134,341 100%

ISLAND RD, AUSABLE FORKS C054790 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2a - Prelim Eng  $               70,000  $                       -    $                    365  $                    537  $                       -    $                    903 0.77% 1.29%  $               70,000  $             (69,463)  $                    903  $             (69,098) -98.71%  $               15,000  $               11,027 5%

MV DOT PIN 2016.77 PUTNAM RD/RT 12 C060645 Ambrose, Donald Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $                 3,306  $               66,800  $                       -    $                       -    $               70,107 0.00% 0.00%  $                       -    $                       -    $               70,107  $               70,107 0.00%  $             100,000  $               80,533 95%

MV-DOT HERKIMER CO. NEWPORT RD. DOT C054926 Campagna, Robert Campagna, Robert GATES, KEVIN 5 - Closeout  $             140,000  $               39,314  $               (2,317)  $                       -    $                       -    $               36,997 0.00% 26.43%  $                       -    $                       -    $               36,997  $           (103,003) -73.57%  $             200,000  $               63,826 95%

NESTLE SUBSTATION DEMO CD01051 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                 1,000  $               39,809  $             (46,507)  $                    505  $                       -    $               (6,193) 50.51% -619.26%  $                       -    $                    505  $               (6,193)  $               (7,193) -719.26%  $             221,000  $               48,350 100%

NYSDOT PIN 1089.1 CD00815 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Cancelled  $                       -    $                      (5)  $                       -    $                       -    $                       -    $                      (5) 0.00% 0.00%  $                       -    $                       -    $                      (5)  $                      (5) 0.00%  $             157,211  $               28,997 Cancelled

NYSDOT RIDGE RD BRIDGE C015724 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                       -    $               71,756  $               27,655  $                       -    $                       -    $               99,411 0.00% 0.00%  $                       -    $                       -    $               99,411  $               99,411 0.00%  $             418,000  $             445,421 100%

ONEIDA CO.HIGHWAY DEPT.CIDER C060945 Ambrose, Donald Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $                 1,086  $             156,278  $               37,151  $                       -    $             194,515 0.00% 0.00%  $                       -    $               37,151  $             194,515  $             194,515 0.00%  $             221,012  $             220,641 95%

ONON CO DOT VELASKO RD C051866 Campagna, Robert Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $               47,179  $               38,718  $                       -    $                       -    $               85,897 0.00% 0.00%  $                       -    $                       -    $               85,897  $               85,897 0.00%  $             518,000  $             497,216 100%

OSWEGO - TROLLEY LIGHT POLE REPLACE CD00810 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $             464,000  $                 1,038  $               73,315  $             331,822  $                       -    $             406,175 71.51% 87.54%  $                       -    $             331,822  $             491,175  $               27,175 5.86%  $             300,000  $             961,817 65%

PIN 1085.42 RT 146 / MOHAWK C057859 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $             213,000  $             130,774  $                 4,618  $               16,273  $                       -    $             151,664 7.64% 71.20%  $                       -    $               16,273  $             155,914  $             (57,086) -26.80%  $             250,000  $             151,664 20%

PIN 1085.42 RT 146 OVER MOHAWK R C055355 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $             168,000  $                       -    $                 5,726  $               13,688  $                       -    $               19,414 8.15% 11.56%  $                       -    $               13,688  $               29,914  $           (138,086) -82.19%  $             240,000  $               19,709 20%

PIN 1460.32 RT 32 OVER MOHAWK RIVER C054068 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                        8  $                 2,319  $                       -    $                 2,328 0.00% 0.00%  $                       -    $                 2,319  $                 2,328  $                 2,328 0.00%  $             300,000  $               21,349 20%

PIN 1756.03 WASH AVE SIGNALS PH 2 C054064 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             165,926  $             126,485  $               12,349  $                       -    $             304,760 0.00% 0.00%  $                       -    $               12,349  $             304,760  $             304,760 0.00%  $          1,200,000  $          1,285,324 100%

PIN 1756.03 WASH AVE SIGNALS PH 3 C054065 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    686  $               (1,377)  $                       -    $                  (691) 0.00% 0.00%  $                       -    $               (1,377)  $                  (691)  $                  (691) 0.00%  $             125,000  $             119,109 100%

PIN 1756.03 WESTERN AVE SIGNALS C051489 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               79,025  $                 2,201  $             (15,537)  $                       -    $               65,689 0.00% 0.00%  $                       -    $             (15,537)  $               65,689  $               65,689 0.00%  $          1,200,000  $          1,158,730 100%

PIN 1756.60 BALLSTON AVE C050238 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $               29,099  $                        4  $                       -    $                       -    $               29,103 0.00% 0.00%  $                       -    $                       -    $               29,103  $               29,103 0.00%  $             100,000  $               67,304 100%

PIN 1757.75 DOT GEYSER RD RECON C051260 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                       -    $                 5,023  $                       -    $                 5,023 0.00% 0.00%  $                       -    $                 5,023  $                 5,023  $                 5,023 0.00%  $             200,000  $             159,787 95%

PIN 1759.67 LAKE GEORGE C060928 Ambrose, Donald Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 1,656  $                    386  $                    646  $                       -    $                 2,688 0.00% 0.00%  $                       -    $                    646  $               87,688  $               87,688 0.00%  $             202,500  $                 6,231 20%

PIN 2056.79 C055418 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               98,000  $             115,028  $                       -    $                       -    $                       -    $             115,028 0.00% 117.38%  $                       -    $                       -    $             115,028  $               17,028 17.38%  $             196,123  $             198,199 95%

PIN 2805.65CHENANGO RD. C063526 Ambrose, Donald Campagna, Robert AMBROSE, DON 3 - Ready To Schedule  $                       -    $                       -    $                 6,342  $                 1,482  $                       -    $                 7,823 0.00% 0.00%  $                       -    $                 1,482  $               74,323  $               74,323 0.00%  $             100,000  $                 8,110 20%

PIN 5757.18 KENMORE AVE C054523 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 3 - Construction  $             140,000  $             547,575  $             515,882  $             247,478  $                       -    $          1,310,934 176.77% 936.38%  $                       -    $             247,478  $          1,434,834  $          1,294,834 924.88%  $          1,650,000  $          1,758,147 85%

PIN2039.06 ONEIDA SAFETY PROJECT C062645 Ambrose, Donald Campagna, Robert AMBROSE, DON 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               31,431  $                       -    $               31,431 0.00% 0.00%  $                       -    $               31,431  $             131,431  $             131,431 0.00%  $             100,000  $               48,420 30%

RESERVE FOR PUBLIC REQUIREMENTS UNI C046922 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $          4,180,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $          1,045,000  $        (1,045,000)  $          1,602,180  $        (2,577,820) -61.67%  $                       -    $                       -   Blanket

ROTTERDAM 13852 & 13853  RELOCATION C046422 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $             400,000  $               10,329  $               13,908  $               11,448  $                       -    $               35,684 2.86% 8.92%  $                       -    $               11,448  $               75,374  $           (324,626) -81.16%  $          1,500,000  $             227,081 5%

SAVARINO COMPANIES LLC, BUFFALO, NY C056650 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                    544  $                       -    $                       -    $                       -    $                    544 0.00% 0.00%  $                       -    $                       -    $                    544  $                    544 0.00%  $               85,980  $               32,752 100%

TAB 14-49C TONAWANDA CK RD C062911 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                       -    $                 1,246  $               65,753  $                 5,094  $                       -    $               72,092 0.00% 0.00%  $                       -    $                 5,094  $               72,092  $               72,092 0.00%  $             150,000  $               97,272 100%

TRINITY 52-MYRTLE AVE OH RELOCATION C058565 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               43,060  $             157,517  $               16,239  $                       -    $             216,816 0.00% 0.00%  $                       -    $               16,239  $             216,816  $             216,816 0.00%  $             310,727  $             (69,307) 100%

UG TO OH 39 BRAYTON LN, QUEENSBURY C054243 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $               72,841  $                       -    $                       -    $               72,841 0.00% 0.00%  $                       -    $                       -    $               72,841  $               72,841 0.00%  $               15,000  $                 7,878 100%

VILLAGE OF CLAYTON DOWNTOWN - OH-UG C053443 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $               85,000  $                    334  $                       -    $                       -    $                       -    $                    334 0.00% 0.39%  $                       -    $                       -    $                    334  $             (84,666) -99.61%  $               15,000  $               21,193 5%

PILGRIM VILLAGE URD RELOCATION C065593 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                       -    $               14,797  $           (171,405)  $                       -    $           (156,608) 0.00% 0.00%  $                       -    $           (171,405)  $               24,692  $               24,692 0.00%  $               15,000  $           (170,064) 20%

PORT OF ALBANY RELOCATION C048757 Barnett, Matt Barnett, Matt KIRKPATRICK, CASEY Closed in Power Plant  $                       -    $                       -    $             (71,609)  $                       -    $                       -    $             (71,609) 0.00% 0.00%  $                       -    $                       -    $             (71,609)  $             (71,609) 0.00%  $             101,898  $           (156,567) 100%

+DOT LOCKPORT RD C055763 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 5 - Closeout  $                       -    $             281,407  $               74,492  $               20,780  $                       -    $             376,678 0.00% 0.00%  $                       -    $               20,780  $             376,678  $             376,678 0.00%  $             439,868  $             449,898 100%

NYSDOT PIN3045.52 C064906 Ambrose, Donald Campagna, Robert AMBROSE, DON 2b - Final Eng  $                       -    $                       -    $                       -    $                 7,528  $                       -    $                 7,528 0.00% 0.00%  $                       -    $                 7,528  $                 7,528  $                 7,528 0.00%  $             800,000  $                 7,528 5%

D214435 CANALWAY BIKE TRAIL C066146 Urbanski, Kevin Powers, Jackie URBANSKI, KEVIN 2b - Final Eng  $                       -    $                       -    $                       -    $                 3,845  $                       -    $                 3,845 0.00% 0.00%  $                       -    $                 3,845  $                 3,845  $                 3,845 0.00%  $             130,000  $                 3,845 5%

POLE RELOCATION, TAYLOR DR C066347 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                       -    $                    450  $               27,891  $                       -    $               28,341 0.00% 0.00%  $                       -    $               27,891  $               28,341  $               28,341 0.00%  $               15,000  $               36,414 20%

VAULT 588 EQUIPMENT CHANGE-OUT C066406 Urbanski, Kevin Powers, Jackie FORGENSI, RICHARD 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               11,036  $                       -    $               11,036 0.00% 0.00%  $                       -    $               11,036  $               11,036  $               11,036 0.00%  $             240,000  $               13,632 20%

PINSBOWOA RT28/29 FAIRFIELD C066546 zUnassigned zUnassigned AMBROSE, DON No Step in P6  $                       -    $                       -    $                 4,531  $               59,162  $                       -    $               63,693 0.00% 0.00%  $                       -    $               59,162  $               63,693  $               63,693 0.00%  $             120,000  $               86,721 0%

SCHOOL ST, GLENS FALLS, POLE RELOC C067766 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 6,329  $                       -    $                 6,329 0.00% 0.00%  $                       -    $                 6,329  $                 6,329  $                 6,329 0.00%  $               15,000  $                 6,329 5%

GENESEE ST, ONEIDA, POLE RELOC C067786 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                       -    $                       -    $               57,023  $                       -    $               57,023 0.00% 0.00%  $                       -    $               57,023  $               57,023  $               57,023 0.00%  $               15,000  $               70,657 65%

COLLEMER RD CO 2 LLC, E SYRACUSE C067927 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               93,330  $                       -    $               93,330 0.00% 0.00%  $                       -    $               93,330  $               93,330  $               93,330 0.00%  $               15,000  $               93,886 65%

1ST ST OSWEGO REL C067966 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                       -    $                       -    $                 7,344  $                       -    $                 7,344 0.00% 0.00%  $                       -    $                 7,344  $                 7,344  $                 7,344 0.00%  $               15,000  $                 7,344 5%

CUSTOMER UPGRADE BUFFALO NY C068366 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $                 5,650  $                       -    $                 5,650 0.00% 0.00%  $                       -    $                 5,650  $                 5,650  $                 5,650 0.00%  $               15,000  $                 5,650 5%

3806.28 RT 49@ DEPOT RD (SITE E) C054585 Kogler, Mark Campagna, Robert AMBROSE, DON Closed in Power Plant  $               68,000  $               58,356  $                 1,383  $                 5,363  $                       -    $               65,101 7.89% 95.74%  $                       -    $                 5,363  $               65,101  $               (2,899) -4.26%  $             173,000  $             179,541 100%

DOT PIN 4754.36 C069186 zUnassigned zUnassigned URBANSKI, KEVIN No Step in P6  $                       -    $                       -    $                       -    $                    663  $                       -    $                    663 0.00% 0.00%  $                       -    $                    663  $                 4,413  $                 4,413 0.00%  $             140,000  $                    663 20%

TONAWANDA LIBARY FACILTIES RELOCATE C069228 zUnassigned Powers, Jackie POWERS, JACQUELINE 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 3,750  $                 3,750 0.00%  $               15,000  $                       -   5%

GREYTHORNE PH3 WILLIAMSVILLE NY C069230 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 1 - Initiation  $                       -    $                       -    $                       -    $                    306  $                       -    $                    306 0.00% 0.00%  $                       -    $                    306  $                    306  $                    306 0.00%  $               15,000  $                    306 5%

NEW URD- FARMSTEAD - CLAY, NY C053587 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                      53  $                 2,742  $                       -    $                       -    $                 2,796 0.00% 0.00%  $                       -    $                       -    $                 2,796  $                 2,796 0.00%  $             181,918  $             157,088 95%

DOT-LAKESHORE TRAIL PH-2 C048245 Kogler, Mark Powers, Jackie KOGLER, ROBERT 5 - Closeout  $                       -    $                       -    $                       -    $             (36,908)  $                       -    $             (36,908) 0.00% 0.00%  $                       -    $             (36,908)  $             (36,908)  $             (36,908) 0.00%  $             300,000  $             107,763 95%

NYSDOT 5812.37 EGGERT / RT 33 C054464 Kogler, Mark Powers, Jackie KOGLER, ROBERT 5 - Closeout  $                       -    $                       -    $                    239  $                       -    $                       -    $                    239 0.00% 0.00%  $                       -    $                       -    $                    239  $                    239 0.00%  $             120,000  $               96,127 95%
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DOT PIN 2134.50 UTICA ARTERIAL CD01009 Campagna, Robert Campagna, Robert LUNDRIGAN, MARK 5 - Closeout  $                       -    $                       -    $             (62,158)  $                       -    $                       -    $             (62,158) 0.00% 0.00%  $                       -    $                       -    $             (62,158)  $             (62,158) 0.00%  $          3,400,000  $          3,422,320 95%

DOT ONONDAGA COUNTY  THOMPSON ROAD CD01141 Campagna, Robert Campagna, Robert BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $               (2,674)  $                       -    $                       -    $               (2,674) 0.00% 0.00%  $                       -    $                       -    $               (2,674)  $               (2,674) 0.00%  $             482,972  $             469,172 100%

PIN 1335.18 RT 40 BRIDGE REBUILD C050239 Barnett, Matt Barnett BARNETT. MATTHEW 5 - Closeout  $                       -    $             (43,667)  $                       -    $                       -    $                       -    $             (43,667) 0.00% 0.00%  $                       -    $                       -    $             (43,667)  $             (43,667) 0.00%  $             150,000  $               86,784 100%

DOT PIN 1757.31 WASHINGTON/FULLER C049503 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    742  $                       -    $                       -    $                    742 0.00% 0.00%  $                       -    $                       -    $                    742  $                    742 0.00%  $             143,550  $             141,542 100%

DOT PIN 2018.98 RT 28 - WHITE CREEK C050040 Barnett, Matt Campagna GATES, KEVIN 5 - Closeout  $                       -    $                       -    $             (25,859)  $                       -    $                       -    $             (25,859) 0.00% 0.00%  $                       -    $                       -    $             (25,859)  $             (25,859) 0.00%  $             161,349  $             135,425 95%

D/SUB T_Public Requirements Total  $          6,853,000  $          3,383,203  $          3,012,677  $          2,361,559  $                       -    $          8,757,439 34.46% 127.79%  $          1,140,000  $          1,221,559  $        10,987,859  $          4,134,859 60.34%  $        28,881,358 

D_Non-REP General/ Other ROME (LANDFILL) 2 MW PV OH LINE C064186 Campagna, Robert Campagna, Robert EASTHAM, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                 1,333  $               36,334  $                       -    $               37,668 0.00% 0.00%  $                       -    $               36,334  $           (144,332)  $           (144,332) 0.00%  $             340,500  $               45,656 20%

ROME (LANDFILL) 2MW PV RTU C064187 Pickard, Steven G. Baum, Mary EASTHAM, ROBERT 2a - Prelim Eng  $                       -    $                       -    $                    130  $                 3,999  $                       -    $                 4,129 0.00% 0.00%  $                       -    $                 3,999  $               17,129  $               17,129 0.00%  $               50,000  $                 4,129 5%

TOWN OF BETHLEHEM EAST 1.791 MW PV C062287 zUnassigned zUnassigned EASTHAM, ROBERT No Step in P6  $                       -    $                       -    $                       -    $                 2,778  $                       -    $                 2,778 0.00% 0.00%  $                       -    $                 2,778  $                 2,778  $                 2,778 0.00%  $               53,000  $                 2,778 5%

TOWN OF BETHLEHEM WEST 957 KW PV - C062289 zUnassigned zUnassigned EASTHAM, ROBERT No Step in P6  $                       -    $                       -    $                 5,541  $                 3,755  $                       -    $                 9,296 0.00% 0.00%  $                       -    $                 3,755  $                 9,296  $                 9,296 0.00%  $               53,000  $                 9,296 5%

D_Non-REP General/ Other Total  $                       -    $                       -    $                 7,004  $               46,866  $                       -    $               53,871 0.00% 0.00%  $                       -    $               46,866  $           (115,129)  $           (115,129) 0.00%  $               61,859 

D_Non-REP LINE OTHER 172 FRANKLIN ST, NETWORK SERVICE C054824 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             212,143  $               53,316  $                       -    $                       -    $             265,460 0.00% 0.00%  $                       -    $                       -    $             265,460  $             265,460 0.00%  $             301,922  $             301,455 100%

1760 HELDERBURG AVE, ROTTERDAM URD C062547 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 1,861  $                 1,301  $                 8,436  $                       -    $               11,598 0.00% 0.00%  $                       -    $                 8,436  $               11,598  $               11,598 0.00%  $               15,000  $               15,049 95%

3PH LINE EXT, DE NOON RD, CALEDONIA C059679 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                    284  $           (194,764)  $             188,347  $                       -    $               (6,134) 0.00% 0.00%  $                       -    $             188,347  $             174,616  $             174,616 0.00%  $             464,637  $                 6,831 45%

623 RIVER ST TROY NY C060121 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               68,277  $               66,091  $                      53  $                       -    $             134,420 0.00% 0.00%  $                       -    $                      53  $             134,420  $             134,420 0.00%  $             147,000  $             146,625 100%

ASHFORD STREETLIGHT INSTALL C062491 Powers, Jackie Powers, Jackie MILLER, BETH 2b - Final Eng  $                       -    $                 1,275  $                 2,183  $                      37  $                       -    $                 3,495 0.00% 0.00%  $                       -    $                      37  $                 3,495  $                 3,495 0.00%  $             132,000  $                 3,495 5%

BENSON POINT URD C061806 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 5,562  $             (34,162)  $                 2,062  $                       -    $             (26,539) 0.00% 0.00%  $                       -    $                 2,062  $             (26,539)  $             (26,539) 0.00%  $               15,000  $             (26,539) 45%

BLACK ROCK AT 350 CROSSPOINT C057188 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 7,464  $             (79,629)  $               68,203  $                       -    $               (3,962) 0.00% 0.00%  $                       -    $               68,203  $               (3,962)  $               (3,962) 0.00%  $               15,000  $                    213 95%

BRINAN FIELDS, PHASE 2, MANLIUS NY C057519 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               56,170  $                    888  $                       -    $                       -    $               57,057 0.00% 0.00%  $                       -    $                       -    $               57,057  $               57,057 0.00%  $               90,074  $               76,622 95%

BROCKPORT CENTRAL SCHOOL C059019 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 2,297  $               77,017  $                       -    $                       -    $               79,314 0.00% 0.00%  $                       -    $                       -    $               79,314  $               79,314 0.00%  $               15,000  $               (9,254) 100%

BUFFALO SEMINARY C062015 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $                 6,258  $             (15,373)  $               13,331  $                       -    $                 4,216 0.00% 0.00%  $                       -    $               13,331  $                 4,216  $                 4,216 0.00%  $               15,000  $               (6,013) 95%

BURNT RIDGE SUBDIVISION, QUEENSBURY C061066 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                 1,742  $             (88,969)  $               86,592  $                       -    $                  (636) 0.00% 0.00%  $                       -    $               86,592  $               49,364  $               49,364 0.00%  $             129,702  $                 3,414 85%

CANTERBURY CROSSINGS PH 4A C060229 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 2,839  $             (36,278)  $               59,382  $                       -    $               25,944 0.00% 0.00%  $                       -    $               59,382  $               94,254  $               94,254 0.00%  $             115,808  $               32,077 20%

CANTERBURY CROSSINGS PH 4C C062092 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    478  $                 3,357  $                      41  $                       -    $                 3,876 0.00% 0.00%  $                       -    $                      41  $                 3,876  $                 3,876 0.00%  $               15,000  $                 3,876 20%

CARDIN ACRES URD PHASE II C057664 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                      29  $                       -    $               29,709  $                       -    $               29,737 0.00% 0.00%  $                       -    $               29,709  $               29,737  $               29,737 0.00%  $               15,000  $               31,540 100%

CARNEGIE PART 2, PHASE 1 URD C063065 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                    939  $                 1,592  $               13,377  $                       -    $               15,908 0.00% 0.00%  $                       -    $               13,377  $               15,908  $               15,908 0.00%  $               15,000  $               16,151 5%

CENTRAL PARK PLAZA, PHASE 1 C058132 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                    528  $                 1,890  $                      26  $                       -    $                 2,444 0.00% 0.00%  $                       -    $                      26  $                 2,444  $                 2,444 0.00%  $               15,000  $                 2,444 5%

CITY OF UTICA, CULVER AVE C062445 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                       -    $                    252  $                    164  $                       -    $                    416 0.00% 0.00%  $                       -    $                    164  $                    416  $                    416 0.00%  $               15,000  $                    416 5%

CORNERSTONE TOWNHOMES URD PHASE 2 C058540 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               30,157  $                 4,220  $               (7,275)  $                       -    $               27,102 0.00% 0.00%  $                       -    $               (7,275)  $               27,102  $               27,102 0.00%  $               15,000  $               30,874 95%

COUNTRY MEADOW SECT H URD C059739 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                    577  $             111,832  $               36,336  $                       -    $             148,746 0.00% 0.00%  $                       -    $               36,336  $             148,746  $             148,746 0.00%  $             187,577  $             114,585 95%

COUNTY WASTE, RENSSELAER, NY C058599 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               62,934  $               82,853  $               35,076  $                       -    $             180,862 0.00% 0.00%  $                       -    $               35,076  $             180,862  $             180,862 0.00%  $             172,440  $             144,359 100%

CRAMER ROAD URD MALTA NY C060354 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               (2,891)  $               73,455  $             134,400  $                       -    $             204,964 0.00% 0.00%  $                       -    $             134,400  $             204,964  $             204,964 0.00%  $             155,035  $             213,769 95%

CRANE BROOK URD, SECTION 18B C058131 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                 1,667  $                 2,928  $               34,721  $                       -    $               39,317 0.00% 0.00%  $                       -    $               34,721  $               39,317  $               39,317 0.00%  $             116,794  $               43,250 85%

CROSSGATES MALL, ALBANY NY C058280 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               20,972  $                 8,816  $                       -    $                       -    $               29,789 0.00% 0.00%  $                       -    $                       -    $               29,789  $               29,789 0.00%  $             143,605  $             117,409 100%

DEER RUN PHASE III, GLENVILLE NY C062747 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                    922  $                 5,872  $               25,124  $                       -    $               31,918 0.00% 0.00%  $                       -    $               25,124  $               61,918  $               61,918 0.00%  $             143,720  $               32,161 45%

DOCKSIDE VILLAGE URD, EAST AMHURST C063187 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $               11,534  $                 1,623  $                 8,920  $                       -    $               22,077 0.00% 0.00%  $                       -    $                 8,920  $               22,077  $               22,077 0.00%  $               15,000  $               22,077 5%

DOT 3753.96 W GENESEE ST & ERIE BLV C056607 Campagna, Robert Campagna, Robert AMBROSE, DON Cancelled  $                       -    $                       -    $                       -    $                  (669)  $                       -    $                  (669) 0.00% 0.00%  $                       -    $                  (669)  $                  (669)  $                  (669) 0.00%  $             398,497  $               11,835 Cancelled

EVERGREEN LANDING URD, PHASE 2 C060060 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               32,159  $               98,937  $                 9,555  $                       -    $             140,651 0.00% 0.00%  $                       -    $                 9,555  $             140,651  $             140,651 0.00%  $             154,430  $             149,319 95%

FARM, KELLY RD, LAFAYETTE, NY C058283 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $             (78,805)  $                    414  $               58,185  $                       -    $             (20,206) 0.00% 0.00%  $                       -    $               58,185  $               84,794  $               84,794 0.00%  $             226,396  $             (45,959) 65%

FARM, SLAYTON-SETTLEMENT RD GASPORT C057250 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                        7  $                       -    $                       -    $                       -    $                        7 0.00% 0.00%  $                       -    $                       -    $                        7  $                        7 0.00%  $               15,000  $                    449 5%

FOREST HILL URD, SCHENECTADY C061988 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 4,329  $                 4,184  $           (146,399)  $                       -    $           (137,886) 0.00% 0.00%  $                       -    $           (146,399)  $               43,414  $               43,414 0.00%  $               15,000  $           (137,243) 20%

HARBOR CENTER - SPOT NETWORK C048589 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                    793  $                       -    $                       -    $                    793 0.00% 0.00%  $                       -    $                       -    $                    793  $                    793 0.00%  $             448,714  $             356,486 100%

HERITAGE POINTE DEVELOPMENT URD C062806 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 3,797  $                 1,104  $             (93,354)  $                       -    $             (88,453) 0.00% 0.00%  $                       -    $             (93,354)  $                 5,627  $                 5,627 0.00%  $               15,000  $             (88,453) 20%

HERKIMER COUNTY HIGHWAY YELLOW/C C060927 Ambrose, Donald Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $               32,394  $                 5,778  $               10,220  $                       -    $               48,391 0.00% 0.00%  $                       -    $               10,220  $               48,391  $               48,391 0.00%  $             170,000  $               60,037 100%

HERKIMER HIGHWAY DEPT.TOPNOTCH C060926 Ambrose, Donald Campagna, Robert AMBROSE, DON 5 - Closeout  $                       -    $               13,099  $               46,530  $                       -    $                       -    $               59,630 0.00% 0.00%  $                       -    $                       -    $               59,630  $               59,630 0.00%  $             210,000  $               80,500 100%

HIDDED OAK URD, PHASE II C062095 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $               21,397  $             (15,400)  $                 8,961  $                       -    $               14,959 0.00% 0.00%  $                       -    $                 8,961  $               14,959  $               14,959 0.00%  $               15,000  $               15,118 95%

HIGHLAND MEADOWS URD, PHASE 2 C062950 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                 3,217  $               19,653  $               42,974  $                       -    $               65,845 0.00% 0.00%  $                       -    $               42,974  $               65,845  $               65,845 0.00%  $             113,727  $               65,845 95%

HONEY HOLLOW FARM URD, CLIFTON PARK C060887 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $               (3,423)  $                      65  $               15,745  $                       -    $               12,386 0.00% 0.00%  $                       -    $               15,745  $               12,386  $               12,386 0.00%  $               15,000  $               20,034 20%

HOTEL SARANAC C061725 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                 8,848  $                    188  $                 6,923  $                       -    $               15,959 0.00% 0.00%  $                       -    $                 6,923  $             (55,291)  $             (55,291) 0.00%  $               15,000  $               20,757 65%

IROQUOIS APARTMENTS LLC URD C062807 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                 2,696  $                 1,014  $             236,451  $                       -    $             240,162 0.00% 0.00%  $                       -    $             236,451  $             316,392  $             316,392 0.00%  $             319,742  $             242,973 65%

KELLEY FARMS URD PHASE 1 C063185 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                    916  $             (71,809)  $             128,381  $                       -    $               57,489 0.00% 0.00%  $                       -    $             128,381  $             146,589  $             146,589 0.00%  $             218,321  $               59,538 45%

LEXINGTON HILLS URD, PHASE 2 C058049 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 4,675  $                 9,320  $                       -    $               13,994 0.00% 0.00%  $                       -    $                 9,320  $               13,994  $               13,994 0.00%  $               15,000  $               13,994 5%

LEXINGTON HILLS URD, PHASE 3 C058053 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                 1,023  $                 3,694  $                       -    $                 4,717 0.00% 0.00%  $                       -    $                 3,694  $                 4,717  $                 4,717 0.00%  $               15,000  $                 4,717 5%

LION HEART URD, COHOES NY C059860 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             (16,817)  $               42,608  $               63,377  $                       -    $               89,168 0.00% 0.00%  $                       -    $               63,377  $               89,168  $               89,168 0.00%  $             135,498  $               99,185 95%

MEADOWS AT PENDLETON URD C060062 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               64,498  $               25,058  $                       -    $                       -    $               89,556 0.00% 0.00%  $                       -    $                       -    $               89,556  $               89,556 0.00%  $             112,600  $               77,954 100%

MOHAWK HARBOUR REDEVELOPMENT C062635 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $           (128,183)  $               13,124  $                        0  $                       -    $           (115,058) 0.00% 0.00%  $                       -    $                        0  $           (115,058)  $           (115,058) 0.00%  $               15,000  $           (108,206) 100%

MORRIS RD, BUSKIRK C064986 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                       -    $             (65,624)  $             214,711  $                       -    $             149,087 0.00% 0.00%  $                       -    $             214,711  $             213,767  $             213,767 0.00%  $             362,532  $             174,351 100%

MV- HESS CUSTOMER CONNECTION C054564 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               54,311  $                       -    $                        0  $                       -    $               54,311 0.00% 0.00%  $                       -    $                        0  $               54,311  $               54,311 0.00%  $             275,445  $             147,373 95%

NET ZERO VILLAGE URD, ROTTERDAM NY C057409 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               99,121  $             102,357  $                       -    $                       -    $             201,478 0.00% 0.00%  $                       -    $                       -    $             201,478  $             201,478 0.00%  $             239,202  $             216,187 100%

NIAGARA CONST CO, TONAWANDA C062185 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             (62,584)  $                 6,353  $               26,509  $                       -    $             (29,722) 0.00% 0.00%  $                       -    $               26,509  $             (29,722)  $             (29,722) 0.00%  $               15,000  $             (51,833) 95%

NIAGARA FALLS BRIDGE COMM, LEWISTON C061348 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 5,644  $                      91  $                       -    $                       -    $                 5,735 0.00% 0.00%  $                       -    $                       -    $                 5,735  $                 5,735 0.00%  $               99,604  $                 9,513 100%

NORTH RIDGE HOLLOW PH III LATHAM NY C061485 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,985  $               (4,828)  $               17,425  $                       -    $               14,582 0.00% 0.00%  $                       -    $               17,425  $             145,582  $             145,582 0.00%  $             130,807  $               14,588 20%

NORTHERN PASS URD, LATHAM NY C059662 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $               16,729  $             (75,400)  $             175,431  $                       -    $             116,760 0.00% 0.00%  $                       -    $             175,431  $             269,760  $             269,760 0.00%  $             337,156  $             122,991 65%

OAKWOOD HILLS PHASE III URD BATAVIA C063346 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $             (38,205)  $                       -    $             (38,205) 0.00% 0.00%  $                       -    $             (38,205)  $             (38,205)  $             (38,205) 0.00%  $               15,000  $             (38,205) 5%

OAKWOOD HILLS URD PHASE II BATAVIA C063366 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $             (35,701)  $                       -    $             (35,701) 0.00% 0.00%  $                       -    $             (35,701)  $             (35,701)  $             (35,701) 0.00%  $               15,000  $             (35,701) 5%

OGDENSBURG AIRPORT RUNWAY EXPANSION C063406 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    853  $                    173  $                 6,576  $                       -    $                 7,602 0.00% 0.00%  $                       -    $                 6,576  $                 7,602  $                 7,602 0.00%  $               15,000  $                 8,772 5%

PEGGY ANN RD SUBDIVISION C062748 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                  (253)  $               11,888  $               22,066  $                       -    $               33,702 0.00% 0.00%  $                       -    $               22,066  $               33,702  $               33,702 0.00%  $               15,000  $               33,702 100%

RATIO XFMR /UPGRADE CNDCTR - MALONE C052271 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               13,000  $                 8,145  $               15,763  $                       -    $               36,908 0.00% 0.00%  $                       -    $               15,763  $               36,908  $               36,908 0.00%  $             175,000  $             188,167 95%

RICHARDSON CENTER CORP, BUFFALO C060666 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $               33,861  $               20,949  $             (70,834)  $                       -    $             (16,024) 0.00% 0.00%  $                       -    $             (70,834)  $             283,676  $             283,676 0.00%  $             100,000  $               (2,984) 20%

RIVERKNOLL APTS - PHASE III C058107 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               21,286  $             355,962  $             (91,707)  $                       -    $             285,541 0.00% 0.00%  $                       -    $             (91,707)  $             285,541  $             285,541 0.00%  $             294,000  $             323,899 95%

RIVERWALK, SECTION 3 URD C061010 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $             (34,451)  $               75,855  $               71,218  $                       -    $             112,622 0.00% 0.00%  $                       -    $               71,218  $             112,622  $             112,622 0.00%  $             185,404  $             128,174 95%

ROLLING MEADOWS URD, CLIFTON PARK C063045 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    169  $                 6,986  $             (61,914)  $                       -    $             (54,759) 0.00% 0.00%  $                       -    $             (61,914)  $             (54,759)  $             (54,759) 0.00%  $               15,000  $             (54,759) 20%

ROMNEY RD AMHERST, POLES RELOCATED C060004 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               59,215  $               16,710  $                       -    $                       -    $               75,925 0.00% 0.00%  $                       -    $                       -    $               75,925  $               75,925 0.00%  $               15,000  $                  (823) 100%

RUSSEL RD CONSERVATION URD C059259 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               27,566  $                 9,438  $                       -    $                       -    $               37,004 0.00% 0.00%  $                       -    $                       -    $               37,004  $               37,004 0.00%  $               15,000  $               28,226 100%

SCHOOLHOUSE LUXURY TOWNHOMES PHASE1 C058939 Barnett, Matt Barnett, Matt BARD, MATTHEW 5 - Closeout  $                       -    $               13,434  $                 2,812  $                       -    $                       -    $               16,247 0.00% 0.00%  $                       -    $                       -    $               16,247  $               16,247 0.00%  $               15,000  $               28,356 100%

SHELTER COVE URD PHASE 4A C059039 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 6,329  $               54,119  $                  (277)  $                       -    $               60,170 0.00% 0.00%  $                       -    $                  (277)  $               60,170  $               60,170 0.00%  $             121,889  $               69,631 100%

STRATFORD APARTMENTS URD AMHERST NY C061012 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                 6,277  $                 1,547  $             (14,640)  $                       -    $               (6,815) 0.00% 0.00%  $                       -    $             (14,640)  $               (6,815)  $               (6,815) 0.00%  $               15,000  $                 5,757 5%

STREET LIGHTS CLINTON ST WATERTOWN C062845 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 2,340  $                      99  $             115,948  $                       -    $             118,388 0.00% 0.00%  $                       -    $             115,948  $             167,388  $             167,388 0.00%  $             172,656  $             119,765 45%

THE BRIARS SUBDIVISION, WHEATFIELD C057186 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               49,173  $                  (264)  $                       -    $                       -    $               48,909 0.00% 0.00%  $                       -    $                       -    $               48,909  $               48,909 0.00%  $               99,387  $               63,091 100%

THE CHATEAUS AT AVALON SUBDIVISION C057187 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                      61  $                 1,857  $                       -    $                       -    $                 1,918 0.00% 0.00%  $                       -    $                       -    $                 1,918  $                 1,918 0.00%  $             121,218  $             123,075 100%

THE WOODS AT GREY CLIFF, PHASE 1 C061065 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                    428  $                      21  $                       -    $                       -    $                    449 0.00% 0.00%  $                       -    $                       -    $                    449  $                    449 0.00%  $               15,000  $                 3,992 5%

TIMBER BANKS URD-SEC1B,PH5A C057621 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                    577  $               50,534  $                 5,092  $                       -    $               56,203 0.00% 0.00%  $                       -    $                 5,092  $               56,203  $               56,203 0.00%  $               15,000  $               64,618 95%

URD GRAND PARK VUE PH 7 C058180 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                  (424)  $               47,653  $                 4,475  $                       -    $               51,704 0.00% 0.00%  $                       -    $                 4,475  $               51,704  $               51,704 0.00%  $               15,000  $               56,590 95%

URD OFF SWEET ROAD IN QUEENSBURY C058312 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               32,181  $               55,389  $                       -    $                       -    $               87,570 0.00% 0.00%  $                       -    $                       -    $               87,570  $               87,570 0.00%  $               99,998  $               91,372 100%

URD RIDGE VIEW ESTATES PHASE II C062094 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 1,017  $                    562  $                        8  $                       -    $                 1,587 0.00% 0.00%  $                       -    $                        8  $                 1,587  $                 1,587 0.00%  $               15,000  $                 1,587 20%

UTICA COLLEGE, ATHLETIC DOME C062467 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               (1,531)  $               93,073  $               32,259  $                       -    $             123,802 0.00% 0.00%  $                       -    $               32,259  $             123,802  $             123,802 0.00%  $             108,948  $                    823 95%

VALLEY SAND & GRAVEL, AVON NY C062070 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $                       -    $               41,191  $             (33,218)  $             251,404  $                       -    $             259,376 0.00% 0.00%  $                       -    $             251,404  $             370,216  $             370,216 0.00%  $               15,000  $             329,558 65%

WALMART, LATHAM, NY C062091 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               92,114  $               14,409  $                  (159)  $                       -    $             106,364 0.00% 0.00%  $                       -    $                  (159)  $             106,364  $             106,364 0.00%  $             144,044  $               (2,364) 100%

WATER TOWER, STONE BREAK RD EXT C062847 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $           (140,608)  $               57,339  $               50,157  $                       -    $             (33,112) 0.00% 0.00%  $                       -    $               50,157  $             (33,112)  $             (33,112) 0.00%  $             128,578  $             (27,839) 95%

WATERFRONT APTS-PHASE 1, BUFFALO NY C058227 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                 3,788  $               17,896  $                 2,586  $                       -    $               24,269 0.00% 0.00%  $                       -    $                 2,586  $               24,269  $               24,269 0.00%  $                 1,500  $               28,528 5%

WEGMANS FOOD MARKETS, EAST SYRACUSE C063687 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $                       -    $                  (619)  $                    622  $                 3,651  $                       -    $                 3,654 0.00% 0.00%  $                       -    $                 3,651  $                 3,654  $                 3,654 0.00%  $               15,000  $                 3,654 5%

COTTAGES AT TROUTBURG - KENDALL, NY C048999 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                    111  $                 1,554  $                       -    $                       -    $                 1,664 0.00% 0.00%  $                       -    $                       -    $                 1,664  $                 1,664 0.00%  $          1,056,000  $          1,055,070 100%

SANDY ROCK URD - HALFMOON, NY C048860 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               (2,504)  $                 1,440  $               (3,102)  $                       -    $               (4,166) 0.00% 0.00%  $                       -    $               (3,102)  $               (4,166)  $               (4,166) 0.00%  $             121,000  $               69,737 100%

DOTR  RT 56, COLTON CD00281 (blank) (blank) 0 (blank)  $                       -    $                       -    $                       -    $               (5,857)  $                       -    $               (5,857) 0.00% 0.00%  $                       -    $               (5,857)  $               (5,857)  $               (5,857) 0.00%  $             145,725  $             126,036 100%

D_Non-REP LINE OTHER Total  $                       -    $             793,938  $          1,064,749  $          1,783,309  $                       -    $          3,641,996 0.00% 0.00%  $                       -    $          1,783,309  $          5,253,736  $          5,253,736 0.00%  $          5,638,439 

D_Non-REP SUB OTHER FR SUMMIT PARK BREAKER R5540 DTT C051139 Muessigbrodt, Carol L. Wagner, Jeff MUESSIGBRODT, CAROL 5 - Closeout  $                       -    $                 4,422  $                  (310)  $                       -    $                       -    $                 4,112 0.00% 0.00%  $                       -    $                       -    $                 4,112  $                 4,112 0.00%  $             180,000  $             187,430 100%

TRIAL INSTALLATION OF DX3 ANTI-ISLA CD01136 Muessigbrodt, Carol L. Ranalli, Michael MUESSIGBRODT, CAROL Closed in Power Plant  $                       -    $                 3,817  $                 2,165  $                    838  $                       -    $                 6,820 0.00% 0.00%  $                       -    $                    838  $                 6,820  $                 6,820 0.00%  $             600,000  $             610,418 100%

WEIBEL AVE SUBSTATION DTT FOR2MW PV C065926 Pickard, Steven G. Sheridan, Tari SHERIDAN, TARI 2a - Prelim Eng  $                       -    $                       -    $                       -    $               11,911  $                       -    $               11,911 0.00% 0.00%  $                       -    $               11,911  $               22,911  $               22,911 0.00%  $             250,000  $               11,911 5%

D_Non-REP SUB OTHER Total  $                       -    $                 8,238  $                 1,855  $               12,749  $                       -    $               22,843 0.00% 0.00%  $                       -    $               12,749  $               33,843  $               33,843 0.00%  $             809,759 

D_REP-Line Other CENTER ST 54 - DYKEMAN FARM C063186 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                       -    $                 7,477  $           (153,913)  $                       -    $           (146,436) 0.00% 0.00%  $                       -    $           (153,913)  $             153,564  $             153,564 0.00%  $               15,000  $           (161,596) 5%

NORTH EPHRATAH 51 - CARVER STONE C064127 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                       -    $               15,845  $                 9,917  $                       -    $               25,762 0.00% 0.00%  $                       -    $                 9,917  $               25,762  $               25,762 0.00%  $               10,000  $               25,762 5%

SUTLIFF RD SOUTH 1.9 MW DG OH PRI C062606 Campagna, Robert Campagna, Robert EASTHAM, ROBERT 2b - Final Eng  $                       -    $                       -    $                 2,814  $               34,004  $                       -    $               36,818 0.00% 0.00%  $                       -    $               34,004  $               36,818  $               36,818 0.00%  $               83,000  $               41,816 5%

SUTLIFF RD WEST 1.899 MW PV OH PRIM C062608 zUnassigned zUnassigned EASTHAM, ROBERT No Step in P6  $                       -    $                       -    $                 1,607  $           (364,648)  $                       -    $           (363,041) 0.00% 0.00%  $                       -    $           (364,648)  $           (363,041)  $           (363,041) 0.00%  $               74,000  $           (361,551) 5%

WEIBEL 57 - EXTENSION TO PERRY RD. C068086 Barnett, Matt Barnett, Matt OTHMER, KARL E 1 - Initiation  $                       -    $                       -    $                       -    $                 3,820  $                       -    $                 3,820 0.00% 0.00%  $                       -    $                 3,820  $                 3,820  $                 3,820 0.00%  $             115,000  $                 3,820 5%

D_REP-Line Other Total  $                       -    $                       -    $               27,743  $           (470,820)  $                       -    $           (443,077) 0.00% 0.00%  $                       -    $           (470,820)  $           (143,077)  $           (143,077) 0.00%  $           (451,749)

T_Public Requirements (additional need) DOT - I-190 & RT 265 OVER POWER RES C060385 Powers, Jackie Powers, Jackie FORGENSI, RICHARD 5 - Closeout  $                       -    $                    493  $                 3,661  $                       -    $                       -    $                 4,154 0.00% 0.00%  $                       -    $                       -    $                 4,154  $                 4,154 0.00%  $             130,000  $               84,089 100%

T_Public Requirements (additional need) Total  $                       -    $                    493  $                 3,661  $                       -    $                       -    $                 4,154 0.00% 0.00%  $                       -    $                       -    $                 4,154  $                 4,154 0.00%  $               84,089 

D_Non-REP General/Other PIN 2134.51 UTICA INTERSECT. IMPROV C047578 Lundrigan, Mark E <Unassigned> LUNDRIGAN, MARK 5 - Closeout  $                       -    $                       -    $             (19,515)  $                       -    $                       -    $             (19,515) 0.00% 0.00%  $                       -    $                       -    $             (19,515)  $             (19,515) 0.00%  $             600,000  $             600,555 95%

D_Non-REP General/Other Total  $                       -    $                       -    $             (19,515)  $                       -    $                       -    $             (19,515) 0.00% 0.00%  $                       -    $                       -    $             (19,515)  $             (19,515) 0.00%  $             600,555 

Customer Requests/Public Requirements Total  $        85,488,000  $        16,993,143  $        28,396,998  $        27,231,155  $                       -    $        72,621,296 31.85% 84.95%  $        23,275,798  $          3,955,357  $      104,722,375  $        19,234,375 22.50%  $      205,894,980 

Damage/Failure D/SUB T_Blanket CENT NY-DIST-DAMAGE/FAILURE BLANKET CNC0014 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          7,511,000  $          3,280,452  $          3,538,222  $          3,189,283  $                       -    $        10,007,958 42.46% 133.24%  $          2,148,000  $          1,041,283  $        13,360,848  $          5,849,848 77.88%  $        10,365,180  $        26,213,587 Blanket

CENT NY-DIST-SUBS BLANKET CNC0002 Ranalli, Michael Ranalli, Michael BAUM, MARY Blanket  $             508,000  $               83,072  $             213,295  $             103,476  $                       -    $             399,843 20.37% 78.71%  $               94,121  $                 9,355  $             536,583  $               28,583 5.63%  $             558,800  $          2,080,708 Blanket

EAST NY-DIST-DAMAGE/FAILURE BLANKET CNE0014 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          7,105,000  $          4,293,922  $          5,597,110  $          3,500,015  $                       -    $        13,391,046 49.26% 188.47%  $          1,400,000  $          2,100,015  $        18,282,546  $        11,177,546 157.32%  $          9,804,900  $        31,153,992 Blanket

EAST NY-DIST-SUBS BLANKET CNE0002 Ranalli, Michael Ranalli, Michael RANALLI, MICHAEL Blanket  $             711,000  $             152,869  $             352,562  $             (21,283)  $                       -    $             484,148 -2.99% 68.09%  $             214,685  $           (235,967)  $             675,248  $             (35,752) -5.03%  $             782,100  $          2,302,001 Blanket

WEST NY-DIST-DAMAGE/FAILURE BLANKET CNW0014 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          6,293,000  $          2,839,506  $          3,328,753  $          2,665,277  $                       -    $          8,833,536 42.35% 140.37%  $             831,000  $          1,834,277  $        11,308,536  $          5,015,536 79.70%  $          8,684,340  $        20,720,872 Blanket

WEST NY-DIST-SUBS BLANKET CNW0002 Ranalli, Michael Ranalli, Michael RANALLI, MICHAEL Blanket  $             711,000  $             185,336  $               95,801  $             289,313  $                       -    $             570,450 40.69% 80.23%  $             149,000  $             140,313  $             752,810  $               41,810 5.88%  $             782,100  $          1,227,972 Blanket

D/SUB T_Blanket Total  $        22,839,000  $        10,835,156  $        13,125,743  $          9,726,082  $                       -    $        33,686,981 42.59% 147.50%  $          4,836,806  $          4,889,276  $        44,916,571  $        22,077,571 96.67%  $        83,699,132 

D/SUB T_Damage Failure Other BUFFALO STATION 32 TRF4 REPLACEMENT C053008 Wagner, Jeff Wagner, Jeff DUARTE,EILEEN Closed in Power Plant  $                       -    $             204,113  $                    400  $                       -    $                       -    $             204,512 0.00% 0.00%  $                       -    $                       -    $             204,512  $             204,512 0.00%  $             567,200  $             285,741 100%

BUTLER 51 - OAK VIEW DR CABLE REPL. C065246 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                       -    $                      69  $                        1  $                       -    $                      70 0.00% 0.00%  $                       -    $                        1  $                      70  $                      70 0.00%  $             210,000  $                      70 5%

CAVANAUGH SUB BATTERY - D/F C061285 Baum, Mary Baum, Mary BAUM, MARY 2b - Final Eng  $                       -    $               16,248  $               21,186  $               52,433  $                       -    $               89,866 0.00% 0.00%  $                       -    $               52,433  $             144,186  $             144,186 0.00%  $             150,000  $               89,866 20%

DELTA LAKE ESTATES PRIMARY CABLE RE C056449 Campagna, Robert Campagna, Robert STANCZEWSKI, SCOTT 3 - Ready To Schedule  $             128,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (128,000) -100.00%  $             170,000  $                 2,414 20%

DXT SUBSTATION DMG/FAIL RESERVE C36 C018595 Ranalli, Michael Ranalli, Michael GREEN, SUSAN Budgetary Reserves  $                       -    $                    311  $               76,358  $             (22,349)  $                       -    $               54,320 0.00% 0.00%  $                       -    $             (22,349)  $               54,320  $               54,320 0.00%  $          1,044,241  $          5,190,842 Blanket

E WATERTOWN CIRCUIT SWITCHER FAILED C065006 Baum, Mary Baum, Mary BAUM, MARY 5 - Closeout  $                       -    $                       -    $             229,149  $               78,527  $                       -    $             307,676 0.00% 0.00%  $                       -    $               78,527  $             313,481  $             313,481 0.00%  $             400,000  $             313,705 95%

FLORIDA SUBSTATION DISTRIBUTION FEE CD01172 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 5 - Closeout  $                       -    $                       -    $                 8,684  $                       -    $                       -    $                 8,684 0.00% 0.00%  $                       -    $                       -    $                 8,684  $                 8,684 0.00%  $          1,433,000  $          1,914,691 100%

GENESEE SUBSTATION RETIREMENT C051871 Quandt, Daniel Stelling, Danielle SHERIDAN, TARI 0 - Strategy Conceptual  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 8,500  $                 8,500 0.00%  $             100,000  $                       -   5%

MUMFORD 5053 - UG CABLE REPLACEMENT C057246 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 2,100  $                 2,100 0.00%  $             109,400  $                       -   5%
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NEW FLORIDA SUBSTATION CD01168 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS Closed in Power Plant  $                       -    $             (13,540)  $             121,446  $           (105,633)  $                       -    $                 2,273 0.00% 0.00%  $                       -    $           (105,633)  $                 2,273  $                 2,273 0.00%  $          7,467,000  $          7,406,961 100%

RESERVE FOR DAMAGE/FAILURE UNIDENTI C046918 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $          2,014,800  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             503,700  $           (503,700)  $          1,388,880  $           (625,920) -31.07%  $                       -    $                       -   Blanket

C046948 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $          2,756,754  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             689,189  $           (689,189)  $                       -    $        (2,756,754) -100.00%  $                       -    $                       -   Blanket

SYR_SOC_BLDG C_VAULT_REBUILD C060809 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $               11,722  $                 4,795  $               83,542  $                       -    $             100,059 0.00% 0.00%  $                       -    $               83,542  $             560,059  $             560,059 0.00%  $             699,125  $             111,357 5%

TEMPLE D/F CABLE 9 & 11 RELAYS C048960 Baum, Mary Baum, Mary BAUM, MARY 3 - Construction  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 8,925  $                 8,925 0.00%  $             500,000  $                 8,194 85%

VAIL MILLS TRF REPLACEMENT D/F C064086 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 5 - Closeout  $                       -    $                       -    $             461,817  $               41,214  $                       -    $             503,031 0.00% 0.00%  $                       -    $               41,214  $             603,602  $             603,602 0.00%  $          1,360,000  $             503,031 95%

WILTON 1 TB1 D/F REPLACEMENT C061069 Stadelmeyer, Joe Sheridan, Tari STADELMEYER, JOSEPH 5 - Closeout  $                       -    $             307,825  $             561,203  $             243,353  $                       -    $          1,112,382 0.00% 0.00%  $                       -    $             243,353  $          1,234,882  $          1,234,882 0.00%  $          1,428,000  $          1,382,441 95%

F23256 RELOCATE SWGR-GREENWOOD C068010 Powers, Jackie Powers, Jackie CROCKER, CARL 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               18,749  $                       -    $               18,749 0.00% 0.00%  $                       -    $               18,749  $               25,499  $               25,499 0.00%  $             209,000  $               20,463 30%

TEMPLE TRANSDUCER REPLACEMENT C068110 Baum, Mary Baum, Mary BAUM, MARY 2b - Final Eng  $                       -    $                       -    $                       -    $                 3,014  $                       -    $                 3,014 0.00% 0.00%  $                       -    $                 3,014  $             106,360  $             106,360 0.00%  $             187,800  $                 3,014 5%

HENRY ST SUB STATION TRANSFORMER C069551 zUnassigned zUnassigned QUANDT, DANIEL No Step in P6  $                       -    $                       -    $                       -    $             136,507  $                       -    $             136,507 0.00% 0.00%  $                       -    $             136,507  $             140,107  $             140,107 0.00%  $             240,000  $             138,957 5%

D/SUB T_Damage Failure Other Total  $          4,899,554  $             526,680  $          1,485,105  $             529,358  $                       -    $          2,541,143 10.80% 51.86%  $          1,192,889  $           (663,530)  $          4,806,440  $             (93,114) -1.90%  $        17,371,749 

D/SUB T_Major Storms STORM DAMAGE DISTRIBUTION EAST DIV. C000328 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $                       -    $                    170  $                    124  $                       -    $                       -    $                    294 0.00% 0.00%  $                       -    $                       -    $                    294  $                    294 0.00%  $             580,000  $          7,288,359 Program

D/SUB T_Major Storms Total  $                       -    $                    170  $                    124  $                       -    $                       -    $                    294 0.00% 0.00%  $                       -    $                       -    $                    294  $                    294 0.00%  $          7,288,359 

D_Non-REP LINE OTHER 24358_E ADAMS_DUCTLINE_3-1_8-4 C054833 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                       -    $                    865  $                    278  $                       -    $                 1,143 0.00% 0.00%  $                       -    $                    278  $                 1,143  $                 1,143 0.00%  $             813,580  $               51,984 65%

F2967 UG BIRD AVE-REROUTE FAILED CA C055823 Powers, Jackie Powers, Jackie CROCKER, CARL Cancelled  $                       -    $               (4,990)  $                       -    $                       -    $                       -    $               (4,990) 0.00% 0.00%  $                       -    $                       -    $               (4,990)  $               (4,990) 0.00%  $             250,000  $               10,924 Cancelled

GATES RD - NYPA CLEARANCE ISSUE C064706 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 5 - Closeout  $                       -    $                       -    $                        0  $                       -    $                       -    $                        0 0.00% 0.00%  $                       -    $                       -    $                        0  $                        0 0.00%  $               35,000  $                    195 95%

 RIVERSIDE 28854 /MENANDS 10151-TIE C052795 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                      10  $                    144  $                       -    $                       -    $                    154 0.00% 0.00%  $                       -    $                       -    $                    154  $                    154 0.00%  $             102,803  $               85,518 100%

D_Non-REP LINE OTHER Total  $                       -    $               (4,980)  $                 1,009  $                    278  $                       -    $               (3,693) 0.00% 0.00%  $                       -    $                    278  $               (3,693)  $               (3,693) 0.00%  $             148,621 

D_Non-REP SUB OTHER CHURCH ST. 43 TRF 2 REPLACEMENT C055115 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $                    864  $                 5,231  $                 4,632  $                       -    $               10,727 0.00% 0.00%  $                       -    $                 4,632  $               11,727  $               11,727 0.00%  $          1,018,000  $          1,107,208 100%

INDIAN LAKE TRANSFORMER REPLACEMENT C060165 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $             397,576  $             184,725  $                 1,863  $                       -    $             584,164 0.00% 0.00%  $                       -    $                 1,863  $             587,074  $             587,074 0.00%  $             650,000  $             615,058 100%

PALOMA LTC (TB1) REPLACMENT C057843 Ranalli, Michael Ranalli, Michael RANALLI, MICHAEL Closed in Power Plant  $                       -    $                       -    $                    138  $                       -    $                       -    $                    138 0.00% 0.00%  $                       -    $                       -    $                    138  $                    138 0.00%  $             185,781  $             197,174 100%

D_Non-REP SUB OTHER Total  $                       -    $             398,440  $             190,093  $                 6,495  $                       -    $             595,029 0.00% 0.00%  $                       -    $                 6,495  $             598,939  $             598,939 0.00%  $          1,919,439 

D_REP-Engineering Reliability Review FLORIDA 53- STE HWY 5S -T-CLEARANCE C065049 Barnett, Matt Barnett, Matt FOWLES, MATTHEW Cancelled  $                       -    $                       -    $                 7,303  $                    119  $                       -    $                 7,422 0.00% 0.00%  $                       -    $                    119  $                 7,422  $                 7,422 0.00%  $               60,000  $                 7,422 Cancelled

FLORIDA 53-BULLSHEAD RD-T-CLEARANCE C065048 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 3 - Construction  $                       -    $                       -    $                 4,398  $               58,447  $                       -    $               62,845 0.00% 0.00%  $                       -    $               58,447  $               62,845  $               62,845 0.00%  $               60,000  $               68,988 85%

J-TOWN 06125- T-CONDUCTOR CLEARANCE C065046 Barnett, Matt Barnett, Matt FOWLES, MATTHEW Cancelled  $                       -    $                       -    $                 1,940  $                 1,609  $                       -    $                 3,549 0.00% 0.00%  $                       -    $                 1,609  $                 3,549  $                 3,549 0.00%  $               60,000  $                 3,549 Cancelled

ROTTERDAM 53 - T-CLEARANCE ISSUES C065050 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 5 - Closeout  $                       -    $                       -    $               27,684  $               10,378  $                       -    $               38,062 0.00% 0.00%  $                       -    $               10,378  $               38,062  $               38,062 0.00%  $               60,000  $               46,996 95%

STONER 51 - HEAGLE RD.- T-CLEARANCE C065047 zUnassigned zUnassigned FOWLES, MATTHEW No Step in P6  $                       -    $                       -    $                 3,508  $                      57  $                       -    $                 3,565 0.00% 0.00%  $                       -    $                      57  $                 3,565  $                 3,565 0.00%  $               30,000  $                 3,565 5%

D_REP-Engineering Reliability Review Total  $                       -    $                       -    $               44,834  $               70,610  $                       -    $             115,443 0.00% 0.00%  $                       -    $               70,610  $             115,443  $             115,443 0.00%  $             130,521 

TxD_REP-Substation Breaker Replacement EAST WATERTOWN R560 REPLACEMENT C068806 Baum, Mary Baum, Mary BACKUS, MICHAEL 2a - Prelim Eng  $                       -    $                       -    $                       -    $               52,414  $                       -    $               52,414 0.00% 0.00%  $                       -    $               52,414  $             149,014  $             149,014 0.00%  $             190,000  $               67,377 5%

TxD_REP-Substation Breaker Replacement Total  $                       -    $                       -    $                       -    $               52,414  $                       -    $               52,414 0.00% 0.00%  $                       -    $               52,414  $             149,014  $             149,014 0.00%  $               67,377 

Damage/Failure Total  $        27,738,554  $        11,755,466  $        14,846,908  $        10,385,236  $                       -    $        36,987,611 37.44% 133.34%  $          6,029,694  $          4,355,542  $        50,583,008  $        22,844,454 82.36%  $      110,625,197 

Non-Infrastructure D/SUB T_Blanket CENT NY-DIST-TELECOMM BLANKET CNC0021 zUnassigned zUnassigned CAMPAGNA, ROBERT Blanket  $                 1,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (1,000) -100.00%  $                 1,000  $                       -   Blanket

CENT NY-GENERAL-GENL EQUIP BLANKET CNC0070 zUnassigned zUnassigned CAMPAGNA, ROBERT Blanket  $             639,000  $               61,851  $               81,800  $             230,172  $                       -    $             373,824 36.02% 58.50%  $             216,000  $               14,172  $             638,154  $                  (846) -0.13%  $             702,900  $          1,439,452 Blanket

EAST NY-DIST-TELECOMM BLANKET CNE0021 zUnassigned zUnassigned BARNETT. MATTHEW Blanket  $                 1,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 1,000  $                       -   0.00%  $                 1,000  $                       -   Blanket

EAST NY-GENL EQUIP BUDGETARY RESERV CNE0070 zUnassigned zUnassigned BARNETT. MATTHEW Budgetary Reserves  $             609,000  $             172,033  $             325,528  $             166,341  $                       -    $             663,901 27.31% 109.02%  $             229,785  $             (63,445)  $             716,681  $             107,681 17.68%  $             669,900  $          1,459,165 Blanket

WEST NY-DIST-TELECOMM BLANKET CNW0021 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $                 1,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 3,083  $                 2,083 208.33%  $                 1,000  $                       -   Blanket

WEST NY-GENERAL-GENL EQUIP BLANKET CNW0070 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             711,000  $             400,882  $               52,604  $             184,372  $                       -    $             637,858 25.93% 89.71%  $             249,000  $             (64,628)  $             741,808  $               30,808 4.33%  $             782,100  $          1,450,031 Blanket

D/SUB T_Blanket Total  $          1,962,000  $             634,766  $             459,932  $             580,885  $                       -    $          1,675,583 29.61% 85.40%  $             694,785  $           (113,900)  $          2,100,727  $             138,727 7.07%  $          4,348,648 

D/SUB T_Land and Land Rights LAND-CICERO SUBSTATION C067826 McLean, Dianne Baum, Mary MCLEAN, DIANNE 1 - Initiation  $                       -    $                       -    $                       -    $             129,787  $                       -    $             129,787 0.00% 0.00%  $                       -    $             129,787  $             154,787  $             154,787 0.00%  $          1,200,000  $             132,200 5%

D/SUB T_Land and Land Rights Total  $                       -    $                       -    $                       -    $             129,787  $                       -    $             129,787 0.00% 0.00%  $                       -    $             129,787  $             154,787  $             154,787 0.00%  $             132,200 

D/SUB T_Telcom TELECOM AND RADIO EQUIPMENT C004157 zUnassigned zUnassigned LAC, NGHIA Program  $             995,000  $             404,265  $             224,524  $             193,382  $                       -    $             822,171 19.44% 82.63%  $             248,750  $             (55,368)  $          1,019,171  $               24,171 2.43%  $          1,155,000  $        10,097,681 Blanket

D/SUB T_Telcom Total  $             995,000  $             404,265  $             224,524  $             193,382  $                       -    $             822,171 19.44% 82.63%  $             248,750  $             (55,368)  $          1,019,171  $               24,171 2.43%  $        10,097,681 

D_Non-REP General/ Other DOBLE DCU'S NIMO C058981 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 5 - Closeout  $                       -    $                    263  $                       -    $                       -    $                       -    $                    263 0.00% 0.00%  $                       -    $                       -    $                    263  $                    263 0.00%  $             428,000  $             419,069 100%

D_Non-REP General/ Other Total  $                       -    $                    263  $                       -    $                       -    $                       -    $                    263 0.00% 0.00%  $                       -    $                       -    $                    263  $                    263 0.00%  $             419,069 

D_REP-Line Other CO 36 ACCTG ENTRIES/ACCRUALS C006319 zUnassigned zUnassigned EDDY, MARK No Step in P6  $                       -    $                       -    $                       -    $           (273,632)  $                       -    $           (273,632) 0.00% 0.00%  $                       -    $           (273,632)  $           (273,632)  $           (273,632) 0.00%  $                       -    $             137,452 0%

D_REP-Line Other Total  $                       -    $                       -    $                       -    $           (273,632)  $                       -    $           (273,632) 0.00% 0.00%  $                       -    $           (273,632)  $           (273,632)  $           (273,632) 0.00%  $             137,452 

Non-Infrastructure Total  $          2,957,000  $          1,039,295  $             684,455  $             630,423  $                       -    $          2,354,173 21.32% 79.61%  $             943,535  $           (313,112)  $          3,001,316  $               44,316 1.50%  $        15,135,049 

System Capacity & Performance D/SUB T_Blanket CENT NY-DIST-LOAD RELIEF BLANKET CNC0016 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $             558,000  $             218,452  $             136,407  $             147,736  $                       -    $             502,595 26.48% 90.07%  $               77,025  $               70,711  $             672,695  $             114,695 20.55%  $             691,920  $          1,092,958 Blanket

CENT NY-DIST-RELIABILITY BLANKET CNC0015 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Blanket  $          1,218,000  $             663,948  $             359,114  $             375,096  $                       -    $          1,398,159 30.80% 114.79%  $             399,148  $             (24,051)  $          1,900,509  $             682,509 56.04%  $          1,522,500  $          3,580,877 Blanket

CNY-DIST-SUBSTATION LR/REL BLNKT CNC0025 zUnassigned zUnassigned HARBAUGH, MARK Blanket  $                       -    $                        5  $                       -    $                       -    $                       -    $                        5 0.00% 0.00%  $                       -    $                       -    $                        5  $                        5 0.00%  $             106,000  $                 3,044 Blanket

EAST NY-DIST-LOAD RELIEF BLANKET CNE0016 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $             615,000  $             284,182  $             131,357  $             138,539  $                       -    $             554,079 22.53% 90.09%  $             132,000  $                 6,539  $             748,299  $             133,299 21.67%  $             762,600  $          1,450,939 Blanket

EAST NY-DIST-RELIABILITY BLANKET CNE0015 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Blanket  $          1,218,000  $             352,691  $             414,912  $             338,640  $                       -    $          1,106,243 27.80% 90.82%  $             536,589  $           (197,949)  $          1,482,923  $             264,923 21.75%  $          1,522,500  $          3,314,440 Blanket

WEST NY-DIST-LOAD RELIEF BLANKET CNW0016 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $             637,000  $               69,441  $             108,930  $               75,345  $                       -    $             253,716 11.83% 39.83%  $             155,000  $             (79,655)  $             493,416  $           (143,584) -22.54%  $             789,880  $             648,320 Blanket

WEST NY-DIST-RELIABILITY BLANKET CNW0015 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Blanket  $          2,030,000  $             555,842  $             365,135  $             365,069  $                       -    $          1,286,047 17.98% 63.35%  $             485,002  $           (119,933)  $          1,794,347  $           (235,653) -11.61%  $          2,537,500  $          4,259,185 Blanket

D/SUB T_Blanket Total  $          6,276,000  $          2,144,562  $          1,515,855  $          1,440,426  $                       -    $          5,100,843 22.95% 81.28%  $          1,784,763  $           (344,337)  $          7,092,193  $             816,193 13.00%  $        14,349,763 

D/SUB T_Dist Transformer Repl IE - NC DIST TRANSFORMER UPGRADES C014846 Martin, Larry Campagna, Robert WILLIAMS, JOHN Program  $             250,000  $             211,643  $               61,407  $                  (369)  $                       -    $             272,681 -0.15% 109.07%  $               63,000  $             (63,369)  $             284,831  $               34,831 13.93%  $          1,311,000  $          6,983,448 Program

IE - NE DIST TRANSFORMER UPGRADES C015828 Martin, Larry Martin, Larry WILLIAMS, JOHN Program  $             250,000  $               15,001  $               23,632  $               19,495  $                       -    $               58,127 7.80% 23.25%  $               63,000  $             (43,505)  $               60,377  $           (189,623) -75.85%  $          1,311,000  $          6,394,087 Program

IE - NW DIST TRANSFORMER UPGRADES C010967 Martin, Larry Powers, Jackie WILLIAMS, JOHN Program  $             250,000  $               51,263  $               34,824  $                 4,945  $                       -    $               91,032 1.98% 36.41%  $               63,000  $             (58,055)  $               93,462  $           (156,538) -62.62%  $          1,311,000  $          8,551,605 Program

D/SUB T_Dist Transformer Repl Total  $             750,000  $             277,907  $             119,862  $               24,072  $                       -    $             421,840 3.21% 56.25%  $             189,000  $           (164,928)  $             438,670  $           (311,330) -41.51%  $        21,929,139 

D/SUB T_ERR_Eng Reliability Review *BROOK RD 52 - LEWIS RD CONVERSION C049761 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    902  $                      89  $                       -    $                       -    $                    991 0.00% 0.00%  $                       -    $                       -    $                    991  $                    991 0.00%  $             340,000  $               16,924 20%

*BURDECK 53 - RATIO & RECLOSER REPL C057067 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                    244  $                 3,848  $                      52  $                       -    $                 4,144 0.00% 0.00%  $                       -    $                      52  $                 4,144  $                 4,144 0.00%  $             110,000  $                 4,857 5%

*CHURCH ST 53 - CNTY HWY 132 CONVRT C049652 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                      84  $                       -    $                       -    $                       -    $                      84 0.00% 0.00%  $                       -    $                       -    $                      84  $                      84 0.00%  $             720,000  $               20,039 20%

*CROWN PT. 51 - BREED HILL RD C049750 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $               96,000  $               40,237  $               17,406  $                    529  $                       -    $               58,171 0.55% 60.60%  $                       -    $                    529  $               58,171  $             (37,829) -39.40%  $             110,000  $               76,301 100%

*FARNAN RD 51 - BLUEBIRD ROAD C029431 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 4,725  $                    976  $                    980  $                       -    $                 6,681 0.00% 0.00%  $                       -    $                    980  $                 6,681  $                 6,681 0.00%  $             345,000  $               46,111 20%

*FLORIDA-STONER FEEDER TIE C050438 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    196  $                       -    $                       -    $                       -    $                    196 0.00% 0.00%  $                       -    $                       -    $                    196  $                    196 0.00%  $             880,000  $               12,462 20%

*MCCLELLAN 51 - UNION ST CONVERSION C050085 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    546  $                       -    $                       -    $                       -    $                    546 0.00% 0.00%  $                       -    $                       -    $                 7,836  $                 7,836 0.00%  $             300,000  $               34,929 20%

*MUMFORD 5052 - RECONDUCTOR/CONVERT C049885 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                    224  $                       -    $                       -    $                       -    $                    224 0.00% 0.00%  $                       -    $                       -    $                    224  $                    224 0.00%  $             590,000  $               21,208 30%

*NR-BREMEN 81556-BEECH HILL RD C049789 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 8,452  $                 1,092  $                    452  $                       -    $                 9,996 0.00% 0.00%  $                       -    $                    452  $                 9,996  $                 9,996 0.00%  $             795,000  $               43,000 5%

*NR-CHASM FALLS 85251-POND RD-RBLD C049777 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    368  $                      74  $                       -    $                       -    $                    442 0.00% 0.00%  $                       -    $                       -    $                    442  $                    442 0.00%  $             670,000  $               14,052 5%

*NR-HIGLEY 92451-JOE INDIAN AREA C049745 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 8,009  $                    485  $                 7,891  $                       -    $               16,385 0.00% 0.00%  $                       -    $                 7,891  $               16,385  $               16,385 0.00%  $             559,000  $               38,835 5%

*NR-HIGLEY 92451-NYS HWY 56-FDRTIE C046864 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $               19,754  $                    651  $                 1,239  $                       -    $               21,644 0.00% 0.00%  $                       -    $                 1,239  $               21,644  $               21,644 0.00%  $             799,000  $               37,815 5%

*NR-HIGLEY 92451-NYSHWY56_NUMBER9 C046865 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $             170,000  $                 1,215  $                    787  $                    432  $                       -    $                 2,435 0.25% 1.43%  $                       -    $                    432  $                 2,435  $           (167,565) -98.57%  $             434,000  $               27,052 20%

*NR-PARISHVILLE 93961-RELOCATE FDR C049751 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    680  $                    501  $                    463  $                       -    $                 1,643 0.00% 0.00%  $                       -    $                    463  $                 1,643  $                 1,643 0.00%  $             265,000  $               29,112 20%

*ROSA RD 57-BALLTOWN RD CONVERSION C050084 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,022  $                 6,197  $                 4,386  $                       -    $               11,604 0.00% 0.00%  $                       -    $                 4,386  $               11,604  $               11,604 0.00%  $             500,000  $               40,644 20%

*SHARON 52 - STATE ROUTE 145 C049792 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 3,350  $                      53  $                      46  $                       -    $                 3,449 0.00% 0.00%  $                       -    $                      46  $                 3,449  $                 3,449 0.00%  $             235,000  $                 8,597 20%

*ST JOHNSVILLE 51-BELLINGER RD C050381 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Cancelled  $                       -    $                       -    $               (4,535)  $                       -    $                       -    $               (4,535) 0.00% 0.00%  $                       -    $                       -    $               (4,535)  $               (4,535) 0.00%  $             105,000  $                 4,392 Cancelled

*STONER 52 - STONER TRAIL EXTENSION C050437 zTo Be Determined Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                      87  $                       -    $                       -    $                       -    $                      87 0.00% 0.00%  $                       -    $                       -    $                      87  $                      87 0.00%  $               30,000  $               16,372 5%

*UNION ST. 53/54 - ROUTE 22 TIE C056620 zUnassigned zUnassigned OTHMER, KARL E No Step in P6  $               15,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (15,000) -100.00%  $                       -    $                       -   5%

*VAIL MILLS 53 - UNION MILLS RD. C019352 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 5,547  $                 1,002  $                      76  $                       -    $                 6,625 0.00% 0.00%  $                       -    $                      76  $                 6,625  $                 6,625 0.00%  $             860,000  $               14,278 20%

AMSTERDAM 51/53 WIDOW SUSAN AREA C028835 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    279  $                    653  $                    933  $                       -    $                 1,865 0.00% 0.00%  $                       -    $                    933  $                 1,865  $                 1,865 0.00%  $             125,000  $               54,546 20%

BLUE STORES 30353 - MSH-BELLS POND C058019 Barnett, Matt Barnett, Matt FUDA, DOMENICO 3 - Ready To Schedule  $             200,000  $                 4,424  $               37,319  $                    460  $                       -    $               42,203 0.23% 21.10%  $               50,000  $             (49,540)  $               42,203  $           (157,797) -78.90%  $             250,000  $               43,248 20%

BOLTON 51/WARRENSBURG 51 FEEDER TIE CD00606 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    282  $                       -    $                    282 0.00% 0.00%  $                       -    $                    282  $                    282  $                    282 0.00%  $             866,346  $               30,594 5%

BOLTON 52 RECONFIGURATION C046782 Barnett, Matt Barnett, Matt OTHMER, KARL E 5 - Closeout  $               65,000  $               49,941  $               (3,834)  $                       -    $                       -    $               46,107 0.00% 70.93%  $                       -    $                       -    $               46,107  $             (18,893) -29.07%  $               75,000  $               86,615 100%

BOYNTONVIL 33351-JOHN SNYDER RD EXT C051268 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $               43,257  $             134,795  $               15,100  $                       -    $             193,152 0.00% 0.00%  $                       -    $               15,100  $             193,152  $             193,152 0.00%  $             450,894  $             386,430 100%

BROOK RD 54 - ROUTE 50 CONVERSION C048584 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 6,311  $                 5,111  $                    413  $                       -    $               11,835 0.00% 0.00%  $                       -    $                    413  $               11,835  $               11,835 0.00%  $             750,000  $               39,337 20%

BRUNSWICK 26453 - SOUTH RD CONV C045696 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 4,081  $               19,982  $                    400  $                       -    $               24,464 0.00% 0.00%  $                       -    $                    400  $               24,464  $               24,464 0.00%  $             250,000  $               38,012 20%

BURGOYNE 51 - CLOSE GAPS ON COUNTY CD00208 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $               57,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (57,000) -100.00%  $               91,765  $               13,781 20%

CENTER ST 52 - HICKORY HILL RD CONV C056808 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                    291  $                       -    $                       -    $                       -    $                    291 0.00% 0.00%  $                       -    $                       -    $                    291  $                    291 0.00%  $             275,000  $               18,467 5%

CENTER ST 54 - HYNEY HILL ROAD REBU CD00357 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                       -    $                    615  $                      63  $                       -    $                    678 0.00% 0.00%  $                       -    $                      63  $                    678  $                    678 0.00%  $             116,663  $               14,033 20%

CLINTON 36653-54 CONVERSION TIE C053628 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,545  $                 1,277  $                    317  $                       -    $                 3,139 0.00% 0.00%  $                       -    $                    317  $                 3,139  $                 3,139 0.00%  $             350,000  $               16,221 20%

CR- 6651, RELOCTE BALLOU RD C049353 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                       -    $               16,485  $               36,936  $                       -    $               53,421 0.00% 0.00%  $                       -    $               36,936  $               53,421  $               53,421 0.00%  $             227,532  $               78,301 30%

CURRY RD 52 - ALTAMONT 55 TIE C057249 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    496  $                       -    $                    496 0.00% 0.00%  $                       -    $                    496  $                    496  $                    496 0.00%  $               90,000  $                    496 5%

EPHRATAH 31 - MUD RD RELOCATION C056866 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 3 - Ready To Schedule  $                       -    $                    116  $                       -    $                       -    $                       -    $                    116 0.00% 0.00%  $                       -    $                       -    $                    116  $                    116 0.00%  $             150,000  $                 7,394 20%

FLORIDA 51 - FORT HUNTER ROAD C050693 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    440  $                 1,034  $                 1,366  $                       -    $                 2,840 0.00% 0.00%  $                       -    $                 1,366  $                 2,840  $                 2,840 0.00%  $             125,000  $               30,358 20%

FRONT ST 52 - SCHERMERHORN ST RECON C056746 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $               20,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                 6,000  $               (6,000)  $                       -    $             (20,000) -100.00%  $             400,000  $                    447 5%

LYNN 55 - WEAVER ST 51 TIE CONVRT C055708 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 3 - Ready To Schedule  $                       -    $                 4,193  $                 1,503  $                 4,763  $                       -    $               10,459 0.00% 0.00%  $                       -    $                 4,763  $               10,459  $               10,459 0.00%  $             340,000  $               20,301 20%

MIDDLEBURGH 51 - NORTH ROAD REBUILD CD00312 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Cancelled  $                       -    $                      (3)  $                       -    $                       -    $                       -    $                      (3) 0.00% 0.00%  $                       -    $                       -    $                      (3)  $                      (3) 0.00%  $             407,212  $                 1,335 Cancelled

NR_LYME 73351-BREEZY POINT RD-OVERL CD01142 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                       -    $               31,764  $                       -    $                       -    $                       -    $               31,764 0.00% 0.00%  $                       -    $                       -    $               31,764  $               31,764 0.00%  $             147,076  $               37,960 100%

NR_T.I. 81455-BREEZEY PINES RD-OVER CD01137 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 2,750  $                 1,277  $                      47  $                       -    $                 4,074 0.00% 0.00%  $                       -    $                      47  $                 4,074  $                 4,074 0.00%  $             170,566  $                 8,823 20%

NR-98454-95554-CO RT 25-FDRTIE C050518 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $             300,000  $                 1,640  $                    592  $             (21,197)  $                       -    $             (18,965) -7.07% -6.32%  $                       -    $             (21,197)  $             221,035  $             (78,965) -26.32%  $             588,000  $               28,870 20%

NR-BRADY 95757-RIVERSIDE DR-FDRTIE CD01191 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                    339  $                       -    $                       -    $                       -    $                    339 0.00% 0.00%  $                       -    $                       -    $                    339  $                    339 0.00%  $             637,010  $               21,531 20%

NR-LOWVILLE 77354-PINE GROVE ROAD-F C046866 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $             300,000  $                 4,354  $                    914  $                    488  $                       -    $                 5,756 0.16% 1.92%  $             100,000  $             (99,512)  $                 5,756  $           (294,244) -98.08%  $             640,000  $               35,755 20%

NR-LOWVILLE-77354-BURDICK CROSSING CD01074 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                       -    $               92,103  $                    290  $                       -    $                       -    $               92,394 0.00% 0.00%  $                       -    $                       -    $               92,394  $               92,394 0.00%  $             263,896  $             257,917 100%

NR-SUNDAY CREEK 87651-STILLWATERRD- CD01084 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $             240,000  $                       -    $                 3,369  $             236,765  $                       -    $             240,134 98.65% 100.06%  $                       -    $             236,765  $             352,134  $             112,134 46.72%  $             399,525  $             329,671 30%

NR-T.I.81452-CROSS ISLAND RD C022912 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                       -    $                  (321)  $                 5,480  $                       -    $                       -    $                 5,159 0.00% 0.00%  $                       -    $                       -    $                 5,159  $                 5,159 0.00%  $             726,599  $             784,776 100%

NR-T.I.81452-GRANDVIEW PARK RD-REBU CD01188 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 2,178  $                 1,387  $                    389  $                       -    $                 3,954 0.00% 0.00%  $                       -    $                    389  $                 3,954  $                 3,954 0.00%  $             396,981  $               73,720 20%

NR-T.I.81458-COUNTY ROUTE 1-FDRTIE CD01187 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    388  $                    160  $                       -    $                       -    $                    549 0.00% 0.00%  $                       -    $                       -    $                    549  $                    549 0.00%  $             653,773  $               15,242 5%

OGDENBROOK 51 - COTTAGE HILL RD C054983 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 3,203  $                      60  $                      42  $                       -    $                 3,305 0.00% 0.00%  $                       -    $                      42  $                 3,305  $                 3,305 0.00%  $             125,000  $                 3,891 20%

PORT HENRY 51 - REBUILD ROUTE 9N FR CD00326 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                    743  $                    219  $                       -    $                    962 0.00% 0.00%  $                       -    $                    219  $                    962  $                    962 0.00%  $             100,000  $               20,668 20%

ST JOHNSVILLE - SANDERS ROAD (ERR) C029439 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    209  $                       -    $                       -    $                       -    $                    209 0.00% 0.00%  $                       -    $                       -    $                    209  $                    209 0.00%  $             188,173  $               13,297 5%

ST. JOHNSVILLE 51 - PARIS RD ERR C055323 Barnett, Matt Barnett, Matt OTHMER, KARL E Cancelled  $                       -    $                       -    $               (3,948)  $                       -    $                       -    $               (3,948) 0.00% 0.00%  $                       -    $                       -    $               (3,948)  $               (3,948) 0.00%  $               90,000  $                 3,845 Cancelled

UNION ST 52 - BROWNELL RD. REBUILD C056657 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                 3,582  $                 1,150  $                      55  $                       -    $                 4,788 0.00% 0.00%  $                       -    $                      55  $                 4,788  $                 4,788 0.00%  $             100,000  $                 5,203 5%

UNION ST 52 - CONTENT FARM RD. C056710 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                      70  $                    408  $                        9  $                       -    $                    487 0.00% 0.00%  $                       -    $                        9  $                    487  $                    487 0.00%  $             125,000  $                    838 5%

UNION ST 54 - LINCOLN HILL RD PH 1 C056625 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                      70  $                    321  $                        8  $                       -    $                    398 0.00% 0.00%  $                       -    $                        8  $                    398  $                    398 0.00%  $             120,000  $                    750 5%

VAIL MILLS 52 - COUNTY HWY 16 CONVT C055530 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    400  $                       -    $                       -    $                       -    $                    400 0.00% 0.00%  $                       -    $                       -    $                    400  $                    400 0.00%  $             430,000  $               25,446 20%

VAIL MILLS 52 - HONEYWELL CORNERS C055707 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    209  $                       -    $                       -    $                       -    $                    209 0.00% 0.00%  $                       -    $                       -    $                    209  $                    209 0.00%  $             470,000  $               13,346 20%

CENTER ST 54-EXTEND 3 PHASE ON RT30 CD00329 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                      41  $                       -    $                       -    $                      41 0.00% 0.00%  $                       -    $                       -    $                      41  $                      41 0.00%  $             499,583  $             540,546 100%

CR- DELPHI 53 ERIEVILLE RD C049861 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 8,812  $                       -    $                       -    $                 8,812 0.00% 0.00%  $                       -    $                       -    $                 8,812  $                 8,812 0.00%  $             279,833  $             109,732 95%

D/SUB T_ERR_Eng Reliability Review Total  $          1,463,000  $             353,452  $             264,624  $             294,900  $                       -    $             912,976 20.16% 62.40%  $             156,000  $             138,900  $          1,272,266  $           (190,734) -13.04%  $          3,718,724 

D/SUB T_Load Relief *CEDAR 51 - BUTTERMILK FALLS RD C049764 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    994  $                    671  $                    115  $                       -    $                 1,779 0.00% 0.00%  $                       -    $                    115  $                 1,779  $                 1,779 0.00%  $             315,000  $               21,439 20%

*FIREHOUSE 44953 - DUNSBACH RD CONV C049864 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    685  $                       -    $                       -    $                       -    $                    685 0.00% 0.00%  $                       -    $                       -    $                    685  $                    685 0.00%  $             380,000  $               43,775 20%

*FIREHOUSE RD STATION  - NEW FEEDER C050081 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 3,860  $                    668  $                 2,643  $                       -    $                 7,171 0.00% 0.00%  $                       -    $                 2,643  $                 7,171  $                 7,171 0.00%  $             625,000  $               24,986 20%

*HAGUE RD 52 - CONVERT ROUTE 22 C050717 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    721  $                    364  $                    754  $                       -    $                 1,839 0.00% 0.00%  $                       -    $                    754  $                 1,839  $                 1,839 0.00%  $             900,000  $               41,493 20%

*HUDSON FALLS 51 - CONVERT BROADWAY C050023 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    580  $                 1,413  $                 1,277  $                       -    $                 3,269 0.00% 0.00%  $                       -    $                 1,277  $             109,519  $             109,519 0.00%  $             260,000  $               19,394 20%

*PAWLING AVE CONV (29252/37253) C050103 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $               33,647  $                 1,340  $                       -    $                       -    $               34,986 0.00% 0.00%  $                       -    $                       -    $               34,986  $               34,986 0.00%  $             650,000  $             103,147 20%

*WILTON 52 - RT 32 3 PHASE EXT. C019570 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    165  $                      34  $                       -    $                       -    $                    199 0.00% 0.00%  $                       -    $                       -    $                    199  $                    199 0.00%  $             680,000  $                 3,271 20%
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`N SYRACUSE SUB GETAWAYS C030506 Kuter, Lauren J. Campagna, Robert KUTER, LAUREN 5 - Closeout  $             488,000  $             376,882  $             312,805  $             381,568  $                       -    $          1,071,255 78.19% 219.52%  $               15,000  $             366,568  $          1,394,355  $             906,355 185.73%  $          4,447,000  $          4,710,165 95%

37062 ROUTE 3 HAMMOND - REBUILD C052312 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                 2,697  $               11,072  $                       -    $                       -    $               13,768 0.00% 0.00%  $                       -    $                       -    $               13,768  $               13,768 0.00%  $             187,050  $               14,327 95%

73353 COUNTY RTE 125 - REBUILD C052216 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    284  $                      97  $                       -    $                       -    $                    381 0.00% 0.00%  $                       -    $                       -    $                    381  $                    381 0.00%  $             858,000  $                 6,207 5%

73353 STATE HWY 12E - REBUILD C052208 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    199  $                       -    $                       -    $                       -    $                    199 0.00% 0.00%  $                       -    $                       -    $                    199  $                    199 0.00%  $             336,600  $               12,647 5%

81452 WESTMINSTER PARK RD - REBUILD C052344 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    778  $                 1,532  $                 1,233  $                       -    $                 3,543 0.00% 0.00%  $                       -    $                 1,233  $                 3,543  $                 3,543 0.00%  $             400,600  $               27,584 5%

81456 ROUTE 15 - REBUILD C052343 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    545  $                    854  $                 1,517  $                       -    $                 2,915 0.00% 0.00%  $                       -    $                 1,517  $                 2,915  $                 2,915 0.00%  $             561,000  $               31,285 5%

81653 ALEXANDRIA STREET - REBUILD C052334 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    919  $                    101  $                       -    $                       -    $                 1,020 0.00% 0.00%  $                       -    $                       -    $                 1,020  $                 1,020 0.00%  $             396,000  $               19,141 5%

87553 GREEN SETTLEMENT RD - REBUILD C052323 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 1,248  $                    761  $                    549  $                       -    $                 2,557 0.00% 0.00%  $                       -    $                    549  $                 2,557  $                 2,557 0.00%  $             547,800  $               18,552 5%

87554 COUNTY RTE 189 & 95 - REBUILD C052367 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 7,220  $                    867  $                       -    $                       -    $                 8,087 0.00% 0.00%  $                       -    $                       -    $                 8,087  $                 8,087 0.00%  $             838,500  $               55,430 5%

89552 CROOKS ROAD - REBUILD C052443 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    531  $                    158  $                       -    $                       -    $                    689 0.00% 0.00%  $                       -    $                       -    $                    689  $                    689 0.00%  $             279,500  $               30,036 5%

8TH ST CONVERSION NIAGARA FALLS C046841 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $               37,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (37,000) -100.00%  $               94,000  $                 5,241 30%

95556 MINER STREET - REBUILD C052372 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $             121,114  $             122,023  $             133,450  $                       -    $             376,587 0.00% 0.00%  $                       -    $             133,450  $             385,087  $             385,087 0.00%  $             454,125  $             470,322 85%

97654 SKINNERVILLE ROAD - REBUILD C052370 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    462  $                      66  $                       -    $                       -    $                    529 0.00% 0.00%  $                       -    $                       -    $                    529  $                    529 0.00%  $             448,800  $               15,522 5%

ALBION STATION INSTALL A 34.5KV CAP CD01016 Obrien, John Wagner, Jeff WOODLEY, MICHAEL 5 - Closeout  $                       -    $                 7,248  $               21,783  $                      25  $                       -    $               29,056 0.00% 0.00%  $                       -    $                      25  $               29,056  $               29,056 0.00%  $             925,000  $             921,008 100%

ATTICA STATION TRANSFORMER UPGRADE C046611 Gibson, Rachel Wagner, Jeff GIBSON, RACHEL 5 - Closeout  $             570,000  $               40,039  $             152,452  $               17,776  $                       -    $             210,268 3.12% 36.89%  $                       -    $               17,776  $             245,529  $           (324,471) -56.92%  $          1,390,000  $          1,354,980 95%

BATTENKILL 57-NORTH RD RATIO RELIEF C057410 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                 1,820  $               18,030  $                 3,542  $                       -    $               23,392 0.00% 0.00%  $                       -    $                 3,542  $               23,392  $               23,392 0.00%  $             245,000  $               23,764 5%

BEECH AVE CONVERSION NIAGARA FALLS C032751 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 2b - Final Eng  $                       -    $                 7,711  $                    617  $                       -    $                       -    $                 8,328 0.00% 0.00%  $                       -    $                       -    $                 8,328  $                 8,328 0.00%  $             706,000  $               39,603 5%

BROOK ROAD 55 - BARNEY RD. REBUILD C047978 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                    388  $                    109  $                       -    $                    497 0.00% 0.00%  $                       -    $                    109  $                    497  $                    497 0.00%  $             170,000  $               20,332 20%

BUFFALO STA 56- UPGRADE 4 XFMRS C036502 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2b - Final Eng  $          1,668,200  $             182,683  $             390,779  $             126,200  $                       -    $             699,662 7.57% 41.94%  $             801,800  $           (675,600)  $          1,858,662  $             190,462 11.42%  $          2,350,000  $          1,097,866 20%

BUFFALO STATION 129 - F12974 RECOND C046558 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                 1,069  $                 3,693  $                    161  $                       -    $                 4,923 0.00% 0.00%  $                       -    $                    161  $                 4,923  $                 4,923 0.00%  $             506,000  $               10,056 30%

BUFFALO STATION 49 - UG UPGRADES CD01128 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Ready To Schedule  $          1,107,000  $               20,442  $             413,927  $             713,215  $                       -    $          1,147,584 64.43% 103.67%  $             244,000  $             469,215  $          1,312,884  $             205,884 18.60%  $          6,842,000  $          6,499,901 20%

BURDECK 26552 - BURNETT ST CONVERSI C046632 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    116  $                       -    $                       -    $                       -    $                    116 0.00% 0.00%  $                       -    $                       -    $                    116  $                    116 0.00%  $             400,000  $               21,919 20%

BUTLER 53 - ADD BREAKER FOR 53 CKT C047481 Sheridan, Tari Sheridan, Tari SHERIDAN, TARI 3 - Construction  $                 3,000  $               52,136  $               10,451  $               11,224  $                       -    $               73,811 374.14% 2460.37%  $                       -    $               11,224  $               78,061  $               75,061 2502.03%  $             460,000  $             403,285 100%

BUTLER 53 - BUILD 36253 FEEDER - OH C047455 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $             224,000  $                        0  $                    560  $                       -    $                       -    $                    560 0.00% 0.25%  $                       -    $                       -    $                    560  $           (223,440) -99.75%  $             363,160  $               35,462 20%

BUTLER 53 - BUILD 36253 FEEDER - UG C028878 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $             676,000  $                       -    $                       -    $                    508  $                       -    $                    508 0.08% 0.08%  $                       -    $                    508  $                    508  $           (675,492) -99.92%  $             203,000  $               41,229 20%

CENTER ST 52 - ROUTE 5 REBUILD/CONV C048833 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    454  $                    132  $                       -    $                       -    $                    586 0.00% 0.00%  $                       -    $                       -    $                    586  $                    586 0.00%  $             940,000  $               25,068 20%

CLINTON 54 - E MAIN ST CONVERSION C055366 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                 4,024  $                 3,538  $                    286  $                       -    $                 7,847 0.00% 0.00%  $                       -    $                    286  $                 7,847  $                 7,847 0.00%  $             240,000  $               14,751 5%

COFFEEN 76053 HOLCOMB ST - REBUILD C052188 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                      87  $                       -    $                       -    $                       -    $                      87 0.00% 0.00%  $                       -    $                       -    $                      87  $                      87 0.00%  $             250,800  $                 5,526 20%

COFFEEN 76056 WHITE RD - REBUILD C052203 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                  (782)  $               22,124  $                    867  $                       -    $               22,209 0.00% 0.00%  $                       -    $                    867  $               22,209  $               22,209 0.00%  $             561,000  $               54,266 5%

CR- CONVERT 26554 BROOKLEA DR C052226 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                    346  $                    354  $                       -    $                    700 0.00% 0.00%  $                       -    $                    354  $                    700  $                    700 0.00%  $             405,000  $               22,921 20%

CR- CONVERT 29351 NORTH OF STATION C049397 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                    442  $                    127  $                       -    $                    568 0.00% 0.00%  $                       -    $                    127  $                    568  $                    568 0.00%  $             775,000  $               24,393 20%

CR- PALOMA 55 CONVERT NYS 48 C051832 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    419  $                 1,646  $                 1,866  $                       -    $                 3,931 0.00% 0.00%  $                       -    $                 1,866  $                 3,931  $                 3,931 0.00%  $             680,000  $               30,108 5%

CR- PINE GROVE 56 NYS HWY 31 CONVER CD00608 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $             300,000  $                       -    $               13,931  $               52,050  $                       -    $               65,981 17.35% 21.99%  $                       -    $               52,050  $               77,981  $           (222,019) -74.01%  $             472,317  $             198,666 85%

CURRY RD 36552 UG GETAWAY REPLACE C056406 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 3 - Ready To Schedule  $                       -    $                 1,392  $                      65  $                 2,024  $                       -    $                 3,481 0.00% 0.00%  $                       -    $                 2,024  $                 3,481  $                 3,481 0.00%  $             290,000  $                 6,176 20%

DELAET'S LANDING DXD CD00893 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2b - Final Eng  $               61,000  $               22,701  $                 3,255  $                       -    $                       -    $               25,957 0.00% 42.55%  $               13,000  $             (13,000)  $               25,957  $             (35,043) -57.45%  $             250,000  $             209,975 20%

EDEN SWITCH STRUCTURE -INSTALL 2-10 C046538 Cobado, Larry Wagner, Jeff COBADO, LARRY 1 - Initiation  $             200,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               80,000  $             (80,000)  $                 5,000  $           (195,000) -97.50%  $          2,110,000  $                       -   20%

EDEN SWITCH STRUCTURE- NEW FDR 1 C048015 Cobado, Larry Powers, Jackie COBADO, LARRY 2b - Final Eng  $             590,000  $                 1,882  $                 7,582  $               15,031  $                       -    $               24,495 2.55% 4.15%  $             236,000  $           (220,969)  $               24,495  $           (565,505) -95.85%  $               30,000  $               62,984 5%

EDEN SWITCH STRUCTURE- NEW FDR 2 C048016 Cobado, Larry Powers, Jackie COBADO, LARRY 2b - Final Eng  $                       -    $                    713  $                 2,114  $                 5,257  $                       -    $                 8,084 0.00% 0.00%  $                       -    $                 5,257  $               15,374  $               15,374 0.00%  $               30,000  $               45,926 5%

F21555 REPLACE 4/0 PLAC GETAWAYS C057293 Powers, Jackie Powers, Jackie FALLS, MICHAEL 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             215,000  $                       -   5%

FORBES AVE - NEW SUBSTATION C053137 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2a - Prelim Eng  $             143,000  $                 5,387  $                 3,428  $                 3,593  $                       -    $               12,407 2.51% 8.68%  $               15,000  $             (11,407)  $               14,307  $           (128,693) -90.00%  $             750,000  $             218,530 5%

FRANKHAUSER NEW STATION - LINE WORK C028929 Manion, Jesse Powers, Jackie MANION, JESSE 3 - Construction  $          6,290,000  $          1,145,331  $          1,551,511  $          1,876,734  $                       -    $          4,573,576 29.84% 72.71%  $          2,160,000  $           (283,266)  $          5,671,396  $           (618,604) -9.83%  $        11,910,000  $          5,545,742 45%

GILBERT MILLS XFMR UPGRADE-XFMR C046563 Carroll, Michael Baum, Mary CARROLL, MICHAEL 2a - Prelim Eng  $             369,000  $               32,042  $                 4,060  $                 4,203  $                       -    $               40,305 1.14% 10.92%  $             207,000  $           (202,797)  $               40,305  $           (328,695) -89.08%  $             375,000  $             227,343 5%

GROOMS RD 34557 - SARATOGA RD CONVE C046761 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    532  $                       -    $                 2,778  $                       -    $                 3,310 0.00% 0.00%  $                       -    $                 2,778  $                 3,310  $                 3,310 0.00%  $             600,000  $               36,673 20%

HARRIS 54 RELIEF C032446 Manion, Jesse Campagna, Robert MANION, JESSE 3 - Ready To Schedule  $          1,000,000  $               80,103  $             129,202  $             496,314  $                       -    $             705,619 49.63% 70.56%  $             315,000  $             181,314  $          1,107,979  $             107,979 10.80%  $          1,297,000  $             879,269 20%

MALTA 58 - ROWLEY ROAD CONVERSION C061025 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                 7,133  $                    432  $                      78  $                       -    $                 7,643 0.00% 0.00%  $                       -    $                      78  $                 7,643  $                 7,643 0.00%  $               80,000  $               14,563 5%

MAYFIELD 51 - PARADISE POINT RD C050069 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                      97  $                    244  $                    104  $                       -    $                    445 0.00% 0.00%  $                       -    $                    104  $                    445  $                    445 0.00%  $             310,000  $                 6,518 20%

MILITARY RD NEW F21052 - N FALLS C054046 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $                       -    $                    244  $                 2,444  $                    494  $                       -    $                 3,182 0.00% 0.00%  $                       -    $                    494  $                 3,182  $                 3,182 0.00%  $             100,000  $               26,857 20%

MILTON AVE 2ND SWITCHGEAR C046609 Kuter, Lauren J. Baum, Mary KUTER, LAUREN 2b - Final Eng  $          3,529,000  $               77,473  $               77,085  $             703,836  $                       -    $             858,394 19.94% 24.32%  $          1,300,000  $           (596,164)  $             996,144  $        (2,532,856) -71.77%  $          1,150,000  $          1,072,923 20%

MILTON AVE DLINE C046643 Kuter, Lauren J. Campagna, Robert KUTER, LAUREN 2b - Final Eng  $          1,000,000  $               70,255  $               56,678  $               76,657  $                       -    $             203,589 7.67% 20.36%  $             620,000  $           (543,343)  $             204,469  $           (795,531) -79.55%  $          2,000,000  $             269,331 20%

NEW CICERO SUBSTATION DLINE C046476 McLean, Dianne Campagna, Robert MCLEAN, DIANNE 1 - Initiation  $               50,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               15,000  $             (15,000)  $                       -    $             (50,000) -100.00%  $             200,000  $                       -   5%

NEW CICERO SUBSTATION DSUB C046475 McLean, Dianne Baum, Mary MCLEAN, DIANNE 2a - Prelim Eng  $             500,000  $               78,835  $               65,126  $             (37,841)  $                       -    $             106,121 -7.57% 21.22%  $               50,000  $             (87,841)  $             171,121  $           (328,879) -65.78%  $          6,301,000  $             423,503 5%

NEW KRUMKILL 42153 - UG GETAWAY REP C046648 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                    111  $                       -    $                    111 0.00% 0.00%  $                       -    $                    111  $                    111  $                    111 0.00%  $             200,000  $                    111 5%

NEW SONORA WAY SUB - D-LINE C046759 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Construction  $             140,000  $               14,682  $             112,115  $             122,226  $                       -    $             249,024 87.30% 177.87%  $               36,000  $               86,226  $             329,424  $             189,424 135.30%  $             429,000  $             260,631 45%

OAK RUN ESTATES URD F10551 CONVSN C055125 Powers, Jackie Powers, Jackie FALLS, MICHAEL 3 - Construction  $             269,000  $                 1,148  $             143,266  $               49,142  $                       -    $             193,557 18.27% 71.95%  $                       -    $               49,142  $             193,557  $             (75,443) -28.05%  $             400,000  $             246,315 30%

OGDENSBURG 93852 HWY 37 - REBUILD C052143 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                 1,242  $                 3,058  $                       -    $                 4,299 0.00% 0.00%  $                       -    $                 3,058  $                 4,299  $                 4,299 0.00%  $             178,200  $                 4,299 20%

OHIO STREET - NORTH C050405 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                 5,000  $           (209,162)  $               77,824  $                       -    $                       -    $           (131,337) 0.00% -2626.74%  $                       -    $                       -    $           (131,337)  $           (136,337) -2726.74%  $          4,366,000  $          4,469,449 100%

OHIO STREET CONDUIT BANK - SOUTH C050404 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                 5,000  $           (103,745)  $                 5,931  $                       -    $                       -    $             (97,814) 0.00% -1956.28%  $                       -    $                       -    $             (97,814)  $           (102,814) -2056.28%  $          1,852,000  $          2,133,666 100%

PALOMA FEEDER GETAWAY C032498 McLean, Dianne Campagna, Robert MCLEAN, DIANNE 5 - Closeout  $             200,000  $             253,741  $             304,098  $               68,524  $                       -    $             626,364 34.26% 313.18%  $                       -    $               68,524  $             752,364  $             552,364 276.18%  $          1,340,000  $          1,538,766 95%

PALOMA NEW SWITCHGEAR CD01190 McLean, Dianne Baum, Mary MCLEAN, DIANNE 5 - Closeout  $             744,000  $             758,633  $             177,585  $               81,915  $                       -    $          1,018,133 11.01% 136.85%  $               40,000  $               41,915  $          1,088,133  $             344,133 46.25%  $          3,826,000  $          4,029,122 95%

PALOMA SECOND TRANSFORMER C032495 McLean, Dianne Baum, Mary MCLEAN, DIANNE 5 - Closeout  $             240,000  $             288,535  $             202,626  $               59,416  $                       -    $             550,577 24.76% 229.41%  $                       -    $               59,416  $             573,577  $             333,577 138.99%  $          1,860,000  $          1,957,664 95%

QUEENSBURY DLINE RE-ROUTE GETAWAYS CD00895 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2b - Final Eng  $          3,000,000  $               24,414  $             438,878  $          3,958,195  $                       -    $          4,421,487 131.94% 147.38%  $             896,000  $          3,062,195  $          5,263,187  $          2,263,187 75.44%  $          6,067,000  $          4,563,591 75%

RESERVE FOR LOAD RELIEF UNIDENTIFIE C046919 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $          4,000,000  $          4,000,000 0.00%  $                       -    $                       -   Blanket

S.LIVINGSTON RELIEF: F5 WORK C051692 Beavogui, Laila Stelling, Danielle Beavogui-Koma, Mariama L. 0 - Strategy Conceptual  $          1,100,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $             275,000  $           (275,000)  $                       -    $        (1,100,000) -100.00%  $                       -    $                       -   5%

S.LIVINGSTON RELIEF: FD4 WORK C051691 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $               60,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               18,000  $             (18,000)  $               36,000  $             (24,000) -40.00%  $             620,000  $                       -   5%

S.PHILADELPHIA TRANSFORMER UPGRADE CD01293 Gibson, Rachel Baum, Mary GIBSON, RACHEL 2a - Prelim Eng  $             350,000  $               27,040  $               16,928  $               36,542  $                       -    $               80,509 10.44% 23.00%  $             147,000  $           (110,458)  $             108,705  $           (241,295) -68.94%  $             749,322  $               82,581 5%

SCHODACK FDR RBLD -RETIRE CASTLETON C017957 Gibson, Rachel Barnett, Matt GIBSON, RACHEL 5 - Closeout  $                       -    $               (6,181)  $                 7,428  $               (7,221)  $                       -    $               (5,974) 0.00% 0.00%  $                       -    $               (7,221)  $               (5,974)  $               (5,974) 0.00%  $             368,000  $             326,332 100%

SODEMAN RD - NEW STATION - DIST GET C046796 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2b - Final Eng  $             100,000  $                 5,581  $               24,522  $                    834  $                       -    $               30,937 0.83% 30.94%  $                       -    $                    834  $               30,937  $             (69,063) -69.06%  $             250,000  $               79,256 5%

SODEMAN RD STATION - NEW STATION - C046798 Spagnoletti, Nicholas A Sheridan, Tari SPAGNOLETTI, NICHOLAS 2b - Final Eng  $             750,000  $               71,516  $               67,718  $               80,798  $                       -    $             220,032 10.77% 29.34%  $               45,000  $               35,798  $             260,882  $           (489,118) -65.22%  $          3,100,000  $             724,522 20%

SONORA WAY 115 - 13.2KV SUBSTATION C051585 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 3 - Construction  $          1,100,000  $             227,981  $          1,380,692  $             413,169  $                       -    $          2,021,842 37.56% 183.80%  $             275,000  $             138,169  $          2,225,542  $          1,125,542 102.32%  $          2,651,000  $          2,086,065 100%

SPRAGUEVILLE ROAD - REBUILD C051891 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               25,893  $                       -    $               25,893 0.00% 0.00%  $                       -    $               25,893  $             255,393  $             255,393 0.00%  $             756,800  $               53,044 45%

STA 129 REPL CABLE EXITS- SUMM PREP C056448 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $             267,000  $             166,411  $             480,095  $             216,932  $                       -    $             863,438 81.25% 323.39%  $                       -    $             216,932  $             863,438  $             596,438 223.39%  $             762,236  $             990,471 100%

STATION 42 34.5-13.2KV DLINE WORK C055352 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 2b - Final Eng  $             750,000  $               33,063  $               46,441  $               69,529  $                       -    $             149,034 9.27% 19.87%  $             189,000  $           (119,471)  $             388,234  $           (361,766) -48.24%  $             346,000  $             159,045 20%

STATION 42 REBUILD: 34.5-13.2KV TB1 C055353 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 2b - Final Eng  $             750,000  $                 4,269  $                 7,447  $                 5,500  $                       -    $               17,216 0.73% 2.30%  $             178,000  $           (172,500)  $               51,166  $           (698,835) -93.18%  $             280,000  $               19,396 20%

STATION 56 NEW FEEDERS GETAWAY C057826 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Ready To Schedule  $             150,000  $                 2,670  $                 8,228  $                    176  $                       -    $               11,074 0.12% 7.38%  $               79,800  $             (79,624)  $               11,074  $           (138,926) -92.62%  $             150,000  $               11,136 20%

STATION 74 23-4.16KV MITS C055267 Obrien, John Baum, Mary O'BRIEN, JOHN Cancelled  $               40,000  $                 1,338  $                        7  $                    362  $                       -    $                 1,707 0.91% 4.27%  $                       -    $                    362  $                 1,707  $             (38,293) -95.73%  $          1,000,000  $                 1,707 Cancelled

STONER 52 - MOHAWK DR CONVERSION C050421 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,508  $                       -    $                       -    $                       -    $                 1,508 0.00% 0.00%  $                       -    $                       -    $                 1,508  $                 1,508 0.00%  $             925,000  $               97,521 20%

TWO MILE CREEK RD - DLINE C052028 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Construction  $             436,000  $               11,993  $             262,328  $             153,211  $                       -    $             427,532 35.14% 98.06%  $                       -    $             153,211  $             435,532  $                  (468) -0.11%  $             545,000  $             592,226 45%

UNION ST 54- TURNPIKE RD CONVERSION C055735 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $               22,770  $               11,070  $                 1,858  $                       -    $               35,699 0.00% 0.00%  $                       -    $                 1,858  $               35,699  $               35,699 0.00%  $             655,000  $               58,987 5%

VAN DYKE - UG - CIVIL & ELEC WORK C052098 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $                       -    $                    637  $                    651  $                    393  $                       -    $                 1,681 0.00% 0.00%  $                       -    $                    393  $                 5,931  $                 5,931 0.00%  $             230,000  $               19,622 5%

VAN DYKE STATION - NEW 115/13.2KV S C046490 Stadelmeyer, Joe Sheridan, Tari STADELMEYER, JOSEPH 2b - Final Eng  $          4,868,000  $             181,032  $               82,414  $             161,505  $                       -    $             424,950 3.32% 8.73%  $             871,000  $           (709,495)  $             481,950  $        (4,386,050) -90.10%  $          3,830,000  $          2,776,328 20%

VAN DYKE STATION - NEW 53 DIST FEED C046493 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 3 - Construction  $             485,000  $             510,747  $             173,041  $               95,810  $                       -    $             779,598 19.75% 160.74%  $               17,000  $               78,810  $             821,198  $             336,198 69.32%  $          2,996,000  $          1,887,239 95%

VAN DYKE STATION - NEW 55 DIST FEED C046489 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 3 - Ready To Schedule  $             164,000  $                 1,672  $                 1,537  $                 1,105  $                       -    $                 4,314 0.67% 2.63%  $                       -    $                 1,105  $                 4,314  $           (159,686) -97.37%  $               80,000  $               49,255 20%

VAN DYKE STATION - NEW 56 DIST FEED C046487 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $               10,000  $                 8,691  $                 5,154  $                 2,168  $                       -    $               16,014 21.68% 160.14%  $                 3,000  $                  (832)  $               16,014  $                 6,014 60.14%  $               80,000  $               87,727 5%

VAN DYKE STATION-NEW 54 DIST FEED. C046495 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $                       -    $                 6,714  $                 4,897  $               15,970  $                       -    $               27,581 0.00% 0.00%  $                       -    $               15,970  $               30,131  $               30,131 0.00%  $             150,000  $             187,427 5%

VAN DYKE SUBST- NEW 57 DIST FEEDER C046488 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $          1,354,000  $                 4,470  $                 4,450  $                 2,627  $                       -    $               11,547 0.19% 0.85%  $             669,000  $           (666,373)  $               16,647  $        (1,337,353) -98.77%  $               80,000  $             104,394 20%

VAN DYKE SUBST- NEW FEEDERS C016087 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $                       -    $               26,830  $                 2,677  $                 2,388  $                       -    $               31,894 0.00% 0.00%  $                       -    $                 2,388  $               31,894  $               31,894 0.00%  $               80,000  $             113,600 20%

WARRENSBURG 51 - COUNTY HOME BRIDGE CD01133 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 5,246  $                      67  $                       -    $                       -    $                 5,313 0.00% 0.00%  $                       -    $                       -    $                 5,313  $                 5,313 0.00%  $               76,982  $               13,600 20%

WILSON 93 LOAD RELIEF - REPLACE TB1 C035743 Cobado, Larry Wagner, Jeff COBADO, LARRY 5 - Closeout  $          1,516,000  $             406,365  $             764,491  $             260,039  $                       -    $          1,430,895 17.15% 94.39%  $             381,000  $           (120,961)  $          1,504,045  $             (11,955) -0.79%  $          3,389,000  $          2,826,549 95%

LASHER RD - NEW STATION - DIST GET CD00897 Spagnoletti, Nicholas A Barnett, Matt SPAGNOLETTI, NICHOLAS 2b - Final Eng  $               75,000  $                       -    $                 2,505  $                 4,464  $                       -    $                 6,969 5.95% 9.29%  $                       -    $                 4,464  $               14,259  $             (60,741) -80.99%  $             100,000  $               28,856 90%

RANDALL RD - NEW STATION - M/C S/G. CD00896 zUnassigned zUnassigned SPAGNOLETTI, NICHOLAS No Step in P6  $             250,000  $               36,966  $           (223,987)  $                    292  $                       -    $           (186,730) 0.12% -74.69%  $                 6,000  $               (5,709)  $           (186,730)  $           (436,730) -174.69%  $             640,000  $                 7,708 0%  Cancelled

EAST EAGLE - NETWORK REINFORCEMENTS C069207 zUnassigned zUnassigned FORGENSI, RICHARD No Step in P6  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 4,000  $                 4,000 0.00%  $             250,000  $                       -   5%

F3861 RBLD PORTION ON SPRING ST C057106 Powers, Jackie Powers, Jackie CROCKER, CARL 5 - Closeout  $                       -    $                       -    $                 1,498  $                       -    $                       -    $                 1,498 0.00% 0.00%  $                       -    $                       -    $                 1,498  $                 1,498 0.00%  $             137,020  $             130,651 100%

D/SUB T_Load Relief Total  $        37,993,200  $          5,182,695  $          8,008,754  $        10,487,606  $                       -    $        23,679,056 27.60% 62.32%  $        10,197,600  $             290,006  $        33,366,153  $        (4,627,047) -12.18%  $        58,284,243 

D/SUB T_New Business STONEBRIDGE URD PHASES 4 & 5 C048500 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    288  $                       -    $                       -    $                    288 0.00% 0.00%  $                       -    $                       -    $                    288  $                    288 0.00%  $               15,000  $               59,261 100%

D/SUB T_New Business Total  $                       -    $                       -    $                    288  $                       -    $                       -    $                    288 0.00% 0.00%  $                       -    $                       -    $                    288  $                    288 0.00%  $               59,261 

D/SUB T_Primary UG Cable Replacement F2462 REPL CABLE EXIT - SUMM PREP C060767 Powers, Jackie Powers, Jackie CROCKER, CARL 2b - Final Eng  $                       -    $                      32  $                       -    $                 2,398  $                       -    $                 2,430 0.00% 0.00%  $                       -    $                 2,398  $                 2,430  $                 2,430 0.00%  $             100,000  $                 4,413 5%

D/SUB T_Primary UG Cable Replacement Total  $                       -    $                      32  $                       -    $                 2,398  $                       -    $                 2,430 0.00% 0.00%  $                       -    $                 2,398  $                 2,430  $                 2,430 0.00%  $                 4,413 

D/SUB T_Reliability *BETHLEHEM 02155 GLENMONT RD CONV C049990 Barnett, Matt Barnett, Matt FUDA, DOMENICO 2b - Final Eng  $                       -    $                      24  $                       -    $                       -    $                       -    $                      24 0.00% 0.00%  $                       -    $                       -    $                      24  $                      24 0.00%  $             300,000  $                 1,542 5%

*BLUE STORES 30352 - CONVERSION C050107 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $               50,501  $                 1,190  $                 1,592  $                       -    $               53,283 0.00% 0.00%  $                       -    $                 1,592  $               53,283  $               53,283 0.00%  $             600,000  $               77,157 20%

*BYRON F1863 - REBUILD /RECONDUCTOR C049762 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                    398  $                       -    $                       -    $                       -    $                    398 0.00% 0.00%  $                       -    $                       -    $                    398  $                    398 0.00%  $             835,000  $               25,278 30%

*CREATE FULL TIE F9354 TO F9353 C049783 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                       -    $                 2,204  $                    159  $                       -    $                 2,364 0.00% 0.00%  $                       -    $                    159  $                 2,364  $                 2,364 0.00%  $             575,000  $               14,957 30%

*E.GOLAH 5157 TIE W/LAKEVILLE 19752 C049880 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             811,000  $                       -   5%

*EAGLE HARBOR F9263 TIE WITH F7951 C049688 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Cancelled  $                       -    $                       -    $             (12,137)  $                       -    $                       -    $             (12,137) 0.00% 0.00%  $                       -    $                       -    $             (12,137)  $             (12,137) 0.00%  $             306,000  $                       -   Cancelled

*HOOSICK 31451 - CONVERSION C050082 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    236  $                       -    $                       -    $                       -    $                    236 0.00% 0.00%  $                       -    $                       -    $                    236  $                    236 0.00%  $             300,000  $               15,970 20%

*HOOSICK 31452 CONVERSION- HIGH ST. C050083 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                 2,330  $                 2,510  $                 8,693  $                       -    $               13,533 0.00% 0.00%  $                       -    $                 8,693  $               13,533  $               13,533 0.00%  $             650,000  $               47,817 20%

*HUDSON 08753 - RTE 9G CONVERSION C050108 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    626  $                 8,662  $               23,380  $                       -    $               32,668 0.00% 0.00%  $                       -    $               23,380  $               32,668  $               32,668 0.00%  $             500,000  $               53,934 20%

*MENANDS 10151 / 52 RELOCATIONS C049998 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $             411,000  $                 4,685  $                 2,863  $                 8,552  $                       -    $               16,099 2.08% 3.92%  $                       -    $                 8,552  $               16,099  $           (394,901) -96.08%  $             630,000  $               80,353 20%

*NR_76462-CORTE28-REBUILD C049197 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $               27,764  $                       -    $               27,764 0.00% 0.00%  $                       -    $               27,764  $               27,764  $               27,764 0.00%  $             770,000  $               29,119 20%

*NR-HAMMOND 37061-CALABOGA RD C010688 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               10,344  $               48,717  $             113,200  $                       -    $             172,261 0.00% 0.00%  $                       -    $             113,200  $             325,261  $             325,261 0.00%  $             488,261  $             240,432 85%

*RBLD/CONV F15352 TO FULL TIE F6353 C049878 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                 3,308  $                 2,009  $                 5,146  $                       -    $               10,463 0.00% 0.00%  $                       -    $                 5,146  $               10,463  $               10,463 0.00%  $             650,000  $               20,064 5%

*REBUILD PORTIONS OF CATT. F1562 C049686 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                 5,000  $                 1,072  $                    585  $                    496  $                       -    $                 2,153 9.92% 43.06%  $                       -    $                    496  $                 2,153  $               (2,847) -56.94%  $             420,000  $               39,744 30%

*SELKIRK 14951 -THATCHER/RIVER CONV C049985 Barnett, Matt Barnett, Matt FUDA, DOMENICO 2b - Final Eng  $                       -    $                        7  $                       -    $                       -    $                       -    $                        7 0.00% 0.00%  $                       -    $                       -    $                        7  $                        7 0.00%  $             700,000  $                    465 5%

*TRINITY 16458 - MCCARTY AVE CONV C050000 Barnett, Matt Barnett, Matt FUDA, DOMENICO 2b - Final Eng  $                       -    $                        9  $                       -    $                       -    $                       -    $                        9 0.00% 0.00%  $                       -    $                       -    $                        9  $                        9 0.00%  $             400,000  $                    575 5%

93663 ADAMS ROAD RELOCATION C053286 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $                       -    $                    327  $               (1,105)  $                       -    $                       -    $                  (778) 0.00% 0.00%  $                       -    $                       -    $                  (778)  $                  (778) 0.00%  $               86,000  $                 1,086 5%

97655 RAQUETTE RIVER CROSSING C057487 Campagna, Robert Campagna, Robert NAPHEN, ROBERT 2b - Final Eng  $             150,000  $               18,113  $                 1,527  $                    193  $                       -    $               19,833 0.13% 13.22%  $               75,000  $             (74,807)  $               19,833  $           (130,167) -86.78%  $             150,000  $               36,528 5%

BAILEYSETTLEMENT-GORE RD_REBUILD C054583 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                      56  $                       -    $                       -    $                       -    $                      56 0.00% 0.00%  $                       -    $                       -    $                      56  $                      56 0.00%  $             623,500  $               10,472 5%

BATTENKILL 58 - CAMBRIDGE RD C053182 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,705  $                    117  $                       -    $                       -    $                 1,822 0.00% 0.00%  $                       -    $                       -    $                 1,822  $                 1,822 0.00%  $             115,000  $               11,176 20%

BOLTON 51 - TROUT LAKE RD 3 PHASE C049560 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $             315,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (315,000) -100.00%  $             570,000  $               17,914 20%

BROOK ROAD 55 - CORINTH 51 TIE C050690 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $             416,000  $             280,913  $             229,697  $               37,351  $                       -    $             547,961 8.98% 131.72%  $                       -    $               37,351  $             547,961  $             131,961 31.72%  $          1,038,000  $          1,259,633 100%

BROOK ROAD 55 - COY RD CONVERSION C064989 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                       -    $                    206  $                 4,641  $                       -    $                 4,847 0.00% 0.00%  $                       -    $                 4,641  $                 4,847  $                 4,847 0.00%  $             160,000  $                 4,847 5%

BROOK ROAD 55 - LAKE DESOLATION RD C050691 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    431  $                    416  $                 1,967  $                       -    $                 2,814 0.00% 0.00%  $                       -    $                 1,967  $                 2,814  $                 2,814 0.00%  $             465,000  $               25,863 20%

BUFFALOALBANYFLYINGGROUNDSSWITCHRPL C033636 Woodley, Michael Wagner, Jeff WOODLEY, MICHAEL Closed in Power Plant  $                       -    $               (1,998)  $                 5,005  $                       -    $                       -    $                 3,007 0.00% 0.00%  $                       -    $                       -    $                 3,007  $                 3,007 0.00%  $          2,650,000  $          2,393,461 Program

CALEDONIA SUB 44 - ADD A 34.5 BKER C052446 Obrien, John Wagner, Jeff O'BRIEN, JOHN 2a - Prelim Eng  $                       -    $                    331  $                    357  $                      85  $                       -    $                    773 0.00% 0.00%  $                       -    $                      85  $                    773  $                    773 0.00%  $             671,000  $               31,984 5%

CALLANAN TAP - DISTRIBUTION TRANSFE C046413 Schlegel, Jennifer Barnett, Matt SCHLEGEL, JENNIFER 2b - Final Eng  $                       -    $                 1,661  $                 8,211  $                 4,699  $                       -    $               14,571 0.00% 0.00%  $                       -    $                 4,699  $               16,131  $               16,131 0.00%  $             100,000  $             117,282 5%

CLINTON 53 - BAUM & BURRELL ROADS C050684 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    252  $                       -    $                    328  $                       -    $                    581 0.00% 0.00%  $                       -    $                    328  $                    581  $                    581 0.00%  $             215,000  $               16,365 20%

CR- 23553 CEDARVALE RATIO RELIEF C051803 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $                 2,506  $                       -    $                 2,506 0.00% 0.00%  $                       -    $                 2,506  $                 2,506  $                 2,506 0.00%  $             380,000  $               16,655 20%
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CR- G.C. 29351 CONVERSION SOUTH C049500 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $             (24,046)  $                 3,579  $                 2,607  $                       -    $             (17,859) 0.00% 0.00%  $                       -    $                 2,607  $             (17,859)  $             (17,859) 0.00%  $             450,000  $             431,785 95%

CR- LHH 44 2012 NYS PSC ACTION ITEM CD00953 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $               (7,146)  $             (21,836)  $                 1,255  $                       -    $             (27,726) 0.00% 0.00%  $                       -    $                 1,255  $             (27,726)  $             (27,726) 0.00%  $             666,531  $               84,410 20%

CR- LHH44-N OSCEOLA RD C055443 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 3 - Ready To Schedule  $                       -    $                 7,724  $                    490  $                      56  $                       -    $                 8,271 0.00% 0.00%  $                       -    $                      56  $                 8,271  $                 8,271 0.00%  $             355,000  $               16,150 20%

CR- LORDS HILL 66 RECONDUCTORING C054563 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    283  $               22,809  $                    201  $                       -    $               23,293 0.00% 0.00%  $                       -    $                    201  $               23,293  $               23,293 0.00%  $             350,000  $               37,655 5%

CR- NILES 51 DOLPHIN POINT QRS C053106 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $             255,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (255,000) -100.00%  $             300,000  $               27,495 20%

CR- RECONDUCTOR 12861 C048591 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $               92,000  $                 5,282  $               85,608  $                 8,861  $                       -    $               99,751 9.63% 108.43%  $                       -    $                 8,861  $               99,751  $                 7,751 8.43%  $             318,467  $             387,542 95%

CR- S.C. 6651 CONVERT CR 13 C049498 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               22,147  $               26,147  $               89,548  $                       -    $             137,842 0.00% 0.00%  $                       -    $               89,548  $             137,842  $             137,842 0.00%  $             471,224  $             529,690 95%

CR- TEALL-HPKINS TIE C052064 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                 1,452  $               10,303  $                    221  $                       -    $               11,977 0.00% 0.00%  $                       -    $                    221  $               11,977  $               11,977 0.00%  $             157,500  $               68,079 20%

CR- WINE CREEK 53 TIE C055690 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                    325  $               17,797  $                    207  $                       -    $               18,329 0.00% 0.00%  $                       -    $                    207  $               18,329  $               18,329 0.00%  $             120,000  $               38,872 20%

CURRY RD 36556 / LYNN ST 32052 - HE CD01218 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $               14,984  $                       -    $                       -    $               14,984 0.00% 0.00%  $                       -    $                       -    $               14,984  $               14,984 0.00%  $             567,522  $             586,581 100%

DELAMETER F9356 EDEN CTR MAKE READY C047884 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               18,755  $               (2,045)  $               18,513  $                       -    $               35,223 0.00% 0.00%  $                       -    $               18,513  $               35,223  $               35,223 0.00%  $               50,000  $             205,347 100%

DELAMETER F9356-EXPRESS& REBUILD C047877 Cobado, Larry Powers, Jackie COBADO, LARRY 2b - Final Eng  $                       -    $               46,966  $                 8,477  $                 7,717  $                       -    $               63,160 0.00% 0.00%  $                       -    $                 7,717  $               63,160  $               63,160 0.00%  $               70,000  $             101,418 5%

DLINE -TO EXPAND ROCK CUT SUB RETIR CD00881 Manion, Jesse Campagna, Robert MANION, JESSE 3 - Construction  $             490,000  $             354,979  $             127,330  $               57,554  $                       -    $             539,863 11.75% 110.18%  $             360,000  $           (302,446)  $             588,663  $               98,663 20.14%  $          5,943,000  $          6,133,765 85%

F3851 - BALD HILL RD PIW C047895 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               18,387  $               50,059  $               28,173  $                       -    $               96,619 0.00% 0.00%  $                       -    $               28,173  $               96,619  $               96,619 0.00%  $             380,001  $             375,397 100%

F7863 CARMEN RD PIW C048146 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                    203  $                       -    $                    484  $                       -    $                    687 0.00% 0.00%  $                       -    $                    484  $                    687  $                    687 0.00%  $             152,500  $               13,414 20%

F9263 - PHIPPS ROAD PIW C049079 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Cancelled  $                       -    $                      86  $               14,037  $                    317  $                       -    $               14,440 0.00% 0.00%  $                       -    $                    317  $               14,440  $               14,440 0.00%  $             185,000  $               19,846 Cancelled

FLY RD FEEDER WORK C046594 Grimsley, Jennifer Campagna, Robert GRIMSLEY, JENNIFER 2b - Final Eng  $                       -    $               12,018  $                    346  $                    525  $                       -    $               12,890 0.00% 0.00%  $                       -    $                    525  $               12,890  $               12,890 0.00%  $             230,000  $               35,862 20%

FORT GAGE 54 - ROUTE 9L REBUILD C050680 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    899  $                    865  $                    721  $                       -    $                 2,485 0.00% 0.00%  $                       -    $                    721  $                 2,485  $                 2,485 0.00%  $             925,000  $               48,102 20%

FRANKHAUSER-115-13.2KV- BUS & BKRS C028931 Manion, Jesse Wagner, Jeff MANION, JESSE 5 - Closeout  $                       -    $          1,044,128  $               17,290  $                 2,950  $                       -    $          1,064,367 0.00% 0.00%  $                       -    $                 2,950  $          1,075,767  $          1,075,767 0.00%  $        10,250,000  $        10,240,896 95%

GROVELAND ST. F4161 - SMALL WIRE C049909 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                    576  $                 3,025  $                 1,205  $                       -    $                 4,806 0.00% 0.00%  $                       -    $                 1,205  $                 4,806  $                 4,806 0.00%  $             323,000  $               42,896 30%

HANSON AGGREGATE REGULATORS C046508 Baum, Mary Baum, Mary BAUM, MARY 3 - Ready To Schedule  $                 9,000  $               53,267  $               10,080  $               10,029  $                       -    $               73,377 111.44% 815.30%  $                       -    $               10,029  $               92,715  $               83,715 930.16%  $             194,000  $             183,190 Program

HARRIS ROAD SUBSTATION EXPANSION CD01088 Manion, Jesse Baum, Mary MANION, JESSE 3 - Construction  $             500,000  $             547,208  $             507,076  $             625,886  $                       -    $          1,680,170 125.18% 336.03%  $                       -    $             625,886  $          1,991,770  $          1,491,770 298.35%  $          5,350,000  $          5,686,547 85%

KNAPP RD 22651 FEEDER TIE C028716 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                    541  $                    137  $                       -    $                       -    $                    678 0.00% 0.00%  $                       -    $                       -    $                    678  $                    678 0.00%  $             755,000  $               26,081 5%

LOCKPORT ROAD 216 - INSTALL TB2 - CD01252 Grimsley, Jennifer Powers, Jackie GRIMSLEY, JENNIFER 3 - Ready To Schedule  $                       -    $               37,067  $                    322  $                       -    $                       -    $               37,388 0.00% 0.00%  $                       -    $                       -    $               37,388  $               37,388 0.00%  $               20,000  $               44,247 20%

LONG ROAD 209 - INSTALL TB2 CD00977 zUnassigned Wagner, Jeff GRIMSLEY, JENNIFER 2a - Prelim Eng  $                       -    $                    163  $                       -    $                       -    $                       -    $                    163 0.00% 0.00%  $                       -    $                       -    $                    163  $                    163 0.00%  $               33,913  $               59,795 5%

MIDDLEPORT ST F7765- SMALL WIRE -2 C049905 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                      79  $                      66  $                       -    $                       -    $                    145 0.00% 0.00%  $                       -    $                       -    $                    145  $                    145 0.00%  $             115,000  $                 4,201 30%

MILITARY ROAD 210 - INSTALL TB2 C036056 Gibson, Rachel Wagner, Jeff GIBSON, RACHEL 3 - Construction  $          1,700,000  $               63,249  $             148,060  $             428,680  $                       -    $             639,989 25.22% 37.65%  $             664,000  $           (235,320)  $          1,015,822  $           (684,178) -40.25%  $          1,950,000  $          1,934,503 85%

MILL ST_LVAC_2014 UPGRADES-N-2 C053903 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                      99  $                 1,494  $                 1,070  $                       -    $                 2,663 0.00% 0.00%  $                       -    $                 1,070  $                 2,663  $                 2,663 0.00%  $             668,000  $                 8,845 5%

MILL ST_LVAC_2014_UPGRADES-N-1 C054385 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 1 - Initiation  $             200,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (200,000) -100.00%  $             200,000  $                       -   5%

MINOR STORM HARDENING - 32451 C056486 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 2b - Final Eng  $             100,000  $                      31  $                 1,855  $               14,018  $                       -    $               15,904 14.02% 15.90%  $               25,000  $             (10,982)  $               15,904  $             (84,096) -84.10%  $             535,000  $               21,809 5%

MV-LEHIGH 66954 RECONDUCTORING C050003 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $             (19,402)  $                 4,923  $                    882  $                       -    $             (13,597) 0.00% 0.00%  $                       -    $                    882  $             (13,597)  $             (13,597) 0.00%  $             750,000  $               52,127 5%

MV-MINOR STORM HARDENING-33351 C056560 Campagna, Robert Campagna, Robert STANCZEWSKI, SCOTT 1 - Initiation  $                       -    $                       -    $                    206  $                        1  $                       -    $                    207 0.00% 0.00%  $                       -    $                        1  $                    207  $                    207 0.00%  $             195,000  $                    207 5%

MV-MINOR STORM HARDENING-70152 C056733 Campagna, Robert Campagna, Robert STANCZEWSKI, SCOTT 1 - Initiation  $               65,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               22,000  $             (22,000)  $                       -    $             (65,000) -100.00%  $               65,000  $                       -   5%

MV-ROME 54 -HOGSBACK RD RECONDUCTOR C050097 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    227  $                       -    $                       -    $                       -    $                    227 0.00% 0.00%  $                       -    $                       -    $                    227  $                    227 0.00%  $             375,000  $               14,856 5%

MV-ROME 54-LAUTHER RD - RECONDUCTOR C050086 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    312  $                       -    $                    166  $                       -    $                    479 0.00% 0.00%  $                       -    $                    166  $                    479  $                    479 0.00%  $             400,000  $               20,922 5%

MV-SALISBURY 57/MIDDLEVILLE 71 TIE C049966 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    884  $                    669  $                       -    $                       -    $                 1,553 0.00% 0.00%  $                       -    $                       -    $                 1,553  $                 1,553 0.00%  $             950,000  $               42,893 5%

MV-TURIN 65355 & 56 TIE CREATION C050002 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $               14,917  $                 1,298  $                    721  $                       -    $               16,936 0.00% 0.00%  $                       -    $                    721  $               16,936  $               16,936 0.00%  $             960,000  $               40,914 5%

NEW DIST SUB - TONAWANDA NYW DSUB C051266 Cobado, Larry Wagner, Jeff COBADO, LARRY 2a - Prelim Eng  $             750,000  $               48,830  $               54,036  $             121,730  $                       -    $             224,596 16.23% 29.95%  $             275,000  $           (153,270)  $             352,596  $           (397,404) -52.99%  $          2,400,000  $             234,632 5%

NEW DIST SUB -TONAWANDA NYW DLINE C051265 Cobado, Larry Powers, Jackie COBADO, LARRY 2b - Final Eng  $               75,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               18,750  $             (18,750)  $                 9,000  $             (66,000) -88.00%  $             150,000  $                       -   5%

NEW WETZEL RD. SUBSTATION C028831 Kuter, Lauren J. Baum, Mary KUTER, LAUREN Closed in Power Plant  $                       -    $               11,715  $             (79,487)  $                    931  $                       -    $             (66,841) 0.00% 0.00%  $                       -    $                    931  $             (66,841)  $             (66,841) 0.00%  $        13,500,000  $        13,277,258 100%

NORTH CREEK 52 - EDWARDS HILL ROAD C050688 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    489  $                    163  $                       -    $                       -    $                    652 0.00% 0.00%  $                       -    $                       -    $                    652  $                    652 0.00%  $               75,000  $               16,026 20%

NORTH TROY 12353 - MSH - RELOCATION C058224 Barnett, Matt Barnett, Matt FUDA, DOMENICO 2b - Final Eng  $             200,000  $                 2,479  $                    718  $                      66  $                       -    $                 3,263 0.03% 1.63%  $               50,000  $             (49,934)  $                 3,263  $           (196,737) -98.37%  $             250,000  $                 6,245 5%

NR-81452-HEAD ISLAND RD-UPGRADE C053190 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    999  $                    687  $                      88  $                       -    $                 1,774 0.00% 0.00%  $                       -    $                      88  $                 1,774  $                 1,774 0.00%  $             237,000  $               16,390 5%

NR-LOWVILLE-SW528 REPLACEMENT CD00959 Obrien, John Baum, Mary WOODLEY, MICHAEL 3 - Construction  $               34,000  $                    970  $                 1,557  $                       -    $                       -    $                 2,528 0.00% 7.43%  $                       -    $                       -    $                 2,528  $             (31,472) -92.57%  $               62,489  $               22,903 20%

NR-RIVERVIEW 84762-FRENCH RD-RBLD C050183 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Ready To Schedule  $                       -    $                       -    $                       -    $                 1,246  $                       -    $                 1,246 0.00% 0.00%  $                       -    $                 1,246  $                 1,246  $                 1,246 0.00%  $             170,000  $               51,679 20%

NY - EAST_1 PH CUTOUT MOUNTED RCLRS C053928 zUnassigned zUnassigned WILTROUT, MATTHEW Program  $               51,000  $                      81  $               43,231  $                      74  $                       -    $               43,386 0.15% 85.07%  $               24,000  $             (23,926)  $               43,386  $               (7,614) -14.93%  $               64,000  $               56,778 Program

NY_CENTRAL_1PH_CUTOUT_MNT_RECLOSERS C059620 zUnassigned zUnassigned WILTROUT, MATTHEW Program  $               51,000  $               26,168  $                 5,709  $                       -    $                       -    $               31,878 0.00% 62.50%  $               13,000  $             (13,000)  $               31,878  $             (19,122) -37.50%  $               64,000  $               49,261 Program

NY_WEST_1 PH CUTOUT MNTED RECLOSERS C059607 zUnassigned zUnassigned WILTROUT, MATTHEW Program  $               51,000  $                    557  $               52,309  $                  (898)  $                       -    $               51,968 -1.76% 101.90%  $               13,000  $             (13,898)  $               51,968  $                    968 1.90%  $               64,000  $               63,271 Program

NYE SYSTEM SPARE TRF 34.5 KV C062906 Sheridan, Tari Sheridan, Tari DUARTE,EILEEN 2b - Final Eng  $                       -    $                 1,035  $                    963  $             145,771  $                       -    $             147,769 0.00% 0.00%  $                       -    $             145,771  $             372,769  $             372,769 0.00%  $             600,000  $             147,769 5%

NYW TRF SYSTEM SPARE 34.5 KV C062867 Wagner, Jeff Wagner, Jeff DUARTE,EILEEN 2a - Prelim Eng  $                       -    $                    296  $                    732  $               87,425  $                       -    $               88,453 0.00% 0.00%  $                       -    $               87,425  $               95,383  $               95,383 0.00%  $             475,000  $               88,453 5%

OGDENBROOK 51-CONVERT AVIATION ROAD C053381 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    719  $                      85  $                       -    $                       -    $                    804 0.00% 0.00%  $                       -    $                       -    $                    804  $                    804 0.00%  $             425,000  $               16,121 20%

ONEIDA 50153-ARQUINT RD-VC CD01068 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $             100,047  $                        5  $                       -    $                       -    $             100,052 0.00% 0.00%  $                       -    $                       -    $             100,052  $             100,052 0.00%  $             421,699  $             381,395 95%

ORANGEVILLE SUBSTATION - MODIFY REG CD00833 Obrien, John Wagner, Jeff O'BRIEN, JOHN 5 - Closeout  $                       -    $                 4,644  $                    122  $                       -    $                       -    $                 4,766 0.00% 0.00%  $                       -    $                       -    $                 4,766  $                 4,766 0.00%  $             106,000  $             105,553 100%

POTTERSVILLE 51 - EAST SHORE DR C050682 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,310  $                 1,055  $                    886  $                       -    $                 3,251 0.00% 0.00%  $                       -    $                    886  $                 3,251  $                 3,251 0.00%  $             530,000  $               59,215 20%

PRICE CORNERS REBUILD - NEW FEEDER CD01120 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                       -    $               14,329  $               19,251  $                 3,471  $                       -    $               37,050 0.00% 0.00%  $                       -    $                 3,471  $               39,480  $               39,480 0.00%  $          1,204,000  $          1,400,184 100%

PS&I ACTIVITY - NEW YORK C008153 zUnassigned Austin, Bill BEAVOGUI-KOMA, MARIAMAIAMA Program  $                       -    $             457,986  $             548,543  $             101,152  $                       -    $          1,107,681 0.00% 0.00%  $                       -    $             101,152  $             120,681  $             120,681 0.00%  $             104,000  $          2,538,642 Blanket

QUEENSBURY 57 - DREAM LAKE RD C055592 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                       -    $                    187  $                        9  $                       -    $                    196 0.00% 0.00%  $                       -    $                        9  $                    196  $                    196 0.00%  $               80,000  $                    798 5%

RECONDUCTOR 5552 TIE TO 5262 C048837 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 3 - Ready To Schedule  $                       -    $                    326  $                       -    $                       -    $                       -    $                    326 0.00% 0.00%  $                       -    $                       -    $                    326  $                    326 0.00%  $             862,621  $               20,726 30%

RESERVE FOR RELIABILITY UNIDENTIFIE C046923 zUnassigned zUnassigned LUNDAHL, GREGORY Budgetary Reserves  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $          4,000,000  $          4,000,000 0.00%  $                       -    $                       -   Blanket

RIVERBEND SUB RTU- SOLAR CITY C061845 Cobado, Larry Wagner, Jeff DROZYNSKI, KEVIN 3 - Construction  $                       -    $               25,335  $               14,434  $                 5,857  $                       -    $               45,626 0.00% 0.00%  $                       -    $                 5,857  $               66,626  $               66,626 0.00%  $             100,000  $               45,626 65%

SCHUYLERVILLE 11 - CASEY RD REBUILD C048066 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                       -    $                       -    $                 2,403  $                       -    $                 2,403 0.00% 0.00%  $                       -    $                 2,403  $                 2,403  $                 2,403 0.00%  $             181,000  $               19,873 5%

SHAWNEE ROAD 76 C036059 Wiltrout, Mathew Wagner, Jeff WILTROUT, MATTHEW 3 - Construction  $          3,000,000  $             900,825  $             647,022  $             356,213  $                       -    $          1,904,060 11.87% 63.47%  $             755,250  $           (399,037)  $          2,243,058  $           (756,942) -25.23%  $          4,760,000  $          4,533,631 65%

SHAWNEE ROAD 76 (DLINE) CD00967 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW 3 - Ready To Schedule  $                 5,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (5,000) -100.00%  $             200,000  $               31,653 20%

STARR RD SECOND XFRM-13KV BUS EXTEN C032368 McLean, Dianne Baum, Mary MCLEAN, DIANNE 5 - Closeout  $                 8,000  $               30,938  $               21,228  $               46,265  $                       -    $               98,431 578.31% 1230.39%  $                       -    $               46,265  $               98,431  $               90,431 1130.39%  $          1,782,000  $          1,856,608 95%

STARR RD. SECOND XFRM C032503 McLean, Dianne Baum, Mary MCLEAN, DIANNE 5 - Closeout  $                 8,000  $                 6,680  $                 1,938  $                    855  $                       -    $                 9,473 10.68% 118.41%  $                       -    $                    855  $                 9,473  $                 1,473 18.41%  $          1,482,000  $          1,523,460 95%

STARR ROAD FEEDER WORK C046363 McLean, Dianne Campagna, Robert MCLEAN, DIANNE Closed in Power Plant  $                 3,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (3,000) -100.00%  $               74,000  $               63,545 100%

STEAMBURG STATION RETIREMENT CD01123 Lundrigan, Mark E Wagner, Jeff LUNDRIGAN, MARK 3 - Construction  $                       -    $                 1,275  $                 3,964  $                 4,606  $                       -    $                 9,845 0.00% 0.00%  $                       -    $                 4,606  $                 9,845  $                 9,845 0.00%  $             250,000  $               52,633 65%

SYCAWAY 37253 - BRUNSWICK RD (RTE 2 C046431 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $               75,065  $               55,369  $               16,767  $                       -    $             147,201 0.00% 0.00%  $                       -    $               16,767  $             164,201  $             164,201 0.00%  $             643,826  $             626,675 100%

TEMPLE SUB CENTRAL BREAKER UPGRADES C059519 zUnassigned zUnassigned GIBSON, RACHEL No Step in P6  $             305,000  $               19,962  $               24,321  $             (44,613)  $                       -    $                  (331) -14.63% -0.11%  $               90,000  $           (134,613)  $                  (331)  $           (305,331) -100.11%  $             120,000  $               43,453 0% - cancelled

TRINITY 16452 - MYRTLE AVE CONVERSI C046427 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               74,114  $               13,729  $               41,669  $                       -    $             129,512 0.00% 0.00%  $                       -    $               41,669  $             129,512  $             129,512 0.00%  $             342,135  $             396,746 100%

UNION ST 53 - KENYON HILL ROAD C050779 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,143  $                    158  $                       -    $                       -    $                 1,301 0.00% 0.00%  $                       -    $                       -    $                 1,301  $                 1,301 0.00%  $               80,000  $               10,123 20%

VAIL MILLS 51 - NOONAN RD CONVERT C051412 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                    374  $                       -    $                       -    $                       -    $                    374 0.00% 0.00%  $                       -    $                       -    $                    374  $                    374 0.00%  $             150,000  $               23,908 20%

WELCH AVE CONVERSION LOAD RELIEF C046842 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                 5,616  $               13,060  $               30,810  $                       -    $               49,487 0.00% 0.00%  $                       -    $               30,810  $               49,487  $               49,487 0.00%  $             750,000  $               67,066 5%

WEST HAMLIN 82 - INSTALL TRANSFORM CD01089 Kuter, Lauren J. Wagner, Jeff KUTER, LAUREN 2b - Final Eng  $          2,273,000  $             141,951  $             836,468  $          1,090,818  $                       -    $          2,069,238 47.99% 91.04%  $          1,000,000  $               90,818  $          2,607,288  $             334,288 14.71%  $          4,000,000  $          2,588,096 5%

WEST HAMLIN 82 - NEW TB2 - INSTALL CD01090 Kuter, Lauren J. Powers, Jackie KUTER, LAUREN 2b - Final Eng  $             400,000  $               37,685  $                 4,841  $                 7,584  $                       -    $               50,111 1.90% 12.53%  $             300,000  $           (292,416)  $               50,111  $           (349,890) -87.47%  $          1,000,000  $             158,654 5%

WHITESVILLE F10161 MOVE TO ROAD C056851 Powers, Jackie Powers, Jackie KIGGINS, SEAN Cancelled  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             170,000  $                       -   Cancelled

WOLF RD FEEDER TIE (34452/54/57) C050877 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               (4,120)  $               10,264  $                       -    $                       -    $                 6,144 0.00% 0.00%  $                       -    $                       -    $                 6,144  $                 6,144 0.00%  $             659,555  $             665,740 100%

DELAMETER F9352 RECONFIGURED LAYOU C047886 Cobado, Larry Powers, Jackie COBADO, LARRY 3 - Ready To Schedule  $                       -    $                 1,219  $                    298  $                       -    $                       -    $                 1,518 0.00% 0.00%  $                       -    $                       -    $                 1,518  $                 1,518 0.00%  $               45,000  $               28,309 20%

PRICE CORNERS REBUILD - UPGRADE TR CD01124 Lundrigan, Mark E Wagner, Jeff LUNDRIGAN, MARK Closed in Power Plant  $                       -    $               56,498  $                      59  $                       -    $                       -    $               56,557 0.00% 0.00%  $                       -    $                       -    $               56,557  $               56,557 0.00%  $          1,744,000  $          1,914,614 100%

- BUFFALO STATION 64 - NEW F6453. CD00970 Wiltrout, Mathew Powers, Jackie WILTROUT, MATTHEW Closed in Power Plant  $                       -    $               58,212  $             118,516  $               20,227  $                       -    $             196,956 0.00% 0.00%  $                       -    $               20,227  $             196,956  $             196,956 0.00%  $          4,050,000  $          3,787,219 100%

89552 DYKE ROAD - REBUILD C052447 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    478  $                    378  $                    242  $                       -    $                 1,098 0.00% 0.00%  $                       -    $                    242  $                 1,098  $                 1,098 0.00%  $             387,000  $               15,151 5%

*RELIEVE OVERLOADED RATIO F7652 C049801 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                    128  $                       -    $                       -    $                    128 0.00% 0.00%  $                       -    $                       -    $                    128  $                    128 0.00%  $             389,619  $             311,777 100%

D/SUB T_Reliability Total  $        11,942,000  $          4,683,222  $          3,772,526  $          3,584,978  $                       -    $        12,040,726 30.02% 100.83%  $          3,685,000  $           (100,022)  $        17,261,664  $          5,319,664 44.55%  $        69,474,873 

D/SUB T_Sec Ntwk Arcflash Mitigation ARC FLASH MEDIATION - 480V SPOT NET CD01278 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $          1,122,000  $                 5,451  $                 4,673  $                 3,215  $                       -    $               13,339 0.29% 1.19%  $             280,500  $           (277,285)  $               17,219  $        (1,104,781) -98.47%  $             195,368  $             156,676 Program

ARC FLASH NY EAST DIV 480V SPOT NW C047464 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $             765,000  $               14,015  $               18,867  $                    589  $                       -    $               33,471 0.08% 4.38%  $             191,250  $           (190,661)  $               36,471  $           (728,529) -95.23%  $               59,000  $             752,613 Program

NY WEST DIV ARC FLASH 480V SPOT NW C047461 Martin, Larry Powers, Jackie MARTIN, LARRY Program  $          1,244,000  $               36,211  $               10,757  $               69,830  $                       -    $             116,798 5.61% 9.39%  $             311,000  $           (241,170)  $             119,798  $        (1,124,202) -90.37%  $               59,000  $             771,409 Program

D/SUB T_Sec Ntwk Arcflash Mitigation Total  $          3,131,000  $               55,676  $               34,297  $               73,634  $                       -    $             163,608 2.35% 5.23%  $             782,750  $           (709,116)  $             173,488  $        (2,957,512) -94.46%  $          1,680,699 

D/SUB T_Side Tap Fusing IE - NC SIDE TAP FUSING C015511 Martin, Larry Campagna, Robert MARTIN, LARRY Program  $             400,000  $             101,608  $               66,075  $                 7,649  $                       -    $             175,332 1.91% 43.83%  $             100,000  $             (92,351)  $             199,982  $           (200,018) -50.00%  $             500,000  $          2,760,860 Program

IE - NE SIDE TAP FUSING C015510 Martin, Larry Martin, Larry BARNETT. MATTHEW Program  $             400,000  $               23,456  $                 7,520  $                       -    $                       -    $               30,976 0.00% 7.74%  $             100,000  $           (100,000)  $               49,576  $           (350,424) -87.61%  $             500,000  $          1,623,614 Program

IE - NW SIDE TAP FUSING C015509 Martin, Larry Powers, Jackie POWERS, JACQUELINE Program  $             400,000  $               25,717  $               57,553  $                 4,576  $                       -    $               87,847 1.14% 21.96%  $             100,000  $             (95,424)  $               99,937  $           (300,063) -75.02%  $             500,000  $          2,732,975 100%

WEAVER 51 - GUILDERLAND AVE RECON C057032 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                       -    $                    317  $                        9  $                       -    $                    326 0.00% 0.00%  $                       -    $                        9  $                    326  $                    326 0.00%  $             350,000  $                 1,700 5%

D/SUB T_Side Tap Fusing Total  $          1,200,000  $             150,781  $             131,466  $               12,234  $                       -    $             294,481 1.02% 24.54%  $             300,000  $           (287,766)  $             349,821  $           (850,179) -70.85%  $          7,119,149 

D/SUB T_Storm Hardening 42951-BLUE RIDGE RD STORM HARDENING C052248 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $             411,000  $                 1,225  $                    745  $                       -    $                       -    $                 1,970 0.00% 0.48%  $             103,000  $           (103,000)  $                 1,970  $           (409,030) -99.52%  $             725,000  $               51,142 20%

42951-HOFFMAN ROAD STORM HARDENING C052252 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $             220,000  $                 2,642  $                 3,816  $                 5,215  $                       -    $               11,673 2.37% 5.31%  $             220,000  $           (214,785)  $               11,673  $           (208,327) -94.69%  $             445,000  $               40,594 20%

BATTENKILL 57-FY17 STORM HARDENING C057386 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $               20,000  $                 3,576  $               20,287  $                 9,354  $                       -    $               33,216 46.77% 166.08%  $               12,000  $               (2,646)  $               37,216  $               17,216 86.08%  $             340,000  $               33,527 5%

CHESTERTOWN 51-FY16 STORM HARDENING C057306 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $             196,000  $                    351  $               19,551  $               10,600  $                       -    $               30,502 5.41% 15.56%  $                       -    $               10,600  $               30,502  $           (165,498) -84.44%  $             245,000  $               31,454 5%

CHESTERTOWN 52-FY17 STORM HARDENING C057366 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $               20,000  $               11,850  $               19,925  $                 7,898  $                       -    $               39,673 39.49% 198.36%  $                 8,000  $                  (102)  $               39,673  $               19,673 98.36%  $             245,000  $               40,974 5%

COLUMBIAN ROAD REBUILD C052072 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                 6,231  $                      68  $                    210  $                       -    $                 6,509 0.00% 0.00%  $                       -    $                    210  $                 6,509  $                 6,509 0.00%  $             546,100  $                 6,852 5%

F10451 STORM HARDENING PART 1 C057431 Powers, Jackie Powers, Jackie KIGGINS, SEAN Cancelled  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               10,000  $             (10,000)  $                       -    $             (10,000) -100.00%  $             333,000  $                       -   Cancelled

F10451 STORM HARDENING PART 2 C057432 Powers, Jackie Powers, Jackie KIGGINS, SEAN Cancelled  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $               10,000  $             (10,000)  $                       -    $             (10,000) -100.00%  $             267,000  $                       -   Cancelled

F2861 EAST OTTO STORM HARDENING C052044 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                       -    $                 2,680  $                 1,672  $                 1,460  $                       -    $                 5,812 0.00% 0.00%  $                       -    $                 1,460  $                 5,812  $                 5,812 0.00%  $             600,000  $               30,932 5%

F2862 STORM HARDENING C057428 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $               10,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $             (10,000) -100.00%  $             675,000  $                       -   5%

NORTH SHORE ROAD - REBUILD C052073 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    305  $                       -    $                       -    $                       -    $                    305 0.00% 0.00%  $                       -    $                       -    $                    305  $                    305 0.00%  $             361,200  $               19,347 5%

SCOFIELD 53 - FY16 STORM HARDENING C057289 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $             240,000  $               31,327  $                 3,095  $                 1,186  $                       -    $               35,609 0.49% 14.84%  $             160,000  $           (158,814)  $               35,609  $           (204,392) -85.16%  $             286,000  $               36,384 5%

SHEPPARD RD 2951 - STORM HARDENING C057429 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                 7,000  $                       -    $                       -    $                 4,587  $                       -    $                 4,587 65.53% 65.53%  $                       -    $                 4,587  $                 4,587  $               (2,413) -34.47%  $             600,000  $                 4,587 5%

STORM HARDENING - BERRY RD 15351 FE C046395 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                 1,110  $                       -    $                       -    $                 1,110 0.00% 0.00%  $                       -    $                       -    $                 1,110  $                 1,110 0.00%  $          1,000,000  $             835,202 100%

STORM HARDENING - LOWVILLE 77354 FE C046396 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $             150,000  $             108,250  $             100,719  $               95,910  $                       -    $             304,879 63.94% 203.25%  $                       -    $               95,910  $             304,879  $             154,879 103.25%  $          1,344,000  $             629,748 95%

WETHERSFIELD 2361 - STORM HARDENING C057411 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 2b - Final Eng  $                 7,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $               (7,000) -100.00%  $             525,000  $                       -   5%

D/SUB T_Storm Hardening Total  $          1,301,000  $             168,436  $             170,990  $             136,420  $                       -    $             475,845 10.49% 36.58%  $             523,000  $           (386,580)  $             479,845  $           (821,155) -63.12%  $          1,760,742 

D/SUB T_Substaion Flood Mitigation FRONT STREET - FLOOD MITIGATION C053165 Obrien, John Sheridan, Tari O'BRIEN, JOHN 5 - Closeout  $             382,000  $             278,333  $             852,992  $               (4,746)  $                       -    $          1,126,579 -1.24% 294.92%  $                       -    $               (4,746)  $          1,127,429  $             745,429 195.14%  $          1,602,000  $          1,553,769 100%

INDIAN CREEK RD SUBSTATION C056566 Powers, Jackie Powers, Jackie KIGGINS, SEAN 2b - Final Eng  $             910,000  $                 7,082  $                    461  $                       -    $                       -    $                 7,543 0.00% 0.83%  $             443,000  $           (443,000)  $                 7,543  $           (902,457) -99.17%  $             900,000  $               29,474 5%

ST JOHNSVILLE - FLOOD MITIGATION C053166 Obrien, John Sheridan, Tari O'BRIEN, JOHN Closed in Power Plant  $                 6,000  $               72,805  $                 4,887  $                 1,338  $                       -    $               79,030 22.29% 1317.16%  $                       -    $                 1,338  $               79,030  $               73,030 1217.16%  $             800,000  $             352,462 100%

UNION FALLS - FLOOD MITIGATION C053167 zUnassigned Baum, Mary O'BRIEN, JOHN Program  $             350,000  $                    912  $                 1,276  $                       -    $                       -    $                 2,188 0.00% 0.63%  $             150,000  $           (150,000)  $                 2,188  $           (347,812) -99.37%  $             800,000  $               60,068 Program

WHITESBORO FLOOD MITIGATION C053164 Obrien, John Baum, Mary O'BRIEN, JOHN 2b - Final Eng  $             283,000  $             142,200  $               50,826  $               23,449  $                       -    $             216,475 8.29% 76.49%  $                 1,000  $               22,449  $             241,975  $             (41,025) -14.50%  $             650,000  $             601,401 20%

D/SUB T_Substaion Flood Mitigation Total  $          1,931,000  $             501,332  $             910,443  $               20,040  $                       -    $          1,431,815 1.04% 74.15%  $             594,000  $           (573,960)  $          1,458,165  $           (472,835) -24.49%  $          2,597,174 

D/SUB T_Substation Mobile NY NEW MOBILE SUBSTATION 34.5 KV - C046410 Sheridan, Tari Sheridan, Tari QUANDT, DANIEL 1 - Initiation  $             719,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (719,000) -100.00%  $                       -    $                       -   5%

D/SUB T_Substation Mobile Total  $             719,000  $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                       -    $           (719,000) -100.00%  $                       -   

D/SUB T_Substation RTU BREMEN - EMS EXPANSION/RTU INSTALLA CD01301 Pickard, Steven G. Baum, Mary DUARTE,EILEEN 3 - Construction  $             185,000  $               30,127  $               56,250  $               26,835  $                       -    $             113,213 14.51% 61.20%  $                 5,000  $               21,835  $             113,213  $             (71,787) -38.80%  $             348,798  $             190,591 20%

BUCKLEY CORNERS 454 - EMS EXPANSIO C053047 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN 5 - Closeout  $             157,000  $               20,532  $               55,235  $                 5,805  $                       -    $               81,571 3.70% 51.96%  $               15,000  $               (9,196)  $               82,541  $             (74,459) -47.43%  $             160,340  $             141,046 100%

CORINTH STATION 285 - EMS EXPANSION C053084 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN 3 - Ready To Schedule  $             258,000  $               45,434  $               34,662  $                 7,572  $                       -    $               87,668 2.93% 33.98%  $             131,000  $           (123,428)  $               87,668  $           (170,332) -66.02%  $             125,000  $             128,932 30%

NASSAU STATION 113 - EMS EXPANSION C053046 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN 2b - Final Eng  $             230,000  $               46,717  $             140,966  $               68,188  $                       -    $             255,872 29.65% 111.25%  $               37,000  $               31,188  $             261,872  $               31,872 13.86%  $             620,789  $             352,371 20%

PORT HENRY 385 - EMS EXPANSION C053048 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN 2b - Final Eng  $             258,000  $               14,166  $                 8,751  $                 2,168  $                       -    $               25,085 0.84% 9.72%  $             132,000  $           (129,832)  $               25,085  $           (232,915) -90.28%  $             125,000  $               59,476 20%

REP - DIST SUBS WITHOUT RTUS C019851 Pickard, Steven G. Ranalli, Michael PICKARD, STEVEN Program  $             900,000  $             131,328  $             118,434  $             110,783  $                       -    $             360,545 12.31% 40.06%  $             112,000  $               (1,217)  $             617,595  $           (282,405) -31.38%  $          1,620,000  $        11,306,346 Program

STATION 126 - EMS EXPANSION/RTU INS CD01299 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 5 - Closeout  $               77,000  $                 7,119  $               41,176  $             200,172  $                       -    $             248,467 259.96% 322.68%  $                       -    $             200,172  $             260,107  $             183,107 237.80%  $             596,162  $             507,302 95%

STATION 129 BROMPTON RD - EMS EXPAN C053086 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 3 - Construction  $             372,000  $             110,239  $                 4,915  $                 1,149  $                       -    $             116,303 0.31% 31.26%  $               58,000  $             (56,851)  $             117,273  $           (254,727) -68.48%  $             488,423  $             262,451 20%

STATION 139 MARTIN RD - EMS EXPAN C053088 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 3 - Construction  $             295,000  $               85,851  $                 5,971  $                 1,046  $                       -    $               92,867 0.35% 31.48%  $               15,000  $             (13,954)  $               92,867  $           (202,133) -68.52%  $             401,174  $             223,856 20%
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STATION 154 GEORGE URBAN-EMS EXPANS C053085 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 3 - Construction  $             225,000  $               41,722  $                 4,417  $               31,501  $                       -    $               77,640 14.00% 34.51%  $             107,000  $             (75,499)  $               77,640  $           (147,360) -65.49%  $             324,491  $             164,994 20%

STATION 63 - EMS EXPANSION/RTU INST CD01303 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 5 - Closeout  $               10,000  $             158,924  $                    739  $                    603  $                       -    $             160,266 6.03% 1602.66%  $                       -    $                    603  $             170,936  $             160,936 1609.36%  $             561,577  $             590,555 100%

STATION 74 - EMS EXPANSION/RTU INST CD01294 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN 5 - Closeout  $             180,000  $               10,513  $             341,042  $               12,812  $                       -    $             364,368 7.12% 202.43%  $                 2,000  $               10,812  $             368,248  $             188,248 104.58%  $             604,000  $             598,942 95%

STATION 79 - EMS EXPANSION/RTU REPL CD01296 Pickard, Steven G. Wagner, Jeff PICKARD, STEVEN Closed in Power Plant  $                       -    $                 7,832  $                 1,678  $                       -    $                       -    $                 9,511 0.00% 0.00%  $                       -    $                       -    $                 9,511  $                 9,511 0.00%  $             705,000  $             704,414 100%

WILTON STATION 329 - EMS EXPANSION C053083 Pickard, Steven G. Sheridan, Tari PICKARD, STEVEN 2b - Final Eng  $             260,000  $                 7,013  $                 7,082  $                 3,626  $                       -    $               17,721 1.39% 6.82%  $               15,000  $             (11,374)  $               17,721  $           (242,279) -93.18%  $             125,000  $               42,758 20%

D/SUB T_Substation RTU Total  $          3,407,000  $             717,517  $             821,319  $             472,260  $                       -    $          2,011,096 13.86% 59.03%  $             629,000  $           (156,740)  $          2,302,276  $        (1,104,724) -32.43%  $        15,274,033 

D_Non-REP General/ Other HANSON AGGREGATES- STAFFORD, NY C047216 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Cancelled  $                       -    $                       -    $                       -    $             (10,857)  $                       -    $             (10,857) 0.00% 0.00%  $                       -    $             (10,857)  $             (10,857)  $             (10,857) 0.00%  $               15,000  $                        0 Cancelled

D_Non-REP General/ Other Total  $                       -    $                       -    $                       -    $             (10,857)  $                       -    $             (10,857) 0.00% 0.00%  $                       -    $             (10,857)  $             (10,857)  $             (10,857) 0.00%  $                        0 

D_Non-REP HUF 81652 ROUTE 3 RELOCATION C057496 Campagna, Robert Campagna, Robert NAPHEN, ROBERT 1 - Initiation  $                       -    $                    176  $                       -    $                    765  $                       -    $                    941 0.00% 0.00%  $                       -    $                    765  $                    941  $                    941 0.00%  $             222,000  $               12,669 5%

83951 RIVERSIDE DRIVE - REBUILD C052331 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $             (10,972)  $                       -    $                 5,486  $                       -    $               (5,486) 0.00% 0.00%  $                       -    $                 5,486  $               (5,486)  $               (5,486) 0.00%  $             145,764  $             120,370 95%

ALBION 8063- UG GETAWAY REPLACEMENT C054765 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                      39  $                 2,327  $                       -    $                       -    $                 2,365 0.00% 0.00%  $                       -    $                       -    $                 2,365  $                 2,365 0.00%  $             200,000  $             199,518 100%

D_Non-REP HUF Total  $                       -    $             (10,758)  $                 2,327  $                 6,251  $                       -    $               (2,179) 0.00% 0.00%  $                       -    $                 6,251  $               (2,179)  $               (2,179) 0.00%  $             332,557 

D_Non-REP LINE OTHER *CR - TULLY CTR 53 WOODMANCY RD C049713 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $             165,358  $                 8,114  $                 4,462  $                       -    $             177,935 0.00% 0.00%  $                       -    $                 4,462  $             177,935  $             177,935 0.00%  $             973,885  $          1,009,438 95%

*CR- CUYLER-DELPHI FEEDER TIE C049740 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               77,761  $               49,902  $                       -    $                       -    $             127,663 0.00% 0.00%  $                       -    $                       -    $             127,663  $             127,663 0.00%  $             276,280  $             288,867 95%

BETHLEHEM 02158 - JUNIPER 44651 TIE CD01067 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $               25,113  $               52,670  $                       -    $                       -    $               77,783 0.00% 0.00%  $                       -    $                       -    $               77,783  $               77,783 0.00%  $             619,067  $             619,067 100%

BUFFALO STATION 12 - FDR REM & TIES C036208 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 3 - Construction  $                       -    $                 3,787  $                    750  $             (16,298)  $                       -    $             (11,762) 0.00% 0.00%  $                       -    $             (16,298)  $             (11,762)  $             (11,762) 0.00%  $             733,874  $             604,281 65%

CHRISLER AVE 25736 CONVERSION C045552 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               57,806  $               44,350  $               68,035  $                       -    $             170,191 0.00% 0.00%  $                       -    $               68,035  $             170,191  $             170,191 0.00%  $             708,188  $             780,640 100%

CR- BARTELL 54 SUMMER PREP C060142 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 5 - Closeout  $                       -    $               53,925  $                       -    $                       -    $                       -    $               53,925 0.00% 0.00%  $                       -    $                       -    $               53,925  $               53,925 0.00%  $             115,000  $               70,740 95%

CR- CAZ 22077 VOLTAGE REGULATION C060485 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 5 - Closeout  $                       -    $               37,024  $                 2,434  $                       -    $                       -    $               39,458 0.00% 0.00%  $                       -    $                       -    $               39,458  $               39,458 0.00%  $             100,000  $               46,841 95%

CR- CONVERT CR 57 ON WHITAKER 53 CD00595 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                 2,999  $                 2,715  $                 1,213  $                       -    $                 6,928 0.00% 0.00%  $                       -    $                 1,213  $                 6,928  $                 6,928 0.00%  $             245,000  $             228,632 85%

CR- CONVERT PEAT ST 52 ALONG BURNET CD00555 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               37,532  $             139,687  $               87,653  $                       -    $             264,871 0.00% 0.00%  $                       -    $               87,653  $             264,871  $             264,871 0.00%  $             625,603  $             635,599 95%

CR- FLY 26151 2015 SUMMER PREP C059479 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT Closed in Power Plant  $                       -    $             109,112  $                       -    $                       -    $                       -    $             109,112 0.00% 0.00%  $                       -    $                       -    $             109,112  $             109,112 0.00%  $             138,000  $             135,935 100%

CR- ROCK CUT 53 MIDLAND AVE CONVERS CD00617 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                       -    $                       -    $             (35,301)  $                       -    $             (35,301) 0.00% 0.00%  $                       -    $             (35,301)  $             (35,301)  $             (35,301) 0.00%  $             619,227  $             514,710 85%

CR- STARR RD 51 HWY 222 CONVERSION CD00605 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               38,790  $                 3,972  $               64,169  $                       -    $             106,931 0.00% 0.00%  $                       -    $               64,169  $             126,931  $             126,931 0.00%  $             237,746  $             324,942 85%

E MOLLOY 15153 AERIAL CBLE TO OPEN. C046840 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               86,895  $                 4,483  $                       -    $                       -    $               91,379 0.00% 0.00%  $                       -    $                       -    $               91,379  $               91,379 0.00%  $             525,141  $             515,115 95%

EAST GOLAH -F5151E, F5151W & F5151C C006765 Lundrigan, Mark E Powers, Jackie LUNDRIGAN, MARK 5 - Closeout  $                       -    $                    879  $               (2,212)  $                       -    $                       -    $               (1,332) 0.00% 0.00%  $                       -    $                       -    $               (1,332)  $               (1,332) 0.00%  $          4,363,000  $          4,554,920 100%

F1263 SANDPIT RD PIW C048177 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                        6  $                       -    $                       -    $                        6 0.00% 0.00%  $                       -    $                       -    $                        6  $                        6 0.00%  $             125,000  $               76,237 100%

F12764 RELIEVE WITH 12763-SUMM PREP C060505 Powers, Jackie Powers, Jackie CROCKER, CARL 3 - Ready To Schedule  $                       -    $                 3,220  $                    250  $                       -    $                       -    $                 3,470 0.00% 0.00%  $                       -    $                       -    $                 3,470  $                 3,470 0.00%  $             525,000  $               23,900 30%

F13862 EXTEND & TRANSFER TO F23255 C026558 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                       -    $                       -    $               (1,305)  $                       -    $               (1,305) 0.00% 0.00%  $                       -    $               (1,305)  $               (1,305)  $               (1,305) 0.00%  $             944,900  $          1,297,311 95%

HARRIS RD 54 - VELAKSO ROAD RATIO CD00155 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               11,000  $                       -    $               22,941  $                       -    $               33,941 0.00% 0.00%  $                       -    $               22,941  $               33,941  $               33,941 0.00%  $             135,000  $             170,069 95%

HUDSON 08753-HWY 14-REBUILD 3 PHASE C054530 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $                 4,344  $                 2,081  $               58,481  $                       -    $               64,906 0.00% 0.00%  $                       -    $               58,481  $             201,306  $             201,306 0.00%  $             304,339  $             150,312 65%

HUDSON 08754 - 5TH ST CONVERSION C056466 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             112,049  $                 9,401  $               19,076  $                       -    $             140,526 0.00% 0.00%  $                       -    $               19,076  $             140,526  $             140,526 0.00%  $             147,350  $             172,621 95%

MV- MINOR STORM HARDENING - 67857 C056551 Campagna, Robert Campagna, Robert STANCZEWSKI, SCOTT 2b - Final Eng  $                       -    $                       -    $                 1,205  $                    247  $                       -    $                 1,451 0.00% 0.00%  $                       -    $                    247  $                 1,451  $                 1,451 0.00%  $             300,000  $                 1,451 5%

MV-PAR TECH PARK FEEDER TIE C050025 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $               48,850  $               83,188  $                       -    $             132,038 0.00% 0.00%  $                       -    $               83,188  $             132,038  $             132,038 0.00%  $             200,000  $             138,521 95%

NEW TONAWANDA SUB-RIVERWALK -DLINE C046534 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $               23,778  $               40,907  $                 4,495  $                       -    $               69,180 0.00% 0.00%  $                       -    $                 4,495  $               69,180  $               69,180 0.00%  $             600,000  $             502,684 100%

NR-COFFEEN 76052_E WATERTOWN 81756_ CD00560 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 1,081  $                       -    $                       -    $                 1,081 0.00% 0.00%  $                       -    $                       -    $                 1,081  $                 1,081 0.00%  $             548,823  $             550,139 95%

PINE GROVE 59 UG GETAWAYS CD00217 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $                    657  $                    381  $             156,344  $                       -    $             157,382 0.00% 0.00%  $                       -    $             156,344  $             157,382  $             157,382 0.00%  $             641,176  $             195,211 85%

PORT HENRY 51 - REBUILD ROUTE 9N FR CD00306 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 2,595  $                      21  $                       -    $                       -    $                 2,616 0.00% 0.00%  $                       -    $                       -    $                 2,616  $                 2,616 0.00%  $             257,409  $             254,074 100%

ROSA RD 13757 - GRAND BLVD - CONVER C046426 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             144,660  $               12,872  $               33,425  $                       -    $             190,957 0.00% 0.00%  $                       -    $               33,425  $             190,957  $             190,957 0.00%  $             971,648  $          1,270,109 100%

SUMMER CRITICAL-F20655 REPLACE 4/0 C060825 Powers, Jackie Powers, Jackie FALLS, MICHAEL 3 - Ready To Schedule  $                       -    $                    594  $               10,278  $                    667  $                       -    $               11,539 0.00% 0.00%  $                       -    $                    667  $               11,539  $               11,539 0.00%  $             475,000  $               11,555 30%

SUMMER PREP-F4763-REPLACE STA CABLE C061009 Powers, Jackie Powers, Jackie FALLS, MICHAEL 2b - Final Eng  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $               11,250  $               11,250 0.00%  $             113,000  $                       -   5%

URD PRESTIGE CIR-REPLACE SUB TRANF C052224 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $                 9,684  $                 5,886  $               (1,867)  $                       -    $               13,703 0.00% 0.00%  $                       -    $               (1,867)  $               13,703  $               13,703 0.00%  $             220,000  $             219,483 100%

UTICA_VARICK ST_600 BLOCK_LVAC C045333 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $               52,934  $               22,875  $                 3,453  $                       -    $               79,263 0.00% 0.00%  $                       -    $                 3,453  $               79,263  $               79,263 0.00%  $             350,000  $             151,611 95%

WATT ST 23051-HAMBURG ST CONVERSION C051804 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Ready To Schedule  $                       -    $                 1,327  $                    156  $                       -    $                       -    $                 1,483 0.00% 0.00%  $                       -    $                       -    $                 1,483  $                 1,483 0.00%  $             200,000  $               10,271 20%

WILSON NEW SUB - DLINE WORK C060525 Cobado, Larry Powers, Jackie COBADO, LARRY 5 - Closeout  $                       -    $               24,682  $               34,170  $             201,704  $                       -    $             260,557 0.00% 0.00%  $                       -    $             201,704  $             335,607  $             335,607 0.00%  $             403,000  $             318,764 95%

CR- 32451 2017 SUMMER CRITICAL C066286 Campagna, Robert Campagna, Robert MCDANIEL, JOHN 2b - Final Eng  $                       -    $                       -    $                       -    $                 3,764  $                       -    $                 3,764 0.00% 0.00%  $                       -    $                 3,764  $                 3,764  $                 3,764 0.00%  $             150,000  $                 3,764 5%

SOUTH PHILADELPHIA LINE REGULATORS C066386 Campagna, Robert Campagna, Robert MOREIRA, ANILDO 1 - Initiation  $                       -    $                       -    $                       -    $                       -    $                       -    $                       -   0.00% 0.00%  $                       -    $                       -    $                 4,000  $                 4,000 0.00%  $               75,000  $                       -   5%

F21652 LOAD RELIEF / IMERYS C068627 Powers, Jackie Powers, Jackie FALLS, MICHAEL 2b - Final Eng  $                       -    $                       -    $                       -    $                 9,042  $                       -    $                 9,042 0.00% 0.00%  $                       -    $                 9,042  $               23,592  $               23,592 0.00%  $             125,000  $               10,945 5%

KARNER 31716 CONVERSION - NEW 13.2K C046682 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                    305  $                       -    $                       -    $                    305 0.00% 0.00%  $                       -    $                       -    $                    305  $                    305 0.00%  $             167,634  $             165,867 100%

CR- PALOMA 57 - CONVERT SCHUYLER ST CD00553 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                        6  $                       -    $                       -    $                        6 0.00% 0.00%  $                       -    $                       -    $                        6  $                        6 0.00%  $             387,000  $             385,687 95%

CR-BUILD TIE BETWEEN DUGUID 54 & 55 CD00710 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 1,963  $                       -    $                       -    $                 1,963 0.00% 0.00%  $                       -    $                       -    $                 1,963  $                 1,963 0.00%  $             171,629  $             113,412 95%

CR- NILE 51 GLEN COVE RECONDUCTORIN CD00917 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 3,409  $                       -    $                       -    $                 3,409 0.00% 0.00%  $                       -    $                       -    $                 3,409  $                 3,409 0.00%  $          1,361,000  $          1,308,446 95%

D_Non-REP LINE OTHER Total  $                       -    $          1,088,505  $             502,968  $             767,587  $                       -    $          2,359,061 0.00% 0.00%  $                       -    $             767,587  $          2,620,311  $          2,620,311 0.00%  $        17,832,171 

D_Non-REP SUB OTHER AVE A / DELAWARE SUB REMOTE ENDS C048483 Obrien, John Sheridan, Tari WOODLEY, MICHAEL 5 - Closeout  $                       -    $               17,608  $                 9,761  $                       -    $                       -    $               27,369 0.00% 0.00%  $                       -    $                       -    $               27,369  $               27,369 0.00%  $             526,000  $             556,904 100%

LAND-WATERTOWN - GREENFIELD SUBSTA C061245 Gibson, Rachel Baum, Mary GIBSON, RACHEL 1 - Initiation  $                       -    $                       -    $                       -    $                 2,301  $                       -    $                 2,301 0.00% 0.00%  $                       -    $                 2,301  $                 2,301  $                 2,301 0.00%  $             150,000  $                 2,301 5%

UNY NEW 115 KV 40 MVA MOBILE C053107 Baum, Mary Baum, Mary QUANDT, DANIEL Closed in Power Plant  $                       -    $               13,428  $                       -    $                       -    $                       -    $               13,428 0.00% 0.00%  $                       -    $                       -    $               13,428  $               13,428 0.00%  $          1,944,000  $          1,971,941 100%

WETZEL ROAD SUBSTATION DXT C036985 Kuter, Lauren J. Baum, Mary KUTER, LAUREN 5 - Closeout  $                       -    $               (1,689)  $                       -    $                       -    $                       -    $               (1,689) 0.00% 0.00%  $                       -    $                       -    $               (1,689)  $               (1,689) 0.00%  $          3,528,228  $                       -   95%

D_Non-REP SUB OTHER Total  $                       -    $               29,347  $                 9,761  $                 2,301  $                       -    $               41,409 0.00% 0.00%  $                       -    $                 2,301  $               41,409  $               41,409 0.00%  $          2,531,146 

D_REP-Conductor Replacement MV-ROME 54-OSWEGO RD RECONDUCTORING C050098 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 2b - Final Eng  $                       -    $                    881  $                    253  $                       -    $                       -    $                 1,133 0.00% 0.00%  $                       -    $                       -    $                 1,133  $                 1,133 0.00%  $             350,000  $               16,848 5%

NR-83462-HOFFMAN RD-REBUILD C050198 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                 7,398  $                 9,567  $                 3,949  $                       -    $               20,914 0.00% 0.00%  $                       -    $                 3,949  $               20,914  $               20,914 0.00%  $             185,000  $             186,017 95%

D_REP-Conductor Replacement Total  $                       -    $                 8,279  $                 9,819  $                 3,949  $                       -    $               22,048 0.00% 0.00%  $                       -    $                 3,949  $               22,048  $               22,048 0.00%  $             202,865 

D_REP-Distribution Automation INSTALL EMS AT ROCK CITY SUB WITH D CD00949 Pickard, Steven G. Baum, Mary PICKARD, STEVEN 3 - Construction  $                       -    $               23,154  $               13,022  $                 2,845  $                       -    $               39,021 0.00% 0.00%  $                       -    $                 2,845  $               39,021  $               39,021 0.00%  $             650,000  $             631,374 85%

D_REP-Distribution Automation Total  $                       -    $               23,154  $               13,022  $                 2,845  $                       -    $               39,021 0.00% 0.00%  $                       -    $                 2,845  $               39,021  $               39,021 0.00%  $             631,374 

D_REP-Engineering Reliability Review *MIDDLEBURGH 51 - MALLON ROAD C049758 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 2b - Final Eng  $                       -    $                    508  $                    267  $                    306  $                       -    $                 1,082 0.00% 0.00%  $                       -    $                    306  $                 1,082  $                 1,082 0.00%  $             215,000  $               17,246 20%

BATTENKILL 56 - COUNTY HWY 46 ERR C060327 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                    159  $                      34  $                       -    $                       -    $                    192 0.00% 0.00%  $                       -    $                       -    $                    192  $                    192 0.00%  $               75,000  $                 6,393 5%

BATTENKILL 56 - RIVER RD RATIO ERR C060306 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $                       -    $                      30  $                       -    $                       -    $                       -    $                      30 0.00% 0.00%  $                       -    $                       -    $                      30  $                      30 0.00%  $               15,000  $                 1,909 20%

BATTENKILL 56 ERR FUSING C060285 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $                       -    $                 2,041  $                    126  $                       -    $                       -    $                 2,168 0.00% 0.00%  $                       -    $                       -    $                 2,168  $                 2,168 0.00%  $               72,600  $               12,047 20%

CLINTON 36653 - CHERRY VALLEY ROAD C046870 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $                       -    $                    289  $                       -    $                       -    $                       -    $                    289 0.00% 0.00%  $                       -    $                       -    $                    289  $                    289 0.00%  $             120,000  $               18,392 20%

FRONT ST 52 - ALCO SITE RELOCATION C055828 Stadelmeyer, Joe Barnett, Matt STADELMEYER, JOSEPH 2b - Final Eng  $                       -    $                 4,136  $                 2,305  $        (1,045,616)  $                       -    $        (1,039,176) 0.00% 0.00%  $                       -    $        (1,045,616)  $        (1,025,496)  $        (1,025,496) 0.00%  $             656,000  $        (1,030,505) 5%

IE - NC ERR AND FUSE C016118 Campagna, Robert zUnassigned MARTIN, LARRY Program  $                       -    $                       -    $                 7,751  $             (84,378)  $                       -    $             (76,627) 0.00% 0.00%  $                       -    $             (84,378)  $             (76,627)  $             (76,627) 0.00%  $             181,500  $          3,409,674 Program

IE - NE ERR AND FUSE C016117 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Program  $                       -    $             (15,413)  $               17,552  $               (8,971)  $                       -    $               (6,832) 0.00% 0.00%  $                       -    $               (8,971)  $               (6,832)  $               (6,832) 0.00%  $             181,500  $          9,308,568 Program

LAPE - SNYDERS LAKE  TIE C026902 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                       -    $                       -    $               24,286  $                       -    $               24,286 0.00% 0.00%  $                       -    $               24,286  $               24,286  $               24,286 0.00%  $             250,000  $             250,282 95%

NR-CHASM FALLS 85251-INDIAN LAKE/MT CD00088 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 7,932  $                    529  $                       -    $                 8,461 0.00% 0.00%  $                       -    $                    529  $                 8,461  $                 8,461 0.00%  $             343,000  $               92,957 95%

NR-W.ADAMS87554-CHURCH ST C022959 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 3 - Construction  $                       -    $               32,455  $             132,852  $               10,499  $                       -    $             175,805 0.00% 0.00%  $                       -    $               10,499  $             179,805  $             179,805 0.00%  $             596,770  $             597,269 85%

D_REP-Engineering Reliability Review Total  $                       -    $               24,205  $             168,819  $        (1,103,345)  $                       -    $           (910,321) 0.00% 0.00%  $                       -    $        (1,103,345)  $           (892,641)  $           (892,641) 0.00%  $        12,684,233 

D_REP-Line Other BATTENKILL 56 - RIVER RD FOR H&V C059601 Barnett, Matt Barnett, Matt BUNYAN, JAMES 3 - Construction  $                       -    $             142,188  $             516,190  $             193,102  $                       -    $             851,479 0.00% 0.00%  $                       -    $             193,102  $             887,479  $             887,479 0.00%  $          1,031,000  $             942,844 100%

BUTLER 52 - CONVERT ROUTE 9 C045495 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 3 - Construction  $                       -    $             209,157  $             140,738  $             114,824  $                       -    $             464,719 0.00% 0.00%  $                       -    $             114,824  $             499,369  $             499,369 0.00%  $             868,844  $             762,898 100%

CORINTH 52-MAIN ST REBUILD/CONVERT C058899 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $                       -    $                        9  $                      17  $                 3,523  $                       -    $                 3,549 0.00% 0.00%  $                       -    $                 3,523  $                 3,549  $                 3,549 0.00%  $             105,000  $                 4,098 20%

QUEENSBURY 54 - NORTH RD CONVERSION C060005 Barnett, Matt Barnett, Matt OTHMER, KARL E 3 - Ready To Schedule  $                       -    $                 2,385  $                      79  $                       -    $                       -    $                 2,464 0.00% 0.00%  $                       -    $                       -    $                 2,464  $                 2,464 0.00%  $               80,000  $                 7,535 20%

SHORE RD 86 - HUBBS RD FEEDER TIE C060001 Barnett, Matt Barnett, Matt FOWLES, MATTHEW 2b - Final Eng  $                       -    $                    211  $                 1,451  $                    961  $                       -    $                 2,623 0.00% 0.00%  $                       -    $                    961  $                 2,623  $                 2,623 0.00%  $             100,000  $                 2,678 5%

SUMMIT 33 - SAWYER HOLLOW RD C050997 Barnett, Matt Barnett, Matt BARNETT. MATTHEW Closed in Power Plant  $                       -    $               51,767  $               34,156  $                       -    $                       -    $               85,923 0.00% 0.00%  $                       -    $                       -    $               85,923  $               85,923 0.00%  $             358,690  $             358,182 100%

UNION ST 52 - ROUTE 372 REBUILD C049263 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $               (8,216)  $                 2,546  $                  (611)  $                       -    $               (6,281) 0.00% 0.00%  $                       -    $                  (611)  $               (6,281)  $               (6,281) 0.00%  $             429,550  $             423,396 100%

UNION ST 54 - TURNPIKE RD RATIO REP C066967 Barnett, Matt Barnett, Matt OTHMER, KARL E 2b - Final Eng  $                       -    $                       -    $                       -    $                 5,691  $                       -    $                 5,691 0.00% 0.00%  $                       -    $                 5,691  $             105,691  $             105,691 0.00%  $             100,000  $                 5,691 5%

BROOK ROAD 54 - OLD BALLSTON AVE. C068126 Barnett, Matt Barnett, Matt OTHMER, KARL E 1 - Initiation  $                       -    $                       -    $                       -    $                    632  $                       -    $                    632 0.00% 0.00%  $                       -    $                    632  $                    632  $                    632 0.00%  $             143,000  $                    632 5%

D_REP-Line Other Total  $                       -    $             397,501  $             695,177  $             318,121  $                       -    $          1,410,799 0.00% 0.00%  $                       -    $             318,121  $          1,581,449  $          1,581,449 0.00%  $          2,507,954 

D_REP-Pockets of Poor Performance CR- LHH 44 2012 NYS PSC ACTION ITEM CD00987 Campagna, Robert Campagna, Robert CAMPAGNA, ROBERT 5 - Closeout  $                       -    $                       -    $                 1,607  $                       -    $                       -    $                 1,607 0.00% 0.00%  $                       -    $                       -    $                 1,607  $                 1,607 0.00%  $             290,207  $             293,667 95%

UG CABLE REPLACEMENTS - NYS LAKE ON CD00292 Powers, Jackie Powers, Jackie POWERS, JACQUELINE Closed in Power Plant  $                       -    $             137,252  $                       -    $                       -    $                       -    $             137,252 0.00% 0.00%  $                       -    $                       -    $             137,252  $             137,252 0.00%  $          1,135,000  $          1,134,501 100%

D_REP-Pockets of Poor Performance Total  $                       -    $             137,252  $                 1,607  $                       -    $                       -    $             138,860 0.00% 0.00%  $                       -    $                       -    $             138,860  $             138,860 0.00%  $          1,428,168 

D_REP-Recloser Installations EJ WEST 51/NORTHVILLE 52 LOOP SCHEM C054089 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $                 4,132  $                    228  $                       -    $                       -    $                 4,359 0.00% 0.00%  $                       -    $                       -    $                 4,359  $                 4,359 0.00%  $             128,000  $             110,759 100%

IE - NC RECLOSER/SWITCH INSTALLS C013267 Martin, Larry Campagna, Robert DOMINO, MARK Program  $                       -    $               (1,007)  $                 3,329  $                    397  $                       -    $                 2,719 0.00% 0.00%  $                       -    $                    397  $                 2,719  $                 2,719 0.00%  $          1,340,000  $        14,666,464 Program

IE - NE RECLOSER/SWITCH INSTALL C013266 zUnassigned zUnassigned CONSTABLE, RYAN Program  $                       -    $                 2,429  $                 4,360  $                 5,410  $                       -    $               12,199 0.00% 0.00%  $                       -    $                 5,410  $               12,199  $               12,199 0.00%  $          2,010,000  $        15,362,223 Program

IE - NW RECLOSER/SWITCH INSTALLS C013268 zUnassigned zUnassigned DOMINO, MARK Program  $                       -    $                       -    $                       -    $             (14,655)  $                       -    $             (14,655) 0.00% 0.00%  $                       -    $             (14,655)  $             (14,655)  $             (14,655) 0.00%  $          1,005,000  $        12,833,107 Program

D_REP-Recloser Installations Total  $                       -    $                 5,553  $                 7,917  $               (8,849)  $                       -    $                 4,622 0.00% 0.00%  $                       -    $               (8,849)  $                 4,622  $                 4,622 0.00%  $        42,972,553 

D_REP-UG Cable Replacements F12462 REPL CABLE EXIT - SUMM PREP C055747 Powers, Jackie Powers, Jackie POWERS, JACQUELINE 5 - Closeout  $                       -    $             136,611  $             (33,764)  $                  (467)  $                       -    $             102,379 0.00% 0.00%  $                       -    $                  (467)  $             102,379  $             102,379 0.00%  $             286,850  $             160,497 100%

FRONT ST 36054 - ERIE CABLE REPLACE C053627 Barnett, Matt Barnett, Matt BARNETT. MATTHEW 5 - Closeout  $                       -    $             139,550  $               51,309  $                       -    $                       -    $             190,859 0.00% 0.00%  $                       -    $                       -    $             190,859  $             190,859 0.00%  $             250,000  $             208,683 100%

D_REP-UG Cable Replacements Total  $                       -    $             276,161  $               17,545  $                  (467)  $                       -    $             293,238 0.00% 0.00%  $                       -    $                  (467)  $             293,238  $             293,238 0.00%  $             369,181 

T_System Capacity & Performance CENTRAL BREAKER UPGRADES/TEMPLE DXT C044793 Manion, Jesse Ranalli, Michael MANION, JESSE Cancelled  $                       -    $                    540  $             (19,762)  $                        1  $                       -    $             (19,221) 0.00% 0.00%  $                       -    $                        1  $             (19,221)  $             (19,221) 0.00%  $          1,142,000  $                    151 Cancelled

T_System Capacity & Performance Total  $                       -    $                    540  $             (19,762)  $                        1  $                       -    $             (19,221) 0.00% 0.00%  $                       -    $                        1  $             (19,221)  $             (19,221) 0.00%  $                    151 

TxD_REP-Line Other CHAT F5761, 5762 REGS/AER CBL C054123 Powers, Jackie Powers, Jackie KIGGINS, SEAN 5 - Closeout  $                       -    $                       -    $                    447  $                       -    $                       -    $                    447 0.00% 0.00%  $                       -    $                       -    $                    447  $                    447 0.00%  $             102,317  $               99,912 100%

TxD_REP-Line Other Total  $                       -    $                       -    $                    447  $                       -    $                       -    $                    447 0.00% 0.00%  $                       -    $                       -    $                    447  $                    447 0.00%  $               99,912 

System Capacity & Performance Total  $        70,113,200  $        16,215,353  $        17,160,069  $        16,526,505  $                       -    $        49,901,928 23.57% 71.17%  $        18,841,113  $        (2,314,608)  $        68,013,763  $        (2,099,437) -2.99%  $      277,844,477 

Grand Total  $      253,553,912  $        70,572,598  $        82,531,679  $        71,113,046  $                       -    $      224,217,323 28.05% 88.43%  $        65,198,047  $          5,914,999  $      307,949,586  $        54,395,674 21.45%  $   1,128,835,853 
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PSC 

Commitment 

Level

Division
Pole 

Replacement

Design 

Estimated Hours 

to complete

Design FTE's to 

complete

Total Items to 

Replace

Items in Current  

Required 

Window for 

Rplcmnt

Items Replaced 

On Time w/i 

Required 

Window

Items Replaced 

Late

Items Replaced 

Early before 

Required 

Window

Pending Items 

to Replace (1)

Actual Dollars 

('000)

Level 2 NY-CENTRAL 8,514 629,352 327.79             126,011 120,929 90,767 11,156 531 23,557

Level 2 NY-EAST 16,307 986,085 513.59             95,413 87,666 66,363 12,813 50 16,187

Level 2 NY-WEST 15,578 663,409 345.53             84,420 76,236 56,813 4,741 1,377 21,489

Level 2 Total 40,399             2,278,846        1,187               305,844           284,831           213,943           28,710             1,958               61,233             -$                

Level 3 NY-CENTRAL 7,573 342,385 178.33             87,219 49,687 48,275 1,216 3,403 34,325

Level 3 NY-EAST 11,731 553,738 288.41             99,317 65,215 61,176 3,173 955 34,013

Level 3 NY-WEST 12,920 412,115 214.64             63,725 38,734 36,884 1,464 528 24,849

Level 3 Total 32,224             1,308,238        681                  250,261           153,636           146,335           5,853               4,886               93,187             -$                

Grand Total 72,623             3,587,084        1,868               556,105           438,467           360,278           34,563             6,844               154,420           46,669$           

The Work Completion Requirement window for Level 2 activity is shifting from 6 months to 1 year

The Work Completion Requirement window for Level 3 activity is shifting from 1 year to 3 years.

1) Assumes "# of Poles Replaced Late", have since been replaced and are not pending.

Division
Work Request 

Est Hours
WR Count Required Designed % Designed Completed % Completed CAPEX OPEX Other Total Actuals

NY-CENTRAL 805,238           7,695               1,422               7,695               100% 6,273               82% 66,093$           33,107$           9,442$             108,641$         

NY-EAST 1,304,406        6,810               1,433               6,795               100% 5,377               79% 119,647$         45,170$           19,477$           184,294$         

NY-WEST 1,136,412        8,694               1,644               8,687               100% 7,050               81% 82,096$           30,797$           13,141$           126,034$         

NEW YORK 3,246,056        23,199             4,499               23,177             100% 18,700             81% 267,835$         109,074$         42,061$           418,969$         

NOTE:  Does NOT reflect partial completion

Number of Work Requests

NY Inspection and Maintenance Program Status Report
12/31/2015

New York PSC Commitment Goals  Status Report
12/31/2015

Actual Dollars ($000)
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Project Name
Funding Number        

ID Number
Latest Project Sanction  Revised Sanction Comments

Attica Station Transformer Upgrade C046611 $1,245,000 $1,390,000

The major key variations that account for the difference between the prior sanction amount and the requested re-sanction 

amount are: Additional labor hours were needed for the following unanticipated issues relating to the grillage work on the 

project: Could not utilize an excavator for digging foundation holes because of the confines of the energized station, so 

hand digging added additional labor costs; also, additional excavating was necessary for sloping due to the unstable soil. 

Four disconnect handles had to be adjusted and relocated because the angle iron brackets for the grillage wouldn’t fit 

under them, and ground matting had to be moved and/or replaced to facilitate the changes with the handles. Conduits to 

columns had to be reworked in some cases in order for angle brackets to work; modifications needed to be made to 

foundation forms to accommodate the conduits.  Also, conduit for the mobile needed to be relocated for connection to the 

transfer bus

Wilton Station #329 Transformer  #1 Replacement Damage/Failure C061069 $1,160,000 $1,428,000

The major key variations that account for the difference between the prior sanction amount and the requested re-sanction 

amount are: $0.246M for the difference in construction labor costs between the conceptual estimate developed by 

engineering and actual anticipated cost of the project. The Wilton TB#1 replacement project was originally sanctioned for 

final engineering, material procurement and construction. The estimate for this work was at a conceptual level. $0.012M 

for the increased cost of adding bypass switching for the new high side recloser;  The original design did not include a 

means to bypass the new recloser and therefore was added to the project during construction. $0.010M for the additional 

storage fees for the new transformer. Final engineering and site preparation work (transformer and foundation removal) 

extended beyond preliminary estimates requiring the manufacturer to hold the new transformer for an additional two 

month period.

250 Delaware Ave - Uniland Bldg. C055397 $146,648 $190,000
Revised estimate is higher than DOA by approximately $43K.    Current overrun due to due to excessive manhole cleaning 

charges.

ratio XFMR /upgrade cndctr - Malone C052271 $154,066 $175,000

Revised estimate is higher than DOA by approximately $20K.   Increased DOA request is due to a combination of 

increased in-house labor & project has stayed open longer than anticipated causing more AFUDC (customer-driven 

project); also expecting a $20k material credit once As-Builts are completed.

623 River St Troy NY C060121 $120,735 $147,000

Revised estimate is higher than DOA by approximately $26K.   Vac truck needed more than estimated, more UG hours 

needed than was anticipated due to hitting an unmarked 12" gas main.  Also the Labor OH, Transportation and Material 

Handling rates all significantly increased after the project was locked down.

Walmart, Latham, NY C062091 $116,299 $144,044

Revised estimate is higher than DOA by approximately $28K.   Labor Hours were higher than estimated but this is not the 

main reason that this is a miss.  The Labor OH, Transportation and Material Handling raters all significantly increased after 

the project was locked down.

Syr_SOC_Bldg C_Vault_Rebuild C060809 $641,000 $699,125

Revised estimate is higher than original DOA by approximately $58 k. Revised estimate is a "project grade estimate" based 

on a more stringent review of scope and resources and includes the cost of construction, whereas the original estimate 

was based on a Preliminary level scope only.   Detailed scope based on final engineering is: Syracuse Office Complex 

National Grid Rebuild Headstructures N-41153, N-43154 and N-48155

7780.08 NYSDOT Rt 971U/Raquette Riv C058259 $400,000 $754,000

Revised estimate is higher than current DOA by approximately $354 k. Revised estimate is a "project grade estimate" 

based on a more stringent review of scope and resources and includes the cost of construction, whereas the original 

estimate was based on a Preliminary level scope only.   Detailed scope based on final engineering is:  Maple St Bridges 

rebuild in Potsdam. UG facilites to be relocated across two bridges. 1-5" PVC conduit for everything except the small 

portion on the east side of the east bridge and cable for temp relocation will be #4/0 Cu instead of #500Cu, 1 pole 

replacement

Riverknoll Apts - Phase III C058107 $155,709 $294,000
Revised estimate is higher than DOA by approximately $138K.    This request is due to scope change additional cable & 

pole.

Ballston 53 - Colonial Hills Cable C055486 $235,000 $609,209

Revised estimate is higher than original DOA by approximately $374,209. Revised estimate is a "project grade estimate" 

based on a more stringent review of scope and resources, whereas the original estimate was based on a Preliminary level 

scope only. 

Hudson 08753-HWY 14-Rebuild 3 phase C054530 $241,982 $304,339

Revised estimate is higher than current DOA by approximately $62k. Revised estimate is a "project grade estimate" based 

on a more stringent review of scope and resources (project went on a hold due to a ROW issue after the previous DOA 

was submitted).  Detailed scope based on final engineering is:Hudson 08753 - White Birch Road has a primary voltage of 

single phase 4.8kV via a step down ratio off of Route 9G. The existing single phase ratio is nearing its normal limits.There 

is a large farm located on White Birch Road that plans on increasing their demand in the near future as well as other 

potential customers.This gap closure / rebuild / conversion will allow for the necessary load relief on White Birch Road as 

well as extend 3-phase from the Hudson 08753 closer to Buckley Corners 45451 3phase.

Cornerstone Townhomes URD Phase 1. C055203 $122,427 $135,000

Revised estimate is higher than DOA by approximately $13K.  We are anticipating a negative $3,000 adjustment due to a 

duplicate check sent for developer reimbursement.  Overrun due to need for environmental tester during excavation and 

work site area congestion caused unforeseen delays.

Noblehurst Green Energy - Tn York C052514 $560,974 $651,000

Revised estimate is higher than DOA by approximately $90K.  Looking at the charges, Capital Overhead Charges are the 

biggest factor - Payroll Dollars are under - so the CAD (Capital Addition Distributable; Overhead burden applied to CAPEX 

charges) is not due to payroll going over.  AFUDC charges are the second biggest factor -  AFUDC was affected by the 

Overrun of CAD and Material Handling plus it was field completed 8 months later than calculated. Material Handling 

Charges are the 3rd biggest factor - Materials did not go over just the Material handling Costs went up.

NYW TRF System Spare 34.5 kV C062867 $300,000 $475,000

Original forecasted amount ($300,000) was the original estimate for the transformer. New amount reflects and additional 

$175,000 needed to complete purchasing the transformer and activities / incrementals through closeout which gives the 

project total now $475,000.  Actual expeditures to date equal $1,027.52.  The original estimate was incorrect. The revised 

estimate is higher than the original DOA by $175,000 due to a revised cost of the transformer by procurement.

        Distribution and Transmission Budget Change Report
                  As of October 1, 2015 through December 31, 2015

    Summary of Projects That Required Approval For Additional Spend
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Station 74 - EMS Expansion/RTU Inst CD01294 $524,678 $604,000

New estimate is approx. $79,322 higher than Project Grade Estimate due to unforseen issues in the field during 

construction. Various material and equipment issues caused delays and cancellations of outages. At least three failed 

disconnects were found when switching. Each caused the outage to be cancelled until switches were fixed. Failed 

components within the RTU had to be replaced which caused delays. Bad wiring was found on a TB2 lockout (86) relay 

that caused extensive rewiring to be done and an extended outage.

F3851 - Bald Hill Rd PIW C047895 $300,145 $380,001

Revised estimate is higher than DOA by approximately $80K.   AFUDC charges exceeded estimate because project sat 

idle for 5 months due to resource constraints.  Additional contractors costs of $15,000 due to additional veg management 

needed and rock drilling (this resulted in excessive Capital overhead charges).  Also, additional transportation costs due to 

rate increase during project duration.

NR-W.Adams87554-Church St C022959 $528,000 $596,770

Revised estimate is higher than DOA by approximately $69K.   This project remained open much longer than originally 

planned (approx. 3 years), and will remain open for at least another two months, resulting in higher than anticipated 

AFUDC charges.

Bethlehem 02158 - Juniper 44651 TIE CD01067 $545,062 $619,067

Revised estimate is higher than DOA by approximately $74K.   Labor Hours were higher than estimated but this is not the 

main reason that this is a miss.  The Labor OH, Transportation and Material Handling raters all significantly increased after 

the project was locked down. 

Whitesboro Flood Mitigation C053164 $500,000 $650,000

Increased project scope was encountered when the New York State Department of Environmental Conservation 

(NYSDEC) refused to sign-off on the building permit for this project.   The NYSDEC, which is the enforcement agency for 

Federal Emergency Management Agency (FEMA) in New York State, insisted that because half of the Whitesboro station 

was in a designated flood zone, according to FEMA's Flood Insurance Rate Map (FIRM), a building permit could not be 

issued.   In order to facilitate resolution of this issue, the services of a GeoEnvironmental Consultant were procured.  While 

preparing to submit the Letter of Map Revision (LOMR) request , the consultant discovered errors in FEMA's data.  These 

errors require additional studies before a LOMR can be submitted to FEMA.  Once the LOMR is submitted, FEMA has a 

four to six month period in which to response.   The overall delay of six to ten month has caused additional charges to be 

incurred as well as the need to re-bid the civil component of the project.  Once the re-bid civil work is known, then the 

Project Grade Estimate will be completed and Project re-sanctioning will be submitted.    This request for an increase in 

DOA of $150,000 includes the remaining costs for the GeoEnvironmantel Consultant ($38,000), cost for re-bidding the civil 

work ($10,000), balance of material costs ($11,000), overheads that were not anticipated ($10,000) and overrun charges 

to date ($81,000).       

Booher Lumber Tap Remove C035607 $130,000 $182,919 Revised estimate is higher than DOA by approximately $53K.   Request is due to additional flagging costs and a PHA.

NR-83462-Hoffman Rd-Rebuild C050198 $160,618 $185,000
Revised estimate is higher than DOA by approximately $24K.   Residual CAD (Capital Addition Distributable; Overhead 

burden applied to CAPEX charges) true-up negatively impacted the project.

Blue Stores 51 - Vineyard URD Cable C057430 $114,000 $173,494

Revised estimate is higher than original DOA by approximately $59k.  Revised estimate is a "project grade estimate" based 

on a more stringent review of scope and resources, whereas the original estimate was a design and engineering estimate 

only.   Detailed scope based on final engineering is: REPLACE ALL UNDERGROUND PRIMARY CABLE FROM POLE 

#10 ON NEVIS RD TO EXISTING PAD #5. APPROXIMATELY 2000' OF #2AL UG CABLE TO BE INSTALLED IN 4" 

CONDUIT. PRIMARY PULL BOXES TO BE INSTALLED ON ROAD SIDE OF TRANSFORMERS. NEW PADMOUNT #1 

TO BE INSTALLED APPROXIMATELY 450' FROM POLE #10 AND 200' FROM EXISTING PAD #1. RELABLE EXISTING 

PADS, H.H."S AND PULL BOXES DIRECTIONAL BORE NEEDED FOR DRIVEWAYS.  RESTORATION WORK TO BE 

DONE IN SPRING OF 2016.

Xavier Woods, Syracuse, NY. CD01107 $134,602 $170,397
Revised estimate is higher than DOA by approximately $36K.   This URD required additional work to meet customer 

requirement.

Network Service - 510 Washington St C062765 $200,000 $249,709

This project was approved for $200K for Engineering and Construction.  Based on the final design and a Project Grade 

Estimate it was determined that the project cost would be $249.7K for the total project including construction. Detailed 

scope based on final engineering is: This project is for the installation of transformer, protector and 1,350' of cable.

Woodcrest Blvd C057494 $162,000 $258,462

This project was approved for $162K based on a preliminary estimate for Design/Engineering and construction costs.  

Based on the final design and a Project Grade Estimate it was determined that the project cost would be $258.5K for the 

total project including construction. Detailed scope based on final engineering is: New installation of (18) street lights in 

Town of Tonawanda which are damaged on Woodcrest Boulevard.  Installing (18) 70W HPS Coach luminaires on 10-ft 

aluminum post top Villager standards with precast concrete foundation and cable/conduit.
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Asset Level
Project Funding 

Number
Work Order Number Project Title Short Description of Change Change Request Cause

Original In-Service 

Date
New In-Service Date

In-Service Date Impact 

(90 Days or Greater)

DxD C033474 DSNY9000099430-3 STATION 37 (BUFFALO) - REBUILD - C33473 Project rephased from Q2 FY18 to Q3 FY18

In order to meet budget, 

forecast was reduced.  Pushed 

schedule out to match forecast.

7/26/2017 10/25/2017 91

TxT C043424 TSNY10013072700
ASH - OCB BREAKER REPLACEMENT (5) & 

RELAY UPGRADE - C043424
Project rephased from Q2 FY17 to Q1 FY18 Pushed out due to budget. 8/2/2016 5/25/2017 296

TxT C043424 TSNY10017294868
TEALL AVE TO ASH ST - RELAY 

REPLACEMENTS - LN 7&8 - C043424
Project rephased from Q1 FY17 to Q1 FY18

Project has been delayed due 

to lack of available Resources 

and budgetary constraints.

4/26/2016 5/25/2017 394

TxT C044874 TSNYC044874 HARPER NEW STATION - TxT Sub C044874 Project rephased from Q2 FY18 to Q2 FY20 Pushed out due to budget. 7/26/2017 9/27/2019 793

DxD C046627 DSNYC046627
WATERTOWN - NEW 115/13.2 kV SUBSTATION 

- C046627
Project rephased from Q1 FY19 to Q1 FY23 Pushed out due to budget. 4/26/2018 4/15/2022 1450

DxD C051706 DSNYC051706
GROOMS RD - TRANSFORMER 

REPLACEMENT - C051706
Project rephased from Q1 FY18 to Q2 FY18

Project delayed due to outage 

availability.
5/19/2017 9/1/2017 105

TxT C056065 TSNY10017619275
UNIONVILLE - SERIES REACTORS FOR  LN7 & 

LN9  #17619275 - C056065
Project rephased from Q3 FY16 to Q1 FY17

Project delayed due to outage 

availability.
12/31/2015 4/8/2016 99

TxT C056065 TSNY10017631299
NEW SCOTLAND - UNIONVILLE RELAY 

UPGRADE #17631299 - C056065
Project rephased from Q3 FY16 to Q1 FY17

Project delayed due to outage 

availability.
12/31/2015 4/8/2016 99

TxT C057879 TSNY10018186789 LEEDS - SVC B TRF D/F - C057879 Project rephased from Q3 FY16 to Q1 FY17
Schedule development from 

D/F to a full blown to project.
12/2/2015 6/22/2016 203

Schedule Change Report - FY 2016 Q3
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Month Project # Project Name Project Type
 Approved Total 

Capex Estimate 
 FY 16 Capex  FY 17 Capex  FY 18 Capex  FY 19 Capex  FY 20+ Capex Reason

C067286 Trinity Manor URD, Phase 5, Selkirk P_Electric Distribution Line NY $15,000 $15,000 Town of Bethlehem.  URD of 30 units, 15 twin homes.  

C067287 Residences at the Crossings Ph1URD P_Electric Distribution Line NY $15,000 $15,000 Albany.  46 appartments, 1 building.  

C067288 The Residences at the Crossings Ph2 P_Electric Distribution Line NY $15,000 $12,857 $2,143 Albany.  106 apartments, 1 building.  

C067408 NYS SUNY UPSTATE MED CTR P_Electric Distribution Line NY $15,000 $15,000
Hospital    CORD BLOOD BANK PROJ.  Syracuse, 9 poles  419' of lashed cable  172' primary ug, 

1000kva pad   UG & OH WORK.  

C067466 CENTER FOR DISABILITY SRVCS SOLAR P_Electric Distribution Line NY $15,000 $15,000 New comm service for solar project.  

C067467 ST PETERS HOSPITAL Solar P_Electric Distribution Line NY $15,000 $15,000 New comm service for solar project.  

C067766 School St, Glens Falls, Pole Reloc P_Electric Distribution Line NY $15,000 $15,000
Customer is requesting to relocate overhead distribution to underground due to location of building 

being built.  

C067786 Genesee St, Oneida, Pole Reloc P_Electric Distribution Line NY $15,000 $15,000
Pole relocations. Replace 4 poles .  Replace & Relocate 3 poles.   Install 1 new stub pole.  Project total 

of  8 poles.   Road widening & signal project.  

C067927 COLLEMER RD CO 2 LLC, E Syracuse P_Electric Distribution Line NY $15,000 $15,000
Primary Metered SG Service.  Customer requested work. Install New Pole  Riser w/Recloser Install 5 

MH (NG supplying material for 3) Install 2 SG MH

C066386 South Philadelphia Line Regulators P_Electric Distribution Line NY $75,000 $5,000 $70,000

This project calls for  installation of 3-333kVA (437 Amps) pole top line regulators right outside south 

philadelphia substation on a 76462 feeder. The primary driver for this project is that South Philadelphia 

76462 transformer loading is expected to reach 103% of its normal summer rating during the summer 

peak of 2015. 

C067966 1st St Oswego rel P_Electric Distribution Line NY $15,000 $10,000 $5,000

Customer requested relocation of NG facilities for new hotel. Remove 4 poles, 2 anchors.  Replace 2 

Poles w/anchors.  Install 4 poles & 3 anchors.  Replace 1 pole w/transformer.  Install 1 ph 50kva pad 

mount transformer.  Install 145¿ 1 ph primary underground.  Replace/Install sections of primary & 

secondary overhead wire.

C068026 SYR COM HOTEL SYRACUSENY P_Electric Distribution Line NY $15,000 $15,000 New vault service and installing new feeders into building. Customer requested work

C067246 Cambria-Lockport 411, 12kV Removal P_Electric Sub-Transmission Line NY $0

Cambria-Lockport 411/Sanborn-E. Cambria 406, 12kV SubT(de-energized) Removals. The 411 and 

406 lines 12 kV were retired in place where underbuilt distribution existed.Remove unnecessary SubT 

only poles remaining not being used for D now.Remove SubT conductors, crossarms, and insulators 

as well as facilities not required for the current D needs where D now exists on the same poles.

C068066 Kaydeross Village Apts URD Phase 4 P_Electric Distribution Line NY $15,000 $15,000 New URD for 177 units, Ballston Spa.  Customer requested work

C068108 THEATER PLAZA SYRACUSE NY P_Electric Distribution Line NY $15,000 $15,000 New vault for Sibley's bldg, (Theater Plaza LLC) Building vault in garage. Customer requested work

C068109 Ida Yarbrough URD Albany NY P_Electric Distribution Line NY $15,000 $15,000
Design URD system for 11 buildings, 61 units, at Tyler-Trice Terrace off Livingston Ave, City of Albany.  

Customer requested work

C068166 Reynolds Rd 13.2 kV CLF Fuses P_Electric Distribution Line NY $34,000 $34,000
Hudson Valley Community College has made a PSC No. 220 Form G application (CLA 036-25.1-

13.11576) for the parallel interconnection of an 8.11 MW Generation System.

C068110 Temple Transducer Replacement P_Electric Distribution Sub NY $187,800 $150,240 $37,560

PTO and Engineering have received many complaints regarding bad analog data from Temple Street 

Station near downtown Syracuse. Temple Street Station is a 115kV to 13.2kV station with seven 

breaker 115kV ring including three transformer banks and three lines. The 13.2kV sections include 

seven network and thirteen network underground feeders.

C067586 251 Main Street - Load Increase P_Electric Distribution Line NY $300,000 $81,818 $218,182

The building located at 251 Main Street in the City of Buffalo, the Stanton Bldg which was originally 

constructed in 1873, is being refurbished into 36 upscale apartments and office space. The 44,000 

square foot building's service will consist of a 1600 amp main disconnect and be served off the general 

network.  The estimated load is 362 kW when fully occupied.  The general network will require 

reinforcements on Main Street in this area to serve the load.

C068186 Monroe County Mill Seat -Dist P_Electric Distribution Sub NY $790,000 $35,500 $754,500

Monroe County Mill Seat is expanding its existing Small Generating Facility located in Riga, NY by 

3.2MW via construction of a new generation facility adjacent to the existing facility. The new facility will 

have the same point of interconnection as the existing facility which is at Pole 610 of the National 

Grid¿s Caledonia-Churchville 34.5 kV Line #201.  To accommodate interconnection of the new facility, 

an RTU and revenue metering must be installed at the new facility and DTT equipment must be 

installed at the Caledonia Substation.

C067426 MV Edge (Utica) Service Lateral P_Electric Transmission Line NY $150,000 $75,000 $75,000

This funding project is related to the construction of two 115kV service laterals from Edic substation to 

the customer-owned MVEdge substation in Marcy, NY.  Note - the lines will be designed and 

constructed by the customer under National Grid supervision at their cost.  Customer Request and 

interconnection

C067211 Sutliff Rd South 1910kW PV RTU P_Electric Transmission Sub NY $53,600 $53,600

Sutliff Rd South 1910kW PV System RTU. The Company will provide a RTU for the Customer to install 

at their project location. The RTU shall provide status information to National Grid's EMS with 

telecommunications back to Rome Substation. County of Oneida Department of Public Works 

submitted a PSC No. 220 Form K application ( No. CLA 036-25.1-13.7685) for a 1.910 MW Solar 

Photovoltaic parallel generator installation at 6415 Sutliff Rd., Rome, NY 13440 in accordance with the 

NYSSIR

C067530 Battenkill RTU for 1.932 MW PV P_Electric Transmission Sub NY $52,500 $52,500
Hollingsworth & Vose has submitted a PSC No. 220 Form K application (CLA 036-25.1-13.11135) for 

a 1932 kW Solar Photovoltaic parallel generator installation at Old Schuylerville Rd., Easton, NY 

C068148 HVCC 8.1 MW DG RTU P_Electric Transmission Sub NY $50,000 $50,000
Hudson Valley Community College, the ¿Interconnection Customer¿, has made a PSC No. 220 Form 

G application (CLA 036-25.1-13.11576) for the parallel interconnection of a 8.11 MW generation 

system.

C068106 SUNY East - 34.5KV Pole Set P_Electric Sub-Transmission Line NY $25,000 $25,000 SUNY East - 34.5KV Pole Set

C068210 Union College Schenectady NY P_Electric Distribution Line NY $15,000 $8,333 $6,667 Union College Schenectady NY Const. of utility facilities for COGEN. 

C068010 F23256 Relocate SwGr-Greenwood P_Electric Distribution Line NY $195,000 $195,000
Switch Gear 4R on Greenwood Drive, F23256 to be relocated to location with higher grade.  This 

device is in a low lying area that collects water and is prone to repeat failures.

C068307 Albany Convention Center P_Electric Distribution Line NY $473,554 $295,971 $177,583

Construction of the Albany Convention Center.  This new installation is requiring a new 3000 Amp, 

three phase 277/480V service.  This service will be supplied by the existing 34.5 kV system in 

downtown Albany.  The service type will be a two transformer spot network.  Additionally as of this 

writing / project initiation the customer has requested that a section of the pre-existing underground 

secondary and the associated duct-line on Eagle Street to be relocated.

C068446 NY-Central Div-Secondary Cable-Repl P_Electric Distribution Line NY $250,000 $0 $250,000

Proactively replace underground cable on Secondary Distribution systems. These replacements will be 

completed through a series of specific and programmatic projects targeting cables typically found in 

older urban areas considering their past performance, the history of failures within the manhole and 

duct system the cable may share with other circuit, the age and type of cable in service and several 

other factors.

C068366 Customer upgrade Buffalo NY P_Electric Distribution Line NY $15,000 $15,000
Customer requested work. Cable replacement and riser poles adding poles, primary, secondary and 

transformers & relocation, increase over 150kw

C068386 PSC Challenge URD Clay NY P_Electric Distribution Line NY $15,000 $10,714 $4,286
New URD Subdivision-Phase 2 Orange Commons. Customer requested work. 69 single family homes 

200 amp single phase

C065947 Grooms 55 - Deer Run Cable Replace P_Electric Distribution Line NY $153,300 $15,000 $138,300

Grooms Road 34555 - Deer Run Hollow URD Cable Replacement Portions of the Deer Run Hollow 

URD, encompassing about 80 customers, experienced 4 cable failures between September 2014 and 

May 2015. The outages ranged from 2 hrs 45min to 6hrs 11min in duration. Further cable failures 

within this section of the URD may damage the remaining phases leaving no available phase to serve 

the customers necessitating an emergency replacement of the cable.

C068086 Weibel 57 - Extension to Perry Rd. P_Electric Distribution Line NY $110,000 $10,000 $100,000

Weibel Ave. 57 Extension to Wilton Senior Housing on Perry Road. A senior housing complex is being 

built off of Perry Road in the Town of Wilton with an estimated load in the order of 1000 kW. It is 

necessary to construct about a 1500 foot line extension on Route 50 and Perry Road to serve this 

complex which is already under construction.

C068126 Brook Road 54 - Old Ballston Ave. P_Electric Distribution Line NY $85,000 $0 $5,000 $0 $0 80,000
Rebuild Old Ballston Ave as necessary to convert to 7.62 kV vertical. The existing phase conductor on 

Old Ballston Ave. is #4 CU on cross arms and the line is very heavily treed. 

C068187 NY Distibution Line Sensors P_Electric Distribution Line NY $115,000 $15,000 $100,000

Install Voltage Sensor systems on Delta Circuits. Install new wireless, high accuracy (i.e., +/- 0.5%) 

sensing technology to evaluate feasibility for distribution applications on delta connected circuits.This 

installation will leverage a hot-stick installed sensor that clamps onto the distribution primary conductor 

and communicates to a pole-mounted collector box, wirelessly, to collect metered data.  

C068567 PSC Challenge URD Liverpool NY P_Electric Distribution Line NY $15,000 $15,000
New URD Subdivision Customer requested work 20 Lot Single Family Homes; 200 amp single phase ( 

future 3 phase)

C068448 Line Extension for customer F2462 P_Electric Distribution Line NY $160,000 $30,000 $130,000
Construct new dustribution line ext for four customers 20 poles w/anchors 3360 ft of new primary, 

F2462. Required to supply service to 4 new customers

C068627 F21652 Load Relief / Imerys P_Electric Distribution Line NY $125,000 $125,000

F21652 has experienced (6) sustained outages since April. As a result, we received multiple 

complaints from Imerys/Treibacher(3455 Hyde Park Blvd). This portion of the F21652 is ratioed from 

13.2kV to 4.16kV. The ratios have been trending on our overloaded ratio report recently. As a solution 

to both issues, we would like to move Treibacher¿s tap to an adjacent feeder. This will move 600kVA 

connected to F21653. 

C068806 East Watertown R560 Replacement P_Electric Distribution Sub NY $180,000 $180,000
Oil Circuit Breaker R560 At 0158 on 11/13/2015, TB2 and Bus 92 tripped off line at East Watertown 

station dropping approximately 7,000 customers.  Primary was reported down on pole 72 on the 81756 

feeder

C068966 Meadows new apt New Hartford NY P_Electric Distribution Line NY $15,000 $10,714 $4,286
redevelopment of a senior apt complex.  Demolishing 19 buildings and building 5 multi occupancy 

bldgs and 1 community center. Replacing primary metered service with UG distribution system. 

customer requested work

C067866 Monroe County Mill Seat-TRAN P_Electric Transmission Sub NY $145,300 $26,000 $119,300
Monroe County Mill Seat is expanding its existing Small Generating Facility located in Riga, NY by 

3.2MW via construction of a new generation facility adjacent to the existing facility. The new facility will 

have the same point of interconnection as the existing facility which is at Pole 610 of the National 

Grid¿s Caledonia-Churchville 34.5 kV Line #201.  To accommodate interconnection of the new facility, 

an RTU and revenue metering must be installed at the new facility.

C069228 tonawanda libary facilties relocate P_Electric Distribution Line NY $15,000 $12,000 $3,000
Pole and primary wire in very close proximity to Kenmore Library ¿ hazardous condition.Relocate 

facilities.  Due to configuration this may involve significant construction in the area.

NY PSC Quarterly Distribution & Transmission Emergent Report FY 2016 Q3

Oct-15

Nov-15

Dec-15
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Month Project # Project Name Project Type
 Approved Total 

Capex Estimate 
 FY 16 Capex  FY 17 Capex  FY 18 Capex  FY 19 Capex  FY 20+ Capex Reason

C069230 Greythorne ph3 Williamsville NY P_Electric Distribution Line NY $15,000 $15,000 Phase 3 URD. Greythorne Phase III 35 residential Lots; 100-2-- amps

C069266 Deer Lakes URD Amhurst NY P_Electric Distribution Line NY $15,000 $10,000 $5,000
Deer Lakes URD Phase 7  4 two-story residential buildings with 8 units per bldg.

Single phase  100 amps

C068727 WNY 23-4.16kV Spare Transformer P_Electric Distribution Sub NY $215,000 $65,000 $150,000 23-4.16kV Spare Transformer for WNY - Buffalo Area.  Replacement for failure at Station 74.

C069428 Belle Estates URD Greenfield NY P_Electric Distribution Line NY $15,000 $15,000 New URD.  Install new URD for 13 lots

C069432 line extention North Blenheim NY P_Electric Distribution Line NY $15,000 $12,000 $3,000 New cell tower - approx 3400 feet of single phase wire, 15 40/3 poles and 20 NGRID anchors

C069626 Front Street R3 breaker DF replacem P_Electric Distribution Sub NY $0

Replace the existing R3 breaker with a new GE breaker. This one is not functioning as the drive pawl 

and associated levers and bushings are wearing and causing the spring not to latch when charging. 

We had the same problem with the same style breaker at Buckley Corners. We were able to order 

some parts and had others re-worked in our machine shop but had to have the circuit out of service for 

3 weeks. We can't do that here so we will have to get a new one so the outage time is brief and once 

we take the faulty one out of service we can send it back for repairs. We replaced some of these a while 

back at Riverside and Circuit Breaker Sales NE have them readily available. I contacted CBS and got a 

quote for a replacement and remanufacturing the one that is failing. Attached is the e-mail. The cost for 

a replacement breaker is $16,373 and repair is $9,257. I wanted to request if you can please get 

funding approved for this. The total cost for repair and replacement breaker is under $30K

C069606 Latham TB1 LTC DF Replacement P_Electric Distribution Sub NY $0 Simple Damage Failure - LTCs Replace LTC that failed in service

C069551 Henry St Sub Station Transformer P_Electric Distribution Sub NY $140,000 $140,000
Damage/Failure of the Station Service transformer and the necessary replacement at Henry Street 

substation. 

C069546 wedgewood apts urd queensbury ny P_Electric Distribution Line NY $15,000 $10,000 $5,000
URD 7 buildings with 8 units each.  URD installing 7 transformers, one junction and 14 hand holes to 

serv the 7 buildings

C069549 Albany Con Ctr Albany NY P_Electric Distribution Line NY $15,000 $15,000 New convention ctr in network. Network service 2000 amp. Customer requested work

C069627 Peterboro Sub Ground Grid P_Electric Distribution Sub NY $60,000 $60,000
The existing ground grid at Peterboro was found to be inadequate.  This may have been the reason for 

recent failures such as the TB2 LTC failure and/or the TB1 control cabinet fire.

C069726 Parkside Estates URD WheatfieldNY P_Electric Distribution Line NY $15,000 $15,000 Parkside Estates URD.new phase4.   14 residential lots- single phase, 200 amps; no pump station.

C069727 Heron Pointe urd Grand Island NY P_Electric Distribution Line NY $15,000 $10,000 $5,000 New URD.  1 lot, 23 buildings, 232 residential units.

C069746 Kensey Sen Hsing urd E Greenbush NY P_Electric Distribution Line NY $15,000 $12,000 $3,000
URD Facilities for new appartment bldg 2000a 3 PH 120/208 59 meters 58 residential and 1 house 

meter 

C069766 Windstone URD Williamsville NY P_Electric Distribution Line NY $15,000 $10,000 $5,000
Windstone by Marrano URD subdivision  42 residential lots - 100 - 200 amp services, no pump 

stations 

C069186 DOT PIN 4754.36 P_Electric Distribution Line NY $120,000 $120,000 Mandated relolcation of 12 poles along Summit St for NYSDOT, City Of Batavia

C069207 East Eagle - Network Reinforcements P_Electric Distribution Line NY $235,000 $235,000

Relieve overloaded sections of low voltage network secondary cable that occur  during 23kV cable 4E 

contingency situations.  The Niagara Frontier Transportation Control Center's load has grown such that 

during a cable 4E outage two sections of LVAC become overloaded.  Between manholes 88 and 110 

on East Eagle Street two sets of low voltage network cable are to be added to the secondary network 

and between manholes 88 and 92 on Elm Street one additional set of low voltage network cable is 

required.  Total circuit feet of cable to be added is 600 feet.  Civil work is required on East Eagle to 

repair conduit and the existing 12 way moles are to be replaced with 16 way moles to accomodate the 

additional sets of cable.  

C069628 Smith Bridge 53 - Target Dual Feed P_Electric Distribution Line NY $140,000 $10,000 $130,000
The Target Distribution Center in Wilton has been hit with multiple long duration interruptions. 

Construct second feed into the Target Distribution Center from the Smith Bridge 46453 feeder.

C069826 Automated Dynamics New dev Sche.NY P_Electric Distribution Line NY $15,000 $15,000
Dcomdev new service. Underground three phase. First building currently ready for service, future 

buildings to come in 2016

C069886 New LED Conv Syracuse NY P_Electric Distribution Line NY $15,000 $1,622 $4,865 $4,865 $3,648 New LED streetlight project. Municipal lighting conversions in the Central Division of UNY

C069927 New LED Buffalo NY P_Electric Distribution Line NY $15,000 $1,622 $4,865 $4,865 $3,648 New LED streetlight project. Municipal lighting conversions in the Western Division of NY

C069947 New LED Albany NY P_Electric Distribution Line NY $15,000 $1,622 $4,865 $4,865 $3,648 New LED streetlight project. Municipal lighting conversions in the Eastern Division of UNY

C069434 Turning Stone 115kV Line Relocation P_Electric Transmission Line NY $250,000 $250,000
Relocate approximately ¿ mile 115 kV transmission Line to new 1.4mile ROW on Oneida Indian Nation 

property Customer has requested relocation to provide for expansion related to the Casino

C069541 Pannell-Geneva 4 Thruway Crossing P_Electric Transmission Line NY $750,000 $50,000 $700,000
Reconductor the line crossing the I-90 and replace adjacent structures.There have been many 

conductor failures on this line 

TOTALS $6,130,054 $2,803,113 $3,221,402 $14,595 $10,944 $80,000 

Dec-15
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NY TRANSMISSION DEFERRED REPORT - Q3

Funding # Project Name Work Type Note Spending Rationale Risk Score FY16 FY17 FY18 FY19 FY20 Total

C039521 TICONDEROGA 2-3 T5810-T5830 ACR Tran Line 1 Asset Condition 41 ($125) ($850) ($4,000) ($9,000) ($14,000) ($27,975)

C047385 EVERPOWER ALLEGANY IA-TAP/ SWITCHES Tran Line 2 Customer Requests/Public Requirements 49 ($100) ($910) ($1,010)

C047385R EVERPOWER ALLEGANY IA-TAP/ SWITCHES - Reimb Tran Line 2 Customer Requests/Public Requirements 49 $100 $910 $1,010

C047818 BOONVILL-PORTR 1-2 T4020-T4030 ACR Tran Line 1 Asset Condition 42 ($50) ($50) ($70) ($4,087) ($4,257)

C049584 CURTIS ST - OIL BREAKER REPLACEMENT Tran Sub 1 Asset Condition 41 ($50) $48 ($3)

C050696 TP MORTIMER SECOND BUS TIE Tran Sub 1 System Capacity & Performance 34 ($563) ($139) $650 ($52)

C050744 TP RECONDUCTOR LINE 181 Tran Line 1 System Capacity & Performance 45 ($100) ($1,000) ($23,000) ($19,930) ($4,000) ($48,030)

C050745 TP RELOCATE LAFARGE-PLEASANT VLLY8 Tran Line 2 Customer Requests/Public Requirements 39 ($10) ($10)

C050939 TAPS TO 115 KV NEW CICERO SUB Tran Line 1 System Capacity & Performance 41 ($24) ($24) ($326) $250 $120 ($4)

C052603 TURNER D SWITCH REPLACEMENTS (36) Tran Line 1 Asset Condition 34 ($100) ($800) ($900)

C053132 HOOSICK - REPLACE BANK 1 & RELAYS Tran Sub 1 Asset Condition 33 ($25) ($690) ($3,300) $3,000 $3,400 $2,385

C054267 BETHLEHEM SUB RELAY UPGRADE LINE 6 Tran Sub 1 System Capacity & Performance 47 ($132) ($64) ($196)

C054269 PATROON SUB RELAY UPGRADE LINE 6 Tran Sub 1 System Capacity & Performance 47 ($132) ($64) ($196)

C056726 EAST SYRACUSE CO-GEN DISCONNECTS Tran Sub 1 Asset Condition 28 ($25) $25 $0

C059640 HUDSON STATION 087- ANIMAL FENCE Tran Sub 1 Asset Condition 18 ($50) ($50)

C060241 PORTER 3 / 7 INSTALL REACTORS Tran Sub 1 System Capacity & Performance 39 ($400) ($750) $1,130 ($20)

($1,786) ($4,358) ($28,915) ($25,680) ($18,567) ($79,306)

Notes:

1- Additional forecast deferrals in the current year to offset both increased spending within Distribution and emergent work to address customer growth and generator retirement on the Transmission system; effectively


managing the overall capital portfolio.

2- The project is customer driven.
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Funding Project Description Funding Number Aproved Amount
Actual Capital 

Expenditure

Reimbursement 

Amount

Projected In 

Service Date

Actual In Service 

Date

06243 N Syracuse Sub Getaways C030506  $             4,447,000  $4,086,147.85 03/01/2015 10/29/2015

Utica_Varick St_600 Block_LVAC C045333  $                350,000  $87,553.25 03/01/2014 11/04/2015

UCD Township 5 - Camillus NY C048617  $                644,062  $578,876.45  $               (190,028) 08/14/2014 10/30/2015

Par Tech Park Feeder Tie C050025  $                200,000  $129,460.16 05/01/2014 10/09/2015

DOT - 3028.11 Rt 281 Cortland C053128  $             1,776,000  $1,644,955.80 11/30/2015 12/18/2015

South Meadows Phase 1-CAZENOVIA NY C053485  $                   99,404  $51,917.52 12/31/2015 12/15/2015

Aspen Springs URD Section 4 C054625  $                134,187  $90,377.22 07/01/2015 10/05/2015

Riverknoll Apts - Phase III C058107  $                294,000  $298,746.96 02/05/2016 12/02/2015

COUNTRY MEADOW SECT H URD C059739  $                187,577  $160,894.20  $                 (46,077) 09/01/2015 10/01/2015

Herkimer county cole rd C060748  $                141,140  $105,682.64 11/01/2015 10/07/2015

Riverwalk, Section 3 URD C061010  $                185,404  $148,033.54  $                 (35,661) 09/01/2015 11/23/2015

11884 DOT Rt 11/Main St., Gouverneur CD00282  $                198,123  $182,340.53 09/30/2013 12/14/2015

13279 Lenox Station D Line Work CD00464  $                629,372  $700,257.87 01/01/2014 10/01/2015

17802 CR- Convert Peat St 52 Along Burnet Ave CD00555  $                625,603  $609,757.32 02/01/2013 10/09/2015

Remove Atlantic Ref Tap 23-34.5kV C049338  $                   75,000  $0.00 02/01/2015 10/02/2015

Trinity 16452 - Myrtle Ave Conversion C046427  $                342,135  $300,525.72 10/09/2015 10/09/2015

Cottage Hill URD - Queensbury, NY C049261  $                218,754  $134,419.74 12/11/2015 12/18/2015

Lion Heart URD, Cohoes NY C059860  $                135,498  $115,723.06  $                 (17,830) 10/04/2015 12/01/2015

Cramer Road URD Malta NY C060354  $                155,035  $213,967.44  $                   (4,495) 10/30/2015 11/03/2015

1760 Helderburg Ave, Rotterdam C062547  $                   15,000  $11,598.38 09/08/2015 11/09/2015

Water Tower, Stone Break Rd Ext C062847  $                128,578  $124,128.71  $               (148,295) 07/31/2015 12/04/2015

Rotterdam 53 - T-Clearance Issues C065050  $                   60,000  $38,062.37 09/27/2015 10/16/2015

URD Village @ Mission Hills, Hamburg NY C048822  $                   15,000  $96,709.81 08/20/2013 10/06/2015

DOT 5760.26 Ohio St - St Clair St C049753  $                298,663  $268,616.11 01/16/2015 11/18/2015

Fox Creek TownHomes Section 2 C055003  $                   15,000  $73,778.55 10/10/2014 11/06/2015

Woodstream Farms-UG-Lighting C055111  $                   15,000  $827,660.71 12/31/2015 11/30/2015

F5961 Extend to 500 Seneca St C055398  $                770,000  $1,049,570.57 10/31/2014 10/19/2015

Sta 59 - 13.2kV Ratio Banks C056986  $                840,000  $427,775.56 02/01/2015 10/26/2015

310 Delaware-Network Reinforcements C057146  $                330,000  $277,616.84 03/30/2015 12/04/2015

Black Rock at 350 Crosspoint C057188  $                   15,000  $115,341.03  $                 (91,409) 05/01/2015 10/12/2015

Woodcrest Blvd C057494  $                258,462  $197,533.64 03/31/2016 12/21/2015

URD Grand Park Vue Ph 7 C058180  $                   15,000  $57,417.23  $                      (827) 04/01/2015 10/02/2015

 Cornerstone Townhomes URD Phase 2 C058540  $                   15,000  $40,642.04  $                   (9,768) 04/01/2015 10/02/2015

Maplehurst F0461 Rebuild C059899  $                170,000  $170,471.46  $                   (5,151) 05/24/2015 10/30/2015

Evergreen Landing URD, Phase 2 C060060  $                154,430  $142,973.81 03/31/2016 10/02/2015

Wilson New Sub - DLine Work C060525  $                403,000  $344,477.24 11/30/2015 11/09/2015

BUFFALO SEMINARY C062015  $                   15,000  $2,811.35 07/30/2015 12/31/2015

Hidden Oak URD, Phase II C062095  $                   15,000  $61,463.96 06/01/2015 12/38/15

Niagara Const Co, Tonawanda C062185  $                   15,000  $45,437.04  $                 (63,753) 06/30/2015 10/13/2015

Tab 14-49C Tonawanda Ck Rd C062911  $                150,000  $72,091.83 07/10/2015 10/02/2015

Pole relocation, Taylor Dr C066347  $                   15,000  $36,743.53 12/31/2015 12/31/2015

 Two Mile Creek Rd Sta- SubT Phase 2 C052509  $                240,000  $145,940.26 11/30/2014 10/30/2015

225 Line - Replace Sectionalizers C054063  $                200,000  $138,080.05 03/05/2015 11/12/2015

227 Line Replace Sectionalizer C054078  $                100,000  $55,144.45 06/01/2015 11/18/2015

857 Line Replace Sectionalizers C054082  $                200,000  $121,479.27 06/01/2015 11/30/2015

23kV UG Perry St Ratio Banks C060386  $                460,000  $399,722.97 05/01/2015 10/31/2015

Ransomville-Phillips 402,Wilson Sta C061365  $                179,000  $127,880.71 11/30/2015 11/16/2015

Rock Tenn - 23kV Tap C063925  $                290,082  ($3,819.36) 12/15/2015 12/18/2015

WD - Install ScadaMates on the 803 Line CD00514  $                607,500  $483,743.38 07/01/2012 11/06/2015

WILSON  - REPLACE TB1, STRUCTURE & 3 BREAKERS - C035743 C035743  $             3,389,000  $2,764,131.06 11/30/2015 11/15/2015

Dennison Colton 4  WO# 10870065 C011640 C011640  $                500,000  $20,262,029.06 03/31/2017 11/23/2015

FIVE MILE ROAD - NEW 345-115KV STATION (SOUTHWEST STATION) (DUNKIRK 

MOTHBALL) - C024015 C024015
 $           44,750,000  $43,131,375.36 07/31/2015 12/23/2015

ARCADE - FIVE MILE ROAD - REMOTE END C024015 C024015  $           44,750,000  $43,131,375.36 07/31/2015 10/24/2015

Five Mile Road - T-Line (Dunkirk Mothball) - C024016 C024016  $             1,750,000  $2,176,949.82 09/01/2012 12/23/2015

EAST UTICA - RETIRE & REMOVE BUILDING - CD01270 CD01270  $                100,000  $9,467.07 04/01/2013 12/18/2015

ROCK CUT - 2nd TRF & M/C - CD00882 CD00882  $             5,339,000  $5,837,795.78 06/30/2016 10/16/2015

SANBORN - UPGRADE 115-35.4 KV TRANSFORMER - C044361 C044361  $             1,889,000  $1,755,596.55 03/31/2016 10/16/2015

CLAY TB1 REPLACEMENT (RECONFIGUREMENT) - C047275 C047275  $           10,890,000  $7,880,394.37 10/30/2015 12/22/2015

HARRIS RD - INSTALL SECOND TRANSFORMER & SWITCHGEAR *** - CD01088 CD01088
 $             5,350,000  $5,894,760.58 03/31/2024 11/02/2015

STATION 126 (GIBSON STREET)  - INSTALL RTU - CD01299 CD01299  $                596,162  $508,529.95 07/22/2016 11/06/2015

Dunkirk - Reconductor Five Mile-Homer Hill Circuits - C047319 C047319  $           15,510,000  $11,945,817.65 12/01/2015 10/16/2015

MINOA - UPGRADE STATION REGULATOR - C046806 C046806  $                248,000  $188,505.62 07/01/2013 10/30/2015

JAMESTOWN MUNICIPAL (FALCONER STATION) - METERING UPGRADE - C046999 C046999
 $                113,300  $107,512.04 09/16/2015 12/04/2015

CEMENT MOUNTAIN STATION - PT(1)(FY15) REPLACEMENT -C049002 C049002  $                557,000  $1,611,865.71 03/30/2016 11/02/2015

WEAVER STREET- OCB BREAKER REPLACEMENTS (R9,R36)(ARP)- C049257 C049257  $                118,000  $2,842,749.28 03/31/2025 11/06/2015

NINE MILE  2 - UPRATE PROJECT-PHASE II - C039171 C039171  $             2,335,000  $1,055,598.49  $           (1,016,356) 03/31/2013 11/20/2015

GERES LOCK - REPLACE R815 OCB - C049138 C049138  $                448,646  $486,859.63 11/30/2015 11/13/2015

Taylorville-Boonville #5 & 6 Refurbishment - C027437 C027437  $           18,001,000  $14,501,399.53 06/30/2016 11/18/2015

COLLINS SUBSTATION #83 - TRANSFORMER REPLACEMENT & RTU INSTALLATION - 

C046602 C046602
 $             1,181,000  $1,353,967.35 07/31/2015 12/02/2015

ARCADE-HOMER HILL 167 (GERNATT GRAVEL) - INSTALL VAC BOTTLE SWITCH 107 

& SWITCH 108 (D/F) - C003792 C003792
 $             3,750,000  $15,028,492.15 03/31/2018 10/19/2015

SONORA WAY - 115-13.2kV SUBSTATION - C051585 C051585  $             2,651,000  $2,063,273.33 12/31/2016 10/30/2015

North Troy - Hoosick 5 WO#12668503 C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/18/2015

Whitehall - Blissville 7 #12927926-  C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 11/12/2015

Fortis Niagara River Crossing LN 46 Remove and Replace Towers - C053121 C053121  $                289,000  $93,912.67  $               (189,514) 11/02/2014 12/31/2015

TEMPLE - AMCB BREAKER REPLACEMENT (R400, R410, R535) (FY15) - C032253 C032253
 $                891,000  $4,980,225.55 03/31/2018 12/15/2015

NORTHVILLE (FY15)- OCB BREAKER REPLACEMENTS (R510, R520)- C032252 C032252  $                759,000  $4,985,050.39 03/31/2018 10/29/2015

GREENBUSH (FY15)- OCB BREAKER REPLACEMENTS (R5, R8, R53)-C032252 C032252  $                759,000  $4,985,050.39 03/31/2018 10/28/2015

Mortimer - Hook Road #1 FY15 CCR C048678 C048678  $           11,287,000  $15,941,079.70 03/31/2023 10/29/2015

Solar Cty Refurb 145/146 Tap - C054708 C054708  $                100,000  $23,975.91 03/31/2018 12/30/2015

Summary of In Service Projects

Initial Budget vs. Actual Spend

Projected In Service Date vs. Actual In Service Date

Power Plant
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GARDENVILLE - FIVE MILE ROAD  - REMOTE END C024015 C024015  $           44,750,000  $43,131,375.36 07/31/2015 11/18/2015

HOMER HILL - FIVE MILE ROAD  - REMOTE END C024015 C024015  $           44,750,000  $43,131,375.36 07/31/2015 11/13/2015

UC Metals Taps 185/186  Remove 115kV Towers - C051365 C051365  $                220,000  $2,378.48 02/01/2016 12/04/2015

NEW SCOTLAND - CABLE SHIELDING - C056244 C056244  $                250,000  $6,441.02 09/30/2015 12/16/2015

Huntley - Linde #46 & 47 (Praxair Rebuild) - C054227 C054227  $                208,000  $110,234.35 10/01/2015 11/30/2015

Alps 2 - Berkshire 393 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 11/23/2015

Long Lane - Blue Circle Cement 6 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 11/06/2015

North Troy - Hoosick #5 Sw 511 & 522 D/F Replacement - C058680 C058680  $                485,000  $469,675.02 09/30/2015 12/30/2015

EDIC - YARD EXP, CTRL HOUSE, & NG TR2 FDNs - C058064 C058064  $           10,900,000  $6,609,228.37 12/30/2016 12/02/2015

EDIC - NEW CONTROL HOUSE BLDG & FDN - C061746 C061746  $             2,500,000  $2,596,590.60 12/31/2016 12/01/2015

STATION 140 (MAPLE ROAD) - REPLACE 2 BATTERIES (FY16) (DxD) - C032014 C032014  $                309,000  $697,725.49 03/30/2016 12/16/2015

LATHAM ARP REPLACE BATTERIES (FY16) C032012 C032012  $                309,000  $1,161,040.53 03/30/2016 10/02/2015

BATAVIA STATION  BATTERIES (FY16) (TxT) - C033847 C033847  $                968,000  $2,253,255.64 03/31/2017 10/26/2015

SENECA - TB4 (D/F) & SPARE REPL- C058119 C058119  $             1,300,000  $1,075,495.14 03/31/2016 10/01/2015

DEFERIET STATION 724 - GE BUTYL RUBBER PT REPLACEMENT (3) (FY16) - C049002 C049002
 $                557,000  $1,611,865.71 03/30/2016 12/30/2015

HEADSON - REPLACE BATTERY/CHARGER (FY16) - C033847 C033847  $                968,000  $2,253,255.64 03/31/2017 11/30/2015

McKnownville - Krumkill 8 WO#17163081 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/09/2015

Weibel Ave Tap 2 WO #17908369 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/21/2015

Weibel Ave Tap 2 WO #17908373 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/17/2015

Malta Sub Tap 1 & 2  WO#18065799 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/05/2015

Malta Sub Tap 1 & 2  WO#18065803 - C026923 C026923  $           16,156,000  $41,613,435.09 03/31/2018 12/04/2015

WILTON TB1 D/F REPLACEMENT - C061069 C061069  $             1,428,000  $1,498,944.96 11/01/2015 11/23/2015

INGHAMS 115kV – NERC Prgm – C049085 C049085  $             2,439,000  $1,958,702.01 10/31/2015 11/13/2015

Reynolds Rd - Alps #1 - 1 Str 1 Crossarm - C062105 C062105  $                900,000  $1,356,111.49 12/31/2015 10/29/2015

Unifrax 115kV Taps #19374997 - C062945 C062945  $                590,000  $340,915.95 09/30/2015 10/22/2015

HANCOCK - D/F #1 TRF REPLACEMENT - C064566 C064566  $                124,000  $155,572.25 07/07/2016 11/09/2015

Dunkirk Falconer 161 & 162 Lines STR #55 Replacement C054226 C054226  $                705,745  $512,897.29 01/16/2015 10/06/2015

TEALL AVE - R60 D/F - C066468 C066468  $                260,000  $146,169.71 03/31/2016 10/08/2015
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Strategy Number                          

Est. Cost/Duration   Project # Name

Strategy Total 

Units

FY16 

Expected

FY16 Installs 

to Date Status

RTU Strategy  SG002               # of RTU Units

88 replacements - FY15 C003772 Remote Terminal Unit Program 100 12 2 varies

Relay Program                    

SG157 TIC1027                        

# of Relay 

Packages

C034690 Relay Replacement Program NY-T 245 0 0 placeholder

C043506 Batavia Station Relay Replacement 1 0 0 construction

U-Series Relay Program                   

FY13-FY17

# of Relay 

Packages

C024663 Leeds - Replace U Series Relays 4 0 0 final Eng.

C047855 Edic Relay Replacement 4 1 0 Construction

Transmission Shieldwire 

Replacement                       

SG073

# of miles 

115kV wire

C028706 Shieldwire GardenvilleDepew 54 7.3 0 0 cancelled

Conductor Clearance 

Corrections                           

SG163 

Expected # of 

Points of 

Interest (POI's)

48 POI's complete FY15 C048678 Conductor Clearance-NY Program 500 50 72 construction

Wood Pole Strategy                      

SG009v2                        

# of Wood 

Poles based on 

inspection

426 poles replaced  - FY15 C011640 Wood Pole Management - NY based on insp. 10 1 construction

Overhead Line 

Refurbishment                        

SG080 

# of miles to 

complete

C024359 Browns Falls-Taylorville 3-4 ACR 27 0 0 prelim. Eng.

C033014 Alabama - Telegraph T1530 ACR 4.2 0 0 initiation

C036164 Colton-BF 1-2 T3140-T3150 ACR 30.5 0 0 initiation

C027422 Falconer-HH 153-154, T1160-T1170 ACR 43.2 0 0 initiation

C034193 Gard-Dun 141-142 T1260-70 ACR Senec 5 0 0 initiation

C027425 Gardenville -HH 151-152, T1950-T1280-S ACR 45 0 0 initiation

C027436 Gardenville Lines 180-182, T1660-T1780 ACR 70 0 0 initiation

C003389 Gardenville-Dunkirk 141-142 T1260-1270 ACR 40 0 0 initiation

C027429 Homer Hill Bennett Rd 157, T1340 ACR 52 0 0 initiation

C003422 Lockport-Batavia 112, T1510 ACR 34 0 0 initiation

C027431 Lockport-Bativa 108 Refurb 35 0 0 initiation

C030889 Pannell-Geneva 4-4A, T1860 ACR 25 0 0 initiation

C021694 Spier-West 9 Refurbishment T5770 ACR 20 0 0 initiation

C027437 Taylorville - Boonville 5-6 T3320-T3330 ACR 35 35 35 final eng.

9 miles complete in FY14 C024361 Taylorville-Moshier 7, T3340 LER - Central Div. 11 2 0 construction

C039521 Ticonderoga 2-3 T5810-T5830 ACR 42 0 0 initiation

C039487 Ticonderoga 2-3 T5810-T5830 SXR2 15 12 12 construction

Overhead Line 

Refurbishment                        

SG080 

# of structures 

to complete

C030890 Porter Rotterdam 31, T4210 ACR 29 29 29 final eng.

Oil Filled Circuit Breaker 

Replacement                    

SG159 TIC1030                  

# of Oiled Filled 

Circuit Breakers

placeholder project C037882 NY Oil Circuit Breaker Replacements 87 0 0 Varies

C029844 Colton-Replace CBs and Disconnects 7 3 3 construction

NOTE:  No installs will be reported on C037882,

separate projects will be opened for the breaker

installs.

PSC Quarterly Report for Transmission Installs - 3rd Quarter ended 12/31/2015
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Strategies/Programs Measurement 

Project 

Type

Strategy 

Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 Results FY16 

Total Results to 

Date

Inspection Program SubT # of circuits inspected Continuous  $11.56M 

Target goal is 20% of the 

Feeders to be inspected each 

year and follow up work 

according to level 1,2,3 

guidelines

# of circuit miles inspected -                        

Bonding -                        

Shield Wire Repairs -                        

Insulators 5,361                 6,506                 5,514               2,996               2,951               3,022               26,350              

Blanket 412                    762                    469                  144                  286                  230                  2,303                

Program 1,802                 2,853                 2,067               1,324               2,032               2,330               12,408              

Specific 3,147                 2,891                 2,978               1,528               633                  462                  11,639              

Grounding -                        

Crossarms 1,055                 1,943                 2,210               967                  1,065               866                  8,106                

Blanket 86                      203                    118                  48                    62                    63                    580                   

Program 438                    901                    957                  454                  796                  687                  4,233                

Specific 531                    839                    1,135               465                  207                  116                  3,293                

Guys 1                        -                        -                      -                      -                      -                      1                       

Blanket 1                        -                        -                      -                      -                      -                      1                       

Program -                        -                        -                      -                      -                      -                      -                        

Specific -                        -                        -                      -                      -                      -                      -                        

Steel Tower Repair -                        

Pole Replacement 513                    1,777                 2,178               911                  977                  864                  7,220                

Blanket 17                      134                    101                  36                    58                    60                    406                   

Program 208                    823                    835                  470                  782                  693                  3,811                

Specific 288                    820                    1,242               405                  137                  111                  3,003                

Cable Replacement

ft of cable replaced (3 ph 

distance) Continuous  not specified condition based condition based -                        -                        -                      -                      -                      -                      -                        

Blanket -                        -                        -                      -                      -                      -                      -                        

Program -                        -                        -                      -                      -                      -                      -                        

Specific -                        -                        -                      -                      -                      -                      -                        

Circuit Breakers / Reclosers # breakers/reclosers replaced See Dist below See Dist below See Dist below See Dist below 16                      5                        4                      2                      -                      -                      27                     

Blanket 1                        1                        1                      -                      -                      -                      3                       

Program 14                      3                        1                      2                      20                     

Specific 1                        1                        2                      -                      -                      -                      4                       

Wood Pole # wood poles replaced N/A  N/A N/A

Targeted Pole Replacement 

Program will be discontinued as 

this work will be submitted by 

the I&M Program. Category will 

be eliminated in 2nd Quarter 

FY11 Report 9,727                 10,106               8,788               8,863               9,179               7,472               54,135              

Blanket 2,313                 7,998                 7,039               6,923               6,822               5,925               37,020              

Program 6,235                 -                        -                      -                      -                      -                      6,235                

Specific 1,179                 2,108                 1,749               1,940               2,357               1,547               10,880              

Primary UG Cable

ft of UG primary cable 

replaced Continuous

 condition 

based condition based condition based -                        -                        -                      -                      -                      -                      -                        

Blanket -                        -                        -                      -                      -                      -                      -                        

Program -                        -                        -                      -                      -                      -                      -                        

Specific -                        -                        -                      -                      -                      -                      -                        

UG Residential Cable ft of URD cable replaced FY11-FY14  fix on failure condition based condition based -                        -                        -                      -                      -                      -                      -                        

Blanket -                        -                        -                      -                      -                      -                      -                        

Program -                        -                        -                      -                      -                      -                      -                        

Specific -                        -                        -                      -                      -                      -                      -                        

Line Transformers

# of overloaded 

transformers replaced FY11 - FY24  $31.2M 8670 750 1,331                 9,687                 8,277               9,455               8,904               7,473               45,127              

Blanket 1                        7,084                 6,300               6,034               5,887               5,471               30,777              

Program 1,330                 1,565                 937                  2,358               1,897               1,215               9,302                

Specific -                        1,038                 1,040               1,063               1,120               787                  5,048                

Circuit Breakers / Reclosers # breakers/reclosers replaced FY11 - FY20  $141.8M not specified not specified 92                      78                      49                    5                      34                    47                    305                   

Blanket 5                        -                        5                      -                      1                      7                      18                     

Program 72                      46                      19                    1                      30                    17                    185                   

Specific 15                      32                      25                    4                      3                      23                    102                   

Substation Transformers

# of station transformers 

replaced FY11 - FY15 $8M/yr 51 6 13                      12                      7                      7                      11                    14                    64                     

Blanket 3                        3                        1                      1                      1                      1                      10                     

Program 3                        -                        1                      -                      -                      -                      4                       

Specific 7                        9                        5                      6                      10                    13                    50                     

Inspection Program - OH # of feeders inspected Continuous  $26M 

Target goal is 20% of the 

Feeders to be inspected each 

year and follow up work 

according to level 1,2,3 

guidelines 260                    480                    334                  401                  364                  311                  2,150                

Blanket -                        -                        -                      -                      -                      -                      -                        
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Strategies/Programs Measurement 

Project 

Type

Strategy 

Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 Results FY16 

Total Results to 

Date

S
u

b
-T

ra
n

s
m

is
s

io
n

NY Installed Metrics Distribution and TxD

Program 260                    480                    334                  401                  364                  311                  2,150                

Specific -                        -                        -                      -                      -                      -                      -                        

# of line miles inspected 6,635                 8,749                 6,987               6,494               7,144               7,507               43,516              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 6,635                 8,749                 6,987               6,494               7,144               7,507               43,516              

Specific -                        -                        -                      -                      -                      -                      -                        

Bonding 18,735               11,399               15,614             9,375               6,324               6,960               68,407              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 18,735               11,399               15,614             9,375               6,324               6,960               68,407              

Specific -                        -                        -                      -                      -                      -                      -                        

Insulators 11,753               9,786                 3,625               1,925               2,191               1,899               31,179              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 11,753               9,786                 3,625               1,925               2,191               1,899               31,179              

Specific -                        -                        -                      -                      -                      -                      -                        

Cutout Replacements 14,524               15,826               29,537             13,608             1,612               642                  75,749              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 14,524               15,826               29,537             13,608             1,612               642                  75,749              

Specific -                        -                        -                      -                      -                      -                      -                        

Animal Guards 2,947                 2,733                 6,921               4,478               3,338               1,899               22,316              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 2,947                 2,733                 6,921               4,478               3,338               1,899               22,316              

Specific -                        -                        -                      -                      -                      -                      -                        

Grounding 13,099               13,381               17,848             12,618             8,488               9,259               74,693              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 13,099               13,381               17,848             12,618             8,488               9,259               74,693              

Specific -                        -                        -                      -                      -                       -                        

Lightning Arrestors 5,599                 2,863                 3,682               2,221               1,493               1,420               17,278              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 5,599                 2,863                 3,682               2,221               1,493               1,420               17,278              

Specific -                        -                        -                      -                      -                      -                      -                        

Crossarms 6,127                 4,757                 6,373               3,759               2,023               735                  23,774              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 6,127                 4,757                 6,373               3,759               2,023               735                  23,774              

Specific -                        -                        -                      -                      -                      -                      -                        

Transformers 532                    214                    398                  379                  414                  226                  2,163                

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 532                    214                    398                  379                  414                  226                  2,163                

Specific -                        -                        -                      -                      -                      -                      -                        

Guys 9,394                 3,669                 5,870               10,709             8,118               8,871               46,631              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 9,394                 3,669                 5,870               10,709             8,118               8,871               46,631              

Specific -                        -                        -                      -                      -                      -                      -                        

Poles 8,501                 6,615                 15,169             10,572             11,129             6,548               58,534              

Blanket -                        -                        -                      -                      -                      -                      -                        

Program² 8,501                 6,615                 15,169             10,572             11,129             6,548               58,534              

Specific -                        -                        -                      -                      -                      -                      -                        

Pockets of Poor Perf # of locations improved FY11-FY15 $10.7M 126 pockets not specified

Line Recloser Application # of reclosers added FY11 - FY12

$4.3M / yr (FY11-

12) 98 / yr (FY11-12) 98 103                    100                    66                    -                      -                      -                      269                   

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 103                    100                    66                    *N/A *N/A *N/A 269                   

Specific -                        -                        -                      -                      -                      -                      -                        

Side Tap Fusing New fuse locations/Fuse Repl Continuous  not specified not specified not specified -                        1,052                 1,016               2,176               3,014               -                      7,258                

formerly reported under Blanket -                        -                        -                      -                      -                      -                      -                        

Eng Reliability Reviews Program -                        1,052                 1,016               2,176               3,014                Suspended 7,258                

Specific -                        -                        -                      -                      -                      -                      -                        

Feeder Tie Project -                        -                        

Inspection Program - UG # of manholes maintained Continuous  $3.88M 

Target goal is 20% of the 

Feeders to be inspected each 

year and follow up work 

according to level 1,2,3 

guidelines 1,137                 1,050                 1,097               1,105               300                  644                  5,333                

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 1,137                 1,050                 1,097               1,105               300                  644                  5,333                

Specific -                        -                        -                      -                      -                      -                      -                        

Bonding -                        

Grounding -                        

Secondary Repair -                        

Joint Leak repair -                        

Anode Replacement 26                      36                      194                  42                    31                    119                  448                   

Blanket -                        -                        -                      -                      -                      -                      -                        
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*N/A.  This is no longer tracked; therefore, nothing to report.

Suspended for FY16 - Due to Budget
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Strategies/Programs Measurement 

Project 

Type

Strategy 

Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 Results FY16 

Total Results to 

Date

S
u

b
-T

ra
n

s
m

is
s

io
n

NY Installed Metrics Distribution and TxD

Program 26                      36                      194                  42                    31                    119                  448                   

Specific -                        -                        -                      -                      -                      -                      -                        

Transformer Repair 13                      7                        4                      3                      3                      1                      31                     

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 13                      7                        4                      3                      3                      1                      31                     

Specific -                        -                        -                      -                      -                      -                      -                        

Switchgear Repair -                        -                        2                      -                      -                      16                    18                     

Blanket -                        -                        -                      -                      -                      -                      -                        

Program -                        -                        2                      -                      - 16                    18                     

Specific -                        -                        -                      -                      -                      -                      -                        

Vault/Manhole Repair 34                      46                      13                    6                      3                      5                      107                   

Blanket -                        -                        -                      -                      -                      -                      -                        

Program 34                      46                      13                    6                      3                      5                      107                   

Specific -                        -                        -                      -                      -                      -                      -                        

 - under review

 - data from Anita Everts for Mark Phillips

 - data from  K. Lamb (J. Giughello) for Matt Barnett

 - Storm & Power Plant data from M. Dennison/J. Singh, data processed by Kim Lamb for Matt Barnett

¹ - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program

² - all inclusive number that includes Units under all programs, except for Feeder Hardening  Program. FH Program shown separately in the report
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Harlan NY KPI Report December 2015

Weight KPI (%) Points

1 Safety 22% 0% 0 Safety

2 Environmental 9% 100% 9 Environmental

3 Unplanned Outages 13% 86% 11 Unplanned Outages

4 Schedule* N/A Schedule

5 Submission Requirements** 9% 0% 0 Submission Requirements

6 Estimating Accuracy 22% 100% 22 Estimating Accuracy

7 Storm Response 15% 100% 15 Storm Response

8 Construction Quality 11% 86% 9 Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

1 0

High Potential Incident (HPI) 3 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 0

Motor Vehicle Incident (MVI) 2

24

1

72 0

99% N/A

31% $16,413,835

90% 4%

50%

3%

N/A 1

47% 100%

3

86%

1/2015 2/2015 3/2015 5/2015 6/2015 8/2015 9/2015 10/2015 11/2015 12/2015

14,116 16,008 17,217 9,831 10,762 8,218 6,784 5,650 3,737 3,270

6

0

12

8

Avg Audit Score

Invoice Submission

20,791

4/2015

* The Schedule metric and the Timesheet and Invoice submission that are part of the Submission 

Requirements are trail due to data collection changes

HARLAN NY Performance Snapshot FY16 Q3

Unplanned Outage

Estimating Accuracy

Avg Inspection Score

# of Field Safety Visits

% Passed

Hazardous Cond / Near Miss

# Inspections

Loss Time Incident (LTI)

At-fault Safety Incidents & Outages

Field Safety Visits (FSV) Environmental Inspections

Schedule & Submission Requirements

Project Completion

As Built Submission

Total Actual Spent

Estimating Variance

Final PEF Submission

N/A

11

0

N/A

8

0

1

17

9

8

7

1120 20

6

Overall ScoreMetric

14

11

N/A

0

5

0

8

3

15

N/A

66

Not Severe

Severe

Quality Audits

Storm Response

Daily Timesheet Submission

All Submission Requirements

# of Storms

Avg Score

# of Audits

Ethic Incidents

N/A

7

14

18

Total Hours

128,789

Hours Worked

41

N/AN/A

71 75 53

CAT 2

At Fault Environmental Incidents

Environmental Violation

CAT 1

12,409

7/2015

N/A

0

10

20

30
Points Scores per Metric 
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DD Power KPI Report December 2015

Weight KPI (%) Points

1 Safety 22% 100% 22 Safety

2 Environmental 9% 100% 9 Environmental

3 Unplanned Outages 13% 52% 7 Unplanned Outages

4 Schedule* N/A Schedule

5 Submission Requirements** 9% 84% 7 Submission Requirements

6 Estimating Accuracy 22% 62% 13 Estimating Accuracy

7 Storm Response 15% 100% 15 Storm Response

8 Construction Quality 11% 90% 10 Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

0 0

High Potential Incident (HPI) 0 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 0

Motor Vehicle Incident (MVI) 1

26

1

12 1

100% 100%

54% $663,712

97% 9%

88%

70%

N/A 2

84% 100%

1

90%

1/2015 2/2015 3/2015 5/2015 6/2015 8/2015 9/2015 10/2015 11/2015 12/2015

7,571 6,600 7,740 4,500 4,843 5,702 5,913 2,791 3,475 1,738

Total Hours

6

0

12

8

N/A

D&D POWER Performance Snapshot FY16 Q3

8,157

4/2015

7,533

7/2015

* The Schedule metric and the Timesheet and Invoice submission that are part of the Submission 

Requirements are trail due to data collection changes

N/A

7

1120

71 75 53

N/A

8

0

1

17

9

8

Metric

Avg Audit Score

Project Completion

As Built Submission

CAT 2

At Fault Environmental Incidents

Environmental Violation

CAT 1

Loss Time Incident (LTI)

At-fault Safety Incidents & Outages

Field Safety Visits (FSV) Environmental Inspections

Schedule & Submission Requirements

Unplanned Outage

Estimating Accuracy

14

18

20

6

Overall Score

14

11

N/A

0

5

0

8

3

15

11

0

Total Actual Spent

Estimating Variance

Final PEF Submission

N/A

7

Avg Inspection Score

N/A

# of Field Safety Visits

% Passed

Invoice Submission

Hazardous Cond / Near Miss

# Inspections

66,562

Hours Worked

41

N/A

N/A

83

Not Severe

Severe

Quality Audits

Storm Response

Daily Timesheet Submission

All Submission Requirements

# of Storms

Avg Score

# of Audits

Ethic Incidents

0

10

20

30
Points Scores per Metric 
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Q3
 Change from 

Previous Qtr 

NY - Central Operations 

INSPECT_NY_ELEC_CENT 9                  -                     

OH_LINES_CENTRAL_REG 96                (2)                       

OH_LINES_MOHAWK_VAL 55                (2)                       

OH_LINES_NORTHERN 96                2                        

OH_LINES_OPC_TRBL_C 26                (2)                       

EQUIP_OPER_CENTRAL 4                  (4)                       

SUBST_CENTRAL_REG 29                (4)                       

SUBST_MOHAWK_NRTHERN 36                1                        

SUBST_CONST_SRV_CENT 10                -                     

UNDERGROUND_CENTRAL 40                (2)                       

Total NY Central Operations 401             (13)                    

NY - East Operations 

INSPECT_NY_ELEC_EAST 10                -                     

OH_LINES_CAP_WEST 72                (2)                       

OH_LINES_CAPITAL 96                (1)                       

OH_LINES_NORTHEAST 87                (1)                       

OH_LINES_OPC_TRBL_E 24                -                     

SUBST_CAPITAL 29                -                     

SUBST_NORTHEAST 22                -                     

SUBST_CONST_SRV_EAST 10                1                        

UNDERGROUND_EAST 45                -                     

Total NY East Operations 395             (3)                      

NY - West Operations 

INSPECT_NY_ELEC_WEST 10                -                     

OH_LINES_FRONTIER 103              4                        

OH_LINES_GENESEE 60                (1)                       

OH_LINES_OPC_TRBL_W 11                (3)                       

OH_LINES_SOUTHWEST 77                (3)                       

SUBSTATION_WEST_L8 53                1                        

SUBST_CONST_SRV_WEST 15                -                     

UNDERGROUND_WEST 44                2                        

Total NY West Operations 373             -                    

NY - Protection Ops

PROT_OPS_NY_CENT 39                (1)                       

PROT_OPS_NY_EAST 18                (1)                       

PROT_OPS_NY_WEST 17                -                     

Total NY Protection Ops 74               (2)                      

NY - Tele Ops

TELE_OPS_NY_CENT 37                (1)                       

TELE_OPS_NY_EAST 23                1                        

TELE_OPS_NY_WEST 26                (1)                       

Total NY Tele Ops 86               (1)                      

Construction

Trans Line Serv Constr East 16                (1)                       

Trans Line Serv Constr NY Cent 16                1                        

Trans Line Serv Constr NY West 17                1                        

Total In-House Construction 49               1                       

Grand Total 1,378          (18)                    

New York Distribution Resources - FY 16
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