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Executive Summary 
 

  

I. Report Overview  
  
Niagara Mohawk Power Corporation d/b/a National Grid (“National Grid” or the 
“Company”) submits this capital investment plan status report (“Report”) covering the 
period January 1, 2015 through March 31, 2015 (“Q4 FY15”).  Pursuant to the 
Commission’s March 15, 2013 Order in Case 12-E-0201,1 the Company is to provide 
periodic updates to the Department of Public Service (“DPS”) concerning its capital 
expenditures and construction work.  This Report describes the investment and work 
completed through Q4 FY15, includes budget variance reports, budget and schedule 
change information for major projects, comparisons of budgets versus actual capital 
expenditures, status of specific installation commitments, in-year portfolio management of 
projects and programs, and compares actual spending against FY15 investment levels 
agreed in Case 12-E-0201.   
 
Overall, through Q4 FY15, the Company spent $507.2 million on electric transmission, 
sub-transmission and distribution capital investment against an annual approved 
investment plan level of $452.4 million.  In Q4, the Company spent 36% ($161.8m) of the 
total annual FY15 investment plan.  A high-level summary of FY15 spending is detailed 
below:   
 

• Transmission actual spending for FY15 was $167.5 million, which was below the 
FY15 investment plan by $8.8 million, or 5%.  More detail is found in Section II of 
this Report. 

  
• Sub-Transmission actual spending for FY15 was $28.8 million, which was below 

the FY15 investment plan by $4.0 million, or 12%.  More detail is found in Section 
III of this Report. 

 
• Distribution actual spending for FY15 was $311.0 million, which was above the 

FY15 investment plan by $67.6 million, or 28%.  More detail is found in Section 
IV of this Report. 

 
A summary of Q4 and FY15 actual and planned spending is provided in the table below 
($000).   
 
 
 
 
 
 

                                                 
1 Case 12-E-0201, Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations 
of Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service, Order Approving Electric 
and Gas Rate Plans in Accord with Joint Proposal (issued and effective March 15, 2013). 
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 FY15 Capital 

Investment 

Plan (CIP) 

Level 

 FY15 Q4 

Actual 

Spend 

 FY15 Q4 

Expected 

Spend 

Variance of 

Actual Q4 

Spend to 

Expected 

 FY15 Actual 

Spend 

 Variance of 

FY15 Actual to 

FY15 CIP 

Transmission 176,300$           75,286$       42,521$        32,765$       167,533$        (8,767)$           

Sub-Transmission 32,775$            6,798$        8,435$         (1,637)$        28,787$          (3,988)$           

Distribution 243,279$           79,720$       53,315$        26,406$       310,913$        67,634$          

Total 452,354$           161,805$     104,271$      57,534$       507,233$        54,879$           
 
Sections II through IV of the Executive Summary provide information regarding 
significant projects completed, primary drivers for current capital investment, and address 
specific project variations for Transmission, Sub-Transmission and Distribution system 
projects.2

                                                 
2 The total FY15 CIP budget is $452.4 million, which is $5.1 million greater than the FY15 budget 
established in the December 7, 2012 Joint Proposal (“JP”) in Case 12-E-0201.  This increase is due to the 
shift of $5.1 million from the FY16 transmission budget to FY15 to accommodate the advancement of Five 
Mile Road station schedule and the purchase of a spare 115kV phase angle regulator for Inghams.    

 
 
II. Transmission System  
  
This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through March 31, 2015.  As of the end of 
FY15, spending for the Transmission system was $167.5 million, which is 5% less than the 
annual plan level of $176.3 million. 
 

Summary by Spending Rationale:  
  

Asset Condition  
  
Investment in Transmission projects in the Asset Condition Spending Rationale was $53.3 
million, which is $4.2 million (7%) below the investment plan level.  Significant driver of 
the variance is detailed below:  
 

 
• Brown Falls – Taylorville 3-4 ACR (C024359): FY15 investment plan $3.6m vs. 

actual $0.4m 
o Project deferred until after completion of Taylorville-Boonville due to outage 

conflicts. 
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Customer Request/Public Requirement3  
  
Investment in Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $0.7 million, which is $0.7 million above the investment plan 
level.  There is no individual project with a significant variance.  
 
 
Damage/Failure  
  
Investment in Transmission projects in the Damage/Failure Spending Rationale was $11.6 
million, which is $0.4 million (3%) below the investment plan level.   There is no 
individual project with a significant variance. 
 

 
Non-Infrastructure/Other 
  
Investment in Transmission projects in the Non-Infrastructure/Other Spending Rationale 
was $15.3 million, which is $11.5 million above the investment plan level.  Significant 
driver of the variance is detailed below: 

 
• Helicopter Purchase – Niagara Mohawk (C058940):  FY15 investment plan 

$0m vs. actual $8.0m 
o Acquisition of new helicopter.   

 
 

System Capacity & Performance 
 
Investment in Transmission projects in the System Capacity & Performance Spending 
Rationale was $86.6 million, which is $16.30 million (16%) below the investment plan.  
Projects with significant variances are detailed below:  

 
• Five Mile to Homer Hill reconductor  (C047319): FY15 investment plan $9.7m 

vs. actual $2.1m 
o Construction delayed due to permitting. 

 
• Construct Five Mile Station (C024015): FY15 investment plan $21.4m vs. 

actual $13.7m 
o Construction delayed due to permitting. 

  
• Clay Substation Reconfiguration (C047275): FY15 investment plan $8.0m vs. 

actual $3.5m 
o Variance due to timing of material delivery. 

                                                 
3 Effective with the FY15 capital investment plan, the Company updated spending rationale classifications to 
better reflect the primary driver of the work performed. This change resulted in the elimination of the 
Statutory/Regulatory category and addition of a new category, Customer Requests/Public Requirements, and 
also resulted in realignment of several projects among spending rationales.  
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• Eastover Road – New 230 - 115kV Station (C031326): FY15 investment plan 

$9.7m vs. actual $16.5m 
o Work completed in FY15. 

 
• Eastover Rd-New Line Taps (C031419): FY15 investment plan $2.9m vs. 

actual $8.3m 
o Work completed in FY15. 

 
• New Harper Substation – TxT Sub (C044874): FY15 investment plan $4.1m vs. 

actual $0.1m 
o Project deferred to FY16 start. 

 
• Mohican Battenkill#15 Rebuild Reconfigure (C034528): FY15 investment plan 

$12.8m vs. actual $2.5m 
o Delayed due to permitting. 

 
• Porter 115 kV Rebuild (C028686): FY15 investment plan $2.7m vs. actual 

$6.4m 
o Budget set before final construction estimate. 

 
  

III.  Sub-Transmission System  
 

This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through March 31, 2015.  As of the end of 
FY15, spending for the Sub-Transmission system was $28.8 million, which is 12% less 
than the annual plan level $32.8 million. 
 
Summary by Spending Rationale:  
 

Asset Condition  
 
Investment in Sub-Transmission projects in the Asset Condition Spending Rationale was 
$19.6 million, which is $4.5 million (19%) below the investment plan.  Projects with 
significant variances are detailed below:  
 

• Amsterdam-Rotterdam 3-4 Relocation (C033182): FY15 investment plan 
$1.0m vs. actual $0.01m 
o Project schedule adjusted to align with municipal work.    

 
• Callanan Tap - Install new Sub-T line. (C046641): FY15 investment plan 

$1.8m vs. actual $0.2m 
o Project delayed due to easement issues, work deferred from FY15.   
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• Yahnundasis-Schuyler 25/26 Refurbishment (C033174): FY15 investment plan 
$0m vs. actual $0.9m 
o Project was re-phased into the FY15 workplan due to asset conditions.  

Significantly more work estimated in the final project grade estimate. 
 

• Hartfield-S. Dow 859 Refurbishment (C033180): FY15 investment plan $2.6m 
vs. actual $1.4m 

o Project re-phased to later in year.  Construction started in October 2014 
and will carry over into FY16.   

 
• Partridge-Ave A # 5 Cable Replacement (C036273): FY15 investment plan 

$0.8m vs. actual $0.05m 
o Route changed to accommodate municipal concerns.  Work deferred 

from FY15.   
 

• Trenton-Deerfield 21/27 – 46kV (C046464): FY15 investment plan $0.03m vs. 
actual $0.8m 

o Project re-phased into the FY15 workplan due to asset condition needs.  
Significantly more work was estimated in the final project grade 
estimate. 

 
• M&T Bank Tap 701-34.5kV (C046462): FY15 investment plan $0.9m vs. 

actual $0.1m 
o Work deferred from FY15 for higher priority work. 

 
 
Customer Request/Public Requirement  
  
Investment in Sub-Transmission projects in the Customer Request/Public Requirement 
Spending Rationale was $2.7 million, which is $0.7 million (37%) above the investment 
plan.  Project with significant variance is detailed below: 

  
• 34.5kV Tap to Intergrow Greenhouse (C052513): FY15 investment plan $0m 

vs. actual $0.5m 
o Project plan to fulfill customer need developed after budget finalized. 

 
 
Damage/Failure  
 
Investment in Sub-Transmission projects in the Damage/Failure Spending Rationale was 
$3.3 million, which is $0.5 million (19%) above the investment plan.  There is no 
individual project with a significant variance. 
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Non-Infrastructure/Other 
 
Investment in Sub-Transmission projects in the Non-Infrastructure/Other Spending 
Rationale was $0 versus expected spend of $0.1m.  There is no individual project with a 
significant variance. 
 
System Capacity & Performance  
 
Investment in Sub-Transmission projects in the System Capacity & Performance Spending 
Rationale was $3.2 million, which is $0.5 million (14%) below the investment plan.  
Project with significant variance is detailed below: 
 

• Buffalo 23kV Reconductor-Seneca 1, 2, 3, 19, 31S. (C048826): FY15 
investment plan $1.4m vs. actual $0.7m 

o Project scope re-phased due to increased customer work in City of 
Buffalo. 

 
 
IV.  Distribution System  
 
This Capex Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2014 through March 31, 2015.  As of the end of 
FY15, spending for the Distribution system was $310.9 million, which is 28% more than 
the annual plan level of $243.3 million.   
 
Summary by Spending Rationale:  
 
 

Asset Condition  
 
Investment in Distribution projects in the Asset Condition Spending Rationale was $82.6 
million, which is $18.8 million (30%) above the investment plan.  Project with significant 
variances is detailed below:  
 

• Inspection & Maintenance Program D-Line OH Work from Inspection:  Central 
(C026160) investment plan $5.5m vs. actual $11.6m; East (C026159) 
investment plan $8.6m vs. actual $15.1m; West (C026161) investment plan 
$8.7m vs. actual $11.9m; 

o Inspection & Maintenance is a Program with annual spending that is 
directly related to the items found during inspection.  Associated spend 
can vary from budget due to the nature of the inspection process, actual 
field conditions, and related mandated timeframes for repairs. 
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Customer Request/Public Requirement  
  
Investment in Distribution projects in the Customer Request/Public Requirement Spending 
Rationale was $108.4 million, which is $22.9 million above the investment plan.  Projects 
with significant variances are detailed below:  
 

• DOT PIN 3754.56 Connective Corridor (CD01183): FY15 investment plan 
$1.3m vs. actual $4.4m 

o Project schedule and scope significantly advanced and increased by the 
City of Syracuse.  This is mandated work and additional spend was 
required to support the project sponsor’s need dates.  
 

• NiMo Meter Purchases (CN03604): FY15 investment plan $3.0m vs. actual 
$9.3m 

o Adjustments for burdens and variable pay temporarily booked to 
project.  Charges will be reversed out and applied through capital 
overhead clearing process.  
 

Damage/Failure  
 
Investment in Distribution projects in the Damage/Failure Spending Rationale was $34.9 
million, which is $11.8 million above the investment plan.  Projects with significant 
variances are detailed below: 

 
• Damage/Failure Blanket – Central (CNC0014) FY15 investment plan $5.2m vs. 

actual $9.8m 

o Spending fluctuates within blanket funding based on field conditions. 
 
• Storm Damage Distribution East Division (C000328): FY15 investment plan 

$0.5m vs. actual $2.7m  
o Variance attributed to two accounting adjustments for prior period 

charges: (1) reclass entry in January for ice storm ($1.7M) that occurred 
in 2009; and (2) Contractor late invoice ($1.0M) received in March 
associated with storm restoration at the Mohawk River crossing in 2011. 

 
 
Non-Infrastructure/Other  
 
Investment in Distribution projects in the Non-Infrastructure/Other Spending Rationale 
was $5.4 million, which is $2.1 million above the investment plan. There is no individual 
project with a significant variance. 
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System Capacity & Performance  
 
Investment in Distribution projects in the System Capacity & Performance Spending 
Rationale was $79.6 million, which is $11.9 million (18%) above the investment plan.  
Projects with significant variances are detailed below:    

 
• Buffalo Station 64 – New F6453 (CD00970):  FY15 investment plan $0.7m vs. 

actual $2.9m 
o Project plan developed after budget finalized.  Cost increase due to 

changing construction contractors midway through construction. 
 

• Frankhauser New Station - Line Work (C028929): FY15 investment plan $2.9m vs. 
actual $0.4m 

o Variance attributed to construction starting later than anticipated. This was 
due to external engineering and construction coordination taking longer 
than expected because of complexities at site (highway permitting and oil 
pipeline considerations).  
 

 

8 of 69



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Current Year Actuals VS Board Approved
Area Summary by Spending Rationale

Budget

Area Spending Rationale

 FY14/15 

Investment 

Plan Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual 

Spending 

 4th Qtr 

Spending 

% of 

Investment 

Plan Level 

Fiscal YTD 

Spending 

% of  

Investment 

Plan Level 

 Expected 4th 

Qtr Spending 

 Variance of 

Expected 4th 

Qtr Spending 

to Actual Qtr 

Spending 

 Revised 

Projected FY 

14/15 

Spending 

 Variance of FY 

14/15 

Investment 

Plan Level to 

Revised 

Projected 

Spending 

 % Change 

from       

FY 14/15 

Investment 

Plan Level

Transmission Asset Condition 57,497,500$    10,207,220$   8,882,900$     12,891,437$    21,339,341$    53,320,897$    37% 93% 17,516,000$   3,823,341$      53,320,897$    (4,176,603)$     -7%

Customer Request/Public Requirements 55,500$           (556,142)$      915,873$        393,515$         (25,087)$         728,159$        -45% 1312% 23,000$          (48,087)$         728,159$         672,659$          1212%

Damage/Failure 12,008,500$    2,225,061$     3,233,787$     3,165,123$      3,003,073$     11,627,044$    25% 97% 1,673,500$     1,329,573$      11,627,044$    (381,456)$        -3%

Non-Infrastructure/Other 3,792,000$      571,773$        866,764$        1,234,602$      12,587,151$    15,260,290$    332% 402% 85,000$          12,502,151$    15,260,290$    11,468,290$     302%

System Capacity & Performance 102,946,500$  8,437,045$     18,878,659$   20,899,143$    38,381,846$    86,596,693$    37% 84% 23,223,500$   15,158,346$    86,596,693$    (16,349,807)$   -16%

Grand Total 176,300,000$  20,884,957$   32,777,983$   38,583,820$    75,286,324$    167,533,084$  43% 95% 42,521,000$   32,765,324$    167,533,084$  (8,766,916)$     -5%

Sub T Asset Condition 24,143,670$    4,486,553$     4,549,307$     5,894,555$      4,625,678$     19,556,094$    19% 81% 6,692,139$     (2,066,461)$     19,556,094$    (4,587,576)$     -19%

Customer Request/Public Requirements 1,981,650$      783,307$        164,139$        1,079,564$      681,189$        2,708,198$     34% 137% 484,800$        196,389$         2,708,198$      726,548$          37%

Damage/Failure 2,756,500$      771,134$        1,087,070$     956,010$         472,255$        3,286,469$     17% 119% 689,125$        (216,870)$        3,286,469$      529,969$          19%

Non-Infrastructure/Other 145,000$         -$               -$                -$                -$                -$                0% 0% -$                -$                -$                (145,000)$        -100%

System Capacity & Performance 3,748,180$      949,929$        2,379,482$     (1,112,217)$     1,018,964$     3,236,157$     27% 86% 569,107$        449,857$         3,236,157$      (512,023)$        -14%

Grand Total 32,775,000$    6,990,923$     8,179,999$     6,817,912$      6,798,086$     28,786,919$    21% 88% 8,435,171$     (1,637,086)$     28,786,919$    (3,988,081)$     -12%

-$                

Distribution Asset Condition 63,805,072$    21,690,702$   17,934,132$   21,073,610$    21,938,892$    82,637,336$    34% 130% 14,462,405$   7,476,486$      82,637,336$    18,832,264$     30%

Customer Request/Public Requirements 85,454,497$    18,984,786$   30,202,393$   29,933,059$    29,272,204$    108,392,442$  34% 127% 20,814,457$   8,457,748$      108,392,442$  22,937,945$     27%

Damage/Failure 23,106,427$    6,448,807$     11,704,891$   7,087,061$      9,676,573$     34,917,331$    42% 151% 5,621,557$     4,055,016$      34,917,331$    11,810,904$     51%

Non-Infrastructure/Other 3,232,000$      768,108$        907,788$        4,123,571$      (432,680)$       5,366,787$     -13% 166% 808,000$        (1,240,680)$     5,366,787$      2,134,787$       66%

System Capacity & Performance 67,681,004$    17,360,666$   20,690,022$   22,283,180$    19,265,502$    79,599,371$    28% 118% 11,608,560$   7,656,943$      79,599,371$    11,918,367$     18%

Grand Total 243,279,000$  65,253,070$   81,439,226$   84,500,480$    79,720,491$    310,913,267$  33% 128% 53,314,978$   26,405,513$    310,913,267$  67,634,267$     28%

-$                

Company Asset Condition 145,446,242$  36,384,475$   31,366,339$   39,859,602$    47,903,910$    155,514,326$  33% 107% 38,670,544$   9,233,366$      155,514,326$  10,068,084$     7%

Customer Request/Public Requirements 87,491,647$    19,211,951$   31,282,405$   31,406,137$    29,928,306$    111,828,799$  34% 128% 21,322,257$   8,606,049$      111,828,799$  24,337,152$     1276%

Damage/Failure 37,871,427$    9,445,002$     16,025,748$   11,208,194$    13,151,900$    49,830,844$    35% 132% 7,984,182$     5,167,718$      49,830,844$    11,959,417$     67%

Non-Infrastructure/Other 7,169,000$      1,339,881$     1,774,553$     5,358,173$      12,154,471$    20,627,078$    170% 288% 893,000$        11,261,471$    20,627,078$    13,458,078$     268%

System Capacity & Performance 174,375,684$  26,747,640$   41,948,163$   42,070,106$    58,666,313$    169,432,222$  34% 97% 35,401,167$   23,265,146$    169,432,222$  (4,943,462)$     -3%

Grand Total 452,354,000$  93,128,950$   122,397,208$ 129,902,212$  161,804,900$  507,233,269$  36% 112% 104,271,149$ 57,533,750$    507,233,269$  54,879,269$     12%

REVISED EXPECTED SPENDING

RESULTS FOR THE FOURTH QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

Budget

Spending Rationale

 FY14/15 

Investment 

Plan Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual Spending 

 4th Qtr 

Spending 

% of 

Investment 

Plan Level 

Fiscal YTD 

Spending 

% of  

Investment 

Plan Level 

 Expected 

4th Qtr 

Spending 

 Variance of 

Expected 4th 

Qtr Spending 

to Actual Qtr 

Spending 

 Revised 

Projected FY 

14/15 

Spending 

 Variance of 

FY 14/15 

Investment 

Plan Level to 

Revised 

Projected 

Spending 

 % Change 

from      

FY 14/15 

Investmen

t Plan 

Level

Asset Condition 57,497,500 10,207,220 8,882,900 12,891,437 21,339,341 53,320,897 37.11% 92.74% 17,516,000 3,823,341 53,320,897 (4,176,603) -7.26%

Customer Requests/Public Requirements 55,500 (556,142) 915,873 393,515 (25,087) 728,159 -45.20% 1312.00% 23,000 (48,087) 728,159 672,659 1212.00%

Damage/Failure 12,008,500 2,225,061 3,233,787 3,165,123 3,003,073 11,627,044 25.01% 96.82% 1,673,500 1,329,573 11,627,044 (381,456) -3.18%

Non-Infrastructure/Other 3,792,000 571,773 866,764 1,234,602 12,587,151 15,260,290 331.94% 402.43% 85,000 12,502,151 15,260,290 11,468,290 302.43%

System Capacity & Performance 102,946,500 8,437,045 18,878,659 20,899,143 38,381,846 86,596,693 37.28% 84.12% 23,223,500 15,158,346 86,596,693 (16,349,807) -15.88%

Grand Total 176,300,000 20,884,957 32,777,983 38,583,820 75,286,324 167,533,084 42.70% 95.03% 42,521,000 32,765,324 167,533,084 (8,766,916) -4.97%

RESULTS FOR THE FOURTH QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

Budget

Program

 FY14/15 

Investment Plan 

Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual Spending 

 4th Qtr 

Spending 

% of 

Investmen

t Plan 

Level 

Fiscal 

YTD 

Spending 

% of  

Investmen

t Plan 

Level 

 Expected 4th 

Qtr Spending 

 Variance of 

Expected 4th 

Qtr Spending 

to Actual Qtr 

Spending 

 Revised 

Projected FY 

14/15 Spending 

 Variance of FY 

14/15 

Investment 

Plan Level to 

Revised 

Projected 

Spending 

 % 

Change 
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T_Other Syst Capacity & Performance 0 (8,843) 0 6,174 (15) (2,683) 0.00% 0.00% 0 (15) (2,683) (2,683) 0.00%

T_Other Asset Condition 0 (5,098) 90 18,680 (158) 13,514 0.00% 0.00% 0 (158) 13,514 13,514 0.00%

T_Other 0 27,344 85,569 65,550 11,151,197 11,329,660 0.00% 0.00% 0 11,151,197 11,329,660 11,329,660 0.00%

T_Other Statutory/Regulatory 0 0 0 262 0 262 0.00% 0.00% 0 0 262 262 0.00%

T_System Capacity & Performance 0 0 0 7,953 0 7,953 0.00% 0.00% 0 0 7,953 7,953 0.00%

T_TO Led System Studies 78,315,500 5,364,400 13,308,181 16,981,282 30,221,444 65,875,307 38.59% 84.12% 15,333,500 14,887,944 65,875,307 (12,440,193) -15.88%

T_Damage/Failure 12,008,500 2,225,061 3,233,787 3,165,123 3,003,073 11,627,044 25.01% 96.82% 1,673,500 1,329,573 11,627,044 (381,456) -3.18%

T_Failure Trend 1,275,000 166,742 608,078 728,752 104,492 1,608,063 8.20% 126.12% 192,000 (87,508) 1,608,063 333,063 26.12%

T_Component Fatigue/Deterioration 42,555,500 5,903,725 5,119,426 6,927,843 13,037,924 30,988,918 30.64% 72.82% 14,449,000 (1,411,076) 30,988,918 (11,566,582) -27.18%

T_Customer Interconnections (54,500) (547,578) 915,437 384,507 186,236 938,601 -341.72% -1722.20% 12,000 174,236 938,601 993,101 -1822.20%

T_Public Requirements (additional need) 110,000 0 0 3,138 (260,924) (257,785) -237.20% -234.35% 11,000 (271,924) (257,785) (367,785) -334.35%

T_Clearance Strategy 0 (319,653) 0 0 (999) (320,652) 0.00% 0.00% 0 (999) (320,652) (320,652) 0.00%

T_Station Control and Monitoring Systems 3,792,000 780,465 781,196 1,177,024 1,318,481 4,057,166 34.77% 106.99% 85,000 1,233,481 4,057,166 265,166 6.99%

T_Asset Condition I&M 6,200,000 1,816,215 787,801 2,552,065 3,974,026 9,130,107 64.10% 147.26% 1,142,000 2,832,026 9,130,107 2,930,107 47.26%

T_NERC/NPCC Standards 10,849,000 3,783,206 6,008,651 2,993,287 5,865,349 18,650,494 54.06% 171.91% 1,772,000 4,093,349 18,650,494 7,801,494 71.91%

T_Generator Retirements 21,249,000 1,946,547 1,929,769 3,562,248 6,555,009 13,993,573 30.85% 65.86% 7,851,000 (1,295,991) 13,993,573 (7,255,427) -34.14%

TxD_Non-REP SUB OTHER 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00%

T_General Equipment 0 (244,600) 0 9,931 124,929 (109,741) 0.00% 0.00% 0 124,929 (109,741) (109,741) 0.00%

T_Overhead LineRefurbishment Prog 0 1,073 0 0 0 1,073 0.00% 0.00% 0 0 1,073 1,073 0.00%

T_Luther Forest 0 (631) 0 0 0 (631) 0.00% 0.00% 0 0 (631) (631) 0.00%

T_Load 0 (3,417) 0 0 41,624 38,207 0.00% 0.00% 0 41,624 38,207 38,207 0.00%

T_Reliability Criteria Compliance 0 0 0 0 (29,811) (29,811) 0.00% 0.00% 0 (29,811) (29,811) (29,811) 0.00%

T_Performance 0 0 0 0 9,652 9,652 0.00% 0.00% 0 9,652 9,652 9,652 0.00%

T_Steel Tower Strategy 0 0 0 0 (15,208) (15,208) 0.00% 0.00% 0 (15,208) (15,208) (15,208) 0.00%

Grand Total 176,300,000 20,884,957 32,777,983 38,583,820 75,286,324 167,533,084 42.70% 95.03% 42,521,000 32,765,324 167,533,084 (8,766,916) -4.97%

RESULTS FOR THE FOURTH QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Asset Condition T_Other Asset Condition ALBANY STEAM - ADD 2ND STATION SVC C022071 0 (5,463) (23) 0 0 (5,486) 0.00% 0.00% 0 0 (5,486) (5,486) 0.00% 10,000 -     5,463 cancelled 0%

OSWEGO SPS RETIREMENT C043834 0 221 0 0 0 221 0.00% 0.00% 0 0 221 221 0.00% 20,000 -     18,201 95%

REMOVE GERES L-ONON. CO-GEN 115KV C054508 0 144 113 188 88 534 0.00% 0.00% 0 88 534 534 0.00% 25,000 -     534 0%

ALBANY STEAM CATHODIC PROTECTION C053643 0 0 0 18,282 485 18,767 0.00% 0.00% 0 485 18,767 18,767 0.00% 80,000 -     18,767 5%

AMHERST STA- RETIRE STATION C031699 0 0 0 210 0 210 0.00% 0.00% 0 0 210 210 0.00% 192,000 -     177,778 100%

T_Other Asset Condition Total 0 (5,098) 90 18,680 574 14,245 0.00% 0.00% 0 574 14,245 14,245 0.00% 220,743

T_Other Packard-Huntley 77/78 FAA Aerial Ma C003437 0 0 0 0 (1,253) (1,253) 0.00% 0.00% 0 (1,253) (1,253) (1,253) 0.00% 900,287 Note 1 3,663 100%

T_Other Total 0 0 0 0 (1,253) (1,253) 0.00% 0.00% 0 (1,253) (1,253) (1,253) 0.00% 3,663

T_Failure Trend Gard-Dun 141-142 T1260-T1270 ACR C003389 1,000,000 62,466 358,216 47,586 96,155 564,423 9.62% 56.44% 99,000 (2,845) 564,423 (435,577) -43.56% 2,300,000 -     1,959,079 100%

Higley-Repl Fuses w/Ckt Switcher C034664 25,000 499 500 516 23,999 25,513 95.99% 102.05% 3,000 20,999 25,513 513 2.05% 100,000 -     56,922 5%

Osprey Mitigation Sleight-Auburn #3 C049288 250,000 483 72,678 430,510 99,476 603,147 39.79% 241.26% 90,000 9,476 603,147 353,147 141.26% 721,000 -     704,870 Program

PORTER-TERMINAL 6 - RELOCATION C037670 0 0 (1,643) 0 0 (1,643) 0.00% 0.00% 0 0 (1,643) (1,643) 0.00% 100,000 -     1,578 cancelled 0%

SHIELDW. GARDENVILLEBUFFALO 145/146 C028683 0 103,293 121,363 135,767 (120,669) 239,754 0.00% 0.00% 0 (120,669) 239,754 239,754 0.00% 3,321,000 -     3,305,414 100%

NICHOLVILLE TB3 CT PT'S & METERING C056506 0 0 56,964 103,199 (1,723) 158,441 0.00% 0.00% 0 (1,723) 158,441 158,441 0.00% 185,000 -     167,244 95%

CENTRAL DIV STA - SHIELDED CABLE C058003 0 0 0 11,174 3,594 14,768 0.00% 0.00% 0 3,594 14,768 14,768 0.00% 620,000 -     14,768 0%

WEST DIV - SHIELDED CABLES C058130 0 0 0 0 3,661 3,661 0.00% 0.00% 0 3,661 3,661 3,661 0.00% 180,000 -     3,661 5%

T_Failure Trend Total 1,275,000 166,742 608,078 728,752 104,492 1,608,063 8.20% 126.12% 192,000 (87,508) 1,608,063 333,063 26.12% 6,213,536

T_Component Fatigue/DeteriorationAlabama-Telegraph 115 T1040 ACR C033014 150,000 0 0 0 50,967 50,967 33.98% 33.98% 52,000 (1,033) 50,967 (99,033) -66.02% 100,000 -     50,967 5%

ALPS 188 OBSOLETE CIRCUIT SWITCHER C028304 0 (65,278) 1,636 (10,373) 0 (74,015) 0.00% 0.00% 0 0 (74,015) (74,015) 0.00% 942,354 -     805,705 100%

Alps relay replacement C049296 145,000 7,797 10,972 10,361 2,820 31,951 1.95% 22.04% 106,000 (103,180) 31,951 (113,049) -77.96% 145,000 -     33,841 5%

AMT PIW - NIMO C031545 400,000 48,998 126,534 82,475 84,975 342,983 21.24% 85.75% 102,000 (17,025) 342,983 (57,017) -14.25% 0 Note 2 1,080,343 Blanket

AMT PS&I - NMPC C042663 0 8,870 11,673 13,303 58,762 92,608 0.00% 0.00% 0 58,762 92,608 92,608 0.00% 0 Note 2 189,712 Blanket

Andrews Sub - Remove/Retire Station C029213 2,000 2,407 1,601 265 (18,095) (13,823) -904.77% -691.13% 0 (18,095) (13,823) (15,823) -791.13% 261,000 -     154,563 95%

ANDREWS TAP REMOVAL C043512 0 11,068 (27,068) 5,579 (17,105) (27,527) 0.00% 0.00% 0 (17,105) (27,527) (27,527) 0.00% 350,000 -     552,641 95%

ASH ST_22325_22329-REACTORS C054430 0 1,137 133,792 159,150 224,593 518,673 0.00% 0.00% 0 224,593 518,673 518,673 0.00% 576,392 -     534,697 95%

Ash Street-Replace Metal Clad Sub C036104 1,310,000 463,990 565,885 641,110 143,908 1,814,893 10.99% 138.54% 328,000 (184,092) 1,814,893 504,893 38.54% 10,280,000 -     10,777,125 100%

Ashland Taps Removal C048404 0 9,987 (8,959) 10,260 (10,598) 691 0.00% 0.00% 0 (10,598) 691 691 0.00% 100,000 -     96,153 5%

Batavia Station Relay Replacement C043506 872,000 4,948 16,971 4,091 78,462 104,472 9.00% 11.98% 204,000 (125,538) 104,472 (767,528) -88.02% 563,188 -     298,317 30%

BatteryRplStrategyCo36TxT C033847 170,000 101,588 18,768 60,233 47,104 227,694 27.71% 133.94% 60,000 (12,896) 227,694 57,694 33.94% 880,000 -     2,165,232 Program

Battle Hill - replace 3 OCBs C049543 50,000 0 0 0 0 0 0.00% 0.00% 15,000 (15,000) 0 (50,000) -100.00% 975,000 -     0 5%

Bethlehem Relay Replacem't Strategy C049583 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Boonville Rebuild C049903 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Boonville-Rome 3-4 T4060-T4040 ACR C047795 50,000 0 0 0 58,615 58,615 117.23% 117.23% 26,000 32,615 58,615 8,615 17.23% 150,000 -     62,978 5%

Boonvill-Portr 1-2 T4020-T4030 ACR C047818 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Br F-Taylorville 3-4 ACR C024359 3,611,000 50,212 51,721 60,315 228,496 390,744 6.33% 10.82% 2,126,000 (1,897,504) 390,744 (3,220,256) -89.18% 875,000 -     719,595 5%

Breaker T Repl Program 4-69kV NYC C049258 350,000 4,586 2,015 0 69 6,670 0.02% 1.91% 30,000 (29,931) 6,670 (343,330) -98.09% 0 Note 2 140,062 Program

Breaker T Repl Program 4-69kV NYE C049257 350,000 211,389 116,559 298,461 205,898 832,307 58.83% 237.80% 0 205,898 832,307 482,307 137.80% 0 Note 2 2,190,809 Program

Breaker T Repl Program 4-69kV NYW C049260 1,200,000 325,608 44,125 519,532 194,397 1,083,662 16.20% 90.31% 487,000 (292,603) 1,083,662 (116,338) -9.69% 0 Note 2 1,186,609 Program

Browns Falls - OCB replacements C043043 690,500 112,427 941,819 204,976 319,474 1,578,696 46.27% 228.63% 5,500 313,974 1,578,696 888,196 128.63% 3,502,000 -     3,386,353 95%

BROWNS FALLS STATION: T-LINE MODS C053825 0 41,751 93,708 62,744 13,602 211,806 0.00% 0.00% 0 13,602 211,806 211,806 0.00% 366,000 -     257,738 5%

Browns Falls-Benson Mines 5 Removal C048653 0 5,857 (82,555) 8,441 (670) (68,927) 0.00% 0.00% 0 (670) (68,927) (68,927) 0.00% 900,000 -     562,354 95%

BrownsFallsPIWLightningProtection C037387 36,000 1,527 449 80 3,710 5,765 10.31% 16.02% 0 3,710 5,765 (30,235) -83.98% 75,000 -     32,768 100%

BUFFALO/ALBANYFLYINGGROUNDSSWITCRPL C033613 0 208,814 12,223 (7,083) (83,093) 130,861 0.00% 0.00% 0 (83,093) 130,861 130,861 0.00% 1,906,000 -     1,428,723 Program

Capital Reserve - Asset Condition CNYX31A (3,819,000) 0 0 0 0 0 0.00% 0.00% (954,000) 954,000 0 3,819,000 -100.00% 0 Note 2 0 Blanket

Carr St./E.Syracuse CO-Gen Relays C049739 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

CENT NY - PS&I ELECTRIC ORDERS C004158 0 0 (1) 0 0 (1) 0.00% 0.00% 0 0 (1) (1) 0.00% 0 Note 2 558,702 Blanket

Colton-BF 1-2 T3140-T3150 ACR C036164 100,000 2,296 0 0 7,315 9,611 7.32% 9.61% 25,000 (17,685) 9,611 (90,389) -90.39% 500,000 -     139,338 5%

Colton-Replace CBs and Disconnects C029844 1,298,000 75,680 428,224 322,143 174,197 1,000,244 13.42% 77.06% 203,000 (28,803) 1,000,244 (297,756) -22.94% 2,100,000 -     1,204,910 5%

Curtis  Relay /Breaker Replacement C049584 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Curtis St - replace OCBs C049557 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

DeWitt Station Relay Strategy C043503 75,000 22,634 1,263 (21,894) 13,526 15,528 18.03% 20.70% 0 13,526 15,528 (59,472) -79.30% 1,562,000 -     1,398,795 100%

Dunkirk Rebuild C005155 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 -     25,356 5%

DUNKIRK-FALCONER 161/162 SHIELD WIR C054226 0 22,273 57,521 266,269 107,908 453,972 0.00% 0.00% 0 107,908 453,972 453,972 0.00% 705,745 -     622,376 5%

Edic Relay Replacement C047855 130,000 691 15,174 556 (34,642) (18,221) -26.65% -14.02% 106,000 (140,642) (18,221) (148,221) -114.02% 980,000 -     184 Program

Elbridge Relay Replacement C047856 525,000 0 0 91 216 307 0.04% 0.06% 464,000 (463,784) 307 (524,693) -99.94% 525,000 -     307 Program

Elm St. Replace 67L Relays CD00728 117,000 5,354 19,020 83,649 28,903 136,926 24.70% 117.03% 2,000 26,903 136,926 19,926 17.03% 193,672 -     197,880 95%

ELM TERMINAL STATION - HPFF ALARMS C030528 0 5,967 837 (1,745) 10,234 15,293 0.00% 0.00% 0 10,234 15,293 15,293 0.00% 230,000 -     217,892 100%

Falconer-HH 153-154 T1160-T1170 ACR C027422 200,000 0 21,954 3,896 (38,213) (12,362) -19.11% -6.18% 70,000 (108,213) (12,362) (212,362) -106.18% 250,000 -     434,480 5%

Feura Bush Relay Replacement C049585 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

GARD-DUN 141-142 T1260-70 ACR SENEC C034193 0 0 0 0 1,086 1,086 0.00% 0.00% 0 1,086 1,086 1,086 0.00% 200,000 -     2,590 5%

Gardenville 180-182 T1660-T1780 ACR C027436 100,000 1,271 5,091 0 1,506 7,869 1.51% 7.87% 25,000 (23,494) 7,869 (92,131) -92.13% 220,000 -     143,487 5%

Gardenville Rebuild C005156 2,796,000 759,746 315,490 468,682 4,123,189 5,667,108 147.47% 202.69% 1,426,000 2,697,189 5,667,108 2,871,108 102.69% 12,249,000 -     9,945,099 5%

GARDENVILLE STATION - HPFF ALARMS C030530 0 4,242 5,793 (632) (10,234) (831) 0.00% 0.00% 0 (10,234) (831) (831) 0.00% 197,945 -     191,177 100%

Gardenville-Rebuild Line Relocation C030084 105,000 4,319 15,632 48,546 77,264 145,760 73.58% 138.82% 17,000 60,264 145,760 40,760 38.82% 2,302,000 -     379,027 5%

Gard-HH 151-152 T1950-T1280 S ACR C027425 100,000 691 343 9,997 788 11,819 0.79% 11.82% 40,000 (39,212) 11,819 (88,181) -88.18% 100,000 -     43,619 5%

GE Butyl Rubber VT Replacement C049002 259,000 311,483 185,952 332,121 80,581 910,138 31.11% 351.40% 0 80,581 910,138 651,138 251.40% 1,281,000 -     1,228,297 Program

GE-Geres Lock 8 T2240 ACR C047835 25,000 0 0 0 0 0 0.00% 0.00% 19,000 (19,000) 0 (25,000) -100.00% 0 -     0 5%

Geres Lock - Rplc R815 OCB C049138 0 2,745 9,594 20,068 3,929 36,336 0.00% 0.00% 0 3,929 36,336 36,336 0.00% 329,800 -     163,894 5%

Gibson Substation Retirement C046579 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Golah Relay & Breaker Strategy Repl C050920 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Greenbush Relay Replacement C049587 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Harbison-Carborundum Tap Removal C045515 0 20 20 21 14 75 0.00% 0.00% 0 14 75 75 0.00% 500,000 -     2,824 5%

Harper Station 25 Cycle Retirement CD00966 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 250,000 -     53,543 5%

HARPERSTATIONTRANSFORMERREPLACEMENTC037203 0 419 0 0 (43) 376 0.00% 0.00% 0 (43) 376 376 0.00% 1,128,000 -     1,207,970 cancelled 0%

Headson - OCB Replacements C043044 0 0 2,736 20,032 365,047 387,816 0.00% 0.00% 0 365,047 387,816 387,816 0.00% 575,000 -     648,771 95%

Homer Hill Switch Relay Replacement C043505 666,000 450,244 219,645 358,514 197,622 1,226,026 29.67% 184.09% 77,000 120,622 1,226,026 560,026 84.09% 1,812,000 -     1,756,271 85%

Homer Hill-Bennett Rd 157 T1340 ACR C027429 100,000 26,928 13,241 7,572 45,118 92,859 45.12% 92.86% 25,000 20,118 92,859 (7,141) -7.14% 275,000 -     307,818 5%

Hoosick - Replace Bank 1 & relays C053132 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

HUNTLEY STATION - HPFF ALARMS C030531 0 662 845 247 89 1,842 0.00% 0.00% 0 89 1,842 1,842 0.00% 439,820 -     111,330 100%

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Huntley Sub-Rem TB130 & 140 cables C028089 3,000 119 3,147 149 252 3,667 8.39% 122.22% 0 252 3,667 667 22.22% 75,000 -     33,025 5%

Independence Station relay Replace C049598 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Inghams Phase Shifting Transformer C047864 2,700,000 (241,414) (27,009) (6,150) 5,054 (269,518) 0.19% -9.98% 274,000 (268,946) (269,518) (2,969,518) -109.98% 2,300,000 -     252,896 5%

INGHAMS-REPLACE 115KV OCB C031661 0 247,829 0 0 0 247,829 0.00% 0.00% 0 0 247,829 247,829 0.00% 100,000 -     0 cancelled 0%

Kensington  DOC Relay Replacemt C052703 400,000 63,801 11,867 2,198 109,215 187,081 27.30% 46.77% 161,000 (51,785) 187,081 (212,919) -53.23% 400,000 -     226,544 95%

Leeds - Replace U Series Relays C024663 1,851,000 18,682 39,180 21,308 8,295 87,465 0.45% 4.73% 1,113,000 (1,104,705) 87,465 (1,763,535) -95.27% 500,300 -     209,437 5%

Leeds Station Service C049900 100,000 4,175 3,137 15,678 25,433 48,422 25.43% 48.42% 100,000 (74,567) 48,422 (51,578) -51.58% 800,000 -     59,877 5%

LightHH 115kV Yard Repl & cntrl hse C031662 0 98 98 13,107 312 13,616 0.00% 0.00% 0 312 13,616 13,616 0.00% 100,000 -     109,366 5%

LN17 - Replace U Series Relays C024661 670,000 24,127 199,183 1,017,368 238,006 1,478,684 35.52% 220.70% 30,000 208,006 1,478,684 808,684 120.70% 2,350,000 -     2,377,627 95%

LN182 RFL EQ (STA 64/GARD/PACK) C031950 0 21,470 64,830 22,565 46,454 155,320 0.00% 0.00% 0 46,454 155,320 155,320 0.00% 780,000 -     766,412 95%

Lockport 103-104 T1620-T1060 STR C027432 0 0 0 0 131,752 131,752 0.00% 0.00% 0 131,752 131,752 131,752 0.00% 100,000 -     156,040 5%

Lockport Station 25 Cycle Retiremen CD00973 0 0 0 (4,323) 0 (4,323) 0.00% 0.00% 0 0 (4,323) (4,323) 0.00% 380,000 -     228,376 100%

LOCKPORT-BATAVIA 108 T1500 STR C027431 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     0 5%

Lockport-Batavia 112 T1510 ACR C003422 25,000 136 24,143 460 17,780 42,520 71.12% 170.08% 7,000 10,780 42,520 17,520 70.08% 500,000 -     239,576 5%

LOCKPORT-MORTIMER 111 T1530 ACR C003417 0 423,819 27,341 (231,175) 19,595 239,580 0.00% 0.00% 0 19,595 239,580 239,580 0.00% 68,800,000 -     65,027,213 100%

LockportSubstationRebuildCo36TxT C035464 0 1,366 1,367 1,412 927 5,073 0.00% 0.00% 0 927 5,073 5,073 0.00% 100,000 -     89,573 0%

Long Lane Relay Replacement C049600 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Maplewood-Norton-Replace Pilot Wire C036006 406,000 2,443 2,045 5,656 5,934 16,077 1.46% 3.96% 5,000 934 16,077 (389,923) -96.04% 45,457 -     24,707 5%

Marshville - replace R11 OCB C049547 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

McIntyre Relay Replacement C047860 175,000 4,392 38,165 45,295 79,412 167,264 45.38% 95.58% 15,000 64,412 167,264 (7,736) -4.42% 306,000 -     195,491 Program

Menands Station Relay Replacement C049601 585,000 1,412 444 459 30,590 32,905 5.23% 5.62% 165,000 (134,410) 32,905 (552,095) -94.38% 2,100,000 -     59,441 5%

Mohican - Replace Bank 1 and Relays C053133 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

MORTIMER CAP BANKS 3&4 C048017 0 258 435 89 265 1,048 0.00% 0.00% 0 265 1,048 1,048 0.00% 578,329 -     431,306 95%

Mortmr-Pannll 24-25 T1590-T1600 ACR C047816 50,000 0 0 8,730 394 9,124 0.79% 18.25% 26,000 (25,606) 9,124 (40,876) -81.75% 150,000 -     9,124 5%

Mountain Station Relay Replacement C049603 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

N GOUVNR-BATTLE HILL 8 T3290 SWITCH C035355 0 2,871 504 0 (2,750) 625 0.00% 0.00% 0 (2,750) 625 625 0.00% 206,000 -     209,372 100%

New Scotland - replace 345kV OCBs C049553 125,000 605 4,343 21,751 31,440 58,138 25.15% 46.51% 15,000 16,440 58,138 (66,862) -53.49% 125,000 -     58,138 5%

New Scotland Relay Replacement C047861 365,000 9,755 14,733 8,285 698 33,472 0.19% 9.17% 262,000 (261,302) 33,472 (331,528) -90.83% 365,000 -     34,415 5%

North Ogdensburg Relay Replacement C047862 175,000 2,368 40,418 68,977 189,667 301,429 108.38% 172.25% 15,000 174,667 301,429 126,429 72.25% 306,000 -     326,185 Program

North Troy Relay Replacement C049605 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

NORTHEAST REGION SWITCH OPERATION C053604 0 87,342 3,119 2,656 3,112 96,229 0.00% 0.00% 0 3,112 96,229 96,229 0.00% 500,000 -     149,788 Program

NY Choc & Confections Tap Removal C048654 0 0 0 2,060 4,354 6,415 0.00% 0.00% 0 4,354 6,415 6,415 0.00% 208,000 -     12,149 20%

NY Oil Circuit Breaker Replacements C037882 0 991 0 0 0 991 0.00% 0.00% 0 0 991 991 0.00% 0 Note 2 (476) Program

NY SYS SPARE345, 230,115KV BREAKERS C044513 0 (48,316) 1,297 65 0 (46,955) 0.00% 0.00% 0 0 (46,955) (46,955) 0.00% 1,650,000 -     1,758,318 100%

NYSPARETRANSFORMERS/KARAMORRIS C039883 0 3,217 (16,602) (2,701) 0 (16,086) 0.00% 0.00% 0 0 (16,086) (16,086) 0.00% 5,690,000 -     6,342,074 100%

Old Gardenville - 25 Cycle Retireme C046849 212,000 0 0 0 0 0 0.00% 0.00% 0 0 0 (212,000) -100.00% 0 -     0 85%

ONEIDA - REBUILD,TRANSFORMER&CB REP C018410 0 1,317 0 0 0 1,317 0.00% 0.00% 0 0 1,317 1,317 0.00% 10,000 -     (990) cancelled 0%

Oneida Transformer Replacement # 4 C037876 91,000 30,642 (5,383) (516) (35,564) (10,821) -39.08% -11.89% 0 (35,564) (10,821) (101,821) -111.89% 2,129,000 -     1,632,249 100%

Packard Relays line 191 to 195 C051423 750,000 27,391 26,890 88,067 97,515 239,862 13.00% 31.98% 189,000 (91,485) 239,862 (510,138) -68.02% 250,000 -     260,898 5%

Packard-Urban 181 T1850 ACR-STR C047834 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Pannell-Geneva 4-4A T1860 ACR C030889 50,000 0 0 5,046 2,612 7,658 5.22% 15.32% 21,000 (18,388) 7,658 (42,342) -84.68% 150,000 -     82,302 5%

Porter-Rotterdam 31 T4210 ACR C030890 500,000 43,342 (233,526) 2,291 45,934 (141,959) 9.19% -28.39% 172,000 (126,066) (141,959) (641,959) -128.39% 700,000 -     274,603 5%

Porter-Schuyler 13 removal C048649 0 49,733 0 (58,542) 15,376 6,567 0.00% 0.00% 0 15,376 6,567 6,567 0.00% 275,000 -     74,359 5%

PRAXAIR STATION REBUILD C054227 0 6,796 4,160 2,231 1,248 14,435 0.00% 0.00% 0 1,248 14,435 14,435 0.00% 100,000 -     18,076 5%

Purchase a 230-23kV NY system spare C044196 2,142,000 17,299 200,651 4,183 1,555,409 1,777,542 72.61% 82.99% 138,000 1,417,409 1,777,542 (364,458) -17.01% 2,250,000 -     1,806,581 100%

Purchase Spare Brkrs/Disconnects C053134 1,000,000 0 0 0 0 0 0.00% 0.00% 973,000 (973,000) 0 (1,000,000) -100.00% 990,000 -     0 0%

Purchase Spare Transformers C053135 500,000 0 0 0 0 0 0.00% 0.00% 478,000 (478,000) 0 (500,000) -100.00% 0 -     0 0%

Pyrites New Battery House C051704 75,000 12,394 28,334 108,111 29,192 178,031 38.92% 237.37% 0 29,192 178,031 103,031 137.37% 203,241 -     179,628 100%

Queensbury - replace OCBs C049554 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Rebuild Huntley Station C049902 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Relay Replacement Program NY-T C034690 0 (17,071) 0 0 0 (17,071) 0.00% 0.00% 0 0 (17,071) (17,071) 0.00% 0 Note 2 606,674 Program

Remove Carbon-Graphite taps 183/184 C051364 0 62 1,185 1,057 (908) 1,396 0.00% 0.00% 0 (908) 1,396 1,396 0.00% 220,000 -     13,455 5%

Remove Columbia Tap 160-115kV C051367 0 0 0 0 1,611 1,611 0.00% 0.00% 0 1,611 1,611 1,611 0.00% 10,000 -     5,728 0%

Remove Kraft-Canton Co-Gen 115kV Lo C051368 0 17 17 18 12 65 0.00% 0.00% 0 12 65 65 0.00% 750,000 -     3,353 5%

Remove UC Metals Tap 185/186-115kV C051365 0 3 3 3 18 26 0.00% 0.00% 0 18 26 26 0.00% 220,000 -     8,345 5%

Repl Pilot Wire-Central Ave-Patroon C036031 126,000 18,588 44,116 51,050 102,319 216,074 81.21% 171.49% 1,000 101,319 216,074 90,074 71.49% 582,554 -     297,249 5%

Replace NG ALCOA 115 kV Breakers C030545 59,000 24,162 11,066 (6,590) 76 28,715 0.13% 48.67% 0 76 28,715 (30,285) -51.33% 1,270,000 -     1,271,037 100%

Replace/Relocate 13.8kV SG @Oneida C025139 705,000 125,641 349,015 225,269 44,194 744,119 6.27% 105.55% 0 44,194 744,119 39,119 5.55% 7,194,000 -     6,815,700 95%

Ridge Substation - 34.5kV System Re C046693 76,500 0 0 0 0 0 0.00% 0.00% 33,500 (33,500) 0 (76,500) -100.00% 0 -     0 5%

ROCHESTER PUMP - LPFF TRIP SCHEME C029946 0 22,945 35,854 9,269 4,432 72,500 0.00% 0.00% 0 4,432 72,500 72,500 0.00% 1,200,000 -     1,312,984 100%

Rochester UG Pumping Plant C015988 101,000 (99) 0 0 257 158 0.25% 0.16% 33,000 (32,743) 158 (100,842) -99.84% 550,000 -     32,437 5%

Rome 115 kV Station C003778 1,510,000 461,183 884,283 488,604 457,697 2,291,768 30.31% 151.77% 283,000 174,697 2,291,768 781,768 51.77% 12,667,000 -     12,953,608 100%

Rome Rebuild Line Part C034983 75,000 24,546 4,629 (18,881) (5,136) 5,157 -6.85% 6.88% 0 (5,136) 5,157 (69,843) -93.12% 1,235,000 -     1,923,618 95%

Rosa Road Replace Ground Grid C052704 86,000 288 63,511 53,659 59,909 177,368 69.66% 206.24% 21,000 38,909 177,368 91,368 106.24% 200,000 -     195,547 100%

ROTTERDAM - REPL LN 14&15 RELAYS C029949 0 188 94 119 5 406 0.00% 0.00% 0 5 406 406 0.00% 582,595 -     526,018 100%

Rotterdam 115kV SubRebuild(AIS) C034850 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 20,000 -     18,485 cancelled 0%

ROTTERDAM R30/31 BKR & ARRESTORS C049741 0 66,872 26,917 (12,005) 0 81,784 0.00% 0.00% 0 0 81,784 81,784 0.00% 750,000 -     712,339 100%

Rotterdam-Bear Swamp E205 T5630 ACR C047832 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Schoharie substation reconfiguratio C046494 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Schuyler - replace OCBs C049562 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Schuyler Rd Repl 918 928 CirSws C050799 750,000 65,603 93,330 64,701 13,196 236,830 1.76% 31.58% 150,000 (136,804) 236,830 (513,170) -68.42% 688,116 -     369,990 5%

Schuyler Relay Replacement C049610 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

Scriba Relay Replacement C049611 150,000 0 0 0 0 0 0.00% 0.00% 125,000 (125,000) 0 (150,000) -100.00% 930,000 -     0 5%

Seneca Term Relay Replacement C049613 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Seneca Terminal Transformer Replace C049744 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 1,500,000 -     0 5%

Sherman Isle-Fenimore Removal C048401 0 0 (4,520) 0 3,039 (1,481) 0.00% 0.00% 0 3,039 (1,481) (1,481) 0.00% 1,518,000 -     716,691 95%

Shield Wire: Gardenville-Depew 54 C028706 301,000 0 0 0 239 239 0.08% 0.08% 20,000 (19,761) 239 (300,761) -99.92% 250,000 Note 1 22,657 5%

Spier-West 9 T5770 ACR C021694 50,000 2,330 3,345 54,549 3,904 64,128 7.81% 128.26% 17,000 (13,096) 64,128 14,128 28.26% 400,000 -     270,195 0%

Stauffer Tap Removal C048406 0 0 (2,779) 0 0 (2,779) 0.00% 0.00% 0 0 (2,779) (2,779) 0.00% 100,000 -     4,490 5%
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Taylorville-B 5-6 T3320-T3330 ACR C027437 4,448,500 324,545 268,322 57,147 1,610,628 2,260,641 36.21% 50.82% 1,674,000 (63,372) 2,260,641 (2,187,859) -49.18% 18,001,000 -     2,855,313 5%

Taylorville-Moshier 7 T3340 LER C024361 1,200,000 381,721 64,995 18,428 7,486 472,630 0.62% 39.39% 0 7,486 472,630 (727,370) -60.61% 6,773,000 -     6,230,524 Program

Teal Ave. Transformer Replacement C047865 1,900,000 23,517 22,958 20,377 6,371 73,222 0.34% 3.85% 285,000 (278,629) 73,222 (1,826,778) -96.15% 3,850,000 -     73,222 5%

TEALL AVE. RELAY REPLACEMENT C049615 0 11,988 10,678 1,786 (41,015) (16,564) 0.00% 0.00% 0 (41,015) (16,564) (16,564) 0.00% 50,000 -     (13) 5%

Terminal House B - 25 Cycle Retirem CD00975 0 109 417 1,167 (1,167) 526 0.00% 0.00% 0 (1,167) 526 526 0.00% 200,000 -     24,451 100%

Terminal Station C - 25 Cycle Retir CD00976 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 500,000 -     266,264 5%

Terminal Station D - 25 Cycle Retir CD00963 0 0 0 0 696 696 0.00% 0.00% 0 696 696 696 0.00% 170,000 -     36,392 100%

Terminal Station Relay Replacement C049624 50,000 0 0 0 0 0 0.00% 0.00% 48,000 (48,000) 0 (50,000) -100.00% 400,000 -     0 5%

Terminal-Schuyler 7 T4260 ACR C047833 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Ticonderoga - replace R4 OCB C049552 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Ticonderoga 2-3 T5810-T5830 ACR C039521 100,000 0 0 0 0 0 0.00% 0.00% 25,000 (25,000) 0 (100,000) -100.00% 100,000 -     0 5%

Ticonderoga 2-3 T5810-T5830 SXR2 C039487 2,104,000 100,808 22,074 141,701 1,044,449 1,309,032 49.64% 62.22% 111,000 933,449 1,309,032 (794,968) -37.78% 6,378,000 -     1,958,298 5%

Ticonderoga-Sanford T6410R Removal C032309 0 0 235 146 43,221 43,602 0.00% 0.00% 0 43,221 43,602 43,602 0.00% 75,000 -     57,260 5%

Tilden - replace OCBs C049556 50,000 0 0 0 0 0 0.00% 0.00% 18,000 (18,000) 0 (50,000) -100.00% 0 -     0 0%

Tilden Station Relay Strategy C043504 20,000 75,856 (8,931) (3,353) 904 64,476 4.52% 322.38% 0 904 64,476 44,476 222.38% 428,000 -     499,675 100%

Trinity UG Pumphouse Redesign C011318 100,000 0 0 0 0 0 0.00% 0.00% 25,000 (25,000) 0 (100,000) -100.00% 50,000 -     13,320 100%

Turner D Switch Replacements (36) C052603 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 0%

UF Relays TxT Strategy C043508 160,000 7,185 4,830 41,019 (1,458) 51,576 -0.91% 32.24% 0 (1,458) 51,576 (108,424) -67.76% 0 Note 2 172,694 Program

VISUAL GRADE 6 TOWER REPLACEMENTS C025539 0 (399,145) 1,993 0 0 (397,153) 0.00% 0.00% 0 0 (397,153) (397,153) 0.00% 496,166 -     451,178 100%

Volney station Relay Replacement C049626 100,000 0 0 0 0 0 0.00% 0.00% 74,000 (74,000) 0 (100,000) -100.00% 750,000 -     0 5%

Walck RD Relay Replacement C049628 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Whitehall - replace OCBs C049564 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Wood Pole Mgmt Prgm (Osmose) C011640 1,000,000 504,532 685,999 441,733 (30,561) 1,601,702 -3.06% 160.17% 241,000 (271,561) 1,601,702 601,702 60.17% 0 Note 2 25,697,201 Program

Woodard Relay Replacement C047863 220,000 0 0 0 0 0 0.00% 0.00% 55,000 (55,000) 0 (220,000) -100.00% 378,000 -     0 Program

Woodlawn Transformer Replacement C051986 2,000,000 1,540 13,978 84,050 44,124 143,692 2.21% 7.18% 1,964,000 (1,919,876) 143,692 (1,856,308) -92.82% 2,000,000 -     161,392 5%

Yahnundasis Relay replacement C049629 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

S. OSWEGO-LIGHTHOUSE HILL CIRCUITS C021693 0 0 (1,286,178) 0 0 (1,286,178) 0.00% 0.00% 0 0 (1,286,178) (1,286,178) 0.00% 17,130,000 -     15,640,865 100%

HAMLIN TAP REFURBISHMENT C055531 0 0 0 13,883 4,676 18,559 0.00% 0.00% 0 4,676 18,559 18,559 0.00% 150,000 -     18,559 5%

EDIC - YARD EXPANSION - CH C058064 0 0 0 6,064 65,269 71,333 0.00% 0.00% 0 65,269 71,333 71,333 0.00% 50,000 -     72,609 5%

SYSTEM SPARE TRF EASTERN NY C057026 0 0 0 0 161,911 161,911 0.00% 0.00% 0 161,911 161,911 161,911 0.00% 700,000 -     161,911 5%

REM 115KV DEFERIET  PAPER TAP 2 C058560 0 0 0 0 1,695 1,695 0.00% 0.00% 0 1,695 1,695 1,695 0.00% 50,000 -     14,269 30%

BECK-LCKPT 104 BECK-HRPR 106 REMOVE C058859 0 0 0 0 996 996 0.00% 0.00% 0 996 996 996 0.00% 750,000 -     17,171 5%

BATAVIA CAP BANK CKT SWITCH REPLACE C060925 0 0 0 0 33,142 33,142 0.00% 0.00% 0 33,142 33,142 33,142 0.00% 350,000 -     33,142 95%

EDIC TLINE RELOCATION - EXPANSION C061470 0 0 0 0 2,085 2,085 0.00% 0.00% 0 2,085 2,085 2,085 0.00% 75,000 -     2,085 0%

T_Component Fatigue/Deterioration Total 42,555,500 5,903,725 5,118,990 6,941,815 13,037,924 31,002,454 30.64% 72.85% 14,449,000 (1,411,076) 31,002,454 (11,553,046) -27.15% 213,945,307

T_Clearance Strategy CHASES LAKE-PORTER 11 T6350 CCR C031130 0 (319,653) 0 0 0 (319,653) 0.00% 0.00% 0 0 (319,653) (319,653) 0.00% 2,328,000 -     2,621,895 100%

HUNTLEY-GARDENVILLE 79 T1400 CCR C031156 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 556,250 -     461,157 100%

GROUP CLEARANCE IMPROVEMENT - NMPC C003256 0 0 0 0 (999) (999) 0.00% 0.00% 0 (999) (999) (999) 0.00% 0 Note 2 1,148,777 Program

T_Clearance Strategy Total 0 (319,653) 0 0 (999) (320,652) 0.00% 0.00% 0 (999) (320,652) (320,652) 0.00% 4,231,829

T_Asset Condition I&M NY Inspection Repairs - Capital C026923 6,200,000 1,816,215 787,801 2,552,065 3,974,026 9,130,107 64.10% 147.26% 1,142,000 2,832,026 9,130,107 2,930,107 47.26% 0 Note 2 47,015,032 Program

T_Asset Condition I&M Total 6,200,000 1,816,215 787,801 2,552,065 3,974,026 9,130,107 64.10% 147.26% 1,142,000 2,832,026 9,130,107 2,930,107 47.26% 47,015,032

T_NERC/NPCC Standards Adams-Packard 187 T1010 &Taps CCR C034927 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     10,627 cancelled 0%

Adams-Packard 188 T1020 &Taps CCR C034928 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     13,200 cancelled 0%

Bethlehem-Albany 18 T5070 CCR C034967 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     11,341 cancelled 0%

Br. Falls-Taylorville 4 T3090 CCR C048221 1,800,000 24,490 135,863 214,520 88,646 463,518 4.92% 25.75% 450,000 (361,354) 463,518 (1,336,482) -74.25% 700,000 -     562,315 95%

Browns Falls-Taylorville 3 T3080CCR C048218 3,000,000 281,041 420,992 351,865 1,350,149 2,404,047 45.00% 80.13% 800,000 550,149 2,404,047 (595,953) -19.87% 5,603,000 -     4,994,275 100%

CLAY-DEWITT 3 T2040 CCR C041283 0 (41,442) 0 0 0 (41,442) 0.00% 0.00% 0 0 (41,442) (41,442) 0.00% 100,000 -     57,168 100%

Conductor Clearance - NY Program C048678 1,880,000 692,313 1,428,739 3,292,208 2,588,246 8,001,506 137.67% 425.61% 470,000 2,118,246 8,001,506 6,121,506 325.61% 0 Note 2 10,041,987 Program

DEWITT - TILDEN 19 T2160 CCR C048357 0 493,090 28,764 39,856 0 561,711 0.00% 0.00% 0 0 561,711 561,711 0.00% 700,000 -     708,356 100%

DEWITT-LAFAYETTE 22 T2150 CCR C034923 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 425,700 -     398,780 100%

DUNKIRK-SOUTH RIPLEY 68 T1110 CCR C034912 0 52,887 1,692 (705) 0 53,875 0.00% 0.00% 0 0 53,875 53,875 0.00% 257,600 -     134,866 100%

ELBRIDGE-GERES LOCK 18 T2180 CCR C047878 0 (1,585) (33,697) 3,750 0 (31,533) 0.00% 0.00% 0 0 (31,533) (31,533) 0.00% 330,000 -     331,987 100%

ELBRIDGE-GERES LOCK 19 T2190 CCR C047881 0 476 1,318 0 0 1,794 0.00% 0.00% 0 0 1,794 1,794 0.00% 200,000 -     80,682 100%

GARDENVILLE - DUNKIRK 141 T1260 CCR C048361 0 (286,068) 7,388 (5,582) 0 (284,262) 0.00% 0.00% 0 0 (284,262) (284,262) 0.00% 100,000 -     0 cancelled 0%

GARDENVILLE - DUNKIRK 142 T1270 CCR C048363 0 (44,985) 30,315 (8,609) 7,424 (15,855) 0.00% 0.00% 0 7,424 (15,855) (15,855) 0.00% 100,000 -     18,747 95%

Gardenville-Buf Rvr T1210-T1220 CCR C031155 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 -     19,048 cancelled 0%

Gardnvl-Beth149-150 T1190-T1200 CCR C034957 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     11,401 cancelled 0%

Geres Lock-Solvay 2 T2270 &Taps CCR C034971 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     11,709 cancelled 0%

Golah-Lakville 116 T1320 & Taps CCR C034954 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     14,078 cancelled 0%

Greenbush-Stephentown 993 T5190 CCR C031132 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 40,000 -     20,377 cancelled 0%

Hartfield-Moons 159 T1330 &Taps CCR C034926 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     12,712 cancelled 0%

Homer H-Dugan Rd 155 T1350&Taps CCR C034962 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     15,522 Program

Hudson-Pleasant Valley 12 T5230 CCR C031145 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 60,000 -     50,546 cancelled 0%

HUNTLEY - LOCKPORT 37 T1450 CCR C048219 0 5,491 36,768 0 0 42,259 0.00% 0.00% 0 0 42,259 42,259 0.00% 200,000 -     196,400 100%

HUNTLEY-LOCKPORT 36 T1440 CCR C047943 0 11,393 38,174 9,134 61,876 120,576 0.00% 0.00% 0 61,876 120,576 120,576 0.00% 250,000 -     258,525 100%

LOCKPORT-BATAVIA 107 T1490 CCR C031149 0 670 1,431 543 0 2,645 0.00% 0.00% 0 0 2,645 2,645 0.00% 275,000 -     172,449 100%

Meco-Rotterdam 10 T5390 CCR C031134 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 60,000 -     48,144 cancelled 0%

Mortimer-Elbridge 2 T1570 CCR C031135 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 80,000 -     59,668 cancelled 0%

Mortimer-Golah 110 T1580 CCR C031150 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 35,000 -     16,336 cancelled 0%

Mortimer-Pannell T1590-T1600 CCR C031148 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 -     31,615 cancelled 0%

Mortimer-Quaker 23 T1610 CCR C031146 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 -     37,199 cancelled 0%

MOUNTAIN-LOCKPT 103 T1620 &TAPS CCR C034955 0 5,205 18,696 547 (104,673) (80,225) 0.00% 0.00% 0 (104,673) (80,225) (80,225) 0.00% 100,000 -     0 Program

NERC CIP - NMPC C049085 467,000 602,617 254,428 99,869 208,597 1,165,511 44.67% 249.57% 0 208,597 1,165,511 698,511 149.57% 2,439,000 -     1,356,826 Program

NEW SCOTLAND-BETHLEHEM 4 T5460 CCR C034910 0 102,590 (166,287) (503) 6,804 (57,396) 0.00% 0.00% 0 6,804 (57,396) (57,396) 0.00% 850,000 -     827,613 95%

New Scotlnd-Albany 8 T5980&Taps CCR C034959 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     5,785 cancelled 0%

Niagara-Lockport 101 T1690 CCR C031151 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 -     18,826 cancelled 0%

Niagara-Lockport 102 T1700 CCR C031152 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 -     17,966 cancelled 0%

NS-Feura Bush 9 T5500 &Taps CCR C034966 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     14,664 cancelled 0%

NS-Long Lane 7 T5470 &Taps CCR C034968 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     15,598 cancelled 0%
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ONEIDA-PORTER 7 T4150 CCR C041366 0 1,433 81,539 93,372 11,119 187,463 0.00% 0.00% 0 11,119 187,463 187,463 0.00% 2,200,000 -     2,400,116 100%

Packard-Huntley 130 T1820 CCR C031154 10,000 0 0 0 0 0 0.00% 0.00% 7,000 (7,000) 0 (10,000) -100.00% 35,000 -     24,355 Program

PORTER-ROTTERDAM 30 T4200 CCR C043447 0 (678) 732 (465,000) 0 (464,946) 0.00% 0.00% 0 0 (464,946) (464,946) 0.00% 2,100,000 -     1,990,571 100%

Reynolds Rd-Alps 1 T5560 CCR C034964 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     17,844 cancelled 0%

Rotterdam-Altamont 17 T5620 CCR C031131 10,000 0 0 0 0 0 0.00% 0.00% 6,000 (6,000) 0 (10,000) -100.00% 40,000 -     35,338 cancelled 0%

ROTTERDAM-NEW SCOTLAND 13 T5680 CCR C034963 0 0 677 97 0 774 0.00% 0.00% 0 0 774 774 0.00% 200,000 -     111,024 100%

STATE CAMPUS - MENANDS 15 T5790 CCR C048362 0 73,108 (24,623) 36,345 (5,067) 79,764 0.00% 0.00% 0 (5,067) 79,764 79,764 0.00% 200,000 -     170,283 100%

Stoner - Rotterdam 12 T5800 CCR C048222 300,000 586,324 22,280 (1,078,181) (3,500) (473,077) -1.17% -157.69% 0 (3,500) (473,077) (773,077) -257.69% 950,000 -     0 100%

TAYLORVILLE-BOONVILLE 5 T3320 CCR C047876 0 17,261 (58,497) 3,872 13,914 (23,449) 0.00% 0.00% 0 13,914 (23,449) (23,449) 0.00% 950,000 -     597,370 100%

TAYLORVILLE-BOONVILLE 6 T3330 CCR C047939 0 35,074 236,240 60,834 16,671 348,818 0.00% 0.00% 0 16,671 348,818 348,818 0.00% 820,000 -     771,841 Program

TAYLORVILLE-MOSHIER 7 T3340 CCR C047944 0 29,018 55 765 (598) 29,240 0.00% 0.00% 0 (598) 29,240 29,240 0.00% 250,000 -     99,415 100%

Valley Sta 44-Isshua 158 T1900 CCR C034965 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     12,780 cancelled 0%

WARREN-FALCONER 171 T6080 CCR C042063 0 171 (45,055) 2,402 175 (42,307) 0.00% 0.00% 0 175 (42,307) (42,307) 0.00% 320,000 -     332,139 100%

WHITEHALL-CEDAR 6 T5910 CCR C047954 0 4,321 (49,989) 0 0 (45,669) 0.00% 0.00% 0 0 (45,669) (45,669) 0.00% 400,000 -     372,078 100%

YAHNUNDASIS-PORTER 3 T4300 CCR C043229 0 0 0 (1,273) 0 (1,273) 0.00% 0.00% 0 0 (1,273) (1,273) 0.00% 992,000 -     922,064 100%

T_NERC/NPCC Standards Total 7,467,000 2,644,217 2,367,942 2,650,125 4,239,783 11,902,066 56.78% 159.40% 1,733,000 2,506,783 11,902,066 4,435,066 59.40% 28,454,555

T_Overhead LineRefurbishment ProCOFFEEN-LH 5 T2120 ACR C024360 0 14 0 0 0 14 0.00% 0.00% 0 0 14 14 0.00% 11,723,000 -     11,723,344 100%

GARD-HH 151-152 T1950-T1280 N ACR C004718 0 1,059 0 0 0 1,059 0.00% 0.00% 0 0 1,059 1,059 0.00% 46,506,000 -     45,742,343 100%

T_Overhead LineRefurbishment Prog Total 0 1,073 0 0 0 1,073 0.00% 0.00% 0 0 1,073 1,073 0.00% 57,465,687

T_Steel Tower Strategy STEEL TOWER CRITICAL CROSSINGS C004636 0 0 0 0 (15,208) (15,208) 0.00% 0.00% 0 (15,208) (15,208) (15,208) 0.00% 0 Note 2 20,092,347 Program

T_Steel Tower Strategy Total 0 0 0 0 (15,208) (15,208) 0.00% 0.00% 0 (15,208) (15,208) (15,208) 0.00% 20,092,347

Asset Condition Total 57,497,500 10,207,220 8,882,900 12,891,437 21,339,341 53,320,897 37.11% 92.74% 17,516,000 3,823,341 53,320,897 (4,176,603) -7.26% 377,642,699

Damage/Failure T_Damage/Failure Arcade-H Hill 167 T6450 Sw D-F C048105 86,000 (1,130) 0 0 0 (1,130) 0.00% -1.31% 0 0 (1,130) (87,130) -101.31% 100,000 -     1,555 100%

Beck-Mtn-Lockport 103-104 Str 88 DF C040504 105,000 178 15,384 49,965 0 65,526 0.00% 62.41% 0 0 65,526 (39,474) -37.59% 130,000 -     121,143 100%

D/F SAWYER AVE GROUNDING TRF TB1 C044356 0 96,924 (8,612) (2,142) 0 86,170 0.00% 0.00% 0 0 86,170 86,170 0.00% 850,000 -     500,724 100%

Dennison-Coltn 4 T3180 Sw X4-1 D-F C047698 89,500 5,098 37,512 831 2,247 45,687 2.51% 51.05% 0 2,247 45,687 (43,813) -48.95% 100,000 -     86,517 Program

Dennison-Coltn 4 T3180 Sw X4-3 D-F C052317 20,000 4,882 7,398 39,148 1,964 53,392 9.82% 266.96% 5,000 (3,036) 53,392 33,392 166.96% 100,000 -     53,392 5%

EAST NY-TRANS LINE BUDGETARY RESERV CNE0083 0 1 (34) 0 (33,530) (33,564) 0.00% 0.00% 0 (33,530) (33,564) (33,564) 0.00% 0 Note 2 (33,788) Blanket

Elm St. Station #4 TRF D/F C051039 2,800,000 20,867 540,251 360,806 873,748 1,795,672 31.21% 64.13% 30,000 843,748 1,795,672 (1,004,328) -35.87% 3,350,000 -     3,134,163 95%

GARD-DK 141-142 T1260-T1270 STR 409 C036051 0 1,472 0 (7,154) 0 (5,682) 0.00% 0.00% 0 0 (5,682) (5,682) 0.00% 427,000 -     305,396 95%

Gardenville-Seneca 82 T1300 Sw D-F C047645 206,000 150 0 0 36,035 36,185 17.49% 17.57% 0 36,035 36,185 (169,815) -82.43% 125,000 -     74,225 65%

GE-Geres Lock 8 D/F Structures C044933 110,000 5,966 237,486 247,401 (177) 490,676 -0.16% 446.07% 0 (177) 490,676 380,676 346.07% 600,000 -     589,089 100%

G-HH 151-52 T1950-T1280 Str265 D-F C042184 77,000 90 3,160 877 137 4,264 0.18% 5.54% 0 137 4,264 (72,736) -94.46% 100,000 -     13,096 30%

GROOMS RD-FORTS F 13 T6360 GRAVEL P C038382 0 674 254 0 (7,962) (7,034) 0.00% 0.00% 0 (7,962) (7,034) (7,034) 0.00% 100,000 -     13,646 cancelled 0%

Hudson Sub #3 TRF damage/failure C051764 600,000 558,085 160 (1,704) 0 556,542 0.00% 92.76% 0 0 556,542 (43,458) -7.24% 1,200,000 -     1,233,767 100%

Huntley Station Replace MODisc #239 C042865 89,000 31,385 6,628 16,065 1,032 55,110 1.16% 61.92% 0 1,032 55,110 (33,890) -38.08% 100,000 -     81,423 100%

LCKPRT-BAT 108 T1500 STRUCT 133 REP C052523 0 9,871 8,649 13,808 16,936 49,264 0.00% 0.00% 0 16,936 49,264 49,264 0.00% 125,000 -     70,487 95%

LEEDS-PV 92 T5330 STR 361 C032964 0 581 143 0 0 724 0.00% 0.00% 0 0 724 724 0.00% 239,398 -     111,790 95%

LOCKPORT-MORTIMER 111 SW 68 D/F C043932 0 1,330 390 402 13,553 15,675 0.00% 0.00% 0 13,553 15,675 15,675 0.00% 100,000 -     43,270 5%

Luth F-Rottrdm 2 Tap T6500-1 Sw D-F C049857 99,000 64,256 11,069 50,073 753 126,151 0.76% 127.43% 0 753 126,151 27,151 27.43% 375,000 -     364,757 95%

MCINTYRE CAP BANK RELAY UPGRADE C055226 0 0 5,700 12,298 22,122 40,120 0.00% 0.00% 0 22,122 40,120 40,120 0.00% 328,000 -     40,120 5%

MENANDS-RIVERSIDE 3 T5410 SW D/F C052405 0 4,874 28,407 117,791 64,551 215,623 0.00% 0.00% 0 64,551 215,623 215,623 0.00% 231,000 -     219,089 95%

Mohawk River Crossing D-F C041086 148,000 140 10,496 6,856 12,192 29,683 8.24% 20.06% 0 12,192 29,683 (118,317) -79.94% 200,000 -     38,393 5%

NEW SCOTLAND C039722 0 3,903 10,404 50,573 (36,004) 28,876 0.00% 0.00% 0 (36,004) 28,876 28,876 0.00% 610,500 -     621,714 95%

OHL D-F Disconnect Switch Spares C048159 314,000 191,583 0 0 0 191,583 0.00% 61.01% 112,000 (112,000) 191,583 (122,417) -38.99% 0 Note 2 191,873 Program

Oneida - TB#3 Failure C022391 118,000 14,531 (332) 441 0 14,640 0.00% 12.41% 0 0 14,640 (103,360) -87.59% 2,688,000 -     2,192,621 100%

ONEIDA SUB-REPL. LTG & RECPT CKTS C028964 0 (5,324) 0 0 0 (5,324) 0.00% 0.00% 0 0 (5,324) (5,324) 0.00% 50,000 -     5,251 100%

OSWEGOSWTCHYRD CONTRLHSEPIW066-2007 C036216 0 (26,739) 0 0 0 (26,739) 0.00% 0.00% 0 0 (26,739) (26,739) 0.00% 35,000 -     0 cancelled 0%

Packard-Gardv 182 T1780 D-F C042364 110,000 8,509 121,453 128,011 852,287 1,110,260 774.81% 1009.33% 10,000 842,287 1,110,260 1,000,260 909.33% 1,750,000 -     1,523,991 95%

PACKARD-GARDV 182 T1780 STR 58 D-F C041365 0 0 2,055 0 57,375 59,431 0.00% 0.00% 0 57,375 59,431 59,431 0.00% 100,000 -     115,857 95%

Packard-Urban 181 T1850 Str 409 D-F C041163 172,000 2,226 0 0 3,223 5,449 1.87% 3.17% 32,000 (28,777) 5,449 (166,551) -96.83% 100,000 -     5,591 30%

PORTER OCB R320 DAMAGE/FAILURE C055417 0 25,536 43,976 124,985 1,486 195,981 0.00% 0.00% 0 1,486 195,981 195,981 0.00% 450,000 -     195,981 95%

RIDGE 142 D/F 6 TRANSFORMER C048238 0 1,683 0 (1,271) 0 411 0.00% 0.00% 0 0 411 411 0.00% 1,200,000 -     1,016,031 100%

ROTTERDAM R1 BREAKER FAILURE C044346 0 83,680 0 0 0 83,680 0.00% 0.00% 0 0 83,680 83,680 0.00% 250,000 -     177,257 100%

S Oswego-Geres Lock 9 T2600 Sw D-F C047690 86,000 5,924 22,818 66,992 32,154 127,888 37.39% 148.71% 0 32,154 127,888 41,888 48.71% 227,000 -     213,470 95%

Storm Budgetary Reserve - NMPC C003481 500,000 10,885 137,439 22,424 56,766 227,515 11.35% 45.50% 126,000 (69,234) 227,515 (272,485) -54.50% 0 Note 2 7,328,556 Blanket

T1060 X0045 RETIRED OLIN TAP D/F C038884 0 55,480 243,984 3,657 39,587 342,708 0.00% 0.00% 0 39,587 342,708 342,708 0.00% 802,650 -     874,535 95%

TERMINAL STATION 651 - BUS REPAIR C052070 0 12,188 75 195,161 0 207,424 0.00% 0.00% 0 0 207,424 207,424 0.00% 218,449 -     209,317 95%

Ticonderoga Line Portion via C37108 C039484 37,000 360,046 235,154 55,264 7,474 657,937 20.20% 1778.21% 0 7,474 657,937 620,937 1678.21% 996,000 -     1,051,046 100%

TiconderogaSubPIWReplace115kVSwitch C037108 768,000 163,454 118,035 100,006 10,282 391,777 1.34% 51.01% 6,000 4,282 391,777 (376,223) -48.99% 1,627,000 -     665,917 95%

Trans Station Failure Budget Reserv C003792 4,750,000 496,856 1,102,589 642,448 (524,214) 1,717,679 -11.04% 36.16% 1,188,000 (1,712,214) 1,717,679 (3,032,321) -63.84% 0 Note 2 15,588,260 Blanket

TransLine Damage-Failure Budget Res C003278 450,000 10,567 30,646 105,143 118,275 264,631 26.28% 58.81% 112,500 5,775 264,631 (185,369) -41.19% 0 Note 2 6,325,885 Blanket

TRANSMISION UG BUDGETARY RESERVE NY C013622 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 Note 2 107,383 Blanket

TRINITY UG CP D/F C040364 0 0 0 1,080 408 1,488 0.00% 0.00% 0 408 1,488 1,488 0.00% 275,000 -     16,358 5%

Warrensburg OHL Bus Tie D-F Sw C048106 99,000 4,382 2,276 33,519 (1,987) 38,190 -2.01% 38.58% 0 (1,987) 38,190 (60,810) -61.42% 165,000 -     146,088 95%

Yahnudasis T4160-T4300 D-F Struc C038162 175,000 0 3,823 13,593 282,682 300,098 161.53% 171.48% 52,000 230,682 300,098 125,098 71.48% 100,000 -     374,164 5%

CENT NY-TRANS LINE BUDGETARY RESERV CNC0083 0 0 2,871 (705) (3,562) (1,395) 0.00% 0.00% 0 (3,562) (1,395) (1,395) 0.00% 0 Note 2 5,766 Blanket

N SCOTLAND-ALPS2 STRUCT REPL&REPAIR C055351 0 0 224,988 355,439 132,668 713,095 0.00% 0.00% 0 132,668 713,095 713,095 0.00% 725,000 -     780,747 5%

REYNOLDS-ALPS 1 STRUCT REPL & REPAI C055503 0 0 24,799 209,235 4,655 238,689 0.00% 0.00% 0 4,655 238,689 238,689 0.00% 270,000 -     238,689 100%

TAYLORVILLE OCB R240 D/F C057500 0 0 2,293 120,478 41,591 164,362 0.00% 0.00% 0 41,591 164,362 164,362 0.00% 255,000 -     165,533 95%

EAST CONKLIN LN17 COMM EQUIPMENT C054843 0 0 0 785 10,677 11,463 0.00% 0.00% 0 10,677 11,463 11,463 0.00% 200,000 -     11,463 5%

NORTH LEROY TRF 1 REPLACEMENT C056083 0 0 0 30,661 22,186 52,847 0.00% 0.00% 0 22,186 52,847 52,847 0.00% 1,342,000 -     52,980 5%

LEEDS SVC B TRF D/F C057879 0 0 0 1,426 218,131 219,557 0.00% 0.00% 0 218,131 219,557 219,557 0.00% 1,900,000 -     219,557 5%

STONER-ROTTERDAM 12 SW 1222 REPLAC C058236 0 0 0 457 10,377 10,834 0.00% 0.00% 0 10,377 10,834 10,834 0.00% 315,000 -     10,834 5%

SENECA D/F 4 TRF REPLACEMENT C058119 0 0 0 0 643,748 643,748 0.00% 0.00% 0 643,748 643,748 643,748 0.00% 1,300,000 -     768,423 5%

N TROY-HOOSICK 5 SW 511 & 522 REPL C058680 0 0 0 0 12,708 12,708 0.00% 0.00% 0 12,708 12,708 12,708 0.00% 485,000 -     12,708 5%

4&12 PORTER-VALLEY/VALLEY-FAIRFIE C060139 0 0 0 0 877 877 0.00% 0.00% 0 877 877 877 0.00% 50,000 -     877 5%

SANBORN LINE 101/102 DTT D/F C061105 0 0 0 0 5,622 5,622 0.00% 0.00% 0 5,622 5,622 5,622 0.00% 400,000 -     5,622 0%

T_Damage/Failure Total 12,008,500 2,225,061 3,233,787 3,165,123 3,003,073 11,627,044 25.01% 96.82% 1,673,500 1,329,573 11,627,044 (381,456) -3.18% 48,282,597
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Damage/Failure Total 12,008,500 2,225,061 3,233,787 3,165,123 3,003,073 11,627,044 25.01% 96.82% 1,673,500 1,329,573 11,627,044 (381,456) -3.18% 48,282,597

System Capacity & PerformT_Other Syst Capacity & PerformanOGDEN BROOK 115KV CS AND BUS SW C036026 0 (8,782) 0 0 0 (8,782) 0.00% 0.00% 0 0 (8,782) (8,782) 0.00% 267,000 -     231,547 100%

TRV MITIGATION-NY C036071 0 (60) 0 0 60 (0) 0.00% 0.00% 0 60 (0) (0) 0.00% 895,000 -     653,259 Program

NEW SCOTLAND- RELAY CABLE SHIELDING C056244 0 0 0 4,497 (113) 4,384 0.00% 0.00% 0 (113) 4,384 4,384 0.00% 250,000 -     4,384 5%

FARMINGTON 115 LINE REARRANGMENT C028384 0 0 0 0 38 38 0.00% 0.00% 0 38 38 38 0.00% 100,000 -     3,958 0%

T_Other Syst Capacity & Performance Total 0 (8,843) 0 4,497 (15) (4,360) 0.00% 0.00% 0 (15) (4,360) (4,360) 0.00% 893,147

T_System Capacity & Performance BENNETT RD LN SUPPLY CHANGE C043739 0 0 0 7,953 0 7,953 0.00% 0.00% 0 0 7,953 7,953 0.00% 181,000 -     129,407 100%

T_System Capacity & Performance Total 0 0 0 7,953 0 7,953 0.00% 0.00% 0 0 7,953 7,953 0.00% 129,407

T_TO Led System Studies  Alcoa R8105 Tie SPS Retirement C044132 3,000 (446) 0 0 28 (418) 0.92% -13.95% 0 28 (418) (3,418) -113.95% 20,000 -     3,601 100%

#171 Reconductor C024017 50,000 50,328 8,907 0 3,664 62,898 7.33% 125.80% 15,000 (11,336) 62,898 12,898 25.80% 351,000 -     362,968 5%

Add Brkr to Mortimer-Elbridge #2 C053139 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

ALCOA - Add Annunciator C019934 12,000 3,999 6,485 0 0 10,483 0.00% 87.36% 0 0 10,483 (1,517) -12.64% 99,000 -     100,085 100%

Ash 34.5 Install Capacitors C027987 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

Bethlehem L10, L14 Relay Upgrade C045624 337,000 9,747 186,491 147,349 472,171 815,758 140.11% 242.06% 6,000 466,171 815,758 478,758 142.06% 755,600 -     890,394 95%

BP76 RELAY UPGRADE C039382 0 26,295 (33,462) (36,318) 8,064 (35,422) 0.00% 0.00% 0 8,064 (35,422) (35,422) 0.00% 1,180,000 -     1,041,283 100%

BUS TIE BREAKER - HUNTLEY C043737 0 3,585 0 (5,385) 0 (1,800) 0.00% 0.00% 0 0 (1,800) (1,800) 0.00% 2,950,000 -     2,520,253 100%

BUS TIE BREAKER - PACKARD C043736 0 19,047 83,926 53,059 10,403 166,434 0.00% 0.00% 0 10,403 166,434 166,434 0.00% 2,100,000 -     1,871,719 100%

CAP BANKS - GARDENVILLE C043735 0 (15,019) 0 0 0 (15,019) 0.00% 0.00% 0 0 (15,019) (15,019) 0.00% 4,962,000 -     4,962,390 100%

Capital Reserve - System Capacity & Performance CNYX31S (11,280,000) 0 0 0 0 0 0.00% 0.00% (2,820,000) 2,820,000 0 11,280,000 -100.00% 0 Note 2 0 Blanket

CCR Correction - Central 2013 Study C053140 450,000 0 0 0 0 0 0.00% 0.00% 450,000 (450,000) 0 (450,000) -100.00% 0 -     0 0%

Central Breaker Upgrades - Ash C043424 650,000 93,586 181,202 61,286 112,600 448,673 17.32% 69.03% 498,000 (385,400) 448,673 (201,327) -30.97% 1,430,000 -     847,779 5%

Central Breaker Upgrades - Oswego C043426 459,000 44,563 (5,518) 1,238 2,513 42,795 0.55% 9.32% 33,000 (30,487) 42,795 (416,205) -90.68% 600,000 Note 1 90,827 5%

Central Breaker Upgrades - Teall C043427 247,000 4,586 7,418 15,658 6,061 33,721 2.45% 13.65% 0 6,061 33,721 (213,279) -86.35% 399,484 -     173,463 5%

CLAY - DEWITT LINE 3 RECONDUCTORING C043996 0 (60,502) 0 0 0 (60,502) 0.00% 0.00% 0 0 (60,502) (60,502) 0.00% 600,000 Note 1 0 cancelled 0%

Clay Substation Reconfiguration C047275 8,006,000 404,087 568,696 331,752 2,172,614 3,477,149 27.14% 43.43% 880,000 1,292,614 3,477,149 (4,528,851) -56.57% 8,829,000 -     4,315,335 5%

Clay-Teall#10,Clay-Dewitt#3 Recond C043995 1,530,000 140,190 134,523 169,414 291,915 736,042 19.08% 48.11% 373,000 (81,085) 736,042 (793,958) -51.89% 9,700,000 -     1,496,783 5%

Construct Five Mile Station C024015 21,372,000 1,204,633 1,632,871 2,789,687 8,088,155 13,715,346 37.84% 64.17% 5,139,000 2,949,155 13,715,346 (7,656,654) -35.83% 44,750,000 -     28,731,681 5%

Construct Five Mile Station - Line C024016 1,753,000 4,032 11,593 6,984 39,632 62,241 2.26% 3.55% 10,000 29,632 62,241 (1,690,759) -96.45% 1,750,000 -     227,319 5%

Dewitt - add brkrs to 345kV bay C053142 200,000 0 0 0 0 0 0.00% 0.00% 185,000 (185,000) 0 (200,000) -100.00% 0 -     0 0%

Dunkirk Second Bus Tie - Line C031460 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 375,000 Note 1 9,704 cancelled 0%

Dunkirk Second Bus Tie - Station C031459 0 425 0 0 0 425 0.00% 0.00% 0 0 425 425 0.00% 375,000 Note 1 11,560 5%

Eastover Rd - New 230-115kV Station C031326 9,751,000 (107,956) 3,407,371 6,174,289 7,051,839 16,525,543 72.32% 169.48% 1,501,000 5,550,839 16,525,543 6,774,543 69.48% 33,734,000 -     33,895,569 100%

Eastover Rd-New Line Taps C031419 2,864,000 2,150,713 1,652,318 2,135,477 2,355,635 8,294,143 82.25% 289.60% 36,000 2,319,635 8,294,143 5,430,143 189.60% 15,266,000 -     14,357,768 95%

Elm St Relief_Add 4th Xfer C049594 1,100,000 56,863 68,017 67,278 2,069,907 2,262,065 188.17% 205.64% 280,000 1,789,907 2,262,065 1,162,065 105.64% 7,550,000 -     2,317,887 5%

Ephratah Sub Rebuild - Line Portion C053144 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Ephratah substation rebuild C046486 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Falconer PAR - Line Work C053145 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 0%

Falconer PAR - Station Work C053146 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 0%

Forbes Ave TSub C043593 1,557,000 18,186 37,913 (109,131) (6,993) (60,025) -0.45% -3.86% 563,000 (569,993) (60,025) (1,617,025) -103.86% 200,000 -     1,057 5%

Frankhauser New Station - T Line Wo C030744 1,100,000 139,603 81,129 391,744 40,610 653,086 3.69% 59.37% 0 40,610 653,086 (446,914) -40.63% 1,327,000 -     795,134 5%

Frankhauser New Station - T Sub Wor C034427 764,000 36,957 109,519 9,532 11,234 167,242 1.47% 21.89% 0 11,234 167,242 (596,758) -78.11% 1,007,000 -     736,175 cancelled 0%

Golah Sub rebuild C051831 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Greenbush-Schodack 13&15 Tline C052324 763,000 13 13 8,522 29,405 37,954 3.85% 4.97% 308,000 (278,595) 37,954 (725,046) -95.03% 172,000 -     44,501 5%

Greenbush-Schodack/Hudson Sub      C052319 35,000 0 78 6,982 20,743 27,803 59.27% 79.44% 12,000 8,743 27,803 (7,197) -20.56% 440,000 -     32,264 5%

Harper sub new 115 kV line taps C044594 182,000 2,797 7,012 0 105 9,914 0.06% 5.45% 16,000 (15,895) 9,914 (172,086) -94.55% 200,000 -     9,914 5%

HOMER HILL 115 KV CAPACITOR BANKS C031457 0 681 1,646 (1,933) 0 395 0.00% 0.00% 0 0 395 395 0.00% 2,533,000 -     1,737,291 100%

Hudson Valley Reinforcement C053148 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Huntley Grounding Banks C050918 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Inghams Station Re-vitalization C050917 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Install Head End EMS Equipment for 218 DA CD00618 3,000 3,864 2,356 2,931 (14,355) (5,205) -478.51% -173.49% 1,000 (15,355) (5,205) (8,205) -273.49% 96,634 -     14,585 65%

Install Head End EMS Equipment for 861 DA CD00470 17,000 387 314 324 (3) 1,022 -0.02% 6.01% 6,000 (6,003) 1,022 (15,978) -93.99% 96,154 -     21,993 95%

Install Series Reactor at LN10 at B C045599 90,500 12,122 21,192 79,847 (142,773) (29,613) -157.76% -32.72% 3,500 (146,273) (29,613) (120,113) -132.72% 341,500 -     498 95%

Install series reactor at LN14 at B CD01083 85,000 5,939 14,945 1,780 479 23,142 0.56% 27.23% 3,000 (2,521) 23,142 (61,858) -72.77% 174,796 -     46,122 95%

INSTALL TEMP. CAP BANK AT DUNKIRK C043738 0 0 0 261 (29,538) (29,277) 0.00% 0.00% 0 (29,538) (29,277) (29,277) 0.00% 660,000 -     571,084 100%

LEEDS REMOTE END FOR ATHENS SPS C050678 0 173,805 12,400 3,385 1,758 191,348 0.00% 0.00% 0 1,758 191,348 191,348 0.00% 326,042 -     271,157 100%

Line 116 tap to new N.Lakeville Sub C052024 20,000 0 0 0 0 0 0.00% 0.00% 6,000 (6,000) 0 (20,000) -100.00% 150,000 -     0 5%

Lockport Rd #216 Install 2nd transf C044093 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 150,000 -     0 cancelled 0%

Long Road #209 New TB2 - TxT Line C043595 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 216,000 Note 1 0 5%

Long Road #209 New TB2 - TxT Sub C043596 0 2,052 648 1,510 1,735 5,945 0.00% 0.00% 0 1,735 5,945 5,945 0.00% 216,000 Note 1 18,257 5%

Lowville Automated 115 kV Switches C032259 510,000 10,506 10,603 150,648 67,734 239,491 13.28% 46.96% 0 67,734 239,491 (270,509) -53.04% 989,000 -     932,325 95%

LUTHER FOREST LINE PROJECT CLOSEOUT C040584 0 297 0 0 8,225 8,522 0.00% 0.00% 0 8,225 8,522 8,522 0.00% 0 -     8,522 100%

LUTHER FOREST SUBSTATION CLOSEOUT C040604 0 (14) 0 0 0 (14) 0.00% 0.00% 0 0 (14) (14) 0.00% 0 -     1,012 100%

Luther Forest/Malta Diff. Scheme C047897 293,000 129,514 215,763 100,596 161,748 607,621 55.20% 207.38% 1,000 160,748 607,621 314,621 107.38% 640,000 -     695,587 Program

MATTHEWS AVE SUBSTATION UPGRADE C039924 0 (16,063) 0 2,790 0 (13,272) 0.00% 0.00% 0 0 (13,272) (13,272) 0.00% 354,000 -     80,371 100%

McCrea Line C053150 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

McCrea Sub C053151 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

MENANDS 10 BUS CONNECTION UPGRADE C042423 0 906 (5,489) 0 0 (4,583) 0.00% 0.00% 0 0 (4,583) (4,583) 0.00% 75,000 -     51,593 100%

Military Road #210 - TxT Substation C043614 0 56 56 698 3,448 4,259 0.00% 0.00% 0 3,448 4,259 4,259 0.00% 53,000 -     7,729 5%

Mohican Battenkill#15 Rebuild Recon C034528 12,846,000 655,763 412,938 434,327 991,787 2,494,816 7.72% 19.42% 2,010,000 (1,018,213) 2,494,816 (10,351,184) -80.58% 17,500,000 -     7,498,740 5%

Mountain upgrade 115 - 34.5kV trans C044359 1,163,000 65,055 517,382 274,861 264,370 1,121,668 22.73% 96.45% 51,000 213,370 1,121,668 (41,332) -3.55% 2,010,000 -     1,169,498 5%

N.Lakeville - Add 34.5kV LN226 bker C051826 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

N.Lakeville new 115 - 13.2kV sub C043533 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

New Abby St Station - Line Portion C053152 30,000 0 0 8,238 (91,130) (82,892) -303.77% -276.31% 20,000 (111,130) (82,892) (112,892) -376.31% 100,000 -     (82,892) 5%

New bay at Edic 345kv substation C044674 850,000 61,736 130,619 162,949 943,242 1,298,545 110.97% 152.77% 213,000 730,242 1,298,545 448,545 52.77% 1,502,000 -     1,337,905 5%

New Buffalo Station 42 - T Line C040943 10,000 0 0 0 0 0 0.00% 0.00% 2,000 (2,000) 0 (10,000) -100.00% 0 -     0 cancelled 0%

New Buffalo Station 42 - T Sub C040944 50,000 0 0 0 0 0 0.00% 0.00% 13,000 (13,000) 0 (50,000) -100.00% 0 -     0 cancelled 0%

New Harper Substation - TxT Sub C044874 4,110,000 39,462 36,380 14,965 27,820 118,627 0.68% 2.89% 1,960,000 (1,932,180) 118,627 (3,991,373) -97.11% 2,600,000 -     155,200 5%

New Maple Ave - Line Portion C053153 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

New Maple Avenue Substation C051705 58,000 0 0 0 0 0 0.00% 0.00% 17,000 (17,000) 0 (58,000) -100.00% 0 -     0 cancelled 0%
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New Tonawanda Station C053154 30,000 0 0 0 0 0 0.00% 0.00% 20,000 (20,000) 0 (30,000) -100.00% 0 -     0 cancelled 0%

New Tonawanda Station - Line Taps C053156 25,000 0 0 0 0 0 0.00% 0.00% 9,000 (9,000) 0 (25,000) -100.00% 50,000 -     0 5%

New Watertown 115-13.2kV T - Line C053155 50,000 0 0 0 0 0 0.00% 0.00% 17,000 (17,000) 0 (50,000) -100.00% 0 -     0 5%

New Watertown 115-13.2kV T-Sub C053157 98,000 0 0 0 0 0 0.00% 0.00% 52,000 (52,000) 0 (98,000) -100.00% 0 -     0 cancelled 0%

New West Sweden Station - Line Work C053159 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

New West Sweden Station - Sub Work C053160 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 cancelled 0%

Porter 230kV Breaker Overduty Mitig C044772 75,000 49,591 26,405 22,252 19,320 117,568 25.76% 156.76% 0 19,320 117,568 42,568 56.76% 178,816 -     181,756 85%

Queensbury TB3 & TB4 upgrades (sub) C036822 2,100,000 238,858 744,505 287,680 1,685,864 2,956,907 80.28% 140.81% 525,000 1,160,864 2,956,907 856,907 40.81% 4,500,000 -     4,908,891 5%

Randall Rd Transmission Line C043672 15,000 0 0 0 0 0 0.00% 0.00% 3,000 (3,000) 0 (15,000) -100.00% 400,000 Note 1 0 5%

Randall Road Substation Trans work C043673 10,000 0 0 0 0 0 0.00% 0.00% 5,000 (5,000) 0 (10,000) -100.00% 400,000 Note 1 0 cancelled 0%

REACTOR FOR UNIONVILLE LINE #7&#9 C053223 0 0 11,150 34,377 6,085 51,612 0.00% 0.00% 0 6,085 51,612 51,612 0.00% 250,000 -     51,612 5%

Recond 1/2 Mile of Dewitt-Tilden 19 C053143 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Recond Cortland Clarks Corners C053141 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Reconductor L #54 Gardenville-Erie C031463 90,000 114 0 0 786 901 0.87% 1.00% 23,000 (22,214) 901 (89,099) -99.00% 375,000 Note 1 75,916 5%

Reconductoring 115kv NE reg NRRP C035771 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 8,800,000 Note 1 0 0%

Replacement of #171 connections C033884 188,000 214 214 221 (13,821) (13,171) -7.35% -7.01% 0 (13,821) (13,171) (201,171) -107.01% 30,000 -     14,037 cancelled 0%

Ridge sub - Split 38kV cap bank C051390 346,000 162,825 239,217 162,027 (2,172) 561,898 -0.63% 162.40% 3,000 (5,172) 561,898 215,898 62.40% 869,560 -     710,531 100%

River Tower Crossings - Spare Struc C053158 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 0%

Riverside-Reynolds Rd#4 Forbes Tap C043592 260,000 5,881 11,136 1,540 1,124 19,680 0.43% 7.57% 16,000 (14,876) 19,680 (240,320) -92.43% 253,000 -     21,533 5%

Rock Cut Substation - Transmission C040685 262,000 12,612 (12,792) 0 0 (180) 0.00% -0.07% 0 0 (180) (262,180) -100.07% 150,000 -     (0) 100%

Sanborn upgrade 115 - 34.5kV transf C044361 511,000 51,721 262,923 138,711 59,795 513,150 11.70% 100.42% 24,000 35,795 513,150 2,150 0.42% 1,272,000 -     533,446 5%

Sawyer Fourth 230-23kV Bank C053147 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 5%

Second 115 kV bus tie at Lockport C031482 483,000 109,690 154,157 43,963 65,065 372,874 13.47% 77.20% 0 65,065 372,874 (110,126) -22.80% 743,967 -     655,292 85%

Shawnee 76 Sub TxT C043616 287,000 (69) 0 0 0 (69) 0.00% -0.02% 113,000 (113,000) (69) (287,069) -100.02% 36,000 -     0 cancelled 0%

Sodeman Rd 115kV station equipment C043754 750,000 13,976 9,516 16,529 (45,941) (5,919) -6.13% -0.79% 45,000 (90,941) (5,919) (755,919) -100.79% 428,050 -     (106) cancelled 0%

Sodeman Rd Install New taps C043755 750,000 444 3,779 6,419 9,144 19,787 1.22% 2.64% 45,000 (35,856) 19,787 (730,213) -97.36% 122,300 -     20,114 5%

SPARETRANSFORMERN.AKRON C040423 0 (24,892) 0 0 0 (24,892) 0.00% 0.00% 0 0 (24,892) (24,892) 0.00% 552,000 -     471,872 100%

Spier Rotterdam NEW Line C031418 1,983,000 (302,148) 405,649 (2,055,165) 981,155 (970,509) 49.48% -48.94% 0 981,155 (970,509) (2,953,509) -148.94% 79,345,000 -     93,348,887 95%

STA WORK TO SUPPT NEW SPIER-RTDM C040346 0 18,177 962 (10,631) (2,711) 5,798 0.00% 0.00% 0 (2,711) 5,798 5,798 0.00% 135,000 -     1,039,376 100%

STATION 139 LN SUPPLY CHANGE C043740 0 10,455 (6,982) (2,014) 0 1,459 0.00% 0.00% 0 0 1,459 1,459 0.00% 499,944 -     488,172 100%

STATION 55 LN SUPPLY CHANGE C043741 0 (3,831) 0 (6,122) 0 (9,953) 0.00% 0.00% 0 0 (9,953) (9,953) 0.00% 2,440,000 -     1,559,230 95%

TAP TAYLORVILLE-BOONEVILLE 5 115KV C047633 0 141 423 51,720 3,929 56,214 0.00% 0.00% 0 3,929 56,214 56,214 0.00% 180,000 -     166,440 95%

Taps to 115 kV new Cicero Sub C050939 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 20,000 -     0 5%

TP Mortimer Second Bus tie C050696 525,000 0 0 0 0 0 0.00% 0.00% 224,000 (224,000) 0 (525,000) -100.00% 0 -     0 5%

TP Reconductor line #181 C050744 200,000 0 0 0 0 0 0.00% 0.00% 86,000 (86,000) 0 (200,000) -100.00% 0 -     0 5%

TP West Golah Substation C050695 1,000,000 0 0 0 0 0 0.00% 0.00% 438,000 (438,000) 0 (1,000,000) -100.00% 0 -     0 5%

Trans Study Budgetary Reserve NY C008376 150,000 (583,131) 150,576 (596,679) 118,418 (910,816) 78.95% -607.21% 39,000 79,418 (910,816) (1,060,816) -707.21% 0 Note 2 3,178,797 Blanket

TXT STUDY BUDGETARY RESERVE - NIMO C028245 0 0 (2,000) 0 0 (2,000) 0.00% 0.00% 0 0 (2,000) (2,000) 0.00% 0 Note 2 72,465 Blanket

Upgrade Niagara - Packard #195 C029945 5,224,000 6,201 1,518,576 5,067,325 1,115,876 7,707,979 21.36% 147.55% 1,371,000 (255,124) 7,707,979 2,483,979 47.55% 11,178,000 -     10,380,692 85%

Van Dyke 115-13.2 Sub Taps C044173 0 1,650 2,177 222 10,405 14,454 0.00% 0.00% 0 10,405 14,454 14,454 0.00% 150,000 -     24,320 5%

W. Ashville sub 115kV ln 160 tap C043832 200,000 4,628 1,335 401 747 7,112 0.37% 3.56% 119,000 (118,253) 7,112 (192,888) -96.44% 75,000 -     7,112 5%

W. Ashville substation TxT C043833 500,000 3,533 35,248 72,540 180,776 292,098 36.16% 58.42% 365,000 (184,224) 292,098 (207,902) -41.58% 558,000 -     294,621 5%

West Hamlin 82 (TXT-Sub) C043977 0 160 3,536 30,921 (39,701) (5,084) 0.00% 0.00% 0 (39,701) (5,084) (5,084) 0.00% 355,000 -     0 0%

West Hamlin 82 TXT Line C048901 0 0 0 0 1,415 1,415 0.00% 0.00% 0 1,415 1,415 1,415 0.00% 208,000 -     1,415 5%

WEST NY-TRANS LINE BUDGETARY RESERV CNW0083 0 0 0 (6,509) 138 (6,371) 0.00% 0.00% 0 138 (6,371) (6,371) 0.00% 0 Note 2 8,181 Blanket

Wetzel Rd. Substation T-Line C036983 163,000 211,218 164,125 2,989 89,357 467,689 54.82% 286.93% 0 89,357 467,689 304,689 186.93% 1,214,000 -     1,305,964 95%

MOUNTAIN STATION LINE RELOCATION C054944 0 0 2,937 1,846 267 5,049 0.00% 0.00% 0 267 5,049 5,049 0.00% 100,000 -     5,049 5%

REACTOR AT UNIONVILLE SUB FOR 7&9 C056065 0 0 63,153 257,313 1,001,208 1,321,673 0.00% 0.00% 0 1,001,208 1,321,673 1,321,673 0.00% 975,000 -     1,361,151 5%

AIRCO-BFFL RVR147 ADV METAL TAP C054711 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 546,000 -     0 5%

GRDVLL-BFFL RVR146 2ND TAP OHIO STA C054713 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 1,085,000 -     0 5%

YOUNGS ST STA 214 -115KV TAP- TLINE C054963 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 25,000 -     0 5%

SOLAR CTY REFURB 145/146 TAP C054708 0 0 0 1,812 0 1,812 0.00% 0.00% 0 0 1,812 1,812 0.00% 100,000 -     0 5%

HOMER HILL SUB115KV BUS UPGRADE C059300 0 0 0 0 68 68 0.00% 0.00% 0 68 68 68 0.00% 483,000 -     68 95%

T_TO Led System Studies Total 78,315,500 5,364,400 13,308,181 16,981,282 30,221,444 65,875,307 38.59% 84.12% 15,333,500 14,887,944 65,875,307 (12,440,193) -15.88% 235,270,826

T_NERC/NPCC Standards Clay 115 kV Rebuild C028705 648,000 211,198 76,111 1,847 33,489 322,645 5.17% 49.79% 9,000 24,489 322,645 (325,355) -50.21% 40,780,000 -     31,772,804 100%

CLAY STATION LINE PROJECT C032539 0 0 1,390 12,244 894 14,528 0.00% 0.00% 0 894 14,528 14,528 0.00% 1,650,000 -     766,293 95%

Porter 115 kV Rebuild C028686 2,734,000 927,792 3,563,208 328,245 1,588,194 6,407,439 58.09% 234.36% 30,000 1,558,194 6,407,439 3,673,439 134.36% 21,397,000 -     22,601,645 85%

Porter 230kV-Upgrade Brks/Disc/PT's C036866 0 0 0 826 1,247 2,073 0.00% 0.00% 0 1,247 2,073 2,073 0.00% 50,000 -     2,073 5%

CIP V5-US CNI (NMPC-HIGH) C058313 0 0 0 0 1,743 1,743 0.00% 0.00% 0 1,743 1,743 1,743 0.00% 800,000 Note 1 1,743 Program

T_NERC/NPCC Standards Total 3,382,000 1,138,990 3,640,709 343,163 1,625,566 6,748,428 48.07% 199.54% 39,000 1,586,566 6,748,428 3,366,428 99.54% 55,144,558

T_Generator Retirements Clay - GE 14 Reconductoring C045253 10,110,000 262,364 877,631 2,474,215 5,198,640 8,812,850 51.42% 87.17% 3,255,000 1,943,640 8,812,850 (1,297,150) -12.83% 17,733,000 -     11,118,018 65%

Five Mile to Homer Hill reconduct C047319 9,700,000 184,268 113,264 635,562 1,156,506 2,089,600 11.92% 21.54% 4,596,000 (3,439,494) 2,089,600 (7,610,400) -78.46% 15,510,000 -     3,590,500 5%

Huntley 2nd 75MVAr Perm Cap Bank C047316 712,000 729,362 35,983 (66,561) 1,915 700,699 0.27% 98.41% 0 1,915 700,699 (11,301) -1.59% 1,513,000 -     1,594,014 100%

Install 2 115kV Cap Banks - Dunkirk C047318 727,000 690,648 854,155 471,560 63,030 2,079,393 8.67% 286.02% 0 63,030 2,079,393 1,352,393 186.02% 3,460,000 -     2,925,815 95%

New Elbridge - State St Line C047298 9,000,000 27,301 10,274 14,551 82,315 134,441 0.91% 1.49% 2,250,000 (2,167,685) 134,441 (8,865,559) -98.51% 750,000 Note 3 256,385 5%

New Elbridge - State St Line  Reimb C047298R (9,000,000) 0 0 0 0 0 0.00% 0.00% (2,250,000) 2,250,000 0 9,000,000 -100.00% 750,000 Note 3 0 5%

Reconductor #5 Elbridge - State St C047297 7,501,000 13,252 7,664 10,054 34,487 65,457 0.46% 0.87% 1,876,000 (1,841,513) 65,457 (7,435,543) -99.13% 150,000 Note 3 98,610 5%

Reconductor #5 Elbridge - State St Reimb C047297R (7,501,000) 0 0 0 0 0 0.00% 0.00% (1,876,000) 1,876,000 0 7,501,000 -100.00% 150,000 Note 3 0 5%

Reconfigure Elbridge Sub C047299 3,079,000 39,352 30,799 22,867 18,116 111,134 0.59% 3.61% 769,000 (750,884) 111,134 (2,967,866) -96.39% 900,000 Note 3 283,547 5%

Reconfigure Elbridge Sub Reimb C047299R (3,079,000) 0 0 0 0 0 0.00% 0.00% (769,000) 769,000 0 3,079,000 -100.00% 900,000 Note 3 0 5%

T_Generator Retirements Total 21,249,000 1,946,547 1,929,769 3,562,248 6,555,009 13,993,573 30.85% 65.86% 7,851,000 (1,295,991) 13,993,573 (7,255,427) -34.14% 19,866,888

TxD_Non-REP SUB OTHER SENECA - REPLACE SERIES REACTORS C029100 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 575,000 -     280,481 100%

TxD_Non-REP SUB OTHER Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 280,481

T_Luther Forest LUTHER FOREST RELAY &MALTA SUB WORK C022738 0 (631) 0 0 0 (631) 0.00% 0.00% 0 0 (631) (631) 0.00% 7,625,000 -     7,624,565 100%

T_Luther Forest Total 0 (631) 0 0 0 (631) 0.00% 0.00% 0 0 (631) (631) 0.00% 7,624,565

T_Load GREENPAC PAPER MILL INTERCONNECTION C041263 0 (3,417) 0 0 0 (3,417) 0.00% 0.00% 0 0 (3,417) (3,417) 0.00% 500,000 Note 3 141,017 100%

T_Load Total 0 (3,417) 0 0 0 (3,417) 0.00% 0.00% 0 0 (3,417) (3,417) 0.00% 141,017

T_Reliability Criteria Compliance GOLAH WORK FOR 109 CONVERSION C024631 0 0 0 0 (29,811) (29,811) 0.00% 0.00% 0 (29,811) (29,811) (29,811) 0.00% 715,000 -     207,496 Program

T_Reliability Criteria Compliance Total 0 0 0 0 (29,811) (29,811) 0.00% 0.00% 0 (29,811) (29,811) (29,811) 0.00% 207,496
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Transmission - Current Year Actuals VS Expected
Transmission Project Detail

BUDGET

Spending Rationale Program Project Description Project

 FY14/15 

Investment Plan 

Level Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 
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T_Performance RIVERBEND 115-34.5KV SUB RTU C061127 0 0 0 0 9,652 9,652 0.00% 0.00% 0 9,652 9,652 9,652 0.00% 100,000 -     9,652 5%

T_Performance Total 0 0 0 0 9,652 9,652 0.00% 0.00% 0 9,652 9,652 9,652 0.00% 9,652

System Capacity & Performance Total 102,946,500 8,437,045 18,878,659 20,899,143 38,381,846 86,596,693 37.28% 84.12% 23,223,500 15,158,346 86,596,693 (16,349,807) -15.88% 319,568,038

Customer Requests/Public T_Other FINCH PAPER C033591 0 (8,564) 0 0 0 (8,564) 0.00% 0.00% 0 0 (8,564) (8,564) 0.00% 100,000 Note 3 7,832 cancelled 0%

RG&E--MORTIMER SUB 251 UPGRADE C056410 0 0 0 19,580 7,977 27,557 0.00% 0.00% 0 7,977 27,557 27,557 0.00% 300,275 Note 3 27,557 5%

T_Other Total 0 (8,564) 0 19,580 7,977 18,993 0.00% 0.00% 0 7,977 18,993 18,993 0.00% 35,390

T_Other Statutory/Regulatory FAA OBSTRUCTION LIGHTING - EAST C040704 0 0 0 262 0 262 0.00% 0.00% 0 0 262 262 0.00% 85,000 -     44,278 100%

T_Other Statutory/Regulatory Total 0 0 0 262 0 262 0.00% 0.00% 0 0 262 262 0.00% 44,278

T_Component Fatigue/DeteriorationROBLIN STEEL-ROBERTS RD.163 REMOVAL C041352 0 0 436 (13,972) 0 (13,536) 0.00% 0.00% 0 0 (13,536) (13,536) 0.00% 100,000 -     27,586 100%

T_Component Fatigue/Deterioration Total 0 0 436 (13,972) 0 (13,536) 0.00% 0.00% 0 0 (13,536) (13,536) 0.00% 27,586

T_Customer Interconnections Byrne Dairy Load Expansion C052843 30,000 1,848 4,521 1,110 (63,863) (56,384) -212.88% -187.95% 12,000 (75,863) (56,384) (86,384) -287.95% 60,000 Note 3 (55,635) 5%

Cape Vincent Wind Sub CNYX60 200,000 0 0 0 0 0 0.00% 0.00% 51,000 (51,000) 0 (200,000) -100.00% 0 Note 3 0 100%

Cape Vincent Wind Sub Reimbursement CNYX60R (200,000) 0 0 0 0 0 0.00% 0.00% (51,000) 51,000 0 200,000 -100.00% 0 Note 3 0 0%

EDGE COST REIMBURSEMENT AGMT WORK C045094 0 (675,986) 991,302 220,274 4,918 540,508 0.00% 0.00% 0 4,918 540,508 540,508 0.00% 5,200,000 Note 3 188,339 95%

Everpower Allegany IA-Tap/ Switches C047385 100,000 6 (381) 0 0 (376) 0.00% -0.38% 27,000 (27,000) (376) (100,376) -100.38% 1,010,000 Note 3 334 5%

Everpower Allegany IA-Tap/ Switches Reimb C047385R (100,000) 0 0 0 0 0 0.00% 0.00% (27,000) 27,000 0 100,000 -100.00% 1,010,000 Note 3 0 5%

Everpower Wind IA- SUF & AF Work C047387 100,000 1,592 1,800 724 0 4,116 0.00% 4.12% 27,000 (27,000) 4,116 (95,884) -95.88% 1,520,000 Note 3 39,888 5%

Everpower Wind IA- SUF & AF Work Reimb C047387R (100,000) 0 0 0 0 0 0.00% 0.00% (27,000) 27,000 0 100,000 -100.00% 1,520,000 Note 3 0 5%

Horse Creek Wind Line CNYX70 100,000 0 0 0 0 0 0.00% 0.00% 27,000 (27,000) 0 (100,000) -100.00% 0 Note 3 0 cancelled 0%

Horse Creek Wind Line Reimbursement CNYX70R (100,000) 0 0 0 0 0 0.00% 0.00% (27,000) 27,000 0 100,000 -100.00% 0 Note 3 0 0%

Horse Creek Wind Sub CNYX71 100,000 0 0 0 0 0 0.00% 0.00% 27,000 (27,000) 0 (100,000) -100.00% 0 Note 3 0 0%

Horse Creek Wind Sub Reimbursement CNYX71R (100,000) 0 0 0 0 0 0.00% 0.00% (27,000) 27,000 0 100,000 -100.00% 0 Note 3 0 0%

LAND SALE GENEVA-GERES LOCK 15 C051907 0 1,488 4,967 (6,455) 0 0 0.00% 0.00% 0 0 0 0 0.00% 5,596 -     4,331 100%

LINE 46 115KV REPLACE W/ CNP C053121 0 10,427 (184,049) 18,636 1,067 (153,919) 0.00% 0.00% 0 1,067 (153,919) (153,919) 0.00% 100,000 Note 3 (130,641) 5%

MM ALBANY ENERGY CRA C042103 0 0 59,351 0 10,562 69,913 0.00% 0.00% 0 10,562 69,913 69,913 0.00% 208,300 Note 3 (12,505) 100%

Nine Mile 2 Uprate C039171 (84,500) 96,037 52,723 30,313 14,216 193,289 -16.82% -228.74% 0 14,216 193,289 277,789 -328.74% 2,123,000 Note 1,3 296,457 100%

Nine Mile 2 Uprate -Tx Line Work C052163R (100,000) 0 0 0 0 0 0.00% 0.00% 0 0 0 100,000 -100.00% 125,000 Note 3 0 5%

Nine Mile 2 Uprate- Tx Line Work C052163 100,000 15,381 31,429 2,123 1,120 50,053 1.12% 50.05% 0 1,120 50,053 (49,947) -49.95% 125,000 Note 3 60,003 5%

NYSEG-LF INTERCNT.115/34.5KV STA. C052588 0 1,780 1,345 58,618 234,595 296,338 0.00% 0.00% 0 234,595 296,338 296,338 0.00% 1,031,000 Note 3 (203,328) 5%

Roaring Brook Wind Line CNYX61 20,000 0 0 0 0 0 0.00% 0.00% 6,000 (6,000) 0 (20,000) -100.00% 0 Note 3 0 0%

Roaring Brook Wind Line Reimbursement CNYX61R (20,000) 0 0 0 0 0 0.00% 0.00% (6,000) 6,000 0 20,000 -100.00% 0 Note 3 0 0%

Roaring Brook Wind Sub CNYX62 211,000 0 0 0 0 0 0.00% 0.00% 54,000 (54,000) 0 (211,000) -100.00% 0 Note 3 0 0%

Roaring Brook Wind Sub Reimbursement CNYX62R (211,000) 0 0 0 0 0 0.00% 0.00% (54,000) 54,000 0 211,000 -100.00% 0 Note 3 0 0%

STEEL WINDS II - NG STA UPGRADES C038126 0 (150) (1,217) 0 1,435 68 0.00% 0.00% 0 1,435 68 68 0.00% 1,340,000 Note 1,3 (1,425) 100%

STEWARTS BRIDGE LGIA LINE RECONDUCT C047175 0 0 22,675 0 (42,179) (19,504) 0.00% 0.00% 0 (42,179) (19,504) (19,504) 0.00% 130,000 Note 3 37,578 100%

WATERVLIET ARSENAL REQUEST DBL TAP C053377 0 0 (75,000) 1,701 2,441 (70,857) 0.00% 0.00% 0 2,441 (70,857) (70,857) 0.00% 100,000 -     (70,857) 5%

ROARINGBROOKUPGRADE MARTINSBURG SUB C055408 0 0 267 6,628 4,405 11,300 0.00% 0.00% 0 4,405 11,300 11,300 0.00% 603,000 Note 3 11,300 5%

RG&E STATION 56 REBUILD C057011 0 0 5,704 16,161 497 22,361 0.00% 0.00% 0 497 22,361 22,361 0.00% 350,000 Note 3 22,361 5%

GREEN POWER WIND PROJECT C058099 0 0 0 34,673 8,123 42,797 0.00% 0.00% 0 8,123 42,797 42,797 0.00% 1,685,000 Note 3 43,503 5%

GREEN PWR WIND LOOP IN/OUT C058101 0 0 0 0 7,454 7,454 0.00% 0.00% 0 7,454 7,454 7,454 0.00% 957,000 Note 3 7,454 5%

REENERGY/FORT DRUM INTERCONNECT C058403 0 0 0 0 996 996 0.00% 0.00% 0 996 996 996 0.00% 205,000 Note 3 996 0%

NYPA EDIC CAPACITOR BANK C060545 0 0 0 0 449 449 0.00% 0.00% 0 449 449 449 0.00% 125,000 Note 3 449 5%

T_Customer Interconnections Total (54,500) (547,578) 915,437 384,507 186,236 938,601 -341.72% -1722.20% 12,000 174,236 938,601 993,101 -1822.20% 238,601

T_Public Requirements (additional nFAA Obstruction Lighting - West C027954 100,000 0 0 0 0 0 0.00% 0.00% 8,000 (8,000) 0 (100,000) -100.00% 150,000 -     10,715 5%

TP Relocate Lafarge-Pleasant Vlly#8 C050745 10,000 0 0 0 0 0 0.00% 0.00% 3,000 (3,000) 0 (10,000) -100.00% 0 -     0 5%

FEDEX BAYVIEW-RAISE TRANS LINE C059379 0 0 0 3,138 6,518 9,656 0.00% 0.00% 0 6,518 9,656 9,656 0.00% 700,000 Note 3 9,656 5%

NYPA'S MARCY SO SERIES COMPENSATOR C059802 0 0 0 0 (267,441) (267,441) 0.00% 0.00% 0 (267,441) (267,441) (267,441) 0.00% 150,000 Note 3 (262,568) 5%

T_Public Requirements (additional need) Total 110,000 0 0 3,138 (260,924) (257,785) -237.20% -234.35% 11,000 (271,924) (257,785) (367,785) -334.35% (242,197)

T_Clearance Strategy COLTON-BROWNS FALLS 1&2 STR 68-69 C024860 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 100,000 -     57,090 5%

T_Clearance Strategy Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 57,090

T_Load OAKWOOD TAP 36 & 37, 115KV C004884 0 0 0 0 41,624 41,624 0.00% 0.00% 0 41,624 41,624 41,624 0.00% 311,000 -     335,200 100%

T_Load Total 0 0 0 0 41,624 41,624 0.00% 0.00% 0 41,624 41,624 41,624 0.00% 335,200

Customer Requests/Public Requirements Total 55,500 (556,142) 915,873 393,515 (25,087) 728,159 -45.20% 1312.00% 23,000 (48,087) 728,159 672,659 1212.00% 495,948

Non-Infrastructure/Other T_Other Syst Capacity & PerformanUPGRADE BREAKERS AT SCRIBA C028708 0 0 0 1,677 0 1,677 0.00% 0.00% 0 0 1,677 1,677 0.00% 5,400,000 -     5,334,272 100%

T_Other Syst Capacity & Performance Total 0 0 0 1,677 0 1,677 0.00% 0.00% 0 0 1,677 1,677 0.00% 5,334,272

T_Other Asset Condition ROCHESTER - GENERATOR & HPFF ALARMS C030532 0 0 0 0 (732) (732) 0.00% 0.00% 0 (732) (732) (732) 0.00% 90,000 -     16,341 cancelled 0%

T_Other Asset Condition Total 0 0 0 0 (732) (732) 0.00% 0.00% 0 (732) (732) (732) 0.00% 16,341

T_Other BLANKET LAND ACQUISITION/DISPOSITIO C042905 0 1,482 2,413 2,890 (17,249) (10,464) 0.00% 0.00% 0 (17,249) (10,464) (10,464) 0.00% 0 -     (42,719) Blanket

FUNCTIONAL SPECIFICATION WITH PG&E C033536 0 (25,112) 0 0 0 (25,112) 0.00% 0.00% 0 0 (25,112) (25,112) 0.00% 200,000 -     214,497 Blanket

SALMON RIVER LAND SALES C037983 0 2,553 5,484 5,632 (20,164) (6,495) 0.00% 0.00% 0 (20,164) (6,495) (6,495) 0.00% 250,000 -     197,709 95%

VARIOUS STA - RANGE OF OPERATIONS C032551 0 56,985 77,672 39,605 (13,414) 160,848 0.00% 0.00% 0 (13,414) 160,848 160,848 0.00% 665,000 -     689,029 Program

NY TLS DEFERRED CAPEX SMALL TOOLS C034809 0 0 0 (2,453) 0 (2,453) 0.00% 0.00% 0 0 (2,453) (2,453) 0.00% 0 Note 2 1,332,646 Blanket

HELICOPTER PURCHASE - NIAGARA MOHAWK C058940 0 0 0 295 8,039,562 8,039,857 0.00% 0.00% 0 8,039,562 8,039,857 8,039,857 0.00% 7,784,000 -     8,039,857 95%

LOCKPORT-MORTIMER111&107SWITCHWORK C034692 0 0 0 0 (2,711) (2,711) 0.00% 0.00% 0 (2,711) (2,711) (2,711) 0.00% 100,000 -     2,711 0%

NIMO TRANSMISSION ACCTG ENTRIES C053969 0 0 0 0 3,158,449 3,158,449 0.00% 0.00% 0 3,158,449 3,158,449 3,158,449 0.00% 0 Note 2 10,996,513 Blanket

T_Other Total 0 35,908 85,569 45,970 11,144,473 11,311,919 0.00% 0.00% 0 11,144,473 11,311,919 11,311,919 0.00% 21,430,244

T_Station Control and Monitoring S Edic Security Upgrades C051894 950,000 2,249 31,066 370,210 418,429 821,954 44.05% 86.52% 0 418,429 821,954 (128,046) -13.48% 952,287 -     925,445 65%

IntrMeterInvestmentPrgmCo36 C035267 1,139,000 238,647 263,946 215,358 486,079 1,204,031 42.68% 105.71% 25,000 461,079 1,204,031 65,031 5.71% 0 Note 2 4,472,546 Program

Jamestown Muni Dow St Stat. Mtr upg C046999 10,000 8,720 5,568 514 979 15,781 9.79% 157.81% 2,000 (1,021) 15,781 5,781 57.81% 67,000 -     95,646 85%

NY PHYSICAL SECURITY 15BULKSTATIONS C034224 0 35,247 1,395 0 0 36,643 0.00% 0.00% 0 0 36,643 36,643 0.00% 8,500,000 -     7,331,876 100%

PHYSICAL SECURITY TSUBSTATIONS NIMO C050919 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 -     0 Program

Porter Security Upgrades C051895 800,000 (4,966) 41,834 344,464 335,685 717,017 41.96% 89.63% 0 335,685 717,017 (82,983) -10.37% 925,472 -     902,147 95%

Program-Remote Terminal Unit (RTU) C003772 893,000 500,567 437,386 246,478 77,309 1,261,740 8.66% 141.29% 58,000 19,309 1,261,740 368,740 41.29% 0 Note 2 17,069,050 Program

Substation Security Program C053136 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 Note 2 0 0%

T_Station Control and Monitoring Systems Total 3,792,000 780,465 781,196 1,177,024 1,318,481 4,057,166 34.77% 106.99% 85,000 1,233,481 4,057,166 265,166 6.99% 30,796,711

T_General Equipment BATTERY EYEWASH STATION RPLPROGRAM C038545 0 (17,762) 0 0 0 (17,762) 0.00% 0.00% 0 0 (17,762) (17,762) 0.00% 0 Note 2 203,082 Program

NY DEFERRED CAPEX SMALL TOOLS C031770 0 (226,838) 0 0 0 (226,838) 0.00% 0.00% 0 0 (226,838) (226,838) 0.00% 0 Note 2 962,134 Blanket

IHC CAPITAL SMALL TOOLS 5210-T NY C054605 0 0 0 5,218 101,863 107,081 0.00% 0.00% 0 101,863 107,081 107,081 0.00% 0 Note 2 107,081 Blanket

MOHICAN ST. ADD STATION SERVICE TRF C055988 0 0 0 4,713 23,066 27,779 0.00% 0.00% 0 23,066 27,779 27,779 0.00% 150,000 -     27,779 5%
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T_General Equipment Total 0 (244,600) 0 9,931 124,929 (109,741) 0.00% 0.00% 0 124,929 (109,741) (109,741) 0.00% 1,300,075

Non-Infrastructure/Other Total 3,792,000 571,773 866,764 1,234,602 12,587,151 15,260,290 331.94% 402.43% 85,000 12,502,151 15,260,290 11,468,290 302.43% 58,877,643

Grand Total 176,300,000 20,884,957 32,777,983 38,583,820 75,286,324 167,533,084 42.70% 95.03% 42,521,000 32,765,324 167,533,084 (8,766,916) -4.97% 804,866,925

Notes

1- Group level DOA

2- Budgetary Reserves and Programs

3- Reimbursable Projects 
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Asset Condition 24,143,670 4,486,553 4,549,307 5,894,555 4,625,678 19,556,094 19.16% 81.0% 6,692,139 (2,066,461) 19,556,094 (4,587,576) -19.0%

Customer Requests/Public Requirements 1,981,650 783,307 164,139 1,079,564 681,189 2,708,198 34.37% 136.7% 484,800 196,389 2,708,198 726,548 36.7%

Damage/Failure 2,756,500 771,134 1,087,070 956,010 472,255 3,286,469 17.13% 119.2% 689,125 (216,870) 3,286,469 529,969 19.2%

Non-Infrastructure/Other 145,000 0 0 0 0 0 0.00% 0.0% 0 0 0 (145,000) -100.0%

System Capacity & Performance 3,748,180 949,929 2,379,482 (1,112,217) 1,018,964 3,236,157 27.19% 86.3% 569,107 449,857 3,236,157 (512,023) -13.7%

Grand Total 32,775,000 6,990,923 8,179,999 6,817,912 6,798,086 28,786,919 20.74% 87.8% 8,435,171 (1,637,086) 28,786,919 (3,988,081) -12.2%
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D/SUB T_New Business 1,216,000 459,562 (110,497) 641,582 498,621 1,489,268 41.00% 122.5% 150,000 348,621 1,489,268 273,268 22.5%

D/SUB T_Public Requirements 145,800 66,298 (79,779) 83,594 265,567 335,680 182.14% 230.2% 36,450 229,117 335,680 189,880 130.2%

D/SUB T_Damage Failure Other 2,556,500 759,409 883,284 775,645 465,816 2,884,154 18.22% 112.8% 639,125 (173,309) 2,884,154 327,654 12.8%

TxD_REP-Line Other 1,000 93,166 63,046 121,588 (223,245) 54,555 -22324.47% 5455.5% 250 (223,495) 54,555 53,555 5355.5%

TxD_Non-REP LINE OTHER 2,141,000 748,090 252,125 795,733 446,513 2,242,460 20.86% 104.7% 664,000 (217,488) 2,242,460 101,460 4.7%

D/SUB T_Reliability 32,000 334 24,678 16,896 2,625 44,534 8.20% 139.2% 8,000 (5,375) 44,534 12,534 39.2%

TxD_REP-Line Rebuild 3,367,750 1,004,516 892,848 196,376 427,040 2,520,780 12.68% 74.9% 926,495 (499,456) 2,520,780 (846,970) -25.1%

D_Non-REP LINE OTHER 195,100 197,320 387,423 177,032 209,388 971,162 107.32% 497.8% 12,850 196,538 971,162 776,062 397.8%

D/SUB T_Load Relief 1,867,800 374,165 198,746 39,658 242,503 855,073 12.98% 45.8% 377,128 (134,625) 855,073 (1,012,727) -54.2%

T_Damage/Failure 0 114,250 2,017,302 (1,675,847) 4,133 459,838 0.00% 0.00% 0 4,133 459,838 459,838 0.0%

T_Component Fatigue/Deterioration 0 27,009 18,893 350,184 108,109 504,194 0.00% 0.00% 0 108,109 504,194 504,194 0.0%

T_Customer Interconnections 0 0 0 (22,285) 9,332 (12,954) 0.00% 0.00% 9,332 (12,954) (12,954) 0.0%

D/SUB T_Asset Replacement 246,049 219,313 198,915 237,367 132,700 788,295 53.93% 320.38% 496,898 (364,198) 788,295 542,245 220.4%

D_REP-UG Cable Replacements 0 75,781 (24,662) (6,950) 0 44,169 0.00% 0.00% 0 0 44,169 44,169 0.0%

T_Public Requirements (additional need) 0 0 0 9,362 33,449 42,811 0.00% 0.00% 33,449 42,811 42,811 0.0%

D/SUB T_Substation Indoor 95,100 13,811 51,120 19,598 57,302 141,832 60.25% 149.14% 23,775 33,527 141,832 46,732 49.1%

D/SUB T_Inspection $ Maintenance 11,828,337 2,516,611 2,773,370 2,902,717 2,622,766 10,815,465 22.17% 91.44% 2,907,084 (284,318) 10,815,465 (1,012,873) -8.6%

D/SUB T_Sub T UG Cable Replacement 1,882,400 46,418 239,193 563,457 106,381 955,450 5.65% 50.76% 445,857 (339,475) 955,450 (926,950) -49.2%

D/SUB T_Sub-T Overhead Line 5,660,323 214,011 276,674 1,108,402 1,167,463 2,766,550 20.63% 48.88% 1,588,179 (420,716) 2,766,550 (2,893,773) -51.1%

TxD_REP-Distribution Automation 50,000 141,259 109,612 113,427 53,892 418,191 107.78% 836.38% 12,500 41,392 418,191 368,191 736.4%

D/SUB T_De-Energized T Line Strategy 174,840 52,671 19,910 47,046 64,940 184,567 37.14% 105.56% 80,330 (15,390) 184,567 9,727 5.6%

D/SUB T_Major Storms 200,000 1,924 0 1,097 1,858 4,879 0.93% 2.44% 50,000 (48,142) 4,879 (195,121) -97.6%

D/SUB T_Sub-T Automation 288,000 36,171 55,669 59,093 13,171 164,104 4.57% 56.98% 0 13,171 164,104 (123,896) -43.0%

D_REP-Distribution Automation 792,000 99,683 96,132 187,468 73,370 456,653 9.26% 57.66% 0 73,370 456,653 (335,347) -42.3%

D/SUB T_3rd Party Attachments 35,000 9,312 4,103 1,319 (7,037) 7,697 -20.11% 21.99% 16,250 (23,287) 7,697 (27,303) -78.0%

TxD_REP-UG Cable 0 2,412 (33,036) 37,713 372 7,461 0.00% 0.00% 0 372 7,461 7,461 0.0%

TxD_Non-REP SUB OTHER 0 (282,573) (135,070) 36,638 21,057 (359,948) 0.00% 0.00% 0 21,057 (359,948) (359,948) 0.0%

Grand Total 32,775,000 6,990,923 8,179,999 6,817,912 6,798,086 28,786,919 20.74% 87.8% 8,435,171 (1,637,086) 28,786,919 (3,988,081) -12.2%
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Asset Condition TxD_REP-Line Other 225 LINE - REPLACE SECTIONALIZERS C054063 0 288 11,462 57,740 29,936 99,426 0.00% 0.00% 0 29,936 99,426 99,426 0.00% 200,000 99,426 30%

DUNLOP TAP 12KV/25 CYCLE R5/R7 RETI CD00178 0 25 25 26 17 93 0.00% 0.00% 0 17 93 93 0.00% 259,608 29,992 5%

L. CLEAR-TUPPER LAKE 38-46KV-DANC F CD00887 0 32,962 0 0 0 32,962 0.00% 0.00% 0 0 32,962 32,962 0.00% 660,648 615,407 0%

RANKINE-ADAMS 12KV LINE REMOVALS C035444 0 9,709 (2,592) 0 0 7,117 0.00% 0.00% 0 0 7,117 7,117 0.00% 108,575 61,190 100%

Regulator site fencing west-34.5kv C046444 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

REMOVE WOODARD 24/TEALL 25 PARTIAL C052065 0 4 9,849 164 108 10,124 0.00% 0.00% 0 108 10,124 10,124 0.00% 25,000 31,534 0%

STATION 55 115KV TAPS-REARRANGE SUBCD01220 0 565 (12,414) 1,667 (312,114) (322,296) 0.00% 0.00% 0 (312,114) (322,296) (322,296) 0.00% 1,440,000 1,209,796 100%

WOODVILLE TAP 22-34.5KV -RETIRE AND CD01075 0 39,390 10,835 (176,872) 39,301 (87,347) 0.00% 0.00% 0 39,301 (87,347) (87,347) 0.00% 765,673 849,789 95%

HARPER 32&88 LINE REMOVAL C033191 0 0 0 (2,347) (11,454) (13,802) 0.00% 0.00% 0 (11,454) (13,802) (13,802) 0.00% 255,587 260,790 100%

TxD_REP-Line Other Total 0 82,942 17,165 (119,623) (254,207) (273,723) 0.00% 0.00% 0 (254,207) (273,723) (273,723) 0.00% 3,157,923

TxD_Non-REP LINE OTHERBuffalo Station 27 Rebuild - 23 kV C033470 84,000 21,195 58,448 23,761 57,205 160,608 68.10% 191.20% 21,000 36,205 160,608 76,608 91.20% 231,000 250,060 95%

CNY Sub Trans-Line Asset Replace CNC0075 244,000 32,782 61,657 62,331 72,464 229,234 29.70% 93.95% 61,000 11,464 229,234 (14,766) -6.05% 258,640 314,789 Blanket

ENY Sub Trans-Line Asset Replace CNE0075 213,000 5,459 (23,454) 58,188 60,737 100,930 28.52% 47.39% 53,250 7,487 100,930 (112,070) -52.61% 225,780 83,172 Blanket

HOMER HILL-CERES 809-34.5KV RETIRE CD00825 0 1,162 1,163 1,301 1,185 4,810 0.00% 0.00% 0 1,185 4,810 4,810 0.00% 758,000 101,534 30%

JOHNSTOWN-MARKET HILL 8 69KV TRIB CD00179 0 (19,248) 387 0 0 (18,861) 0.00% 0.00% 0 0 (18,861) (18,861) 0.00% 166,627 164,903 100%

Lockport - Maple Rd L92E&W Removal C036200 5,000 819 782 1,029 (229) 2,402 -4.57% 48.04% 0 (229) 2,402 (2,598) -51.96% 100,000 66,724 65%

RANKINE - HARPER - L16 & L17 REM. C036205 0 5 586 (5,478) 0 (4,887) 0.00% 0.00% 0 0 (4,887) (4,887) 0.00% 128,000 76,539 100%

SOLVAY 22-RETIRE PORTION 34.5KV CD01302 0 127,481 0 (1,837) 0 125,643 0.00% 0.00% 0 0 125,643 125,643 0.00% 179,500 192,953 95%

WNY Sub Trans-Line Asset Replace CNW0075 355,000 88,808 53,298 117,113 81,906 341,125 23.07% 96.09% 88,750 (6,844) 341,125 (13,875) -3.91% 376,300 390,619 Blanket

N ELLICOTTVILLE TAP 803 REMOVE C033030 0 0 (5,308) 0 0 (5,308) 0.00% 0.00% 0 0 (5,308) (5,308) 0.00% 825,000 393,183 100%

YOUNGSTOWN-SANBORN 403 REFURBISH C034462 0 0 0 391,887 23,516 415,403 0.00% 0.00% 0 23,516 415,403 415,403 0.00% 2,860,000 2,985,976 100%

TxD_Non-REP LINE OTHER Total 901,000 258,462 147,559 648,295 296,785 1,351,101 32.94% 149.96% 224,000 72,785 1,351,101 450,101 49.96% 5,020,453

TxD_REP-Line Rebuild ALBION - BROCKPORT 308 REFURBISH C033131 0 30,690 0 1,929 0 32,619 0.00% 0.00% 0 0 32,619 32,619 0.00% 976,000 1,055,950 100%

Battenkill-Cem Mntn 5, fort miller C048827 50,000 2,209 617 8,931 6,205 17,962 12.41% 35.92% 12,500 (6,295) 17,962 (32,038) -64.08% 50,000 49,150 20%

CALEDONIA-GOLAH 213-REFURBISH C027586 0 16,737 575 1,959 0 19,271 0.00% 0.00% 0 0 19,271 19,271 0.00% 2,050,000 2,111,309 100%

Callanan Tap - Install new Sub-T li C046641 1,809,650 39,502 32,019 21,288 61,635 154,443 3.41% 8.53% 631,273 (569,639) 154,443 (1,655,207) -91.47% 274,000 179,894 5%

GARDENVILLE-SYMINGTON 714 REMOVAL C033187 0 4,456 0 0 0 4,456 0.00% 0.00% 0 0 4,456 4,456 0.00% 742,736 260,371 100%

GREENBUSH-DEFREESVILLE 7 REMV 34.5KC007519 0 784 1,462 30 0 2,275 0.00% 0.00% 0 0 2,275 2,275 0.00% 1,022,906 208,361 100%

HOOSICK-CLAY HILL 8 SUBT TAP TO BE CD00919 0 412 200 0 0 612 0.00% 0.00% 0 0 612 612 0.00% 687,981 233,448 100%

Krumkill-Delmar-Bethlehem 9/8 34.5k C046463 317,000 17,402 2,754 1,195 277 21,629 0.09% 6.82% 79,250 (78,973) 21,629 (295,371) -93.18% 600,000 34,190 20%

Lisbon-Heuvelton #25 Removal C025079 425,000 6,182 100 202 102 6,586 0.02% 1.55% 47,222 (47,120) 6,586 (418,414) -98.45% 50,000 55,331 20%

MALLORY-CICERO 33-34.5KV-RELOCATIONC054507 0 3,002 1,060 2,030 1,072 7,164 0.00% 0.00% 0 1,072 7,164 7,164 0.00% 100,000 7,164 20%

Menands-Liberty 9 Relocation C033172 75,000 6,430 20,694 5,733 742 33,597 0.99% 44.80% 18,750 (18,009) 33,597 (41,403) -55.20% 150,000 68,431 20%

N LAKEVILLE-HEMLOCK 224 REFURBISH C035503 0 13,940 19,212 2,136 0 35,289 0.00% 0.00% 0 0 35,289 35,289 0.00% 525,192 397,723 100%

N.LAKEVILLE-RICHMOND 226, 34.5KV C036716 0 6 6 6 (375) (358) 0.00% 0.00% 0 (375) (358) (358) 0.00% 198,000 4,224 5%

NY SUBT PS&I LINE ACTIVITY CD00772 0 8,364 72,687 49,409 229,247 359,708 0.00% 0.00% 0 229,247 359,708 359,708 0.00% 326,155 544,893 Program

RANSOM-PHILLIPS RD 402 REFURBISH C033181 0 18,725 387 0 13,703 32,815 0.00% 0.00% 0 13,703 32,815 32,815 0.00% 158,025 170,576 100%

Solvay 22-34.5 kV line Refur. C046685 550,000 393,596 269,048 (3,313) 90,915 750,247 16.53% 136.41% 137,500 (46,585) 750,247 200,247 36.41% 1,575,000 1,336,935 100%

TAP TO H&V GREENWICH-34.5KV C046477 0 0 0 822 588 1,409 0.00% 0.00% 0 588 1,409 1,409 0.00% 75,000 39,836 5%

Trenton-Whitesboro 25-46kv C046458 141,100 491 22,933 26,807 17,408 67,639 12.34% 47.94% 0 17,408 67,639 (73,461) -52.06% 150,000 70,596 20%

TRENTON-WHITESBORO L25 N OF MARCY CD00619 0 21,873 0 (519) 2,955 24,309 0.00% 0.00% 0 2,955 24,309 24,309 0.00% 1,156,000 1,011,950 100%

YAHNUNDASIS-SCHUYLER 25/26 REFUR. C033174 0 419,718 417,132 64,398 (14,293) 886,955 0.00% 0.00% 0 (14,293) 886,955 886,955 0.00% 1,336,000 1,632,185 95%

UNION-FRANKLIN 34-46KV REFURB. C052510 0 0 26,560 12,696 13,932 53,189 0.00% 0.00% 0 13,932 53,189 53,189 0.00% 855,000 53,189 20%

A0570 GOLAH-N.LAKEVILLE 216, 34.5KV C056064 0 0 5,401 636 22,929 28,966 0.00% 0.00% 0 22,929 28,966 28,966 0.00% 25,000 28,966 100%

SUBT PRIORITY POLE REPL-WESTRN RGN C000502 0 0 0 0 (1) (1) 0.00% 0.00% 0 (1) (1) (1) 0.00% 1,780,451 1,602,507 Program

34.5kV Lines 610, 611, 612- Replace C000481 0 0 0 0 (20,000) (20,000) 0.00% 0.00% 0 (20,000) (20,000) (20,000) 0.00% 3,623,520 1,966,577 0%

TxD_REP-Line Rebuild Total 3,367,750 1,004,516 892,848 196,376 427,040 2,520,780 12.68% 74.85% 926,495 (499,456) 2,520,780 (846,970) -25.15% 13,123,757

D/SUB T_Load Relief Buffalo Station 30 - Rebuild - 23kV C015755 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

D/SUB T_Load Relief Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0

T_Component Fatigue/Deter CIRCUIT BREAKER RECLOSR RPL NYC TXDC035142 0 15,919 10,520 349,706 73,178 449,322 0.00% 0.00% 0 73,178 449,322 449,322 0.00% 320,000 1,098,530 Program

CIRCUIT BREAKER RECLR REPL NYW TXD C034883 0 11,090 8,373 479 34,931 54,872 0.00% 0.00% 0 34,931 54,872 54,872 0.00% 1,122,000 532,773 Program

T_Component Fatigue/Deterioration Total 0 27,009 18,893 350,184 108,109 504,194 0.00% 0.00% 0 108,109 504,194 504,194 0.00% 1,631,304

D/SUB T_Asset ReplacemenAmsterdam 69 KV reconfig and LB SWs C049299 233,333 0 0 1,697 18 1,715 0.01% 0.74% 233,333 (233,315) 1,715 (231,618) -99.26% 780,000 1,715 20%

Beth-Voorheesville-Retire Callanan C027582 1,000 1,806 2,657 3,773 22,934 31,170 2293.43% 3117.03% 250 22,684 31,170 30,170 3017.03% 553,100 242,102 5%

Buffalo Station 122 Rebuild - 23kV CD00780 17,600 4,357 2,419 92 0 6,868 0.00% 39.02% 4,800 (4,800) 6,868 (10,732) -60.98% 60,000 6,868 5%

Buffalo Station 42 Rebuild - SubT L C046853 27,000 0 0 0 0 0 0.00% 0.00% 16,200 (16,200) 0 (27,000) -100.00% 0 0 5%

Dake Hill-W. Salamanca 816-34.5kv C046469 0 0 1,458 8,756 77 10,292 0.00% 0.00% 0 77 10,292 10,292 0.00% 100,000 33,973 5%

Defective 1980 chance insulators-34 C046445 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Fort Covington-Malone 26-34.5kV C050197 75,000 0 0 31,264 16,992 48,256 22.66% 64.34% 32,143 (15,151) 48,256 (26,744) -35.66% 75,000 48,256 5%

Genesee South 34.5kV  relief C046711 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%
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Hartfield-S. Dow 859-Relocate Part C052209 424,000 5,888 10,831 14,035 26,051 56,805 6.14% 13.40% 106,000 (79,949) 56,805 (367,195) -86.60% 100,000 61,855 5%

L226 - Extend line to N LVille Sta C015766 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

LN404 Moutain - Sanborn reconductor CD01276 708,900 12,784 11,764 8,925 10,705 44,178 1.51% 6.23% 620,391 (609,686) 44,178 (664,722) -93.77% 125,000 87,186 30%

M&T bank Tap 701-34.5kv C046462 925,000 12,825 32,727 50,035 3,599 99,185 0.39% 10.72% 0 3,599 99,185 (825,815) -89.28% 300,000 229,072 20%

Mortimer-Solvay 5-69kV -remove C049335 1,000 38 38 39 26 140 2.57% 14.05% 250 (224) 140 (860) -85.95% 150,000 22,820 20%

N. Ashford-Nuclear Fuel Services 81 C046467 413,950 90,990 94,953 (2,620) 11,280 194,602 2.72% 47.01% 0 11,280 194,602 (219,348) -52.99% 586,383 396,809 5%

N.Lakeville - Ridge LN 218 Refurbis C046766 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Nile-S. Wellsville 812-34.5kV ref. C050290 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Oakfield - Caledonia LN201 reconduc C046707 621,050 50,957 18,280 37,000 14,880 121,117 2.40% 19.50% 173,048 (158,168) 121,117 (499,933) -80.50% 524,000 153,817 5%

Ohio-Ridge 613-34.5kv C046453 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Old Jewitt-Solvay 26(lns 30,31,26)- C046438 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Phillips-Medina 301-34.5kv C046465 0 0 0 61,784 1,528 63,312 0.00% 0.00% 0 1,528 63,312 63,312 0.00% 75,000 63,312 5%

Phillips-Telegraph 304-34.5kv C046466 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Rankine - Adams - 25 Cycle Line Ret C046620 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Refurbish H-Lns 27h,28h,33h C046470 0 0 17,357 4,567 17,252 39,176 0.00% 0.00% 0 17,252 39,176 39,176 0.00% 800,000 39,176 5%

Shaleton-Ridge 610, Station 207 Tap C046779 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Sta 122 taps 622/623-23kv C046461 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Sta 66 repl./new Subt pole mtd sta. CD00544 136,000 706 707 730 479 2,622 0.35% 1.93% 136,000 (135,521) 2,622 (133,378) -98.07% 23,000 46,189 5%

Station 126 taps 33h/34h-23kv C046450 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

TxD RESERVE for Asset Replacement U C046910 (3,387,784) 0 0 0 0 0 0.00% 0.00% (846,946) 846,946 0 3,387,784 -100.00% 0 0 Blanket

W. Portland-Sherman 867-34.5kv C046468 50,000 38,962 5,725 17,288 6,617 68,592 13.23% 137.18% 21,429 (14,812) 68,592 18,592 37.18% 750,000 68,592 5%

CUYLER24 SUBT TAP-SUB REPLACEMENT C060019 0 0 0 0 263 263 0.00% 0.00% 0 263 263 263 0.00% 125,000 263 5%

D/SUB T_Asset Replacement Total 246,049 219,313 198,915 237,367 132,700 788,295 53.93% 320.38% 496,898 (364,198) 788,295 542,245 220.38% 1,502,006

D_REP-UG Cable ReplacemSOUTH MALL CABLES REPLACEMENT CD00086 0 75,781 (24,662) (6,950) 0 44,169 0.00% 0.00% 0 0 44,169 44,169 0.00% 815,000 779,614 100%

D_REP-UG Cable Replacements Total 0 75,781 (24,662) (6,950) 0 44,169 0.00% 0.00% 0 0 44,169 44,169 0.00% 779,614

D/SUB T_Substation Indoor Buffalo Station 25 Rebuild - 23 kV C036457 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 29 Rebuild - 23 kV C006724 95,100 12,168 51,012 12,380 55,868 131,427 58.75% 138.20% 23,775 32,092 131,427 36,327 38.20% 384,000 245,829 85%

Buffalo Station 34 Rebuild - 23 kV C046944 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 37 Rebuild - 23 kV C033471 0 1,633 99 7,210 1,435 10,377 0.00% 0.00% 0 1,435 10,377 10,377 0.00% 50,000 5,184 5%

Buffalo Station 41 Rebuild - 23 kV C046937 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 53 Rebuild - 23 kV C046928 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 59 Rebuild - 23 kV C033472 0 10 10 8 0 28 0.00% 0.00% 0 0 28 28 0.00% 100,000 648 5%

D/SUB T_Substation Indoor Total 95,100 13,811 51,120 19,598 57,302 141,832 60.25% 149.14% 23,775 33,527 141,832 46,732 49.14% 251,661

D/SUB T_Inspection $ MainteI&M - NC Sub-T Line Work From Insp C026166 2,297,833 334,972 229,108 411,742 440,288 1,416,110 19.16% 61.63% 574,458 (134,170) 1,416,110 (881,723) -38.37% 4,765,800 18,328,337 Program

I&M - NE Sub-T Line Work From Insp C026165 3,797,834 923,742 1,513,052 1,146,900 1,163,197 4,746,892 30.63% 124.99% 949,459 213,739 4,746,892 949,058 24.99% 9,335,473 27,358,744 Program

I&M - NW Sub-T Line Work From Insp C026167 5,297,833 1,237,804 1,027,211 1,320,969 849,640 4,435,623 16.04% 83.73% 1,324,458 (474,818) 4,435,623 (862,210) -16.27% 3,337,067 24,027,063 Program

IE - NC SubT Towers C031853 234,837 4,055 1,070 21,698 168,715 195,537 71.84% 83.26% 58,709 110,005 195,537 (39,300) -16.74% 336,000 419,802 Program

IE - NE Sub-T UG Cable Replacement C032146 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 720,000 0 Program

IE - NW SubT Towers C031855 200,000 16,040 2,929 1,409 926 21,303 0.46% 10.65% 0 926 21,303 (178,697) -89.35% 336,000 419,112 Program

D/SUB T_Inspection $ Maintenance Total 11,828,337 2,516,611 2,773,370 2,902,717 2,622,766 10,815,465 22.17% 91.44% 2,907,084 (284,318) 10,815,465 (1,012,873) -8.56% 70,553,059

D/SUB T_Sub T UG Cable RBuffalo 23Kv Cable Replacement Program C052483 150,000 0 0 0 0 0 0.00% 0.00% 64,286 (64,286) 0 (150,000) -100.00% 150,000 0 5%

Galleria Mall Loop  - 1/0 Cable Rep CD00869 489,300 8,146 188,606 473,809 42,762 713,323 8.74% 145.78% 0 42,762 713,323 224,023 45.78% 850,000 797,786 100%

Partridge-Ave A # 5 Cable Replaceme C036273 849,550 15,395 22,957 6,208 2,210 46,771 0.26% 5.51% 283,183 (280,973) 46,771 (802,779) -94.49% 2,380,000 65,597 5%

Solvay Ash 27 Cable Repl SubT C032147 0 45 8,067 177 (2,578) 5,711 0.00% 0.00% 0 (2,578) 5,711 5,711 0.00% 100,000 15,475 20%

Solvay-Ash #28 34.5kV Replace Cable C045629 393,550 0 0 0 0 0 0.00% 0.00% 98,388 (98,388) 0 (393,550) -100.00% 910,000 0 5%

D/SUB T_Sub T UG Cable Replacement Total 1,882,400 23,587 219,630 480,194 42,395 765,805 2.25% 40.68% 445,857 (403,462) 765,805 (1,116,595) -59.32% 878,858

D/SUB T_Sub-T Overhead L Amsterdam-Rotterdam 3/4 Relocation C033182 1,021,200 15,803 14,186 6,134 41,925 78,048 4.11% 7.64% 496,130 (454,204) 78,048 (943,152) -92.36% 650,000 409,156 5%

Bagdad-Dake Hill 815-34.5kV refurb. C050292 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Ballston-Mechanicville 6-34.5kv C046472 100,000 4,716 5,684 16,934 35,596 62,931 35.60% 62.93% 25,000 10,596 62,931 (37,069) -37.07% 500,000 126,385 5%

Ballston-Shore Rd-Rosa Rd 5 and 8-3 C046457 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Bethlehem-Selkirk 5-34.5kV C048817 70,000 15,086 2,871 372 1,707 20,036 2.44% 28.62% 30,000 (28,293) 20,036 (49,964) -71.38% 100,000 24,871 20%

Bristol Hill-Phoenix 23-34.5kv C046474 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Burnett-Headson 34-34.5kV C050199 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 55,000 0 5%

Carthage-N. Carthage-Deferiet 23kv C046435 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Carthage-Taylorville 21/22/26-23kv C046436 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Cottrell Paper Tap 11-34.5kv C046443 27,000 19,043 2,946 322 346 22,657 1.28% 83.91% 0 346 22,657 (4,343) -16.09% 55,000 22,774 20%

Deerfield-Schuyler 22-46kV C050288 50,000 0 0 0 0 0 0.00% 0.00% 21,429 (21,429) 0 (50,000) -100.00% 0 0 5%

Deerfield-whitesboro 26-46kv C046459 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Elbridge-Glenside 31-34.5kV refurb C050959 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Epratah-Caroga 2-23kv C046456 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

23 of 69



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Sub Transmission - Current Year Actuals VS Expected
Sub Transmission Project Detail

BUDGET

Spending Rationale Program Project Description Project

 FY14/15 

Investment 

Plan Level  Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual 

Spending 

 4th Qtr 

Spending % of 

Investment Plan 

Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 4th 

Qtr Spending 

 Variance of 

Expected 4th 

Qtr Spending 

to Actual Qtr 

Spending 

 Revised Projected 

FY 14/15 Spending 

 Variance of FY 14/15 

Investment Plan Level 

to Revised Projected 

Spending 

 % 

Change 

from     

FY 14/15 

Investme

nt Plan 

Level

 Project Approval 

Amount 

 Total Spending 

To Date 

 Project 

Completion 

Percentage 

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING

Hartfield-S. Dow 859 Refurbish C033180 2,583,273 128,567 79,268 715,758 461,793 1,385,386 17.88% 53.63% 704,529 (242,736) 1,385,386 (1,197,887) -46.37% 5,473,000 1,677,308 45%

Homer Hill-Nile 811-34.5kV C050326 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Homer Hill-Nile 811-34.5kv ION CD01216 89,250 3,491 2,295 1,646 1,018 8,450 1.14% 9.47% 0 1,018 8,450 (80,800) -90.53% 100,000 107,812 30%

LHH-Mallory 22-34.5kv C046441 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Mallory-Cicero L33-34.5 kV line Ref C046681 412,000 6,664 (546) 7,745 10,465 24,328 2.54% 5.90% 103,000 (92,535) 24,328 (387,672) -94.10% 750,000 57,435 20%

Maplewood-Latham#9 Mapleview Tap Re CD00832 183,000 0 0 5,415 2,386 7,801 1.30% 4.26% 0 2,386 7,801 (175,199) -95.74% 100,000 40,907 20%

Maplewood-Menands 17/18 d/c-34.5kv C046432 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Mech-Schuylerville 4-34.5kV refurb C050323 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

N. Angola-Bagdad 857-34.5kV Catt. C050289 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Queensbury-Henry Street 14-34.5kv C046442 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Rebuild SubT line Crossings C050328 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Refurbish H lines 26H, 33H, 34H C048911 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Refurbish H Lns 26H, 34H C048910 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 57,000 0 5%

Refurbish H-Lns 27h,25h,33h,36h C048909 0 0 0 26,212 6,582 32,793 0.00% 0.00% 0 6,582 32,793 32,793 0.00% 50,000 32,793 5%

Re-furbish Teall 25/Woodard 24-34.5 C046446 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Relocate S. Dow-Poland 865-34.5kV C050177 100,000 6,633 32,494 21,952 17,388 78,467 17.39% 78.47% 17,442 (54) 78,467 (21,533) -21.53% 800,000 148,747 5%

Rotterdam-Scotia-Rosa Road 32/6   - C046455 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Solvay/Woodard-Ash st 27&27&28- 34. C046439 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Taylorville-Effley 24-23kv C046437 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 55,000 0 5%

Teall-Headson L31-L29-34.5 kV line C046686 627,000 7,706 55,851 47,528 15,115 126,200 2.41% 20.13% 0 15,115 126,200 (500,800) -79.87% 250,000 166,521 20%

Tonawanda Lines 601-604-23kv C046451 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Tonawanda Lines 622-624-23kv C046452 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Trenton-Deerfield 21/27-46kv C046464 30,000 394 36,871 243,542 547,501 828,309 1825.00% 2761.03% 7,500 540,001 828,309 798,309 2661.03% 530,000 1,135,919 65%

Trenton-Prospect 23-46kv C046448 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 55,000 0 5%

Union-Ausable Forks 36-46kV ref C050320 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Union-Lake Clear 35-46kV refurb C050324 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Varick-Bristol Hill 202-34.5kv C046460 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

W. Milton Tap-34.5kV new line CD00898 150,000 4,735 43,414 13,235 24,223 85,607 16.15% 57.07% 128,750 (104,527) 85,607 (64,393) -42.93% 270,000 115,739 5%

W. Salamanca-Homer Hill 805-34.5kV C050293 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Woodard 24/Teall 25-34.5kv C046447 217,600 1,172 1,339 1,608 1,418 5,537 0.65% 2.54% 54,400 (52,982) 5,537 (212,063) -97.46% 150,000 75,878 20%

Woodard 28-34.5kv C046440 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Woodard 29-34.5kv C046473 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Woodard-Teall 32-34.5kV refurbish C050322 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Yahnundasis-Clinton 24 and 27-46kv C046449 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

D/SUB T_Sub-T Overhead Line Total 5,660,323 214,011 276,674 1,108,402 1,167,463 2,766,550 20.63% 48.88% 1,588,179 (420,716) 2,766,550 (2,893,773) -51.12% 4,142,246

D/SUB T_De-Energized T LinBennett Bridge-Solvay 6-69kV-remove C048824 0 1,333 2,270 1,478 (14,292) (9,211) 0.00% 0.00% 0 (14,292) (9,211) (9,211) 0.00% 125,000 17,713 0%

BOOHER LUMBER TAP REMOVE C035607 0 603 1,920 8,167 1,301 11,990 0.00% 0.00% 0 1,301 11,990 11,990 0.00% 100,000 110,202 85%

Harper-Sta 104 32-12kv C046615 1,000 43,378 1,302 14,046 57,845 116,571 5784.49% 11657.08% 0 57,845 116,571 115,571 ######## 600,000 449,639 85%

Jeliff Tap 34.5kV -remove C049097 1,000 296 906 139 223 1,564 22.35% 156.42% 0 223 1,564 564 56.42% 75,000 45,202 20%

New Gardenville Substation-SubT Lin CD00636 80,460 499 2,160 14,856 5,258 22,773 6.54% 28.30% 77,101 (71,842) 22,773 (57,687) -71.70% 55,000 42,213 5%

Rankine-Harper 16/17 and Adams -Har C046514 1,000 0 443 878 (495) 825 -49.54% 82.53% 250 (745) 825 (175) -17.47% 700,000 33,687 5%

Remove Atlantic Ref Tap 23-34.5kV C049338 63,750 176 16 16 11 219 0.02% 0.34% 0 11 219 (63,531) -99.66% 75,000 1,989 20%

Remove School St. -Watervliet 3/4 C046512 4,500 130 73 77 970 1,250 21.57% 27.78% 0 970 1,250 (3,250) -72.22% 722,000 32,696 20%

Station 150 Tap 701-34.5kV remove C049499 1,000 1,176 1,634 126 116 3,052 11.56% 305.19% 0 116 3,052 2,052 205.19% 200,000 24,915 30%

Terminal-Cornelia 43 13.2kV-remove C049037 10,000 103 108 93 130 434 1.30% 4.34% 2,500 (2,370) 434 (9,566) -95.66% 135,000 6,570 20%

WOODARD-WHITACRE TAP REMOVE C033211 0 404 0 406 (26,112) (25,302) 0.00% 0.00% 0 (26,112) (25,302) (25,302) 0.00% 250,000 83,880 95%

D/SUB T_De-Energized T Line Strategy Total 162,710 48,099 10,832 40,281 24,955 124,166 15.34% 76.31% 79,851 (54,896) 124,166 (38,544) -23.69% 848,707

TxD_REP-UG Cable 12KV AND 23KV CABLE FAILURE REPAIRS C000474 0 48 0 0 0 48 0.00% 0.00% 0 0 48 48 0.00% 7,900,000 7,405,315 100%

23KV CABLE & CONDUIT REBUILD C006817 0 853 (53,639) 0 0 (52,786) 0.00% 0.00% 0 0 (52,786) (52,786) 0.00% 2,800,000 4,870,403 100%

NY SUBT PS&I UNDERGROUND LINE ACTIVCD01043 0 1,511 548 566 372 2,996 0.00% 0.00% 0 372 2,996 2,996 0.00% 300,000 65,593 Program

RUSSER FOODS 23KV SERVICE CD00284 0 0 20,056 37,148 0 57,203 0.00% 0.00% 0 0 57,203 57,203 0.00% 130,000 56,252 0%

TxD_REP-UG Cable Total 0 2,412 (33,036) 37,713 372 7,461 0.00% 0.00% 0 372 7,461 7,461 0.00% 12,397,563

Asset Condition Total 24,143,670 4,486,553 4,549,307 5,894,555 4,625,678 19,556,094 19.16% 81.00% 6,692,139 (2,066,461) 19,556,094 (4,587,576) -19.00% 114,287,150

Damage/Failure D/SUB T_Damage Failure Ot403 LINE - REPLACE S905 C048588 0 969 26,177 8,325 2,679 38,150 0.00% 0.00% 0 2,679 38,150 38,150 0.00% 95,000 77,190 85%

69kV Tap to New Florida Substation CD01170 637,500 28,463 27,684 90,230 5,111 151,488 0.80% 23.76% 159,375 (154,264) 151,488 (486,012) -76.24% 500,000 164,848 100%

CNY Sub Trans-Line Damage Failure CNC0073 305,000 123,142 74,652 64,773 137,636 400,203 45.13% 131.21% 76,250 61,386 400,203 95,203 31.21% 366,000 486,001 Blanket

ENY Sub Trans-Line Damage Failure CNE0073 396,000 70,662 111,618 84,949 98,620 365,848 24.90% 92.39% 99,000 (380) 365,848 (30,152) -7.61% 522,720 456,022 Blanket

TxD RESERVE for Damage/Failure Unid C046911 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Blanket

WNY Sub Trans-Line Damage Failure CNW0073 1,218,000 536,172 643,154 527,368 221,358 1,928,053 18.17% 158.30% 304,500 (83,142) 1,928,053 710,053 58.30% 1,461,600 2,056,834 Blanket

NY_CD_38KV_FPC/EEI-SWGR-PART 1 C058959 0 0 0 0 412 412 0.00% 0.00% 0 412 412 412 0.00% 600,000 412 5%
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D/SUB T_Damage Failure Other Total 2,556,500 759,409 883,284 775,645 465,816 2,884,154 18.22% 112.82% 639,125 (173,309) 2,884,154 327,654 12.82% 3,241,306

TxD_REP-Line Other 304 LINE SECTIONALIZER REPLACEMENT C054066 0 108 10,812 31,651 447 43,019 0.00% 0.00% 0 447 43,019 43,019 0.00% 100,000 43,019 30%

TxD_REP-Line Other Total 0 108 10,812 31,651 447 43,019 0.00% 0.00% 0 447 43,019 43,019 0.00% 43,019

T_Damage/Failure BROCKPORT-REPLACE34KVREGS C033631 0 9,231 0 (3,218) 0 6,013 0.00% 0.00% 0 0 6,013 6,013 0.00% 795,000 798,090 100%

WOODARD 233 CAP SWITCHER R910 REPLCD01144 0 105,639 184,437 158,446 4,133 452,655 0.00% 0.00% 0 4,133 452,655 452,655 0.00% 600,000 604,125 0%

T_Damage/Failure Total 0 114,869 184,437 155,228 4,133 458,667 0.00% 0.00% 0 4,133 458,667 458,667 0.00% 1,402,216

D/SUB T_Major Storms Storm Budgetary Res. (line)- NMPC C040891 200,000 1,924 0 1,097 1,858 4,879 0.93% 2.44% 50,000 (48,142) 4,879 (195,121) -97.56% 270,000 313,346 Blanket

D/SUB T_Major Storms Total 200,000 1,924 0 1,097 1,858 4,879 0.93% 2.44% 50,000 (48,142) 4,879 (195,121) -97.56% 313,346

TxD_Non-REP SUB OTHER CNY SUB TRANS-SUBSTATION BLANKET CNC0074 0 325 325 (1,382) 0 (732) 0.00% 0.00% 0 0 (732) (732) 0.00% 146,000 (732) Blanket

ENY SUB TRANS-SUBSTATION BLANKET CNE0074 0 248 0 (3,035) 0 (2,787) 0.00% 0.00% 0 0 (2,787) (2,787) 0.00% 482,000 248 Blanket

WNY SUB TRANS-SUBSTATION BLANKET CNW0074 0 (105,748) 8,212 (3,195) 0 (100,731) 0.00% 0.00% 0 0 (100,731) (100,731) 0.00% 158,000 (101,385) Blanket

TxD_Non-REP SUB OTHER Total 0 (105,176) 8,537 (7,612) 0 (104,251) 0.00% 0.00% 0 0 (104,251) (104,251) 0.00% (101,870)

Damage/Failure Total 2,756,500 771,134 1,087,070 956,010 472,255 3,286,469 17.13% 119.23% 689,125 (216,870) 3,286,469 529,969 19.23% 4,898,018

System Capacity & PerformaTxD_REP-Line Other 208 LINE REPLACE SECTIONALIZER C054067 0 72 1 12,071 192 12,336 0.00% 0.00% 0 192 12,336 12,336 0.00% 100,000 37,864 30%

216/217 LINE REPLACE SECTIONALIZERS C054075 0 179 3 3 111,752 111,937 0.00% 0.00% 0 111,752 111,937 111,937 0.00% 200,000 111,937 5%

223 LINE REPLACE SECTIONALIZER C054077 0 72 1 1 1 75 0.00% 0.00% 0 1 75 75 0.00% 100,000 75 5%

227 LINE REPLACE SECTIONALIZER C054078 0 107 2 2 1 112 0.00% 0.00% 0 1 112 112 0.00% 100,000 112 5%

305 LINE REPLACE SECTIONALIZER C054079 0 144 6,990 33,142 4,901 45,178 0.00% 0.00% 0 4,901 45,178 45,178 0.00% 100,000 70,706 30%

308 LINE REPLACE SECTIONALIZER C054080 0 107 2 2 36,443 36,554 0.00% 0.00% 0 36,443 36,554 36,554 0.00% 100,000 36,554 5%

312 LINE REPLACE SECTIONALIZER C054081 0 0 83 1 1 85 0.00% 0.00% 0 1 85 85 0.00% 100,000 85 5%

811 LINE REPLACE SECTIONALIZER C054083 0 0 55 1 1 57 0.00% 0.00% 0 1 57 57 0.00% 100,000 57 5%

852 LINE REPLACE SECTIONALIZERS C054069 0 252 10,612 62,442 31,204 104,509 0.00% 0.00% 0 31,204 104,509 104,509 0.00% 200,000 104,509 100%

857 LINE REPLACE SECTIONALIZERS C054082 0 0 193 3 2 198 0.00% 0.00% 0 2 198 198 0.00% 200,000 198 5%

863 LINE REPLACE SECTIONALIZERS C054072 0 251 613 35,961 21,041 57,866 0.00% 0.00% 0 21,041 57,866 57,866 0.00% 210,000 60,977 100%

867 LINE REPLACE SECTINALIZERS C054070 0 216 7,505 36,464 52,294 96,479 0.00% 0.00% 0 52,294 96,479 96,479 0.00% 200,000 96,479 100%

Beck - Harper L106 Removal C036196 1,000 246 4,429 353 335 5,362 33.51% 536.24% 250 85 5,362 4,362 436.24% 400,000 355,022 85%

FRANKHAUSER - RELOCATE L605 / L606 C030005 0 634 4,503 20,983 0 26,121 0.00% 0.00% 0 0 26,121 26,121 0.00% 298,000 324,587 100%

REGENERON - INSTALL NEW 34.5KV TAP C047867 0 77 77 80 52 286 0.00% 0.00% 0 52 286 286 0.00% 170,000 (15,017) 100%

EXTEND OF LINE 612 TO STA42 C055350 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 134,000 0 5%

TxD_REP-Line Other Total 1,000 2,358 35,068 201,510 258,219 497,154 25821.86% 49715.43% 250 257,969 497,154 496,154 ######## 1,184,144

TxD_Non-REP LINE OTHERBeck - Harper L105 Removal C036195 1,000 8,348 43,474 (85,492) 70,211 36,542 7021.13% 3654.15% 0 70,211 36,542 35,542 3554.15% 1,008,000 1,444,454 85%

BUFFALO 23KV RECONDUCTOR - HUNTLEYC028892 0 375,460 (6,976) 47,512 0 415,996 0.00% 0.00% 0 0 415,996 415,996 0.00% 4,981,000 4,874,172 100%

CNY Sub Trans-Line Reliability CNC0076 152,000 7,642 4,021 9,556 4,793 26,012 3.15% 17.11% 38,000 (33,207) 26,012 (125,988) -82.89% 161,120 26,012 Blanket

Elm St Relief_23kV Line work C046546 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

ENY Sub Trans-Line Reliability CNE0076 173,000 1,434 1,349 8,952 33,904 45,640 19.60% 26.38% 43,250 (9,346) 45,640 (127,360) -73.62% 183,380 45,640 Blanket

Gardenville-Blasdell L131/L132 Rem. C036201 1,000 9,525 5,896 3,683 (1,366) 17,738 -136.58% 1773.76% 250 (1,616) 17,738 16,738 1673.76% 110,000 98,761 65%

NORTHVILLE MAYFIELD 8 69KV P111-P CD00317 0 430 95,538 166 1,004 97,137 0.00% 0.00% 0 1,004 97,137 97,137 0.00% 523,740 645,954 100%

SPIER-ROTTERDAM PROJECT - SUB-T RE CD00190 0 15,933 (108,846) (10,218) 0 (103,130) 0.00% 0.00% 0 0 (103,130) (103,130) 0.00% 1,280,000 1,433,696 100%

SW- INSTALL ARRESTERS ON THE 852 LI CD00614 0 11,038 884 74,049 0 85,971 0.00% 0.00% 0 0 85,971 85,971 0.00% 196,092 196,454 100%

TERMINAL STA D - 12D, 19D, 20D REM. C036202 0 11 35,947 2,040 158,175 196,173 0.00% 0.00% 0 158,175 196,173 196,173 0.00% 461,000 197,464 5%

TSC - Gardenville L92 Removal C036199 1,000 0 0 0 0 0 0.00% 0.00% 1,000 (1,000) 0 (1,000) -100.00% 0 0 project cancelled

Wellsville Relief SubT-Line work C046541 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

WNY Sub Trans-Line Reliability CNW0076 305,000 31,078 14,988 (3,434) 564 43,196 0.18% 14.16% 76,250 (75,686) 43,196 (261,804) -85.84% 329,400 44,601 Blanket

CENTRAL DIV MISC SUBT CONV PROJECTSC003823 0 0 0 0 (35) (35) 0.00% 0.00% 0 (35) (35) (35) 0.00% 4,168,628 2,873,830 0%

TxD_Non-REP LINE OTHER Total 633,000 460,898 86,274 46,816 267,251 861,239 42.22% 136.06% 158,750 108,501 861,239 228,239 36.06% 11,881,039

D/SUB T_Reliability Kenmore-Winspear 630/631-ref C050318 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

LN863 Findley Lake - French Creek e C046510 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

s  Livingston C051583 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

VAN DYKE-DELMARBYPASS EXTEN REBUI C053683 0 322 23,313 16,372 (1,485) 38,522 0.00% 0.00% 0 (1,485) 38,522 38,522 0.00% 150,000 41,678 20%

W.Ashville substation TxD LN863 tap C048152 32,000 12 1,366 338 1,673 3,390 5.23% 10.59% 8,000 (6,327) 3,390 (28,610) -89.41% 38,000 4,169 5%

NASSAU-HUDSON 9 - RECLOSERS C057881 0 0 0 186 2,437 2,623 0.00% 0.00% 0 2,437 2,623 2,623 0.00% 20,000 2,623 5%

D/SUB T_Reliability Total 32,000 334 24,678 16,896 2,625 44,534 8.20% 139.17% 8,000 (5,375) 44,534 12,534 39.17% 48,470

D_Non-REP LINE OTHER New Dist Sub -Tonawanda NYW subT C051267 20,000 0 0 0 0 0 0.00% 0.00% 12,000 (12,000) 0 (20,000) -100.00% 0 0 0%

Price Corners Rebuild - Line 804 CD01202 52,250 7,749 71,151 (6,927) 27,017 98,990 51.71% 189.45% 0 27,017 98,990 46,740 89.45% 196,000 177,077 95%

TWO MILE CREEK RD STA- SUBT C052509 0 0 3,537 9,615 19,685 32,838 0.00% 0.00% 0 19,685 32,838 32,838 0.00% 240,000 32,838 5%

D_Non-REP LINE OTHER Total 72,250 7,749 74,689 2,688 46,702 131,828 64.64% 182.46% 12,000 34,702 131,828 59,578 82.46% 209,915

D/SUB T_Load Relief Buffalo 23kV Rec.-Sen. 1,2,3,19,31S C048826 1,382,100 350,810 175,762 77,341 145,709 749,623 10.54% 54.24% 333,878 (188,169) 749,623 (632,477) -45.76% 3,100,000 2,315,514 45%

Buffalo 23kV Reconductor - Huntley2 C028893 42,000 0 0 0 0 0 0.00% 0.00% 10,500 (10,500) 0 (42,000) -100.00% 100,000 0 5%

Buffalo 23kV Reconductor - Kens2 C028903 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 833,000 0 0%

Buffalo 23kV Reconductor - Kensing. C028894 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 1,720,000 0 0%
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CNY Sub Trans-Line Load Relief CNC0077 10,000 0 0 0 0 0 0.00% 0.00% 2,500 (2,500) 0 (10,000) -100.00% 10,600 0 Blanket

ENY Sub Trans-Line Load Relief CNE0077 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,060 0 Blanket

Golah Avon 217 line reconductoring C036054 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

New Tonawanda Substation - 23kV Lin C046529 392,700 21,386 22,830 9,189 40,697 94,102 10.36% 23.96% 0 40,697 94,102 (298,598) -76.04% 200,000 103,107 85%

South Livingston - 34.5KV Line Work C028405 30,000 0 0 0 0 0 0.00% 0.00% 30,000 (30,000) 0 (30,000) -100.00% 0 0 5%

Van Dyke Station - Beth-Delmar #6 l C046482 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 40,000 0 5%

WNY Sub Trans-Line Load Relief CNW0077 10,000 1,968 154 (46,872) 21,733 (23,016) 217.33% -230.16% 0 21,733 (23,016) (33,016) -330.16% 10,600 (22,197) Blanket

RANSOMVILLE-PHILLIPS 402,WILSON STA C061365 0 0 0 0 34,364 34,364 0.00% 0.00% 0 34,364 34,364 34,364 0.00% 50,000 36,465 5%

D/SUB T_Load Relief Total 1,867,800 374,165 198,746 39,658 242,503 855,073 12.98% 45.78% 377,128 (134,625) 855,073 (1,012,727) -54.22% 2,432,889

T_Damage/Failure ELM STREET STATION SPARE CD00755 0 (619) 1,832,865 (1,831,075) 0 1,171 0.00% 0.00% 0 0 1,171 1,171 0.00% 329,116 181,483 0%

T_Damage/Failure Total 0 (619) 1,832,865 (1,831,075) 0 1,171 0.00% 0.00% 0 0 1,171 1,171 0.00% 181,483

D/SUB T_Sub T UG Cable R701 LINE - KENSINGTON EXPWY UG C053243 0 757 277 286 188 1,508 0.00% 0.00% 0 188 1,508 1,508 0.00% 570,000 18,107 30%

D/SUB T_Sub T UG Cable Replacement Total 0 757 277 286 188 1,508 0.00% 0.00% 0 188 1,508 1,508 0.00% 18,107

TxD_REP-Distribution AutomDA - NE SUBT AUTOMATION LINES 8&9 C035542 0 70,463 42,805 4,462 8,060 125,790 0.00% 0.00% 0 8,060 125,790 125,790 0.00% 1,900,000 1,808,164 100%

DA - NE SubT Automation Wilton Sub C035863 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

DA - NW SUBT AUTOMATION LINE 401 C035864 0 24,366 2,311 0 5,801 32,478 0.00% 0.00% 0 5,801 32,478 32,478 0.00% 290,588 249,566 100%

DA-NY SubT Automation Place Holder C036661 50,000 0 0 0 0 0 0.00% 0.00% 12,500 (12,500) 0 (50,000) -100.00% 0 0 0%

MV-AUTOMATE X24-1 ON TRENTON-MIDDL CD00346 0 8,174 8,490 0 0 16,664 0.00% 0.00% 0 0 16,664 16,664 0.00% 115,814 122,520 100%

WD - INSTALL SCADAMATES ON THE 224/ CD00517 0 38,256 56,007 108,965 40,031 243,260 0.00% 0.00% 0 40,031 243,260 243,260 0.00% 785,769 822,871 85%

TxD_REP-Distribution Automation Total 50,000 141,259 109,612 113,427 53,892 418,191 107.78% 836.38% 12,500 41,392 418,191 368,191 736.38% 3,003,120

D/SUB T_De-Energized T LinBalstn-Randall-W. Milton 34.5kV rem C048968 0 3 754 15 10 782 0.00% 0.00% 0 10 782 782 0.00% 150,000 1,910 5%

Castleton Greenbush Line 5 C036365 11,130 4,569 8,324 3,963 1,614 18,470 14.50% 165.95% 229 1,384 18,470 7,340 65.95% 450,000 54,379 5%

Terminal Sta B - R48, R46, R25 Rem. C036204 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Terminal Sta C - C12 & C14 Removal C036203 1,000 0 0 2,788 38,362 41,149 3836.20% 4114.95% 250 38,112 41,149 40,149 4014.95% 364,979 41,149 5%

D/SUB T_De-Energized T Line Strategy Total 12,130 4,572 9,079 6,765 39,986 60,402 329.64% 497.95% 479 39,506 60,402 48,272 397.95% 97,438

D/SUB T_Sub-T Automation WD - Install ScadaMates on the 301 CD00474 188,000 25,603 49,825 33,112 7,478 116,017 3.98% 61.71% 0 7,478 116,017 (71,983) -38.29% 523,750 440,989 30%

WD - Install ScadaMates on the 803 CD00514 100,000 10,567 5,844 25,982 5,693 48,086 5.69% 48.09% 0 5,693 48,086 (51,914) -51.91% 607,500 319,060 30%

D/SUB T_Sub-T Automation Total 288,000 36,171 55,669 59,093 13,171 164,104 4.57% 56.98% 0 13,171 164,104 (123,896) -43.02% 760,048

D_REP-Distribution AutomatiMV-INSTALL SCADAMATES ON VALLEY-INGCD00522 0 71,870 (3,517) 11,533 13,096 92,982 0.00% 0.00% 0 13,096 92,982 92,982 0.00% 283,269 269,036 95%

WD - Install ScadaMates on 218 Line CD00519 396,000 15,473 8,856 49,181 9,561 83,071 2.41% 20.98% 0 9,561 83,071 (312,929) -79.02% 760,384 406,039 30%

WD - Install ScadaMates on 861 Line CD00516 396,000 12,340 90,792 126,754 50,713 280,599 12.81% 70.86% 0 50,713 280,599 (115,401) -29.14% 757,307 625,619 100%

D_REP-Distribution Automation Total 792,000 99,683 96,132 187,468 73,370 456,653 9.26% 57.66% 0 73,370 456,653 (335,347) -42.34% 1,300,694

TxD_Non-REP SUB OTHER Caledonia Substation 44 - Addition CD00942 0 255 0 0 (255) 0 0.00% 0.00% 0 (255) 0 0 0.00% 61,715 255 Cancelled 0%

NY SUBT PS&I ACTIVITY C008154 0 (177,066) (150,299) 44,077 22,510 (260,777) 0.00% 0.00% 0 22,510 (260,777) (260,777) 0.00% 400,000 1,163,496 Blanket

STUYVESANT FALLS HYDRO - HUDSON ST CD01247 0 (753) 6,525 0 0 5,771 0.00% 0.00% 0 0 5,771 5,771 0.00% 148,100 42,027 100%

STUYVESANT FALLS HYDRO - METERING ACD01246 0 167 167 173 (1,198) (692) 0.00% 0.00% 0 (1,198) (692) (692) 0.00% 139,700 12,617 100%

TxD_Non-REP SUB OTHER Total 0 (177,397) (143,607) 44,249 21,057 (255,697) 0.00% 0.00% 0 21,057 (255,697) (255,697) 0.00% 1,218,395

System Capacity & Performance Total 3,748,180 949,929 2,379,482 (1,112,217) 1,018,964 3,236,157 27.19% 86.34% 569,107 449,857 3,236,157 (512,023) -13.66% 22,335,742

Customer Requests/Public RD/SUB T_New Business 23KV CANAL SIDE CD01002 0 4,016 0 0 0 4,016 0.00% 0.00% 0 0 4,016 4,016 0.00% 212,746 187,619 100%

23KV TAP TO NORTH EPHRATAH CD00945 0 206 75 0 0 280 0.00% 0.00% 0 0 280 280 0.00% 30,000 172,589 100%

250 DELAWARE AVE - UNILAND BLDG. C055397 0 0 0 6,511 36,766 43,277 0.00% 0.00% 0 36,766 43,277 43,277 0.00% 110,000 43,277 5%

34.5KV TAP TO INTERGROW GREENHOUSEC052513 0 36,312 (195,185) 523,032 137,525 501,683 0.00% 0.00% 0 137,525 501,683 501,683 0.00% 1,106,000 544,225 95%

BUFFALO CREEK CASINO CD00946 0 (3,763) (14,958) 25,614 0 6,893 0.00% 0.00% 0 0 6,893 6,893 0.00% 532,947 495,913 100%

East - West Medical Corridor Cable CD00823 616,000 388,680 95,629 74,952 69,301 628,561 11.25% 102.04% 0 69,301 628,561 12,561 2.04% 1,945,000 1,721,861 95%

NORTH EPHRATAH MINI SUBSTATION CD00950 0 8,263 (2,006) 168 0 6,425 0.00% 0.00% 0 0 6,425 6,425 0.00% 390,000 220,089 100%

PEAK AND PEAK - 34.5KV SERVICE CD01110 0 3,172 0 0 72,327 75,499 0.00% 0.00% 0 72,327 75,499 75,499 0.00% 156,709 1,608 100%

SAMARITAN HOSPITAL SUB-T SERVICE C053783 0 12,518 2,265 4,836 91,200 110,818 0.00% 0.00% 0 91,200 110,818 110,818 0.00% 1,500,000 114,523 20%

TxD RESERVE for New Business Commer C046913 600,000 0 0 0 0 0 0.00% 0.00% 150,000 (150,000) 0 (600,000) -100.00% 0 0 Blanket

W-F GAGE 8/W-QUEENS. 9 REL. 34.5KV C049027 0 10,159 3,684 (810) 85,898 98,931 0.00% 0.00% 0 85,898 98,931 98,931 0.00% 184,880 (3,687) 100%

CURTISS BLDG - 23KV CABLES 23E&27E C058105 0 0 0 7,279 1,907 9,187 0.00% 0.00% 0 1,907 9,187 9,187 0.00% 485,000 9,187 5%

23KV UG PERRY ST RATIO BANKS C060386 0 0 0 0 2,090 2,090 0.00% 0.00% 0 2,090 2,090 2,090 0.00% 460,000 2,090 5%

UB SCHOOL OF MEDICINE -23KV SERVICE C061325 0 0 0 0 1,607 1,607 0.00% 0.00% 0 1,607 1,607 1,607 0.00% 210,000 1,607 5%

D/SUB T_New Business Total 1,216,000 459,562 (110,497) 641,582 498,621 1,489,268 41.00% 122.47% 150,000 348,621 1,489,268 273,268 22.47% 3,510,901

D/SUB T_Public RequiremenCNY Sub Trans-Line Public Require CNC0072 21,000 (8,538) (93,532) 12,627 63 (89,379) 0.30% -425.62% 5,250 (5,187) (89,379) (110,379) -525.62% 23,940 (89,436) Blanket

DOT NYRt28 in State Forest Preserve C034704 40,800 0 611 17,749 276 18,636 0.68% 45.68% 10,200 (9,924) 18,636 (22,164) -54.32% 112,000 73,493 0%

DOT PIN 1756.37 SPRING AVE BRIDGE C053544 0 19,462 10,033 21,266 519 51,280 0.00% 0.00% 0 519 51,280 51,280 0.00% 250,000 140,136 100%

DOT W. GENESEE@ ERIE BLVD W SUBT UGCD00360 0 193 913 211 139 1,456 0.00% 0.00% 0 139 1,456 1,456 0.00% 288,324 13,936 0%

DOTR NYSRt28 White Lk-McKeever SubT C034722 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 336,000 138,557 0%

ENY Sub Trans-Line Public Require CNE0072 21,000 (6,827) 229 1,915 186 (4,497) 0.88% -21.42% 5,250 (5,064) (4,497) (25,497) -121.42% 22,890 5,444 Blanket

L630/631 - RELOCATE E OF DELAWARE C010402 0 25 25 26 17 92 0.00% 0.00% 0 17 92 92 0.00% 350,000 196,139 100%
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SOLVAY 26-34.5KV C050689 0 127,681 112 22,999 262,241 413,032 0.00% 0.00% 0 262,241 413,032 413,032 0.00% 141,214 (86,755) 95%

SOUTH PHILADELPHIA 23KV LINE21 REL CD00620 0 (65,697) 0 60 0 (65,638) 0.00% 0.00% 0 0 (65,638) (65,638) 0.00% 99,000 (14,644) 100%

WNY Sub Trans-Line Public Require CNW0072 63,000 0 1,831 5,215 2,127 9,172 3.38% 14.56% 15,750 (13,623) 9,172 (53,828) -85.44% 76,860 10,256 Blanket

34.5KV TAP TO CHAU. CO. LNDFILL-NUG C030409 0 0 0 1,526 0 1,526 0.00% 0.00% 0 0 1,526 1,526 0.00% 400,000 3,879 100%

D/SUB T_Public Requirements Total 145,800 66,298 (79,779) 83,594 265,567 335,680 182.14% 230.23% 36,450 229,117 335,680 189,880 130.23% 391,003

TxD_REP-Line Other 34.5KV TAP TO BYRNE DAIRY CUST SUB C052100 0 7,758 0 2,776 (20,000) (9,465) 0.00% 0.00% 0 (20,000) (9,465) (9,465) 0.00% 100,000 (10,155) 0%

CORTLAND 20,34.5KV SUITE-KOTE RELOC C057780 0 0 0 5,274 (207,704) (202,430) 0.00% 0.00% 0 (207,704) (202,430) (202,430) 0.00% 135,000 (202,430) 5%

TxD_REP-Line Other Total 0 7,758 0 8,050 (227,704) (211,895) 0.00% 0.00% 0 (227,704) (211,895) (211,895) 0.00% (212,586)

TxD_Non-REP LINE OTHERBuffalo Life Science Center C050237 221,000 0 403 2,419 (134,015) (131,193) -60.64% -59.36% 221,000 (355,015) (131,193) (352,193) -159.36% 260,000 (145,501) 5%

CNY Sub Trans-Line New Business CNC0071 84,000 203 1,360 229 (45,682) (43,890) -54.38% -52.25% 21,000 (66,682) (43,890) (127,890) -152.25% 94,920 (129,227) Blanket

ENY Sub Trans-Line New Business CNE0071 94,000 2,966 (31,624) 70 110 (28,477) 0.12% -30.29% 23,500 (23,390) (28,477) (122,477) -130.29% 112,800 (33,214) Blanket

TRENTON-DEERFIELD 21/27 ADDITIONA CD00210 0 10,406 8,118 7,561 3,408 29,494 0.00% 0.00% 0 3,408 29,494 29,494 0.00% 523,529 337,802 0%

WNY Sub Trans-Line New Business CNW0071 63,000 15,154 40,034 90,342 58,523 204,054 92.89% 323.89% 15,750 42,773 204,054 141,054 223.89% 86,310 221,577 Blanket

RPI 34.5kV Service Expansion (CIAC) C000440 0 0 0 0 132 132 0.00% 0.00% 0 132 132 132 0.00% 5,500,000 26,363 0%

TxD_Non-REP LINE OTHER Total 462,000 28,730 18,292 100,622 (117,523) 30,120 -25.44% 6.52% 281,250 (398,773) 30,120 (431,880) -93.48% 277,799

D_Non-REP LINE OTHER CR BURY SUB-T WOODARD 27 C055183 0 (16,793) 4,361 65,090 139,339 191,997 0.00% 0.00% 0 139,339 191,997 191,997 0.00% 209,388 201,846 85%

Harbor Center - 23kV, 6E, 10E & 23E C049837 122,000 206,280 303,935 24,394 (23,081) 511,529 -18.92% 419.29% 0 (23,081) 511,529 389,529 319.29% 630,096 591,983 100%

Waterfront School - 2nd 23kV Cable CD01017 850 84 84 86 57 311 6.69% 36.57% 850 (793) 311 (539) -63.43% 15,000 5,475 5%

PIN 3753.96 AUTOROW RELOCATIO C056708 0 0 4,355 84,773 46,370 135,498 0.00% 0.00% 0 46,370 135,498 135,498 0.00% 395,404 148,030 0%

D_Non-REP LINE OTHER Total 122,850 189,571 312,734 174,344 162,686 839,334 132.43% 683.22% 850 161,836 839,334 716,484 583.22% 947,334

T_Customer InterconnectionsSKANEATELES 34.5KV TAP FRM NYSEG508C058559 0 0 0 (22,285) 9,332 (12,954) 0.00% 0.00% 0 9,332 (12,954) (12,954) 0.00% 500,000 (12,954) 5%

T_Customer Interconnections Total 0 0 0 (22,285) 9,332 (12,954) 0.00% 0.00% 0 9,332 (12,954) (12,954) 0.00% (12,954)

T_Public Requirements (add FEDEX BAYVIEW-RAISE SUB T LINE COND C059459 0 0 0 3,157 12,034 15,192 0.00% 0.00% 0 12,034 15,192 15,192 0.00% 250,000 15,623 5%

D'YOUVILLE - 5H SECOND FEED C059480 0 0 0 6,205 21,414 27,619 0.00% 0.00% 0 21,414 27,619 27,619 0.00% 300,000 27,619 5%

T_Public Requirements (additional need) Total 0 0 0 9,362 33,449 42,811 0.00% 0.00% 0 33,449 42,811 42,811 0.00% 43,242

D/SUB T_Sub T UG Cable RUG 404 LINE CABLE REPLACEMENT C053704 0 22,075 19,287 82,977 63,799 188,137 0.00% 0.00% 0 63,799 188,137 188,137 0.00% 850,000 199,291 5%

D/SUB T_Sub T UG Cable Replacement Total 0 22,075 19,287 82,977 63,799 188,137 0.00% 0.00% 0 63,799 188,137 188,137 0.00% 199,291

D/SUB T_3rd Party AttachmeNY Central Sub T Line Third Party CNC0078 10,000 958 878 425 7,894 10,155 78.94% 101.55% 2,500 5,394 10,155 155 1.55% 10,600 6,590 Blanket

NY East Sub T Line Third Party CNE0078 15,000 296 296 305 201 1,097 1.34% 7.31% 3,750 (3,549) 1,097 (13,903) -92.69% 15,900 1,097 Blanket

NY West Sub T Line Third Party CNW0078 10,000 8,058 2,929 589 (15,131) (3,555) -151.31% -35.55% 10,000 (25,131) (3,555) (13,555) -135.55% 11,200 13,322 Blanket

D/SUB T_3rd Party Attachments Total 35,000 9,312 4,103 1,319 (7,037) 7,697 -20.11% 21.99% 16,250 (23,287) 7,697 (27,303) -78.01% 21,009

Customer Requests/Public Requirements Total 1,981,650 783,307 164,139 1,079,564 681,189 2,708,198 34.37% 136.66% 484,800 196,389 2,708,198 726,548 36.66% 5,165,040

Non-Infrastructure/Other TxD_Non-REP LINE OTHERKarner - Patroon #5 - Duravent Tap C047003 145,000 0 0 0 0 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 160,000 0 100%

TxD_Non-REP LINE OTHER Total 145,000 0 0 0 0 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 0

Non-Infrastructure/Other Total 145,000 0 0 0 0 0 0.00% 0.00% 0 0 0 (145,000) -100.00% 0

Grand Total 32,775,000 6,990,923 8,179,999 6,817,912 6,798,086 28,786,919 20.74% 87.83% 8,435,171 (1,637,086) 28,786,919 (3,988,081) -12.17% 146,685,950
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Spending Rationale

 FY14/15 

Investment 

Plan Level  Apr-Jun 2014 Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual Spending 

 4th Qtr 

Spending 

% of 

Investment 

Plan Level 

 Fiscal 

YTD 

Spending 

% of  

Investment 

Plan Level 
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4th Qtr 
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 Variance of 
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to Actual Qtr 
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 Revised 
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14/15 

Spending 

 Variance of 

FY 14/15 

Investment 

Plan Level to 

Revised 
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 % 

Change 

from      

FY 14/15 
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t Plan 

Level

Asset Condition 63,805,072 21,690,702 17,934,132 21,073,610 21,938,892 82,637,336 34.38% 129.5% 14,462,405 7,476,486 82,637,336 18,832,264 29.5%

Customer Requests/Public Require 85,454,497 18,984,786 30,202,393 29,933,059 29,272,204 108,392,442 34.25% 126.8% 20,814,457 8,457,748 108,392,442 22,937,945 26.8%

Damage/Failure 23,106,427 6,448,807 11,704,891 7,087,061 9,676,573 34,917,331 41.88% 151.1% 5,621,557 4,055,016 34,917,331 11,810,904 51.1%

Non-Infrastructure/Other 3,232,000 768,108 907,788 4,123,571 (432,680) 5,366,787 -13.39% 166.1% 808,000 (1,240,680) 5,366,787 2,134,787 66.1%

System Capacity & Performance 67,681,004 17,360,666 20,690,022 22,283,180 19,265,502 79,599,371 28.47% 117.6% 11,608,560 7,656,943 79,599,371 11,918,367 17.6%

Grand Total 243,279,000 65,253,070 81,439,226 84,500,480 79,720,491 310,913,267 32.77% 127.8% 53,314,978 26,405,513 310,913,267 67,634,267 27.8%

RESULTS FOR THE FOURTH QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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 FY14/15 
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from       
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D/SUB T_New Business 9,425,650 2,242,062 2,104,827 3,030,161 2,777,755 10,154,805 29.47% 107.7% 2,356,413 421,342 10,154,805 729,155 7.7%

D/SUB T_Distributed Generation 0 48,271 107,207 228,421 (64,900) 319,000 0.00% 0.0% 0 (64,900) 319,000 319,000 0.0%

D/SUB T_Public Requirements 8,009,126 2,542,705 5,888,585 3,259,636 2,717,038 14,407,964 33.92% 179.9% 1,929,569 787,469 14,407,964 6,398,838 79.9%

D/SUB T_Primary UG Cable Replacement 1,974,000 (6,848) 31,998 215,270 88,435 328,855 4.48% 16.7% 360,470 (272,034) 328,855 (1,645,145) -83.3%

D/SUB T_Damage Failure Other 20,409,200 5,276,185 9,788,027 5,547,740 6,915,861 27,527,813 33.89% 134.9% 4,947,250 1,968,611 27,527,813 7,118,613 34.9%

D/SUB T_Outdoor Lighting 0 (6,896) 6,705 50,643 12,530 62,983 0.00% 0.0% 0 12,530 62,983 62,983 0.0%

D_REP-Capital Related to UG Inspection Program 0 0 0 70 (4,355) (4,285) 0.00% 0.0% 0 (4,355) (4,285) (4,285) 0.0%

D_REP-Dist Transformer Replacement 0 0 0 29 (1,806) (1,777) 0.00% 0.0% 0 (1,806) (1,777) (1,777) 0.0%

TxD_REP-Line Other 0 82,225 1,941 7,481 0 91,647 0.00% 0.0% 0 0 91,647 91,647 0.0%

D_Non-REP SUB OTHER 2,030,000 2,994,609 2,759,759 2,903,265 2,783,798 11,441,431 137.13% 563.6% 494,750 2,289,048 11,441,431 9,411,431 463.6%

T_Other 0 0 0 1,619,353 (1,619,353) 0 0.00% 0.0% 0 (1,619,353) 0 0 0.0%

D_REP-UG Structures and Equipment 0 4,635 10,133 636 1,167 16,570 0.00% 0.0% 0 1,167 16,570 16,570 0.0%

T_System Capacity & Performance 153,000 95 320 56 97 568 0.06% 0.4% 38,250 (38,153) 568 (152,432) -99.6%

D_Non-REP HUF 0 124,769 404,740 189,032 127,161 845,702 0.00% 0.0% 0 127,161 845,702 845,702 0.0%

D/SUB T_ERR_Eng Reliability Review 8,720,508 223,423 224,789 1,018,950 513,405 1,980,566 5.89% 22.7% 1,271,988 (758,583) 1,980,566 (6,739,942) -77.3%

D/SUB T_Reliability 51,813,122 7,814,976 11,145,727 15,682,733 12,789,300 47,432,736 24.68% 91.5% 9,406,465 3,382,835 47,432,736 (4,380,386) -8.5%

D_Non-REP General/ Other 850 166 166 1,322,659 451,242 1,774,233 53087.30% 208733.3% 850 450,392 1,774,233 1,773,383 208633.3%

D/SUB T_Side Tap Fusing 2,400,000 526,121 447,108 450,079 191,584 1,614,892 7.98% 67.3% 599,999 (408,415) 1,614,892 (785,108) -32.7%

TxD_REP-Line Rebuild 0 0 0 5,730 25 5,755 0.00% 0.0% 0 25 5,755 5,755 0.0%

D/SUB T_Storm Hardening 3,823,850 359,848 272,422 229,043 28,686 889,999 0.75% 23.3% 1,025,000 (996,314) 889,999 (2,933,851) -76.7%

D_Non-REP LINE OTHER 75,824,471 20,197,481 27,136,410 28,544,702 24,782,502 100,661,094 32.68% 132.8% 18,838,725 5,943,777 100,661,094 24,836,623 32.8%

D/SUB T_Load Relief (5,647,142) 1,968,391 3,809,515 (591,144) 1,699,580 6,886,343 -30.10% -121.9% (2,588,431) 4,288,011 6,886,343 12,533,485 -221.9%

D_REP-Substa Transformr Replacement 0 0 0 6,764 (34,094) (27,330) 0.00% 0.0% 0 (34,094) (27,330) (27,330) 0.0%

D/SUB T_Substation Power Transformer 2,598,030 489,212 307,450 392,071 376,598 1,565,331 14.50% 60.3% 1,098,261 (721,663) 1,565,331 (1,032,699) -39.7%

D/SUB T_Asset Replacement 1,449,303 444,146 635,469 511,474 1,049,997 2,641,085 72.45% 182.2% (73,463) 1,123,459 2,641,085 1,191,783 82.2%

D_REP-Line Other 2,072,100 1,022,473 801,928 811,495 308,379 2,944,275 14.88% 142.1% 122,775 185,604 2,944,275 872,175 42.1%

D_REP-UG Cable Replacements 1,411,453 (216,060) 115,642 (26,375) 166,334 39,542 11.78% 2.8% 312,500 (146,166) 39,542 (1,371,911) -97.2%

T_Public Requirements (additional need) 0 0 0 0 79,935 79,935 0.00% 0.0% 0 79,935 79,935 79,935 0.0%

D/SUB T_Substation Indoor 8,432,820 2,234,271 1,640,591 3,350,932 2,519,427 9,745,221 29.88% 115.6% 2,119,647 399,780 9,745,221 1,312,401 15.6%

D/SUB T_Blanket 0 0 0 0 1,857 1,857 0.00% 0.0% 0 1,857 1,857 1,857 0.0%

D/SUB T_Inspection $ Maintenance 25,429,505 12,135,291 8,036,149 8,092,482 12,059,191 40,323,114 47.42% 158.6% 6,357,376 5,701,815 40,323,114 14,893,609 58.6%

D/SUB T_Major Storms 718,227 (41,840) 0 0 2,757,192 2,715,352 383.89% 378.1% 179,557 2,577,636 2,715,352 1,997,125 278.1%

D_REP-Distribution Automation 242,500 102,583 295,728 66,671 47,402 512,384 19.55% 211.3% 0 47,402 512,384 269,884 111.3%

D/SUB T_3rd Party Attachments 404,000 347,086 288,113 121,167 1,632,337 2,388,703 404.04% 591.3% 101,000 1,531,337 2,388,703 1,984,703 491.3%

D/SUB T_Telcom 1,398,000 151,121 172,457 181,631 372,646 877,855 26.66% 62.8% 349,500 23,146 877,855 (520,145) -37.2%

D/SUB T_Sta Metal-Clad Switchgear 78,500 0 0 62,468 36,288 98,756 46.23% 125.8% 28,792 7,497 98,756 20,256 25.8%

D_REP-Substation Asset Replacement (3,307,035) 68,945 137,756 314,475 133,543 654,718 -4.04% -19.8% (834,952) 968,495 654,718 3,961,753 -119.8%

D/SUB T_Substation RTU 2,485,000 672,412 449,933 650,096 166,953 1,939,393 6.72% 78.0% 295,927 (128,974) 1,939,393 (545,607) -22.0%

D_REP-Conductor Replacement 412,250 305,743 350,166 216,116 71,847 943,873 17.43% 229.0% 18,063 53,785 943,873 531,623 129.0%

D/SUB T_Substation Battery&Related 900,000 100,050 190,564 182,737 148,545 621,897 16.51% 69.1% 59,393 89,152 621,897 (278,103) -30.9%

D/SUB T_Substation Breaker 1,624,000 462,237 397,131 1,081,950 883,912 2,825,230 54.43% 174.0% 63,778 820,134 2,825,230 1,201,230 74.0%

D/SUB T_Pilot Wire 371,264 24,837 77,085 215,034 119,619 436,574 32.22% 117.6% 333 119,286 436,574 65,311 17.6%

D_REP-Substation Transformer Replacement 480,000 549,974 776,092 140,223 22,496 1,488,785 4.69% 310.2% 0 22,496 1,488,785 1,008,785 210.2%

D_REP-Substation Infrastucture 154,050 0 0 0 0 0 0.00% 0.0% 38,513 (38,513) 0 (154,050) -100.0%

T_Relay Replacement Strategy 101,200 46,917 23,201 11,243 (3,882) 77,479 -3.84% 76.6% 25,300 (29,182) 77,479 (23,721) -23.4%

D/SUB T_Substation Mobile 570,000 0 0 0 347,956 347,956 61.04% 61.0% 290,000 57,956 347,956 (222,044) -39.0%

D/SUB T_Sec Ntwk Arcflash Mitigation 3,999,999 211,487 196,724 249,188 328,226 985,625 8.21% 24.6% 1,000,000 (671,774) 985,625 (3,014,374) -75.4%

D/SUB T_Substation Relay 60,000 8,661 31,255 35,981 10,861 86,758 18.10% 144.6% 15,000 (4,139) 86,758 26,758 44.6%

D_REP-Engineering Reliability Review 522,200 260,854 68,425 198,988 194,620 722,887 37.27% 138.4% 82,633 111,987 722,887 200,687 38.4%

D/SUB T_Ntwk Secondary UG Cable Repl 5,000,000 6,490 144,429 941,464 721,972 1,814,355 14.44% 36.3% 1,300,000 (578,028) 1,814,355 (3,185,645) -63.7%

D/SUB T_Buffalo St Light Cable Repl 2,440,000 223,524 713,516 757,965 108,155 1,803,160 4.43% 73.9% 610,000 (501,845) 1,803,160 (636,840) -26.1%

D/SUB T_Land and Land Rights 2,061,000 434,594 426,216 532,343 422,435 1,815,589 20.50% 88.1% 515,250 (92,815) 1,815,589 (245,411) -11.9%

D/SUB T_General Dist 2,234,000 570,280 749,661 1,000,053 396,661 2,716,654 17.76% 121.6% 558,500 (161,839) 2,716,654 482,654 21.6%

D_REP-Targeted Pole Replacements 0 17,930 64,899 6,693 (2,692) 86,830 0.00% 0.0% 0 (2,692) 86,830 86,830 0.0%

D_REP-Capital Related to OH Inspection Program 0 199 0 175 (10,634) (10,260) 0.00% 0.0% 0 (10,634) (10,260) (10,260) 0.0%

D_REP-Recloser Installations 0 15,028 16,021 35,280 67,435 133,763 0.00% 0.0% 0 67,435 133,763 133,763 0.0%

D_REP-Cap Related-OH Inspect'n Prog 0 12,074 31,942 65,522 2,798 112,336 0.00% 0.0% 0 2,798 112,336 112,336 0.0%

D_REP-Feeder Hardening 0 9,466 29,515 2,172 745 41,898 0.00% 0.0% 0 745 41,898 41,898 0.0%

D_REP-Pockets of Poor Performance 0 196,824 124,860 512,343 22,752 856,780 0.00% 0.0% 0 22,752 856,780 856,780 0.0%

D_REP-Substa Asset Replacemnt-Other 0 (5,955) 4,549 65,117 2,619 66,330 0.00% 0.0% 0 2,619 66,330 66,330 0.0%

D_REP-EMS Expansion 0 0 1,378 0 (0) 1,378 0.00% 0.0% 0 (0) 1,378 1,378 0.0%

D/SUB T_Outdoor Light-Discretionary 0 0 0 0 309 309 0.00% 0.0% 0 309 309 309 0.0%

Grand Total 243,279,000 65,253,070 81,439,226 84,500,480 79,720,491 310,913,267 32.77% 127.8% 53,314,978 26,405,513 310,913,267 67,634,267 27.8%

RESULTS FOR THE FOURTH QUARTER FY14/15

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Asset Condition D/SUB T_PrimRiverside 28855 UG Cable Replacemen C036468 1,974,000 (6,848) 30,397 209,249 64,230 297,028 3.25% 15.05% 360,470 (296,240) 297,028 (1,676,972) -84.95% 380,000 346,818 20%

BALLSTON 53 - COLONIAL HILLS CABLE C055486 0 0 777 3,330 3,764 7,871 0.00% 0.00% 0 3,764 7,871 7,871 0.00% 235,000 7,871 20%

BLUE STORES 51 - VINEYARD URD CABLE C057430 0 0 13 1,820 1,800 3,633 0.00% 0.00% 0 1,800 3,633 3,633 0.00% 114,000 3,633 20%

D/SUB T_Primary UG Cable Replacement Total 1,974,000 (6,848) 31,187 214,399 69,793 308,532 3.54% 15.63% 360,470 (290,677) 308,532 (1,665,468) -84.37% 358,321

D/SUB T_DamSyr_Connective Corridor_Ductline C045334 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

D/SUB T_Damage Failure Other Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0

D_REP-CapitaUG - G&W SWITCH REPLACEMENT C008613 0 0 0 70 (4,355) (4,285) 0.00% 0.00% 0 (4,355) (4,285) (4,285) 0.00% 203,500 395,842 0%

D_REP-Capital Related to UG Inspection Program Total 0 0 0 70 (4,355) (4,285) 0.00% 0.00% (4,355) (4,285) (4,285) 0.00% 395,842

D_Non-REP SBUFFALO INDOOR SUB. 43 REFURB. C025660 0 11,956 460 (878) 0 11,538 0.00% 0.00% 0 0 11,538 11,538 0.00% 7,272,000 7,590,055 100%

BUFFALO INDOOR SUB. 52 REFURB. C025659 0 337,955 (111,160) 0 0 226,795 0.00% 0.00% 0 0 226,795 226,795 0.00% 8,874,000 8,873,761 100%

CASTLETON RETIREMENT C036337 0 18,083 3,249 3,455 (877) 23,910 0.00% 0.00% 0 (877) 23,910 23,910 0.00% 100,000 33,489 5%

CNY-DIST-SUBSTN ASSET REPL BLNKT CNC0026 0 70,174 151,425 68,810 69,597 360,006 0.00% 0.00% 0 69,597 360,006 360,006 0.00% 100,000 381,946 Blanket

CORTLANDRELAYREPLACEMENTTAS(KC) C034696 0 14,498 0 (495) 0 14,003 0.00% 0.00% 0 0 14,003 14,003 0.00% 378,568 359,636 100%

DXT STUDY BUDGETARY RESERVE - NIMO C026496 0 120 120 (7,658) 1,375 (6,042) 0.00% 0.00% 0 1,375 (6,042) (6,042) 0.00% 57,911 1,161 Blanket

EAST UTICA STATION RETIREMENT AND B CD01270 0 3,390 582 446 146 4,564 0.00% 0.00% 0 146 4,564 4,564 0.00% 100,000 14,027 30%

FRENCH CREEK STATION 56 - TRANSFORM CD00862 0 (10,723) 1,386 (1,393) (1,828) (12,558) 0.00% 0.00% 0 (1,828) (12,558) (12,558) 0.00% 1,264,000 1,158,980 100%

HAMMOND FLOOD MITIGATION C053864 0 (9,807) 17,774 607 58 8,632 0.00% 0.00% 0 58 8,632 8,632 0.00% 300,000 23,777 100%

HOAG STATION REHAB C036050 0 (27,458) (33,751) 26,677 11,701 (22,832) 0.00% 0.00% 0 11,701 (22,832) (22,832) 0.00% 1,960,000 1,759,342 100%

LATHAM STA - REPLACE GROUND GRID C048866 0 1,911 (202) 0 0 1,709 0.00% 0.00% 0 0 1,709 1,709 0.00% 450,000 101,945 100%

LENOX STATION RETIREMENT CD00463 0 13 13 14 9 50 0.00% 0.00% 0 9 50 50 0.00% 50,000 3,302 0%

MARKET HILL SUB METALCLAD REPLACEMT C032298 0 1,328 1,329 1,372 (85,914) (81,886) 0.00% 0.00% 0 (85,914) (81,886) (81,886) 0.00% 309,000 (3,432) 100%

METALCLAD GROUNDING CARTS C054911 0 144 6,456 95,292 46,542 148,435 0.00% 0.00% 0 46,542 148,435 148,435 0.00% 277,000 148,435 Program

MILPINE STATON 96 - STATION RETIREM CD00594 0 73,919 (349,549) 0 85,546 (190,084) 0.00% 0.00% 0 85,546 (190,084) (190,084) 0.00% 560,000 462,916 95%

NY Oil Circuit Breaker Replacements C037883 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 8,025,000 0 Program

NYE SPARE TRANSFORMER 69 KV - 13.8 CD00783 0 10,227 9,670 668 84 20,649 0.00% 0.00% 0 84 20,649 20,649 0.00% 816,404 572,556 Program

STATION 66 (UNION RD) REBUILD - SUB CD00681 0 737 327 307 211 1,581 0.00% 0.00% 0 211 1,581 1,581 0.00% 10,000 9,996 0%

WHITE LAKE STATION UPGRADES C008435 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 3,351,000 3,319,662 95%

WHITESBORO FLOOD MITIGATION C053164 0 14,775 95,404 42,756 229,976 382,911 0.00% 0.00% 0 229,976 382,911 382,911 0.00% 500,000 384,927 5%

WNY-DIST-SUBSTN ASSET REPL BLNKT CNW0026 0 48,299 28,777 15,493 1,370 93,939 0.00% 0.00% 0 1,370 93,939 93,939 0.00% 100,000 96,805 Blanket

TRF LTC REPLACEMENTS - NYW C055505 0 0 29,696 90,537 110,464 230,697 0.00% 0.00% 0 110,464 230,697 230,697 0.00% 960,000 282,782 Program

CALSPAN - INST XFR AT CUST. STATION C056384 0 0 28,017 5,050 382,378 415,445 0.00% 0.00% 0 382,378 415,445 415,445 0.00% 389,000 432,095 95%

BATTERYRPLSTRATEGYCO36DXT C033846 0 0 0 (1,396) 0 (1,396) 0.00% 0.00% 0 0 (1,396) (1,396) 0.00% 2,971,000 125,473 100%

WARRENSBURG SUB TB3 LTC REPLACEMENT C059439 0 0 0 140 134,378 134,518 0.00% 0.00% 0 134,378 134,518 134,518 0.00% 200,000 134,518 5%

BRIDGE STREET TB1 SURGE ARRESTER RE CD00708 0 0 0 (2,000) 0 (2,000) 0.00% 0.00% 0 0 (2,000) (2,000) 0.00% 0 6,826 100%

DxT Study Budgetary Reserve-NIMO C028250 0 0 0 0 (138) (138) 0.00% 0.00% 0 (138) (138) (138) 0.00% 18,048 4,174 100%

D_Non-REP SUB OTHER Total 0 559,544 (119,977) 337,801 985,077 1,762,445 0.00% 0.00% 0 985,077 1,762,445 1,762,445 0.00% 26,279,153

D_REP-UG StCENTRAL DIV_SYR_ASH_LVAC_TRANS C036604 0 1,654 2,405 1,720 1,130 6,909 0.00% 0.00% 0 1,130 6,909 6,909 0.00% 850,000 765,695 95%

CLAYHILL STA - REPLACE GROUND GRID C048761 0 1,718 228 (1,308) 0 638 0.00% 0.00% 0 0 638 638 0.00% 450,000 76,126 100%

NETWORK PROTECTOR REPLACEMENT C036651 0 66 54 56 37 212 0.00% 0.00% 0 37 212 212 0.00% 591,373 160,965 85%

SHORE RD STA- REPLACE GROUND GRID C048763 0 1,198 7,445 0 0 8,643 0.00% 0.00% 0 0 8,643 8,643 0.00% 450,000 171,910 100%

NETWORK TRANSFORMER REPLACEMENT C036636 0 0 0 168 0 168 0.00% 0.00% 0 0 168 168 0.00% 601,569 351,808 100%

D_REP-UG Structures and Equipment Total 0 4,635 10,133 636 1,167 16,570 0.00% 0.00% 0 1,167 16,570 16,570 0.00% 1,526,504

D/SUB T_ERRBLUE STORES 30351 - PLEASANT VALE C051985 0 72 3,628 39,318 759 43,777 0.00% 0.00% 0 759 43,777 43,777 0.00% 100,000 44,107 20%

D/SUB T_ERR_Eng Reliability Review Total 0 72 3,628 39,318 759 43,777 0.00% 0.00% 0 759 43,777 43,777 0.00% 44,107

D/SUB T_Reli Bufalo Station 17 - 25 Cycle Feeder C046617 0 0 0 14,853 2,524 17,377 0.00% 0.00% 0 2,524 17,377 17,377 0.00% 36,000 17,903 5%

Buffalo Station 14 - 25 Cycle Feede C046616 0 0 0 16,581 1,094 17,675 0.00% 0.00% 0 1,094 17,675 17,675 0.00% 536,000 17,675 5%

Buffalo Station 20 - 25 Cycle Feede C046618 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 42 Rebuild - D Line C046859 20,000 0 0 0 0 0 0.00% 0.00% 12,000 (12,000) 0 (20,000) -100.00% 0 0 5%

Buffalo Station 72 - 25 Cycle Feede C046619 0 0 0 12,601 614 13,215 0.00% 0.00% 0 614 13,215 13,215 0.00% 26,000 13,215 5%

Crown Pt. 51 - Creek Rd Gap Closing C048906 85,000 139 139 143 94 515 0.11% 0.61% 0 94 515 (84,485) -99.39% 75,000 9,532 20%

Henry St 36 - River Crossing C029432 395,250 1,773 (23,952) 926 30 (21,223) 0.01% -5.37% 0 30 (21,223) (416,473) -105.37% 410,000 24,140 5%

Maple Ave Feeder Getaways C046479 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Milton Ave 58 - Voltage Improvement CD00091 123,250 0 0 0 0 0 0.00% 0.00% 30,813 (30,813) 0 (123,250) -100.00% 152,500 0 100%

NR-Bremen 81556-Kirchnerville Rd_St C046689 963,900 159,384 85,109 127,137 93,051 464,681 9.65% 48.21% 0 93,051 464,681 (499,219) -51.79% 1,339,000 602,953 95%

Ohio Street Conduit Bank - South C050404 841,500 70,968 903,854 855,753 244,030 2,074,605 29.00% 246.54% 0 244,030 2,074,605 1,233,105 146.54% 1,852,000 2,232,132 100%

Schuylerville 11 - Casey Rd Rebuild C048066 110,500 1,167 267 276 181 1,892 0.16% 1.71% 0 181 1,892 (108,608) -98.29% 181,000 17,471 20%

Station 01 - Remove 25 Cycle Feeder C046624 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Station 05 - 25 Cycle Feeder 0528 R C046623 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Station 06 - 25 Cycle Feeder Remova C046622 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Station 08 - 25 Cycle Feeder Remova C046625 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

UG Cable Repl Temple Street Fdr 243 CD00914 560,000 306,154 344,039 140,817 85,551 876,560 15.28% 156.53% 140,000 (54,449) 876,560 316,560 56.53% 935,754 1,016,632 0%

INDIAN CREEK RD SUBSTATION C056566 0 0 0 8,684 13,246 21,931 0.00% 0.00% 0 13,246 21,931 21,931 0.00% 900,000 21,931 5%

D/SUB T_Reliability Total 3,099,400 539,584 1,309,456 1,177,772 440,416 3,467,228 14.21% 111.87% 182,813 257,603 3,467,228 367,828 11.87% 3,973,583

TxD_REP-LineL867 UNDERBUILT DISTRIBUTION C057047 0 0 0 5,730 25 5,755 0.00% 0.00% 0 25 5,755 5,755 0.00% 355,000 5,755 5%

TxD_REP-Line Rebuild Total 0 0 0 5,730 25 5,755 0.00% 0.00% 0 25 5,755 5,755 0.00% 5,755

D_Non-REP L *PETERBORO 51 INGALLS CORNER RD CON C050101 0 67 198 5 5,728 5,998 0.00% 0.00% 0 5,728 5,998 5,998 0.00% 700,000 6,066 5%

CANAJOHARIE D-LINE WORK C028837 0 37,985 0 0 0 37,985 0.00% 0.00% 0 0 37,985 37,985 0.00% 3,506,000 3,269,762 100%

Castleton Line Work C036323 182,750 14,383 87,338 35,669 8,604 145,994 4.71% 79.89% 0 8,604 145,994 (36,756) -20.11% 240,000 199,208 95%

Cent NY-Dist-Asset Replace Blanket CNC0017 1,117,000 628,447 514,860 565,964 409,481 2,118,752 36.66% 189.68% 279,250 130,231 2,118,752 1,001,752 89.68% 1,407,420 2,838,489 Blanket

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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CENTRAL DIVISION_SYR_ASH_VAULTS C036578 0 1 1 5,224 3,768 8,994 0.00% 0.00% 0 3,768 8,994 8,994 0.00% 975,838 730,174 95%

CHAUTAUQUA SOUTH - FEEDER 5762 REBU CD00849 0 69 5,518 0 0 5,586 0.00% 0.00% 0 0 5,586 5,586 0.00% 66,022 52,797 100%

DIST TRANSFERS-LN859 HARTFIELD-DOW C047977 0 13,989 19,813 8,444 18,924 61,169 0.00% 0.00% 0 18,924 61,169 61,169 0.00% 515,000 116,986 45%

East NY-Dist-Asset Replace Blanket CNE0017 1,827,000 470,253 493,905 598,375 240,940 1,803,473 13.19% 98.71% 456,750 (215,810) 1,803,473 (23,527) -1.29% 2,484,720 2,433,260 Blanket

F2951 - BROADWAY RD PIW C049752 0 10,262 19,103 15,817 0 45,182 0.00% 0.00% 0 0 45,182 45,182 0.00% 150,000 83,259 100%

LENOX STATION D LINE WORK CD00464 0 106,660 19,360 83,675 17,380 227,076 0.00% 0.00% 0 17,380 227,076 227,076 0.00% 629,372 571,337 95%

MV DYKE RD - SCHUYLER 66356 CD01048 0 301 344 506 8,622 9,773 0.00% 0.00% 0 8,622 9,773 9,773 0.00% 265,661 28,510 20%

MV- REPLACE STEEL CONDUCTOR ON STIT CD00604 0 463 0 0 0 463 0.00% 0.00% 0 0 463 463 0.00% 113,025 92,379 100%

OAKFIELD-CALEDONIA LN201 DIST UNDER C047684 0 75 11,489 (2,363) 97 9,297 0.00% 0.00% 0 97 9,297 9,297 0.00% 7,000 9,297 5%

ONEIDA SG REPLACEMENT- FEEDER GETAW CD00504 0 68,409 0 0 0 68,409 0.00% 0.00% 0 0 68,409 68,409 0.00% 300,000 1,438,342 100%

ROTTERDAM 13851 / WEAVER 24552 RELO CD00960 0 566,729 116,825 96,242 0 779,795 0.00% 0.00% 0 0 779,795 779,795 0.00% 1,626,000 1,625,592 100%

SW - Replace Steel Conductor on Cub CD00749 0 26,578 953 49,536 862 77,929 0.00% 0.00% 0 862 77,929 77,929 0.00% 237,298 243,698 100%

West NY-Dist-Asset Replace Blanket CNW0017 2,335,000 1,087,231 860,098 812,481 527,543 3,287,352 22.59% 140.79% 583,750 (56,207) 3,287,352 952,352 40.79% 3,082,200 4,297,208 Blanket

CENTRAL DIV_WATERTOWN_LVAC_TRANS C036602 0 0 10,462 13,788 0 24,250 0.00% 0.00% 0 0 24,250 24,250 0.00% 382,720 35,856 95%

OLEAN FDR 0461 UNDERBUILT SUB-T C053382 0 0 299 5 3 307 0.00% 0.00% 0 3 307 307 0.00% 15,000 307 30%

M&T L701 - TRANSFER DIST UNDERBUILD C054366 0 0 4,257 9,892 223 14,372 0.00% 0.00% 0 223 14,372 14,372 0.00% 128,200 14,372 20%

CUYLER 2425 DLINE CONVERSION-13KV C055354 0 0 0 0 37,056 37,056 0.00% 0.00% 0 37,056 37,056 37,056 0.00% 554,000 40,094 5%

HERITAGE PARK SL/POLE INSTALLATION C060755 0 0 0 0 3,028 3,028 0.00% 0.00% 0 3,028 3,028 3,028 0.00% 120,000 3,028 5%

D_Non-REP LINE OTHER Total 5,461,750 3,031,901 2,164,821 2,293,261 1,282,261 8,772,243 23.48% 160.61% 1,319,750 (37,489) 8,772,243 3,310,493 60.61% 18,130,022

D/SUB T_LoadCR_Syracuse_West St_MH 2-5_U_051_Co CD00489 80,000 6,361 56,216 18,884 0 81,461 0.00% 101.83% 20,000 (20,000) 81,461 1,461 1.83% 262,063 210,042 95%

New Maple Ave Substation C046478 190,000 0 0 0 0 0 0.00% 0.00% 190,000 (190,000) 0 (190,000) -100.00% 0 0 5%

Norton Street UG Civil Rebuild C050138 424,000 1,728 28 29 19 1,802 0.00% 0.43% 0 19 1,802 (422,198) -99.57% 434,161 1,802 100%

TROY LVAC NETWORK - WILLIAM ST CD00628 0 177 177 182 120 656 0.00% 0.00% 0 120 656 656 0.00% 132,952 14,098 20%

WARRENSBURG 51 - COUNTY HOME BRIDGE CD01133 0 115 115 118 78 425 0.00% 0.00% 0 78 425 425 0.00% 76,982 7,551 20%

D/SUB T_Load Relief Total 694,000 8,380 56,535 19,213 216 84,344 0.03% 12.15% 210,000 (209,784) 84,344 (609,656) -87.85% 233,494

D/SUB T_Sub Collins Station - Replace Transform C046602 722,000 145,659 62,165 179,749 140,535 528,109 19.46% 73.15% 577,546 (437,011) 528,109 (193,891) -26.85% 420,000 556,703 5%

Cuyler#24 Inst 34/4kV MITS C036102 50,000 0 10,741 14,884 (24,629) 997 -49.26% 1.99% 16,667 (41,295) 997 (49,003) -98.01% 100,000 965 5%

Galeville 71,72&73 fdrs conversion C050749 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Galeville Station Rebuild C050746 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Grooms Rd Transformer Replacememt C051706 50,000 0 0 0 0 0 0.00% 0.00% 16,667 (16,667) 0 (50,000) -100.00% 0 0 5%

Hancock 13773 and 13772 Conversion C050606 55,000 0 0 0 0 0 0.00% 0.00% 13,750 (13,750) 0 (55,000) -100.00% 0 0 5%

Hancock#137 Station conversion C050521 50,000 0 0 0 0 0 0.00% 0.00% 33,981 (33,981) 0 (50,000) -100.00% 0 0 Cancelled 0%

IE - NY ARP Transformers C025801 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 262,500 137,993 Program

Indian Lake - Replace Transformers C046672 386,280 14 14 14 670 711 0.17% 0.18% 96,570 (95,900) 711 (385,569) -99.82% 508,757 1,560 5%

Indian Lake Feeder Conversion C050246 267,750 204 27,802 2,157 (30,499) (336) -11.39% -0.13% 267,750 (298,249) (336) (268,086) -100.13% 312,711 35,267 0%

Liberty Street Station 94-Replace T C046676 1,007,000 343,334 206,728 122,509 272,337 944,909 27.04% 93.83% 72,830 199,507 944,909 (62,091) -6.17% 1,526,000 1,011,185 45%

NY xfrmr Replacement DxT C034585 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 4,600,000 0 Program

Rock City Station 623 - Transformer C046671 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

State St 954 Station Retirement C050640 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Station 124 - Almeda Ave Transforme C046670 10,000 0 0 0 0 0 0.00% 0.00% 2,500 (2,500) 0 (10,000) -100.00% 0 0 5%

SEWALLS ISLAND 2 TRF REPLACEMENT C058406 0 0 0 72,757 18,184 90,941 0.00% 0.00% 0 18,184 90,941 90,941 0.00% 1,000,000 91,571 5%

D/SUB T_Substation Power Transformer Total 2,598,030 489,212 307,450 392,071 376,598 1,565,331 14.50% 60.25% 1,098,261 (721,663) 1,565,331 (1,032,699) -39.75% 1,835,244

D/SUB T_Asse*NR-N Gouverneur 98352-Lead Mine Rd C049635 170,000 2,587 42 43 28 2,699 0.02% 1.59% 0 28 2,699 (167,301) -98.41% 203,000 2,699 0%

*NR-Westville 88561-Donovan Rd C010695 276,250 7 8 12,965 16,913 29,893 6.12% 10.82% 184,167 (167,254) 29,893 (246,357) -89.18% 355,000 30,353 0%

*Rome 76254-HWY 49 Reconductor C050005 19,000 281 7,768 1,952 21,951 31,952 115.53% 168.17% 4,750 17,201 31,952 12,952 68.17% 500,000 33,121 20%

Buffalo Station # 138 ¿ Retirement C046833 0 43,406 17,725 12,863 15,905 89,899 0.00% 0.00% 0 15,905 89,899 89,899 0.00% 170,000 149,975 95%

Buffalo Station 12 - 25 Cycle Retir CD00969 1,000 0 0 461 628 1,089 62.82% 108.93% 250 378 1,089 89 8.93% 400,000 160,209 85%

Buffalo Station 122 Rebuild - Line CD00779 64,000 0 0 0 0 0 0.00% 0.00% 16,001 (16,001) 0 (64,000) -100.00% 100,000 0 5%

Buffalo Station 122 Rebuild - Sub CD00782 50,000 24,584 28,027 18,000 11,274 81,885 22.55% 163.77% 15,049 (3,774) 81,885 31,885 63.77% 1,440,000 306,462 5%

Buffalo Station 14 - 25 Cycle Retir CD00974 1,000 109 417 2,900 14,892 18,319 1489.24% 1831.87% 250 14,642 18,319 17,319 1731.87% 200,000 92,358 85%

Burgoyne 51 - Rebuild Durkeetown Rd CD00222 247,000 328 396 425 224 1,372 0.09% 0.56% 0 224 1,372 (245,628) -99.44% 795,196 21,658 20%

Caledonia Substation 44 - Line Rela C052444 0 2,121 1,608 1,106 1,207 6,042 0.00% 0.00% 0 1,207 6,042 6,042 0.00% 236,000 54,680 5%

Canajoharie 03122 - Rebuild Rt 162 C000329 30,000 70 172 6,895 8,298 15,434 27.66% 51.45% 7,500 798 15,434 (14,566) -48.55% 933,035 52,087 5%

Delanson 51 - Route 7 Rebuild/Conve C046424 722,500 3,015 70,351 4,797 1,702 79,865 0.24% 11.05% 0 1,702 79,865 (642,635) -88.95% 782,000 112,955 20%

Delmar Distribution Removal C050241 16,000 0 68 1 1 69 0.00% 0.43% 4,000 (3,999) 69 (15,931) -99.57% 80,000 69 5%

F1662 Reconductor Rt 20 Broadway C048615 426,700 35,466 3,185 5,190 855 44,698 0.20% 10.48% 0 855 44,698 (382,002) -89.52% 317,590 54,486 45%

F22653 Relocate Primary C048618 34,000 0 0 0 0 0 0.00% 0.00% 8,500 (8,500) 0 (34,000) -100.00% 102,500 0 Cancelled 0%

Grand St. 51 - Route 7 Gap Closing CD00374 80,000 266 266 275 181 988 0.23% 1.23% 0 181 988 (79,012) -98.77% 223,846 17,523 20%

IE - NC Replace open wire primary C031861 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 502,000 42,129 100%

IE - NE Replace open wire primary C031860 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 436,000 0 Program

Karner - Station Ties Getaway Work C049982 401,650 0 0 0 0 0 0.00% 0.00% 172,136 (172,136) 0 (401,650) -100.00% 0 0 5%

Karner 31707 Feeder Convertion C049958 233,282 0 0 0 0 0 0.00% 0.00% 99,978 (99,978) 0 (233,282) -100.00% 0 0 5%

Karner 31715 Feeder Convertion C049964 209,017 0 0 0 0 0 0.00% 0.00% 89,579 (89,579) 0 (209,017) -100.00% 0 0 5%

Karner 31716 Feeder Convertion C049979 254,072 0 0 0 0 0 0.00% 0.00% 108,888 (108,888) 0 (254,072) -100.00% 0 0 5%

Karner 31717 Feeder Convertion C049980 164,123 0 0 0 0 0 0.00% 0.00% 70,338 (70,338) 0 (164,123) -100.00% 0 0 5%

Karner 31718 new tie with Patroon C049984 144,354 0 0 0 0 0 0.00% 0.00% 61,866 (61,866) 0 (144,354) -100.00% 0 0 5%

Karner ties-Reconduct Sections C049989 184,490 0 0 0 0 0 0.00% 0.00% 79,067 (79,067) 0 (184,490) -100.00% 0 0 5%

Middleburgh 51 - Route 145 Extend/C CD01010 50,000 2,909 5,156 1,522 1,000 10,587 2.00% 21.17% 50,000 (49,000) 10,587 (39,413) -78.83% 846,934 100,361 20%

Minoa Upgrade Station Regulator C046806 0 6,989 8,185 11,679 3,653 30,506 0.00% 0.00% 0 3,653 30,506 30,506 0.00% 248,000 48,943 5%
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MOD Switch "Whip Design" ARP C051948 280,500 9,151 19,683 96,436 174,589 299,858 62.24% 106.90% 252,482 (77,893) 299,858 19,358 6.90% 538,500 301,272 Program

MV- Poland 62258 Route 8 Reconducto C046606 62,000 0 0 0 428 428 0.69% 0.69% 20,667 (20,239) 428 (61,572) -99.31% 150,000 428 20%

CD00883 585,000 7,732 17,629 16,837 184,786 226,985 31.59% 38.80% 0 184,786 226,985 (358,016) -61.20% 1,200,000 334,868 30%

MV-Poland 62258 Route 8 Reconducto CD00885 778,500 4,101 7,975 8,126 101,767 121,969 13.07% 15.67% 0 101,767 121,969 (656,531) -84.33% 1,200,000 209,306 20%

MV-Poland 62258 Route 8 Reconductor C046605 50,000 0 0 0 2,080 2,080 4.16% 4.16% 16,667 (14,587) 2,080 (47,920) -95.84% 150,000 2,080 20%

New Harper Substation D Line C046417 84,000 0 0 0 0 0 0.00% 0.00% 21,000 (21,000) 0 (84,000) -100.00% 200,000 0 5%

NR-E Watertown 81758-Spring ValleyD CD01300 30,600 687 932 984 65 2,668 0.21% 8.72% 7,650 (7,585) 2,668 (27,932) -91.28% 588,028 6,243 20%

NR-Fine 97866-NYS Hwy 3-Rolcation C049754 131,750 0 0 0 0 0 0.00% 0.00% 32,938 (32,938) 0 (131,750) -100.00% 175,000 0 20%

NR-T.I.81452-County Route 100-Overl CD01132 127,500 0 0 0 0 0 0.00% 0.00% 31,875 (31,875) 0 (127,500) -100.00% 183,414 0 20%

NY Abandoned Oil-filled Equip Remov C051714 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 0 0 0%

NY GE Butyl Rubber PT Replacement C051745 50,000 6,598 68,032 28,408 471,142 574,181 942.28% 1148.36% 12,500 458,642 574,181 524,181 1048.36% 51,500 576,042 Program

Reserve for Asset Replacement Unide C046917 (6,074,314) 0 0 0 0 0 0.00% 0.00% (1,518,579) 1,518,579 0 6,074,314 -100.00% 0 0 0%

Reservoir Staiton - Bank Replacemen CD01122 0 44,709 (9,294) 1,395 0 36,810 0.00% 0.00% 0 0 36,810 36,810 0.00% 416,000 289,407 100%

Saratoga Springs Substation - Repla CD01054 0 3,921 (45) 26,456 0 30,332 0.00% 0.00% 0 0 30,332 30,332 0.00% 132,825 46,704 100%

Schroon 51 - Submarine Cable Repair C050333 85,000 7,450 967 6,210 523 15,150 0.62% 17.82% 0 523 15,150 (69,850) -82.18% 90,000 33,715 20%

STA197 - 19752  small wires recondu C046389 2,000 0 0 0 0 0 0.00% 0.00% 500 (500) 0 (2,000) -100.00% 0 0 0%

State St Feeder Convension C050697 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Station 36 Voltage Reduction Replac C049677 46,113 108,865 57,454 41,706 (119,473) 88,552 -259.09% 192.03% 641 (120,114) 88,552 42,439 92.03% 593,124 174,985 30%

Station 66 (Union Rd) Rebuild - DLi CD00685 80,000 382 8 (474) 0 (84) 0.00% -0.10% 0 0 (84) (80,084) -100.10% 10,000 459 5%

SW - Replace Steel Conductor on Cub CD00593 151,200 57,916 30,552 3,209 0 91,677 0.00% 60.63% 0 0 91,677 (59,523) -39.37% 169,283 165,423 100%

Western New York - Metering Upgrade C046515 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Program

Whitehall 51 Conversion CD00831 840,000 70,115 297,566 168,222 109,460 645,363 13.03% 76.83% 0 109,460 645,363 (194,637) -23.17% 400,000 1,010,681 85%

UNIONVILLE REACTORS - FIBER INSTALL C058519 0 0 0 14,289 5,349 19,639 0.00% 0.00% 0 5,349 19,639 19,639 0.00% 275,000 19,639 5%

D/SUB T_Asset Replacement Total 1,089,287 443,764 634,832 492,877 1,029,429 2,600,902 94.50% 238.77% (149,092) 1,178,521 2,600,902 1,511,616 138.77% 4,451,318

D_REP-Line OCrown Point 51 - White Church Road C048867 93,500 150 150 131,983 88,973 221,256 95.16% 236.64% 0 88,973 221,256 127,756 136.64% 439,941 253,818 95%

FARNAN ROAD 51 - BLUEBIRD ROAD CONV CD00545 0 34,608 0 0 0 34,608 0.00% 0.00% 0 0 34,608 34,608 0.00% 284,443 225,402 100%

FLORIDA 52 - BULLS HEAD RD REBUILD CD01100 0 70 0 (1,316) 0 (1,246) 0.00% 0.00% 0 0 (1,246) (1,246) 0.00% 425,000 394,619 100%

MIDDLEBURGH 51 - BEAR LADDER RD. CD01224 0 67,917 (2,910) 7,654 20,237 92,898 0.00% 0.00% 0 20,237 92,898 92,898 0.00% 287,899 188,245 100%

Middleburgh 51 - West Fulton Rd. C046408 148,750 13,669 130,060 57,593 26,347 227,668 17.71% 153.05% 0 26,347 227,668 78,918 53.05% 294,877 321,435 100%

NEWTONVILLE 30568 - TRAILER PARK C036084 0 25,629 0 0 0 25,629 0.00% 0.00% 0 0 25,629 25,629 0.00% 265,400 291,779 100%

NR_DEXTER_72661-CANAL STREET-FDRTIE CD01192 0 62,836 11,478 9,133 0 83,447 0.00% 0.00% 0 0 83,447 83,447 0.00% 275,000 100,776 100%

NR_Dexter_72661-NYS Route 3-FdrTie CD01186 243,100 148,067 260,390 221,618 7,778 637,852 3.20% 262.38% 60,775 (52,997) 637,852 394,752 162.38% 648,176 656,930 95%

ROCK CITY FALLS 40415 - ARMER ROAD C020071 0 8,714 20 0 0 8,734 0.00% 0.00% 0 0 8,734 8,734 0.00% 135,000 131,028 100%

Schroon Lake 51 - Blue Ridge Rd Ph1 C049457 127,500 73,147 228,659 77,595 5,146 384,546 4.04% 301.61% 0 5,146 384,546 257,046 201.61% 406,522 424,484 100%

D_REP-Line Other Total 612,850 434,806 627,847 504,260 148,481 1,715,393 24.23% 279.90% 60,775 87,706 1,715,393 1,102,543 179.90% 2,988,515

D_REP-UG CaBuffalo- Recond Sta 22 4 kV Getaway CD00472 161,453 2,272 (20,877) (361) 0 (18,967) 0.00% -11.75% 0 0 (18,967) (180,420) -111.75% 1,127,000 1,065,980 100%

CURRY RD 36551 UG GETAWAY REPLACEME CD01069 0 29,922 (2,625) 0 0 27,297 0.00% 0.00% 0 0 27,297 27,297 0.00% 290,000 284,398 100%

EASTERN NY SECONDARY CABLE RPLC C048967 0 (767,452) 0 0 107,358 (660,095) 0.00% 0.00% 0 107,358 (660,095) (660,095) 0.00% 923,389 3,541,139 Program

IE-NC Cable Replacements C013822 1,250,000 476,174 106,922 154,954 16,818 754,868 1.35% 60.39% 312,500 (295,682) 754,868 (495,132) -39.61% 838,500 6,365,938 100%

IE-NE CABLE REPLACEMENTS C011099 0 39,864 3,656 (202,052) 321 (158,211) 0.00% 0.00% 0 321 (158,211) (158,211) 0.00% 1,290,000 1,148,806 Program

MALTA 57 - THIMBLEBERRY CABLE REPL. C055229 0 998 8,475 9,065 13,245 31,783 0.00% 0.00% 0 13,245 31,783 31,783 0.00% 600,000 32,844 30%

NR-MILL ST-FAILED DUCTLINE C032650 0 944 15,354 4,374 1,288 21,960 0.00% 0.00% 0 1,288 21,960 21,960 0.00% 421,800 53,659 65%

UG CABLE REPL ASH STREET FDR 22347 CD00915 0 158 158 163 107 586 0.00% 0.00% 0 107 586 586 0.00% 880,000 10,942 45%

WHITAKER 51 RIVER CROSSING C006850 0 1,060 1,060 1,095 719 3,933 0.00% 0.00% 0 719 3,933 3,933 0.00% 300,000 317,848 85%

SHOPPINGTOWN MALL_SWGR 01-02_CABLE C058979 0 0 0 2,320 22,089 24,410 0.00% 0.00% 0 22,089 24,410 24,410 0.00% 150,000 31,677 5%

D_REP-UG Cable Replacements Total 1,411,453 (216,060) 112,122 (30,442) 161,945 27,564 11.47% 1.95% 312,500 (150,555) 27,564 (1,383,889) -98.05% 12,853,230

D/SUB T_Sub Buffalo Indoor Sub. #29 Refurb. C006722 2,958,120 922,142 344,789 553,327 438,121 2,258,379 14.81% 76.35% 733,079 (294,958) 2,258,379 (699,741) -23.65% 11,149,000 9,727,826 85%

Buffalo Station 25 Rebuild - Line C036458 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 25 Rebuild - Sta C036456 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 27 Rebuild - Line C033476 79,900 27,766 49,884 16,891 52,826 147,367 66.11% 184.44% 19,974 32,852 147,367 67,467 84.44% 1,600,000 1,304,070 85%

Buffalo Station 27 Rebuild - Sta C033473 2,086,000 879,044 655,012 762,009 613,502 2,909,567 29.41% 139.48% 208,600 404,902 2,909,567 823,567 39.48% 7,875,000 6,714,376 85%

Buffalo Station 29 Rebuild - Fdrs C006723 127,800 18,604 45,655 46,434 72,797 183,489 56.96% 143.58% 31,950 40,847 183,489 55,689 43.58% 3,938,000 3,784,032 85%

Buffalo Station 30 - Rebuild - Fdrs C015754 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 30 Rebuild - Sta C046519 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 31 Rebuild - Sub C046952 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 32 Rebuild - Sta C036459 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 34 Rebuild - Sub C046953 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 37 Rebuild - Line C033477 0 13,745 228,148 251,292 13,238 506,423 0.00% 0.00% 0 13,238 506,423 506,423 0.00% 3,595,000 2,607,332 65%

Buffalo Station 37 Rebuild - Sub C033474 400,000 54,152 252,251 65,572 131,829 503,803 32.96% 125.95% 312,621 (180,793) 503,803 103,803 25.95% 4,500,000 895,491 5%

Buffalo Station 41 Rebuild - Line C046938 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 41 Rebuild - Sub C046956 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 53 Rebuild - Line C046929 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 59 Rebuild - Line C033478 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 25,000 0 5%

Buffalo Station 59 Rebuild - Sub C033475 62,000 1,946 2,357 1,921 0 6,224 0.00% 10.04% 17,000 (17,000) 6,224 (55,776) -89.96% 400,000 174,188 5%

Eighth St 80 - Indoor Substation Re C046585 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 5%

C046586 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 5%

Removal of Brighton Ave 4 kV Sub CD00886 10,000 193 158 375 9,075 9,800 90.75% 98.00% 2,500 6,575 9,800 (200) -2.00% 100,000 31,102 5%

Rock Cut  #286 2nd Tranf and Metalc CD00882 2,616,000 316,678 62,338 1,620,467 1,106,042 3,105,524 42.28% 118.71% 763,000 343,042 3,105,524 489,524 18.71% 5,339,000 4,399,376 65%

Stephenson 85 - Indoor Substation R C046580 48,000 0 0 8,165 28,145 36,311 58.64% 75.65% 10,154 17,991 36,311 (11,689) -24.35% 100,000 36,311 5%
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C046581 45,000 0 0 24,479 53,854 78,333 119.68% 174.07% 20,769 33,085 78,333 33,333 74.07% 1,800,000 78,427 5%

Welch 83 - Indoor Substation Refurb C046584 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 5%

Welch 83 Indoor Substation Refurbis C046583 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 5%

D/SUB T_Substation Indoor Total 8,432,820 2,234,271 1,640,591 3,350,932 2,519,427 9,745,221 29.88% 115.56% 2,119,647 399,780 9,745,221 1,312,401 15.56% 29,752,529

D/SUB T_InspI&M - NC D-Line OH Work From Insp C026160 5,522,380 3,085,361 2,367,326 2,763,888 3,404,813 11,621,389 61.65% 210.44% 1,380,595 2,024,218 11,621,389 6,099,009 110.44% 7,510,000 73,625,125 Program

I&M - NC D-Line UG Work From Insp C026163 565,080 30,620 7,278 10,867 6,118 54,883 1.08% 9.71% 141,270 (135,152) 54,883 (510,197) -90.29% 769,000 519,891 Program

I&M - NE D-Line OH Work From Insp C026159 8,652,215 5,855,935 2,605,768 2,543,334 4,127,473 15,132,510 47.70% 174.90% 2,163,054 1,964,419 15,132,510 6,480,295 74.90% 11,767,000 140,601,621 Program

I&M - NE D-Line UG Work From Insp C026162 952,880 39,630 119,006 224,974 (11,743) 371,866 -1.23% 39.03% 238,220 (249,963) 371,866 (581,014) -60.97% 1,296,000 2,424,204 Program

I&M - NW D-Line OH Work From Insp C026161 8,687,000 2,979,838 2,674,730 2,144,650 4,078,131 11,877,349 46.95% 136.73% 2,171,750 1,906,381 11,877,349 3,190,349 36.73% 11,814,000 83,329,337 Program

I&M - NW D-Line UG Work From Insp C026164 1,049,950 143,900 262,033 404,762 451,778 1,262,474 43.03% 120.24% 262,488 189,291 1,262,474 212,524 20.24% 1,428,000 4,724,759 Program

OTTEN 41213- CRUSHER HILL RD C053629 0 7 7 7 2,621 2,643 0.00% 0.00% 0 2,621 2,643 2,643 0.00% 100,000 4,356 20%

D/SUB T_Inspection $ Maintenance Total 25,429,505 12,135,291 8,036,149 8,092,482 12,059,191 40,323,114 47.42% 158.57% 6,357,376 5,701,815 40,323,114 14,893,609 58.57% 305,229,294

D/SUB T_Sta Chrisler Metal Clad Replacement C036213 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Conkling 652 - Replace Metalclad Ge C046743 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Emmet St - Repl TB1 and mclad C017952 8,500 0 0 0 0 0 0.00% 0.00% 2,125 (2,125) 0 (8,500) -100.00% 0 0 5%

Hopkins 253 - Replace Metalclad Gea C046741 50,000 0 0 50,732 31,174 81,905 62.35% 163.81% 16,667 14,507 81,905 31,905 63.81% 2,812,000 81,905 5%

HOPKINS RD METALCLAD REPLACEMENT C054383 0 0 0 11,736 5,115 16,851 0.00% 0.00% 0 5,115 16,851 16,851 0.00% 100,000 16,851 5%

Johnson Rd - Replace Metalclad Gear C046747 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Market Hill substation retirement C046367 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

NY Metalclad Switchgear Replacement C051713 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Pinebush - Replace Metalclad Gear C046744 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Station 162 - Metalclad Replacement C052706 20,000 0 0 0 0 0 0.00% 0.00% 10,000 (10,000) 0 (20,000) -100.00% 0 0 5%

Station 61 - Metalclad Replacement C051707 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Union St 376 - Replace Metalclad Ge C046745 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Whitesboro 632 - Replace Metalclad C046742 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

D/SUB T_Sta Metal-Clad Switchgear Total 78,500 0 0 62,468 36,288 98,756 46.23% 125.80% 28,792 7,497 98,756 20,256 25.80% 98,756

D_REP-Subst Buffalo Station 34 Rebuild - Line C046932 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

CIRCUIT SWITCHER STRATEGY CO:36 C051845 0 60,938 116,519 257,797 117,188 552,442 0.00% 0.00% 0 117,188 552,442 552,442 0.00% 6,100,000 938,428 Program

Circuit Switcher Strategy Co:36 DxT C018850 300,000 1,452 593 181 281 2,508 0.09% 0.84% 75,000 (74,719) 2,508 (297,492) -99.16% 6,650,000 1,212,822 Program

NY STATION RETIREMENT PROGRAM C025319 0 1,126 0 0 0 1,126 0.00% 0.00% 0 0 1,126 1,126 0.00% 50,000 290,490 Program

Orangeville Substation - Upgrade By CD00703 36,000 5,428 20,644 56,497 16,073 98,643 44.65% 274.01% 807 15,267 98,643 62,643 174.01% 99,787 104,501 100%

Reserve for Asset Replacement Unide C046947 (3,643,035) 0 0 0 0 0 0.00% 0.00% (910,759) 910,759 0 3,643,035 -100.00% 0 0 Blanket

VALLEY STATION 525 CB REPLACEMENT C051864 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

D_REP-Substation Asset Replacement Total (3,307,035) 68,945 137,756 314,475 133,543 654,718 -4.04% -19.80% (834,952) 968,495 654,718 3,961,753 -119.80% 2,546,242

D/SUB T_Sub NY RTU Program - DxT Subs C022151 250,000 15,442 11,566 (34,618) 8,785 1,175 3.51% 0.47% 8,750 35 1,175 (248,825) -99.53% 258,000 9,463,959 Program

D/SUB T_Substation RTU Total 250,000 15,442 11,566 (34,618) 8,785 1,175 3.51% 0.47% 8,750 35 1,175 (248,825) -99.53% 9,463,959

D_REP-ConduCR- SMALL & STEEL WIRE REPLACEMENT CD00551 0 399 229,515 87,080 6,448 323,443 0.00% 0.00% 0 6,448 323,443 323,443 0.00% 415,696 435,911 100%

IE - NW Replace open wire primary C031862 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 728,000 0 0%

Schuylerville 11 - Route 32 Rebuild C048081 340,000 293,812 116,154 34,844 13,625 458,436 4.01% 134.83% 0 13,625 458,436 118,436 34.83% 540,877 572,385 100%

D_REP-Conductor Replacement Total 340,000 294,212 345,669 121,925 20,073 781,878 5.90% 229.96% 0 20,073 781,878 441,878 129.96% 1,008,296

D/SUB T_Sub Batts/Charg- NY Central C032013 300,000 67,225 167,329 102,386 35,880 372,819 11.96% 124.27% 36,893 (1,014) 372,819 72,819 24.27% 309,000 1,239,197 Program

Batts/Charg- NY West C032014 300,000 11,654 (1,083) 23,384 15,278 49,232 5.09% 16.41% 22,500 (7,222) 49,232 (250,768) -83.59% 309,000 633,105 Program

Batts/Charg--NY East C032012 300,000 21,171 24,318 56,968 97,388 199,845 32.46% 66.62% 0 97,388 199,845 (100,155) -33.38% 309,000 1,127,315 Program

D/SUB T_Substation Battery&Related Total 900,000 100,050 190,564 182,737 148,545 621,897 16.51% 69.10% 59,393 89,152 621,897 (278,103) -30.90% 2,999,617

D/SUB T_Sub NC ARP Breakers & Reclosers C032253 350,000 217,699 213,649 440,337 106,545 978,230 30.44% 279.49% 55,682 50,863 978,230 628,230 179.49% 371,000 4,047,776 Program

NE ARP Breakers & Reclosers C032252 687,000 212,299 127,735 438,961 112,861 891,857 16.43% 129.82% 6,296 106,564 891,857 204,857 29.82% 708,000 3,977,161 Program

NW ARP Breakers & Reclosers C032261 587,000 32,238 55,747 202,652 664,506 955,143 113.20% 162.72% 1,800 662,706 955,143 368,143 62.72% 603,000 3,366,797 Program

Peat St - replace R825 OCB C049550 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

D/SUB T_Substation Breaker Total 1,624,000 462,237 397,131 1,081,950 883,912 2,825,230 54.43% 173.97% 63,778 820,134 2,825,230 1,201,230 73.97% 11,391,734

D/SUB T_PilotPartridge St.-Riverside-Repl PW C036007 167,603 13,779 25,441 57,218 55,085 151,523 32.87% 90.41% 333 54,752 151,523 (16,080) -9.59% 555,300 195,178 5%

Weaver St. - Emmet -Repl Pilot Wire C036009 203,661 11,057 51,644 157,816 64,534 285,052 31.69% 139.96% 0 64,534 285,052 81,391 39.96% 650,500 384,840 5%

D/SUB T_Pilot Wire Total 371,264 24,837 77,085 215,034 119,619 436,574 32.22% 117.59% 333 119,286 436,574 65,311 17.59% 580,019

D_REP-Subst Fisher Ave Replace 34/13kV Trans C036101 480,000 549,974 776,092 140,223 22,496 1,488,785 4.69% 310.16% 0 22,496 1,488,785 1,008,785 210.16% 2,508,000 2,619,963 95%

D_REP-Substation Transformer Replacement Total 480,000 549,974 776,092 140,223 22,496 1,488,785 4.69% 310.16% 0 22,496 1,488,785 1,008,785 210.16% 2,619,963

D_REP-Subst Carthage Reploace Struct Footings C036183 154,050 0 0 0 0 0 0.00% 0.00% 38,513 (38,513) 0 (154,050) -100.00% 237,000 0 Cancelled 0%

D_REP-Substation Infrastucture Total 154,050 0 0 0 0 0 0.00% 0.00% 38,513 (38,513) 0 (154,050) -100.00% 0

T_Relay ReplaUF Relays DxT Strategy C043509 101,200 46,917 23,201 11,243 (3,882) 77,479 -3.84% 76.56% 25,300 (29,182) 77,479 (23,721) -23.44% 464,502 227,791 Program

T_Relay Replacement Strategy Total 101,200 46,917 23,201 11,243 (3,882) 77,479 -3.84% 76.56% 25,300 (29,182) 77,479 (23,721) -23.44% 227,791

D/SUB T_Sub Mobile 8C Upgrade C051743 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Mobile Substation 2E - Replacement C046666 10,000 0 0 0 0 0 0.00% 0.00% 10,000 (10,000) 0 (10,000) -100.00% 0 0 5%

Mobile Substation 4E - Refurbish an C046667 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Mobile Substation 6E - Rewind C046668 0 0 0 0 347,956 347,956 0.00% 0.00% 0 347,956 347,956 347,956 0.00% 1,782,000 347,956 5%

Mobile Substation 7C - Refurbish an C046673 560,000 0 0 0 0 0 0.00% 0.00% 280,000 (280,000) 0 (560,000) -100.00% 0 0 5%

NY Mobile Substation Program C051744 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

D/SUB T_Substation Mobile Total 570,000 0 0 0 347,956 347,956 61.04% 61.04% 290,000 57,956 347,956 (222,044) -38.96% 347,956

D/SUB T_Sec Arc Flash Mediation - 480V spot net CD01278 1,333,333 5,765 11,785 5,409 57,521 80,480 4.31% 6.04% 333,333 (275,812) 80,480 (1,252,853) -93.96% 195,368 143,078 0%

Arc Flash NY East Div 480V Spot NW C047464 1,333,333 44,617 161,545 72,288 153,302 431,751 11.50% 32.38% 333,333 (180,032) 431,751 (901,582) -67.62% 59,000 719,143 Program

NY West Div Arc Flash 480V Spot NW C047461 1,333,333 161,106 23,394 171,491 117,403 473,394 8.81% 35.50% 333,333 (215,930) 473,394 (859,939) -64.50% 59,000 675,330 Program

D/SUB T_Sec Ntwk Arcflash Mitigation Total 3,999,999 211,487 196,724 249,188 328,226 985,625 8.21% 24.64% 1,000,000 (671,774) 985,625 (3,014,374) -75.36% 1,537,550
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D/SUB T_Sub Altamont Relay Replacement Strategy C049581 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

D/SUB T_Substation Relay Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0

D/SUB T_Ntw Network Secondary Cable Replacement C052903 3,000,000 4,489 128,403 795,688 440,347 1,368,927 14.68% 45.63% 750,000 (309,653) 1,368,927 (1,631,073) -54.37% 3,900,000 1,391,521 0%

C052923 1,000,000 0 0 0 0 0 0.00% 0.00% 250,000 (250,000) 0 (1,000,000) -100.00% 0 0 0%

C052924 1,000,000 2,001 16,026 145,776 281,625 445,428 28.16% 44.54% 300,000 (18,375) 445,428 (554,572) -55.46% 1,800,000 520,232 Program

D/SUB T_Ntwk Secondary UG Cable Repl Total 5,000,000 6,490 144,429 941,464 721,972 1,814,355 14.44% 36.29% 1,300,000 (578,028) 1,814,355 (3,185,645) -63.71% 1,911,752

D/SUB T_Buff Buffalo Street Light Cable Replacem CD00851 2,440,000 223,524 713,516 757,965 108,155 1,803,160 4.43% 73.90% 610,000 (501,845) 1,803,160 (636,840) -26.10% 3,050,000 7,385,358 Program

D/SUB T_Buffalo St Light Cable Repl Total 2,440,000 223,524 713,516 757,965 108,155 1,803,160 4.43% 73.90% 610,000 (501,845) 1,803,160 (636,840) -26.10% 7,385,358

D_REP-Targe IE - NE TARGETED POLE REPLACE C014063 0 50 50 51 (2,692) (2,541) 0.00% 0.00% 0 (2,692) (2,541) (2,541) 0.00% 1,655,000 11,925,569 Program

SHARON 52 - RT 20 & ARGUSVILLE RD C006680 0 17,880 64,849 6,641 0 89,371 0.00% 0.00% 0 0 89,371 89,371 0.00% 416,215 422,950 100%

D_REP-Targeted Pole Replacements Total 0 17,930 64,899 6,693 (2,692) 86,830 0.00% 0.00% 0 (2,692) 86,830 86,830 0.00% 12,348,520

D_REP-CapitaFH - NE FEEDER HARDENING C013146 0 199 0 175 (10,634) (10,260) 0.00% 0.00% 0 (10,634) (10,260) (10,260) 0.00% 1,350,000 12,187,700 Program

D_REP-Capital Related to OH Inspection Program Total 0 199 0 175 (10,634) (10,260) 0.00% 0.00% 0 (10,634) (10,260) (10,260) 0.00% 12,187,700

D_REP-Cap RNR_ANTWERP 80161_US11_RELOCATION C047869 0 12,074 31,942 65,522 2,798 112,336 0.00% 0.00% 0 2,798 112,336 112,336 0.00% 130,230 142,554 95%

D_REP-Cap Related-OH Inspect'n Prog Total 0 12,074 31,942 65,522 2,798 112,336 0.00% 0.00% 0 2,798 112,336 112,336 0.00% 142,554

D_REP-FeedeCHURCH ST 53 - WEST LINE RD RELOCAT C054923 0 3,789 4,236 1,670 374 10,069 0.00% 0.00% 0 374 10,069 10,069 0.00% 191,000 10,069 20%

D_REP-Feeder Hardening Total 0 3,789 4,236 1,670 374 10,069 0.00% 0.00% 0 374 10,069 10,069 0.00% 10,069

D_REP-Subst TRINITY & RIVERSIDE CATHODIC C053645 0 (5,955) 4,549 65,117 2,619 66,330 0.00% 0.00% 0 2,619 66,330 66,330 0.00% 240,000 78,299 5%

D_REP-Substa Asset Replacemnt-Other Total 0 (5,955) 4,549 65,117 2,619 66,330 0.00% 0.00% 0 2,619 66,330 66,330 0.00% 78,299

D/SUB T_OutdWOODCREST BLVD C057494 0 0 0 0 309 309 0.00% 0.00% 0 309 309 309 0.00% 162,000 309 5%

D/SUB T_Outdoor Light-Discretionary Total 0 0 0 0 309 309 0.00% 0.00% 0 309 309 309 0.00% 309

Asset Condition Total 63,805,072 21,690,702 17,934,132 21,073,610 21,938,892 82,637,336 34.38% 129.52% 14,462,405 7,476,486 82,637,336 18,832,264 29.52% 474,943,356

Damage/Failure D/SUB T_DamBalmat 23kV switch replacement C048103 10,200 7,176 215 0 0 7,391 0.00% 72.46% 0 0 7,391 (2,809) -27.54% 110,000 113,282 100%

BARTELL RD LTC REPLACE TB2 C054489 0 85,713 809 74,679 0 161,200 0.00% 0.00% 0 0 161,200 161,200 0.00% 168,000 179,086 95%

BUFFALO STATION 32 TRF4 REPLACEMENT C053008 0 20,548 1,090 3,112 263 25,013 0.00% 0.00% 0 263 25,013 25,013 0.00% 567,200 81,229 95%

Cent NY-Dist-Damage/Failure Blanket CNC0014 5,177,000 2,496,813 2,752,238 2,309,393 2,258,355 9,816,799 43.62% 189.62% 1,294,250 964,105 9,816,799 4,639,799 89.62% 7,144,260 12,801,091 Blanket

DXT SUBSTATION DMG/FAIL RESERVE C36 C018595 0 7,440 38,562 37,982 8,248 92,233 0.00% 0.00% 0 8,248 92,233 92,233 0.00% 1,044,241 5,211,012 Blanket

East NY-Dist-Damage/Failure Blanket CNE0014 5,481,000 (1,000,734) 3,043,945 1,623,461 2,874,634 6,541,307 52.45% 119.35% 1,370,250 1,504,384 6,541,307 1,060,307 19.35% 8,111,880 13,100,976 Blanket

ELNORA & PINE BUSH CKT SWTCH D/F C044699 0 3,350 392 (838) 0 2,904 0.00% 0.00% 0 0 2,904 2,904 0.00% 352,000 370,242 100%

Florida Substation Distribution Fee CD01172 960,000 188,492 389,969 165,440 62,025 805,925 6.46% 83.95% 240,000 (177,975) 805,925 (154,075) -16.05% 1,433,000 1,906,007 100%

HOPKINS RD 2 TRF D/F C044697 0 14,073 (28,720) 0 0 (14,648) 0.00% 0.00% 0 0 (14,648) (14,648) 0.00% 1,750,000 853,154 100%

LYNN STREET 2 - TRANSFORMER REPLAC C049787 0 219,500 149,449 2,927 0 371,876 0.00% 0.00% 0 0 371,876 371,876 0.00% 672,000 425,466 100%

MOBILE SUB 6E REPAIRS C051868 0 1,049 1,049 1,083 (67,860) (64,679) 0.00% 0.00% 0 (67,860) (64,679) (64,679) 0.00% 57,000 63,729 Cancelled 0%

New Florida Substation CD01168 1,500,000 1,064,843 774,455 620,377 99,923 2,559,597 6.66% 170.64% 375,000 (275,077) 2,559,597 1,059,597 70.64% 7,467,000 7,261,537 95%

Peterboro TRF #2 damage/failure C051785 600,000 551,570 (1,219) 57,300 0 607,651 0.00% 101.28% 0 0 607,651 7,651 1.28% 1,200,000 1,115,552 100%

Reserve for Damage/Failure Unidenti C046918 1,000,000 0 0 0 0 0 0.00% 0.00% 250,000 (250,000) 0 (1,000,000) -100.00% 0 0 0%

C046948 900,000 0 0 0 0 0 0.00% 0.00% 225,000 (225,000) 0 (900,000) -100.00% 0 0 Blanket

SYR_ASH_N48154_SOC BLDG C C036608 0 47 47 49 32 175 0.00% 0.00% 0 32 175 175 0.00% 429,626 429,908 100%

Temple D/F Cable 9 & 11 Relays C048960 10,000 10 10 11 7 39 0.07% 0.39% 0 7 39 (9,961) -99.61% 500,000 8,194 85%

VALLEY STATION 594 CB REPLACEMENT C051865 0 11,826 51,979 324 160 64,289 0.00% 0.00% 0 160 64,289 64,289 0.00% 217,300 174,436 100%

West NY-Dist-Damage/Failure Blanket CNW0014 4,771,000 1,604,468 2,613,757 652,442 1,436,602 6,307,268 30.11% 132.20% 1,192,750 243,852 6,307,268 1,536,268 32.20% 6,440,850 8,909,826 Blanket

24356_E ADAMS_DUCTLINE_6-5_1-3 C054831 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 192,000 0 20%

SYR_SOC_BLDG B_VAULT_REBUILD C060809 0 0 0 0 5,055 5,055 0.00% 0.00% 0 5,055 5,055 5,055 0.00% 641,000 5,055 5%

WILTON 1 TB1 D/F REPLACEMENT C061069 0 0 0 0 238,417 238,417 0.00% 0.00% 0 238,417 238,417 238,417 0.00% 1,160,000 238,417 5%

D/SUB T_Damage Failure Other Total 20,409,200 5,276,185 9,788,027 5,547,740 6,915,861 27,527,813 33.89% 134.88% 4,947,250 1,968,611 27,527,813 7,118,613 34.88% 53,248,199

D_Non-REP SCent NY-Dist-Subs Blanket CNC0002 152,000 427,518 777,779 312,798 3,503 1,521,597 2.30% 1001.05% 38,000 (34,497) 1,521,597 1,369,597 901.05% 197,600 1,616,143 Blanket

CHURCH ST. 43 TRF 2 REPLACEMENT C055115 0 374 698 240,189 852,467 1,093,728 0.00% 0.00% 0 852,467 1,093,728 1,093,728 0.00% 1,018,000 1,096,481 5%

East NY-Dist-Subs Blanket CNE0002 812,000 312,754 642,084 536,301 242,705 1,733,843 29.89% 213.53% 203,000 39,705 1,733,843 921,843 113.53% 1,031,240 1,780,684 Blanket

STATION 82 (11TH ST) - TRANSFORMER CD01112 0 119,688 1,763 0 0 121,450 0.00% 0.00% 0 0 121,450 121,450 0.00% 452,011 306,084 100%

WEST ADAMS R520 BREAKER REPLACEMENT C054506 0 39,681 139,746 22,581 30 202,038 0.00% 0.00% 0 30 202,038 202,038 0.00% 195,264 202,975 100%

West NY-Dist-Subs Blanket CNW0002 1,015,000 153,320 269,020 186,371 (79,283) 529,428 -7.81% 52.16% 253,750 (333,033) 529,428 (485,572) -47.84% 1,136,800 668,531 Blanket

PALOMA LTC (TB1) REPLACMENT C057843 0 0 0 195,540 0 195,540 0.00% 0.00% 0 0 195,540 195,540 0.00% 185,781 197,036 100%

INDIAN LAKE TRANSFORMER REPLACEMENT C060165 0 0 0 0 20,246 20,246 0.00% 0.00% 0 20,246 20,246 20,246 0.00% 350,000 30,894 5%

D_Non-REP SUB OTHER Total 1,979,000 1,053,335 1,831,090 1,493,779 1,039,668 5,417,871 52.54% 273.77% 494,750 544,918 5,417,871 3,438,871 173.77% 5,898,827

D_Non-REP L24358_E ADAMS_DUCTLINE_3-1_8-4 C054833 0 397 48,768 888 788 50,840 0.00% 0.00% 0 788 50,840 50,840 0.00% 813,580 50,840 95%

GENESEE LOAD RELIEF -26054/59 C053843 0 0 0 0 75 75 0.00% 0.00% 0 75 75 75 0.00% 115,000 1,067 0%

PACKARD-HUNTLEY 78 LINE - DIST CLEA CD00419 0 2,910 0 0 0 2,910 0.00% 0.00% 0 0 2,910 2,910 0.00% 164,152 164,212 100%

RIVERSIDE 28854 /MENANDS 10151-TIE C052795 0 31,736 4,921 10,909 0 47,566 0.00% 0.00% 0 0 47,566 47,566 0.00% 102,803 85,365 100%

SELKIRK 14952 - REBUILD GETAWAY CD00858 0 126,085 29,998 25,721 0 181,804 0.00% 0.00% 0 0 181,804 181,804 0.00% 452,724 453,062 100%

F2967 UG BIRD AVE-REROUTE FAILED CA C055823 0 0 234 7,488 (2,732) 4,990 0.00% 0.00% 0 (2,732) 4,990 4,990 0.00% 250,000 11,020 5%

ROTTERDAM 13852 - ROTTERDAM LOCK 9 CD00549 0 0 0 0 (1,034,304) (1,034,304) 0.00% 0.00% 0 (1,034,304) (1,034,304) (1,034,304) 0.00% 1,360,000 263,504 Program

D_Non-REP LINE OTHER Total 0 161,127 83,922 45,005 (1,036,173) (746,119) 0.00% 0.00% 0 (1,036,173) (746,119) (746,119) 0.00% 1,029,071

D_REP-UG CaDELTA LAKE ESTATES PRIMARY CABLE RE C056449 0 0 1,852 537 25 2,414 0.00% 0.00% 0 25 2,414 2,414 0.00% 170,000 2,414 0%

D_REP-UG Cable Replacements Total 0 0 1,852 537 25 2,414 0.00% 0.00% 25 2,414 2,414 0.00% 2,414

D/SUB T_MajoStorm Damage - Dist - Western Div C000056 178,551 0 0 0 0 0 0.00% 0.00% 44,638 (44,638) 0 (178,551) -100.00% 580,000 5,726,932 Blanket

Storm Damage Distribution East Div. C000328 450,000 (41,840) 0 0 2,757,192 2,715,352 612.71% 603.41% 112,500 2,644,692 2,715,352 2,265,352 503.41% 580,000 7,288,065 0%

Storm Damage-Dist-Cent Div C012965 89,676 0 0 0 0 0 0.00% 0.00% 22,419 (22,419) 0 (89,676) -100.00% 580,000 1,008,094 Blanket

D/SUB T_Major Storms Total 718,227 (41,840) 0 0 2,757,192 2,715,352 383.89% 378.06% 179,557 2,577,636 2,715,352 1,997,125 278.06% 14,023,091

Damage/Failure Total 23,106,427 6,448,807 11,704,891 7,087,061 9,676,573 34,917,331 41.88% 151.12% 5,621,557 4,055,016 34,917,331 11,810,904 51.12% 74,201,602
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System Capacity & PerformD/SUB T_New172 FRANKLIN ST, NETWORK SERVICE C054824 0 0 1,836 11,032 23,128 35,996 0.00% 0.00% 0 23,128 35,996 35,996 0.00% 180,000 35,996 45%

BIRCH AVE 51 - ROUTE 9N CONVERSION C053127 0 (3,752) 2,426 1,240 913 828 0.00% 0.00% 0 913 828 828 0.00% 110,000 36,711 20%

CLAYTON HARBOR HOTEL - CLAYTON, NY C047644 0 (520) 0 0 0 (520) 0.00% 0.00% 0 0 (520) (520) 0.00% 15,000 10,925 100%

SARATOGA POINTE URD - SARATOGA SP C045683 0 5,424 23,434 50,488 1,967 81,313 0.00% 0.00% 0 1,967 81,313 81,313 0.00% 128,502 121,103 100%

STONEBRIDGE URD PHASES 3 & 6 C048502 0 49 49 50 7,772 7,921 0.00% 0.00% 0 7,772 7,921 7,921 0.00% 15,000 10,932 45%

STONEBRIDGE URD PHASES 4 & 5 C048500 0 24 24 62,191 (4,730) 57,508 0.00% 0.00% 0 (4,730) 57,508 57,508 0.00% 15,000 58,973 100%

D/SUB T_New Business Total 0 1,225 27,768 125,002 29,051 183,045 0.00% 0.00% 0 29,051 183,045 183,045 0.00% 274,639

D/SUB T_PrimSTA 129 REPL CABLE EXITS- SUMM PREP C056448 0 0 810 870 16,660 18,341 0.00% 0.00% 0 16,660 18,341 18,341 0.00% 390,000 18,341 5%

F2462 REPL CABLE EXIT - SUMM PREP C060767 0 0 0 0 1,983 1,983 0.00% 0.00% 0 1,983 1,983 1,983 0.00% 100,000 1,983 5%

D/SUB T_Primary UG Cable Replacement Total 0 0 810 870 18,643 20,323 0.00% 0.00% 0 18,643 20,323 20,323 0.00% 20,323

D_REP-Dist T DOGHOUSE REPLACEMENT - CENTRAL DIV C026977 0 0 0 29 (1,806) (1,777) 0.00% 0.00% 0 (1,806) (1,777) (1,777) 0.00% 650,000 199,090 0%

D_REP-Dist Transformer Replacement Total 0 0 0 29 (1,806) (1,777) 0.00% 0.00% 0 (1,806) (1,777) (1,777) 0.00% 199,090

TxD_REP-LineCHAT F5761, 5762 REGS/AER CBL C054123 0 82,225 1,941 7,481 0 91,647 0.00% 0.00% 0 0 91,647 91,647 0.00% 102,317 99,465 100%

TxD_REP-Line Other Total 0 82,225 1,941 7,481 0 91,647 0.00% 0.00% 0 0 91,647 91,647 0.00% 99,465

D_Non-REP SAPP PHARMACEUTICAL EXPANSION - DSUB CD00637 0 (195) 0 0 0 (195) 0.00% 0.00% 0 0 (195) (195) 0.00% 301,085 201,051 100%

Ave A / Delaware Sub Remote Ends C048483 51,000 31,947 81,019 239,676 83,513 436,155 163.75% 855.21% 0 83,513 436,155 385,155 755.21% 526,000 528,759 95%

BREMEN - EMS EXPANSION/RTU INSTALLA CD01301 0 6,029 9,274 5,754 5,023 26,080 0.00% 0.00% 0 5,023 26,080 26,080 0.00% 348,798 77,378 30%

BUCKLEY CORNERS 454 - EMS EXPANSIO C053047 0 6,633 1,416 20,790 23,468 52,308 0.00% 0.00% 0 23,468 52,308 52,308 0.00% 75,000 52,395 5%

CORINTH STATION 285 - EMS EXPANSION C053084 0 4,449 2,594 4,783 28,352 40,178 0.00% 0.00% 0 28,352 40,178 40,178 0.00% 125,000 41,264 5%

DXT STUDY BUDGETARY RESERVE - NIMO C031550 0 (10) 0 0 (8,632) (8,641) 0.00% 0.00% 0 (8,632) (8,641) (8,641) 0.00% 119,332 21,796 Blanket

FRONT STREET - FLOOD MITIGATION C053165 0 5,304 90,002 32,024 294,510 421,840 0.00% 0.00% 0 294,510 421,840 421,840 0.00% 500,000 427,190 5%

HARRIS SECOND TRANSFORMER C032496 0 4,505 1,657 0 (1,174) 4,988 0.00% 0.00% 0 (1,174) 4,988 4,988 0.00% 275,000 0 Cancelled 0%

NASSAU STATION 113 - EMS EXPANSION C053046 0 5,454 16,895 25,009 48,269 95,627 0.00% 0.00% 0 48,269 95,627 95,627 0.00% 125,000 96,499 5%

NEW NY MOBILE SUBSTATION 69X34.5KV CD01182 0 (53,938) (2,106) (3,233) 0 (59,277) 0.00% 0.00% 0 0 (59,277) (59,277) 0.00% 1,870,000 1,640,434 100%

NW Panama Retirement C032306 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

NY SUB T SYSTEM SPARES - CIRCUIT BR CD01114 0 161,670 0 0 0 161,670 0.00% 0.00% 0 0 161,670 161,670 0.00% 562,252 521,921 100%

OGDEN BROOK-INSTALL 15KV METAL CLAD C032597 0 35,388 142,358 (1,323) 0 176,424 0.00% 0.00% 0 0 176,424 176,424 0.00% 2,000,000 2,698,080 100%

OGDENBROOK STA - ADD TB2 C034783 0 (225,872) 61,017 (229) 0 (165,083) 0.00% 0.00% 0 0 (165,083) (165,083) 0.00% 1,700,000 1,491,271 100%

PORT HENRY 385 - EMS EXPANSION C053048 0 4,177 4,071 7,857 18,286 34,391 0.00% 0.00% 0 18,286 34,391 34,391 0.00% 125,000 34,391 5%

SCHUYLERVILLE STATION - BUS CHANGES C035226 0 7,321 (6) (9,551) 0 (2,235) 0.00% 0.00% 0 0 (2,235) (2,235) 0.00% 527,302 516,073 100%

SHAWNEE 76 DXT SUB C043615 0 (35) 0 0 0 (35) 0.00% 0.00% 0 0 (35) (35) 0.00% 59,000 0 Cancelled 0%

SHEPPARD RD. 29 - SECOND BANK C015765 0 889 112,163 2,114 (2,126) 113,040 0.00% 0.00% 0 (2,126) 113,040 113,040 0.00% 1,400,000 1,474,212 100%

SPARE TRANSFORMER 3.5 MVA - NYW CD00906 0 (107,668) 213,607 (9,018) 0 96,922 0.00% 0.00% 0 0 96,922 96,922 0.00% 304,811 212,751 100%

ST JOHNSVILLE - FLOOD MITIGATION C053166 0 14,500 46,767 36,914 154,692 252,872 0.00% 0.00% 0 154,692 252,872 252,872 0.00% 800,000 271,101 5%

STATION 139 MARTIN RD - EMS EXPAN C053088 0 9,810 36,643 65,314 18,352 130,120 0.00% 0.00% 0 18,352 130,120 130,120 0.00% 401,174 130,989 5%

STATION 154 GEORGE URBAN-EMS EXPANS C053085 0 6,878 17,252 48,214 13,998 86,342 0.00% 0.00% 0 13,998 86,342 86,342 0.00% 324,491 87,354 30%

UNION FALLS - FLOOD MITIGATION C053167 0 15,601 33,787 5,084 869 55,341 0.00% 0.00% 0 869 55,341 55,341 0.00% 800,000 57,880 5%

UNY NEW 115 KV 40 MVA MOBILE C053107 0 1,363,056 38,763 471,592 83,842 1,957,254 0.00% 0.00% 0 83,842 1,957,254 1,957,254 0.00% 1,944,000 1,958,512 5%

WETZEL ROAD SUBSTATION DXT C036985 0 33 7,934 (204) 111 7,874 0.00% 0.00% 0 111 7,874 7,874 0.00% 3,528,228 1,689 95%

WILTON STATION 329 - EMS EXPANSION C053083 0 5,195 3,565 6,333 8,719 23,813 0.00% 0.00% 0 8,719 23,813 23,813 0.00% 125,000 25,037 5%

YOUNSGTOWN 88 - STATION REBUILD C029049 0 (168) 70,434 0 0 70,266 0.00% 0.00% 0 0 70,266 70,266 0.00% 415,230 445,973 100%

RESERVIOR 103 - SPARE TRANSFORMER C055684 0 0 633 86,591 6,425 93,649 0.00% 0.00% 0 6,425 93,649 93,649 0.00% 94,179 93,649 5%

MALONE SECOND 115/13.2KV BANK C054587 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

MALONE METALCLAD&GETAWAYS C054592 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

LAND - WATERTOWN GREENFIELD SUBSTATIONC058245 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 0%

STATION 42 REBUILD: 34.5-13.2KV TB1 C055353 0 0 0 0 2,181 2,181 0.00% 0.00% 0 2,181 2,181 2,181 0.00% 280,000 2,181 5%

METALLIC PILOT WIRE PROTECTION REPL C028449 0 0 0 0 (22,263) (22,263) 0.00% 0.00% 0 (22,263) (22,263) (22,263) 0.00% 260,000 0 100%

BAKER ST STATION - INSTALL CAP BANK C032354 0 0 0 0 485 485 0.00% 0.00% 0 485 485 485 0.00% 100,000 50,763 Cancelled 0%

BENNETT RD. SUB CAPACITOR INSTALL C032367 0 0 0 0 660 660 0.00% 0.00% 0 660 660 660 0.00% 184,000 70,329 Cancelled 0%

D_Non-REP SUB OTHER Total 51,000 1,300,957 989,737 1,034,493 757,560 4,082,747 1485.41% 8005.39% 0 757,560 4,082,747 4,031,747 7905.39% 13,230,921

T_System CapCENTRAL BREAKER UPGRADES/TEMPLE DXT C044793 0 95 320 56 97 568 0.00% 0.00% 0 97 568 568 0.00% 1,142,000 19,567 5%

West Hamlin 82 (DxT-Sub) C044339 153,000 0 0 0 0 0 0.00% 0.00% 38,250 (38,250) 0 (153,000) -100.00% 950,000 0 Cancelled 0%

T_System Capacity & Performance Total 153,000 95 320 56 97 568 0.06% 0.37% 38,250 (38,153) 568 (152,432) -99.63% 19,567

D_Non-REP H37062 ROUTE 3 HAMMOND - REBUILD C052312 0 535 9 9 6 559 0.00% 0.00% 0 6 559 559 0.00% 187,050 559 20%

73353 COUNTY RTE 125 - REBUILD C052216 0 0 0 4,089 1,737 5,825 0.00% 0.00% 0 1,737 5,825 5,825 0.00% 858,000 5,825 20%

73353 STATE HWY 12E - REBUILD C052208 0 0 0 1,498 10,949 12,448 0.00% 0.00% 0 10,949 12,448 12,448 0.00% 336,600 12,448 20%

81452 WESTMINSTER PARK RD - REBUILD C052344 0 201 3 21,420 2,416 24,041 0.00% 0.00% 0 2,416 24,041 24,041 0.00% 400,600 24,041 20%

81456 ROUTE 15 - REBUILD C052343 0 328 8,420 15,193 4,323 28,264 0.00% 0.00% 0 4,323 28,264 28,264 0.00% 561,000 28,459 20%

81458 KRING POINT ROAD - REBUILD C052335 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 290,400 0 5%

81653 ALEXANDRIA STREET - REBUILD C052334 0 0 0 832 17,289 18,121 0.00% 0.00% 0 17,289 18,121 18,121 0.00% 396,000 18,121 20%

83951 RIVERSIDE DRIVE - REBUILD C052331 0 27,589 25,909 15,750 85 69,333 0.00% 0.00% 0 85 69,333 69,333 0.00% 145,764 125,856 65%

87553 GREEN SETTLEMENT RD - REBUILD C052323 0 133 (81) 4,356 11,522 15,930 0.00% 0.00% 0 11,522 15,930 15,930 0.00% 547,800 15,995 20%

87554 COUNTY RTE 189 & 95 - REBUILD C052367 0 399 70 28,729 18,146 47,344 0.00% 0.00% 0 18,146 47,344 47,344 0.00% 838,500 47,344 20%

89552 CROOKS ROAD - REBUILD C052443 0 2,437 1,010 10,335 15,524 29,307 0.00% 0.00% 0 15,524 29,307 29,307 0.00% 279,500 29,347 20%

95554 HWY 11 - REBUILD C052371 0 174 3,504 (6,179) 1 (2,500) 0.00% 0.00% 0 1 (2,500) (2,500) 0.00% 488,400 6,111 20%

95556 MINER STREET - REBUILD C052372 0 2,913 7,780 (742) 540 10,491 0.00% 0.00% 0 540 10,491 10,491 0.00% 514,800 14,743 20%

95756 LINDEN STREET - REBUILD C052369 0 530 24,491 16,420 435 41,877 0.00% 0.00% 0 435 41,877 41,877 0.00% 627,000 41,877 20%

95758 LIME HOLLOW RD - REBUILD C052333 0 36,858 33,416 12,769 0 83,043 0.00% 0.00% 0 0 83,043 83,043 0.00% 142,569 142,568 95%

98353-ROCK ISLAND ROAD RELOCATION C055393 0 3,083 78,282 1,028 0 82,394 0.00% 0.00% 0 0 82,394 82,394 0.00% 138,864 104,671 95%
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ALBION 8063- UG GETAWAY REPLACEMENT C054765 0 298 180,684 (4,092) 15 176,905 0.00% 0.00% 0 15 176,905 176,905 0.00% 200,000 197,152 20%

COFFEEN 76053 FEEDER LOAD C053525 0 46,393 9,588 6,284 0 62,266 0.00% 0.00% 0 0 62,266 62,266 0.00% 50,000 63,481 95%

COFFEEN 76056 WHITE RD - REBUILD C052203 0 524 5,844 9,849 15,804 32,022 0.00% 0.00% 0 15,804 32,022 32,022 0.00% 561,000 32,057 20%

COLUMBIAN ROAD REBUILD C052072 0 328 5 5 4 342 0.00% 0.00% 0 4 342 342 0.00% 546,100 342 20%

LYME 73353 RTE 59 - REBUILD C052206 0 531 12,325 (6,396) 68 6,529 0.00% 0.00% 0 68 6,529 6,529 0.00% 712,800 34,848 20%

N.GOUVERNEUR 98352 HWY58 - REBUILD C052108 0 66 1 1 1 69 0.00% 0.00% 0 1 69 69 0.00% 528,000 69 20%

NORTH SHORE ROAD - REBUILD C052073 0 66 8,545 9,804 628 19,043 0.00% 0.00% 0 628 19,043 19,043 0.00% 361,200 19,043 20%

NR-81452-HEAD ISLAND RD-UPGRADE C053190 0 996 257 12,623 672 14,549 0.00% 0.00% 0 672 14,549 14,549 0.00% 237,000 14,617 85%

NR-MILL ST 74868-CREEK WOOD URD CD00941 0 (1,122) 0 0 0 (1,122) 0.00% 0.00% 0 0 (1,122) (1,122) 0.00% 203,302 163,695 100%

SPRAGUEVILLE ROAD - REBUILD C051891 0 1,506 4,347 13,366 415 19,635 0.00% 0.00% 0 415 19,635 19,635 0.00% 756,800 26,780 20%

97654 SKINNERVILLE ROAD - REBUILD C052370 0 0 203 4,620 984 5,807 0.00% 0.00% 0 984 5,807 5,807 0.00% 448,800 11,492 20%

BAILEYSETTLEMENT-GORE RD_REBUILD C054583 0 0 128 10,152 137 10,417 0.00% 0.00% 0 137 10,417 10,417 0.00% 623,500 10,417 5%

COFFEEN 76053 HOLCOMB ST - REBUILD C052188 0 0 0 589 4,850 5,439 0.00% 0.00% 0 4,850 5,439 5,439 0.00% 250,800 5,439 5%

97655 RAQUETTE RIVER CROSSING C057487 0 0 0 6,715 9,612 16,327 0.00% 0.00% 0 9,612 16,327 16,327 0.00% 150,000 16,327 5%

81652 ROUTE 3 RELOCATION C057496 0 0 0 0 10,999 10,999 0.00% 0.00% 0 10,999 10,999 10,999 0.00% 222,000 11,728 5%

D_Non-REP HUF Total 0 124,769 404,740 189,032 127,161 845,702 0.00% 0.00% 0 127,161 845,702 845,702 0.00% 1,225,453

D/SUB T_ERR*Brook Rd 52 - Lewis Rd Conversion C049761 100,000 362 97 3,181 9,819 13,458 9.82% 13.46% 0 9,819 13,458 (86,542) -86.54% 340,000 15,933 20%

*Burgoyne 51 - County Hwy 41 C049790 5,000 955 786 238 117 2,096 2.35% 41.92% 2,500 (2,383) 2,096 (2,904) -58.08% 125,000 11,301 20%

*Cedar 51 - Buttermilk Falls Rd C049764 0 8 4,696 8,107 6,324 19,136 0.00% 0.00% 0 6,324 19,136 19,136 0.00% 315,000 19,660 20%

*Church St 53 - Cnty Hwy 132 Convrt C049652 0 (1,693) 264 273 2,866 1,710 0.00% 0.00% 0 2,866 1,710 1,710 0.00% 720,000 19,956 20%

*Crown Pt. 51 - Breed Hill Rd C049750 90,000 9,303 295 165 109 9,872 0.12% 10.97% 0 109 9,872 (80,128) -89.03% 110,000 10,460 20%

*Farnan Rd 51 - Bluebird Road C029431 11,900 10 10 21,235 17,557 38,813 147.54% 326.16% 2,975 14,582 38,813 26,913 226.16% 345,000 39,430 20%

*Florida-Stoner Feeder Tie C050438 0 1,228 426 222 10,391 12,266 0.00% 0.00% 0 10,391 12,266 12,266 0.00% 880,000 12,266 20%

*Grooms Rd 34556 - Rte 146 Reconduc C050105 0 3,274 1,218 427 117 5,036 0.00% 0.00% 0 117 5,036 5,036 0.00% 280,000 11,251 20%

*Hague Rd 52 - Convert Route 22 C050717 0 (3,257) 1,045 3,159 32,002 32,949 0.00% 0.00% 0 32,002 32,949 32,949 0.00% 900,000 39,654 20%

*Hudson Falls 51 - Convert Broadway C050023 200,000 1,719 100 13,152 399 15,370 0.20% 7.68% 0 399 15,370 (184,630) -92.32% 260,000 16,125 20%

*McClellan 51 - Union ST Conversion C050085 200,000 524 6,833 21,777 5,000 34,134 2.50% 17.07% 0 5,000 34,134 (165,866) -82.93% 300,000 34,383 20%

*MUMFORD 5052 - RECONDUCTOR/CONVERT C049885 0 0 5,226 8,755 7,004 20,985 0.00% 0.00% 0 7,004 20,985 20,985 0.00% 590,000 20,985 5%

*NR_Hammond 37061_Pleasant Val Rd C049725 600,000 0 0 0 0 0 0.00% 0.00% 150,000 (150,000) 0 (600,000) -100.00% 795,500 0 5%

*NR_Hammond 37061-Oak Point Rd C049723 600,000 0 0 0 0 0 0.00% 0.00% 150,000 (150,000) 0 (600,000) -100.00% 682,000 0 5%

*NR-Bremen 81556-Beech Hill Rd C049789 700,000 265 7,620 23,157 1,497 32,539 0.21% 4.65% 175,000 (173,503) 32,539 (667,461) -95.35% 795,000 33,004 20%

*NR-Chasm Falls 85251-Duane Rd-Tie C049757 700,000 0 0 0 0 0 0.00% 0.00% 175,000 (175,000) 0 (700,000) -100.00% 850,000 0 20%

*NR-Chasm Falls 85251-Pond Rd-Rbld C049777 216,000 1,265 9,213 2,466 482 13,425 0.22% 6.22% 54,000 (53,518) 13,425 (202,575) -93.78% 670,000 13,610 20%

*NR-Higley 92451-Joe Indian Area C049745 21,250 856 9,789 10,871 935 22,451 4.40% 105.65% 5,313 (4,378) 22,451 1,201 5.65% 559,000 22,451 20%

*NR-Higley 92451-NYS Hwy 56-FdrTie C046864 637,500 0 135 6,369 9,666 16,171 1.52% 2.54% 0 9,666 16,171 (621,329) -97.46% 799,000 16,171 20%

*NR-Higley 92451-NYSHwy56_Number9 C046865 219,158 397 1,168 22,239 677 24,482 0.31% 11.17% 0 677 24,482 (194,676) -88.83% 434,000 24,617 20%

*NR-Parishville 93961-Relocate Fdr C049751 208,250 1,468 399 23,528 1,905 27,300 0.91% 13.11% 0 1,905 27,300 (180,950) -86.89% 265,000 27,348 20%

*Rosa Rd 57-Balltown Rd Conversion C050084 18,000 397 145 13,356 14,938 28,837 82.99% 160.20% 18,000 (3,062) 28,837 10,837 60.20% 500,000 29,040 20%

*Sharon 52 - State Route 145 C049792 10,000 0 0 4,223 925 5,148 9.25% 51.48% 2,500 (1,575) 5,148 (4,852) -48.52% 235,000 5,148 20%

*St Johnsville 51-Bellinger Rd Ph4 C050381 85,000 1,157 185 2,887 47 4,276 0.06% 5.03% 0 47 4,276 (80,724) -94.97% 105,000 4,535 20%

*Stoner 52 - Stoner Trail Extension C050437 0 0 195 15,681 410 16,286 0.00% 0.00% 0 410 16,286 16,286 0.00% 30,000 16,286 20%

*Vail Mills 51 - County Hwy 107 C049793 17,500 2,856 379 289 190 3,714 1.08% 21.22% 4,375 (4,185) 3,714 (13,786) -78.78% 425,000 18,263 20%

*Vail Mills 53 - Union Mills Rd. C019352 0 0 0 0 7,653 7,653 0.00% 0.00% 0 7,653 7,653 7,653 0.00% 860,000 7,653 20%

*Wilton 52 - Rt 32 3 Phase Ext. C019570 0 2,157 468 49 32 2,705 0.00% 0.00% 0 32 2,705 2,705 0.00% 680,000 3,072 20%

Amsterdam 51/53 Widow Susan area C028835 72,900 9,707 751 3,811 844 15,113 1.16% 20.73% 0 844 15,113 (57,787) -79.27% 125,000 52,514 20%

Ashley 51 - Baldwin Corners Rd Ph3 CD01117 89,250 75 101 1,658 68 1,902 0.08% 2.13% 0 68 1,902 (87,348) -97.87% 229,326 6,555 20%

Bolton 51/Warrensburg 51 Feeder Tie CD00606 66,000 528 464 479 315 1,785 0.48% 2.71% 16,500 (16,185) 1,785 (64,215) -97.29% 866,346 30,312 20%

BOYNTONVIL 33351-JOHN SNYDER RD EXT C051268 0 5,757 4,264 1,163 115,921 127,106 0.00% 0.00% 0 115,921 127,106 127,106 0.00% 450,894 166,630 65%

Brook Rd 54 - Route 50 Conversion C048584 637,500 500 441 2,586 780 4,307 0.12% 0.68% 0 780 4,307 (633,193) -99.32% 750,000 26,963 20%

Brunswick 26453 - South Rd Conv C045696 85,000 536 231 196 889 1,852 1.05% 2.18% 0 889 1,852 (83,148) -97.82% 250,000 13,152 20%

BURDECK 26552 - WESTCOTT / CURRY RD CD01226 0 225 225 233 153 836 0.00% 0.00% 0 153 836 836 0.00% 337,005 14,722 20%

BURGOYNE 51 - CLOSE GAPS ON COUNTY CD00208 0 3,168 1,423 334 141 5,065 0.00% 0.00% 0 141 5,065 5,065 0.00% 91,765 13,781 20%

Center St 54 - Hyney Hill Road Rebu CD00357 139,500 136 10,514 177 116 10,943 0.08% 7.84% 0 116 10,943 (128,557) -92.16% 116,663 13,300 20%

Center St. 54 - Extend 3Ph on State CD00329 245,000 115,201 12,158 63,874 0 191,233 0.00% 78.05% 0 0 191,233 (53,767) -21.95% 499,583 540,504 100%

CR- 6651, Relocte Ballou Rd C049353 170,000 15,767 5,869 1,460 245 23,341 0.14% 13.73% 42,500 (42,255) 23,341 (146,659) -86.27% 200,000 24,880 20%

CR- Delphi 53 Erieville Rd C049861 15,000 3,580 132 7,115 0 10,827 0.00% 72.18% 3,750 (3,750) 10,827 (4,173) -27.82% 279,833 98,641 20%

ERR Program Placeholder C046684 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Program

Florida 51 - Fort Hunter Road C050693 106,250 12,967 401 1,319 753 15,440 0.71% 14.53% 0 753 15,440 (90,810) -85.47% 125,000 27,518 20%

Florida 51 - Mead Road C050692 97,750 0 0 0 0 0 0.00% 0.00% 0 0 0 (97,750) -100.00% 115,000 0 20%

Middleburgh 51 - North Road Rebuild CD00312 0 20 20 21 (1,312) (1,251) 0.00% 0.00% 0 (1,312) (1,251) (1,251) 0.00% 407,212 1,335 5%

Middleburgh 51 - Relocate Route 30 CD00324 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 225,000 114,528 100%

NR_Lyme 73351_T.I. 81455-NYSHwy12E_ CD01295 340,000 76 76 78 51 281 0.02% 0.08% 85,000 (84,949) 281 (339,719) -99.92% 593,783 4,953 20%

NR_Lyme 73351-Breezy Point Rd-Overl CD01142 102,850 48 848 63 41 1,000 0.04% 0.97% 25,713 (25,671) 1,000 (101,850) -99.03% 147,076 4,079 20%

NR_T.I. 81455-Breezey Pines Rd-Over CD01137 65,450 73 73 75 49 270 0.08% 0.41% 16,363 (16,313) 270 (65,180) -99.59% 170,566 4,750 20%

NR_T.I. 81455-Mils Road-Overloaded CD01135 127,500 14,842 17,577 17,442 50 49,911 0.04% 39.15% 31,875 (31,825) 49,911 (77,589) -60.85% 210,000 229,070 95%

NR-85251-NYS Hwy 30-FdrTie C049760 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

NR-98454-95554-Co Rt 25-FdrTie C050518 17,000 600 28,644 12,994 5,324 47,561 31.32% 279.77% 4,250 1,074 47,561 30,561 179.77% 588,000 47,836 20%

NR-Brady 95757-Riverside Dr-FdrTie CD01191 268,600 1,137 1,044 333 339 2,852 0.13% 1.06% 67,150 (66,811) 2,852 (265,748) -98.94% 637,010 21,192 20%

NR-Lowville 77354-Otter Creek Road- CD01223 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 222,817 221,856 100%
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NR-Lowville 77354-Pine Grove Road-F C046866 0 0 1,248 13,680 1,489 16,417 0.00% 0.00% 0 1,489 16,417 16,417 0.00% 640,000 29,998 20%

NR-Lowville-77354-Burdick Crossing CD01074 83,300 1,396 215 51,169 80,484 133,264 96.62% 159.98% 20,825 59,659 133,264 49,964 59.98% 263,896 159,279 65%

NR-North Carthage 81652-53 Fdr Tie C010693 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 931,827 0 0%

NR-Sunday Creek 87651-StillwaterRd- CD01084 148,750 408 408 21,422 750 22,988 0.50% 15.45% 37,188 (36,437) 22,988 (125,762) -84.55% 25,000 70,202 20%

NR-T.I.81452-Cross Island Rd C022912 361,250 1,860 43,922 504,395 95,201 645,378 26.35% 178.65% 0 95,201 645,378 284,128 78.65% 726,599 779,559 85%

NR-T.I.81452-Grandview Park Rd-Rebu CD01188 204,850 2,931 13,964 5,828 2,429 25,153 1.19% 12.28% 51,213 (48,783) 25,153 (179,697) -87.72% 396,981 69,697 20%

NR-T.I.81458-County Route 1-FdrTie CD01187 510,000 2,482 627 1,213 228 4,550 0.04% 0.89% 127,500 (127,272) 4,550 (505,450) -99.11% 653,773 14,693 20%

OGDENBROOK 51 - COTTAGE HILL RD C054983 0 561 9 9 6 586 0.00% 0.00% 0 6 586 586 0.00% 125,000 586 20%

Port Henry 51 - Rebuild Route 9N fr CD00326 117,250 471 288 1,104 204 2,066 0.17% 1.76% 0 204 2,066 (115,184) -98.24% 100,000 19,705 20%

PORT HENRY 52 - MORIAH ROAD C019070 0 422 614 439 288 1,763 0.00% 0.00% 0 288 1,763 1,763 0.00% 693,821 27,828 20%

REYNOLDS RD 33455 CONVERSION C046683 0 162 162 167 110 602 0.00% 0.00% 0 110 602 602 0.00% 100,000 10,595 20%

SCHOHARIE 52 - STATE ROUTE 443 REBU CD00424 0 473 407 420 276 1,577 0.00% 0.00% 0 276 1,577 1,577 0.00% 483,655 26,616 20%

St Johnsville - Sanders Road (ERR) C029439 10,000 198 198 204 277 877 2.77% 8.77% 2,500 (2,223) 877 (9,123) -91.23% 188,173 13,088 5%

TIBBETS 29254 - 15TH AVE CONVERSION C046425 0 3,791 199 205 135 4,330 0.00% 0.00% 0 135 4,330 4,330 0.00% 350,000 12,973 20%

BOLTON 52 RECONFIGURATION C046782 0 0 622 1,973 26,798 29,394 0.00% 0.00% 0 26,798 29,394 29,394 0.00% 75,000 29,394 65%

ST. JOHNSVILLE 51 - PARIS RD ERR C055323 0 0 749 3,159 41 3,948 0.00% 0.00% 0 41 3,948 3,948 0.00% 90,000 3,948 20%

VAIL MILLS 52 - COUNTY HWY 16 CONVT C055530 0 0 9,061 8,901 7,083 25,045 0.00% 0.00% 0 7,083 25,045 25,045 0.00% 430,000 25,045 20%

VAIL MILLS 52 - HONEYWELL CORNERS C055707 0 0 8,248 4,628 202 13,077 0.00% 0.00% 0 202 13,077 13,077 0.00% 470,000 13,137 20%

UNION ST 54- TURNPIKE RD CONVERSION C055735 0 0 915 622 21,750 23,288 0.00% 0.00% 0 21,750 23,288 23,288 0.00% 655,000 23,288 20%

LYNN 55 - WEAVER ST 51 TIE CONVRT C055708 0 0 1,381 8,210 251 9,842 0.00% 0.00% 0 251 9,842 9,842 0.00% 340,000 9,842 20%

CURRY RD 36552 UG GETAWAY REPLACE C056406 0 0 888 1,766 42 2,696 0.00% 0.00% 0 42 2,696 2,696 0.00% 290,000 2,696 20%

UNION ST 54 - LINCOLN HILL RD PH 1 C056625 0 0 342 6 4 351 0.00% 0.00% 0 4 351 351 0.00% 120,000 351 20%

UNION ST 52 - BROWNELL RD. REBUILD C056657 0 0 404 7 4 415 0.00% 0.00% 0 4 415 415 0.00% 100,000 415 0%

UNION ST 52 - CONTENT FARM RD. C056710 0 0 342 6 4 351 0.00% 0.00% 0 4 351 351 0.00% 125,000 351 20%

CLINTON 36653-54 CONVERSION TIE C053628 0 0 0 8,237 4,845 13,082 0.00% 0.00% 0 4,845 13,082 13,082 0.00% 350,000 13,082 5%

CLINTON 54 - E MAIN ST CONVERSION C055366 0 0 0 6,402 502 6,904 0.00% 0.00% 0 502 6,904 6,904 0.00% 240,000 6,904 5%

FRONT ST 52 - SCHERMERHORN ST RECON C056746 0 0 0 443 5 447 0.00% 0.00% 0 5 447 447 0.00% 400,000 447 5%

CENTER ST 52 - HICKORY HILL RD CONV C056808 0 0 0 8,753 9,423 18,177 0.00% 0.00% 0 9,423 18,177 18,177 0.00% 275,000 18,177 5%

EPHRATAH 31 - MUD RD RELOCATION C056866 0 0 0 4,456 2,822 7,277 0.00% 0.00% 0 2,822 7,277 7,277 0.00% 150,000 7,277 5%

*BURDECK 53 - RATIO & RECLOSER REPL C057067 0 0 0 594 119 713 0.00% 0.00% 0 119 713 713 0.00% 110,000 713 5%

BLUE STORES 30353 - MSH-BELLS POND C058019 0 0 0 0 1,045 1,045 0.00% 0.00% 0 1,045 1,045 1,045 0.00% 250,000 1,045 5%

D/SUB T_ERR_Eng Reliability Review Total 8,720,508 223,351 221,161 979,632 512,645 1,936,789 5.88% 22.21% 1,271,988 (759,342) 1,936,789 (6,783,719) -77.79% 3,542,608

D/SUB T_Reli - Buffalo Station 64 - New F6453 CD00970 723,434 161,988 239,237 995,809 1,518,282 2,915,317 209.87% 402.98% 161,161 1,357,121 2,915,317 2,191,882 302.98% 3,223,000 3,599,734 85%

*Bethlehem 02155 Glenmont Rd Conv C049990 11,000 0 0 0 1,517 1,517 13.79% 13.79% 3,894 (2,377) 1,517 (9,483) -86.21% 300,000 1,517 20%

*Blue Stores 30352 - Conversion C050107 23,000 198 330 668 22,604 23,799 98.28% 103.48% 17,250 5,354 23,799 799 3.48% 600,000 23,799 20%

*Byron F1863 - Rebuild /Reconductor C049762 29,000 0 26,160 (2,047) 767 24,880 2.65% 85.79% 0 767 24,880 (4,120) -14.21% 835,000 24,880 5%

*CR - McGraw-Truxton feeder tie C049727 680,000 691 310 320 210 1,531 0.03% 0.23% 0 210 1,531 (678,469) -99.77% 815,000 22,218 20%

*Create Full Tie F15351 to F15352 C049720 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

*Create Full tie F18251 to F18254 C049882 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 525,000 0 5%

*Create Full Tie F9354 to F9353 C049783 400,000 430 10,663 1,306 195 12,594 0.05% 3.15% 0 195 12,594 (387,406) -96.85% 575,000 12,594 30%

*E.Golah 5157 Tie w/Lakeville 19752 C049880 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 811,000 0 5%

*Eagle Harbor F9263 Tie with F7951 C049688 11,000 1,536 1,061 9,413 126 12,137 1.15% 110.33% 0 126 12,137 1,137 10.33% 306,000 12,137 5%

*Firehouse 44953 - Dunsbach Rd Conv C049864 0 4,685 885 5,206 28,800 39,576 0.00% 0.00% 0 28,800 39,576 39,576 0.00% 380,000 43,090 20%

*Firehouse Rd Station  - New Feeder C050081 443,750 9 144 4,514 12,606 17,273 2.84% 3.89% 0 12,606 17,273 (426,477) -96.11% 625,000 17,815 20%

*Hoosick 31451 - Conversion C050082 225,000 0 1,923 12,244 624 14,791 0.28% 6.57% 0 624 14,791 (210,209) -93.43% 300,000 14,791 20%

*Hoosick 31452 Conversion- High St. C050083 487,500 7,225 511 2,732 23,815 34,284 4.89% 7.03% 365,625 (341,810) 34,284 (453,216) -92.97% 650,000 34,284 20%

*Hudson 08753 - Rte 9G Conversion C050108 375,000 131 269 1,385 19,481 21,266 5.20% 5.67% 0 19,481 21,266 (353,734) -94.33% 500,000 21,266 20%

*Lehigh 51 & 54 Tie Creation C050004 20,000 0 0 0 0 0 0.00% 0.00% 5,000 (5,000) 0 (20,000) -100.00% 450,000 0 20%

*Lehigh 66954 Reconductoring C050003 28,000 941 342 10,394 53,566 65,243 191.31% 233.01% 7,000 46,566 65,243 37,243 133.01% 750,000 65,243 5%

*Menands 10151 / 52 Relocations C049998 23,000 22,509 5,664 6,483 25,192 59,849 109.53% 260.21% 9,348 15,844 59,849 36,849 160.21% 630,000 64,254 20%

*Middleport F7765 Tie w/Shelby 7656 C049711 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

*NR_76462-CoRte28-Rebuild C049197 700,000 131 792 375 20 1,319 0.00% 0.19% 0 20 1,319 (698,681) -99.81% 770,000 1,356 20%

*NR-Hammond 37061-Calaboga Rd C010688 320,616 504 1,206 19,207 5,833 26,751 1.82% 8.34% 320,616 (314,783) 26,751 (293,865) -91.66% 798,500 29,220 0%

*Pawling Ave Conv (29252/37253) C050103 0 135 518 26,090 41,351 68,093 0.00% 0.00% 0 41,351 68,093 68,093 0.00% 650,000 68,161 20%

*Rbld/Conv F15352 to full tie F6353 C049878 30,000 0 6,692 2,186 722 9,601 2.41% 32.00% 30,000 (29,278) 9,601 (20,399) -68.00% 650,000 9,601 5%

*Rbld/Conv to Create tie F7652-7651 C049802 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 462,500 0 5%

*Rebuild Darien F1662 Limited Tie C049634 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 525,000 0 5%

*Rebuild portion of E.Otto F2861 C049718 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

*Rebuild portions of Catt. F1562 C049686 20,000 10,912 4,852 1,032 3,316 20,112 16.58% 100.56% 0 3,316 20,112 112 0.56% 420,000 37,590 5%

*Relieve Overloaded Ratio F7652 C049801 450,000 120,484 82,359 100,389 0 303,231 0.00% 67.38% 0 0 303,231 (146,769) -32.62% 389,619 311,649 100%

*Rome 54 - Hogsback Rd Reconductor C050097 0 4,791 3,730 5,142 315 13,977 0.00% 0.00% 0 315 13,977 13,977 0.00% 375,000 14,261 20%

*Rome 54-Lauther Rd - Reconductor C050086 0 4,795 7,850 5,963 453 19,061 0.00% 0.00% 0 453 19,061 19,061 0.00% 400,000 20,073 20%

*Salisbury 57 / Middleville 71 Tie C049966 35,000 403 143 16,202 24,167 40,915 69.05% 116.90% 8,750 15,417 40,915 5,915 16.90% 950,000 41,270 5%

*Selkirk 14951 -Thatcher/River Conv C049985 26,000 0 0 0 458 458 1.76% 1.76% 13,000 (12,542) 458 (25,542) -98.24% 700,000 458 20%

*Selkirk 52/ Beth 58-Creble Rd Conv C050001 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 245,000 0 20%

*Trinity 16458 - McCarty Ave Conv C050000 0 0 0 0 566 566 0.00% 0.00% 0 566 566 566 0.00% 400,000 566 20%

*Trinity 52- Delaware/Park Ave Conv C049999 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 5%

*Turin 65355 & 56 Tie creation C050002 0 919 12,005 8,424 2,563 23,910 0.00% 0.00% 0 2,563 23,910 23,910 0.00% 960,000 23,978 20%

89552 DYKE ROAD - REBUILD C052447 0 2,437 1,200 4,196 6,201 14,034 0.00% 0.00% 0 6,201 14,034 14,034 0.00% 387,000 14,053 20%
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8th St Conversion Niagara Falls C046841 40,800 4,850 254 83 54 5,241 0.13% 12.85% 0 54 5,241 (35,559) -87.15% 94,000 5,241 30%

Ash St_LVAC Network-Armory Square A CD00820 364,800 0 0 0 0 0 0.00% 0.00% 91,200 (91,200) 0 (364,800) -100.00% 25,000 0 0%

Attica Station transformer upgrade C046611 920,550 34,795 37,321 185,676 801,609 1,059,400 87.08% 115.08% 230,138 571,471 1,059,400 138,850 15.08% 1,062,000 1,143,897 85%

Baker St - Install 2nd xfmr C046553 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

BATTENKILL 58 - CAMBRIDGE RD C053182 0 626 467 7,430 832 9,354 0.00% 0.00% 0 832 9,354 9,354 0.00% 115,000 9,354 20%

Beech Ave Conversion Niagara Falls C032751 578,850 0 24,122 6,332 584 31,038 0.10% 5.36% 144,713 (144,129) 31,038 (547,812) -94.64% 706,000 31,275 5%

Bflo Sta 139 - Replace Transformers C036639 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Bolton 51 - Trout Lake Rd 3 Phase C049560 425,000 2,011 466 283 186 2,946 0.04% 0.69% 0 186 2,946 (422,054) -99.31% 570,000 17,914 20%

Bridge St. Second Transformer C036185 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Brook Road 55 - Corinth 51 Tie C050690 790,500 262 4,626 15,278 317,751 337,916 40.20% 42.75% 0 317,751 337,916 (452,584) -57.25% 930,000 426,284 45%

Brook Road 55 - Lake Desolation Rd C050691 395,250 9,326 2,779 6,459 3,329 21,893 0.84% 5.54% 395,250 (391,921) 21,893 (373,357) -94.46% 465,000 23,049 20%

Brook Road 55/57 - Daniels Rd C029425 189,000 (3,799) (898) 0 0 (4,697) 0.00% -2.48% 0 0 (4,697) (193,697) -102.48% 211,500 3,875 20%

Buffalo Sta 56- upgrade 4 Xfmrs C036502 200,000 19,610 50,330 15,796 296,204 381,941 148.10% 190.97% 123,889 172,315 381,941 181,941 90.97% 200,000 398,204 5%

Buffalo Station 129 - F12974 Recond C046558 410,550 79 79 81 53 292 0.01% 0.07% 0 53 292 (410,259) -99.93% 506,000 5,134 30%

Buffalo Station 49 - UG Upgrades CD01128 1,340,000 15,521 14,511 15,025 40,526 85,582 3.02% 6.39% 0 40,526 85,582 (1,254,418) -93.61% 5,545,000 5,138,969 5%

Buffalo Station 49 - UG Upgrades (D CD01125 96,900 0 0 0 0 0 0.00% 0.00% 24,225 (24,225) 0 (96,900) -100.00% 55,000 0 30%

Buffalo Station 56 - New F5664 C046530 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Buffalo Station 57 - F5768 Reconduc C046557 318,750 111,934 86,197 21,956 0 220,086 0.00% 69.05% 0 0 220,086 (98,664) -30.95% 281,138 226,999 100%

Buffalo Station 77 - Add TB3 (DxD L C046524 52,000 0 0 0 0 0 0.00% 0.00% 13,000 (13,000) 0 (52,000) -100.00% 0 0 0%

Buffalo Station 77 - Add TB3 (DxD S C046531 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

BuffaloAlbanyFlyingGroundsSwitchRpl C033636 30,000 305,350 46,268 53,618 (288) 404,948 -0.96% 1349.83% 0 (288) 404,948 374,948 1249.83% 2,650,000 2,390,454 Program

Burdeck 26552 - Burnett St Conversi C046632 267,750 18,683 719 326 1,388 21,116 0.52% 7.89% 0 1,388 21,116 (246,634) -92.11% 400,000 21,803 20%

Butler 53 - Add breaker for 53 ckt C047481 204,425 70,360 54,267 96,117 42,097 262,841 20.59% 128.58% 5,356 36,741 262,841 58,416 28.58% 267,932 328,723 5%

Butler 53 - Build 36253 feeder - OH C047455 212,500 4,283 523 1,269 362 6,437 0.17% 3.03% 0 362 6,437 (206,063) -96.97% 363,160 34,902 20%

Butler 53 - Build 36253 feeder - UG C028878 672,800 1,400 622 642 422 3,086 0.06% 0.46% 0 422 3,086 (669,714) -99.54% 203,000 40,721 20%

Caledonia Substation 44 - Addition C052446 0 2,264 1,249 735 842 5,091 0.00% 0.00% 0 842 5,091 5,091 0.00% 671,000 31,211 5%

Callanan Tap - Distribution transfe C046413 85,000 27,912 8,583 20,493 6,761 63,749 7.95% 75.00% 21,250 (14,489) 63,749 (21,251) -25.00% 100,000 100,804 5%

Camillus Dsub C046637 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Center St 52 - Route 5 Rebuild/Conv C048833 807,500 1,058 1,435 811 379 3,683 0.05% 0.46% 0 379 3,683 (803,817) -99.54% 940,000 24,482 20%

CHURCH ST 56 - CONVERT VROOMAN AVE C048241 0 493 1,087 394 259 2,233 0.00% 0.00% 0 259 2,233 2,233 0.00% 215,000 24,910 20%

Clinton 53 - Baum & Burrell Roads C050684 182,750 5,784 4,169 247 315 10,515 0.17% 5.75% 0 315 10,515 (172,235) -94.25% 215,000 15,784 20%

Cortland Area Study C046526 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

CR- 23553 Cedarvale ratio relief C051803 310,250 3,730 214 221 145 4,310 0.05% 1.39% 77,563 (77,417) 4,310 (305,940) -98.61% 380,000 14,149 20%

CR- 6651 Reconducor Haverster Mill C049355 175,000 57,357 36,779 11,186 0 105,322 0.00% 60.18% 0 0 105,322 (69,678) -39.82% 115,900 115,900 95%

CR- Ash Street 26 State St Reconduc CD00866 80,000 0 0 0 0 0 0.00% 0.00% 20,000 (20,000) 0 (80,000) -100.00% 102,500 0 20%

CR Brewton Retire C010751 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

CR- Convert 29351 north of station C049397 595,000 9,170 354 366 240 10,131 0.04% 1.70% 0 240 10,131 (584,870) -98.30% 775,000 23,825 20%

CR- G.C. 29351 Conversion south C049500 340,000 214 3,350 110,292 250,663 364,519 73.72% 107.21% 0 250,663 364,519 24,519 7.21% 450,000 444,085 65%

CR- LHH 44 2012 NYS PSC ACTION ITEM CD00953 0 1,545 56,570 23,262 10,149 91,526 0.00% 0.00% 0 10,149 91,526 91,526 0.00% 666,531 111,748 20%

CR- LORDS HILL 66 RECONDUCTORING C054563 0 134 4,842 4,626 4,734 14,336 0.00% 0.00% 0 4,734 14,336 14,336 0.00% 350,000 14,350 20%

CR- NILES 51 DOLPHIN POINT QRS C053106 0 261 140 25,411 272 26,084 0.00% 0.00% 0 272 26,084 26,084 0.00% 300,000 27,495 20%

CR- Paloma 55 convert NYS 48 C051832 17,000 6,305 2,260 4,021 13,348 25,934 78.52% 152.55% 4,250 9,098 25,934 8,934 52.55% 680,000 26,177 20%

CR- Pebble Hill Burke Rd Ratio C051710 323,000 7,598 155 159 104 8,016 0.03% 2.48% 80,750 (80,646) 8,016 (314,984) -97.52% 395,000 10,047 20%

CR- Reconductor 12861 C048591 221,000 1,457 19,063 2,362 213,128 236,010 96.44% 106.79% 0 213,128 236,010 15,010 6.79% 318,467 277,341 20%

CR- S.C. 6651 Convert CR 13 C049498 595,000 16,497 165,375 81,773 9,407 273,052 1.58% 45.89% 0 9,407 273,052 (321,948) -54.11% 471,224 377,567 95%

CR- Sandy Creek 51 rebuild CR 17 C050681 497,250 6,202 350 465 238 7,256 0.05% 1.46% 0 238 7,256 (489,994) -98.54% 600,000 24,728 20%

CR- Sandy Creek 51 Wart Rd rebuild C050679 178,500 7,017 131 1,064 98 8,311 0.05% 4.66% 0 98 8,311 (170,189) -95.34% 225,000 9,452 20%

CR- TEALL-HPKINS TIE C052064 0 6,692 16,394 9,221 892 33,198 0.00% 0.00% 0 892 33,198 33,198 0.00% 157,500 37,859 20%

CR_Hopkins Rd 25357-Upgrade C049716 400,000 110 111 575 120 916 0.03% 0.23% 0 120 916 (399,084) -99.77% 425,000 7,729 20%

CR_Hopkins Rd-25355-Upgrade C049714 400,000 0 0 0 0 0 0.00% 0.00% 0 0 0 (400,000) -100.00% 425,000 2,204 20%

CR_Milton Avenue 26657-Overload C049184 233,750 2,707 192,555 85,780 0 281,041 0.00% 120.23% 0 0 281,041 47,291 20.23% 311,733 311,733 95%

Curry Rd 36556 / Lynn St 32052 - He CD01218 94,350 271,915 17,266 68,039 1,834 359,054 1.94% 380.56% 0 1,834 359,054 264,704 280.56% 567,522 571,596 100%

DeLaet's Landing DxD CD00893 750,000 2,310 17,243 129,949 33,824 183,326 4.51% 24.44% 187,500 (153,676) 183,326 (566,674) -75.56% 250,000 184,019 65%

Delameter  Install two 20/26/33MVA C046536 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 2,925,000 0 5%

Delameter F9352 reconfigured layout C047886 34,333 9,130 2,927 2,094 1,192 15,344 3.47% 44.69% 8,583 (7,391) 15,344 (18,990) -55.31% 45,000 26,792 5%

Delameter F9356 Eden ctr make ready C047884 276,250 2,749 79,918 74,885 (3,088) 154,465 -1.12% 55.91% 0 (3,088) 154,465 (121,785) -44.09% 50,000 161,013 100%

Delameter F9356 Rebuild & Convert 1 C047879 105,000 46,881 20,567 (5,621) 0 61,827 0.00% 58.88% 0 0 61,827 (43,173) -41.12% 150,000 95,086 100%

Delameter F9356 Rebuild & convert 3 C047882 153,000 5,636 51,285 10,559 (1,351) 66,130 -0.88% 43.22% 0 (1,351) 66,130 (86,870) -56.78% 80,000 91,117 100%

Delameter F9356 Rebuild &convert 2 C047880 154,000 45,253 51,852 10,679 0 107,784 0.00% 69.99% 0 0 107,784 (46,216) -30.01% 220,000 123,353 100%

Delameter F9356-express& rebuild C047877 34,333 11,983 6,880 7,770 3,227 29,860 9.40% 86.97% 8,583 (5,357) 29,860 (4,473) -13.03% 70,000 37,218 5%

Delameter new F9355 - express C047885 34,333 5,183 2,383 241 112 7,918 0.32% 23.06% 8,583 (8,472) 7,918 (26,415) -76.94% 70,000 13,485 20%

DLine -To expand Rock Cut Sub Retir CD00881 2,400,000 58,648 345,623 1,265,656 1,674,122 3,344,049 69.76% 139.34% 845,070 829,052 3,344,049 944,049 39.34% 5,943,000 5,478,137 85%

East Batavia Sta. Install Feeder Po CD01310 210,000 11,507 727 1,510 30,879 44,624 14.70% 21.25% 0 30,879 44,624 (165,376) -78.75% 266,394 223,070 100%

East Fulton demo C046630 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

East Malloy- feeders and getaways CD01279 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 194,000 0 5%

East Malloy Second Transformer C036188 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 456,000 0 5%

Eden switch structure -install 2-10 C046538 199,000 0 0 0 0 0 0.00% 0.00% 49,750 (49,750) 0 (199,000) -100.00% 2,110,000 0 5%

Eden Switch Structure- New Fdr 1 C048015 16,000 0 13,350 16,338 8,801 38,489 55.01% 240.56% 4,000 4,801 38,489 22,489 140.56% 30,000 38,489 5%

Eden Switch Structure- New fdr# 2 C048016 16,000 0 7,135 16,139 1,742 25,016 10.89% 156.35% 4,000 (2,258) 25,016 9,016 56.35% 30,000 37,842 5%
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Euclid 26756 Getaway Cable Reconduc C046771 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

F0153 - Walker Rd PIW C048179 105,080 4,331 104 364 73 4,871 0.07% 4.64% 105,080 (105,007) 4,871 (100,209) -95.36% 142,000 6,995 30%

F0456/0457 Build feeder tie C049540 151,250 8,560 1,327 347 228 10,462 0.15% 6.92% 151,250 (151,022) 10,462 (140,788) -93.08% 625,000 21,974 30%

F3253 CR40 PIW C048141 100 91 91 94 62 337 61.64% 337.14% 100 (38) 337 237 237.14% 170,000 5,937 20%

F3261 PIW - Pine Hill Rd C047941 178,500 1,786 42,641 59,429 0 103,855 0.00% 58.18% 178,500 (178,500) 103,855 (74,645) -41.82% 220,000 134,238 0%

F3851 - Bald Hill Rd PIW C047895 112,480 1,023 8,514 177,168 34,365 221,070 30.55% 196.54% 0 34,365 221,070 108,590 96.54% 300,145 262,762 100%

F4361 PIW - Littleville Road C047870 99,900 540 14,468 4,719 270 19,996 0.27% 20.02% 99,900 (99,630) 19,996 (79,904) -79.98% 110,000 26,135 30%

F7863 Carmen Rd PIW C048146 112,480 193 193 199 240 825 0.21% 0.73% 112,480 (112,240) 825 (111,655) -99.27% 152,500 12,727 5%

F8566 Rebuild Various Sections C028692 85,850 0 0 105,927 575 106,502 0.67% 124.06% 21,463 (20,887) 106,502 20,652 24.06% 142,464 142,718 100%

F9263 - Phipps Road PIW C049079 157,250 80 80 82 245 487 0.16% 0.31% 157,250 (157,005) 487 (156,763) -99.69% 185,000 5,406 5%

F9263 - Route 31 PIW C049084 161,500 131 278 138 91 638 0.06% 0.40% 161,500 (161,409) 638 (160,862) -99.60% 190,000 8,734 30%

Fairdale DLine C046633 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Fairdale Dsub C046640 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Fly Rd Feeder Work C046594 0 2 2 6,121 16,711 22,837 0.00% 0.00% 0 16,711 22,837 22,837 0.00% 230,000 22,972 20%

Fly Rd Low side substation equipmen C046722 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 965,000 0 5%

Fly Rd. Transformer Addition C036189 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 780,000 0 5%

Fort Gage 54 - Route 9L Rebuild C050680 786,250 4,708 22,538 12,531 1,191 40,968 0.15% 5.21% 393,125 (391,934) 40,968 (745,282) -94.79% 925,000 45,617 20%

Frankhauser New Station - Line Work C028929 2,943,384 90,531 243,258 76,490 34,821 445,099 1.18% 15.12% 689,856 (655,034) 445,099 (2,498,285) -84.88% 6,800,000 769,012 30%

Frankhauser-115-13.2KV- Bus & Bkrs C028931 2,220,000 730,287 639,719 3,765,469 126,053 5,261,529 5.68% 237.01% 8,740 117,313 5,261,529 3,041,529 137.01% 10,424,000 9,173,103 95%

Gasport St F9063 -small wire C049908 157,500 (1,393) 142,850 34,767 0 176,225 0.00% 111.89% 157,500 (157,500) 176,225 18,725 11.89% 255,000 186,950 100%

Genesee North 34.5kV Relief C046708 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Gilbert Mills Xfmr Upgrade-Xfmr C046563 50,000 1,712 1,713 1,906 71,894 77,225 143.79% 154.45% 10,614 61,279 77,225 27,225 54.45% 375,000 187,038 5%

Grooms Rd 34557 - Saratoga Rd Conve C046761 480,000 2,659 3,307 658 1,571 8,196 0.33% 1.71% 0 1,571 8,196 (471,804) -98.29% 600,000 33,363 20%

Groveland St. F4161 - small wire C049909 226,100 9,753 1,870 19,091 4,583 35,296 2.03% 15.61% 226,100 (221,517) 35,296 (190,804) -84.39% 323,000 37,650 30%

Hague Rd 53 - Submarine Cable. C050522 637,500 12,789 3,628 2,924 1,013 20,354 0.16% 3.19% 159,375 (158,362) 20,354 (617,146) -96.81% 740,000 63,207 20%

Hanson Aggregate Regulators C046508 112,000 1,767 5,741 26,007 72,621 106,135 64.84% 94.76% 28,000 44,621 106,135 (5,865) -5.24% 136,400 106,281 5%

Harris 54 Relief C032446 1,500,000 30,691 887 4,403 7,791 43,773 0.52% 2.92% 548,780 (540,990) 43,773 (1,456,227) -97.08% 1,000,000 98,046 20%

Harris Road Second SWGR CD01088 2,007,300 434,028 1,501,472 1,010,580 350,665 3,296,744 17.47% 164.24% 529,666 (179,002) 3,296,744 1,289,444 64.24% 4,620,000 3,999,683 65%

Hinsdale Dsub C046638 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Knapp Rd 22651 Feeder Tie C028716 641,750 6,592 16,739 1,456 617 25,403 0.10% 3.96% 0 617 25,403 (616,347) -96.04% 755,000 25,403 5%

Little River new 95555 feeder C050922 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Lockport Road 216 - Install TB#2 C036057 17,000 0 0 0 0 0 0.00% 0.00% 13,889 (13,889) 0 (17,000) -100.00% 73,326 0 5%

Lockport Road 216 - Install TB#2 - CD01252 80,000 0 1,840 4,469 66 6,376 0.08% 7.97% 0 66 6,376 (73,624) -92.03% 20,000 6,376 20%

Long Rd 209 - New F20955 CD00964 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 53,826 0 5%

Long Road 209 - Install TB2 CD00977 0 2,682 1,278 2,161 2,154 8,275 0.00% 0.00% 0 2,154 8,275 8,275 0.00% 33,913 59,631 5%

Lyndonville Station 34.5kV cap bank C046569 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Malone new 89554 feeder (Line work C046626 682,550 0 0 0 0 0 0.00% 0.00% 170,638 (170,638) 0 (682,550) -100.00% 329,000 0 5%

Malone new feeder 89554 (Station wo C046631 311,950 (16,074) (552) 0 0 (16,626) 0.00% -5.33% 77,988 (77,988) (16,626) (328,576) -105.33% 159,000 17,547 Cancelled 0%

Mayfield 51 - Paradise Point Rd C050069 267,750 2,561 78 81 1,026 3,746 0.38% 1.40% 0 1,026 3,746 (264,004) -98.60% 310,000 6,073 20%

McCrea Station - New station - Geta C046791 50,000 0 0 0 0 0 0.00% 0.00% 12,500 (12,500) 0 (50,000) -100.00% 0 0 5%

McCrea Station - New station - Inst C046790 50,000 0 0 0 0 0 0.00% 0.00% 30,000 (30,000) 0 (50,000) -100.00% 0 0 5%

Mexico Substation Demo C046629 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Middleburgh 51/Schoharie 51 LS C050764 127,500 0 0 0 0 0 0.00% 0.00% 127,500 (127,500) 0 (127,500) -100.00% 150,000 0 5%

Middleport St F7765 - Small wires C049904 77,690 6,617 (611) 0 0 6,006 0.00% 7.73% 0 0 6,006 (71,684) -92.27% 91,400 54,846 100%

Middleport St F7765- small wire -2 C049905 80,500 872 62 64 42 1,041 0.05% 1.29% 0 42 1,041 (79,459) -98.71% 115,000 4,056 30%

Midler Station Retirement C046702 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Military Rd New Feeder (D-Line) C036566 50,000 0 0 0 0 0 0.00% 0.00% 12,500 (12,500) 0 (50,000) -100.00% 190,000 0 5%

Military Road 210 - Install TB#2 C036056 50,000 259,452 356,651 191,390 167,977 975,469 335.95% 1950.94% 12,500 155,477 975,469 925,469 1850.94% 1,587,000 1,292,988 5%

Milton Ave 2nd Switchgear C046609 120,000 62,985 55,441 45,567 47,261 211,254 39.38% 176.05% 30,000 17,261 211,254 91,254 76.05% 1,150,000 214,448 5%

Milton Ave DLine C046643 470,000 0 2,817 18,813 43,088 64,717 9.17% 13.77% 117,500 (74,412) 64,717 (405,283) -86.23% 2,000,000 64,717 20%

Milton Ave second transformer C046642 260,000 0 0 0 0 0 0.00% 0.00% 65,000 (65,000) 0 (260,000) -100.00% 1,446,883 0 Cancelled 0%

Mumford #50 - TB2 - Install New Fdr C046589 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 50,000 0 5%

Mumford #50 -Install Transformer #2 C046590 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 2,250,000 0 5%

N Syracuse Sub Getaways C030506 969,000 225,655 199,213 923,351 970,081 2,318,301 100.11% 239.25% 70,098 899,984 2,318,301 1,349,301 139.25% 4,447,000 3,407,421 85%

N.Lakeville new 115 - 13.2kV Dist C051585 54,576 0 0 0 23,092 23,092 42.31% 42.31% 27,288 (4,196) 23,092 (31,484) -57.69% 2,280,000 23,092 5%

New Abby Street Substation - DxD Li C046497 80,000 0 0 0 0 0 0.00% 0.00% 40,000 (40,000) 0 (80,000) -100.00% 0 0 0%

New Abby Street Substation - DxD Su C046496 50,000 0 0 0 0 0 0.00% 0.00% 25,000 (25,000) 0 (50,000) -100.00% 0 0 Cancelled 0%

New Cicero Substation Dline C046476 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 30,000 0 5%

New Cicero Substation DSub C046475 1,200,000 0 61,353 47,513 193,272 302,138 16.11% 25.18% 0 193,272 302,138 (897,862) -74.82% 4,650,000 316,077 5%

New Dist Sub - Tonawanda NYW DSub C051266 50,000 0 0 0 9,892 9,892 19.78% 19.78% 30,000 (20,108) 9,892 (40,108) -80.22% 2,400,000 9,892 5%

New Dist Sub -Tonawanda NYW DLine C051265 100,000 0 0 0 0 0 0.00% 0.00% 60,000 (60,000) 0 (100,000) -100.00% 150,000 0 5%

New Haven xfmr upgrade-Buswork C046634 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 108,000 0 5%

New Haven xfmr upgrade-Dline C046635 85,000 0 0 0 0 0 0.00% 0.00% 21,250 (21,250) 0 (85,000) -100.00% 303,000 0 5%

New Haven Xfmr Upgrade-Xmfr C046562 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 150,000 0 Cancelled 0%

New Wetzel Rd. Substation C028831 888,520 346,193 445,294 301,433 47,465 1,140,385 5.34% 128.35% 0 47,465 1,140,385 251,865 28.35% 13,500,000 13,344,100 95%

North Bangor Conversion (D-Line) C046418 751,400 0 0 0 0 0 0.00% 0.00% 187,850 (187,850) 0 (751,400) -100.00% 788,000 0 5%

North Bangor new 34.5/13.2kV Statio C046423 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

North Creek 52 - Edwards Hill Road C050688 63,750 7,420 549 874 155 8,998 0.24% 14.11% 0 155 8,998 (54,752) -85.89% 75,000 15,353 20%

North Creek 52 - Peaceful Valley Rd C049622 573,750 23,625 712 411 270 25,018 0.05% 4.36% 430,313 (430,043) 25,018 (548,732) -95.64% 660,000 26,574 20%
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NR_Port Lyden 75563-Moose River Rd CD01197 255,000 17,826 300 309 203 18,638 0.08% 7.31% 63,750 (63,547) 18,638 (236,362) -92.69% 614,575 20,095 20%

NR-Lowville-SW528 Replacement CD00959 5,000 385 471 642 807 2,305 16.13% 46.10% 0 807 2,305 (2,695) -53.90% 62,489 20,375 30%

NR-Riverview 84762-French Rd-Rbld C050183 74,045 8,979 2,696 37,998 525 50,198 0.71% 67.79% 18,511 (17,986) 50,198 (23,847) -32.21% 170,000 51,140 85%

NY New Mobile 115 kV - 13.2x4.4 kV C046409 1,578,000 0 0 0 0 0 0.00% 0.00% 394,500 (394,500) 0 (1,578,000) -100.00% 0 0 Cancelled 0%

NY New Mobile Substation 23 kV - 13 C046402 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

NY New Mobile Substation 34.5 kV - C046410 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

OGDENBROOK 51-CONVERT AVIATION ROAD C053381 0 13 9,820 4,547 159 14,539 0.00% 0.00% 0 159 14,539 14,539 0.00% 425,000 15,317 20%

Oneida 50153-Arquint Rd-VC CD01068 267,750 67,641 53,671 63,933 2,276 187,520 0.85% 70.04% 66,938 (64,661) 187,520 (80,230) -29.96% 421,699 277,550 95%

Orangeville Substation - Modify Reg CD00833 16,000 6,868 3,737 78,250 10,990 99,845 68.69% 624.03% 312 10,679 99,845 83,845 524.03% 79,500 100,787 100%

Paloma Feeder Getaway C032498 955,000 4,154 258,057 252,059 221,664 735,934 23.21% 77.06% 276,950 (55,286) 735,934 (219,066) -22.94% 1,340,000 867,077 65%

Paloma new switchgear CD01190 782,500 773,674 188,377 451,373 1,216,581 2,630,005 155.47% 336.10% 69,556 1,147,026 2,630,005 1,847,505 236.10% 3,826,000 3,007,335 45%

Pine Grove Transformer 2 C047683 102,000 5,288 0 (693) 0 4,594 0.00% 4.50% 0 0 4,594 (97,406) -95.50% 1,916,000 1,915,188 100%

PORT HENRY 52 - DALTON HILL RD C054284 0 442 7 7 5 461 0.00% 0.00% 0 5 461 461 0.00% 100,000 461 20%

Pottersville 51 - East Shore Dr C050682 240,000 3,083 5,546 33,874 7,750 50,253 3.23% 20.94% 240,000 (232,250) 50,253 (189,747) -79.06% 530,000 55,608 20%

Price Corners Rebuild - New Feeder CD01120 435,350 326,277 618,907 134,408 120,387 1,199,979 27.65% 275.64% 0 120,387 1,199,979 764,629 175.64% 1,204,000 1,361,331 100%

Price Corners Rebuild - Upgrade tra CD01124 643,450 397,461 398,551 365,596 (24,460) 1,137,148 -3.80% 176.73% 160,863 (185,323) 1,137,148 493,698 76.73% 1,744,000 1,856,562 95%

PS&I Activity - New York C008153 52,000 (177,071) (521,254) (154,710) (370,366) (1,223,402) -712.24% -2352.70% 13,000 (383,366) (1,223,402) (1,275,402) -2452.70% 104,000 1,768,914 Blanket

Queensbury Station - Reroute getawa CD00895 680,000 (10,640) 35,778 19,583 5,793 50,514 0.85% 7.43% 170,000 (164,207) 50,514 (629,486) -92.57% 600,000 65,544 5%

Randall Rd - New station - Dist get CD00897 30,000 73 14,907 2,208 227 17,415 0.76% 58.05% 22,500 (22,273) 17,415 (12,585) -41.95% 100,000 21,886 5%

Randall Rd - New station - M/C S/G CD00896 300,000 32,572 28,170 36,897 23,575 121,214 7.86% 40.40% 168,750 (145,175) 121,214 (178,786) -59.60% 640,000 193,443 5%

Raquette Lake Transformer Upgrade CD01139 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 541,783 0 5%

Reconductor 5552 tie to 5262 C048837 602,000 5,764 3,578 177 9,286 18,805 1.54% 3.12% 0 9,286 18,805 (583,195) -96.88% 862,621 20,400 30%

Reserve for Reliability Unidentifie C046923 (12,833,333) 0 0 0 0 0 0.00% 0.00% (3,208,333) 3,208,333 0 12,833,333 -100.00% 0 0 0%

C046950 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Blanket

Reservoir Station - Dline work CD01200 46,750 66,428 17,045 8,578 0 92,051 0.00% 196.90% 0 0 92,051 45,301 96.90% 129,000 109,532 100%

Retirement of Juniper sub #500 C049685 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 169,000 0 5%

S Lima Rd PIW feeder tie C047788 88,800 7,816 2,545 270 177 10,809 0.20% 12.17% 88,800 (88,623) 10,809 (77,991) -87.83% 300,000 17,092 30%

S.Livingston relief: F5 work c051692 40,912 0 0 0 0 0 0.00% 0.00% 20,456 (20,456) 0 (40,912) -100.00% 0 0 5%

S.Livingston relief: Fd3 work C051690 40,912 0 0 0 0 0 0.00% 0.00% 20,456 (20,456) 0 (40,912) -100.00% 0 0 5%

S.Livingston relief: Fd4 work c051691 61,788 0 0 0 0 0 0.00% 0.00% 30,894 (30,894) 0 (61,788) -100.00% 0 0 5%

S.Livingston rSlief: Dist Fder Work c051694 40,912 0 0 0 0 0 0.00% 0.00% 20,456 (20,456) 0 (40,912) -100.00% 0 0 5%

S.Philadelphia Transformer Upgrade CD01293 399,500 0 0 0 1,124 1,124 0.28% 0.28% 99,875 (98,751) 1,124 (398,376) -99.72% 749,322 1,124 5%

Shawnee Road 76 C036059 1,235,050 464,661 124,363 553,557 1,303,784 2,446,366 105.57% 198.08% 568,147 735,637 2,446,366 1,211,316 98.08% 4,760,000 2,595,396 30%

Shawnee Road 76 (DLine) CD00967 0 614 10,515 1,183 251 12,563 0.00% 0.00% 0 251 12,563 12,563 0.00% 200,000 31,653 20%

Sheppard Rd replace regulators C046419 10,000 88,652 2,258 190 2,993 94,092 29.93% 940.92% 0 2,993 94,092 84,092 840.92% 147,000 111,841 100%

Sodeman Rd - New station - dist get C046796 250,000 0 3,450 4,946 39,923 48,319 15.97% 19.33% 62,500 (22,577) 48,319 (201,681) -80.67% 122,300 48,319 5%

Sodeman Rd Station - new station - C046798 500,000 19,439 18,353 238,265 192,312 468,370 38.46% 93.67% 125,000 67,312 468,370 (31,630) -6.33% 489,200 507,519 5%

South Livingston relief - DLine Fdr C046552 40,912 0 0 0 0 0 0.00% 0.00% 20,456 (20,456) 0 (40,912) -100.00% 0 0 5%

C046759 61,788 0 0 0 3,150 3,150 5.10% 5.10% 30,894 (27,744) 3,150 (58,638) -94.90% 70,000 3,150 5%

Starr Rd Second Xfrm-13kv Bus Exten C032368 44,000 216,911 579,986 535,503 82,051 1,414,450 186.48% 3214.66% 0 82,051 1,414,450 1,370,450 3114.66% 1,782,000 1,758,177 95%

Starr Rd. Second Xfrm C032503 139,650 112,052 403,422 141,613 59,121 716,208 42.34% 512.86% 1,317 57,804 716,208 576,558 412.86% 1,482,000 1,513,988 95%

Starr Road Feeder Work C046363 50,000 131,779 (107,704) 19,619 8,682 52,376 17.36% 104.75% 2,419 6,263 52,376 2,376 4.75% 74,000 63,545 95%

Station 214 - Install TB2 C029186 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 1,625,000 0 5%

Station 214 - New F21466/67 C029187 50,000 0 0 0 0 0 0.00% 0.00% 12,500 (12,500) 0 (50,000) -100.00% 25,000 0 5%

Steamburg Station Retirement CD01123 10,000 1,500 358 4,196 1,785 7,838 17.85% 78.38% 2,500 (715) 7,838 (2,162) -21.62% 250,000 30,961 30%

Stoner 52 - Mohawk Dr Conversion C050421 786,250 3,148 869 1,119 37,925 43,061 4.82% 5.48% 0 37,925 43,061 (743,189) -94.52% 925,000 96,012 20%

Sycaway 37253 - Brunswick Rd (Rte 2 C046431 340,000 4,682 128,074 89,704 78,314 300,774 23.03% 88.46% 0 78,314 300,774 (39,226) -11.54% 643,826 416,514 65%

Syracuse UG Study C046527 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Teal Substation Rebuild-Feeders C046505 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Teal Substation Rebuild-Swgr C046511 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Terminal Station: Install Reactors C046613 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Trinity 16452 - Myrtle Ave Conversi C046427 300,000 848 2,621 69,372 87,858 160,699 29.29% 53.57% 0 87,858 160,699 (139,301) -46.43% 342,135 235,064 85%

Union St 53 - Kenyon Hill Road C050779 68,000 3,665 4,436 137 211 8,450 0.31% 12.43% 0 211 8,450 (59,550) -87.57% 80,000 8,822 20%

Union St. 53 - County Hwy 67 C050777 136,000 22,549 558 394 259 23,759 0.19% 17.47% 0 259 23,759 (112,241) -82.53% 160,000 24,999 20%

VAIL MILLS 51 - NOONAN RD CONVERT C051412 0 656 2,500 9,110 10,738 23,004 0.00% 0.00% 0 10,738 23,004 23,004 0.00% 150,000 23,534 20%

Van Dyke - UG - Civil & Elec work C052098 0 885 4,542 798 278 6,503 0.00% 0.00% 0 278 6,503 6,503 0.00% 230,000 17,942 5%

Van Dyke Station - New 115/13.2kV s C046490 3,500,000 47,298 1,051,897 328,497 512,245 1,939,937 14.64% 55.43% 440,902 71,343 1,939,937 (1,560,063) -44.57% 3,830,000 2,351,379 5%

Van Dyke Station - New 53 Dist Feed C046493 0 38,397 49,270 182,726 449,902 720,295 0.00% 0.00% 0 449,902 720,295 720,295 0.00% 2,996,000 1,046,592 45%

Van Dyke Station - New 55 Dist Feed C046489 0 16,896 10,490 6,580 3,700 37,666 0.00% 0.00% 0 3,700 37,666 37,666 0.00% 80,000 44,941 20%

Van Dyke Station - New 56 Dist Feed C046487 700,000 14,549 30,422 14,685 10,267 69,923 1.47% 9.99% 256,694 (246,426) 69,923 (630,077) -90.01% 80,000 71,629 5%

Van Dyke Station-New 54 Dist Feed. C046495 0 40,168 74,316 18,123 15,308 147,914 0.00% 0.00% 0 15,308 147,914 147,914 0.00% 150,000 158,529 5%

Van Dyke Subst- New 57 Dist Feeder C046488 343,000 17,597 49,495 14,811 10,453 92,356 3.05% 26.93% 158,470 (148,017) 92,356 (250,644) -73.07% 80,000 92,847 20%

Van Dyke Subst- new feeders C016087 420,000 19,217 23,042 5,887 3,942 52,087 0.94% 12.40% 153,659 (149,716) 52,087 (367,913) -87.60% 80,000 81,705 5%

Watertown New 115/13.2 kV Substatio C046610 50,000 0 0 0 0 0 0.00% 0.00% 37,500 (37,500) 0 (50,000) -100.00% 0 0 5%

Welch Ave Conversion Load Relief C046842 28,000 4,782 109 182 217 5,290 0.77% 18.89% 0 217 5,290 (22,710) -81.11% 750,000 7,314 30%

Wellsville Relief D-Line work C046540 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Wellsville Relief substation work C046535 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

West Hamlin #82 - Install Transform CD01089 161,500 22,377 15,604 37,164 120,302 195,446 74.49% 121.02% 14,908 105,394 195,446 33,946 21.02% 1,962,000 493,198 5%

West Hamlin #82 - New TB2 - Install CD01090 30,000 4,994 11,564 62,617 17,011 96,186 56.70% 320.62% 1,364 15,647 96,186 66,186 220.62% 140,000 107,240 5%
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West Sweden - Install New Station C046593 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

West Sweden -New Sta - Install Fdrs C046591 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

West Valley 25 Relief CD00616 800 81 54 0 (5,125) (4,990) -640.61% -623.74% 800 (5,925) (4,990) (5,790) -723.74% 35,000 5,125 0%

Whitaker 2nd Transformer C046592 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Whitaker Dsub C046636 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Whitesboro 64, 65 and 66 Retirement C050878 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Wilson 93 Load Relief - Replace TB1 C035743 20,000 391,724 226,200 204,251 209,873 1,032,047 1049.37% 5160.24% 5,000 204,873 1,032,047 1,012,047 5060.24% 1,726,000 1,330,818 30%

Wolf Rd Feeder Tie (34452/54/57) C050877 238,000 202,706 337,245 81,510 0 621,461 0.00% 261.12% 0 0 621,461 383,461 161.12% 659,555 659,557 100%

*WEIBEL 56 - WALL STREET REBUILD C051325 0 0 313 90 4 407 0.00% 0.00% 0 4 407 407 0.00% 850,000 407 20%

QUEENSBURY 57 - DREAM LAKE RD C055592 0 0 587 10 6 603 0.00% 0.00% 0 6 603 603 0.00% 80,000 603 20%

CR- WINE CREEK 53 TIE C055690 0 0 64 19,638 626 20,328 0.00% 0.00% 0 626 20,328 20,328 0.00% 120,000 20,328 20%

BATTENKILL 57 - SULLIVAN RD C056323 0 0 2,567 103 28 2,698 0.00% 0.00% 0 28 2,698 2,698 0.00% 85,000 2,698 20%

CR- LHH44-N OSCEOLA RD C055443 0 0 0 436 1,786 2,223 0.00% 0.00% 0 1,786 2,223 2,223 0.00% 355,000 3,590 5%

MINOR STORM HARDENING - 32451 C056486 0 0 0 5,826 79 5,905 0.00% 0.00% 0 79 5,905 5,905 0.00% 535,000 5,905 5%

93663 ADAMS ROAD RELOCATION C053286 0 0 0 0 778 778 0.00% 0.00% 0 778 778 778 0.00% 86,000 778 5%

NY - EAST_1 PH CUTOUT MOUNTED RCLRS C053928 0 0 0 0 5,044 5,044 0.00% 0.00% 0 5,044 5,044 5,044 0.00% 529,000 5,044 0%

NORTH TROY 12353 - MSH - RELOCATION C058224 0 0 0 0 2,981 2,981 0.00% 0.00% 0 2,981 2,981 2,981 0.00% 250,000 2,981 5%

TEMPLE SUB CENTRAL BREAKER UPGRADES C059519 0 0 0 0 455 455 0.00% 0.00% 0 455 455 455 0.00% 120,000 455 5%

NY_WEST_1 PH CUTOUT MNTED RECLOSERS C059607 0 0 0 0 8,595 8,595 0.00% 0.00% 0 8,595 8,595 8,595 0.00% 529,000 8,595 0%

NY_CENTRAL_1PH_CUTOUT_MNT_RECLOSERS C059620 0 0 0 0 11,377 11,377 0.00% 0.00% 0 11,377 11,377 11,377 0.00% 584,000 13,642 0%

D/SUB T_Reliability Total 47,393,722 7,269,550 9,822,114 14,480,847 12,309,965 43,882,475 25.97% 92.59% 9,223,652 3,086,313 43,882,475 (3,511,247) -7.41% 83,880,688

D_Non-REP GHanson Aggregates- Stafford, NY C047216 850 166 166 172 113 616 13.26% 72.53% 850 (737) 616 (234) -27.47% 15,000 10,857 5%

D_Non-REP General/ Other Total 850 166 166 172 113 616 13.26% 72.53% 850 (737) 616 (234) -27.47% 10,857

D/SUB T_SideIE - NC Side Tap Fusing C015511 800,000 255,690 74,435 127,967 75,762 533,853 9.47% 66.73% 200,000 (124,238) 533,853 (266,147) -33.27% 1,000,000 2,559,438 Program

IE - NE Side Tap Fusing C015510 800,000 122,637 237,142 189,731 52,680 602,189 6.58% 75.27% 200,000 (147,320) 602,189 (197,811) -24.73% 1,000,000 1,592,638 Program

IE - NW Side Tap Fusing C015509 800,000 147,795 135,532 131,022 63,128 477,476 7.89% 59.68% 199,999 (136,871) 477,476 (322,524) -40.32% 1,000,000 2,640,108 100%

WEAVER 51 - GUILDERLAND AVE RECON C057032 0 0 0 1,359 14 1,374 0.00% 0.00% 0 14 1,374 1,374 0.00% 350,000 1,374 5%

D/SUB T_Side Tap Fusing Total 2,400,000 526,121 447,108 450,079 191,584 1,614,892 7.98% 67.29% 599,999 (408,415) 1,614,892 (785,108) -32.71% 6,793,558

D/SUB T_Stor42951-BLUE RIDGE RD STORM HARDENING C052248 0 8,333 23,037 8,591 1,465 41,426 0.00% 0.00% 0 1,465 41,426 41,426 0.00% 725,000 49,172 20%

42951-HOFFMAN ROAD STORM HARDENING C052252 0 81 148 27,286 299 27,813 0.00% 0.00% 0 299 27,813 27,813 0.00% 445,000 28,740 20%

STORM HARDENING - BERRY RD 15351 FE C046395 0 166,439 71,195 72,283 8,339 318,255 0.00% 0.00% 0 8,339 318,255 318,255 0.00% 1,000,000 833,265 100%

Storm Hardening - Hague Rd 41853 fe C046394 323,850 182,227 99,404 92,823 15,614 390,069 4.82% 120.45% 0 15,614 390,069 66,219 20.45% 800,000 959,928 100%

Storm Hardening - Lowville 77354 fe C046396 500,000 2,768 77,518 27,631 1,191 109,108 0.24% 21.82% 125,000 (123,809) 109,108 (390,892) -78.18% 1,344,000 251,402 65%

Storm Hardening - Placeholder for N C046390 1,000,000 0 0 0 0 0 0.00% 0.00% 300,000 (300,000) 0 (1,000,000) -100.00% 0 0 0%

C046391 1,000,000 0 0 0 0 0 0.00% 0.00% 300,000 (300,000) 0 (1,000,000) -100.00% 0 0 0%

C046392 1,000,000 0 0 0 0 0 0.00% 0.00% 300,000 (300,000) 0 (1,000,000) -100.00% 0 0 0%

CHESTERTOWN 51-FY16 STORM HARDENING C057306 0 0 684 11 257 952 0.00% 0.00% 0 257 952 952 0.00% 245,000 952 20%

CHESTERTOWN 52-FY17 STORM HARDENING C057366 0 0 435 7 858 1,301 0.00% 0.00% 0 858 1,301 1,301 0.00% 245,000 1,301 5%

SCOFIELD 53 - FY16 STORM HARDENING C057289 0 0 0 181 583 764 0.00% 0.00% 0 583 764 764 0.00% 286,000 764 5%

BATTENKILL 57-FY17 STORM HARDENING C057386 0 0 0 232 79 311 0.00% 0.00% 0 79 311 311 0.00% 340,000 311 5%

D/SUB T_Storm Hardening Total 3,823,850 359,848 272,422 229,043 28,686 889,999 0.75% 23.27% 1,025,000 (996,314) 889,999 (2,933,851) -76.73% 2,125,834

D_Non-REP L *CR - Tully Ctr 53 Woodmancy Rd C049713 238,000 393 16,209 99,335 591,495 707,432 248.53% 297.24% 238,000 353,495 707,432 469,432 197.24% 973,885 804,795 65%

*CR- Cuyler-Delphi Feeder Tie C049740 318,750 6,779 8,820 95,089 17,757 128,445 5.57% 40.30% 0 17,757 128,445 (190,305) -59.70% 276,280 148,934 65%

ASH ST 12 KV METALCLAD REPLACEMENT CD00134 0 266,446 77,100 77,575 (281) 420,840 0.00% 0.00% 0 (281) 420,840 420,840 0.00% 550,000 669,652 100%

ATTICA12-REBUILD,XFER F1263 TO 0158 C026379 0 57 57 59 1,938 2,111 0.00% 0.00% 0 1,938 2,111 2,111 0.00% 2,399,413 2,558,484 100%

BATAVIA-F0457 PIW RANDALL RD C045636 0 15,781 0 0 0 15,781 0.00% 0.00% 0 0 15,781 15,781 0.00% 221,728 218,726 100%

BETHLEHEM 02158 - JUNIPER 44651 TIE CD01067 0 131,822 150,765 57,733 36,930 377,250 0.00% 0.00% 0 36,930 377,250 377,250 0.00% 471,231 537,962 95%

BUFFALO STATION 12 - FDR REM & TIES C036208 0 5,471 1,888 2,107 5,695 15,160 0.00% 0.00% 0 5,695 15,160 15,160 0.00% 733,874 597,091 45%

CARTHAGE 71761, 71763 AND 71764 FEE CD00944 0 41,244 (4,397) 16,058 0 52,905 0.00% 0.00% 0 0 52,905 52,905 0.00% 307,287 330,875 95%

CEDAR 51 - TRIPOLI ROAD GAP CLOSING CD00683 0 144 144 149 98 536 0.00% 0.00% 0 98 536 536 0.00% 198,749 10,531 20%

Cent NY-Dist-Load Relief Blanket CNC0016 523,000 167,669 97,369 47,993 140,832 453,864 26.93% 86.78% 130,750 10,082 453,864 (69,136) -13.22% 679,900 504,734 Blanket

Cent NY-Dist-Reliability Blanket CNC0015 1,218,000 390,618 431,250 456,186 325,894 1,603,948 26.76% 131.69% 304,500 21,394 1,603,948 385,948 31.69% 1,607,760 1,903,137 Blanket

CHRISLER AVE 25736 CONVERSION C045552 0 3,557 133,513 153,843 155,861 446,774 0.00% 0.00% 0 155,861 446,774 446,774 0.00% 708,188 596,932 85%

CR- CONVERT CR 57 ON WHITAKER 53 CD00595 0 3,365 3,367 3,476 2,284 12,492 0.00% 0.00% 0 2,284 12,492 12,492 0.00% 198,900 221,704 95%

CR- CONVERT PEAT ST 52 ALONG BURNET CD00555 0 109,382 26,650 26,889 5,495 168,416 0.00% 0.00% 0 5,495 168,416 168,416 0.00% 625,603 366,402 65%

CR- NILE 51 GLEN COVE RECONDUCTORIN CD00917 0 181,617 522,004 256,827 4,810 965,258 0.00% 0.00% 0 4,810 965,258 965,258 0.00% 898,308 1,305,037 95%

CR- PALOMA 57 - CONVERT SCHUYLER ST CD00553 0 4,826 43,942 3,738 0 52,507 0.00% 0.00% 0 0 52,507 52,507 0.00% 387,000 385,681 100%

CR- PHOENIX 2014 SUMMER PREP C053983 0 78,393 15,819 (30,094) 0 64,119 0.00% 0.00% 0 0 64,119 64,119 0.00% 105,463 111,075 100%

CR- PINE GROVE 56 NYS HWY 31 CONVER CD00608 0 23,008 39,663 21,446 1,048 85,164 0.00% 0.00% 0 1,048 85,164 85,164 0.00% 472,317 105,056 85%

CR- ROCK CUT 53 MIDLAND AVE CONVERS CD00617 0 38,563 7,563 11,629 5,169 62,924 0.00% 0.00% 0 5,169 62,924 62,924 0.00% 619,227 550,011 85%

CR- STARR RD 51 HWY 222 CONVERSION CD00605 0 2,092 3,340 15,152 28,289 48,874 0.00% 0.00% 0 28,289 48,874 48,874 0.00% 237,746 215,098 85%

CR- W MONROE 51 CR 11 CONVERSION CD00615 0 13,295 3,045 (1,043) 0 15,297 0.00% 0.00% 0 0 15,297 15,297 0.00% 321,903 346,025 100%

CR-BUILD TIE BETWEEN DUGUID 54 & 55 CD00710 0 57,135 10,945 1,161 0 69,240 0.00% 0.00% 0 0 69,240 69,240 0.00% 171,629 106,632 95%

DUGUID 54 - BROOKSIDE RATIO RELIEF CD00149 0 (24,467) 0 0 0 (24,467) 0.00% 0.00% 0 0 (24,467) (24,467) 0.00% 360,066 358,622 95%

E MOLLOY 15153 AERIAL CBLE TO OPEN. C046840 0 30,703 127,030 118,232 47,771 323,736 0.00% 0.00% 0 47,771 323,736 323,736 0.00% 525,141 425,038 85%

East NY-Dist-Load Relief Blanket CNE0016 451,000 284,279 98,711 135,673 132,804 651,467 29.45% 144.45% 112,750 20,054 651,467 200,467 44.45% 527,670 735,035 Blanket

East NY-Dist-Reliability Blanket CNE0015 1,117,000 296,859 311,837 697,909 418,880 1,725,485 37.50% 154.47% 279,250 139,630 1,725,485 608,485 54.47% 1,586,140 2,048,046 Blanket

EJ WEST 03841 - CONVERT TO 13.2KV C007798 0 473 0 0 0 473 0.00% 0.00% 0 0 473 473 0.00% 1,601,000 1,484,917 100%

F1263 SANDPIT RD PIW C048177 0 11,245 25,200 17,057 0 53,502 0.00% 0.00% 0 0 53,502 53,502 0.00% 125,000 76,231 100%
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F13862 EXTEND & TRANSFER TO F23255 C026558 0 100,395 31,603 13,544 0 145,542 0.00% 0.00% 0 0 145,542 145,542 0.00% 944,900 1,298,616 100%

F3352 EATON CROSS RD PIW C047858 0 13,704 0 0 0 13,704 0.00% 0.00% 0 0 13,704 13,704 0.00% 114,000 113,897 100%

F3761 PIW - HARDER RD C047883 0 69,670 0 7,892 0 77,561 0.00% 0.00% 0 0 77,561 77,561 0.00% 112,883 110,816 100%

FRONT ST 36052_SCOTIA 25572- MOHAWK CD01219 0 4,657 (17,097) 0 0 (12,440) 0.00% 0.00% 0 0 (12,440) (12,440) 0.00% 941,507 926,347 100%

GREENBUSH 07856 - GETAWAY REPLACEME C046428 0 109,026 2,582 0 0 111,608 0.00% 0.00% 0 0 111,608 111,608 0.00% 165,485 137,685 100%

GROOMS ROAD 34556 - GETAWAY REPLACE CD01129 0 90,439 5,083 0 0 95,522 0.00% 0.00% 0 0 95,522 95,522 0.00% 127,404 108,626 100%

HOAGS CORNER 22145 - CONVERSION (4. CD00532 0 17,086 (29,571) 0 0 (12,485) 0.00% 0.00% 0 0 (12,485) (12,485) 0.00% 530,000 402,724 100%

HUDSON 08753 - ROUTE 9G - RECONDUCT CD00805 0 15,396 0 0 0 15,396 0.00% 0.00% 0 0 15,396 15,396 0.00% 400,000 372,732 100%

HUDSON 08753-HWY 14-REBUILD 3 PHASE C054530 0 8,077 2,866 9,289 56,258 76,489 0.00% 0.00% 0 56,258 76,489 76,489 0.00% 241,982 76,955 20%

KARNER 31716 CONVERSION - NEW 13.2K C046682 0 73,496 31,531 17,019 0 122,046 0.00% 0.00% 0 0 122,046 122,046 0.00% 167,634 165,562 100%

MILL ST_LVAC_2014 UPGRADES-N-2 C053903 0 472 1,254 2,328 2,129 6,183 0.00% 0.00% 0 2,129 6,183 6,183 0.00% 668,000 6,183 5%

MV- CLEVELAND 66 RECONDUCTOR C048161 0 (37,913) 0 0 0 (37,913) 0.00% 0.00% 0 0 (37,913) (37,913) 0.00% 220,939 220,939 100%

MV-KINGSLEY AVE CONVERT 5KV C036851 0 2,593 0 0 0 2,593 0.00% 0.00% 0 0 2,593 2,593 0.00% 189,618 200,195 95%

NEW TONAWANDA SUB-RIVERWALK -DLINE C046534 0 11,395 35,480 115,493 196,784 359,152 0.00% 0.00% 0 196,784 359,152 359,152 0.00% 600,000 431,678 85%

NORTHVILLE 52 - CONVERT N. SHORE RD C007477 0 2,938 8,078 701 0 11,717 0.00% 0.00% 0 0 11,717 11,717 0.00% 1,430,000 1,440,927 100%

NR-COFFEEN 76052_E WATERTOWN 81756_ CD00560 0 172,850 131,554 77,393 230 382,027 0.00% 0.00% 0 230 382,027 382,027 0.00% 548,823 549,053 95%

OAK RUN ESTATES URD F10551 CONVSN C055125 0 0 0 20,006 317 20,323 0.00% 0.00% 0 317 20,323 20,323 0.00% 400,000 20,323 5%

OGDEN BROOK - INSTALL NEW FEEDERS C032598 0 38,181 30,519 (7,169) 0 61,531 0.00% 0.00% 0 0 61,531 61,531 0.00% 2,000,000 1,749,248 100%

PAR TECH PARK FEEDER TIE C050025 0 1,008 2,508 57 37 3,610 0.00% 0.00% 0 37 3,610 3,610 0.00% 200,000 3,610 20%

PINE GROVE 59 UG GETAWAYS CD00217 0 3,962 4,852 4,254 365 13,432 0.00% 0.00% 0 365 13,432 13,432 0.00% 641,176 35,992 20%

PINE GROVE 5956/BARTELL 32555 FEEDE CD00475 0 240 240 248 163 890 0.00% 0.00% 0 163 890 890 0.00% 214,856 15,854 20%

Port Henry 51 - Rebuild Route 9N fr CD00306 96,250 1,772 7,707 187,245 10,850 207,574 11.27% 215.66% 0 10,850 207,574 111,324 115.66% 257,409 251,135 100%

RELIEVE OVERLOADED RATIO F7651 C049786 0 (923) 0 0 0 (923) 0.00% 0.00% 0 0 (923) (923) 0.00% 275,000 134,336 100%

REYNOLDS RD 33455 - 3-PHASE LINE EX C046646 0 36 36 37 24 132 0.00% 0.00% 0 24 132 132 0.00% 230,000 2,332 20%

RIVERSIDE 28858 - 2ND ST CONVERSION C052063 0 12,322 (7,396) 0 0 4,926 0.00% 0.00% 0 0 4,926 4,926 0.00% 130,000 80,437 100%

ROSA RD 13757 - GRAND BLVD - CONVER C046426 0 124,513 475,265 111,303 11,822 722,902 0.00% 0.00% 0 11,822 722,902 722,902 0.00% 971,648 985,982 95%

SAND CREEK 45253 - BRIDLE PATH RECO CD01225 0 1,471 0 0 0 1,471 0.00% 0.00% 0 0 1,471 1,471 0.00% 231,207 229,422 100%

SPIER-ROTTERDAM PROJECT - DIST REL CD00187 0 10,057 4,788 (6,828) 282 8,298 0.00% 0.00% 0 282 8,298 8,298 0.00% 7,550,000 3,690,271 100%

STARR RD 33453/TULLER HILL 24651 CD00861 0 34,690 0 1,114 0 35,804 0.00% 0.00% 0 0 35,804 35,804 0.00% 2,450,000 2,367,175 100%

SW - RECONDUCTOR 6 WIRE ON MACHIAS CD00754 0 76,260 20,117 10,449 0 106,825 0.00% 0.00% 0 0 106,825 106,825 0.00% 271,813 271,813 100%

URD PRESTIGE CIR-REPLACE SUB TRANF C052224 0 3,164 5,432 47,680 56,107 112,383 0.00% 0.00% 0 56,107 112,383 112,383 0.00% 220,000 197,865 85%

UTICA_VARICK ST_600 BLOCK_LVAC C045333 0 0 3,272 9,658 1,666 14,595 0.00% 0.00% 0 1,666 14,595 14,595 0.00% 350,000 19,669 20%

W.HAMLIN 8254 - TIE W/F8252 & F7458 C028715 0 4,733 0 898 0 5,631 0.00% 0.00% 0 0 5,631 5,631 0.00% 1,275,000 1,292,220 100%

WATT ST 23051-HAMBURG ST CONVERSION C051804 0 1,662 375 133 88 2,258 0.00% 0.00% 0 88 2,258 2,258 0.00% 200,000 8,434 20%

West NY-Dist-Load Relief Blanket CNW0016 846,000 30,141 60,949 118,763 102,060 311,913 12.06% 36.87% 211,500 (109,440) 311,913 (534,087) -63.13% 1,023,660 357,963 Blanket

West NY-Dist-Reliability Blanket CNW0015 1,320,000 527,854 594,764 409,681 608,257 2,140,555 46.08% 162.16% 330,000 278,257 2,140,555 820,555 62.16% 1,702,800 2,748,512 Blanket

TWO MILE CREEK RD - DLINE C052028 0 0 5,813 22,841 33,347 62,002 0.00% 0.00% 0 33,347 62,002 62,002 0.00% 545,000 76,357 5%

HUDSON 08754 - 5TH ST CONVERSION C056466 0 0 3,172 2,846 5,284 11,302 0.00% 0.00% 0 5,284 11,302 11,302 0.00% 147,350 11,453 45%

CR- FLY 26151 2015 SUMMER PREP C059479 0 0 0 1,127 263 1,390 0.00% 0.00% 0 263 1,390 1,390 0.00% 113,157 1,880 5%

CASSADAGA 61 RELIEF CD00842 0 0 0 1,971 0 1,971 0.00% 0.00% 0 0 1,971 1,971 0.00% 335,513 368,818 100%

STATION 42 34.5-13.2KV DLINE WORK C055352 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 346,000 0 5%

HARRIS RD 54 - VELAKSO ROAD RATIO CD00155 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 135,000 127,701 85%

EAST GOLAH -F5151E, F5151W & F5151C C006765 0 0 0 0 (309) (309) 0.00% 0.00% 0 (309) (309) (309) 0.00% 4,363,000 4,554,924 100%

CR- BARTELL 54 SUMMER PREP C060142 0 0 0 0 1,397 1,397 0.00% 0.00% 0 1,397 1,397 1,397 0.00% 115,000 1,397 0%

CR- CAZ 22077 VOLTAGE REGULATION C060485 0 0 0 0 1,183 1,183 0.00% 0.00% 0 1,183 1,183 1,183 0.00% 100,000 1,183 0%

F12764 RELIEVE WITH 12763-SUMM PREP C060505 0 0 0 0 20,430 20,430 0.00% 0.00% 0 20,430 20,430 20,430 0.00% 525,000 20,430 5%

WILSON NEW SUB - DLINE WORK C060525 0 0 0 0 23,441 23,441 0.00% 0.00% 0 23,441 23,441 23,441 0.00% 150,000 23,441 5%

D_Non-REP LINE OTHER Total 6,128,000 3,666,173 3,567,611 3,464,150 3,055,243 13,753,177 49.86% 224.43% 1,606,750 1,448,493 13,753,177 7,625,177 124.43% 43,935,571

D/SUB T_Load*NR-Malone 89551-Railroad St-Ratio C049763 17,000 0 0 0 0 0 0.00% 0.00% 4,250 (4,250) 0 (17,000) -100.00% 606,000 0 0%

Albion Station Install a 34.5kV cap CD01016 349,248 134,028 304,240 48,053 1,450 487,770 0.42% 139.66% 87,312 (85,862) 487,770 138,522 39.66% 925,000 885,929 95%

CR- CONVERT 26554 BROOKLEA DR C052226 0 487 20,266 339 223 21,314 0.00% 0.00% 0 223 21,314 21,314 0.00% 405,000 22,221 20%

DaLaet's Landing - Land and Civil C053137 1,750,000 20,020 19,078 130,101 7,512 176,711 0.43% 10.10% 437,500 (429,988) 176,711 (1,573,289) -89.90% 750,000 206,123 5%

Frankhauser New Station - T Sub Wor C036520 1,174,000 475,422 352,271 (2,580,120) 0 (1,752,427) 0.00% -149.27% 0 0 (1,752,427) (2,926,427) -249.27% 2,503,000 0 95%

IE - NC Dist Transformer Upgrades C014846 1,057,000 169,371 108,968 130,168 81,302 489,810 7.69% 46.34% 264,250 (182,948) 489,810 (567,190) -53.66% 1,311,000 6,637,905 Program

IE - NE Dist Transformer Upgrades C015828 1,057,000 102,249 272,894 292,095 40,078 707,315 3.79% 66.92% 264,250 (224,172) 707,315 (349,685) -33.08% 1,311,000 6,318,931 Program

IE - NW Dist Transformer Upgrades C010967 1,057,000 194,858 286,208 153,417 27,683 662,167 2.62% 62.65% 264,250 (236,567) 662,167 (394,833) -37.35% 1,311,000 8,442,977 Program

Long Road #209 new TB#2 - DxT Sub - C046411 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Military Road #210 - DxT Substation C046412 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

Ohio Street - Buffalo River Bore C050400 680,000 0 0 0 1,107 1,107 0.16% 0.16% 44,000 (42,893) 1,107 (678,893) -99.84% 150,000 15,975 5%

Ohio Street - North C050405 2,805,000 759,995 2,177,401 895,037 548,352 4,380,785 19.55% 156.18% 20,161 528,190 4,380,785 1,575,785 56.18% 4,366,000 4,601,891 100%

Paloma Second Transformer C032495 1,136,850 42,195 57,830 91,276 820,108 1,011,409 72.14% 88.97% 237,531 582,577 1,011,409 (125,441) -11.03% 1,860,000 1,395,631 45%

Reserve for Load Relief Unidentifie C046919 (13,965,955) 0 0 0 0 0 0.00% 0.00% (3,491,489) 3,491,489 0 13,965,955 -100.00% 0 0 0%

C046949 (3,964,035) 0 0 0 0 0 0.00% 0.00% (991,009) 991,009 0 3,964,035 -100.00% 0 0 Blanket

Sawyer - two new additional 23kV Ca C046523 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Schodack fdr rbld -retire castleton C017957 425,000 61,386 150,885 81,606 (46,732) 247,145 -11.00% 58.15% 0 (46,732) 247,145 (177,855) -41.85% 368,000 331,659 100%

Watertown New 115/13.2 kV Substatio C046627 80,750 0 0 0 0 0 0.00% 0.00% 60,563 (60,563) 0 (80,750) -100.00% 0 0 5%

F3861 RBLD PORTION ON SPRING ST C057106 0 0 1,886 105,124 1,173 108,182 0.00% 0.00% 0 1,173 108,182 108,182 0.00% 137,020 129,153 100%

MILITARY RD NEW F21052 - N FALLS C054046 0 0 0 17,082 5,846 22,928 0.00% 0.00% 0 5,846 22,928 22,928 0.00% 100,000 22,928 5%

BATTENKILL 57-NORTH RD RATIO RELIEF C057410 0 0 0 85 286 372 0.00% 0.00% 0 286 372 372 0.00% 245,000 372 5%
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MALTA 58 - ROWLEY ROAD CONVERSION C061025 0 0 0 0 6,920 6,920 0.00% 0.00% 0 6,920 6,920 6,920 0.00% 80,000 6,920 5%

D/SUB T_Load Relief Total (6,341,142) 1,960,012 3,751,927 (635,738) 1,495,309 6,571,509 -23.58% -103.63% (2,798,431) 4,293,740 6,571,509 12,912,651 -203.63% 29,018,615

D/SUB T_Asse*NR-81452-Jolly Island Grp-Upgrade C049780 80,516 0 195 8,771 12,959 21,926 16.10% 27.23% 20,129 (7,170) 21,926 (58,590) -72.77% 297,000 21,926 20%

*NR-81452-Lake of the Isles-Upgrade C049782 17,000 0 60 14,487 7,402 21,949 43.54% 129.11% 4,250 3,152 21,949 4,949 29.11% 513,000 21,949 20%

Brook Road 55 - Barney Rd. Rebuild C047978 127,500 303 304 313 206 1,126 0.16% 0.88% 0 206 1,126 (126,374) -99.12% 170,000 19,835 20%

Buffalo Station 42 Rebuild - D Stat C046854 50,000 0 0 0 0 0 0.00% 0.00% 30,000 (30,000) 0 (50,000) -100.00% 0 0 5%

F22653 PIW Dorsch Rd Relocate Pri C049017 85,000 78 78 (4,975) 0 (4,819) 0.00% -5.67% 21,250 (21,250) (4,819) (89,819) -105.67% 105,000 4,714 0%

KARNER - PATROON RECONDUCTING 477 C052303 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER - PATROON UG GETAWAYS C052307 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER - RUTH RD UG GETAWAYS C052305 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER - SAND CREEK RECONDUCTING477 C052304 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER - SAND CREEK UG GETAWAYS C052306 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER STATION RETIREMENT C052309 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

KARNER-PINEBUSH CONVERSION C052308 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

Tonawanda - F7128 Removal C036206 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 5%

D/SUB T_Asset Replacement Total 360,016 382 637 18,597 20,568 40,183 5.71% 11.16% 75,629 (55,061) 40,183 (319,833) -88.84% 68,425

D_REP-Line O*Schroon Lake 51-Blue Ridge P60-68 C049721 78,000 0 0 0 0 0 0.00% 0.00% 19,500 (19,500) 0 (78,000) -100.00% 0 0 0%

BATTENKILL - SCHUYLERVILLE RATIO C048014 0 138,292 (35,652) 3,645 0 106,286 0.00% 0.00% 0 0 106,286 106,286 0.00% 160,654 172,423 100%

Butler 52 - Convert Route 9 C045495 352,750 1,035 349 360 19,522 21,266 5.53% 6.03% 0 19,522 21,266 (331,484) -93.97% 868,844 43,124 30%

Butler 52 - Farnan Rd 51 Tie C050360 106,250 174,092 30,554 40,382 (3,582) 241,447 -3.37% 227.24% 0 (3,582) 241,447 135,197 127.24% 327,168 331,006 100%

Center St 54 - Mill Point Rd C049788 382,500 216,288 37,347 45,645 0 299,279 0.00% 78.24% 0 0 299,279 (83,221) -21.76% 430,000 437,244 100%

North Creek 52 - Convert Route 28 C050685 216,750 1,410 490 267 176 2,343 0.08% 1.08% 0 176 2,343 (214,407) -98.92% 255,000 17,168 20%

St Johnsville 51 - Bellinger Rd Ph1 C050377 85,000 0 0 0 0 0 0.00% 0.00% 21,250 (21,250) 0 (85,000) -100.00% 75,000 386 0%

St Johnsville 51 - Bellinger Rd Ph2 C050379 85,000 0 0 0 0 0 0.00% 0.00% 21,250 (21,250) 0 (85,000) -100.00% 75,000 193 0%

SUMMIT 33 - SAWYER HOLLOW RD C050997 0 8,789 383 17,194 116,292 142,659 0.00% 0.00% 0 116,292 142,659 142,659 0.00% 358,690 276,438 100%

Union St 52 - Route 372 Rebuild C049263 85,000 218 121,620 179,289 10,755 311,883 12.65% 366.92% 0 10,755 311,883 226,883 266.92% 388,199 429,519 100%

Vail Mills 53 - Northville 52 Tie C050694 68,000 72,549 18,970 9,982 0 101,501 0.00% 149.27% 0 0 101,501 33,501 49.27% 145,385 149,892 100%

WEIBEL 51 - OLD SCHUYLERVILLE RD C049349 0 (25,006) 20 0 0 (24,986) 0.00% 0.00% 0 0 (24,986) (24,986) 0.00% 250,000 213,667 100%

CORINTH 52-MAIN ST REBUILD/CONVERT C058899 0 0 0 396 153 549 0.00% 0.00% 0 153 549 549 0.00% 105,000 549 5%

BATTENKILL 56 - RIVER RD FOR H&V C059601 0 0 0 10,074 11,481 21,555 0.00% 0.00% 0 11,481 21,555 21,555 0.00% 770,000 21,555 5%

SHORE RD 86 - HUBBS RD FEEDER TIE C060001 0 0 0 0 55 55 0.00% 0.00% 0 55 55 55 0.00% 100,000 55 5%

QUEENSBURY 54 - NORTH RD CONVERSION C060005 0 0 0 0 5,045 5,045 0.00% 0.00% 0 5,045 5,045 5,045 0.00% 80,000 5,045 5%

D_REP-Line Other Total 1,459,250 587,668 174,082 307,235 159,898 1,228,882 10.96% 84.21% 62,000 97,898 1,228,882 (230,368) -15.79% 2,098,266

D_REP-UG CaFRONT ST 36054 - ERIE CABLE REPLACE C053627 0 0 1,668 514 3,369 5,550 0.00% 0.00% 0 3,369 5,550 5,550 0.00% 250,000 5,975 85%

F12462 REPL CABLE EXIT - SUMM PREP C055747 0 0 0 3,017 996 4,013 0.00% 0.00% 0 996 4,013 4,013 0.00% 135,000 4,013 5%

D_REP-UG Cable Replacements Total 0 0 1,668 3,531 4,364 9,563 0.00% 0.00% 0 4,364 9,563 9,563 0.00% 9,988

D/SUB T_BlanCNY-DIST-SUBSTATION LR/REL BLNKT CNC0025 0 0 0 0 3,039 3,039 0.00% 0.00% 0 3,039 3,039 3,039 0.00% 106,000 3,039 Blanket

D/SUB T_Blanket Total 0 0 0 0 3,039 3,039 0.00% 0.00% 0 3,039 3,039 3,039 0.00% 3,039

D_REP-DistribInstall EMS at Rock City Sub with D CD00949 242,500 98,777 292,429 64,052 47,402 502,660 19.55% 207.28% 0 47,402 502,660 260,160 107.28% 506,053 592,353 65%

INSTALL EMS AT WEST VALLEY SUBSTATI CD00640 0 3,806 3,299 2,619 0 9,724 0.00% 0.00% 0 0 9,724 9,724 0.00% 290,385 268,780 100%

D_REP-Distribution Automation Total 242,500 102,583 295,728 66,671 47,402 512,384 19.55% 211.29% 0 47,402 512,384 269,884 111.29% 861,133

D/SUB T_TelcBald Radio site-Tower upgrade C051474 200,000 0 0 0 0 0 0.00% 0.00% 50,000 (50,000) 0 (200,000) -100.00% 0 0 Cancelled 0%

Radio Upgrade- NY Northeast C051473 200,000 0 0 0 0 0 0.00% 0.00% 50,000 (50,000) 0 (200,000) -100.00% 0 0 Cancelled 0%

D/SUB T_Telcom Total 400,000 0 0 0 0 0 0.00% 0.00% 100,000 (100,000) 0 (400,000) -100.00% 0

D_REP-Subst Station 64 Grand Island Relays C049586 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 Cancelled 0%

D_REP-Substation Asset Replacement Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0

D/SUB T_Sub REP - Dist Subs Without RTUs C019851 1,500,000 212,845 46,911 168,676 144,903 573,334 9.66% 38.22% 285,536 (140,634) 573,334 (926,666) -61.78% 1,620,000 10,945,801 Program

Station 126 - EMS Expansion/RTU Ins CD01299 0 162,824 (22,753) 28,601 5,631 174,303 0.00% 0.00% 0 5,631 174,303 174,303 0.00% 327,665 258,221 30%

STATION 129 BROMPTON RD - EMS EXPAN C053086 0 (1,545) 44,666 55,287 33,594 132,003 0.00% 0.00% 0 33,594 132,003 132,003 0.00% 488,423 146,148 30%

Station 63 - EMS Expansion/RTU Inst CD01303 375,000 220,396 42,966 (34,763) 80,576 309,176 21.49% 82.45% 995 79,582 309,176 (65,824) -17.55% 460,608 430,288 85%

Station 74 - EMS Expansion/RTU Inst CD01294 0 29,582 124,955 111,841 (126,915) 139,464 0.00% 0.00% 0 (126,915) 139,464 139,464 0.00% 524,678 234,248 30%

Station 79 - EMS Expansion/RTU Repl CD01296 360,000 32,867 201,621 355,072 20,379 609,939 5.66% 169.43% 646 19,733 609,939 249,939 69.43% 577,840 694,770 95%

D/SUB T_Substation RTU Total 2,235,000 656,970 438,367 684,714 158,168 1,938,219 7.08% 86.72% 287,177 (129,008) 1,938,219 (296,781) -13.28% 12,709,476

D_REP-Condu*Rome 54 - Oswego Rd Reconductoring C050098 0 4,834 4,194 5,126 328 14,481 0.00% 0.00% 0 328 14,481 14,481 0.00% 350,000 15,283 5%

NR-83462-Hoffman Rd-Rebuild C050198 72,250 6,698 303 89,066 51,447 147,513 71.21% 204.17% 18,063 33,384 147,513 75,263 104.17% 160,618 164,202 85%

D_REP-Conductor Replacement Total 72,250 11,532 4,497 94,191 51,775 161,994 71.66% 224.21% 18,063 33,712 161,994 89,744 124.21% 179,486

D/SUB T_Sub Grooms Rd. Relay Replacement C049597 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Riverside Relay Replacement C049606 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

Temple Station Relay Replacement C049616 0 8,661 3,102 1,809 (33,935) (20,363) 0.00% 0.00% 0 (33,935) (20,363) (20,363) 0.00% 50,000 (1,421) 5%

Trinity Station Relay Replacement C049625 60,000 0 0 0 0 0 0.00% 0.00% 15,000 (15,000) 0 (60,000) -100.00% 853,000 0 5%

TEMPLE RELAY REPL FOR ASH ST LINE C055184 0 0 28,154 34,172 44,796 107,121 0.00% 0.00% 0 44,796 107,121 107,121 0.00% 230,000 107,121 20%

D/SUB T_Substation Relay Total 60,000 8,661 31,255 35,981 10,861 86,758 18.10% 144.60% 15,000 (4,139) 86,758 26,758 44.60% 105,700

D_REP-Engin *Brook Rd 57 - Braim Rd Conversion C049791 40,000 7,042 270 1,187 192 8,691 0.48% 21.73% 0 192 8,691 (31,309) -78.27% 85,000 18,534 20%

*Middleburgh 51 - Mallon Road C049758 185,000 355 1,524 4,819 251 6,949 0.14% 3.76% 0 251 6,949 (178,051) -96.24% 215,000 16,164 20%

*NR-81452-Head Island Rd-Upgrade C049785 197,200 0 0 0 0 0 0.00% 0.00% 49,300 (49,300) 0 (197,200) -100.00% 237,000 0 0%

*Randall Rd 46357 Rebuild & Conv C049883 100,000 0 0 0 0 0 0.00% 0.00% 33,333 (33,333) 0 (100,000) -100.00% 0 0 0%

HUDSON 08753 - BUCKLEY CORNERS 4545 CD01280 0 232,364 1,824 35,378 4,118 273,684 0.00% 0.00% 0 4,118 273,684 273,684 0.00% 436,237 440,451 100%

IE - NC ERR AND FUSE C016118 0 4,520 3,223 10,013 145 17,901 0.00% 0.00% 0 145 17,901 17,901 0.00% 181,500 3,416,842 Program

IE - NE ERR AND FUSE C016117 0 1,950 (6,372) 8,130 158,944 162,652 0.00% 0.00% 0 158,944 162,652 162,652 0.00% 181,500 9,284,885 100%
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NR_81652_CORTE26_STEPDOWN C034803 0 29 29 30 20 107 0.00% 0.00% 0 20 107 107 0.00% 560,000 340,106 100%

NR-CHASM FALLS 85251-INDIAN LAKE/MT CD00088 0 166 29,848 16,542 5 46,561 0.00% 0.00% 0 5 46,561 46,561 0.00% 343,000 83,089 45%

NR-W.ADAMS87554-CHURCH ST C022959 0 4,358 4,360 97,036 6,611 112,366 0.00% 0.00% 0 6,611 112,366 112,366 0.00% 528,000 407,427 65%

SWANN RD F10552 TIE WITH F10557 C028106 0 10,069 29,000 11,106 0 50,176 0.00% 0.00% 0 0 50,176 50,176 0.00% 895,000 852,178 100%

CLINTON 36653 - CHERRY VALLEY ROAD C046870 0 0 4,706 8,983 4,414 18,102 0.00% 0.00% 0 4,414 18,102 18,102 0.00% 120,000 18,102 20%

FRONT ST 52 - ALCO SITE RELOCATION C055828 0 0 13 5,765 1,962 7,740 0.00% 0.00% 0 1,962 7,740 7,740 0.00% 656,000 7,740 5%

BATTENKILL 56 ERR FUSING C060285 0 0 0 0 9,879 9,879 0.00% 0.00% 0 9,879 9,879 9,879 0.00% 72,600 9,879 5%

BATTENKILL 56 - RIVER RD RATIO ERR C060306 0 0 0 0 1,879 1,879 0.00% 0.00% 0 1,879 1,879 1,879 0.00% 15,000 1,879 0%

BATTENKILL 56 - COUNTY HWY 46 ERR C060327 0 0 0 0 6,200 6,200 0.00% 0.00% 0 6,200 6,200 6,200 0.00% 75,000 6,200 5%

D_REP-Engineering Reliability Review Total 522,200 260,854 68,425 198,988 194,620 722,887 37.27% 138.43% 82,633 111,987 722,887 200,687 38.43% 14,903,477

D_REP-Reclo EJ WEST 51/NORTHVILLE 52 LOOP SCHEM C054089 0 9,302 11,445 18,113 63,407 102,267 0.00% 0.00% 0 63,407 102,267 102,267 0.00% 128,000 106,399 100%

IE - NC RECLOSER/SWITCH INSTALLS C013267 0 216 (2,360) 12,154 329 10,338 0.00% 0.00% 0 329 10,338 10,338 0.00% 1,340,000 14,658,922 Program

IE - NE RECLOSER/SWITCH INSTALL C013266 0 4,248 5,674 17,211 3,100 30,234 0.00% 0.00% 0 3,100 30,234 30,234 0.00% 2,010,000 15,350,106 Program

IE - NW RECLOSER/SWITCH INSTALLS C013268 0 1,262 1,262 (12,198) 598 (9,076) 0.00% 0.00% 0 598 (9,076) (9,076) 0.00% 1,005,000 12,847,762 Program

D_REP-Recloser Installations Total 0 15,028 16,021 35,280 67,435 133,763 0.00% 0.00% 0 67,435 133,763 133,763 0.00% 42,963,189

D_REP-FeedeF22652  KNAPP RD - STORM HARDENING C052066 0 5,038 1,495 106 70 6,709 0.00% 0.00% 0 70 6,709 6,709 0.00% 800,000 6,709 5%

F2861 EAST OTTO STORM HARDENING C052044 0 638 23,784 396 301 25,120 0.00% 0.00% 0 301 25,120 25,120 0.00% 600,000 25,120 5%

D_REP-Feeder Hardening Total 0 5,676 25,280 502 371 31,829 0.00% 0.00% 0 371 31,829 31,829 0.00% 31,829

D_REP-PockeCR- LHH 44 2012 NYS PSC ACTION ITEM CD00987 0 228 72,239 148,921 17,439 238,827 0.00% 0.00% 0 17,439 238,827 238,827 0.00% 258,901 292,060 95%

EJ WEST 51 - SCOFIELD RD. 53 SINGLE CD00256 0 71,167 7,611 14,286 0 93,063 0.00% 0.00% 0 0 93,063 93,063 0.00% 127,946 127,947 100%

UG CABLE REPLACEMENTS - NYS LAKE ON CD00292 0 125,430 45,011 349,136 5,314 524,890 0.00% 0.00% 0 5,314 524,890 524,890 0.00% 604,797 1,003,841 100%

D_REP-Pockets of Poor Performance Total 0 196,824 124,860 512,343 22,752 856,780 0.00% 0.00% 0 22,752 856,780 856,780 0.00% 1,423,847

D_REP-EMS EREP - DIST SUBS EMS RTU DNP PLAN C020173 0 0 1,378 0 (0) 1,378 0.00% 0.00% 0 (0) 1,378 1,378 0.00% 260,000 1,220,456 100%

D_REP-EMS Expansion Total 0 0 1,378 0 (0) 1,378 0.00% 0.00% 0 (0) 1,378 1,378 0.00% 1,220,456

System Capacity & Performance Total 67,681,004 17,360,666 20,690,022 22,283,180 19,265,502 79,599,371 28.47% 117.61% 11,608,560 7,656,943 79,599,371 11,918,367 17.61% 260,955,501

Customer Requests/Public D/SUB T_New1001 MAIN ST. - CIMINELLI MEDICAL O CD00814 0 (3,393) 130,253 206,666 225,600 559,126 0.00% 0.00% 0 225,600 559,126 559,126 0.00% 977,325 718,891 100%

141 ELM - NETWORK REINFORCEMENTS C052284 0 10,793 4,869 5,399 5,098 26,158 0.00% 0.00% 0 5,098 26,158 26,158 0.00% 776,400 26,968 5%

149 SWAN STREET C049380 0 317,854 138,734 195,637 10,282 662,507 0.00% 0.00% 0 10,282 662,507 662,507 0.00% 775,000 734,230 100%

153 BELLEW AVE, WATERTOWN C054286 0 137,718 0 20,520 0 158,238 0.00% 0.00% 0 0 158,238 158,238 0.00% 205,669 158,756 95%

3PH UPGD-79 LAKEWOOD RD,WILLIAMSTWN C049759 0 18 18 (44,909) 1,248 (43,625) 0.00% 0.00% 0 1,248 (43,625) (43,625) 0.00% 15,000 (42,510) 20%

72 WEIBEL URD, SARATOGA SPRINGS C048504 0 19,074 20 0 0 19,094 0.00% 0.00% 0 0 19,094 19,094 0.00% 15,000 82,375 100%

AD PRICE URD, PHASE 3, BUFFALO, NY C054668 0 6,209 5,133 22,746 972 35,060 0.00% 0.00% 0 972 35,060 35,060 0.00% 15,000 36,513 100%

ALLEN KELLY FARM, RENSSELAER FALLS, CD01063 0 108,458 16,804 50,660 37,145 213,067 0.00% 0.00% 0 37,145 213,067 213,067 0.00% 300,740 158,259 95%

ASPEN SPRINGS URD SECTION 4 C054625 0 7,725 125 1,153 324 9,327 0.00% 0.00% 0 324 9,327 9,327 0.00% 15,000 9,327 20%

AUTUMN WOODS SECTION 2 URD C054004 0 12,924 22,462 23,021 0 58,407 0.00% 0.00% 0 0 58,407 58,407 0.00% 99,000 58,903 100%

BARNIAK HOME, FARM & DAIRY FARM C049199 0 28,660 (11,828) 0 16,913 33,744 0.00% 0.00% 0 16,913 33,744 33,744 0.00% 171,815 56,843 100%

BEAVER POND VILLAGE - PHS 2 C053923 0 4,339 (17,163) 1,114 86,423 74,713 0.00% 0.00% 0 86,423 74,713 74,713 0.00% 15,000 74,713 100%

BEERCHERVILLE POLE LINE. RICHLAND, CD01032 0 45 45 47 31 169 0.00% 0.00% 0 31 169 169 0.00% 15,000 2,972 20%

BIG DITCH BREWERY NETWORK REINFORC C054488 0 5,595 14,625 187,439 130,138 337,797 0.00% 0.00% 0 130,138 337,797 337,797 0.00% 400,000 367,868 100%

BIRCHWOOD HILLS URD PHASE II C054435 0 3,249 (41,884) 15,068 58,638 35,072 0.00% 0.00% 0 58,638 35,072 35,072 0.00% 111,136 40,469 100%

BROOKFIELD, WHEATFIELD, NY CD01196 0 33 33 34 23 123 0.00% 0.00% 0 23 123 123 0.00% 15,000 2,216 5%

BROOKSIDE CROSSING PHASE 1, ONEIDA C052928 0 195 1,823 9,741 3,768 15,528 0.00% 0.00% 0 3,768 15,528 15,528 0.00% 15,000 15,815 95%

BUFFALO SPOT NETWORK - CANAL SIDE C035514 0 16,824 49,049 6,915 0 72,788 0.00% 0.00% 0 0 72,788 72,788 0.00% 283,000 220,610 100%

CAMILLUS APARTMENTS URD, CAMILLUS C055165 0 1,019 16 17 11 1,063 0.00% 0.00% 0 11 1,063 1,063 0.00% 15,000 1,063 20%

CAPTAIN'S LOOKOUT URD, COHOES NY C051138 0 (270) (1) 0 0 (271) 0.00% 0.00% 0 0 (271) (271) 0.00% 15,000 270 0%

CAPTAINS WAY URD, WHEATFIELD NY C051590 0 29,545 0 0 0 29,545 0.00% 0.00% 0 0 29,545 29,545 0.00% 15,000 40,615 100%

CELL TOWER SITE, PETERSON RD C054429 0 1,148 5,017 (112,646) 23,401 (83,079) 0.00% 0.00% 0 23,401 (83,079) (83,079) 0.00% 15,000 (83,079) 20%

CITY SQUARE URD, SARATOGA SPRINGS C054543 0 1,822 29 4,784 105 6,741 0.00% 0.00% 0 105 6,741 6,741 0.00% 15,000 6,741 20%

COBBLE HILL KNOLLS PH2. LAKE GEORGE C048820 0 (60,382) 434 52,001 9,140 1,192 0.00% 0.00% 0 9,140 1,192 1,192 0.00% 15,000 8,144 100%

COLONIE COUNTRY CLUB EST. VOORHEESV CD01029 0 31,397 0 0 0 31,397 0.00% 0.00% 0 0 31,397 31,397 0.00% 103,000 59,063 100%

COMM SERVICE, MAXFIELD RD, CORTLAND C054943 0 6,185 (61,509) 877 9,385 (45,064) 0.00% 0.00% 0 9,385 (45,064) (45,064) 0.00% 15,000 (70,580) 5%

CORNERSTONE MEADOWS PHASE 2- LATHAM C052925 0 (33,121) 91,789 5,283 7,206 71,156 0.00% 0.00% 0 7,206 71,156 71,156 0.00% 120,260 76,678 100%

COTTAGE HILL URD - QUEENSBURY, NY C049261 0 4,774 3,835 1,244 112 9,964 0.00% 0.00% 0 112 9,964 9,964 0.00% 15,000 10,744 20%

COTTAGES AT TIMBER RIDGE, LYSANDER C049865 0 44,409 0 0 1,032 45,442 0.00% 0.00% 0 1,032 45,442 45,442 0.00% 15,000 90,593 95%

COUNTRY CLUB ESTATES URD SECT 1 C048364 0 282 8 8 5 303 0.00% 0.00% 0 5 303 303 0.00% 15,000 518 20%

COUNTY OF FRANKLIN LANDFILL C050074 0 168,415 25,894 55,328 7 249,644 0.00% 0.00% 0 7 249,644 249,644 0.00% 405,974 136,231 95%

CR-Ash Street-13.2kV Feeder 22352 CD01217 296,650 841 66 68 3,003 3,977 1.01% 1.34% 74,163 (71,160) 3,977 (292,673) -98.66% 723,019 8,325 20%

CRIMSON RIDGE PHASE 3B, LYSANDER NY C051386 0 415 10,738 39,457 (3,294) 47,314 0.00% 0.00% 0 (3,294) 47,314 47,314 0.00% 15,000 52,294 85%

CROSSROADS COMMERCE PARK, AVON, NY CD01005 0 9 (657) 0 0 (647) 0.00% 0.00% 0 0 (647) (647) 0.00% 15,000 489 20%

DEER LAKES URD PHASE 4 & 5 C051216 0 33,075 22,315 9,160 0 64,550 0.00% 0.00% 0 0 64,550 64,550 0.00% 15,000 86,542 100%

DEER SPRINGS URD, PART 4, PHASE 2B CD00572 0 35 35 36 24 131 0.00% 0.00% 0 24 131 131 0.00% 15,000 2,323 5%

DELAET'S LANDING PHASE I RENSSELAER C051179 0 10 10 11 7 38 0.00% 0.00% 0 7 38 38 0.00% 15,000 672 20%

DEXTER ACRES PHS.2 - DEXTER, NY C053365 0 5,208 212 870 150 6,440 0.00% 0.00% 0 150 6,440 6,440 0.00% 15,000 14,480 20%

DISTRIBUTED GENERATION <=300KVA C004294 0 89 89 92 6,987 7,257 0.00% 0.00% 0 6,987 7,257 7,257 0.00% 40,965 33,548 Program

DISTRIBUTION SERVICE TO CG ROXANE CD00951 0 (11,813) 0 0 (37,838) (49,651) 0.00% 0.00% 0 (37,838) (49,651) (49,651) 0.00% 1,500,000 228,484 100%

DOUBLE DAY ESTATES URD,BRUNSWICK NY C050335 0 21,899 52 0 0 21,950 0.00% 0.00% 0 0 21,950 21,950 0.00% 15,000 67,977 100%

DUNCAN MEADOWS URD PHASE 1A C051509 0 25,635 0 0 0 25,635 0.00% 0.00% 0 0 25,635 25,635 0.00% 15,000 75,677 100%

EAST BATAVIA SUBSTATION - DLINE UPG CD00587 0 10,270 3,457 2,423 375 16,525 0.00% 0.00% 0 375 16,525 16,525 0.00% 25,000 36,074 30%

ELLIS HOSPITAL DUAL FEED - ROSA RD CD00566 0 125,205 (11,771) (18,251) 64,329 159,513 0.00% 0.00% 0 64,329 159,513 159,513 0.00% 600,000 99,187 100%
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EMERALD ACRES URD - WATERTOWN, NY CD00289 0 61,332 0 0 0 61,332 0.00% 0.00% 0 0 61,332 61,332 0.00% 202,392 118,498 100%

EVERGREEN LANDING C048503 0 28,340 0 (7,700) 2,551 23,191 0.00% 0.00% 0 2,551 23,191 23,191 0.00% 278,000 259,209 100%

F5961 EXTEND TO 500 SENECA ST C055398 0 1,525 25 476,038 (213,154) 264,434 0.00% 0.00% 0 (213,154) 264,434 264,434 0.00% 770,000 268,340 30%

FERNWOOD WAY LINE EXT PUTNAM STATIO C051588 0 11,731 3,303 20,762 0 35,795 0.00% 0.00% 0 0 35,795 35,795 0.00% 156,028 162,156 100%

FOR PHASE 1B OF VAN DYKE SPINNEY C052328 0 21,883 329 313 0 22,526 0.00% 0.00% 0 0 22,526 22,526 0.00% 15,000 24,373 100%

FOX CREEK TOWNHOMES SECTION 2 C055003 0 6,600 1,088 5,590 4,223 17,501 0.00% 0.00% 0 4,223 17,501 17,501 0.00% 15,000 17,501 5%

FOXBROOK LINE EXTENSION, REDFIELD, CD00276 0 133 133 137 90 494 0.00% 0.00% 0 90 494 494 0.00% 116,598 8,832 20%

GLENWOOD ABBEY -BETHLEHEM, NY C053883 0 4 4 4 2,242 2,255 0.00% 0.00% 0 2,242 2,255 2,255 0.00% 15,000 2,519 20%

GRAIN FARM, FAWFREY RD SACKETS HBR C054565 0 (73,253) 146,490 37,422 11,635 122,294 0.00% 0.00% 0 11,635 122,294 122,294 0.00% 180,993 131,678 95%

GREYTHORNE URD SECTION 2, AMHURST C051127 0 8,555 67,933 9,541 0 86,028 0.00% 0.00% 0 0 86,028 86,028 0.00% 15,000 93,888 100%

GULLY RD. DAIRY FARM, LEROY, NJ CD01237 0 50,354 36,196 9,765 0 96,316 0.00% 0.00% 0 0 96,316 96,316 0.00% 492,000 374,256 100%

HARMON GROVE SUBDIVISION, NISKAYUNA C055415 0 153 2 3 2 159 0.00% 0.00% 0 2 159 159 0.00% 15,000 159 5%

HAVILAND PARK PHASE I, GLENS FALLS C054669 0 153 2 3 2 160 0.00% 0.00% 0 2 160 160 0.00% 15,000 160 5%

HELDERBERG MEADOWS URD, PHASE 1 C031612 0 73 (4,602) 0 0 (4,529) 0.00% 0.00% 0 0 (4,529) (4,529) 0.00% 650,000 393,098 100%

HERITAGE LANDING PH1 PENDLETON, NY C048011 0 307 5 5 3 320 0.00% 0.00% 0 3 320 320 0.00% 15,000 320 5%

HIGHLAND MEADOWS PHS 1 LYSANDER NY C049290 0 (6,493) 19,658 1,735 1,635 16,535 0.00% 0.00% 0 1,635 16,535 16,535 0.00% 116,259 123,458 100%

HOMESTEAD COURT AT HELDERBERG C055024 0 1,808 29 30 20 1,886 0.00% 0.00% 0 20 1,886 1,886 0.00% 15,000 1,886 20%

HVCC SCIENCE BUILDING NEW FEED C045605 0 (110,262) 126,719 39,416 0 55,873 0.00% 0.00% 0 0 55,873 55,873 0.00% 200,141 59,512 100%

KAYDEROSS VILLAGE PHASE 3 URD - BAL CD01251 0 117,545 0 0 4,028 121,573 0.00% 0.00% 0 4,028 121,573 121,573 0.00% 343,134 233,009 100%

LAKE FOREST NORTH PH 4B, AMHERST NY C050700 0 (4,674) (506) 673 2,098 (2,409) 0.00% 0.00% 0 2,098 (2,409) (2,409) 0.00% 115,406 119,206 100%

LAKEVIEW LANDING, MALTA NY C049298 0 (6,164) 0 0 27,044 20,880 0.00% 0.00% 0 27,044 20,880 20,880 0.00% 761,258 610,294 100%

LAKEVIEW VILLAGE MAYFIELD, NY CD00838 0 77 77 79 52 284 0.00% 0.00% 0 52 284 284 0.00% 15,000 5,006 20%

LAKEVILLE 19752 (MOBILE 7W) C054786 0 19,694 53,884 115,973 258,453 448,005 0.00% 0.00% 0 258,453 448,005 448,005 0.00% 790,000 547,274 85%

LG PLAZA UCD - WARRENSBURG, NY C049179 0 8,442 0 0 3,839 12,281 0.00% 0.00% 0 3,839 12,281 12,281 0.00% 15,000 67,793 100%

LINE EXT/VERIZON/RIDGE RD/BROOME C048247 0 161,419 2,741 32,917 0 197,076 0.00% 0.00% 0 0 197,076 197,076 0.00% 226,000 24,399 100%

LINE EXTENSION AT LOON LN. CROGHAN, CD01215 0 10,821 3,366 2,765 312 17,263 0.00% 0.00% 0 312 17,263 17,263 0.00% 15,000 20,107 20%

LOCHVUE URD, POESTENKILL, NY C051445 0 162 4,295 72 (19,094) (14,564) 0.00% 0.00% 0 (19,094) (14,564) (14,564) 0.00% 15,000 (14,564) 20%

MAPLE LANDING - ALTMAR, NY CD00286 0 128 129 133 87 477 0.00% 0.00% 0 87 477 477 0.00% 141,165 8,625 20%

MAPLE PARK URD - CLAY, NY C048858 0 31,170 7,488 4,528 1,138 44,323 0.00% 0.00% 0 1,138 44,323 44,323 0.00% 15,000 67,799 95%

MARION MEADOWS URD CD00450 0 289 400 413 199 1,301 0.00% 0.00% 0 199 1,301 1,301 0.00% 249,504 19,364 20%

MATT FARMS PHASE 2 URD, GUILDERLAND C045637 0 2 2 53,609 33,261 86,873 0.00% 0.00% 0 33,261 86,873 86,873 0.00% 15,000 91,054 100%

MAXON ALCO - MIX USE DEVLPMNT C052327 0 (4,655) 2,172 1,794 2,408 1,719 0.00% 0.00% 0 2,408 1,719 1,719 0.00% 15,000 1,719 5%

MCHARRIE TOWNE PHASE 2 -BALDWINSVIL C052884 0 131 85,143 10,605 29,677 125,556 0.00% 0.00% 0 29,677 125,556 125,556 0.00% 121,147 126,578 95%

MEADOWS @ PENDLETON  URD C051870 0 11,973 44,062 41,497 (17,296) 80,235 0.00% 0.00% 0 (17,296) 80,235 80,235 0.00% 108,240 71,897 100%

MIDDLEBURGH 52 - REBUILD ROUTE 145 CD00753 0 3,155 0 0 0 3,155 0.00% 0.00% 0 0 3,155 3,155 0.00% 208,181 228,738 100%

MILL HOLLOW TWO URD - ALTAMONT - NY C052329 0 27 27 28 18 99 0.00% 0.00% 0 18 99 99 0.00% 15,000 1,743 20%

MILL HOLLOW TWO URD ALTAMONT, NY C049336 0 958 44 0 0 1,002 0.00% 0.00% 0 0 1,002 1,002 0.00% 15,000 84,933 100%

MINOA FARMS PART 2 PHS 5, MINOA NY C050159 0 28 28 5,728 120 5,904 0.00% 0.00% 0 120 5,904 5,904 0.00% 15,000 7,639 20%

MOUNTAIN'S EDGE URD-LAKE GEORGE NY C049082 0 66 1,237 87 57 1,447 0.00% 0.00% 0 57 1,447 1,447 0.00% 15,000 5,517 20%

MOURNINGKILL MEADOWS URD - BALLSTON C045674 0 29,896 20 7,333 7,190 44,438 0.00% 0.00% 0 7,190 44,438 44,438 0.00% 165,985 137,566 100%

NEW FEED TO LOCKHEEDS CAZANOVIA SIT CD01184 0 16,865 36,101 220,746 (49,920) 223,792 0.00% 0.00% 0 (49,920) 223,792 223,792 0.00% 908,517 363,712 95%

NEW SAWMILL - VERNON CENTER, NY C053765 0 10,535 (10,087) 0 0 449 0.00% 0.00% 0 0 449 449 0.00% 15,000 (2,566) 20%

NEW URD - BUSH RD- GOWANDA, NY C049781 0 12,734 64,163 1,733 5,164 83,794 0.00% 0.00% 0 5,164 83,794 83,794 0.00% 123,650 83,891 100%

NEW URD LONDONDERRY RIDGE C053772 0 587 (56,252) 0 8,827 (46,839) 0.00% 0.00% 0 8,827 (46,839) (46,839) 0.00% 15,000 (45,897) 20%

NEW URD THE CRAW FARM -GANSEVOORT C053486 0 1,678 (23,003) 20,305 51,043 50,024 0.00% 0.00% 0 51,043 50,024 50,024 0.00% 15,000 50,309 100%

NOBLEHURST GREEN ENERGY - TN YORK C052514 0 217,232 187,026 58,724 10,270 473,251 0.00% 0.00% 0 10,270 473,251 473,251 0.00% 560,974 534,507 100%

NORTH RIDGE HOLLOW PH 1 COLONIE, NY CD00716 0 (901) 0 0 0 (901) 0.00% 0.00% 0 0 (901) (901) 0.00% 325,000 307,891 100%

OAKWOOD HILLS URD - BATAVIA C051867 0 272 (8,668) 149,106 56,596 197,306 0.00% 0.00% 0 56,596 197,306 197,306 0.00% 249,174 201,954 100%

OLD SENECA HEIGHTS URD CD00552 0 286 286 296 194 1,062 0.00% 0.00% 0 194 1,062 1,062 0.00% 268,139 18,888 20%

OLSON FARMS PHASE 2 URD - GANSEVOOR CD01235 0 36,899 20,835 7,676 6,350 71,761 0.00% 0.00% 0 6,350 71,761 71,761 0.00% 15,000 47,431 100%

ONONDAGA NATION,  NEDROW C054624 0 930 (69,535) 357,104 103,089 391,588 0.00% 0.00% 0 103,089 391,588 391,588 0.00% 489,487 455,744 85%

ORANGE COMMONS URD CLAY, NY CD00629 0 (20,980) 35,803 67,226 67,560 149,609 0.00% 0.00% 0 67,560 149,609 149,609 0.00% 196,874 159,499 85%

PARK PLACE AT TOWN CENTER C052270 0 12,954 16,037 (3,022) 0 25,969 0.00% 0.00% 0 0 25,969 25,969 0.00% 15,000 27,406 100%

PARKSIDE VILLAGE URD, ALBANY NY C054087 0 1,084 1,067 56,072 7,469 65,692 0.00% 0.00% 0 7,469 65,692 65,692 0.00% 15,000 66,003 100%

PARTRIDGE ROAD COMPLEX, MALONE, NY C054863 0 2,067 2,347 (28,847) 8,403 (16,030) 0.00% 0.00% 0 8,403 (16,030) (16,030) 0.00% 15,000 (20,063) 20%

PATRIOT SQ PH1. GLENNVILLE, NY CD01222 0 148,881 7,403 25,947 812 183,043 0.00% 0.00% 0 812 183,043 183,043 0.00% 248,184 250,279 100%

PIERCE RD. MEDICAL. CLIFTON PARK, N CD01178 0 12,850 44 0 0 12,894 0.00% 0.00% 0 0 12,894 12,894 0.00% 165,474 133,566 100%

PINE HOLLOW URD, CHARLTON, NY C054085 0 3 3 3 2 10 0.00% 0.00% 0 2 10 10 0.00% 15,000 10 20%

PINEBROOK ESTATES - SARATOGA SPRING C051869 0 27 2,281 40,849 2,507 45,664 0.00% 0.00% 0 2,507 45,664 45,664 0.00% 15,000 49,262 0%

PLEASANT ACRES SUBDIVISION PART 2 C031546 0 54 54 55 36 199 0.00% 0.00% 0 36 199 199 0.00% 145,000 3,499 100%

PLEASANT ACRES URD PHASE 1 C031544 0 605 606 625 456 2,293 0.00% 0.00% 0 456 2,293 2,293 0.00% 111,500 39,705 100%

PRUYN CREST URD - S. GLEN FALLS, NY C047376 0 (43,938) 28,079 25,329 40,181 49,650 0.00% 0.00% 0 40,181 49,650 49,650 0.00% 99,954 55,892 100%

RAINBOW RIDGE URD - EAST OTTO NY C053092 0 (29,134) 103,384 965 7,377 82,592 0.00% 0.00% 0 7,377 82,592 82,592 0.00% 130,054 89,290 100%

RAVADA HILLS URD - LIVERPOOL, NY C048823 0 29,835 0 0 0 29,835 0.00% 0.00% 0 0 29,835 29,835 0.00% 15,000 31,509 95%

RED BARN ACRES. LIVERPOOL, NY CD01007 0 28,881 33,536 0 5,943 68,361 0.00% 0.00% 0 5,943 68,361 68,361 0.00% 156,914 107,879 95%

Reserve for New Business Commercial C046920 2,500,000 0 0 0 0 0 0.00% 0.00% 625,000 (625,000) 0 (2,500,000) -100.00% 0 0 0%

Reserve for New Business Residentia C046921 6,629,000 0 0 0 0 0 0.00% 0.00% 1,657,250 (1,657,250) 0 (6,629,000) -100.00% 0 0 0%

RICCELLI ENTERPRISES LLC C054428 0 6,719 108 957 82 7,866 0.00% 0.00% 0 82 7,866 7,866 0.00% 15,000 7,866 20%

RICHFIELD COMMONS PH2B - WATERVLIET C047909 0 23,759 0 0 0 23,759 0.00% 0.00% 0 0 23,759 23,759 0.00% 15,000 40,787 100%
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RIVERS POINTE URD PH2, CLAY, NY C048040 0 897 67,480 0 0 68,377 0.00% 0.00% 0 0 68,377 68,377 0.00% 222,059 207,761 95%

ROLLING HILLS FARM, WESTPORT, NY CD01119 0 38 (120) 1,309 (3,957) (2,731) 0.00% 0.00% 0 (3,957) (2,731) (2,731) 0.00% 15,000 80 5%

SAMARITAN HOSPITAL (DISTRIBUTION) C050638 0 (226) (1) 0 0 (227) 0.00% 0.00% 0 0 (227) (227) 0.00% 100,000 218 0%

SANDCREEK APT, PHASE 2, COLONIE, NY C051468 0 1,721 0 0 0 1,721 0.00% 0.00% 0 0 1,721 1,721 0.00% 15,000 9,916 100%

SHELTER COVE PHASE I URD CD00387 0 (22,497) 58,740 27 0 36,270 0.00% 0.00% 0 0 36,270 36,270 0.00% 446,618 449,699 100%

SHERIDAN HOLLOW VILLAGE, ALBANY NY C049530 0 8,646 13,655 1,577 (5,006) 18,871 0.00% 0.00% 0 (5,006) 18,871 18,871 0.00% 15,000 20,004 100%

SOUTH MEADOWS PHASE 1 -CAZENOVIA NY C053485 0 4,355 355 1,881 631 7,222 0.00% 0.00% 0 631 7,222 7,222 0.00% 15,000 20,701 20%

SOUTHWOOD HEIGHTS URD PHASE 2 - JAM CD00934 0 4,871 302 926 211 6,311 0.00% 0.00% 0 211 6,311 6,311 0.00% 13,750 20,600 20%

STATE RTE 145/DOCTOR REDDY CD00868 0 30,089 24,230 0 0 54,319 0.00% 0.00% 0 0 54,319 54,319 0.00% 102,000 5,248 100%

SUNY COLLEGE OF NANO ENG. CLIFTON P CD01209 0 (49,167) 0 0 0 (49,167) 0.00% 0.00% 0 0 (49,167) (49,167) 0.00% 217,639 151,165 100%

THE COMMON AT FLEMINGS FARM URD C055416 0 305 7,366 1,136 92 8,900 0.00% 0.00% 0 92 8,900 8,900 0.00% 15,000 8,900 20%

THE FARMSTEAD SECTION 1, CLAY NY C050825 0 34,638 1,072 (2,055) 2,597 36,251 0.00% 0.00% 0 2,597 36,251 36,251 0.00% 207,629 220,135 95%

THE GLEN @ SHERIDAN MEADOWS-AMHERST C052263 0 16,511 169,974 34,371 0 220,856 0.00% 0.00% 0 0 220,856 220,856 0.00% 274,413 274,413 100%

THE MEADOWS AT MILL HILL, 3RD PHASE C051490 0 21,285 10,642 43,521 1,051 76,498 0.00% 0.00% 0 1,051 76,498 76,498 0.00% 15,000 81,243 100%

THE MILL AT SMITHS BRIDGE,WILTON NY C049794 0 68,206 20 0 3,371 71,597 0.00% 0.00% 0 3,371 71,597 71,597 0.00% 15,000 65,498 100%

THE MOORINGS AT HALF MOON URD CD00603 0 35,263 0 0 295 35,558 0.00% 0.00% 0 295 35,558 35,558 0.00% 199,900 199,220 100%

THE PINES AT NORMANSIDE, BETHLEHEM C050244 0 (5,037) 21,452 2,600 766 19,782 0.00% 0.00% 0 766 19,782 19,782 0.00% 15,000 22,812 100%

THE PRESERVES AT CLIFTON PARK URD C050113 0 30,839 9,999 4,161 305 45,305 0.00% 0.00% 0 305 45,305 45,305 0.00% 15,000 48,097 100%

THE VISTAS URD CD00487 0 608 3,665 (121) 919 5,071 0.00% 0.00% 0 919 5,071 5,071 0.00% 15,000 50,028 100%

THOMPSON WAY URD, EAST GREENBUSH NY C054525 0 394 6 3,604 1,237 5,241 0.00% 0.00% 0 1,237 5,241 5,241 0.00% 15,000 5,241 5%

TIMBERCREEK PRESERVE URD PHASE 2 - CD01265 0 116 116 79,105 372,918 452,256 0.00% 0.00% 0 372,918 452,256 452,256 0.00% 241,330 460,651 100%

TOWNSHIP 5 MALL POLE RELOC CAMILLUS C049287 0 (30,301) 10,443 19,994 192,558 192,694 0.00% 0.00% 0 192,558 192,694 192,694 0.00% 121,000 (6,260) 95%

TWENTY WEST URD PHASE 3, ALTAMONT, CD01256 0 3,812 54 0 0 3,867 0.00% 0.00% 0 0 3,867 3,867 0.00% 113,648 65,230 100%

UCD TOWNSHIP 5 - CAMILLUS NY C048617 0 (158,757) 118,122 81,967 40,577 81,909 0.00% 0.00% 0 40,577 81,909 81,909 0.00% 644,062 111,331 95%

UCD-PARK SOUTH -MYRTLE AVE, ALBANY C053091 0 257 851 6,221 4,596 11,925 0.00% 0.00% 0 4,596 11,925 11,925 0.00% 15,000 11,925 20%

UG 144 GENESEE ST BUFFALO C049595 0 25,764 3,603 10,833 1,048 41,249 0.00% 0.00% 0 1,048 41,249 41,249 0.00% 201,109 191,300 100%

UPGRD CAMP COBBLESTONE- SPITFIRE LK C049695 0 2,863 37,137 8,222 33,543 81,764 0.00% 0.00% 0 33,543 81,764 81,764 0.00% 366,452 68,886 95%

URD - DEER SPRINGS - LAKE VIEW, NY C053584 0 30,671 (32,716) 293 72,941 71,189 0.00% 0.00% 0 72,941 71,189 71,189 0.00% 15,000 72,977 5%

URD - NORTHBOROUGH RIDGE -CAZENOVIA C049637 0 26,957 344 38,450 4,015 69,766 0.00% 0.00% 0 4,015 69,766 69,766 0.00% 113,506 99,303 95%

URD - NORTHRIDGE SEC 3 - SULLIVAN C052325 0 117 117 1,355 59,104 60,693 0.00% 0.00% 0 59,104 60,693 60,693 0.00% 97,569 67,931 20%

URD- 2ND PHSE- SISSON RESERVE - C049778 0 48 26,685 8,342 0 35,074 0.00% 0.00% 0 0 35,074 35,074 0.00% 15,000 39,516 100%

URD- ASPEN SPRINGS - BALDWINSVILLE C052707 0 11,777 6,306 7,325 0 25,407 0.00% 0.00% 0 0 25,407 25,407 0.00% 15,000 25,650 95%

URD- BAYBERRY PLACE -QUEENSBURY, NY C049670 0 739 739 3,846 2,218 7,543 0.00% 0.00% 0 2,218 7,543 7,543 0.00% 15,000 54,239 100%

URD -NORTHRIDGE HOLLOW P.2- COLONIE C049638 0 23,749 0 0 1,381 25,129 0.00% 0.00% 0 1,381 25,129 25,129 0.00% 300,000 283,829 100%

URD-GLEN BURN TRL- MACHIAS,NY C049779 0 6,540 0 815 0 7,356 0.00% 0.00% 0 0 7,356 7,356 0.00% 15,000 71,574 100%

VAN DYKE SPINNEY URD PHASE II C054423 0 257 2,290 234 24,377 27,158 0.00% 0.00% 0 24,377 27,158 27,158 0.00% 117,442 27,158 85%

VAN DYKE SPINNEY, DELMAR, NY CD00890 0 3,033 0 0 0 3,033 0.00% 0.00% 0 0 3,033 3,033 0.00% 15,000 54,784 100%

VILLAGE @ MISSION HILLS, HAMBURG NY C048822 0 639 132 135 746 1,652 0.00% 0.00% 0 746 1,652 1,652 0.00% 15,000 6,549 5%

VILLAGE AT NEW LOUDON, LATHAM, NY C049265 0 116,943 34,928 9,455 110 161,436 0.00% 0.00% 0 110 161,436 161,436 0.00% 295,805 298,898 100%

VILLAS AT DEERWOOD, N TONAWANDA, NY C051125 0 3,562 259 202 132 4,154 0.00% 0.00% 0 132 4,154 4,154 0.00% 15,000 12,761 5%

VIP STRUCTURES. SYRACUSE, NY CD01037 0 2,352 (187) 1,481 0 3,645 0.00% 0.00% 0 0 3,645 3,645 0.00% 554,643 452,526 100%

WAITE MEADOWS URD, CLIFTON PARK NY C050019 0 115 115 118 78 425 0.00% 0.00% 0 78 425 425 0.00% 15,000 7,486 20%

WALLINGTON MEADOWS CICERO, NY CD00726 0 32,583 22,214 9,695 1,319 65,811 0.00% 0.00% 0 1,319 65,811 65,811 0.00% 82,443 75,691 95%

WATERBRIDGE TERR EXT URD, CAMILLUS C051552 0 9,117 31,955 7,944 6,967 55,983 0.00% 0.00% 0 6,967 55,983 55,983 0.00% 190,381 121,956 95%

WESTBROOK ESTATES URD - LAKE GEORGE CD00550 0 1,059 308 85 56 1,509 0.00% 0.00% 0 56 1,509 1,509 0.00% 15,000 5,384 20%

WESTMONT RIDGE URD (ELLICOTTVILLE) C048979 0 6,935 44,823 (119,399) 325,665 258,023 0.00% 0.00% 0 325,665 258,023 258,023 0.00% 400,000 281,367 100%

XAVIER WOODS, SYRACUSE, NY CD01107 0 1,512 59,414 46,971 74 107,970 0.00% 0.00% 0 74 107,970 107,970 0.00% 134,602 134,675 95%

CHLOE'S WAY URD - SARATOGA SPRINGS C047639 0 0 1,942 32 1,142 3,116 0.00% 0.00% 0 1,142 3,116 3,116 0.00% 15,000 3,116 20%

SPRINGWOOD MEADOWS PHS 2 -BLSTN SPA C052663 0 0 1,307 1,450 24,083 26,840 0.00% 0.00% 0 24,083 26,840 26,840 0.00% 15,000 26,840 5%

VAN ALLEN APARTMENTS PHASE I C052926 0 0 3,975 1,681 842 6,498 0.00% 0.00% 0 842 6,498 6,498 0.00% 15,000 6,498 20%

ST. JOSEPH'S EMS-RTU C053464 0 0 4,090 3,648 9,036 16,774 0.00% 0.00% 0 9,036 16,774 16,774 0.00% 30,000 16,774 0%

LEONTINE ISLAND, BOLTON LANDING, NY C054864 0 0 (59,629) 54,482 409 (4,739) 0.00% 0.00% 0 409 (4,739) (4,739) 0.00% 15,000 (5,270) 100%

CORNERSTONE TOWNHOMES URD PHASE 1 C055203 0 0 (28,626) 103,009 9,409 83,791 0.00% 0.00% 0 9,409 83,791 83,791 0.00% 122,427 92,093 100%

351 ROOT RD, BALLSTON SPA, NY C055283 0 0 101 (566) 67,824 67,359 0.00% 0.00% 0 67,824 67,359 67,359 0.00% 15,000 67,806 5%

RELOCATION OF FEEDERS AT MILLARD F CD00268 0 0 5,879 0 0 5,879 0.00% 0.00% 0 0 5,879 5,879 0.00% 308,647 (237) 0%

TRAVERS MEADOWS PH 3. MALTA, NY CD01150 0 0 20 0 2,809 2,829 0.00% 0.00% 0 2,809 2,829 2,829 0.00% 15,000 56,021 100%

PARK PLACE AT WILTON, LLC C055689 0 0 537 4,217 61,766 66,520 0.00% 0.00% 0 61,766 66,520 66,520 0.00% 15,000 70,827 20%

THE RIDGE AT DUNCAN MEADOWS URD C055738 0 0 4,727 (25,846) 21,955 836 0.00% 0.00% 0 21,955 836 836 0.00% 15,000 2,320 85%

MOOSE RIVER COMMONS URD, OLD FORGE C056407 0 0 1,348 57,739 5,669 64,756 0.00% 0.00% 0 5,669 64,756 64,756 0.00% 15,000 65,717 95%

SHELTER COVE URD PH 3, ALBANY C056408 0 0 129 14,386 5,512 20,027 0.00% 0.00% 0 5,512 20,027 20,027 0.00% 15,000 20,027 100%

COMMUNITY BIBLE CHURCH, LOCKPORT NY C056444 0 0 1,962 2,021 63 4,046 0.00% 0.00% 0 63 4,046 4,046 0.00% 15,000 4,558 5%

NEW ENGLAND ESTATES PHASE 1-B C056655 0 0 3,193 2,368 56,955 62,515 0.00% 0.00% 0 56,955 62,515 62,515 0.00% 84,523 74,987 100%

"DOGGY STYLE" NETWORK REINFORCEMENT C056709 0 0 357 20,923 82,788 104,069 0.00% 0.00% 0 82,788 104,069 104,069 0.00% 200,000 105,193 100%

STA 59 - 13.2KV RATIO BANKS C056986 0 0 2,146 26,735 292,323 321,205 0.00% 0.00% 0 292,323 321,205 321,205 0.00% 840,000 322,153 30%

CR-NEW SERVICE TO SUNY ESF C034162 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0 0 0%

CANTERBURY CROSSING URD PH 1 ALBANY C048818 0 0 0 (16,124) 0 (16,124) 0.00% 0.00% 0 0 (16,124) (16,124) 0.00% 510,000 408,300 100%

MANDORLA GARDENS UCD - CICERO, NY C049177 0 0 0 63,005 23,354 86,359 0.00% 0.00% 0 23,354 86,359 86,359 0.00% 88,133 23,354 100%

URD EXTENSION-CLINTON ST, CLINTON C052705 0 0 0 17,474 443 17,917 0.00% 0.00% 0 443 17,917 17,917 0.00% 15,000 18,558 100%

BEL RIDGE URD NISKAYUNA NY C054384 0 0 0 911 1,668 2,579 0.00% 0.00% 0 1,668 2,579 2,579 0.00% 15,000 2,579 5%
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LEXINGTON HILLS URD, PHASE 1 C054755 0 0 0 1,682 (5,554) (3,873) 0.00% 0.00% 0 (5,554) (3,873) (3,873) 0.00% 15,000 (3,873) 5%

PARK PLACE AT MALTA PHASE 2 URD C054804 0 0 0 895 12,331 13,226 0.00% 0.00% 0 12,331 13,226 13,226 0.00% 15,000 13,226 5%

BUTTERVILLE FARMS, ADAMS NY C055346 0 0 0 6,257 (98,077) (91,821) 0.00% 0.00% 0 (98,077) (91,821) (91,821) 0.00% 15,000 (121,487) 5%

CR_TEMPLE_LVAC NETWORK_CENTROBUS_N5 CD00413 0 0 0 (462,537) 0 (462,537) 0.00% 0.00% 0 0 (462,537) (462,537) 0.00% 480,597 18,060 100%

102 DICKERSON, TEMP SERVICE CD00484 0 0 0 4,785 (138,353) (133,568) 0.00% 0.00% 0 (138,353) (133,568) (133,568) 0.00% 195,000 27,259 100%

RICE CREEK FIELD: OSWEGO, NY CD00692 0 0 0 90,751 0 90,751 0.00% 0.00% 0 0 90,751 90,751 0.00% 325,239 218,888 100%

250 DELAWARE AVE - NEW SPOT NETWORK C058128 0 0 0 0 4,808 4,808 0.00% 0.00% 0 4,808 4,808 4,808 0.00% 425,000 4,808 0%

MAPLEHURST F0461 REBUILD C059899 0 0 0 0 6,191 6,191 0.00% 0.00% 0 6,191 6,191 6,191 0.00% 170,000 6,191 0%

437 ELLICOTT ST - NETWORK EXTENSION C060565 0 0 0 0 9,241 9,241 0.00% 0.00% 0 9,241 9,241 9,241 0.00% 340,000 9,251 0%

CAMPBELL MEADOWS, AMHERST, NY CD01210 0 0 0 0 7,103 7,103 0.00% 0.00% 0 7,103 7,103 7,103 0.00% 15,000 9,679 100%

D/SUB T_New Business Total 9,425,650 2,240,837 2,077,059 2,905,159 2,748,704 9,971,759 29.16% 105.79% 2,356,413 392,291 9,971,759 546,109 5.79% 17,792,595

D/SUB T_Dist JOHNSTOWN R8 DTT ADD FOR GJWWTP C053126 0 8,360 34,211 67,901 12,947 123,420 0.00% 0.00% 0 12,947 123,420 123,420 0.00% 228,337 124,207 95%

NO - SUNY POTSDAM 2.8MW CHP - LAWRE CD01147 0 8,349 4,503 (1,700) 31 11,183 0.00% 0.00% 0 31 11,183 11,183 0.00% 184,325 82,885 100%

NO - SUNY POTSDAM CHP - LAWRENCE AV CD01145 0 57 57 58 7,342 7,514 0.00% 0.00% 0 7,342 7,514 7,514 0.00% 63,400 19,435 95%

NO_STATE ST 95462 CONVERT TO 3PH C048519 0 6,931 1,313 33,644 (3,956) 37,932 0.00% 0.00% 0 (3,956) 37,932 37,932 0.00% 546,412 44,350 95%

NO_STATE ST BREAKER R620 DTT C048482 0 (54,697) (2,425) 0 0 (57,122) 0.00% 0.00% 0 0 (57,122) (57,122) 0.00% 230,000 55,911 Cancelled 0%

SW RIPLEY R5302 DTT C049437 0 34,511 22,784 70,645 52,033 179,974 0.00% 0.00% 0 52,033 179,974 179,974 0.00% 240,923 188,619 95%

YORK CTR R258 DTT C052824 0 44,759 50,280 54,612 4,856 154,507 0.00% 0.00% 0 4,856 154,507 154,507 0.00% 225,556 175,032 95%

PS&I ACTIVITY DIST GEN NY C051970 0 0 (3,515) 3,261 (138,154) (138,408) 0.00% 0.00% (138,154) (138,408) (138,408) 0.00% 450,000 (154,108) 0%

D/SUB T_Distributed Generation Total 0 48,271 107,207 228,421 (64,900) 319,000 0.00% 0.00% 0 (64,900) 319,000 319,000 0.00% 536,332

D/SUB T_Pub BLENHEIM HILL RD FACILITIES RELOCAT CD00777 0 2,872 2,874 2,967 16,780 25,493 0.00% 0.00% 0 16,780 25,493 25,493 0.00% 235,506 225,896 95%

BUFFALO SKYWAY STLG REBUILD. C032289 0 4 4 4 3 14 0.00% 0.00% 0 3 14 14 0.00% 174,525 83,163 100%

BUFFALO SMALL ANIMAL VET C054352 0 79,652 7,575 9,589 0 96,816 0.00% 0.00% 0 0 96,816 96,816 0.00% 144,958 103,375 100%

Cent NY-Dist-Public Require Blanket CNC0013 784,000 300,990 417,095 71,165 450,786 1,240,036 57.50% 158.17% 196,000 254,786 1,240,036 456,036 58.17% 1,058,400 1,576,636 Blanket

CERSOSIMO LUMBER, LAKE LUZERNE NY C054446 0 (92,112) 180,501 51,890 14,422 154,701 0.00% 0.00% 0 14,422 154,701 154,701 0.00% 258,487 158,940 100%

CITY OF ALBANY REHABILITATION OF ST CD00063 0 2,163 1,652 0 788 4,603 0.00% 0.00% 0 788 4,603 4,603 0.00% 521,000 526,789 100%

DESTINY USA HOTEL, SYRACUSE NY C054463 0 151 2 2 2 157 0.00% 0.00% 0 2 157 157 0.00% 15,000 157 20%

DOT - 1536.01 ALBANY AVE RECONS C048375 0 29,461 5,963 14,365 (11,358) 38,431 0.00% 0.00% 0 (11,358) 38,431 38,431 0.00% 128,098 123,582 100%

DOT - 3028.11 RT 281 CORTLAND C053128 0 132 1,576 8,474 12,962 23,143 0.00% 0.00% 0 12,962 23,143 23,143 0.00% 100,000 42,228 0%

DOT - BEMUS POINT STREETSCAPE C052310 0 9,158 0 0 (4,199) 4,959 0.00% 0.00% 0 (4,199) 4,959 4,959 0.00% 50,000 55,505 100%

DOT 5760.26 OHIO ST - NORTH C049747 0 1,555 18,447 46,138 6,418 72,558 0.00% 0.00% 0 6,418 72,558 72,558 0.00% 50,000 121,116 85%

DOT 5760.26 OHIO ST - SOUTH C049749 0 909 1,481 119 29,373 31,882 0.00% 0.00% 0 29,373 31,882 31,882 0.00% 30,000 42,026 65%

DOT 5760.26 OHIO ST - ST CLAIR ST C049753 0 21,670 41,800 80,159 32,556 176,185 0.00% 0.00% 0 32,556 176,185 176,185 0.00% 298,663 232,845 65%

DOT BATCHELLERVILLE BRIDGE C034864 0 158 0 542 0 700 0.00% 0.00% 0 0 700 700 0.00% 1,163,000 1,239,647 100%

DOT Cleveland Dr Bridge C048677 850 26 2,553 193 8,339 11,110 981.01% 1307.03% 0 8,339 11,110 10,260 1207.03% 15,000 13,955 5%

DOT FACTORY ST WATERTOWN NY C051963 0 4,715 1,939 15,332 203,187 225,173 0.00% 0.00% 0 203,187 225,173 225,173 0.00% 393,258 251,416 0%

DOT JEFFERSON CO DPW CR69 C052123 0 10,039 3,315 200 182 13,736 0.00% 0.00% 0 182 13,736 13,736 0.00% 50,000 18,214 0%

DOT Onondaga County  Thompson Road CD01141 297,500 12,159 320,250 69,611 0 402,019 0.00% 135.13% 74,375 (74,375) 402,019 104,519 35.13% 482,972 471,582 100%

DOT Paterson Street, Odgensburg C045630 85,000 60,690 102,951 60,217 5,337 229,195 6.28% 269.64% 21,250 (15,913) 229,195 144,195 169.64% 563,582 524,321 0%

DOT PIN 1756.37 SPRING AVE BRIDGE C053904 0 20,769 77,037 10,839 (8,543) 100,103 0.00% 0.00% 0 (8,543) 100,103 100,103 0.00% 125,000 124,859 100%

DOT PIN 1757.16 ERIE BLVD C035862 0 5,835 22,255 0 0 28,090 0.00% 0.00% 0 0 28,090 28,090 0.00% 2,200,000 2,259,471 100%

DOT PIN 1757.31 WASHINGTON/FULLER C049503 0 12,624 14,586 10,535 0 37,744 0.00% 0.00% 0 0 37,744 37,744 0.00% 143,550 140,799 100%

DOT PIN 2018.98 RT 28 - WHITE CREEK C050040 0 (1,898) 16,773 1,366 0 16,241 0.00% 0.00% 0 0 16,241 16,241 0.00% 161,349 161,348 0%

DOT PIN 2134.50 UTICA ARTERIAL CD01009 0 175,546 670,067 174,153 (16,852) 1,002,915 0.00% 0.00% 0 (16,852) 1,002,915 1,002,915 0.00% 3,400,000 3,492,078 100%

DOT PIN 2754.20 MIDDLE SETTLEMENT C049592 0 124,884 47,702 18,852 0 191,438 0.00% 0.00% 0 0 191,438 191,438 0.00% 315,064 301,618 0%

DOT PIN 3754.56 Connective Corridor CD01183 1,348,100 747,591 2,386,916 867,579 413,770 4,415,857 30.69% 327.56% 337,025 76,745 4,415,857 3,067,757 227.56% 900,000 5,867,057 0%

DOT PIN 5460.28-NIAGARA FALLS RECON CD00161 0 3 924 3 2 932 0.00% 0.00% 0 2 932 932 0.00% 320,060 328,806 100%

DOT RT 11/MAIN ST., GOUVERNEUR CD00282 0 2,507 4,842 2,540 1,668 11,557 0.00% 0.00% 0 1,668 11,557 11,557 0.00% 198,123 207,596 0%

DOT-CANAJOHAIRE 5S & 10 PIN 2650.33 C035510 0 1,380 1,212 707 332 3,631 0.00% 0.00% 0 332 3,631 3,631 0.00% 1,200,000 1,185,023 100%

DOT-LAKESHORE TRAIL PH-2 C048245 0 824 61,566 42,281 0 104,671 0.00% 0.00% 0 0 104,671 104,671 0.00% 300,000 144,671 100%

DOT-Lock St Baldwinsville C050665 68,000 4,247 143 148 97 4,635 0.14% 6.82% 17,000 (16,903) 4,635 (63,365) -93.18% 15,000 9,341 0%

DOTR RT28 White Lk - McKeever Dist C035027 28,800 137 137 142 (8,867) (8,451) -30.79% -29.34% 7,200 (16,067) (8,451) (37,251) -129.34% 44,000 9,006 0%

DOTR THOMPSON RD ONONDAGA CNTY C034583 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 744,516 559,242 0%

East NY-Dist-Public Require Blanket CNE0013 125,000 279,528 520,734 98,455 262,217 1,160,933 209.77% 928.75% 31,250 230,967 1,160,933 1,035,933 828.75% 177,500 1,485,710 Blanket

GOODRICH ST RELOCATION ALL PRO PARK C047904 0 17,807 (12,046) 0 258,750 264,510 0.00% 0.00% 0 258,750 264,510 264,510 0.00% 831,000 592,409 100%

HERKIMER COUNTY WHITE CREEK RD. C054825 0 6,279 73,618 9,615 (4,164) 85,349 0.00% 0.00% 0 (4,164) 85,349 85,349 0.00% 180,000 96,829 95%

ISLAND RD, AUSABLE FORKS C054790 0 8,610 430 980 105 10,125 0.00% 0.00% 0 105 10,125 10,125 0.00% 15,000 10,125 20%

Millennium Pkwy Dunkirk CD00662 4,000 20,322 25,996 14,340 0 60,658 0.00% 1516.44% 1,000 (1,000) 60,658 56,658 1416.44% 262,105 234,929 100%

MV - UTICA MMTC UNDERGROUND RELOCA CD00197 0 98 98 102 67 365 0.00% 0.00% 0 67 365 365 0.00% 10,000 7,471 20%

Nestle Substation Demo CD01051 1,000 111 111 (375) 0 (152) 0.00% -15.24% 250 (250) (152) (1,152) -115.24% 221,000 22,817 95%

NEW URD- FARMSTEAD - CLAY, NY C053587 0 21,409 64,456 57,853 4,899 148,618 0.00% 0.00% 0 4,899 148,618 148,618 0.00% 181,918 154,293 95%

NORTH CREEK RD. HERKIMER COUNTY C054827 0 1,376 24,833 49,235 906 76,350 0.00% 0.00% 0 906 76,350 76,350 0.00% 190,000 90,471 95%

NYSDOT 5812.37 EGGERT / RT 33 C054464 0 2,129 62,129 22,538 0 86,796 0.00% 0.00% 0 0 86,796 86,796 0.00% 120,000 95,888 100%

NYSDOT Pin #1089.1 CD00815 120,000 3,325 (233) (3,113) (1,878) (1,898) -1.56% -1.58% 0 (1,878) (1,898) (121,898) -101.58% 157,211 28,997 100%

NYSDOT Ridge Rd Bridge C015724 8,500 24,561 19,116 5,581 113,517 162,775 1335.49% 1915.00% 2,125 111,392 162,775 154,275 1815.00% 298,274 342,992 100%

OH Relocation 2452 Rte 9, Malta CD00789 80,000 0 0 0 0 0 0.00% 0.00% 20,000 (20,000) 0 (80,000) -100.00% 100,905 6,013 0%

OH TO UG - CHAUTAUQUA AVE,MAPLE SPR C053138 0 177 13 14 9 214 0.00% 0.00% 0 9 214 214 0.00% 15,000 878 5%

Onon Co DOT Velasko Rd C051866 85,000 129,758 68,273 94,575 54,955 347,561 64.65% 408.89% 0 54,955 347,561 262,561 308.89% 375,000 401,820 0%

Oswego - Trolley Light Pole Replace CD00810 160,000 (32,137) 10,627 1,805 2,375 (17,330) 1.48% -10.83% 40,000 (37,625) (17,330) (177,330) -110.83% 300,000 110,775 45%
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PIN 1043.38 DOT SOUTH GLENS FALLS CD01077 0 (30,266) 0 0 0 (30,266) 0.00% 0.00% 0 0 (30,266) (30,266) 0.00% 410,000 386,716 100%

PIN 1080.72 RT 4 & 149 FT ANN C054427 0 134,341 12,573 17,771 0 164,684 0.00% 0.00% 0 0 164,684 164,684 0.00% 180,000 178,801 100%

PIN 1335.18 RT 40 BRIDGE REBUILD C050239 0 (11,147) 52 0 (7,290) (18,385) 0.00% 0.00% 0 (7,290) (18,385) (18,385) 0.00% 150,000 137,277 100%

PIN 1460.32 RT 32 OVER MOHAWK RIVER C054068 0 824 20 21 13 878 0.00% 0.00% 0 13 878 878 0.00% 300,000 19,022 5%

PIN 1756.03 WASH AVE SIGNALS PH 2 C054064 0 327 6,368 157,520 463,693 627,909 0.00% 0.00% 0 463,693 627,909 627,909 0.00% 1,200,000 863,288 100%

PIN 1756.03 WASH AVE SIGNALS PH 3 C054065 0 262 1,825 58,645 25,253 85,984 0.00% 0.00% 0 25,253 85,984 85,984 0.00% 125,000 119,799 100%

PIN 1756.03 WESTERN AVE SIGNALS C051489 0 52,295 171,715 589,016 33,831 846,858 0.00% 0.00% 0 33,831 846,858 846,858 0.00% 1,200,000 1,126,304 100%

PIN 1756.60 Ballston Ave C050238 85,000 99 343 183 16,968 17,593 19.96% 20.70% 0 16,968 17,593 (67,407) -79.30% 100,000 27,690 100%

PIN 1757.75 DOT GEYSER RD RECON C051260 0 377 50,919 66,857 (4,013) 114,141 0.00% 0.00% 0 (4,013) 114,141 114,141 0.00% 200,000 154,764 100%

PIN 1758.05 PAWLING AVE SIGNALS C054823 0 804 2,365 12,245 34,263 49,678 0.00% 0.00% 0 34,263 49,678 49,678 0.00% 160,000 60,395 100%

PIN 5755.43 - E. ROBINSON/N. FRENCH CD01228 0 64,066 0 35,946 0 100,012 0.00% 0.00% 0 0 100,012 100,012 0.00% 910,746 1,541,872 100%

PORT OF ALBANY RELOCATION C048757 0 1,067 0 0 0 1,067 0.00% 0.00% 0 0 1,067 1,067 0.00% 101,898 (63,683) 100%

POTTERHILL RD RECONSTRUCTION C049590 0 26,476 24,966 (5,277) 0 46,166 0.00% 0.00% 0 0 46,166 46,166 0.00% 200,000 178,096 100%

Reserve for Public Requirements Uni C046922 3,600,376 0 0 0 0 0 0.00% 0.00% 900,094 (900,094) 0 (3,600,376) -100.00% 0 0 Blanket

SARATOGA - WOODLAWN PARKING GARAGE CD00691 0 (411) 0 0 0 (411) 0.00% 0.00% 0 0 (411) (411) 0.00% 369,978 290,793 100%

UG TO OH 39 BRAYTON LN, QUEENSBURY C054243 0 (45,676) 48,042 16,905 0 19,271 0.00% 0.00% 0 0 19,271 19,271 0.00% 15,000 (58,121) 100%

VILLAGE OF CLAYTON DOWNTOWN - OH-UG C053443 0 969 1,920 11,667 4,315 18,872 0.00% 0.00% 0 4,315 18,872 18,872 0.00% 15,000 20,860 20%

West NY-Dist-Public Require Blanket CNW0013 1,128,000 326,103 338,828 267,488 115,998 1,048,417 10.28% 92.94% 282,000 (166,002) 1,048,417 (79,583) -7.06% 1,522,800 1,325,288 Blanket

WILBUR ROAD RELOCATION C048178 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 200,000 0 20%

PIN 5757.18 KENMORE AVE C054523 0 0 39,168 (5,377) 188,572 222,363 0.00% 0.00% 0 188,572 222,363 222,363 0.00% 100,000 224,213 5%

DOT CITY OF WATERTOWN HARRISON ST C054703 0 0 1,255 350 17 1,622 0.00% 0.00% 0 17 1,622 1,622 0.00% 100,000 1,622 0%

DOT PIN 1757.31 FULLER RD/ WASHINGT CD00542 0 0 (6,968) 23,826 0 16,859 0.00% 0.00% 0 0 16,859 16,859 0.00% 417,013 382,523 100%

DOT - WEST BERGEN / RT 90 UG C055225 0 0 3,798 11,336 55,940 71,074 0.00% 0.00% 0 55,940 71,074 71,074 0.00% 100,000 80,911 5%

PIN 1085.42 RT 146 OVER MOHAWK R C055355 0 0 203 89 3 295 0.00% 0.00% 0 3 295 295 0.00% 240,000 295 5%

PIN 2056.79 C055418 0 0 1,137 6,529 61,543 69,209 0.00% 0.00% 0 61,543 69,209 69,209 0.00% 114,000 70,353 0%

SAVARINO COMPANIES LLC, BUFFALO, NY C056650 0 0 (82,239) 49,015 91,353 58,130 0.00% 0.00% 0 91,353 58,130 58,130 0.00% 15,000 32,208 100%

DOT LOCKPORT RD C055763 0 0 0 7,352 1,653 9,005 0.00% 0.00% 0 1,653 9,005 9,005 0.00% 175,000 9,008 5%

MALTA OH-UG PROJECT C033985 0 0 0 16,532 0 16,532 0.00% 0.00% 0 0 16,532 16,532 0.00% 277,833 168,632 100%

MV-DOT HERKIMER CO. NEWPORT RD. DOT C054926 0 0 0 847 20,065 20,912 0.00% 0.00% 0 20,065 20,912 20,912 0.00% 200,000 22,887 0%

7780.08 NYSDOT RT 971U/RAQUETTE RIV C058259 0 0 0 8,103 1,668 9,770 0.00% 0.00% 0 1,668 9,770 9,770 0.00% 400,000 34,563 0%

TRINITY 52-MYRTLE AVE OH RELOCATION C058565 0 0 0 332 (418,349) (418,017) 0.00% 0.00% 0 (418,349) (418,017) (418,017) 0.00% 15,000 (425,326) 5%

3806.28 RT 49 @ DEPOT RD (SITE E) C054585 0 0 0 0 93,923 93,923 0.00% 0.00% 0 93,923 93,923 93,923 0.00% 142,858 126,802 5%

DOT OHIO ST-DOT BLDG SERVICE C060186 0 0 0 0 92,675 92,675 0.00% 0.00% 0 92,675 92,675 92,675 0.00% 186,832 94,035 0%

MV DOT PIN 2016.77 PUTNAM RD/RT 12 C060645 0 0 0 0 1,356 1,356 0.00% 0.00% 0 1,356 1,356 1,356 0.00% 100,000 1,356 0%

HERKIMER COUNTY COLE RD C060748 0 0 0 0 400 400 0.00% 0.00% 0 400 400 400 0.00% 270,000 400 0%

PIN 1759.67 LAKE GEORGE C060928 0 0 0 0 3,544 3,544 0.00% 0.00% 0 3,544 3,544 3,544 0.00% 202,500 3,544 0%

DOT HERKIMER COUNTY C061626 0 0 0 0 618 618 0.00% 0.00% 0 618 618 618 0.00% 150,000 618 0%

DOT PIN2805.51 JOHNSTOWN NY C061645 0 0 0 0 83 83 0.00% 0.00% 0 83 83 83 0.00% 250,000 83 0%

D/SUB T_Public Requirements Total 8,009,126 2,542,705 5,888,585 3,259,636 2,717,038 14,407,964 33.92% 179.89% 1,929,569 787,469 14,407,964 6,398,838 79.89% 31,422,610

D/SUB T_OutdSTREET LIGHTS MCCLELLAN STREET SCH' CD00482 0 3,108 0 0 0 3,108 0.00% 0.00% 0 0 3,108 3,108 0.00% 286,413 269,306 100%

UPPER CONGRESS ST DOT LIGHTING PIN CD00255 0 (10,004) 2,422 8,154 0 572 0.00% 0.00% 0 0 572 572 0.00% 289,809 229,814 100%

WOODSTREAMFARMS-UG-LIGHTING C055111 0 0 4,283 42,489 3,098 49,870 0.00% 0.00% 0 3,098 49,870 49,870 0.00% 15,000 49,870 5%

NORTH ROCKINGHAM/PENNY ST LIGHTING C056732 0 0 0 0 9,432 9,432 0.00% 0.00% 0 9,432 9,432 9,432 0.00% 15,000 9,432 5%

D/SUB T_Outdoor Lighting Total 0 (6,896) 6,705 50,643 12,530 62,983 0.00% 0.00% 0 12,530 62,983 62,983 0.00% 558,423

D_Non-REP SFR SUMMIT PARK BREAKER R5540 DTT C051139 0 56,240 15,773 13,873 328 86,214 0.00% 0.00% 0 328 86,214 86,214 0.00% 180,000 183,319 100%

TRIAL INSTALLATION OF DX3 ANTI-ISLA CD01136 0 24,534 43,136 23,320 1,165 92,155 0.00% 0.00% 0 1,165 92,155 92,155 0.00% 600,000 603,598 100%

D_Non-REP SUB OTHER Total 0 80,774 58,909 37,193 1,493 178,368 0.00% 0.00% 0 1,493 178,368 178,368 0.00% 786,917

D/SUB T_Reli Rotterdam 13852 & 13853  Relocation C046422 1,320,000 5,842 14,157 24,114 38,920 83,033 2.95% 6.29% 0 38,920 83,033 (1,236,967) -93.71% 1,500,000 160,315 5%

D/SUB T_Reliability Total 1,320,000 5,842 14,157 24,114 38,920 83,033 2.95% 6.29% 0 38,920 83,033 (1,236,967) -93.71% 160,315

D_Non-REP GTULY CNTR 27852 CONVERT NEW HOPE DG C056651 0 0 0 2,102 33,836 35,938 0.00% 0.00% 0 33,836 35,938 35,938 0.00% 279,700 35,938 5%

D_Non-REP General/ Other Total 0 0 0 2,102 33,836 35,938 0.00% 0.00% 0 33,836 35,938 35,938 0.00% 35,938

D_Non-REP L82 PEARL ST, NETWORK REINFORCEMENTS C052272 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 320,000 0 0%

AUTUMN RIDGE, PHASE 2, WATERTOWN NY C051469 0 19,515 137,391 9,762 2,066 168,735 0.00% 0.00% 0 2,066 168,735 168,735 0.00% 167,000 177,158 95%

CANTERBURY CROSSING PHASE 3, ALBANY C050659 0 284,016 16,525 19,288 10,294 330,122 0.00% 0.00% 0 10,294 330,122 330,122 0.00% 370,272 349,707 100%

Cent NY-Dist-Meter Blanket CNC0004 418,000 404,789 258,108 311,627 370,693 1,345,218 88.68% 321.82% 104,500 266,193 1,345,218 927,218 221.82% 572,660 1,421,117 Blanket

Cent NY-Dist-New Bus-Comm Blanket CNC0011 3,485,000 518,419 1,025,947 1,429,404 985,308 3,959,077 28.27% 113.60% 871,250 114,058 3,959,077 474,077 13.60% 4,251,700 4,356,574 Blanket

Cent NY-Dist-New Bus-Resid Blanket CNC0010 6,560,000 1,156,820 2,160,617 2,666,121 905,287 6,888,845 13.80% 105.01% 1,640,000 (734,713) 6,888,845 328,845 5.01% 8,331,200 7,992,438 Blanket

Cent NY-Dist-St Light Blanket CNC0012 2,436,000 685,185 388,380 874,649 408,395 2,356,609 16.76% 96.74% 609,000 (200,605) 2,356,609 (79,391) -3.26% 2,874,480 2,846,412 Blanket

Cottages at Troutburg - Kendall, NY C048999 112,371 42,857 731,902 (36,637) 29,847 767,969 26.56% 683.42% 0 29,847 767,969 655,598 583.42% 547,720 1,053,406 100%

CR_SUNY_UMC_IHP_13.2KV SERVICE CD00453 0 (27,086) 0 0 0 (27,086) 0.00% 0.00% 0 0 (27,086) (27,086) 0.00% 141,879 5,323 100%

DIRECT ENERGY BUSSINESS LITTLEFALLS C054564 0 4,534 (85,575) 97,100 69,424 85,483 0.00% 0.00% 0 69,424 85,483 85,483 0.00% 275,445 93,226 65%

DOT GLENVILLE, GLENRIDGE RD. C031258 0 10,992 0 0 0 10,992 0.00% 0.00% 0 0 10,992 10,992 0.00% 1,191,000 1,111,174 100%

DOT PIN 1098.61 ROUTE 4 HUDSON FALL CD00921 0 (1,179) 0 0 0 (1,179) 0.00% 0.00% 0 0 (1,179) (1,179) 0.00% 700,000 671,803 100%

East NY-Dist-Meter Blanket CNE0004 314,000 659,511 488,115 606,637 449,909 2,204,173 143.28% 701.97% 78,500 371,409 2,204,173 1,890,173 601.97% 405,060 2,269,945 Blanket

East NY-Dist-New Bus-Comm Blanket CNE0011 2,639,000 918,768 1,071,404 1,321,844 1,039,308 4,351,323 39.38% 164.89% 659,750 379,558 4,351,323 1,712,323 64.89% 3,298,750 5,203,339 Blanket

East NY-Dist-New Bus-Resid Blanket CNE0010 6,496,000 1,192,228 1,852,909 2,271,732 2,085,078 7,401,947 32.10% 113.95% 1,624,000 461,078 7,401,947 905,947 13.95% 7,990,080 8,495,771 Blanket

East NY-Dist-St Light Blanket CNE0012 1,320,000 211,416 257,095 348,861 477,134 1,294,506 36.15% 98.07% 330,000 147,134 1,294,506 (25,494) -1.93% 1,782,000 1,635,058 Blanket

Harbor Center - Spot Network C048589 476,000 238,643 79,143 105,445 217,105 640,335 45.61% 134.52% 0 217,105 640,335 164,335 34.52% 448,714 355,531 100%

NiMo Meter Purchases CN03604 2,990,000 1,297,636 1,047,538 670,527 6,244,077 9,259,778 208.83% 309.69% 747,500 5,496,577 9,259,778 6,269,778 209.69% 3,289,000 9,279,271 Blanket
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NiMo Transformer Purchases CN03620 25,287,000 3,197,256 8,332,350 7,244,115 4,776,008 23,549,729 18.89% 93.13% 6,321,750 (1,545,742) 23,549,729 (1,737,271) -6.87% 25,287,000 23,554,638 Blanket

NR- NORTHERN REGION NEW SERVICE C003832 0 (402) 0 0 0 (402) 0.00% 0.00% 0 0 (402) (402) 0.00% 1,437,000 1,436,847 100%

NR-T.I.81452-CoRt191 C031611 50,000 15,408 15,416 15,916 10,456 57,197 20.91% 114.39% 12,500 (2,044) 57,197 7,197 14.39% 1,187,000 1,129,792 85%

RATIO XFMR /UPGRADE CNDCTR - MALONE C052271 0 2,193 6,005 66,815 2,319 77,332 0.00% 0.00% 0 2,319 77,332 77,332 0.00% 154,066 148,556 95%

SANDY ROCK URD - HALFMOON, NY C048860 0 (54,380) 25,245 48,332 41,758 60,955 0.00% 0.00% 0 41,758 60,955 60,955 0.00% 108,302 73,965 100%

SU Hill Area Upgrades CD00015 367,500 0 0 0 0 0 0.00% 0.00% 91,875 (91,875) 0 (367,500) -100.00% 6,237,000 4,806,621 100%

Waterfront School - 4.16kV Service CD01015 850 70 70 73 48 261 5.61% 30.67% 850 (802) 261 (589) -69.33% 15,000 4,607 5%

West NY-Dist-Meter Blanket CNW0004 794,000 313,106 292,014 600,745 639,689 1,845,555 80.57% 232.44% 198,500 441,189 1,845,555 1,051,555 132.44% 1,024,260 1,868,983 Blanket

West NY-Dist-New Bus-Comm Blanket CNW0011 3,366,000 904,905 971,538 1,670,623 944,018 4,491,084 28.05% 133.42% 841,500 102,518 4,491,084 1,125,084 33.42% 4,173,840 5,025,759 Blanket

West NY-Dist-New Bus-Resid Blanket CNW0010 3,672,000 686,951 1,162,015 1,528,471 626,947 4,004,384 17.07% 109.05% 918,000 (291,053) 4,004,384 332,384 9.05% 4,553,280 4,969,696 Blanket

West NY-Dist-St Light Blanket CNW0012 3,451,000 609,401 1,048,445 878,886 1,091,972 3,628,703 31.64% 105.15% 862,750 229,222 3,628,703 177,703 5.15% 4,210,220 4,097,615 Blanket

DOT 3753.96 W GENESEE ST & ERIE BLV C056607 0 0 2,789 (503) 31 2,316 0.00% 0.00% 0 31 2,316 2,316 0.00% 398,497 11,854 0%

THE BRIARS SUBDIVISION, WHEATFIELD C057186 0 0 360 3,856 9,419 13,636 0.00% 100.00% 0 9,419 13,636 13,636 0.00% 15,000 13,636 5%

THE CHATEAUS AT AVALON SUBDIVISION C057187 0 0 2,432 23,475 90,685 116,592 0.00% 200.00% 0 90,685 116,592 116,592 0.00% 15,000 121,153 5%

BLACK ROCK AT 350 CROSSPOINT C057188 0 0 256 4 4,771 5,031 0.00% 300.00% 0 4,771 5,031 5,031 0.00% 15,000 5,031 5%

FARM, SLAYTON-SETTLEMENT RD GASPORT C057250 0 0 150 2 290 442 0.00% 400.00% 0 290 442 442 0.00% 15,000 442 5%

INNER HARBOR PROJECT, SYRACUSE NY C057287 0 0 153 2,900 4,546 7,599 0.00% 500.00% 0 4,546 7,599 7,599 0.00% 15,000 7,599 20%

NET ZERO VILLAGE URD, ROTTERDAM NY C057409 0 0 256 4,151 837 5,244 0.00% 600.00% 0 837 5,244 5,244 0.00% 15,000 5,244 20%

Brinan Fields, Phase 2, Manlius NY C057519 0 0 5,132 3,164 11,269 19,565 0.00% 700.00% 0 11,269 19,565 19,565 0.00% 15,000 19,565 5%

AVALON MEADOWS URD - AMHERST, NY C048819 0 0 40,206 0 0 40,206 0.00% 800.00% 0 0 40,206 40,206 0.00% 151,808 135,895 100%

TREE HAVEN ESTATES PHS 5 HAMBURG NY C049501 0 0 5 0 0 5 0.00% 900.00% 0 0 5 5 0.00% 15,000 66,877 100%

BRUNSWICK MEADOWS URD CD00523 0 0 52 0 0 52 0.00% 1000.00% 0 0 52 52 0.00% 15,000 26,891 100%

310 DELAWARE-NETWORK REINFORCEMENTS C057146 0 0 0 430 160 591 0.00% 1100.00% 0 160 591 591 0.00% 330,000 591 5%

520 SENECA ST, UTICA C057406 0 0 0 738 12 750 0.00% 1200.00% 0 12 750 750 0.00% 15,000 750 5%

SPORTS FIELD, JUDD RD, WHITESBORO C057408 0 0 0 (58,697) 14,076 (44,622) 0.00% 1300.00% 0 14,076 (44,622) (44,622) 0.00% 15,000 (44,622) 95%

PARK SOUTH UCD, PHASE 2, ALBANY NY C057559 0 0 0 417 1,690 2,107 0.00% 1400.00% 0 1,690 2,107 2,107 0.00% 15,000 2,107 5%

TIMBER BANKS URD-SEC1B,PH5A C057621 0 0 0 4,427 70 4,497 0.00% 1500.00% 0 70 4,497 4,497 0.00% 15,000 4,497 5%

RIVERKNOLL APTS - PHASE III C058107 0 0 0 4,058 14,906 18,964 0.00% 1600.00% 0 14,906 18,964 18,964 0.00% 15,000 18,964 5%

URD GRAND PARK VUE PH 7 C058180 0 0 0 4,032 854 4,886 0.00% 1700.00% 0 854 4,886 4,886 0.00% 15,000 4,886 5%

CROSSGATES MALL, ALBANY NY C058280 0 0 0 (30,050) 114,337 84,286 0.00% 1800.00% 0 114,337 84,286 84,286 0.00% 143,605 87,354 5%

URD OFF SWEET ROAD IN QUEENSBURY C058312 0 0 0 4,850 (2,890) 1,960 0.00% 1900.00% 0 (2,890) 1,960 1,960 0.00% 15,000 1,960 5%

CORNERSTONE TOWNHOMES URD PHASE 2 C058540 0 0 0 269 3,503 3,772 0.00% 2000.00% 0 3,503 3,772 3,772 0.00% 15,000 3,772 5%

COUNTY WASTE, RENSSELAER, NY C058599 0 0 0 3,451 (41,471) (38,020) 0.00% 2100.00% 0 (41,471) (38,020) (38,020) 0.00% 15,000 (61,036) 5%

SCHOOLHOUSE LUXURY TOWNHOMES PHASE1C058939 0 0 0 2,757 9,352 12,109 0.00% 2200.00% 0 9,352 12,109 12,109 0.00% 15,000 12,109 5%

SHELTER COVE URD PHASE 4A C059039 0 0 0 110 2,889 2,998 0.00% 2300.00% 0 2,889 2,998 2,998 0.00% 15,000 2,998 5%

RUSSEL RD CONSERVATION URD C059259 0 0 0 2,254 (11,043) (8,789) 0.00% 2400.00% 0 (11,043) (8,789) (8,789) 0.00% 15,000 (8,789) 5%

NORTHERN PASS URD, LATHAM NY C059662 0 0 0 279 4,843 5,122 0.00% 2500.00% 0 4,843 5,122 5,122 0.00% 15,000 5,122 5%

3PH LINE EXT, DE NOON RD, CALEDONIA C059679 0 0 0 950 5,603 6,554 0.00% 2600.00% 0 5,603 6,554 6,554 0.00% 15,000 6,554 5%

COUNTRY MEADOW SECT H URD C059739 0 0 0 11,592 (45,954) (34,362) 0.00% 2700.00% 0 (45,954) (34,362) (34,362) 0.00% 15,000 (34,362) 5%

LION HEART URD, COHOES NY C059860 0 0 0 293 1,758 2,051 0.00% 2800.00% 0 1,758 2,051 2,051 0.00% 15,000 2,051 0%

EVERGREEN LANDING URD, PHASE 2 C060060 0 0 0 82 2,241 2,323 0.00% 2900.00% 0 2,241 2,323 2,323 0.00% 15,000 2,323 0%

MEADOWS AT PENDLETON URD C060062 0 0 0 508 (12,452) (11,943) 0.00% 3000.00% 0 (12,452) (11,943) (11,943) 0.00% 15,000 (11,943) 0%

CARDIN ACRES URD PHASE II C057664 0 0 0 0 1,802 1,802 0.00% 3100.00% 0 1,802 1,802 1,802 0.00% 15,000 1,802 0%

CURTIS BLDG - SPOT NETWORK C058110 0 0 0 0 9,768 9,768 0.00% 3200.00% 0 9,768 9,768 9,768 0.00% 230,000 9,768 0%

CRANE BROOK URD, SECTION 18B C058131 0 0 0 0 3,933 3,933 0.00% 3300.00% 0 3,933 3,933 3,933 0.00% 15,000 3,933 20%

WATERFRONT APTS-PHASE 1, BUFFALO NY C058227 0 0 0 0 4,259 4,259 0.00% 3400.00% 0 4,259 4,259 4,259 0.00% 1,500 4,259 0%

FARM, KELLY RD, LAFAYETTE, NY C058283 0 0 0 0 3,497 3,497 0.00% 3500.00% 0 3,497 3,497 3,497 0.00% 15,000 3,497 20%

BROCKPORT CENTRAL SCHOOL C059019 0 0 0 0 (97,169) (97,169) 0.00% 3600.00% 0 (97,169) (97,169) (97,169) 0.00% 15,000 (97,068) 0%

ROMNEY RD AMHERST, POLES RELOCATED C060004 0 0 0 0 (59,778) (59,778) 0.00% 3700.00% 0 (59,778) (59,778) (59,778) 0.00% 15,000 (86,735) 0%

623 RIVER ST TROY NY C060121 0 0 0 0 5,046 5,046 0.00% 3800.00% 0 5,046 5,046 5,046 0.00% 15,000 5,046 0%

CANTERBURY CROSSINGS PH IV C060229 0 0 0 0 4,586 4,586 0.00% 3900.00% 0 4,586 4,586 4,586 0.00% 15,000 4,586 0%

CRAMER ROAD URD MALTA NY C060354 0 0 0 0 4,472 4,472 0.00% 4000.00% 0 4,472 4,472 4,472 0.00% 15,000 4,472 0%

RICHARDSON CENTER CORP, BUFFALO C060666 0 0 0 0 12,434 12,434 0.00% 4100.00% 0 12,434 12,434 12,434 0.00% 15,000 13,040 0%

HONEY HOLLOW FARM URD, CLIFTON PARK C060887 0 0 0 0 7,574 7,574 0.00% 4200.00% 0 7,574 7,574 7,574 0.00% 15,000 7,574 0%

HERKIMER HIGHWAY DEPT.TOPNOTCH C060926 0 0 0 0 170 170 0.00% 4300.00% 0 170 170 170 0.00% 210,000 170 0%

HERKIMER COUNTY HIGHWAY YELLOW/C C060927 0 0 0 0 453 453 0.00% 4400.00% 0 453 453 453 0.00% 170,000 453 0%

RIVERWALK, SECTION 3 URD C061010 0 0 0 0 13,911 13,911 0.00% 4500.00% 0 13,911 13,911 13,911 0.00% 15,000 13,911 20%

STRATFORD APARTMENTS URD AMHERST NY C061012 0 0 0 0 11,941 11,941 0.00% 4600.00% 0 11,941 11,941 11,941 0.00% 15,000 11,941 0%

THE WOODS AT GREY CLIFF, PHASE 1 C061065 0 0 0 0 3,543 3,543 0.00% 4700.00% 0 3,543 3,543 3,543 0.00% 15,000 3,543 0%

BURNT RIDGE SUBDIVISION, QUEENSBURY C061066 0 0 0 0 2,875 2,875 0.00% 4800.00% 0 2,875 2,875 2,875 0.00% 15,000 2,875 0%

NIAGARA FALLS BRIDGE COMM, LEWISTON C061348 0 0 0 0 2,999 2,999 0.00% 4900.00% 0 2,999 2,999 2,999 0.00% 15,000 2,999 0%

NORTH RIDGE HOLLOW PH III LATHAM NY C061485 0 0 0 0 6 6 0.00% 5000.00% 0 6 6 6 0.00% 15,000 6 0%

FOREST HILL URD, SCHENECTADY C061988 0 0 0 0 643 643 0.00% 5100.00% 0 643 643 643 0.00% 15,000 643 0%

BUFFALO SEMINARY C062015 0 0 0 0 (1,404) (1,404) 0.00% 5200.00% 0 (1,404) (1,404) (1,404) 0.00% 15,000 (1,404) 0%

WALMART, LATHAM, NY C062091 0 0 0 0 (65,931) (65,931) 0.00% 5300.00% 0 (65,931) (65,931) (65,931) 0.00% 116,299 (140,307) 0%

D_Non-REP LINE OTHER Total 64,234,721 13,291,573 21,334,387 22,740,135 21,481,099 78,847,194 33.44% 122.75% 15,912,225 5,568,874 78,847,194 14,612,473 22.75% 94,612,804

D/SUB T_LoadMOHAWK HARBOR DEVELOPMENT CIVIL C055843 0 0 1,054 25,381 204,054 230,489 0.00% 0.00% 0 204,054 230,489 230,489 0.00% 1,700,000 230,489 5%

D/SUB T_Load Relief Total 0 0 1,054 25,381 204,054 230,489 0.00% 0.00% 0 204,054 230,489 230,489 0.00% 230,489

D_REP-Subst ALBANY EAST CAMPUS C058124 0 0 0 6,764 (34,094) (27,330) 0.00% 0.00% 0 (34,094) (27,330) (27,330) 0.00% 80,000 (27,330) 5%
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #1 - 4th Quarter FY14/15

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BUDGET

Spending Rationale Program Project Description Project

 FY14/15 

Investment Plan 

Level Apr-Jun 2014  Jul-Sep 2014  Oct-Dec 2014  Jan-Mar 2015 

 FY14/15 YTD 

Actual Spending 

 4th Qtr Spending 

% of Investment 

Plan Level 

 Fiscal YTD 

Spending % of  

Investment Plan 

Level 

 Expected 4th 

Qtr Spending 

 Variance of 

Expected 4th Qtr 

Spending to Actual 

Qtr Spending 

 Revised 

Projected FY 

14/15 Spending 

 Variance of FY 14/15 

Investment Plan Level to 

Revised Projected Spending 

 % Change from     

FY 14/15 Investment 

Plan Level

 Project Approval 

Amount - Total 

Costs 

 Total Spending To 

Date - Total Costs 

Project Completion 

Percentage

ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING

D_REP-Substa Transformr Replacement Total 0 0 0 6,764 (34,094) (27,330) 0.00% 0.00% 0 (34,094) (27,330) (27,330) 0.00% (27,330)

T_Public RequDOT - I-190 & RT 265 OVER POWER RES C060385 0 0 0 0 79,935 79,935 0.00% 0.00% 0 79,935 79,935 79,935 0.00% 130,000 79,935 0%

T_Public Requirements (additional need) Total 0 0 0 0 79,935 79,935 0.00% 0.00% 0 79,935 79,935 79,935 0.00% 79,935

D/SUB T_BlanCENT NY-DIST-TRANSF/CAPAC BLANKET CNC0020 0 0 0 0 (1,182) (1,182) 0.00% 0.00% 0 (1,182) (1,182) (1,182) 0.00% 10,500 0 Blanket

D/SUB T_Blanket Total 0 0 0 0 (1,182) (1,182) 0.00% 0.00% 0 (1,182) (1,182) (1,182) 0.00% 0

D/SUB T_3rd Cent NY-Dist-3rd Party Attch Blankt CNC0022 228,000 110,244 95,585 50,378 543,818 800,025 238.52% 350.89% 57,000 486,818 800,025 572,025 250.89% 273,600 788,905 Blanket

East NY-Dist-3rd Party Attch Blankt CNE0022 30,000 66,038 75,221 23,390 722,619 887,267 2408.73% 2957.56% 7,500 715,119 887,267 857,267 2857.56% 36,000 694,732 Blanket

West NY-Dist-3rd Party Attch Blankt CNW0022 146,000 170,804 117,307 47,399 365,900 701,410 250.62% 480.42% 36,500 329,400 701,410 555,410 380.42% 175,200 441,494 Blanket

D/SUB T_3rd Party Attachments Total 404,000 347,086 288,113 121,167 1,632,337 2,388,703 404.04% 591.26% 101,000 1,531,337 2,388,703 1,984,703 491.26% 1,925,131

D/SUB T_LandCent NY-Dist-Land/Rights Blanket CNC0009 1,421,000 319,037 312,778 417,498 331,723 1,381,035 23.34% 97.19% 355,250 (23,527) 1,381,035 (39,965) -2.81% 1,477,840 1,381,035 Blanket

East NY-Dist-Land/Rights Blanket CNE0009 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,040 0 Blanket

West NY-Dist-Land/Rights Blanket CNW0009 639,000 115,557 113,438 114,846 90,713 434,554 14.20% 68.01% 159,750 (69,037) 434,554 (204,446) -31.99% 651,780 434,554 Blanket

D/SUB T_Land and Land Rights Total 2,061,000 434,594 426,216 532,343 422,435 1,815,589 20.50% 88.09% 515,250 (92,815) 1,815,589 (245,411) -11.91% 1,815,589

Customer Requests/Public Requirements Total 85,454,497 18,984,786 30,202,393 29,933,059 29,272,204 108,392,442 34.25% 126.84% 20,814,457 8,457,748 108,392,442 22,937,945 26.84% 149,929,748

Non-Infrastructure/Other D_Non-REP SNYE NEW MAINTENANCE CONTROLLERS C058203 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 130,000 0 5%

D_Non-REP SUB OTHER Total 0 0 0 0 0 0 0.00% 0.00% 0 0 0 0 0.00% 0

T_Other HELICOPTER PURCHASE - NIAGARA MOHAW C057682 0 0 0 1,619,353 (1,619,353) 0 0.00% 0.00% 0 (1,619,353) 0 0 0.00% 0 0 0%

T_Other Total 0 0 0 1,619,353 (1,619,353) 0 0.00% 0.00% 0 (1,619,353) 0 0 0.00% 0

D_Non-REP GCO 36 ACCTG ENTRIES, ACCRUALS, ETC C006319 0 0 0 1,319,281 0 1,319,281 0.00% 0.00% 0 0 1,319,281 1,319,281 0.00% 0 189,354 Blanket

DOBLE DCU'S NIMO C058981 0 0 0 1,104 417,294 418,398 0.00% 0.00% 0 417,294 418,398 418,398 0.00% 374,244 418,806 5%

D_Non-REP General/ Other Total 0 0 0 1,320,385 417,294 1,737,679 0.00% 0.00% 0 417,294 1,737,679 1,737,679 0.00% 608,160

D_Non-REP LDOT PIN 1759.36   BROAD STREET C047135 0 46,601 (12,965) 2,040 0 35,675 0.00% 0.00% 0 0 35,675 35,675 0.00% 375,000 365,152 100%

EAST NY-DIST-FACILITIES BLANKET CNE0023 0 107 107 110 72 396 0.00% 0.00% 0 72 396 396 0.00% 668,388 396 Blanket

F9954 REBUILD CHAPIN RD C051129 0 0 (1,471) 0 0 (1,471) 0.00% 0.00% 0 0 (1,471) (1,471) 0.00% 195,000 88,003 100%

D_Non-REP LINE OTHER Total 0 46,707 (14,330) 2,150 72 34,600 0.00% 0.00% 0 72 34,600 34,600 0.00% 453,551

D/SUB T_TelcCent NY-Dist-Telecomm Blanket CNC0021 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,000 0 Blanket

East NY-Dist-Telecomm Blanket CNE0021 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,000 0 Blanket

Telecom and Radio Equipment C004157 995,000 151,121 172,457 181,631 372,646 877,855 37.45% 88.23% 248,750 123,896 877,855 (117,145) -11.77% 1,155,000 9,275,223 Blanket

West NY-Dist-Telecomm Blanket CNW0021 1,000 0 0 0 0 0 0.00% 0.00% 250 (250) 0 (1,000) -100.00% 1,000 0 Blanket

D/SUB T_Telcom Total 998,000 151,121 172,457 181,631 372,646 877,855 37.34% 87.96% 249,500 123,146 877,855 (120,145) -12.04% 9,275,223

D/SUB T_GenCent NY-General-Genl Equip Blanket CNC0070 914,000 150,080 379,627 385,586 167,947 1,083,241 18.37% 118.52% 228,500 (60,553) 1,083,241 169,241 18.52% 923,140 1,065,629 Blanket

East NY-Genl Equip Budgetary Reserv CNE0070 609,000 192,104 182,260 318,955 132,710 826,029 21.79% 135.64% 152,250 (19,540) 826,029 217,029 35.64% 633,360 795,263 Blanket

METER TEST EQUIPMENT NY CD00033 0 (356) 0 0 0 (356) 0.00% 0.00% 0 0 (356) (356) 0.00% 436,850 493,179 Blanket

West NY-General-Genl Equip Blanket CNW0070 711,000 228,451 187,773 295,512 96,004 807,740 13.50% 113.61% 177,750 (81,746) 807,740 96,740 13.61% 718,110 775,530 Blanket

D/SUB T_General Dist Total 2,234,000 570,280 749,661 1,000,053 396,661 2,716,654 17.76% 121.60% 558,500 (161,839) 2,716,654 482,654 21.60% 3,129,601

Non-Infrastructure/Other Total 3,232,000 768,108 907,788 4,123,571 (432,680) 5,366,787 -13.39% 166.05% 808,000 (1,240,680) 5,366,787 2,134,787 66.05% 13,466,534

Grand Total 243,279,000 65,253,070 81,439,226 84,500,480 79,720,491 310,913,267 32.77% 127.80% 53,314,978 26,405,513 310,913,267 67,634,267 27.80% 973,496,740
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Work Items Replaced 27% 25% 5% 2% 18%

Work Items Replaced On Time 94% 94% 6%

Work Hours Consumed 0% 0%

PSC 

Commitment 

Level Division

Pole 

Replacement

Design 

Estimated 

Hours to 

complete

Design 

FTE's to 

complete

Total Items 

to Replace

Items in 

Current  

Required 

Window for 

Rplcmnt

Items 

Replaced On 

Time w/i 

Required 

Window

Items 

Replaced 

Late
Items Replaced 

Early before 

Required Window

Pending Items to 

Replace (1) Actual Hours*

Actual Dollars 

('000)*

Level 2 NYC 4,485               314,307             164              85,869          78,027         69,829           8,198            1,466                     6,376                   

Level 2 NYE 8,114               481,033             251              64,548          53,760         45,396           8,364            946                         9,842                   

Level 2 NYW 7,437               340,216             177              58,311          48,769         44,708           4,061            989                         8,553                   

Level 2 Total 20,036          1,135,556       591           208,728      180,556    159,933       20,623       3,401                  24,771             -                   -$                   

Level 3 NYC 6,385               307,143             160              102,616        77,540         76,128           1,412            3,386                     21,690                 

Level 3 NYE 10,381             520,722             271              121,816        89,721         86,673           3,048            2,092                     30,003                 

Level 3 NYW 9,005               352,485             184              76,638          62,330         60,870           1,460            347                         13,961                 

Level 3 Total 25,771          1,180,350       615           301,070      229,591    223,671       5,920         5,825                  65,654             -                   -$                   

Grand Total 45,807          2,315,906       1,206        509,798      410,147    383,604       26,543       9,226                  90,425             -                   68,714$              

The Work Completion Requirement window for Level 2 activity is shifting from 6 months to 1 year

The Work Completion Requirement window for Level 3 activity is shifting from 1 year to 3 years.

1) Assumes "Items Replaced Late", have since been replaced and are not pending.

Number of Work Requests
Work Request 

Est Hours Required Designed % Dsgn'd Completed % Cmplt'd

Cmputpl Est 

Hours

Pwr Plnt 

Act Hours* CAPEX OPEX Other

Total Actuals 

('000)

NY-CENTRAL 680,027          6,364          3,192           50% 4,942        78% 433,361    69,923$           33,350$        11,651$        114,924$         

NY-EAST 1,174,921       5,639          2,672           47% 4,282        76% 589,835    131,501$         43,810$        22,557$        197,868$         

NY-WEST 975,030          7,229          3,555           49% 5,636        78% 469,297    86,417$           30,135$        14,486$        131,038$         

NEW YORK 2,829,978       19,232        9,419          49% 14,860    77% 1,492,493 -          287,842$        107,294$     48,694$       443,830$        

NOTE:  Does NOT reflect partial completion

* PP Hours and Level detail currently unavailable; data expected with implementation of Business Objects 4

New York PSC Commitment Goals  Status Report
4/1/2015

NY Inspection and Maintenance Program Status Report
1/9/2015
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        Distribution and Transmission Budget Change Report
                  As of January 1, 2015 through March 31, 2015

    Summary of Projects That Required Approval For Additional Spend

  

Project Name

Funding Number      

ID Number Latest Project Sanction Revised Sanction Comments

DOT PIN 1756.63 Washington Avenue Signals Improvement Phase 2 C054064 $250,000 $1,200,000

Scope Change — Original DOA was approved based upon initial project details, documents, and anticipated relocations provided by the City of 

Albany. Upon a more detailed review and final design activities the number of relocations required grew significantly in order to support the City 

of Albany project. Unanticipated underground work was also determined to be necessary due to the relocation of a feeder getaway pole. The 

current getaway conductor is a non standard size that is not supported by the Company. Civil and underground work is required to bring these 

assets up to current standards and materials that are supported

Buffalo Station 64 New F6453 CD00970 $2,239,000 $3,223,000

VI — Change in Construction Contractor JF Electric was removed from the project in September 2014 due to performance related issues. Harlan 

Construction was hired to complete project on a T&E basis. V2 — Undervalued Civil Scope This project required UG civil construction at two 

locations: by the Keybank at the corner of Grand Island Blvd and Whitehaven Rd and also underneath the 1-190. When the civil bid was 

acquired, Ledge Creek’s unit priced bid only considered the 1-190 crossing scope. It was not known by the project team that their bid did not 

encompass both locations. Through change orders at the 1-190 location and the added scope at Keybank. V3 — Longer Duration for Matting Due

to transitioning from JF to Harlan, winter weather/storm delays, UG facility locating delays and resulting re-design or manhole location, and 

fluctuating permitting requirements from the Thruway Authority, the team was forced to keep the matting on site longer than expected. V4 — 

Increased CAD with increased contractor Invoices 

DOT PIN 1756.63 Washington Avenue Signals Improvement Phase 1 C051489 $985,000 $1,200,000

Scope Change - Due to construction in an urban environment, many unforeseen underground conflicts and objects were encountered while 

setting new poles. These conflicts resulted in additional costs incurred due to additional labor resources used to find acceptable locations to set 

new poles. In some cases, multiple attempts were needed to install poles. Also, there was a switch pole location that was out of phase in the field 

and was not identified in the design prior to the project grade estimate submission. Additional labor costs were incurred to correct this situation in 

the field and build this pole to current standards and proper phasing.   2. Schedule delays — In multiple locations, we required the assistance of 

another utility to work with us in order to accomplish the pole relocation. Scheduling conflicts to accomplish this work jointly led to schedule 

delays and additional costs.

Summit 33 - Sawyer Hollow Rd C050997 $215,000 $358,690

Summit 34733 - Extend 3 phase on Sawyer Hollow Road to allow rear lot retirement.$358,690 due to contracted flaggers, back lot removal (track 

machine) and the possibility of hitting rock when setting poles.

Homer Hill-Ceres 809-34.5kv retire CD00825 $258,068 $758,000

Retire and remove line between IA Corp Tap 809 and RG&E(part 1) connection in Ceres.Remove line between the Alleghany river and the Oil 

City Sand &Gravel Substation(Part 2) wherever the line is not being used by Distribution.The customer went to Distribution in 2014.Many 

sections of line have failed and are causing a safety concern to the public.

Woodard 233 Cap switcher R910 repla CD01144 $421,000 $600,000

At Woodard 233 station replace damaged R910  cap switcher with new Southern States (or equivalent) cap switcher. underestimate of the 

amount of re-work required for electrical work relaying the bus.  The project was more than simple breaker change-out as originally scoped.  

Crew size also differed from what was originally estimated (two man crew vs three man crew).

CR Bury Sub-T Woodard 27 C055183 $200,000 $209,388

Underground portion of wodard 27 34.5kv line behind hiawatha sewage treatment plant.  Re-imbursable job. 2 sections of Ash-Woodard Sub-T 

line relocated to underground at WEP site due to the installation of 2 new tanks, 715'-35kV 750 KCMIL cable, 2 riser poles, 2-3 ph switches

CR- Paloma 57 - Convert Schuyler St CD00553 $321,000 $387,000 Convert the area beyond the Schulyer St Ration on Paloma 25457. OH Construction went over by about 500 hours. 

NR_Dexter_72661-NYS Route 3-FdrTie CD01186 $517,164 $648,176

Create a new feeder tie from West Adams 87552 by extending the 3-phase 13.2kV from NYS Route 3 north along NYS Hwy 180 to Military Road 

and then installing a recloser, 3-500kVA step-down ratio transformer installation, & 2-167kVA 4.8k Additional adjustment entries  were applied to 

the actual project spending.

Curry Rd 36556 / Lynn St 32052 - He CD01218 $443,778 $567,522

Curry Rd 36556 / Lynn St 32052 - Helderberg Ave Conversion (4.16/13.2kV). Contractor estimate exceeded original estimated cost - hand 

digging and abandonded holes caused additional units to be charged to this project. 

Hudson 08753 - Buckley Corners 4545 CD01280 $382,048 $436,237

Create Tie between Hudson 08753 and the Buckley Corners 45451 feeders by installing ~6,300ft of new pole line from P.7 Conway Rd (TD-7427,

LN-47) to P.11 Claverack rd (TD-7427, LN-131). There were unanticipated flagging costs for 14 days 

HVCC Science Building New Feed C045605 $151,614 $200,141

HudsonValley Community College installing new Science building.  Building temporarily fed off the 33457 feeder, but we need to shift the load to 

the 33458 feeder based on loading concerns from Field Engineering. Project includes installing PMH-11 SWGR, ~550' of UG 750AL 3-phs 

primary conductor, 6 pole replacements, and reconductoring ~1250' of OH 3-phs primary conductor from 1/0 AL to 336.4 AL. This is due to 

additional adjustment entries that were applied to the actual project spending.

DOT - 1536.01 Albany Ave Recons C048375 $115,518 $128,098 Work in the Village of Green Island. This is due to additional adjustment entries that were applied to the actual project spending.

Township 5 Mall pole reloc Camillus C049287 $77,153 $121,000

Distribution Poles that are in conflict with Township 5 Mall project.  Moving 3 distribution poles on Bennett Road to accommodate new entry road 

to the proposed mall.  More hours were worked than ancitipated, which lead to increased payroll overheads, CAD and transportation

CR- 6651 Reconducor Haverster Mill C049355 $99,846 $115,900

Sandy Creek 6651, Reconductor Harvester Mill Rd This increase is due to additional adjustment entries that were applied to the actual project 

spending

DOT PIN 2018.98 Rt 28 - White Creek C050040 $146,238 $161,349

NYSDOT is reconstruction a section of Rt 28 in Newport north of White Creek Rd.  They are also replacing the bridge over White Creek in this 

section. Transportation charges were higher than originally estimated
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5 - Schedule Change Report FY15Q4 / NY Dist Line & Sta RFL Chan_MAP

Asset Level

Project 

Funding 

Number Work Order Number Project Title

Change 

Request Date Short Description of Change Updated Change Request Cause

Original        

In-Service 

Date

New               

In-Service     

Date

In-Service       

Date Impact    

(90 Days or 

Greater)

DxD C019851 DSNY10007971259  NILES (SUB 294) - INSTALL RTU - C019851 N/A

Project rephased from Q2 

FY16 to Q3 FY16

Project has been delayed due to 

resource availability.  7/6/2015 12/22/2015 169

DxD C022151 DSNY10007104768  BRIGHTON AVE - UPGRADE RTU - C022151 N/A

Project rephased from Q2 

FY16 to Q4 FY16

Project start delayed until work at 

corresponding substations is 

complete. 7/28/2015 1/29/2016 185

DxD C029186 DSNYC029186 Station 214 - Install TB#2 N/A

Project rephased from Q3 

FY18 to Q4 FY18

Project schedule aligned with Fiscal 

Year spending adjustments. 12/19/2017 3/21/2018 92

DxD C033474 DSNY9000099430-3 STATION 37 (BUFFALO) - REBUILD - C033473 3/19/2015

Project rephased from Q4 

FY17 to Q2 FY18

Project schedule aligned with Fiscal 

Year spending adjustments. 1/31/2017 8/28/2017 209

DxD C036059 DSNY10013179433

SHAWNEE ROAD 76 - INSTALL SECOND 

TRANSFORMER BANK - C036059 N/A

Project rephased from Q1 

FY17 to Q2 FY17

Project schedule aligned with 

associated Distribution Line spending 

adjustments. 4/22/2016 9/30/2016 161

TxT C036822 TSNY10014435434

QUEENSBURY STATION-REPLACE M/C, S/G'S 

INSTALL CAP BANK - C0368322 N/A

Project rephased from Q2 

FY16 to Q3 FY16

Project schedule changed due to delay 

in material delivery. 7/1/2015 12/31/2015 183

53 of 69



NY PSC Quarterly Distribution & Transmission Emergent_Report_FY15_Q4

Month Project # Project Name Project Type
 Approved Total 

Capex Estimate 
 FY 15 Capex  FY 16 Capex  FY 17 Capex  FY 18 Capex  FY 19+ Capex Reason

Jan-15 C060386 23kV UG Perry St Ratio Banks P_Electric Sub-Transmission Line NY $420,000 157,500 262,500

Installation of 23kV cables 7S and 9S, conduit bank construction and associated switchgear to serve the 

ratio banks located in the rear property of Station 59 which is located on Perry Street in the City of Buffalo. 

C060485 CR- Caz 22077 voltage regulation P_Electric Distribution Line NY $85,000 19,615 65,385

Cazenovia 22077 - Install additional regulators to keep voltage profile within limits (so bus voltage can be 

lowered for one customers).

C060019 Cuyler#24 SubT tap-Sub Replacement P_Electric Sub-Transmission Line NY $125,000 5,000 20,000 100,000

The primary driver for Cuyler Substation Replacement is asset condition. This project will replace the 

existing Cuyler Substation with platform mounted equipment. The new pole mounted equipment will be 

built adjacent to the existing station. The existing property boundaries should allow for sufficient space for 

the proposed equipment which will consist of three single phase transformers mounted on a pole mounted 

stand, three single phase voltage regulators mounted on a pole stand, and one pole mounted recloser. Th

pole mounted equipment will supply the one existing Feeder 2425 at the existing voltage, 4.16 kV. There is 

a small subtransmission portion of the project for the 34.5kV tap supplying the new pole mounted 

equipment.  The existing station will be ultimately removed from service and disassembled.

C060285 Battenkill 56 ERR Fusing P_Electric Distribution Line NY $62,400 0 10,000 52,400

The Battenkill 34256 was the #17 WPF in 2013 and an ERR determined that the feeder lacked a great 

deal of side tap fuses which if installed would minimize the impact of outages while helping to reduce their 

duration.

C060306 Battenkill 56 - River Rd Ratio ERR P_Electric Distribution Line NY $10,000 1,000 9,000 Battenkill 56 - Replace the ratio on pole 8 1/2 River Rd. south of State Hwy 29.

C060327 Battenkill 56 - County Hwy 46 ERR P_Electric Distribution Line NY $65,000 5,000 0 60,000 Battenkill 34256 - Rebuild County Hwy 46 at Hunter Road along the road.

C060385 DOT - I-190 & Rt 265 over Power Res P_Electric Distribution Line NY $105,000 105,000

Mandatory relocation of 34.5kV, 4.8kV, and FOC on the 8 spans over the NYPA Power Reservoir.  This is 

a Design/Build delivery type for NYSDOT, so we are working with the D/B contractor to develope the 

relocation. This FP is for permanent installation of the distribution relocation only.  

C060525 Wilson New Sub - DLine Work P_Electric Distribution Line NY $120,000 120,000

Wilson Station Rebuild - Distribution Line Work. This funding number will cover the work outside the 

substation fence. New manhole, cable, conduits & risers for each feeder. 1000MCM AL to be used to pair 

with 336AL OH wire. 

C060505 F12764 relieve with 12763-Summ Prep P_Electric Distribution Line NY $490,000 10,000 480,000

Extend F12763 approximately 3300' on Delaware Rd to split the load on F12764.  This is required becaus

12764 is appearing on the 2015 PSC Summer Prep Report becasue it is operating at 138% of its rating 

C060666 Richardson Center Corp, Buffalo P_Electric Distribution Line NY $15,000 5,000 10,000

National Grid work will consist of installing 2300¿ of underground duct work, 4 manholes, and a new 

switchgear to provide the customer with the dual 5kv feeds. 

C060785 Almeda Sta 124 - Spare Transformer P_Electric Distribution Sub NY $350,000 0 350,000

Need to procure a spare transfomer for Buffalo Station 124 due to elevated gas values identified in some 

transformers during DGA review.

C060645 MV DOT PIN 2016.77 PUTNAM RD/RT 12 P_Electric Distribution Line NY $80,000 18,462 61,538 Relocate 6 poles,anchors,and sections of 3 phase condutors.

C060686 Burdeck 52 ERR Fusing P_Electric Distribution Line NY 71,960 0 10,000 61,960 Burdeck 26652 ERR Fusing, LA's, I7's, and animal guards recommended in 2014 ERR document.

C060767 F2462 Repl Cable Exit - Summ Prep P_Electric Distribution Line NY $80,000 0 80,000

Replace Approx. 500' of 4/0Cu with 500Cu on feeder getaway for F2462 to increase capacity.  This feede

is appearing on the 2015 PSC Summer Prep Report to be operating at 104% of its SN rating. 

C060265 DOT PIN 2326.14 ORISKANY BLVD STORM P_Electric Distribution Line NY $62,400 0 10,000 52,400 Oneida county new storm drain installation.

C060565 437 Ellicott St - Network Extension P_Electric Distribution Line NY $298,000 74,500 223,500

The building located at 437 Ellicott Street in the City of Buffalo is being renovated for mixed use 

commercial and residential usage.  In this area, the block of Ellicott, Genesee and Oak St, customers are 

being taken off the overhead system and placed on the network when work on their services permits this 

to happen.  To serve this customer the network will be extended approximetly 600 feet with 400 feet of 

reinforcements also required.

C060748 Herkimer county cole rd P_Electric Distribution Line NY $243,000 145,800 97,200 Relocate 27 poles for Herkimer county highway dept.

C060809 Syr_SOC_Bldg C_Vault_Rebuild P_Electric Distribution Line NY $500,000 50,000 300,000 150,000

Upon field inspection, the headstructure & walls of "non-standard" size vaults N41153, N43154, & N48155 

are in need of repair.  Relocate the vaults to reduce the truck traffic & install standard size vaults for the 

arc flash mitigating equipment.

C061010 Riverwalk, Section 3 URD P_Electric Distribution Line NY $15,000 10,000 5,000

Riverwalk, Section 3 Residential Subdivision.  Brewerton, NY.  New 32 lot single family homes, 200 amp, 

single phase residential development
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C061012 Stratford Apartments URD Amherst NY P_Electric Distribution Line NY $15,000 10,000 5,000

3 apartments buildings-each with 26 units (6 on 1st floor; 10 on 2nd floor; 10 on third floor)  At 4505. 4515 

& 4525 Chestnut Ridge Rd, Amherst, NY. Also pool and club house  3 phase 208V; 1000 amp. Will 

require installation of pads and bollards by NGrid

C060755 Heritage Park SL/Pole Installation P_Electric Distribution Line NY $0

Installation of (10) 150W HPS roadway luminaires on 10 newly installed distribution poles.  Initial order wa

written to install lights on exisitng poles but due to age and physical condition existing poles needed to be 

replaced as well. Due to this additional work, the install/remove of a 3PH transformer and secondary also 

needs to be completed.  

C060928 Pin #1759.67 Lake George P_Electric Distribution Line NY $168,750 33,750 135,000 Relocate 20 poles for a road reconstruction project Lake George Rout 9 Gateway.

C060887 Honey Hollow Farm URD, Clifton Park P_Electric Distribution Line NY $15,000 6,429 8,571 Electric/Gas URD 31 Lots Single Family Homes.  

C061065 The Woods at Grey Cliff, Phase 1 P_Electric Distribution Line NY $15,000 7,500 7,500 The Woods at Grey Cliff, Phase 1, Evans NY, URD facilities to 25 new homes in subdivision.

C060545 NYPA EDIC Capacitor Bank P_Electric Transmission Sub NY $125,000 50,000 75,000

The purpose of this project is to reimburse National Grid for engineering and installation services 

associated with connecting existing data points monitoring the status of NYPA's Edic capacitor to National 

Grid's Edic Substation Disturbance Fault Recorder.

C060546 Menands-Riverside #3 Sta Work P_Electric Transmission Sub NY $252,000 0 252,000

Upgrade 77G 500kcmil Cu Bus and 0.75" Cu Bus Tube for #3 connection at Menands, and change taps 

on #3 CTs at Menands and Riverside.

C036866 Porter 230kV-Upgrade Brks/Disc/PT's P_Electric Transmission Sub NY $50,000 50,000 For the purpose of upgrading Porter 230kV Substation

C061127 Riverbend 115-34.5kV Sub RTU P_Electric Transmission Sub NY $100,000 15,000 85,000

Install RTU in customer owned 115kV-34.5kV Substation.  In the customer control house for monitoring by 

our Transmission Control Center.

Feb-15 C059519 Temple Sub Central Breaker Upgrades P_Electric Distribution Sub NY $120,000 0 120,000 Upgrade Breakers at Temple Substation 

C060825 Summer Critical-F20655 Replace 4/0 P_Electric Distribution Line NY $350,000 0 300,000 50,000 Replace 2500' of 4/0 PLAC with 336 SAL to increase summer normal rating of  F20655.

C061226 Indian Creek Rd Station Sub-T P_Electric Sub-Transmission Line NY $142,500 0 142,500

Subtransmission Portion of the Indian Creek Rd Mini-sub to replace Andover Distribution Substation (Floo

Mitigation). 

C061285 Cavanaugh Sub Battery - D/F P_Electric Distribution Sub NY $140,000 20,000 120,000

This is a damage/failure project to replace the battery at Cavanaugh Substation due to a failed annual 

diagnostic test.

C061325 UB School of Medicine -23kV Service P_Electric Sub-Transmission Line NY $210,000 38,182 171,818

The University at Buffalo is constructing a new School of Medicine building in the Buffalo/Niagara Medical 

Corridor on Washington and Main Streets in the City of Buffalo, and is requesting a 23kV primary service.  

Cables 11E & 14E will be normal feeds to the customers two bank station and 12E will be the back-up.  

The cables will be tapped on Carlton Street and run up Washington to the School of Medicine.

C060926 Herkimer highway dept.Topnotch P_Electric Distribution Line NY $189,000 94,500 94,500 Relocate 21 poles on Topnotch  for the Herkimer Highway dept.

C060927 Herkimer county highway yellow/c P_Electric Distribution Line NY $153,000 76,500 76,500 Relocate 17 poles for Herkimer highway dept.on Yellow Church rd.Little Falls ny.

C060945 ONEIDA CO.HIGHWAY DEPT.CIDER P_Electric Distribution Line NY $112,000 56,000 56,000

Relocate 14 poles for oneida county highway dept.in the village of Oriskany county route 23 from Judd rd 

south to the village of Oriskany.

C061009 SUMMER PREP-F4763-REPLACE STA CABLE P_Electric Distribution Line NY $88,000 10,000 78,000

F4763 is projected to be the summer normal rating for 2015 Summer. The forecasted load is 271A[103%]

The existing rating is for 4/0CU@266 SN which has not been previously adjusted for deration from 

interation with cables in shared ductbanks. The anticipated rating for the cable after replacement is ~350A 

SN. Alternatives considered were load transfers to adjacent feeders. F5666 was not used due to known 

condition at station 56. F4767 is not located near the majority of the load and existing ties to the feeder 

would cause this feeder to exceed SN.

C061066 Burnt Ridge Subdivision, Queensbury P_Electric Distribution Line NY $15,000 4,286 10,714 URD Burnt Ridge 36 lot subdivision but may do in two phases.  

C061348 NIAGARA FALLS BRIDGE COMM, Lewiston P_Electric Distribution Line NY $15,000 6,000 9,000

New electric service for new buildings at location for Niagara Falls Bridge Comm.  800 Amp UG service; 

three phase 277/480. 

C061485 North Ridge Hollow Ph III Latham NY P_Electric Distribution Line NY $15,000 4,286 10,714 Customer requested work Elec/Gas URD 33 lots-single family homes. 

C060925 Batavia Cap Bank CKT Switch Replace P_Electric Transmission Sub NY $300,000 100,000 200,000

The Batavia Station 115kV capacitor bank S&C Mark II circuit switcher is causing random trips in the 

station. This model circuit switcher is no longer supported by the OEM and there are no spare parts 

available to rebuild it. This model of circuit switcher also has an ongoing program replacement program in 

NY due to these units reaching the end of their useful life, not supported by the OEM, and no spare parts 

available.
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C061105 Sanborn Line 101/102 DTT D/F P_Electric Transmission Sub NY $375,000 125,000 250,000

The direct transfer trips at Sanborn Station lines 101 & 102 have failed. They will not be able to be used fo

breaker failure protection and line faults at Sanborn & Lockport. This project will replace the DTT 

protection for lines 101 & 102.

C061470 Edic TLine Relocation - Expansion P_Electric Transmission Line NY $45,000 4,286 25,714 15,000

The OH TLine relocation is required due to the new Control House being constructed at the Edic Station. 

Possible adjustment of 230kV T4090 Edic-Porter 17 and 115kV T4100 Edic-Porter 20 to accomodate 

Edic Station new Control House project.

Mar-15 C061025 Malta 58 - Rowley Road Conversion P_Electric Distribution Line NY $70,000 5,000 65,000

Close distribution gap on Rowley Rd between the Malta 58 and the Weibel Ave 55 to address overloaded 

ratio.

C061505 Erie Blvd./Nott St itersection impr P_Electric Distribution Line NY $200,000 57,143 142,857

The city of Schenectady making intersection improvements between Erie Blvd./Nott Street.Need to install 

300 feet of under ground duct bank.

C061346 Pheonix Brewery Apts P_Electric Distribution Line NY $300,000 42,857 257,143

The Pheonix Brewery building located at 845 Washington Street (corner of Washington & Virginia) in the 

City of Buffalo is being renovated for mixed residential and commercial use and once complete will be 

called the Pheonix Brewery Apartments.  The building was originally built as a brewery in 1870 and 

operated as one until 1910, until now it has been used primarily used for warehousing.  The building 

renovation is requiring the customer to upgrade their service to 2000 amps at 208 volts which will be 

served from a 5kV distribution vault located in the buildings underground parking garage area.

C061725 Hotel Saranac P_Electric Distribution Line NY $15,000 3,000 12,000

New primary ug service for Hotel Saranac.  3ph oh line extention & padmounted xfmr install.  Remove of 

existing 3ph svc lateral.  

C061727 SARATOGA BLVD. APARTMENTS P_Electric Distribution Line NY $15,000 $3,750 11,250 New 18 Unit URD with clubhouse and pump.  Malta NY.  

C061751 UG 605 Niagara St, D'Youville Coll P_Electric Distribution Line NY $337,000 10,000 327,000

Install/Replace approx 1200' of UG cable to provide service to D'Youville College Science building being 

constructed at 605 Niagara Street.

C061645 DOT PIN#2805.51 Johnstown NY P_Electric Distribution Line NY $225,000 0 225,000

Replace/relocate 20-25 Dist.poles three intersection locations Johnstown N.Y Rt 30A and Rt 67/Rt 30A 

and Rt 29/Rt 29 and Pine st.

C061626 Dot Herkimer County P_Electric Distribution Line NY $135,000 0 135,000

Inghams Hill Rd Little Falls N.Y replacement of the Dockey road bridge over the Crum creekReplacement 

/relocation of 10 poles and associate anchors.

C061806 Benson Point URD P_Electric Distribution Line NY $15,000 2,500 12,500 Benson Point URD, Chaumont NY.  10 LOT URD. 1000 ft Line Extension.  

C061988 Forest Hill URD, Schenectady P_Electric Distribution Line NY $15,000 1,875 13,125 75 LOT SUBDIVISION ¿ FOREST HILLS.  

C062015 BUFFALO SEMINARY P_Electric Distribution Line NY $15,000 3,000 12,000

205 Bidwell Pkwy, Buffalo.  Converting existing OH to UG, several options being discussed including a 

relocation that could surpass 100k.  They may want all Poles Removed and Replaced with SG & 2 

Padmounts: 1 three phase and 1 single.  

C062070 Valley Sand & Gravel, Avon NY P_Electric Distribution Line NY $15,000 1,875 13,125

Feeder conversion to 13.2kV required from P409 Rochester St to Valley Sand & Gravel, P 8 River Road. 

approx 3 miles.  

C062091 Walmart, Latham, NY P_Electric Distribution Line NY $93,939 5,000 88,939 Feeder tie 28252 to 35251, relocate undermined switchgear and remove non used equipment. 

C062092 CANTERBURY CROSSINGS PH 4C P_Electric Distribution Line NY $15,000 3,750 11,250 Elec/Gas URD 13 lots single family homes. Cohoes, NY. 

C046437 Taylorville-Effley 24-23kv P_Electric Sub-Transmission Line NY $55,000 0 17,000 0 38,000

Taylorville-Effley 24-23kv-refurbish Taylorville-Effley 24-23kv-Line is located in northern New york and 

takes out generation power from Effey Hydro to Taylorville Substation.

C046448 Trenton-Prospect 23-46kv P_Electric Sub-Transmission Line NY $55,000 0 15,000 5,000 35,000

Trenton-Prospect 23-46kv-refurbish The subject line is located in the Mohawk Valley region.Increased 

failures are occurring on the radial line which transports generation from various Hydro projects including 

Hinkley Hydro(NYPA) and Prospect Hydro to Trenton Substation area..

C062045 DOT PIN SBOW.OA P_Electric Distribution Line NY $100,000 11,111 88,889

NYS DOT has two bridge replacements route 168 town of Stark Herkimer County.Need to relocate 9 Dist. 

poles reconductor /new anchors.

C055143 Yahnundasis-Clinton 27, 46kV P_Electric Sub-Transmission Line NY $65,000 0 15,000 0 50,000

Yahnundasis-Clinton 27, 46kV S5230  The 27 is being broken out to a separate  project herein.This line is 

one of two lines that feeds the Clinton Substation. Increased outages have been occurring on both the 24 

and 27 lines  and therefore both the lines are being looked at for refurbishment.
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C062136 CLA6856 Onieda County DPW 1.5MW PV P_Electric Distribution Line NY $46,355 46,355

The Interconnection Customer is installing a 1.5 MW net-metered photovoltaic generator system that will 

be interconnected to the Company¿s 13.2 kV system via Feeder 33152 which is fed from the Walesville 

Substation.  At the Point of Interconnection, this feeder can be segmented during periods when the 

R68448 recloser operates.  It is expected that this generation will cause reverse power flows onto the 

Company¿s system and is designed to do so.  During light loading conditions these power flows may 

create a potential for load matching and inadvertent islanding in the event the feeder segment becomes 

isolated at the recloser point.  Therefore Direct Transfer Trip (DTT) is required at the recloser point.  A 

remote terminal unit (RTU) will also be required based on the generation¿s size relative to the voltage 

rating of the circuit.

C062094 URD Ridge View Estates Phase II P_Electric Distribution Line NY $15,000 2,500 12,500 Customer Requested work 20 Lot URD, Argyle NY.  

C062095 Hidded Oak URD, Phase II P_Electric Distribution Line NY $15,000 3,750 11,250 Customer requested work Hidden Oak URD - Phase II in Pendleton, NY, 20 Single family homes.  

C062185 Niagara Const Co, Tonawanda P_Electric Distribution Line NY $15,000 0 15,000 126 E Niagara St.  Customer requested relocation of facilities for site remediation. 

C062130 Key Center - 3rd Trans Addition P_Electric Distribution Line NY $350,000 0 350,000

The Key Center Twin Tower buildings located at the corner of Chippewa and Main Streets in the City of 

Buffalo requires the addition of a third network transformer to it's existing spot network service.  When the 

building was constructed in the early 1990's the customer built three transformer vaults and a collector bus 

to exept three network transformers.  Due to loading at the time only two transformers were installed. IBM 

is now moving into the long vacant second tower at the Key Center, the additional load from IBM will 

require a 3rd transformer to be added to the existing network service.

C050199 Burnett-Headson 34-34.5kV P_Electric Sub-Transmission Line NY $55,000 15,000 0 26,000 14,000

Burnett-Headson 34-34.5kV refurbish 3 miles of line located partly on swampy R/W with 115kV and partly 

on road

C061845 Riverbend Sub RTU- Solar City P_Electric Distribution Sub NY $100,000 15,000 85,000

Riverbend 115-34.5 Substation RTU ¿ Solar City - Install RTU in Customer owned 115kv ¿ 34.5kV 

Substation. In their control house for monitoring by our TCC. Requested by Kevin Drozynski

C061746 Edic - New Control House P_Electric Transmission Sub NY $250,000 100,000 150,000

The installation of a new control house to assist with the work that is being performed and/or has the 

potential to occur at Edic station.

C062105 FY16 345kV Laminated Arm Replacemen P_Electric Transmission Line NY $468,000 0 468,000

To be used to address deteriorated laminated cross arms on D-1501 structures found by aerial inspection

Work will be performed on (6) 345kV lines this FY in Central and Eastern Divisions.

TOTALS $9,263,304 $1,772,062 $6,781,482 $572,760 $137,000 $0
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C011318 Trinity UG Pumphouse Redesign Line Asset Condition 32 (100)                (840)                -                  -                  -                  (940)$              

C015988 Rochester UG Pumping Plant Line Asset Condition 44 (101)                (599)                400                 299                 -                  (1)$                  

C027954 FAA Obstruction Lighting - West Line Customer Requests/Public Requirements 49 (100)                248                 -                  -                  -                  148$               

C028706 Shield Wire: Gardenville-Depew 54 Line Asset Condition 40 (301)                246                 -                  -                  -                  (55)$                

C039521 Ticonderoga 2-3 T5810-T5830 ACR Line Asset Condition 41 (100)                (875)                (4,000)             (9,500)             (6,500)             (20,975)$         

C040685 Rock Cut Substation - Transmission Sub 1 System Capacity & Performance 39 (262)                -                  -                  -                  -                  (262)$              

C040943 New Buffalo Station 42 - T Line Line System Capacity & Performance 41 (10)                  (290)                (290)                (30)                  -                  (620)$              

C040944 New Buffalo Station 42 - T Sub Sub System Capacity & Performance 41 (50)                  (1,500)             (2,550)             (100)                -                  (4,200)$           

C043616 Shawnee 76 Sub TxT Sub 1 System Capacity & Performance 37 (287)                (235)                (287)                -                  -                  (809)$              

C043672 Randall Rd Transmission Line Line System Capacity & Performance 41 (15)                  (0)                    3                     475                 -                  463$               

C043673 Randall Road Substation Trans work Sub 1 System Capacity & Performance 41 (10)                  (96)                  (1,188)             (238)                -                  (1,531)$           

C046693 Ridge Substation - 34.5kV System Re Sub Asset Condition 41 (77)                  (0)                    -                  -                  -                  (77)$                

C046849 Old Gardenville - 25 Cycle Retireme Sub Asset Condition 35 (212)                -                  -                  -                  -                  (212)$              

C047835 GE-Geres Lock 8 T2240 ACR Line Asset Condition 42 (25)                  -                  (6,000)             6,000              500                 475$               

C047856 Elbridge Relay Replacement Sub Asset Condition 41 (525)                -                  -                  -                  -                  (525)$              

C047863 Woodard Relay Replacement Sub Asset Condition 41 (220)                100                 270                 -                  -                  150$               

C049543 Battle Hill - replace 3 OCBs Sub Asset Condition 35 (50)                  (950)                1,000              -                  -                  -$                    

C049556 Tilden - replace OCBs Sub Asset Condition 35 (50)                  (1,000)             50                   1,000              -                  0$                   

C049611 Scriba Relay Replacement Sub Asset Condition 41 (150)                (741)                781                 56                   -                  (54)$                

C049624 Terminal Station Relay Replacement Sub Asset Condition 41 (50)                  (350)                -                  -                  -                  (400)$              

C049626 Volney station Relay Replacement Sub Asset Condition 41 (100)                (600)                651                 -                  -                  (49)$                

C050695 TP West Golah Substation Sub System Capacity & Performance 34 (1,000)             (5,500)             300                 5,730              500                 30$                 

C050696 TP Mortimer Second Bus tie Sub System Capacity & Performance 34 (525)                413                 150                 -                  -                  38$                 

C050744 TP Reconductor line #181 Line System Capacity & Performance 45 (200)                (900)                (23,000)           10,000            20,000            5,899$            

C050745 TP Relocate Lafarge-Pleasant Vlly#8 Line 2 Customer Requests/Public Requirements 39 (10)                  (10)                  -                  -                  -                  (20)$                

C051705 New Maple Avenue Substation Sub 1 System Capacity & Performance 44 (58)                  (103)                (44)                  -                  -                  (205)$              

C052024 Line 116 tap to new N.Lakeville Sub Line System Capacity & Performance 49 (20)                  170                 300                 (240)                (240)                (30)$                

C053140 CCR Correction - Central 2013 Study Line System Capacity & Performance 36 (450)                -                  -                  -                  -                  (450)$              

C053142 Dewitt - add brkrs to 345kV bay Sub System Capacity & Performance 33 (200)                (1,200)             -                  -                  -                  (1,400)$           

C053154 New Tonawanda Station Sub 1 System Capacity & Performance 47 (30)                  (370)                (360)                (240)                -                  (1,000)$           

C053155 New Watertown 115-13.2kV T - Line Line System Capacity & Performance 32 (50)                  (450)                (366)                62                   100                 (704)$              

C053156 New Tonawanda Station - Line Taps Line System Capacity & Performance 32 (25)                  (190)                (40)                  260                 50                   55$                 

C053157 New Watertown 115-13.2kV T-Sub Sub 1 System Capacity & Performance 32 (98)                  (930)                (841)                (89)                  -                  (1,958)$           

CNYX60 Cape Vincent Wind Sub Sub 2 Customer Requests/Public Requirements 49 (200)                (2,730)             -                  -                  -                  (2,930)$           

CNYX60R Cape Vincent Wind Sub Reimb Sub 2 Customer Requests/Public Requirements 49 200                 2,730              -                  -                  -                  2,930$            

CNYX70 Horse Creek Wind Line Line 2 Customer Requests/Public Requirements 49 (100)                (2,000)             (250)                -                  -                  (2,350)$           

CNYX70R Horse Creek Wind Line Reimb Line 2 Customer Requests/Public Requirements 49 100                 2,000              250                 -                  -                  2,350$            

CNYX71 Horse Creek Wind Sub Sub 2 Customer Requests/Public Requirements 49 (100)                (1,100)             (120)                -                  -                  (1,320)$           

CNYX71R Horse Creek Wind Sub Reimb Sub 2 Customer Requests/Public Requirements 49 100                 1,100              120                 -                  -                  1,320$            

Notes: (5,459)$           (16,553)$         (35,061)$         13,446$          14,410$          (29,217)$         

1- Work determined to be all Distribution and is now captured in Distribution reporting.

2- Customer driven.

Additional forecast deferrals in the current year to offset both increased spending within Distribution and emergent work to address customer growth on the Transmission system; effectively managing the overall capital portfolio.
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Project Name Number Amount (Power Plant) Amount (Power Plant) (Power Plant)

EASTOVER ROAD -  NEW 230-115KV STATION - C031326 C031326 $33,734,000 $34,255,524 2/28/2015 3/31/2015
Eastover Road-E205, #3 & #10 Loop In/Loop Out - NRRP- C031419 C031419 $15,266,000 $14,553,632 2/28/2015 3/31/2015
Ln182 RFL Eq (Sta 64/Gard/Pack) C031950 $780,000 $753,315 2/20/2015 1/23/2015
LOWVILLE - AUTOMATE 115KV SWITCHES #53 & #54 W/ AUTOMATIC CONTROL - C032259 C032259 $989,000 $751,044 3/15/2015 1/21/2015
PATROON - MENANDS - CENTRAL REPLACE PILOT WIRE -C036031 C036031 $582,554 $278,861 2/28/2015 2/27/2015
Packard - Gardenville 182 (T1780) Rpl Str 58 - C041365 C041365 $100,000 $104,766 3/31/2013 3/2/2015
Packard - Gardenville 182 D/F - C042364 C042364 $1,750,000 $1,201,483 3/31/2015 3/4/2015
HEADSON - REPLACE 115KV OCB R100 & R70 - C043044 C043044 $575,000 $627,522 5/15/2016 3/26/2015
Dennison - Colton   Andrews Taps 4&5 Removal - C043512 C043512 $350,000 $0 11/30/2014 1/9/2015
SAWYER PURCHASE A 230-23KV NY SYSTEM SPARE - C044196 C044196 $2,250,000 $1,803,909 4/15/2014 2/17/2015
BETHLEHEM STATION - INSTALL SERIES REACTOR ON LN10 - C045599 C045599 $341,500 $498 3/31/2014 3/12/2015
BETHLEHEM - L10, L14, RELAY UPGRADES - C045624 C045624 $755,600 $869,830 11/30/2014 3/12/2015
MALTA LINE DIFF RELAYS (LUTHER FOREST) - C047897 C047897 $640,000 $670,106 3/31/2014 3/6/2015
BROWNSFALLS - TAYLORVILLE #4 FY14 CCR - C048221 C048221 $700,000 $512,329 3/31/2014 2/20/2015
Ave A / Delaware Sub Remote Ends C048483 $526,000 $516,702 2/20/2015 1/21/2015
Browns Falls - Benson Mines Tap Removal - C048653 C048653 $900,000 $9,164 3/31/2016 3/27/2015
RIPLEY SUBSTATION - NYS THRUWAY DTT - C049437 C049437 $240,923 $182,608 2/1/2015 3/6/2015
PYRITES - BATTERY/ENCLOSURE REPLACEMENT D/F - C051704 C051704 $203,241 $178,947 11/7/2014 1/6/2015
PORTER - SECURITY UPGRADES - C051895 C051895 $925,472 $678,948 11/26/2014 2/27/2015
KENSINGTON STATION - DOC (DIRECTIONAL OVERCURRENT) RELAY REPLACEMENT (D/F) - C052703 C052703 $400,000 $228,239 6/30/2014 3/6/2015
Dunkirk - Falconer  #161/162  Shieldwire Replacement- C054226 C054226 $705,745 $457,124 1/16/2015 1/16/2015
ASH ST - REACTORS UPGRADE AND BRKRS R250/R290 REPL - C054430 C054430 $576,392 $535,563 3/31/2015 2/5/2015
CHURCH ST TRANSFORMER #2 (D/F) - C055115 C055115 $1,018,000 $1,094,757 8/15/2014 2/20/2015
TAYLORVILLE - R240 D/F REPLACEMENT - C057500 C057500 $255,000 $165,335 3/31/2015 1/6/2015
NYE DOBLE MX CONTROLLERS (26) PURCHASE - C058981 C058981 $374,244 $418,672 3/31/2015 2/26/2015
WARRENSBURG SUB TB3 LTC REPLACEMENT - C059439 C059439 $200,000 $193,937 5/30/2015 2/26/2015
BATAVIA STATION CIRCUIT SWITCH D/F - C060925 C060925 $350,000 $34,810 9/1/2015 3/18/2015
ELM STREET - REPLACE 67L RELAYS - CD00728 CD00728 $193,672 $190,954 8/24/2015 1/16/2015
TERMINAL STATION D - 25 CYCLE RETIREMENT -Phase 1 - CD00963 CD00963 $170,000 $696 12/31/2018 3/3/2015
TERMINAL HOUSE B - 25 CYCLE RETIREMENT - Phase 1 - CD00975 CD00975 $200,000 $1,077 12/31/2018 2/27/2015
PRICE CORNERS REBUILD - UPGRADE TRANSFORMER - CD01124 CD01124 $1,744,000 $1,832,946 12/30/2014 1/15/2015
STATION 79 (RIDGE STREET)  - INSTALL RTU - CD01296 CD01296 $577,840 $692,817 6/12/2015 1/23/2015
ONONDAGA NATION, NEDROW C054624 $489,487 $367,205 12/1/2014 3/2/2015
NR-Bremen 81556-Kirchnerville Rd_St C046689 $1,339,000 $485,720 9/30/2014 1/5/2015
Brookside Crossing Phase 1, Oneida C052928 $15,000 $15,815 5/6/2014 3/9/2015
DIRECT ENERGY BUSINESS Little Falls C054564 $275,445 $85,483 ($18,705) 10/14/2014 3/11/2015
Starr Rd 2nd Xfrmr DLine work C046363 $74,000 $55,099 12/31/2014 3/12/2015
83951 Riverside Drive - Rebuild C052331 $145,764 $72,369 8/1/2014 2/13/2015
NR-83462-Hoffman Rd-Rebuild C050198 $160,618 $147,737 12/31/2014 2/27/2015
45637 Matt Farms Phase 2 URD, Guilderland C045637 $15,000 $86,974 3/31/2013 2/9/2015
NEW URD THE CRAW FARM -GANSEVOORT C053486 $15,000 $50,195 6/1/2014 1/12/2015
 PIN 1758.05 Pawling Ave Signals C054823 $160,000 $49,678 7/31/2015 1/12/2015
Sandy Rock URD - Halfmoon, NY C048860 $108,302 $70,460 1/14/2015 1/14/2015
Pruyn Crest URD - S. Glens Falls, NY C047376 $99,954 $55,457 9/4/2014 2/17/2015
EJ West 51/Northville 52 Loop Schem C054089 $128,000 $102,836 6/1/2014 1/20/2015
Union St 52 - Route 372 Rebuild C049263 $388,199 $325,378 2/24/2015 2/24/2015
SHELTER COVE URD PH 3, Albany C056408 $15,000 $20,027 1/15/2015 1/30/2015
Timbercreek Preserve URD Phase 2 CD01265 $241,330 $478,454 3/4/2015 3/30/1931
Big Ditch Brewery Network Reinforc C054488 $400,000 $337,797 6/15/2014 1/7/2015
DOT 5760.26 Ohio St - North C049747 $50,000 $85,956 12/30/2014 1/8/2015
852 Line Replace Sectionalizers C054069 $200,000 $104,663 3/5/2015 2/9/2015
 Golah-N.Lakeville 216, 34.5kV C056064 $25,000 $28,966 1/31/2015 2/10/2015
19607 Storm Hardening - Berry Rd 15351 feeder C046395 $1,000,000 $721,368 3/31/2014 2/11/2015
18453 1001 Main St. - Ciminelli Medical Office Bldg CD00814 $977,325 $362,647 ($49,566) 11/18/2014 2/12/2015
DOT - I-190 & Rt 265 over Power Res C060385 $130,000 $80,412 3/31/2015 3/16/2015
18628 East - West Medical Corridor Cable Group CD00823 $1,945,000 $1,720,056 10/31/2014 1/22/2015
863 Line Replace Sectionalizer C054072 $210,000 $59,410 3/31/2015 2/24/2015
867 Line Replace Sectionaliizers C054070 $200,000 $101,551 3/5/2015 3/25/2015
URD Oakwood Hills Batavia C051867 $249,174 $201,827 11/30/2014 1/5/2015
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Strategy Number           

Est. Cost/Duration   Project # Name

Strategy Total 

Units

FY15 

Expected

FY15 Installs 

to Date Status

Flying Grounds Strategy     

SG124     $2.024M FY10-FY15

# of Flying 

Ground 

Switches

6 replaced FY14 C033613 Buffalo/Albany Flying Grounds Switch 6 0 0 construction

RTU Strategy  SG002        

$9.7M FY06- FY11 # of RTU Units

83 replacements - FY13/FY14 C003772 Remote Terminal Unit Program 100 12 5 varies

Relay Program             

SG157 TIC1027             

$52M  FY12-FY17

# of Relay 

Packages

2 Packages complete FY14 C029949 Rotterdam Rpl Line 14 & 15 Relays 2 0 0 Complete

C034690 Relay Replacement Program NY-T 245 0 0 placeholder

6 packages complete FY14 C043503 Dewitt Station Relay Strategy 6 0 0 Complete

2 Packages complete FY14 C043504 Tilden Station Relay Strategy 2 0 0 Complete

C043505 Homer Hill Switch Relay 4 4 4 construction

C043506 Batavia Station Relay Replacement 1 1 0 construction

C043508 UF Relays TxT Strategy 2 2 2 construction

U-Series Relay Program     

FY13-FY17

# of Relay 

Packages

C024663 Leeds - Replace U Series Relays 4 0 0 final Eng.

C024661 LN17 - Replace Type U Series Relays 2 2 2 Construction

C041249 New Scotland - Replace U Series Relays 0 0 0 closed

C047855 Edic Relay Replacement 0 0 0 initiation

Transmission Shieldwire 

Replacement               

SG073 $23.8M FY09-FY12

# of miles 

115kV wire

12.6 complete FY14 C028683 Shieldwire GardenvilleBuffalo 145/146 12.6 0 0 complete

C028706 Sheldwire GardenvilleDepew 54 7.3 0 0 prelim. Eng.

20.5 miles complete FY12/FY13 C028709 Shieldwire - Clay Dewitt 3 20.5 0 0 CLOSED

Steel Tower Strategy        

SG018v2 $24.15M           

FY06-FY12 # of Miles

C027432 Lockport 103-104, T1620-T106 STR 0 0 0 initiation

Conductor Clearance 

Corrections                

SG163 $11.6M FY12-FY13

Expected # of 

Points of 

Interest (POI's)

no installs C003256 Transmission Tower Clearances 0 0 0 varies

2 POI's complete FY14 C031149 Lockport-Bativa, 107, T1490 CCR 2 0 0 Closed

PSC Quarterly Report for Transmission Installs - 4th Quarter ended 03/31/2015
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Strategy Number           

Est. Cost/Duration   Project # Name

Strategy Total 

Units

FY15 

Expected

FY15 Installs 

to Date Status

PSC Quarterly Report for Transmission Installs - 4th Quarter ended 03/31/2015

8 POI's complete FY14 C034910 New Scotland-Bethlehem 4 T5460 CCR 8 0 0 complete

C034912 Dunkirk-South Ripley 68 T1110 CCR 1 1 1 Closed

1 POI complete FY14 C034963 Rotterdam-New Scotland 13 T5680 CCR 1 0 0 complete

4 POI's complete FY13/FY14 C042063 Warren-Falconer 171 T6080 CCR 4 0 0 Closed

C047876 Taylorville-Boonville #5 5 5 5 complete

4 POI's complete FY14 C047878 Elbridge-Geres Lock #18 4 0 0 Closed

3 POI's complete FY14 C047881 Elbridge-Geres Lock #19 3 0 0 Closed

C047939 Taylorville-Boonville #6 2 2 2 complete

1 POI complete FY14 C047943 Huntley-Lockport #36 1 0 0 Closed

2 POI's complete FY14 C047944 Taylorville-Moshier #7 2 0 0 complete

3 POI's complete FY14 C047954 Whitehall Cedar #6 3 0 0 Closed

18 POI's complete FY14 C048218 Browns Falls - Taylorville #3 30 12 12 Closed

1 POI complete FY14 C048219 Huntley-Lockport #37 1 0 0 Closed

2 POI's complete FY14 C048221 Browns Falls - Taylorville #4 4 2 4 construction

11 POI's complete in FY14 C048222 Stoner - Rotterdam #12 20 9 9 Closed

C048357 Dewitt - Tilden #19 5 5 5 Closed

C048362 State Campus - Menands #15 1 1 1 complete

3 POI's complete FY14 C048678 Conductor Clearance-NY Program 500 70 45 construction

Wood Pole Strategy         

SG009v2                  

$26.35M FY08-FY17

# of Wood 

Poles based on 

inspection

394 poles replaced  - FY14 C011640 Wood Pole Management - NY based on insp. 26 32 construction

Overhead Line 

Refurbishment             

SG080 $32M FY09-FY18

# of miles to 

complete

C024359 Browns Falls-Taylorville 3-4 ACR 27 0 0 prelim. Eng.

56 miles complete - FY12/FY13 C003417 Lockport Mortimer 111 T1530 ACR 56 0 0 complete

C033014 Alabama - Telegraph T1530 ACR 4.2 0 0 initiation

C036164 Colton-BF 1-2 T3140-T3150 ACR 30.5 0 0 initiation

C027422 Falconer-HH 153-154, T1160-T1170 ACR 43.2 0 0 initiation

C034193 Gard-Dun 141-142 T1260-70 ACR Senec 5 0 0 initiation

C027425 Gardenville -HH 151-152, T1950-T1280-S ACR 45 0 0 initiation

C027436 Gardenville Lines 180-182, T1660-T1780 ACR 70 0 0 initiation

C003389 Gardenville-Dunkirk 141-142 T1260-1270 ACR 40 0 0 initiation

C027429 Homer Hill Bennett Rd 157, T1340 ACR 52 0 0 initiation

C003422 Lockport-Batavia 112, T1510 ACR 34 0 0 initiation

C027431 Lockport-Bativa 108 Refurb 35 0 0 initiation

C030889 Pannell-Geneva 4-4A, T1860 ACR 25 0 0 initiation

C030890 Porter Rotterdam 31, T4210 ACR 60 0 0 final eng.

C021694 Spier-West 9 Refurbishment T5770 ACR 20 0 0 initiation

C027437 Taylorville - Boonville 5-6 T3320-T3330 ACR 35 0 0 final eng.

9 miles complete in FY14 C024361 Taylorville-Moshier 7, T3340 LER - Central Div. 11 2 0 construction

C039521 Ticonderoga 2-3 T5810-T5830 ACR 42 0 0 initiation

Just structure replacement C039487 Ticonderoga 2-3 T5810-T5830 SXR2 0 0 0 final eng.
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Strategy Number           

Est. Cost/Duration   Project # Name

Strategy Total 

Units

FY15 

Expected

FY15 Installs 

to Date Status
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Transformer Replacement 

Strategy                   

SG047 $5.8M FY08-FY09

# of 

Transformers

Trans. storage not install C039883 NY SpareTransformers 0 0 0 design

1 complete FY14 C037876 Oneida Transformer Replacement # 4 1 0 0 complete

Oil Filled Circuit Breaker 

Replacement               

SG158 TIC1030             

$35M FY13-FY22

# of Oiled Filled 

Circuit Breakers

placeholder project C037882 NY Oil Circuit Breaker Replacements 87 0 0 Varies

C029844 Colton-Replace CBs and Disconnects 7 0 0 construction

3 complete FY14 C030545 Replace NG Alcoa 115kV Breakers 3 0 0 CLOSED

C043043 Browns Falls OCB Replacements 6 6 6 complete

C043044 Headson OCB Replacements 2 2 2 construction

NOTE:  No installs will be reported on C037882,

separate projects will be opened for the breaker

installs.

62 of 69



Strategies/Programs Measurement 

Project 

Type Strategy Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 

Date

Inspection Program SubT # of circuits inspected Continuous  $11.56M 

Target goal is 20% of the Feeders 

to be inspected each year and 

follow up work according to level 

1,2,3 guidelines

# of circuit miles inspected -                         

Bonding -                         

Shield Wire Repairs -                         

Insulators 5,361                  6,506                  5,514                2,996                2,951                23,328                

Blanket 412                     762                     469                   144                   286                   2,073                  

Program 1,802                  2,853                  2,067                1,324                2,032                10,078                

Specific 3,147                  2,891                  2,978                1,528                633                   11,177                

Grounding -                         

Crossarms 1,055                  1,943                  2,210                967                   1,065                7,240                  

Blanket 86                       203                     118                   48                     62                     517                     

Program 438                     901                     957                   454                   796                   3,546                  

Specific 531                     839                     1,135                465                   207                   3,177                  

Guys 1                         -                          -                        -                        -                        1                         

Blanket 1                         -                          -                        -                        -                        1                         

Program -                          -                          -                        -                        -                        -                         

Specific -                          -                          -                        -                        -                        -                         

Steel Tower Repair -                         

Pole Replacement 513                     1,777                  2,178                911                   977                   6,356                  

Blanket 17                       134                     101                   36                     58                     346                     

Program 208                     823                     835                   470                   782                   3,118                  

Specific 288                     820                     1,242                405                   137                   2,892                  

Cable Replacement

ft of cable replaced (3 ph 

distance) Continuous  not specified condition based condition based -                          -                          -                        -                        -                        -                         

Blanket -                          -                          -                        -                        -                        -                         

Program -                          -                          -                        -                        -                        -                         

Specific -                          -                          -                        -                        -                        -                         

Circuit Breakers / Reclosers # breakers/reclosers replaced See Dist below See Dist below See Dist below See Dist below 16                       5                         4                       2                       -                        27                       

Blanket 1                         1                         1                       -                        -                        3                         

Program 14                       3                         1                       2                       20                       

Specific 1                         1                         2                       -                        -                        4                         

Wood Pole # wood poles replaced N/A  N/A N/A

Targeted Pole Replacement 

Program will be discontinued as 

this work will be submitted by 

the I&M Program. Category will 

be eliminated in 2nd Quarter 

FY11 Report 9,727                  10,106                8,788                8,863                9,179                46,663                

Blanket 2,313                  7,998                  7,039                6,923                6,822                31,095                

Program 6,235                  -                          -                        -                        -                        6,235                  

Specific 1,179                  2,108                  1,749                1,940                2,357                9,333                  

Primary UG Cable

ft of UG primary cable 

replaced Continuous  condition based condition based condition based -                          -                          -                        -                        -                        -                         

Blanket -                          -                          -                        -                        -                        -                         

Program -                          -                          -                        -                        -                        -                         

Specific -                          -                          -                        -                        -                        -                         

UG Residential Cable ft of URD cable replaced FY11-FY14  fix on failure condition based condition based -                          -                          -                        -                        -                        -                         

Blanket -                          -                          -                        -                        -                        -                         

Program -                          -                          -                        -                        -                        -                         

Specific -                          -                          -                        -                        -                        -                         

Line Transformers

# of overloaded 

transformers replaced FY11 - FY24  $31.2M 8670 750 1,331                  9,687                  8,277                9,455                8,904                37,654                

Blanket 1                         7,084                  6,300                6,034                5,887                25,306                

Program 1,330                  1,565                  937                   2,358                1,897                8,087                  

Specific -                          1,038                  1,040                1,063                1,120                4,261                  

Circuit Breakers / Reclosers # breakers/reclosers replaced FY11 - FY20  $141.8M not specified not specified 92                       78                       49                     5                       34                     258                     

Blanket 5                         -                          5                       -                        1                       11                       

Program 72                       46                       19                     1                       30                     168                     

Specific 15                       32                       25                     4                       3                       79                       

Substation Transformers

# of station transformers 

replaced FY11 - FY15 $8M/yr 51 6 13                       12                       7                       7                       11                     50                       

Blanket 3                         3                         1                       1                       1                       9                         

Program 3                         -                          1                       -                        -                        4                         

Specific 7                         9                         5                       6                       10                     37                       
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NY Installed Metrics Distribution and TxD
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Strategies/Programs Measurement 

Project 

Type Strategy Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 

Date

NY Installed Metrics Distribution and TxD

Inspection Program - OH # of feeders inspected Continuous  $26M 

Target goal is 20% of the Feeders 

to be inspected each year and 

follow up work according to level 

1,2,3 guidelines 260                     480                     334                   401                   364                   1,839                  

Blanket -                          -                          -                        -                        -                        -                         

Program 260                     480                     334                   401                   364                   1,839                  

Specific -                          -                          -                        -                        -                        -                         

# of line miles inspected 6,635                  8,749                  6,987                6,494                7,144                36,009                

Blanket -                          -                          -                        -                        -                        -                         

Program 6,635                  8,749                  6,987                6,494                7,144                36,009                

Specific -                          -                          -                        -                        -                        -                         

Bonding 18,735                11,399                15,614              9,375                6,324                61,447                

Blanket -                          -                          -                        -                        -                        -                         

Program 18,735                11,399                15,614              9,375                6,324                61,447                

Specific -                          -                          -                        -                        -                        -                         

Insulators 11,753                9,786                  3,625                1,925                2,191                29,280                

Blanket -                          -                          -                        -                        -                        -                         

Program 11,753                9,786                  3,625                1,925                2,191                29,280                

Specific -                          -                          -                        -                        -                        -                         

Cutout Replacements 14,524                15,826                29,537              13,608              1,612                75,107                

Blanket -                          -                          -                        -                        -                        -                         

Program 14,524                15,826                29,537              13,608              1,612                75,107                

Specific -                          -                          -                        -                        -                        -                         

Animal Guards 2,947                  2,733                  6,921                4,478                3,338                20,417                

Blanket -                          -                          -                        -                        -                        -                         

Program 2,947                  2,733                  6,921                4,478                3,338                20,417                

Specific -                          -                          -                        -                        -                        -                         

Grounding 13,099                13,381                17,848              12,618              8,488                65,434                

Blanket -                          -                          -                        -                        -                        -                         

Program 13,099                13,381                17,848              12,618              8,488                65,434                

Specific -                          -                          -                        -                        -                        -                         

Lightning Arrestors 5,599                  2,863                  3,682                2,221                1,493                15,858                

Blanket -                          -                          -                        -                        -                        -                         

Program 5,599                  2,863                  3,682                2,221                1,493                15,858                

Specific -                          -                          -                        -                        -                        -                         

Crossarms 6,127                  4,757                  6,373                3,759                2,023                23,039                

Blanket -                          -                          -                        -                        -                        -                         

Program 6,127                  4,757                  6,373                3,759                2,023                23,039                

Specific -                          -                          -                        -                        -                        -                         

Transformers 532                     214                     398                   379                   414                   1,937                  

Blanket -                          -                          -                        -                        -                        -                         

Program 532                     214                     398                   379                   414                   1,937                  

Specific -                          -                          -                        -                        -                        -                         

Guys 9,394                  3,669                  5,870                10,709              8,118                37,760                

Blanket -                          -                          -                        -                        -                        -                         

Program 9,394                  3,669                  5,870                10,709              8,118                37,760                

Specific -                          -                          -                        -                        -                        -                         

Poles 8,501                  6,615                  15,169              10,572              11,129              51,986                

Blanket -                          -                          -                        -                        -                        -                         

Program² 8,501                  6,615                  15,169              10,572              11,129              51,986                

Specific -                          -                          -                        -                        -                        -                         

Pockets of Poor Perf # of locations improved FY11-FY15 $10.7M 126 pockets not specified

Line Recloser Application # of reclosers added FY11 - FY12

$4.3M / yr (FY11-

12) 98 / yr (FY11-12) 98 103                     100                     66                     -                        -                        269                     

Blanket -                          -                          -                        -                        -                        -                         

Program 103                     100                     66                     *N/A *N/A 269                     

Specific -                          -                          -                        -                        -                        -                         

Side Tap Fusing New fuse locations/Fuse Repl Continuous  not specified not specified not specified -                          1,052                  1,016                2,176                3,014                7,258                  

formerly reported under Blanket -                          -                          -                        -                        -                        -                         

Eng Reliability Reviews Program -                          1,052                  1,016                2,176                3,014                7,258                  

Specific -                          -                          -                        -                        -                        -                         

Feeder Tie Project -                          -                         

Inspection Program - UG # of manholes maintained Continuous  $3.88M 

Target goal is 20% of the Feeders 

to be inspected each year and 

follow up work according to level 

1,2,3 guidelines

1,137                  1,050                  1,097                1,105                300                   4,689                  
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*N/A.  This is no longer tracked; therefore, nothing to report.
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Strategies/Programs Measurement 

Project 

Type Strategy Duration

Total Strategy 

Est Cost

Total Strategy 

Projected Units FY12 Target Goal Results FY11 Results FY12 Results FY13 Results FY14 Results FY15 

Total Results to 

Date

NY Installed Metrics Distribution and TxD

Blanket -                          -                          -                        -                        -                        -                         

Program 1,137                  1,050                  1,097                1,105                300                   4,689                  

Specific -                          -                          -                        -                        -                        -                         

Bonding -                         

Grounding -                         

Secondary Repair -                         

Joint Leak repair -                         

Anode Replacement 26                       36                       194                   42                     31                     329                     

Blanket -                          -                          -                        -                        -                        -                         

Program 26                       36                       194                   42                     31                     329                     

Specific -                          -                          -                        -                        -                        -                         

Transformer Repair 13                       7                         4                       3                       3                       30                       

Blanket -                          -                          -                        -                        -                        -                         

Program 13                       7                         4                       3                       3                       30                       

Specific -                          -                          -                        -                        -                        -                         

Switchgear Repair -                          -                          2                       -                        -                        2                         

Blanket -                          -                          -                        -                        -                        -                         

Program -                          -                          2                       -                        - 2                         

Specific -                          -                          -                        -                        -                        -                         

Vault/Manhole Repair 34                       46                       13                     6                       3                       102                     

Blanket -                          -                          -                        -                        -                        -                         

Program 34                       46                       13                     6                       3                       102                     

Specific -                          -                          -                        -                        -                        -                         

 - under review

 - data from Anita Everts for Mark Phillips

 - data from  Bob Sykes

 - Storm & Power Plant data from Sue DiRoma/Hari Pullakhandam, data processed by Bob Sykes

¹ - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program

² - all inclusive number that includes Units under all programs, except for Feeder Hardening  Program. FH Program shown separately in the report

65 of 69



Harlan KPI Report Mar-2015

Weight KPI (%) Points

1 Safety 22% 21% 4 Safety

2 Environmental 9% 100% 9 Environmental

3 Unplanned Outages 13% 100% 13 Unplanned Outages

4 Schedule* N/A Schedule

5 Submission Requirements* 9% 29% 3 Submission Requirements

6 Estimating Accuracy 22% 59% 13 Estimating Accuracy

7 Storm Response 15% 100% 15 Storm Response

8 Construction Quality 11% 89% 10 Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

1 0

High Potential Incident (HPI) 3 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 1

Motor Vehicle Incident (MVI) 3

13

1

84 2

99% 100%

56% $7,920,667

94% 9%

91%

30%

#DIV/0! 7

62% 100%

4

89%

4/2014 5/2014 6/2014 8/2014 9/2014 11/2014 12/2014 1/2015 2/2015 3/2015

18,370 18,148 16,506 17,474 17,597 19,146 17,329 18,942 19,519 21,856

13 (100%)

N/AN/AN/A

9 (85%)N/A10 (93%)

86726782

10/2014

Total Hours

235,345

Hours Worked

25,519

7/2014

24,942

15 (97%)

0 (0%)

N/A

13 (96%)

23 (100%)14 (94%)

0 (0%)

N/A

6 (30%)

N/A

10 (89%)

15 (100%)

13 (59%)

15 (69%)

N/A

9 (100%)

4 (21%)

9 (100%)

22 (100%)

31 (95%)

3 (29%)

N/A

13 (100%)

9 (100%)

22 (100%)

18 (83%)

0 (0%)

N/A

13 (100%)

Field Safety Visits (FSV)

Daily Timesheet Submission

All Submission Requirements

Invoice Submission
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Schedule & Submission Requirements

HARLAN Performance Snapshot FY15 Q4

At Fault Environmental Incidents

Environmental Violation

CAT 1

Loss Time Incident (LTI)

Metric

At-fault Safety Incidents & Outages

Hazardous Cond / Near Miss

Storm Response

Estimating Accuracy

Ethic Incidents

Total Actual Spent

Estimating Variance

# of Storms

Avg Score

67

Overall Score

# Inspections

Avg Inspection Score

Environmental Inspections

* The Schedule metric and the Timesheet and Invoice submission that are part of the Submission 

Requirements are trail due to data collection changes

**The oinformation in the report includes Harlan's performance in New England.
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D D Power KPI Report Mar-2015

Weight KPI (%) Points

1 Safety 32% 95% 31 Safety

2 Environmental 13% 100% 13 Environmental

3 Unplanned Outages 19% 30% 6 Unplanned Outages

4 Schedule* N/A Schedule

5 Submission Requirements* 13% 0% 0 Submission Requirements

6 Estimating Accuracy N/A Estimating Accuracy

7 Storm Response 23% 100% 23 Storm Response

8 Construction Quality N/A Construction Quality

9 Ethics N/A N/A 0 Ethics 

Total:

0 0

High Potential Incident (HPI) 0 0

Restricted Work Case (RWC) 0 0

Other OSHA Recordable Incidt (ORI) 0

Motor Vehicle Incident (MVI) 1

2

1

6 0

100% N/A

67% $0

100% 0%

#DIV/0!

0%

#DIV/0! 2

50% 100%

0

N/A

10/2014 11/2014 12/2014 2/2015 3/2015

0 530 3,801 6,600 7,740

# of Audits

Avg Audit Score

Not Severe

Severe

Project Completion

As Built Submission

Quality Audits

CAT 2

0 (0%)

N/A

6 (30%)

13 (100%)

72

Overall Score

# Inspections

Avg Inspection Score

Environmental Inspections

* The Schedule metric and the Timesheet and Invoice submission that are part of the Submission 

Requirements are trail due to data collection changes

# of Field Safety Visits

% Passed
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Storm Response

Estimating Accuracy

Ethic Incidents

Total Actual Spent

Estimating Variance

# of Storms

Avg Score

Schedule & Submission Requirements

D&D POWER Performance Snapshot FY15 Q4

At Fault Environmental Incidents

Environmental Violation

CAT 1

Loss Time Incident (LTI)

Metric

At-fault Safety Incidents & Outages

Hazardous Cond / Near Miss

Daily Timesheet Submission

All Submission Requirements

Invoice Submission

Final PEF Submission

Field Safety Visits (FSV)

N/A

N/A

23 (100%)14 (94%)

82 67 72

N/A

10 (93%)

9 (100%)

22 (100%)

18 (83%)

0 (0%)

N/A

13 (100%)

15 (69%)

N/A

9 (100%)

4 (21%)

9 (100%)

22 (100%)

31 (95%)

3 (29%)

N/A

13 (100%)

N/A

10 (89%)

15 (100%)

13 (59%)

15 (97%)

0 (0%)

N/A

13 (96%)

86

N/A

9 (85%)

Total Hours
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New York Distribution Resources - FY 15

Q4
Change from 
Previous Qtr 

NY - Central Operations 
INSPECT_NY_ELEC_CENT 13               -                    
OH_LINES_CENTRAL_REG 99               (3)                       
OH_LINES_MOHAWK_VAL 58               (2)                       
OH_LINES_NORTHERN 94               -                    
OH_LINES_OPC_TRBL_C 28               6                        
EQUIP_OPER_CENTRAL 8                 (1)                       
SUBST_CENTRAL_REG 32               1                        
SUBST_MOHAWK_NRTHERN 35               (1)                       
SUBST_CONST_SRV_CENT 10               -                    
UNDERGROUND_CENTRAL 45               1                        

Total NY Central Operations 422            1                       
NY - East Operations 

INSPECT_NY_ELEC_EAST 10               -                    
OH_LINES_CAP_WEST 73               2                        
OH_LINES_CAPITAL 91               -                    
OH_LINES_NORTHEAST 89               (3)                       
OH_LINES_OPC_TRBL_E 23               -                    
SUBST_CAPITAL 29               1                        
SUBST_NORTHEAST 21               1                        
SUBST_CONST_SRV_EAST 9                 (1)                       
UNDERGROUND_EAST 50               (1)                       

Total NY East Operations 395            (1)                      
NY - West Operations 

INSPECT_NY_ELEC_WEST 10               -                    
OH_LINES_FRONTIER 108             (1)                       
OH_LINES_GENESEE 59               2                        
OH_LINES_OPC_TRBL_W 10               (1)                       
OH_LINES_SOUTHWEST 77               (2)                       
SUBSTATION_WEST_L8 53               -                    
SUBST_CONST_SRV_WEST 15               (1)                       
UNDERGROUND_WEST 37               (2)                       

Total NY West Operations 369            (5)                      
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NY - Protection Ops
PROT_OPS_NY_CENT 38               3                        
PROT_OPS_NY_EAST 19               -                    
PROT_OPS_NY_WEST 17               -                    

Total NY Protection Ops 74              3                       
NY - Tele Ops

TELE_OPS_NY_CENT 37               (2)                       
TELE_OPS_NY_EAST 24               -                    
TELE_OPS_NY_WEST 29               -                    

Total NY Tele Ops 90              (2)                      
Construction

Trans Line Serv Constr East 16               -                    
Trans Line Serv Constr NY Cent 15               1                        
Trans Line Serv Constr NY West 17               -                    

Total In-House Construction 48              1                       

Grand Total 1,398         (3)                      
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