



February 21, 2013

Hon. Jeffrey C. Cohen,
Acting Secretary
New York State Public Service Commission
Empire State Plaza
Agency Building 3
Albany, New York 12223-1350

RE: Case 10-T-0350-Application of DMP New York, Inc. and Laser Northeast Gathering Company, LLC- Order Granting Certificate of Environmental Compatibility and Public Need (Issued and Effective February 22, 2011), Ordering Clause (S2)

Dear Acting Secretary Cohen,

As a follow-up to our letters to the Commission dated December 14, 2012 and January 14, 2013, Williams Field Services Company, LLC, on behalf of DMP New York, Inc and Laser Northeast Gathering Company, LLC (the "Company"), submits the below update to the previously submitted scope of work and implementation schedule which has been slightly modified due to procurement issues and additional engineering modifications. Furthermore, please be advised that, even though the previously submitted scope of work is being slightly modified, the actual implementation schedule essentially remains the same.

1. Revised Scope of Work

<i>Previously Submitted Scope of Work</i>	<i>New Scope of Work</i>
Replace existing fans on Dunbar Unit 4 gas and auxiliary and jacket water coolers with low-noise Moore MAG-style fans.	Replace the existing Dunbar Unit 4 horizontal gas cooler with a new horizontal gas cooler already equipped with low-noise Moore MAG-style fans; and replace existing fans on Dunbar Unit 4 jacket water coolers with low-noise Moore MAG-style fans.

2. Revised Implementation Schedule

- **The Week of April 1 and the Week of April 8, 2013**-The new scope of work applicable the Dunbar Unit 4 gas cooler and the replacement of the existing fans of the Dunbar Unit 4 jacket water coolers will take place;
- **The Week of April 15, 2013**- Hoover and Keith, Inc. will perform an additional sound survey; and



- April 26, 2013-In accordance with the Commission's Ruling dated January 10, 2013, the Company will submit the Hoover and Keith, Inc. report describing the finding of the sound survey.

It is important to note that this minor modification is the most expeditious manner in which the existing gas and jacket water cooler fans may be switched to the low-noise Moore MAG-style fans. The modification will not change the acoustical design of the Dunbar Compressor Station nor will it have any impact on the anticipated sound mitigation.

As always, should the anticipated implementation schedule or the scope of work materially change, the Company will promptly notify the Commission, the Town and nearby residents.

Thank you for your consideration of this matter.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Jack Walsh", written over a horizontal line.

Jack Walsh,
Manager, Technical Services
Midstream

cc: Corey Strub (DPS)
Steven Blow, Esq. (DPS)
Ashley Moreno, Esq.(DPS)
Sam Laniado, Esq.