

Address	ZIP Code	# Chargers	Charging Speed	Site Status	Make-Ready Inquiry Start Date	Make-Ready Inquiry End Date
Rye	10580			Early-Stage Site Identification		
Mamaroneck	10538			Early-Stage Site Identification		
New Rochelle	10801			Early-Stage Site Identification		
Bronx	10460			Early-Stage Site Identification		
Larchmont	10538			Early-Stage Site Identification		
Westbury	11590			Early-Stage Site Identification		
Farmingdale	11735			Early-Stage Site Identification		
Hempstead	11550			Early-Stage Site Identification		
Rochester 2	14611			Advanced Site Negotiations	3/1/2024	4/1/2024
Westmoreland	13490			Advanced Site Negotiations	12/1/2023	12/31/2023
Rochester	14604			Advanced Site Negotiations	3/23/2022	4/23/2022
Islip	11751			Advanced Site Negotiations	11/1/2023	12/1/2023
MacArthur Cir, Port Jervis, NY 12771	12771	4	150-350kW	Pre-Construction	11/1/2024	12/1/2024
174 Commercial Street, Afton, NY 13730	13730	4	150-350kW	Pre-Construction	9/1/2024	10/1/2024
2052 Genesee St, Camillus, NY 13031	13031	4	150-350kW	Pre-Construction	3/30/2023	4/30/2023
2971 NY-426, Findley Lake, NY 14736	14736	6	150-350kW	Pre-Construction	1/1/2024	2/1/2024
35 Franklin Plaza, Dansville, NY 14437	14437	4	150-350kW	Pre-Construction	2/1/2024	2/29/2024
600 N Galleria Dr, Middletown, NY 10940	10940	6	150-350kW	Pre-Construction	3/1/2024	4/1/2024
43625 NY-12, Alexandria Bay, NY 13607	13067	4	150-350kW	Pre-Construction	2/1/2024	2/29/2024
1016 NY-82, Ancram, NY 12502	12502	4	150-350kW	Pre-Construction	12/1/2023	12/31/2023
5257 W Henrietta Rd, Henrietta, NY 14467	14467	4	150-350kW	Pre-Construction	3/1/2024	4/1/2024
1735 NY-14, Phelps, NY 14532	14532	6	150-350kW	Pre-Construction	10/1/2023	11/1/2023
1320 County Rd 39, Bainbridge, NY 13733	13733	4	150-350kW	Pre-Construction	10/1/2023	11/1/2023
1389 Rockaway Pkwy, Brooklyn, NY 11236	11236	6	150-350kW	Pre-Construction	7/28/2022	8/28/2022
1602 Voorhies Ave, Brooklyn, NY 11235	11235	6	150-350kW	Pre-Construction	7/28/2022	8/28/2022
41st Avenue & 214th Pl, Bayside, NY 11361	11361	6	150-350kW	Pre-Construction	7/28/2022	8/28/2022
32-11 31st St, Queens, NY 11106	11106	6	150-350kW	Pre-Construction	3/30/2023	4/30/2023
38-02 30th Avenue, Astoria, NY 11103	11103	6	150-350kW	Pre-Construction	3/30/2023	4/30/2023
22-70 33rd Street, Astoria, NY 11105	11105	6	150-350kW	Pre-Construction	3/30/2023	4/30/2023
Rosedale LIRR Station and Francis Lewis Boulevard	11422	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
2478 Jerome Avenue, Bronx NY 10468	10468	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
135-23 39th Avenue, Flushing, NY 11354	11354	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
22-18 33rd Street, Astoria, NY 11105	11105	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
3162 Brighton 4th Street, Brooklyn, NY 11235	11235	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
Northern Boulevard b/w College Point Boulevard and Prince Street	11354	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
248 Beach 116 Street, Rockaway Park, NY 11694	11694	6	150-350kW	Pre-Construction	5/1/2023	6/1/2023
8 Osborne Ln, East Hampton, NY 98053	11937	4	150-350kW	Pre-Construction	11/3/2022	12/3/2022
Adjacent to LGA, Queens	11371	12	150-350kW	Pre-Construction	3/2/2022	4/2/2022
301 Pine Tree Rd, Ithaca, NY 14850	14850	4	150-350kW	Pre-Construction	10/23/2020	11/23/2020
54375 Main Rd, Southold, NY 11971	11971	6	150-350kW	Construction	8/21/2023	9/21/2023
20 Court St, Owego, NY	13287	4	150-350kW	Construction	3/1/2023	4/1/2023
133 Rt 210, Stony Point, NY 10980	10980	4	150-350kW	Construction	7/28/2022	8/28/2022

Note: the sites in this table are a subset of those shown on our Google Map, because EVOlve NY does not intend to apply for make-ready funds under the Public Service Commission's Make-Ready Incentive Program for all sites on the map. Sites that are in service, already under construction, as well as sites on Long Island (not subject to the Public Service Commission's Make-Ready Proceeding) are not included in this table. Additionally, there may be sites listed in this table now that EVOlve NY expects to apply for make-ready funding under the commission's Program, but does not end up doing so, such as sites in utility territories not subject to the make-ready proceeding (e.g. municipal and co-operative utilities).

