

Reforming the Energy Vision

Demonstration Project Q3 2018 Report

Community Energy Coordination



Table of Contents

1.0 Summary 3

2.0 Budget Review 3

1.0 Summary

New York State Electric and Gas submits this quarterly report that reflects the project expenditures for the Community Energy Coordination (CEC) demonstration project. As was reflected in the Q4 2017 report, the project has transitioned from being a REV demonstration to being part of the NYSEG Energy Smart Community with a new URL and additional project scope. This new iteration of the website, now called NYSEG Smart Solutions, includes an energy products marketplace along with the energy services that were offered through the CEC demonstration project. Performance of NYSEG Smart Solutions will be reported through the quarterly Energy Smart Community status reports. There will be no additional project expenditures for the CEC demonstration project.

2.0 Budget Review

The project budget and actual spend through Q3 2018 is outlined in Table 1.

