

EDl Standards Changes:	Filed	Order Issued	Ordered Testing Completion	Ordered Implementation Date	Central Hudson	Con Edison	Nat. Grid - Upstate	Nat. Grid - Downstate	NFG	NYSEG	O&R	RG&E
Are Utility Specific Implementation Guide documents Available?	10/23/2014	3/2/2015	9/2/2015	11/2/2015	Yes	Yes	Yes	Yes	Work in Progress	Yes	Yes	Yes
What is the link to the Utility Specific EDI Documents:					http://inet.cenhu.com/ic_escos/general_information/ediinfo.htm	http://www.coned.com/escos/edi/index.asp	https://www1.nationalgridus.com/EnergyServiceCompanies	https://www1.nationalgridus.com/EnergyServiceCompanies/EDI/aboutnfgdedi.asp	http://nationalfuelgas.com/marketers/edi/ediimplementationguide.shtml	http://www.nyseg.com/SuppliersAndPartners/edi/ediimplementationguide.shtml	http://www.oro.com/SuppliersAndPartners/edi/ediimplementationguide.shtml	
APP Items - Round 1 & Other Changes:												
810UBR/810URR: the addition of the CRE030 SAC04 Charge Type	4/7/2015	9/21/2015	4/1/2016	TBD***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
814C: the AMT7 segment and also the new code for REFTD and rejection code of 008 in REF7					TBD ***	TBD ***	Planned ***	Planned ***	TBD ***	TBD ***	TBD ***	TBD ***
Interim 814C Alternative					Manual ***	Manual ***	TBD ***	TBD ***	TBD ***	Manual (TBD) ***	Manual (TBD) ***	
814D: Support of ESCO Contest Period Reinstatement Requests via EDI			Optional - testing date determined by Utility	Optional - implement. date determined by Utility	No - will continue manual process of requests	Implemented	Planned	Implemented	Implemented	Planned	Implemented	Planned
Drop Code Changes (incl. CHA)					Implemented	Implemented	Planned	Implemented	Planned	Implemented	Planned	
CHU Code					Implemented	2016	Planned	Planned	Planned - 2017	Planned	Implemented	Planned
814E: Support Service Portability via EDI					No	Implemented	No	No	N/A ****	N/A ****	No	N/A ****
APP Items - Round 2 & Other Changes:	7/24/2015	12/7/2015										
503: Pricing History Transaction			TBD***	TBD***	TBD ***	No	TBD ***	TBD ***	TBD ***	TBD	TBD ***	TBD
Interim/Alternative 503 Approach *					Manual ***	Manual ***	Manual ***	Manual ***	Web file	Manual (TBD) ***	Manual (TBD) ***	
820: the addition of the new RMR07 code of GR					TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
814C: Addition of rejection reason codes MOV & ECB in REF*7G					TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***	TBD ***
814C/814E: Support exchange of Customer email addresses and facsimile numbers with ESCOs via EDI			No	Planned *****	No	No	TBD	No	No	No		
814E: Support PER Administrative Communications Contact (Customer Phone Number) Segment to N1*BT loop via EDI			No	2016	No	No	TBD	No	No	No		
Phase I Testing, APP Items - Round 3 & Other Changes:	1/29/2016 & 6/30/2016	#N/A										
867MU: REF Ref. Id. (Bill Option) segment			Optional	Optional	No	No	Yes	Yes	TBD	No	TBD	No
814E: Ref. Des. AMT03 in AMT Monetary Amount (Future ICAP) Segment			Optional	Optional	No	No	Implemented	#N/A	#N/A	Implemented	No	Implemented
AMT Monetary Amount (Future ICAP) Segment			Optional	Optional	No	No	Implemented	#N/A	#N/A	Implemented	No	Implemented
- Special Program Adjustment Indicator			Optional	Optional	No	No	TBD	TBD	#N/A	Implemented	No	Implemented
867HU: REF*SPL (ISO Location Based Marginal Pricing Zone)			Optional	Optional	No	No	TBD	No	#N/A	Planned	TBD	Planned
867HU: REF*IV (Gas Pool ID)			Optional	Optional	No	No	No	No	No	Planned	No	Planned
Responses to the above questions can be answered: Yes, No, Implemented, N/A or with a planned or actual implementation date.												
Notes:												
	* If AMT7 - 814C business process changes (EPA Credit) are required before EDI support is available											
	** Due to the stabilization period following implementation of new billing system, NFG has a waiver of deadlines until 1/2/2017.											
	*** Implementation dates depend upon Court action and future Commission Orders; Stay/TRO in place											
	**** Alternative Implementation (non-EDI, e.g. email, or alternative use of EDI Standards)											
	***** Partial Implementation - utility will only implement selected items/codes.											