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Executive Summary 
 

 

Niagara Mohawk Power Corporation d/b/a National Grid (“National Grid” or the “Company”) is 

pleased to provide its 2020 Distributed System Implementation Plan (“DSIP”) Update advancing 

the objectives of the New York State Public Service Commission’s (“Commission”) Reforming 

the Energy Vision (“REV”) Proceeding.1 

  

In 2019, New York State passed the nation-leading Climate Leadership and Community Protection 

Act (the “Climate Act” or “CLCPA”) to achieve 100% zero-emission electricity by 2040 and 85% 

emission reductions below 1990 levels by 2050 which means: 

• Solar, wind, and other renewable resources, combined with energy storage and other zero-

emission technologies, will deliver affordable and reliable electricity. 
• New clean heating and cooling technologies, such as electric heat pumps and smart 

thermostats, combined with other energy efficiency measures, will save New Yorkers 

energy and money. 
• Zero-emission transportation options will be prevalent improving air quality and achieving 

cleaner communities. 
• A clean energy economy will create access to clean energy solutions and new economic 

opportunities. 

 

As an energy distributor, National Grid is a key partner to NY state in enabling this future.  

National Grid’s vision is to be at the heart of a clean, fair, and affordable energy future with a 

focus on optimizing performance by finding a better way and making it happen for our customers.   

In this 2020 DSIP Update the Company presents its progress and plans on a host of actions it is 

taking in support of the clean energy goals set forth in the State Energy Plan and the Climate Act. 

 

The 2020 DSIP Update aligns with National Grid USA’s Northeast Decarbonization Pathway with 

a commitment to exceed customer expectations, enable growth and prosperity in the communities 

we serve, and make possible an affordable, sustainable, and secure energy system for tomorrow.   

Bringing this energy vision to life, will require a proactive, customer-centered, mission-driven 

approach.   

 

The Company's DSIP plans are based on the following four clarifying principles: 

• Enable the energy transition for all by supporting the achievement of the Climate Act’s 

targets, delivering and enabling cost-effective clean energy solutions, improving our ability 

to integrate a greater portfolio of DERs, and delivering a future DSP model. 
 

                                                 
1 Case 14-M-0101, Proceeding on Motion of the Commission in Regard to Reforming the Energy Vision (“REV 

Proceeding”). 
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• Deliver for our customers efficiently by 

improving our processes and systems, ensuring 

choice and control over their energy services, 

enabling a high degree of situational awareness, 

lowering energy costs through optimizing our 

network, and enabling a thriving market for new 

and innovative services. 
• Cultivate an efficient, reliable, and 

resilient grid that can adapt to the evolving 

paradigms of two-way power flows, optimize 

system performance and network resiliency with 

fewer and shorter power outages, and improve 

reliability, responsive demand, and customer 

participation.    

• Maximize the effectiveness of performance 

incentives in driving these important outcomes. 

 

To deliver on National Grid’s vision and the goals of the Climate Act, National Grid will continue 

to pursue foundational investments that will enable the Company to modernize the grid, improve 

efficiency, animate markets, and enhance the reliability and resiliency of the electric system.  

National Grid is well positioned to “green” the grid and progress the role of the Distributed System 

Platform (“DSP”) provider as directed in the Commission’s REV Track One Order.2  In this role, 

the Company continuously seeks opportunities to incorporate services that enable third-party 

providers of distributed energy resources (“DER”) to deliver value to both customers and the 

electric system.   

 

The Company’s progress and plans presented in this document exemplify how National Grid has 

embraced its role as DSP provider.  Figure ES-2 below depicts key progress made to date as well 

as the Company’s current plans through 2025.  Some of the major investment areas the Company 

is proposing includes proactive spending in increasing system hosting capacity, Multi-Value 

Projects that address grid asset and reliability issues while enabling increased delivery of 

renewable energy, an Active Resource Integration pilot project to integrate distributed generation 

(“DG”) in constrained areas via development of curtailment capabilities, an Electric Vehicle 

“make-ready” program and the deployment of Advanced Metering Infrastructure (“AMI”).  

Implementation of the activities set forth in this five-year plan are dependent on future rate case 

review and approval.  National Grid’s current Three-Year Rate Plan3 is in effect through March 

31, 2021.  The Company is currently anticipating filing a new rate case with the Commission 

                                                 
2 Id., Order Adopting Regulatory Policy Framework and Implementation Plan (issued February 26, 2015) (“REV 

Track One Order”).  
3 Cases 17-E-0238 et al., Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations 

of Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service, Order Adopting Terms of Joint 

Proposal and Establishing Electric and Gas Rate Plans (issued March 15, 2018) (“Three-Year Rate Plan Order”).  

 

Figure ES-1: National Grid Commitments 
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around or about July 31, 2020 which will include the effects of COVID-19 and customer 

affordability. 

Figure ES-2: Key Progress and Plans 
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National Grid’s 2020 DSIP Update 

 

This 2020 DSIP Update provides detailed information about National Grid’s planned DSP 

implementation over the five-year period ending June 30, 2025. 

 

This 2020 DSIP Update will: 

• Report on DSP actions and progress since National Grid’s 2018 DSIP Update;4 

• Describe plans for developing and implementing necessary tools, policies, processes, 

and resources to achieve the next five-year plan; 

• Identify and describe how DER developers and other third parties can access available 

tools and information to help them understand National Grid’s system needs and 

potential business opportunities;  

• Provide useful links to information and live data so stakeholders have access to the 

latest information; and 

• Describe upcoming new programs, projects, and procurements to enable greater levels 

of DER. 
 

Development of this 2020 DSIP Update has benefited from a collaborative process with the Joint 

Utilities of New York,5 Department of Public Service (“DPS”) Staff, and numerous other 

stakeholders.  The Joint Utilities work collaboratively to progress the DSPs as consistently as 

possible across the state while recognizing the inherent differences of each of the utility’s systems.    

 

The format of this 2020 DSIP Update is structured to be responsive to the detailed guidance 

provided in the 2018 DSIP Update Guidance6 and is consistent with the format of the 2018 DSIP 

Update, with some areas streamlined for easier review.  Each of the topical sections represented in 

Table ES-1 includes a discussion on context and progress made since the 2018 DSIP Update, as 

well as the Company’s plans for the next five years.  Detailed responses to specific inquiries are 

provided in a Question and Answer format in Appendix B.  Additionally, updates on DSIP 

Governance, Marginal Cost of Service (“MCOS”) studies, and the Benefit-Cost Analysis (“BCA”) 

Handbook are presented in this 2020 DSIP Update. 

 

 

 

                                                 
4 Cases 16-M-0411 et al., In the Matter of Distributed System Implementation Plans (“DSIP Proceeding”), Niagara 

Mohawk Power Corporation d/b/a National Grid – 2018 Distributed System Implementation Plan Update (filed July 

31, 2018) (“2018 DSIP Update”).      
5 The Joint Utilities of New York are Central Hudson Gas & Electric Corporation, Consolidated Edison Company of 

New York, Inc., New York State Electric & Gas Corporation, Niagara Mohawk Corporation d/b/a National Grid, 

Orange & Rockland Utilities, Inc., and Rochester Gas and Electric Corporation (“Joint Utilities”).   
6 DSIP Proceeding, Department of Public Service Staff Whitepaper – Guidance for 2018 DSIP Updates (filed April 

26, 2018) (“2018 DSIP Update Guidance”).  
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Table ES-1:Topical Sections 

T
o
p

ic
a
l 

S
ec

ti
o
n

s 

1 Integrated Planning 

2 Advanced Forecasting 

3 Grid Operations 

4 Energy Storage Integration 

5 Electric Vehicle Integration  

6 Energy Efficiency Integration and Innovation 

7 Distribution System Data 

8 Customer Data 

9 Cybersecurity 

10 DER Interconnections 

11 Advanced Metering Infrastructure 

12 Hosting Capacity 

13 Beneficial Locations for DERs and Non-Wires Alternatives  

14 Procuring Non-Wires Alternatives  

 

As the energy landscape evolves, so will National Grid’s DSIP plans.  There are multiple efforts 

and regulatory proceedings underway that may influence the implementation of this plan.  For a 

list of regulatory proceedings that may influence the path forward, please refer to Appendix A.  

Throughout this evolution National Grid will stay engaged and work with stakeholders to ensure 

the DSP continues to provide value to customers and is sufficiently flexible to accommodate 

adaptive goals and paths forward that adjust to changing technology, policy, and consumer 

preferences in a cost-effective fashion.     
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 Progressing the Distributed System Platform 
 

 

 

 
The capabilities of the DSP are expected to continuously evolve, therefore making it necessary 

that the Company’s DSIP be flexible enough to accommodate adaptive goals and paths forward.  

Through this evolution, the DSP must ensure that customers receive value for what they pay for 

and utility service remains affordable.  Achieving these objectives will require innovative plans 

that are developed collaboratively with stakeholders and new partners.  To foster a consistent 

approach within New York State, National Grid actively participates in numerous working groups 

with the Joint Utilities to progress many of the efforts discussed herein.  This 2020 DSIP Update 

presents the significant progress National Grid had made since it assumed its role as the DSP 

provider in 2016.   

 

 

Summary 

The Commission’s REV effort is progressing a comprehensive energy plan for New York that 

considers system efficiency, reliability and resilience, market animation, utility business models, 

empowering customers, and reducing greenhouse gas (“GHG”) emissions.  Efforts in these areas 

have served as a critical starting point for the DSP providers to expand distribution-level 

investments to enable more active participation of customers and DER in the New York energy 

marketplace.  

 

Since the 2018 DSIP Update, the clean energy policy focus in New York has expanded beyond an 

emphasis on distribution-connected, small-scale energy resources to one which includes advancing 

decarbonization through larger scale resources such as offshore wind and utility-scale solar.  The 

passage of the CLCPA in June 2019 furthers this evolution and expands upon the foundation 

established by REV.  The CLCPA codifies multiple goals, targets, and policies designed to drive 

the electric sector, and more broadly the NY State economy, toward net-zero GHG emissions over 

the coming decades.  National Grid will play a significant role in achieving the clean energy 

transition for New York State, including functions at both the transmission and distribution levels. 

Introduction 

Long-Term Vision for the DSP 
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Figure 1-1: Summary of CLCPA Goals plus Zero-Emission Vehicles Target 

 
 

The CLCPA places an increased emphasis on large-scale renewables, beneficial electrification, 

and serving disadvantaged communities.  The Company’s vision is adapting accordingly.  While 

National Grid has long supported and planned for growth in renewable generation at both the 

transmission and distribution level, the CLCPA establishes a set of goals, targets, and policies to 

inform how New York will achieve carbon emissions reductions throughout the economy as it 

utilizes a vastly higher penetration of clean energy resources such as solar photovoltaics (“PV”) 

and wind.  Achieving these targets will require significant investments in transmission and 

distribution networks to deliver that clean energy to customers.  Electrification and 

decarbonization of much of the state’s transportation and space heating is expected to provide a 

significant portion of the state’s carbon reduction.  Large-scale electrification will put upward 

pressure on electricity demand, especially in the winter.  The DSP provider must continue to 

enhance its capabilities to be able to more dynamically manage these loads and deliver increasing 

amounts of renewable generation in a manner that is safe, reliable, and efficient. 

 

At the distribution level, National Grid’s DSP vision continues to focus on facilitating the growth 

of distributed clean energy resources by providing three interrelated DSP services – DER 

integration, information sharing, and market services.  Through these services, DSP providers will 

deliver value for electricity customers and market participants through expanded customer choice, 

greater use of DER as a grid resource, and enhanced access to value streams that compensate DER 

for their realized distribution and wholesale value.  The Company will continue to stage 

investments to develop a DSP that manages a fully integrated grid.  

 

National Grid has made progress in enhancing its capabilities to provide services in all three areas 

as shown in Figure 1-2 below and details are provided throughout this 2020 DSIP Update. 

 

 

40% GHG emissions reductions in absolute terms from 1990 
levels by 2030, 85% emissions reductions by 2050

70% renewable energy by 2030, 100% clean energy by 2040

9,000 MW of offshore wind by 2035

6,000 MW of solar energy by 2025

3,000 MW of energy storage capacity by 2030

Reduce energy consumption by 185 trillion British thermal units 
(BTUs) from the state's 2025 forecast

850,000 zero-emission vehicles (ZEVs) by 2025
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Figure 1-2: National Grid’s Long-Term Goals for DSP Functions within Each Core DSP Service Area 

 
 

Watershed State Clean Energy Goals Emphasize the Importance of DSP Capabilities 

The CLCPA set a number of targets for specific technologies that will impact the resource mix in 

New York and enable a cleaner energy future.  National Grid’s DSP vision recognizes these targets 

and enabling investments to achieve them will continue, leveraging the DSP building blocks 

already implemented or in progress.  Implementing the plans presented in this 2020 DSIP Update 

will create benefits for distribution customers, as well as support expanded bulk system 

transmission capacity and market opportunities where growth will need to occur to attain most 

targets.  

 

Figure 1-3 illustrates the recent trajectory for distributed solar PV growth – as well as the remaining 

work to achieve the CLCPA goal of 6,000 MW of distributed solar PV by 2025.  The Joint Utilities’ 

collective efforts to streamline interconnections, enhance planning processes, and deploy grid 

technologies have enabled significant growth of solar PV on the distribution system, achieving a 

five-fold increase in installed capacity from 2015 through 2019.  
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As detailed by the New York State Energy Research and Development Authority (“NYSERDA”)7 

and illustrated in Figure 1-3, there will need to be accelerated growth of distribution-level solar 

PV to meet the CLCPA goal by 2025.  To enable this accelerated growth rate and achieve the 

CLCPA goal, investments will be needed to account for the significant increase in solar PV 

penetration and enhance flexibility to operate an increasingly dynamic distribution system.  

Similarly, the recently enacted Accelerated Renewable Energy Growth and Community Benefit 

Act8 explicitly recognizes the need to make major transmission investments and streamline siting 

of large-scale renewables to accommodate the bulk system renewable generation that will be 

needed to move from New York’s current state in which it generates 28% of its electricity from 

renewable sources9 on the way to the CLCPA’s target of 70% by 2030.  National Grid’s vision for 

the DSP therefore incorporates this evolving understanding of the need to continue supporting ever 

more advanced distribution system DER integration and operation, with enhancing capabilities to 

integrate and manage renewable generation resources across all system levels. 

 

Figure 1-3: New York’s Progress Towards CLCPA Goal of 6,000 MW of Solar PV by 2025 

 

 

Advanced DSP capabilities will also help achieve the state’s goal of 850,000 zero-emission 

vehicles (“ZEVs”) by 2025.  While the Company’s efforts to advance electric vehicle (“EV”) 

demonstrations, pilot projects, and charging infrastructure awareness have helped lead to New 

York State’s light-duty EV deployment growth to nearly 50,000 vehicles, the current pace of EV 

adoption will need to increase to achieve the CLCPA target.  National Grid will play a key role in 

                                                 
7 New York State Energy Research and Development Authority, Toward a Clean Energy Future: A Strategic 

Outlook 2020-2023 (2020), available at https://www.nyserda.ny.gov/-/media/Files/About/Strategic-Plan/strategic-

outlook.pdf   
8 Available at https://www.nysenate.gov/legislation/bills/2019/s6599  
9 U.S. Energy Information Administration (“EIA”), New York Profile Analysis, available at 

https://www.eia.gov/state/analysis.php?sid=NY  

https://www.nyserda.ny.gov/-/media/Files/About/Strategic-Plan/strategic-outlook.pdf
https://www.nyserda.ny.gov/-/media/Files/About/Strategic-Plan/strategic-outlook.pdf
https://www.nysenate.gov/legislation/bills/2019/s6599
https://www.eia.gov/state/analysis.php?sid=NY
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developing EV charging infrastructure and creating broad customer awareness of transportation 

electrification benefits.  The DSP will serve as the platform to provide efficient price signals for 

EV loads consistent with other DER programs.  The Joint Utilities continue working with DPS 

Staff and other stakeholders on approaches to create flexibility and nimbleness to ensure that future 

transportation electrification programs achieve State goals, support the diverse interests of EV 

charging service providers and EV charging site hosts, and provide benefits to all utility 

customers.10 

 

Beyond these two technology types, the DSP will also need to expand investments in other areas 

to achieve all the goals. Enhanced energy efficiency (“EE”) and demand response (“DR”) 

programs will drive lower levels of consumption and lower system peaks improving cost 

effectiveness and reducing GHG emissions.  Expanded deployment of energy storage will provide 

additional system flexibility and help integrate increasing levels of variable renewable generation. 

Advanced clean heating and cooling efforts, including air-source and ground-source heat pumps, 

may grow winter electric system loads while increasing the summer peak less than would 

otherwise have occurred with the widespread use of less efficient air conditioning technologies.  

 

Given the forthcoming growth across these clean energy technologies, the Company believes 

enhanced flexibility – a longstanding focus of DSP enablement efforts – is critical to achieve 

CLCPA targets.  In particular, the future grid will leverage enhanced flexibility of load and DER 

to manage constraints on the transmission and distribution systems.  The DSP serves as the link 

between the bulk power system and the end user, and plays a critical role in enabling the 

interconnection, integration, and reliable dispatch of clean energy resources with the goal of 

optimizing system and customer value. 

 

The DSP envisions using markets to procure new products and services at lower costs to customers 

than the alternatives, while shifting investment risk, including for clean energy investments, away 

from customers to other market participants.  Markets are thus an important element in achieving 

the State’s clean energy goals at the least possible cost for customers.   

 

Providing Safe, Reliable Electric Service as the System Evolves and Integrates Additional DER 

One of the three core aspects of the DSP is DER integration services, which the Joint Utilities 

define (see 2018 DSIP Update) as the planning and operational enhancements that promote 

streamlined interconnection, and efficient integration of DER into operations, while maintaining 

safety and reliability of energy delivery.11  

 

 

 

 

                                                 
10 See Case 18-E-0138, Proceeding on Motion of the Commission Regarding Electric Vehicle Supply Equipment and 

Infrastructure (“EVSE Proceeding”).  
11 See DSIP Proceeding, supra note 4. 
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National Grid will continue to provide secure, safe, and rapid integration of DER, and will 

enable dynamic network management and interface with DERs. 

 

The long-term DSP vision includes more seamless DER integration into all aspects of system 

planning and operations.  Beginning with interconnection, continued improvements to streamline 

the process will allow DERs to receive interconnection approval faster and include tailored 

requirements to specific DER types and locations.  As DER penetration levels increase, mutually 

beneficial flexible interconnection arrangements will be necessary to more actively manage DER 

in response to dynamic system conditions (e.g., by leveraging smart inverter functionality). 

Although development of a framework for adapting to new DER behavior and penetration levels 

will likely go beyond the five-year timeframe of this 2020 DSIP Update, the Company is taking 

near-term steps to enable this type of active network management and deliver cost savings to the 

DER supplier while simultaneously providing the DSP with greater operational flexibility. 

 

National Grid envisions a more robust planning process that preserves system safety and reliability 

while ushering in a clean energy future.  The DSP will maximize system benefits of an increasing 

number of DERs while enabling the evolution of a more harmonized planning process across the 

transmission and distribution (“T&D”) interface to effectively account for the anticipated impacts 

of clean energy resources interconnected and operating at all levels of the system.  

 

National Grid also envisions a more dynamic operation of the distribution system in which local 

constraints may be addressed with traditional T&D assets or DERs such as storage and dynamic 

load, responding to dispatch, operational control, or price signals for real and/or reactive needs. 

The Company has taken steps to prepare for this increasingly dynamic grid, including analyzing 

monitoring and control (“M&C”) and operational system requirements and coordinating with the 

New York Independent System Operator (“NYISO”) to define operational coordination processes 

needed to facilitate DER wholesale market participation, especially with those DER seeking to 

participate in both NYISO wholesale markets as well as provide distribution services.  

 

Sharing Useful, Market-Enabling Information that Enhances Customer Value 

Information sharing services are comprised of communications and analytics systems that 

measure, collect, analyze, manage, and display granular customer and system data.  Protecting 

customer privacy and security remains a core responsibility of the Company, in the context of 

developing and sharing appropriate system and customer information with market participants. 

 

National Grid strives to expand information services within the guiding principles of security 

and customer privacy and the objectives of enhancing customer value and attaining the 

CLCPA’s goals.  

 

The Company has made significant progress in expanding the types of system and customer data 

available and continues to evolve mechanisms to improve access while safeguarding customer 

privacy and system security.  As technology, planning, operations, and DER penetration levels 

advance, National Grid envisions the need for more uniform information and access across the 
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New York utilities which may potentially be achieved through more standardized data formats and 

presentment on individual utility data portals, such as has been done with Company-specific 

hosting capacity maps in response to stakeholder input.  

  

National Grid is supporting the achievement its information sharing objectives in many ways, 

including through its participation in the evaluation and potential advancement of a statewide data 

resource platform, implementation of Green Button Connect (“GBC”), and expansion of data 

availability associated with non-wires alternatives (“NWA”) opportunities, as well as its proposal 

to implement AMI throughout the service territory.  Not only will these types of efforts provide 

more uniform information across all the utilities, but by providing greater access to consistent, 

accurate, and up-to-date information, the DSPs will improve the efficiency of distribution market 

signals by creating greater information symmetry across marketplace buyers and sellers.  The 

Company believes that through these efforts it will create additional customer value, preserve data 

privacy and security, and enhance the distribution marketplace by more clearly identifying 

beneficial locations.  

 

Enabling a Robust Marketplace for DER to Access Value at All Levels of the Grid 

National Grid supports a more competitive, transparent marketplace for distribution-level 

electric services that delivers efficient outcomes for investment and operation at the lowest 

cost to customers.   

 

Today, the Company offers DER compensation through broad tariff mechanisms (i.e., traditional 

net energy metering (“NEM”), and Value of Distributed Energy Resources (“VDER”) Phase One 

NEM and Value Stack), demand-side management programs, and direct contracting with resources 

(i.e., NWA solutions).  Each mechanism plays an important role in kick-starting and accelerating 

DER adoption.  The long-term DSP vision builds upon this starting point and leads to a future 

energy marketplace based more on competitive market signals, leveraging DER participation in 

the NYISO wholesale markets and layering on accurate pricing and compensation for distribution 

system value.  The development of a more competitive distribution marketplace that delivers the 

most cost-efficient outcomes for customers depends on market opportunities that compensate 

resources based on actual performance and value.  This alignment between system needs and 

resource performance effectively signals to customers and DER suppliers the relative value of the 

locational and temporal grid services required to maintain safety and reliability.  This will enable 

the DSP to pay or be paid at a level commensurate with value provided, and potentially support 

peer-to-peer settlements or transactions.  Increased levels of deployment of grid modernization 

technology, other complementary enabling systems, and more dispatchable DER are all necessary 

to unlock the benefits of sophisticated and granular distribution market pricing signals and enable 

National Grid to add distribution market services that offer value to customers.   

 

Forthcoming integration of DERs into the NYISO wholesale markets will serve as a major step 

toward realizing the DSP market vision.  As DERs begin to more fully participate in the wholesale 

market, the DSP will play a critical role in ensuring that the NYISO’s dispatch of wholesale 

participatory DER is compatible with distribution system safety and reliability.  Within the five-

year time horizon of this 2020 DSIP Update, the Company believes that with enhanced planning, 
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operational capabilities, and evolving market rules, the DSP will begin to take steps toward 

building more granular and market-based distribution value compensation mechanisms that 

complement, and do not duplicate or distort, the NYISO wholesale markets and other 

compensation mechanisms. 

   

Markets and compensation mechanisms evolve.  In addition to ongoing NYISO market changes, 

there are multiple proceedings at the Commission regarding the compensation of resources for 

various sizes including those related to resource adequacy, renewable energy credit (“REC”) 

procurements, off-shore wind solicitations, the DPS-led Market Design and Integration Working 

Group (“MDIWG”) and VDER.  National Grid, as part of the Joint Utilities, remains an active 

participant in these processes.  The Company is focused on advancing its vision of promoting 

pathways to market value for energy resources, delivering value to customers through a least cost 

low-carbon energy mix, and achieving price parity for consumption and injection of electricity so 

as to guide investments to the most cost-effective resources and support future bilateral and peer-

to-peer transactions.   

 

The Company continually reviews and refines its grid modernization requirements that are critical 

for enabling all aspects of the DSP, including delivery of a long-term, competitive, and dynamic 

distribution marketplace.  National Grid’s grid modernization plans are discussed in Section 2 and 

summarized in Figure 2.3.1.  The Company is currently implementing, or planning to implement, 

key investments (e.g., AMI, Advanced Distribution Management System (“ADMS”), grid 

automation, etc.) to further enhance its needed operational capabilities for this future.  

 

Aligned with the vision above, National Grid has made significant progress in developing 

foundational capabilities which support the continued evolution of the DSP.  On-going DSP 

implementation efforts are focused on grid modernization, DER integration, information sharing, 

and market services.  Combined, these efforts benefit customers and market participants by 

providing information that facilitates informed market choices; stimulating DER deployment by 

defining a more accurate valuation of DER; and implementing planning and operational 

methodologies that integrate DER. 

 

DER Integration 

DER integration is the foundation of many of the shared goals of the state, stakeholders, and 

utilities under REV.  Several key DER integration initiatives have been implemented and progress 

through June 2020 is represented in Table 1-1 below. 

 

DSP Progress  
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Table 1-1: DER Integration Actions and Results 

Actions  Results 

Improved forecasting methodologies 

→ 

Plan the future grid in a cost-effective manner that 

facilitates increasing levels of DERs while 

safeguarding future reliability 

Released Stage 3.0 of the hosting capacity displays 

which added sub-feeder level granularity and 

existing DERs 

→ 
Provides stakeholders with additional detailed 

information to create a more streamlined DER 

interconnection process 

NY-SIR* updates:  

• Standardized CESIR template  

• Standardized preliminary screening 

template  

• Proposed storage metering configurations  

• Technical guidance matrix for integrating 

DER  

• Interim PV+ESS Guidelines  

• Material Modifications Guidelines  

• New preliminary and supplementary 

screens (e.g., network screens, voltage 

flicker) 

• Updates to interconnection rules for 

energy storage systems 

→ 

Provides greater certainty, transparency, and 

uniformity to developers in the interconnection 

process across New York 

   *NY-SIR is the New York Standardized Interconnection Requirements 

 

Information Sharing 

Sharing useful information with customers and developers is central to achieving the REV 

objectives and is a fundamental aspect of the DSP.  Expanded information sharing, including more 

granular customer data and system data, will facilitate DER market development and deployment 

by signaling where DER can provide the greatest value to customers and the grid, aiding in the 

development of new DER offerings, and building business cases to support the investment 

decisions of third parties and customers. 

 

An area of emphasis has been on developing business use cases for customer data and system data 

to identify and prioritize stakeholder data needs.  The Joint Utilities, as part of the Customer Data 

and System Data working groups, hosted discussions about business use cases with stakeholders 

to clarify what data is being used, how it is being used, and what additional datasets would provide 

more value to third parties and customers.  Objectives of the one-on-one interviews between the 

Joint Utilities and third-party developers included: 

 

• Inform stakeholders from the DER development community of each of the Joint Utilities 

and utility data portals and identify the data available;  

• Work with stakeholders to better understand how currently available utility system data is 

being used and what additional data or refinements to data or data access might be valuable;  
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• Gain a better understanding of which types of data – either currently available or additional 

– are most important to developers for specific projects; and  

• Formulate the discussion around developer use-case examples.  

 

As enhanced data sets become available the Company posts the information to the National Grid 

System Data Portal for access by stakeholders.  

 

Since 2018 the Company has conducted multiple stakeholder sessions per Figure 1-4a below.  

 

Figure 1-4a: National Grid Stakeholder Engagement 

 
 

Going forward the Company, alongside the Joint Utilities, plans to continue its stakeholder 

collaboration activities per Figure 1-4b below. 

 

Figure 1-4b: 2020 Stakeholder Engagement Timeline 
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Through June 2020, several key information sharing initiatives have been implemented, which are 

summarized in Table 1-2 below. 

 

Table 1-2: Information Sharing Actions and Results 

Actions  Results 

Updated individual utility data portals including 

system data, Locational System Relief Value 

(“LSRV”), NWA, and Hosting Capacity stage 3.0 

→ 

Improved data access and granularity to increase 

value of data driven by stakeholder and developer 

feedback 

Established statewide terms and conditions for the 

use of aggregated whole building data shared with 

owners or agents  

→ 

Developed common statewide approach which 

facilitates business opportunities for third parties 

while maintaining customer data security and 

privacy  

Implementation of GBC, or similar; and proposed 

GBC terms and conditions 
→ 

Increased data access through easier and more 

granular mechanisms to share customer data for 

customers or authorized third parties, and 

established terms and conditions for use of such 

data to maintain customer privacy 

Began submitting Utility Energy Registry (“UER”) 

bi-annual data reports to NYSERDA  
→ 

Increased data access by sharing aggregated zip 

code or municipality monthly energy usage data to 

the publicly available UER 

 

Market Services 

In the current stage of DSP evolution, the market services aspect of the platform seeks to enable 

DER greater access to market value through advances in the “3 P’s” of programs, procurement, 

and pricing. 

 

Table 1-3: 3 P's of Market Services 

Three P’s Description 

Programs 
Distribution-level utility tariff-based DER programs, such as DR and EE, to 

increase customer adoption of DER and deliver system benefits. 

Procurement 

Competitively sourced contract-based NWAs provide compensation to 

resources to defer or decrease traditional system investment.   NWAs 

composed of dispatchable technologies or portfolios of technologies can 

deliver benefits for all customers through least cost solutions.  

Pricing 

Open enrollment tariffs encourage DER adoption by offering specified 

compensation available to all eligible resources.  Compensation may be based 

on retail rates as in NEM, or on more accurate values, as in the VDER Value 

Stack.  

 

Progress has been made in each of these areas.  Through June 2020, several key market services 

initiatives have been implemented, which are summarized in Table 1-4 below. 
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Table 1-4: Market Services Actions and Results 

Actions  Results 

Identified and developed NWA opportunities and 

continued stakeholder engagement by hosting 

both Joint Utilities and Company-specific 

webinars 

→ 

Developing projects and portfolios of DER 

solutions that provide value to customers; 

streamlining the NWA solicitation process across 

the Joint Utilities; and increasing stakeholder 

awareness and experience 

Formalized dispatch and communication protocols 

and roles and functions between the DSP, NYISO, 

DER aggregator, and DER owner 

→ 

Enables DER to access more value through 

wholesale markets while preserving system safety 

and reliability 

Enabled dual participation for DER and energy 

storage resources → 

Provides opportunity for DER to access value for 

both distribution-level services and wholesale 

markets 

Expanded implementation of advanced customer 

programs for demand-side management (e.g., EE, 

DR) 

→ 

Allows for greater DER market participation and 

increases DSP flexibility to meet system needs 

Defined suitable, unused, and undedicated utility 

land as directed by the 2018 Storage Energy 

Order;12 developed a mechanism for standardizing 

the valuation of unused utility land to be included 

in BCA Handbooks and NWA opportunities 

→ 

Creates visibility for bidders into the potential use 

of utility land, if available for NWA, delivering 

value to customers through lower-cost solutions  

Initiated procurement of at least 350 MW of 

energy storage utilizing NYSERDA’s bridge 

incentive funding, catalyzing expanded storage 

deployment 

→ 

Supports the state’s ambitious clean energy goals; 

RFP results announced in May 2020 

The Joint Utilities collaborated with NYSERDA 

on EE statewide implementation plans for heat 

pumps and low- to moderate- income (“LMI”) 

customers 

→ 

United vision and plan for increasing EE efforts, 

plans filed in March (heat pumps) and May 2020 

(LMI), and stakeholder conferences held on LMI 

Explained Allocated Cost of Service (“ACOS”) 

methodologies at technical conferences and 

through filed descriptions in Case 15-E-0751 
→ 

Increased clarity for customers and other 

stakeholders on costs allocated on a shared and 

local basis for the purpose of creating Standby 

Rates 

Explained marginal cost of service (“MCOS”) 

studies filed as proposed basis for value to the 

distribution system in Case 19-E-0283  
→ 

Provide a more accurate compensation for DER, 

including EE, Dynamic Load Management 

(“DLM”), and DER on the Value Stack Tariff for 

avoided distribution value 

Developed EV direct current fast charging 

(“DCFC”) infrastructure incentive programs using 

a similar approach across the Joint Utilities  

→ 

Encourages deployment of public DCFC stations 

to facilitate wider adoption of EVs 

 

                                                 
12 Case 18-E-0130, In the Matter of Energy Storage Deployment Program, Order Establishing Energy Storage Goal 

and Deployment Policy (issued December 13, 2018) (“2018 Energy Storage Order”). 
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National Grid enables innovative solutions through a variety of forums, including engagements 

with colleges and universities, participation in research efforts with the Electric Power Research 

Institute (“EPRI”), and numerous demonstration projects. 

 

Learning by doing is a key element of the Company’s innovation plan and National Grid’s REV 

demonstration projects illustrate its commitment to innovation in support of REV.  Since 2016, 

National Grid has been actively engaged in six REV demonstration projects; Clifton Park Demand 

Reduction, Potsdam Community Resilience, Fruit Belt Neighborhood Solar, Schenectady Smart 

City, Distributed Generation Interconnection, and Distributed System Platform.  Detailed reports 

containing the scope, status, and lessons learned for each project are filed with the Commission.13  

These projects offer an opportunity for the Company to test new technologies and innovative 

business models at pilot scale and utilize lessons learned to help develop new offerings, at scale, 

based on the most successful demonstrations.  

 

National Grid continues to consider new pilot projects that align with REV objectives, enhance 

the Company’s capabilities as the DSP, and advance state policy goals.  The Company is 

considering three Clean Innovation Pilot projects that aim to deliver long-term benefits to 

customers and developers and support the state’s energy goals as follows.  

 

Syracuse Net-Zero Carbon (“NZC”) Building-to-Grid (“B2G”) 

This project is a collaboration between the Company, NYSERDA, and the Syracuse Housing 

Authority to develop a new, affordable, all-electric, net-zero energy multifamily building in the 

City of Syracuse.  The project would develop building-to-grid (“B2G”) software, communication, 

and integration to a business management system and DER.  The project has a proposed start date 

in 2021.  The project would demonstrate the viability and benefits of net-zero energy residential 

development, examine the technical and commercial operation of multi-lateral energy flows on the 

distribution system, and mitigate load increases to National Grid’s Temple Substation (an LSRV 

location).  The project would also directly benefit the residents of the buildings, who will see lower 

energy costs while the Syracuse Housing Authority will gain key lessons learned for future 

development.  

 

Active Resource Integration (“ARI”) 

Building on the Buffalo Niagara Medical Campus DSP REV Demonstration Project, this project 

would test the ability to increase the amount of solar PV integrated into the system in constrained 

areas via development of curtailment capabilities and a DG-flexible load marketplace.  The benefit 

would be to enable greater DER penetration with reduced upfront costs.  The proposed project is 

planned to start in 2021. 

                                                 
13 See REV Demonstration Projects, available at  

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/B2D9D834B0D307C685257F3F006FF1D9?OpenDocument  

Innovation and Demonstration Projects 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/B2D9D834B0D307C685257F3F006FF1D9?OpenDocument
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Distributed Communications 

This project aims to investigate a variety of industry communications protocols and compare them 

with the different communication mediums and functions in the Tier 3 telecommunications space.  

Additionally, the project aims to investigate low-cost M&C equipment capabilities and integrate 

the outcomes with the other proposed Clean Innovation Projects and assess the ability for greater 

levels of integration of DER with distribution automation (“DA”) schemes such as Volt/VAR 

Optimization/Conservation Voltage Reduction (“VVO/CVR”) and Fault Location, Isolation, and 

Service Restoration (“FLISR”).  The project scope consists of a research and investigation effort, 

followed by laboratory testing and physical pilot deployments to the ARI and Syracuse B2G 

projects.  The proposed project is planned to start in 2021. 
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 DSIP Update Topical Sections 
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2.1 Integrated Planning 
 

 

The electricity delivery system continues to become more complex with the integration of 

increasing quantities of variable renewable generation.  Moreover, the drive to decarbonize 

through electrification of heating and transportation will increase load on the system.  The result 

is a significant increase in data, variability, and the need for new and improved ways to conduct 

planning to maintain safety, reliability, service quality, and affordability.   

 

Integrated planning is a cyclical process that progresses through a series of steps: system 

monitoring, modeling and forecasting, risk assessment, solution development, prioritization and 

budgeting.  Each step in the process considers all possible variables to the extent practical and 

possible.  

 

National Grid’s Capital Investment Plan (“CIP”), released annually, is a major output of the 

Company’s integrated planning process.  The CIP presents all major capital expenditures the 

Company plans to conduct over the next five-year period. The CIP also identifies NWA 

opportunities for DER to support grid needs.  The Company posts the CIP on its System Data 

Portal.14  

 

 

National Grid continues to promote a “One System – One Model” structure to integrate system 

data, data management, and long-term planning.  A centralized data repository that is an accurate 

digital representation of the entire grid and all its assets is critical to effectively manage the 

complex grid of the future.  The Company has made significant progress regarding integrated 

planning and this section highlights some key areas of progress made to date. 

 

Data Enhancements 

The Company has made a series of investments and process changes so that the Geographic 

Information System (“GIS”), which underpins the system model, is accurate and can incorporate 

new technologies being interconnected.  In 2019, National Grid undertook a survey to identify new 

data requirements and changes to existing data fields that would be required within GIS in the next 

five years.  Several key areas were identified that include: 

• Energy storage assets (both Company- and third party-owned);  

                                                 
14 Available at http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-

_5_Year_TD_Capital_Investment_Plan_2020.pdf 

Context and Background 

Current Progress 

http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_5_Year_TD_Capital_Investment_Plan_2020.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_5_Year_TD_Capital_Investment_Plan_2020.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_5_Year_TD_Capital_Investment_Plan_2020.pdf
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• Smart inverter functions and settings based on Institute of Electrical and Electronics 

Engineers (“IEEE”) 1547 Standard for Interconnecting Distributed Resources with 

Electric Power Systems 2018 (“IEEE 1547:2018”) definitions;  

• EV chargers, especially DCFC chargers; and 

• Customers participating in the Company’s DR and EE programs.  

 

In addition to tabular data, the Company is enhancing GIS models by embedding digital images 

of assets for visual reference.  Projects like this GIS update deliver a more complete picture for 

planners to perform integrated system studies and identify opportunities for DER to support the 

grid.  

 

The Company continues to increase the level of grid observability via grid sensors, remote terminal 

units (“RTUs”), and smart reclosers.  As of this 2020 DISP Update, approximately 90% of National 

Grid’s feeders now have some level of real-time monitoring available where the data is stored in 

an OSIsoft® PI Historian for use in future planning and interconnection studies.  

 

Advanced Forecasting 

A key application of enhanced data is through the forecasting process and associated integration 

within the planning process.  As described in detail in the Advanced Forecasting chapter, the 

Company is now leveraging feeder-level detailed forecasts with base, low, and high DER 

probability levels in planning studies.  The detailed forecasts allow planners to hone into specific 

areas and feeders and plan upgrades to accommodate future renewable projects.   

 

Software Planning Tools & Studies 

National Grid is investing in software tools and developing processes to facilitate an integrated 

planning approach that will support the identification of NWA and energy storage opportunities 

across its T&D system.  For example, the Company is using EPRI’s Storage Valuation Estimation 

Tool (StorageVET®)15 software to analyze potential storage solutions for both T&D systems that 

incorporate grid needs and participation in the NYISO markets to maximize DER value.  The 

Company is also using new Quanta software to study specific T&D pockets with high forecast 

levels of renewable generation planned.  This T&D pocket study adds distribution feeder 

information to the integrated Transmission and Sub-Transmission power flow models originally 

developed for use in National Grid’s Marginal Avoided Distribution Capacity (“MADC”) study. 

 

The Company’s approach to the competitive procurement of energy storage dispatch rights,  as 

mandated by the 2018 Energy Storage Order, is a strong example of integrated planning.  National 

Grid identified locations based on the integrated value to mitigate local grid needs while 

participating in the NYISO wholesale market (i.e., “Dual Participation”).  This integrated planning 

study approach resulted in the production of a very detailed RFP with clearly defined requirements 

that in-turn aided bidders’ development of higher quality proposals. 

  

                                                 
15 StorageVET® is a publicly available, open-source, Python-based energy storage valuation tool. 
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Most recently the Company took an integrated approach to the development of plans for DA and 

specifically VVO/CVR and FLISR.  This approach considered many variables which were 

assessed and used in performing a BCA to help rank and determine optimal locations for 

deployment.  Additional details are provided in Appendix B.  

 

As part of its integrated planning efforts, National Grid is currently revising its Planning Criteria 

with respect to hosting capacity, resiliency, and VAR limits.  In developing this revision, the 

Company is considering modeling DG explicitly in the CYME power flow model, which allows 

for a more accurate representation of DG for interconnection and integrated planning studies.  

Looking ahead, the Company is investigating how best to model smart inverter functions.  This 

work is being done in conjunction with the Joint Utilities’ Smart Inverter roadmap currently under 

development, as described in more detail in the DER Interconnection and Grid Operations Topic 

Sections. 

 

As the number of studies and relevant variables increases, National Grid is developing greater 

levels of automation in its integrated planning processes.  For example, the Company uses software 

scripts to automate and simplify the extraction of the OSIsoft® PI Historian data for system data 

and to auto-scrub the detailed forecasts to check for internal inconsistencies.  Automation can 

improve both internal and external processes.  For example, the Company procured CYME Server 

which supports power flow model version control and multi-user access.  Externally, consistent 

with the DG Interconnection Online Application Portal (“IOAP”) roadmap, CYME Server helps 

provide an auto-analysis of Screens A-F of the NY-SIR process, which speeds up the time to 

complete DG interconnection studies while increasing efficiency for interconnection planning 

engineers. 

 

National Grid’s Hosting Capacity Analysis (“HCA”) is another example of integrated planning 

that requires input from multiple sources and various software tools.  In  producing the hosting 

capacity maps the Company used the EPRI DRIVE Version 2.0 module to perform nodal analysis 

in support of the release of HCA Stage 3.0 in October 2019.  The Hosting Capacity chapter offers 

more depth on the topic.  

 

COVID-19 Impacts  

National Grid has developed a 2020 feeder-level forecast that incorporates changes to customer 

behavior resulting from COVID-19 mitigation measures, such as the closing of non-essential 

businesses and dramatic increase in the work-from-home population.  These forecasts (multiple 

COVID scenarios were produced) are being used as an alternative scenario for planners to 

consider.  As a result, planning may be identifying and solving newly identified needs in two areas: 

1) overloads in highly residential areas due to increases in residential loading; and 2) solar 

reliability concerns in highly commercial and industrial (“C&I”) areas that may see a reduction in 

daytime minimum loading.  
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Over the next five years National Grid plans to continue along its “One System – One Model” 

vision with increased integration and centralization of data and utilization of new software tools, 

analysis, and automation.  

 

Data Enhancements 

A key enabler of integrated planning will be the rich data AMI offers.  Granular AMI data will 

improve load and DER forecasts enhancing both planning and operations.  Leveraging AMI data 

will require new tools and processes.  For example, the Company plans to procure a software 

module to help integrate AMI load data into the CYMDIST software tool to update its load models.  

As described in more detail in the AMI chapter, it is expected the data from AMI will play a key 

role in integrated planning.   

 

Data generated by EV charging infrastructure will increase in volume over the five-year term of 

this 2020 DSIP Update, likely increasing its value and importance to planning and forecast 

development.  The Company currently has access to data from both the Level 2 (“L2”) and DCFC 

stations that it supports under its Electric Vehicle Charging Station (“EVCS”) Program.  In 

addition, under the DCFC Per-Plug Incentive program, the Commission has placed detailed data 

requirements regarding charging behavior on utilities and station operators.  Most recently, DPS 

Staff proposed that EV charging stations supported through utility make-ready programs be 

prepared to share similar data.16  Upon the issue of a Commission order in the EVSE Proceeding, 

the Company expects to use data made available through the make-ready program to improve 

forecasting and power flow modeling as well as for planning studies.  

 

In alignment with National Grid’s “One System - One Model” vision, it is crucial to have an 

authoritative GIS model to serve as the single source of truth for the electronic representation of 

the grid.  GIS underpins the CYME models in use today and ADMS in the near future.    

 

Advanced Forecasting 

As described in the Advanced Forecasting Section of this 2020 DSIP Update, National Grid plans 

to integrate AMI data to expand on the probabilistic forecasts of DER and load with greater 

temporal and geospatial granularity.  Subsequently, the integrated planning process will apply 

these forecasts to grid studies and continue to provide a feedback loop for continued enhancement.  

Increases in winter peak load from the electrification of heat will further impact forecast 

development.  The Company expects to refine the probabilities assigned to each forecast scenario 

to improve its probabilistic forecasts.  

 

 

                                                 
16 See EVSE Proceeding, Department of Public Service Staff Whitepaper Regarding Electric Vehicle Supply 

Equipment and Infrastructure Deployment (filed January 13, 2020) (“EVSE&I Whitepaper”), pp. 1-2.    

Future Implementation and Planning 
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Software Planning Tools and Studies 

As renewable generation and storage capacity increases on both bulk and local systems, it is 

increasingly important to consider both systems simultaneously, which can occur in software and 

in other study processes. For example, significant amount of DG in areas with minimal electricity 

load can potentially create adverse impacts on the transmission system.  As described in the DER 

Interconnection chapter, the DSP providers are developing cross-queue coordination to account 

for generators interconnecting under the NY-SIR and those in NYISO-led processes.  National 

Grid has begun an investigation into building and applying integrated T&D models and will 

determine the practicality and requirements to roll them out across its service territory.  The 

Commission’s May 14, 2020 Transmission Planning Order issued pursuant to the Accelerated 

Renewable Energy Growth and Community Benefit Act17 highlights the need to conduct integrated 

planning to help meet CLCPA goals.18  The Company will be working with the other members of 

the Joint Utilities to file process proposals and rate making topics per the requirements of the 

Transmission Planning Order.19 

 

National Grid’s System Data Portal, which is designed primarily to provide information to external 

stakeholders, has also provided value within the Company.  For example, planners can combine 

hosting capacity maps with detailed forecasts to test the impact of proposed planning criteria 

changes for hosting capacity criteria thresholds.  Going forward, the Company will continue to 

consider the value of future hosting capacity map enhancements to integrated planning to help 

DER developers identify locations to interconnect. 

 

The Company plans to revise the MADC study using an updated integrated T&D model along 

with the latest long-term forecasts.  The results of the revised MADC study will identify and value 

locational constraints in the Company’s service territory which may inform development of future 

LSRV locations, the Term- and Auto-DLM programs (see Energy Storage Integration chapter), 

targeted EE, and locations for the proposed Load Factor EAM (also addressed in the Energy 

Storage Integration chapter).  

 

In concert with the Joint Utilities, National Grid plans to release a draft Smart Inverter roadmap in 

2020 for stakeholder review and comment.  This roadmap will provide a pathway for smart inverter 

implementation across New York in a manner that integrates prioritizes needs and capabilities with 

consideration of risks to help integrate DER into grid.  The roadmap envisions a coordinated roll-

out of each smart inverter function to benefit both the grid and its customers.  Ts planning will 

need to consider smart inverter functions, the software tools used today by planners, including 

CYME DIST and Advanced Systems for Power Engineering, Inc. (“ASPEN”), will also need 

similar updates.  The modeling will be essential to identify impacts on loading, voltage, reliability, 

and protection as part of interconnection studies and area planning studies. The Company is also 

                                                 
17 Case 20-E-0197, Proceeding on Motion of the Commission to Implement Transmission Planning Pursuant to the 

Accelerated Renewable Energy Growth and Community Benefit Act, Order on Transmission Planning Pursuant to 

the Accelerated Renewable Energy Growth and Community Benefit Act (issued May 14, 2020) (“Transmission 

Planning Order”).  
18 Id., pp. 5-9.   
19 Id., pp. 9, 10.  
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progressing to contract for a VVO/CVR-Smart Inverter project with NYSERDA20 to validate and 

test the modeling and simulation of smart inverters that should provide insight into the modeling 

requirements. 

 

National Grid’s approach to NWA identification continues to evolve.  In alignment with the 2018 

Energy Storage Order, the Company plans to take a more integrated approach to identifying new 

opportunities for NWAs whenever they can provide customer value.  For example, through 

integrated T&D modeling and analysis, NWAs that can solve transmission and/or distribution 

needs may be identified, thereby creating new opportunities for DER.  Also, increasing NWA 

value through dual participation in the NYISO market will be considered. 

 

National Grid has conducted integrated planning, research, and development with EPRI, Centre 

for Energy Advancement through Technological Innovation International Inc. (“CEATI”), 

NYSERDA, and DOE National Laboratories and expects to continue and expand on these 

engagements over the course of the next five years.  Key topic areas include:  

• Transmission Planning 

• Bulk System Renewables and DER Integration 

• Integration of DER 

• Distribution Operations and Planning 

• Energy Storage and DG 

• Distribution Systems 

• Power Quality 

• Strategic Options for Integrating Emerging Technologies and Distributed Energy 

• Strategic Asset Management 

 

The plans and processes described above will allow T&D system planners to evaluate DER 

system impacts and opportunities in greater detail and improve integrated system planning. 

See Table 2.1-1 below with a general timeline for the plans described previously. 

 

Table 2.1-1: Integrated Planning Future Projects/Initiatives 

Future Project/Initiative 2018-2020 2020-2025  2025 + 

Probabilistic Forecasts    
AMI/Planning Integration    
Explicit DER Modeling    
ADMS Power Flow    
T&D Integration    
NWA    
R&D    

                                                 
20 See NYSERDA Electric Power and Transmission and Distribution (“EPTD”) Future Grid Challenge Program 

Opportunity Notice (“PON”) 4128, Round 2 of 2, available at 

https://portal.nyserda.ny.gov/servlet/servlet.FileDownload?file=00Pt000000HL3dSEAT  

https://portal.nyserda.ny.gov/servlet/servlet.FileDownload?file=00Pt000000HL3dSEAT
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Risk and Mitigation 
Risks to National Grid’s plans for integrated planning include potential schedule delays in the 

delivery of the associated technology projects.  Effective management of the growing levels of 

data also remains a challenge.  To manage/mitigate these risks the Company has project managers 

tracking progress against our plans and continues to expand its IT support team to help manage 

the integration of increased levels of data.  

 

Integrated planning is a key component of the DSP’s role in meeting the CLCPA goals.  Integrated 

planning offers the DSP the tools to appropriately value DER and design a system that supports 

the requisite resource mix.  

 

National Grid continues to expand tools developed through integrated planning to help developers 

and customers interconnect DER in beneficial locations.  For example, hosting capacity maps can 

help identify areas with lower expected interconnection costs while integrated planning efforts 

result in new NWA and LSRV opportunities to leverage DER to support the grid with increasingly 

clean energy resources.   

 

 

 

 

As indicated in the title of this chapter, integration is a key component of the planning process, 

which continues to increase in importance.  The ability to integrate greater levels of information 

and more accurate data into the planning function allows National Grid to better plan, leverage 

DER, and maintain a safe and reliable grid for the benefit of customers.  Through an integrated 

planning approach, the Company can identify potential projects focused on increasing hosting 

capacity.  

 

Stakeholder Interface 
National Grid’s integrated planning initiatives will continue to be influenced significantly by 

interactions with stakeholders through various Joint Utilities’ working groups such as Information 

Sharing, Integrated Planning, NWAs, Smart Inverter Strategy, the Interconnection Technical 

Working Group (“ITWG”), and the Interconnection Policy Working Group (“IPWG”).   

Integrated and Associated Stakeholder Value 

CLCPA Alignment 
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2.2 Advanced Forecasting 
 

 

Load forecasts are an essential component for many activities.  These include reliability planning 

for the T&D systems, financial planning for pricing and rates, supply procurement, and strategic 

planning to meet DER and other regional and state policy initiatives.  Historically, the forecasting 

process was simpler in that as the economy grew, so did load.  However, today, the proliferation 

of DER and technologies that can manage customer loads have created a need for more advanced 

forecasting techniques.   

 

Both short- and long-term load forecasts will be required to integrate DER into system planning 

and operations, in aggregate as well as at the feeder and substation levels.  At the system level, 

forecasts provide important information to ensure that: i) capacity planning and procurement 

obligations to the NYISO are met; ii) regional planning for FERC and North American Electric 

Reliability Corporation (“NERC”) are met; iii) National Grid procures sufficient energy and load 

products to serve its customers; iv) overall strategic DER programs are designed and targets are 

met; v) system performance metrics are achieved; and vi) load requirements are appropriately 

translated into rates and pricing.  At the distribution level, proper forecasting of load and DER at 

the feeder level is critical to reliability planning, evaluating interconnection requests, and 

performing NWA analysis.   

 

National Grid’s system load and DER forecasts are developed in layers that allow users to consider 

impacts both before the impacts of DER (“gross”) and after the impacts of DER (“net”).  The 

annual peak load forecasts incorporate projected economic and demographic impacts as well as 

anticipated technological advances and policy objectives.  Current forecasts consider projected 

customer load growth, EE measures, solar PV generation, EVs, energy storage, and DR programs 

over a fifteen-year horizon.  The most recent system peak load and DER forecast for National Grid 

can be found on the Company’s System Data Portal.21 

 

Since 2018, National Grid has also generated feeder level forecasts and publishes 8760-hour feeder 

level forecasts for all radial distribution feeders on its System Data Portal.22  Planners utilize the 

feeder level forecasts in various local area planning assessments, NWA evaluations, and the   

Company’s MADC study to quantify the value of DER in targeted locations.  

 

 

 

                                                 
21 Available at http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_Peak_Load_Forecast.pdf 
22 Available at https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html 

Context and Background 

http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_Peak_Load_Forecast.pdf
https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html
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In National Grid’s previous DSIP filings the Company laid out its multi-year plan to develop  more 

granular forecasts considering inputs from a top-down, system-level perspective (e.g., program 

level and policy goals) along with inputs from a bottom-up perspective (e.g., customer 

demographics and location specific impacts).  The Company continues to pursue the multi-year 

plan and has made significant progress to date.  

 

The system-level forecast incorporates macro-economic and policy-based perspectives and is 

valuable for transmission planning as well as assessing the broad impacts of state policies, large 

programs, and market drivers.  System-level forecasts assess the impact on overall system peak 

demand for each DER type.  Utilizing a layered approach, the forecast provides loading projections 

with and without the impacts of the DERs, in aggregate, and individually for each DER type. 

 

Figure 2.2-1 shows the results of the most recent (2019) system-level forecast for net load under 

three different summer weather scenarios. 

 

Figure 2.2-1: National Grid’s System-Level Summer Peak Load Forecast with DER Impacts 

 

 

The dotted line in Figure 2.2-2 below shows the underlying “gross” load (before DER) and the 

corresponding “net” load (after DER), as well as the relative impacts of the individual DER types.   

This graphic clearly demonstrates how DER have, and will continue to, successfully lower peak 

demand at the system level. 

Current Progress 
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Figure 2.2-2: National Grid’s System-Level Summer Peak Forecast (with and without DER) 

 

 

Additional details on National Grid’s long-term forecast can be found on the Company’s System 

Data Portal under the Company Reports tab.  

 

In 2019, National Grid began producing multiple DER scenarios for both the system- and feeder- 

level forecasts in order to provide additional information to planners.  The scenarios were informed 

by historical data, policies, customer load impacts, regulatory, financial, and market drivers.  

Figure 2.2-1 above shows the summer peak forecast for the base case scenario.  Figure 2.2-3 below 

shows the summer peak forecast for cumulative DER scenarios.  The availability of this cumulative 

scenario information enhances the planning process by now providing information on what 

maximum and minimum loads might be considering DER impacts.  
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Figure 2.2-3: System-Level Summer Peak for All DER Scenarios 

 

 

In addition to forecasting the annual system peak hour, National Grid also creates an hourly load 

profile for each future peak-day.  Figure 2.2-4 below depicts this hourly profile for selected years 

on summer peak days for the Company’s service territory.  It shows both the “net” and “gross” 

loads. 
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Figure 2.2-4: National Grid System-Level 24-hour Profile 

 
 

 

Hourly forecasts illustrate not just the changing magnitude of peak loads but are valuable for 

showing how the timing of peaks changes over time.  Examining the timing of loads across the 

day is invaluable for assessing the impacts of different types of DER.    

 

Forecasts with greater granularity, both temporal and spatial, are necessary to actively manage the 

DSP.  Feeder-level forecasting begins with modeling of existing customer loads and DER at the 

customer’s point of connection with the grid.  Complex, feeder-level models that consider 

equipment configurations and connectivity, customer models, and existing and potential DER 

adoption are used to create the feeder-level forecasts.  These models take into consideration the 

entire load shapes of each individual customer and each DER scenario.  Forecasts with greater 

granularity, both temporal and spatial, are necessary to actively manage the DSP.  Feeder-level 

forecasting begins with modeling of existing customer loads and DERs at the customer’s point of 

connection with the grid level and then maps those loads to specific feeders in the distribution 

system model developed in a simulation platform.  These feeder-level models are more complex 

to build as they consider all equipment configurations and connectivity, customer models, and 

existing and potential DERs, but they are necessary to account for the complexity and 

heterogeneity in both the feeder and the customer.  These models can be more accurate because 

they take into consideration the entire load shapes of each individual customer and the DER 

scenarios.  
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To develop the feeder-level forecasts, National Grid uses in-house modeling combined with a 

simulation-based modeling environment called GridLAB-D™ which is an open source, agent-

based modeling, simulation, and analysis engine that enables detailed power flow solutions for 

electric distribution systems.  Recently the Company has been leveraging its advanced 

forecasting tools to investigate the impacts of COVID-19 on both the near-term and longer-term 

loading impacts.   

 

National Grid will continue to enhance and augment its load and DER forecasting methodologies 

by incorporating additional types of DER and the impacts of the electrification of heating   The 

Company has begun transportation modeling to simulate the EV charging behaviors of both 

residential and non-residential customers.  The transportation modeling approach being employed 

has been developed based the simulation tool, POLARIS (Planning and Operations Language for 

Agent-based Regional Integrated Simulation), developed by the DOE.    

 

Additionally, National Grid has recently started working on creating a new forecasting module for 

non-rooftop solar (“S”) and solar plus storage (“S+S”) from a new, bottom-up S and S+S module.  

The objective of this module is to identify all vacant parcels in the Company’s service territory 

which are likely to attract developer interest over the next fifteen years (2020 - 2034) and will 

eventually result in projects interconnecting to National Grid’s distribution feeders.  Figure 2.2-5 

summarizes the bottom-up methodology for S/S+S project modeling in feeder-level forecasts.  

  

Figure 2.2-5: Solar and Solar + Storage Module Benefit-Cost Analysis Framework 

 

 

Future Implementation and Planning 
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Future efforts in forecasting will consider enhanced probabilistic forecasting techniques.  The 

electric demand by load varies with time of the day, type of the day, and season of the year. 

Variabilities in weather and special events can impact the daily and seasonal patterns of 

consumption.  For example, projected economic growth, proliferation of DER such as electric 

vehicles, and tax credits that incentivize DER, such as home ownership of solar panels, can impact 

forecasts.  As a result, there is a need to develop and adopt a reliable probabilistic forecast model 

to predict future energy demands.  Such a model will enable higher planning, operational 

flexibility, and agility.  

 

As discussed earlier, the current forecasting process has added multiple scenarios to provide 

planners with additional information beyond a single base case.  While this is valuable to show 

how different scenarios might impact loads, these multiple scenarios do not provide any 

assessment of the likelihood of these DER scenarios materializing.  Probabilistic forecasts will 

provide National Grid planners a more holistic picture of the factors affecting electric demand.  

Therefore, the Company plans to introduce probabilities, or the likelihood for each DER scenario, 

in the first step.  Probabilistic forecasts will be improved by introducing time-varying probability 

weights to each DER scenario which enable the study of impacts at the feeder and system level 

using a forecast model that considers multiple possible scenarios at the same time.  In the next five 

years, National Grid plans to build a robust ensemble model derived from proven theoretical 

methods to create probabilistic forecasts.  Instead of point-value predictions, the probabilistic 

forecasts will generate a “kW Band” of expected hourly load demand.  This “kW Band” is 

representative of a confidence interval within which the highest possible peak and lowest minimum 

load demand would occur, and the likelihood of that occurrence.  The strategy for introducing an 

ensemble for probabilistic load forecasting is summarized in the following figure.  Figure 2.2-6 

also distinguishes the probabilistic forecast approach from the deterministic approach utilized in 

the Company’s 2018 and 2019 Electric Load Forecast (“ELF”) at the feeder level.  

 

Figure 2.2-6: Probabilistic Load Forecast Plan and Comparison with Existing Deterministic Approach 
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Over the five-year horizon of this 2020 DSIP Update, National Grid plans to introduce 

probabilistic forecast methods which will be benchmarked for performance and efficacy against 

deterministic forecast models. 

 

In summary, National Grid’s forecasting process results in forecasts at the Company, NYISO 

zones, and feeder levels.  Temporally, the forecasts range from hourly forecasts to multi-year 

annual projections.  Factors influencing future growth include: 

 

• Policy and Regulatory Drivers 

• DER Market Drivers 

• DER Technology Drivers 

• Incentives & Financing Drivers 

 

Over the horizon of this 2020 DSIP Update, National Grid will continually enhance both the 

system-level and feeder-level forecasting models.  At the system level the forecast model will 

focus on enhancing the ability to accurately represent regulatory and policy goals, incorporating 

additional DERs as appropriate.  At the feeder level, the more granular models will consider 

technical, financial, and market adoption studies, as available.  This approach can be leveraged 

across the variety of individual DER models.  Each DER component will have its own projection 

for future growth allowing the Company to assess each DER’s impact individually as well as on 

an integrated basis.  This enables the disaggregation of net load so that the contributions of all 

contributing components can be understood. 

 

The goal of National Grid’s Load and DER Forecasting and Analysis initiative is to continue to 

enhance traditional econometric-based, statistical models with the simulation framework for 

forecasting load and DER with power system modeling.  The Company is working with the DOE 

to link best-of-breed simulation tools associated with modelling for EVs, ESS, and solar PV. 

 

The data being used in the development of this initiative include: 

• Remote Sensing 

• Residential and Commercial Demographics 

• Vehicle Registrations 

• Weather 

• Economics 

• Spatial information 

• Current DER installations 

• Customer information 

• Meter information 

• Assets 

 

High-performance cloud computing, such as Amazon Web Services, has been leveraged in 

feeder-level forecasts as appropriate to improve the overall computational process.   
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The timetable presented below represents National Grid’s plans for the continued enhancement of 

its load & DER forecasting models. 

  

Table 2.2-1: Timeline of National Grid’s Plans for Development of Forecasting Models 

  

 2020 2021 2022 2023 

DER Forecast 

(bottom-up 

and top-down) 
Exploring 

new DERs 

Exploring 

new DERs 

such as 

electrified 

heating 

Enhancement 

of prior year 

models 

Enhancement 

of prior year 

models 

Probabilistic 

Models and 

Forecast ( 

feeder and 

system level) 

Introduce 

probabilistic 

integration of 

scenarios   

Introduce 

probabilistic 

integration of 

scenarios   

Enhancement 

of prior year 

models  

Enhancement 

of prior year 

models 

 

Risk and Mitigation 
While National Grid is fully committed to the load and DER forecasting development path 

described, it is not without its challenges.  These include: 

• Access to data and the quality, volume, computation, and cost of data updates; and 

• Integrating and embedding scenario-based and probabilistic forecasting paradigms into 

existing planning processes 

 

The Company is mitigating these challenges by: 

• Making improvements in grid data in alignment with National Grid’s “One System - 

One Model” vision.  

• Leveraging high-performance cloud computing, such as Amazon Web Services, to 

improve the overall computational process and more efficiently handle big data.  

• Lessening the cost of data acquisition by: 

o Utilizing publicly available information wherever possible 

• Forming a feedback loop between those who use the forecasts (National Grid planners) 

and those who develop them (National Grid’s Advanced Data and Analytics group). 

 

 

 

 

The forecasts capture CLCPA goals as a significant variable and are also modeled explicitly in 

each DER forecast.  Considering these scenarios and making information available to utility 

planners can provide the most value to the distribution system and customers.  Forecasting is the 

initial step that defines National Grid’s ability to facilitate the achievement of the CLCPA goals.  

 

CLCPA Alignment 
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Forecasting is an essential step in harmonizing many of the DSP processes discussed throughout 

this 2020 DSIP Update.  For example, forecasts feed directly into the work of integrated planning 

for many use cases, such as the MADC study, summer preparedness, annual planning, area studies, 

operations studies, risk evaluation, sensitivity studies, and new customer studies.  Furthermore, 

HCA synthesizes the outputs of system data and forecasting to project levels of DG which can 

safely interconnect to the distribution system.  Similarly, outputs from forecasting directly feed 

into the work of procuring NWA solutions to identify the type, timing, and size of a system need 

or the studies which underpin the beneficial locations of DER.  By contrast, the impact of EE is an 

input to the basic load forecasting process. 

  

Stakeholder Interface 
National Grid engages with stakeholders and other New York utilities as part of the Joint Utilities’ 

efforts.   In addition, the Company is engaged with other leading-edge forecasting organizations 

through efforts with EPRI, DOE, and regional Independent System Operators (“ISOs”).   

Integrated and Associated Stakeholder Value 
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2.3 Grid Operations 
 

  

The Grid Operations update has two main foci: 1) DSP/ISO integration; and 2) the Company’s 

Grid Modernization Plans.  Both grid modernization and DSP/NYISO coordination support the 

increased integration of DER, EV charging, and other REV and CLCPA goals to produce a cleaner, 

more efficient electricity system.   DSP/NYISO coordination covers a range of topics including 

transmission node mapping, operational coordination and communications, and short-term 

forecasting.  Grid Modernization includes the hardware and software associated with managing 

the grid, notably, AMI, ADMS, Distribution Supervisory Control and Data Acquisition 

(“DSCADA”), and Outage Management System (“OMS”).  Grid modernization software 

generally increases distribution system automation which enables programs like VVO/CVR and 

FLISR.   

 

 
Operational Coordination and Communications 

The Joint Utilities and the NYISO have developed the Draft DSP Communications and 

Coordination Manual23 which defines an initial set of coordination requirements to facilitate DER 

participation in wholesale markets while maintaining the necessary situational awareness of the 

T&D systems.  Several Joint Utilities / DSP / NYISO coordination meetings were held to identify 

further requirement details including the future implementation of operational information portals. 

  

The Joint Utilities, as the DSP providers, also developed a Draft DSP-Aggregator Agreement for 

NYISO Pilot Program24 to close the operating and communication gap between the utility 

interconnection agreements and tariffs and NYISO tariffs.  The document provides information to 

DER aggregators as to how they will need to interact with the DSP provider to coordinate 

operations while maximizing the ability of aggregated DER to deliver value across different 

services.   

 

Dual Participation  

The NYISO allows resources to receive compensation for distribution products and bulk market 

products, known as Dual Participation, in alignment with FERC’s approval of the NYISO tariff. 

                                                 
23 Joint Utilities of New York, Draft DSP Communications and Coordination Manual, available at 

jointutilitiesofny.org      
24 Joint Utilities of New York, Draft DSP-Aggregator Agreement for NYISO Pilot Program, available at: 

jointutilitiesofny.org 

 

Context and Background 

Current Progress 
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The Joint Utilities and the NYISO are developing the operational processes and procedures to 

effectuate the Dual Participation construct.  

 

National Grid is currently investigating the possibility of operating the East Pulaski energy storage 

project25 in the NYISO market to gain experience with Dual Participation.  This investigation will 

help advance the use of energy storage for local grid and bulk grid wholesale market support.  

 

Short-Term Forecasting 

The Joint Utilities and NYISO have worked together to more fully understand the methodologies, 

processes, and use cases for each party’s short-term forecasting of load and autonomous DER 

behavior.  The Joint Utilities plan to continue this effort with the NYISO to inform possible 

opportunities for coordination, including potential avenues for the NYISO to leverage or 

incorporate DSP data and/or forecasts for operational and market purposes. 

 

Monitoring and Control (“M&C”) 

Through its feeder sensor deployment program National Grid has significantly increased the 

number of feeders with some form of interval monitoring from 70% to 89%.  Commencing in May 

2019 the Joint Utilities jump-started a strategic initiative on smart inverters (“SI”) to focus on the 

following key aspects and gain commonality across NY: 

• Compile information on individual utility SI pilot projects; 

• Industry status on SI (i.e., California Rule 21); 

• Gain a common understanding of California Rule 21 and IEEE 1547:2018; 

• Determination of use cases, functions, priorities, ability to implement, and any risks; 

• Identification of key stakeholders and associated values; 

• Development of a roadmap to utilize SI capabilities across NY over the near and long term; 

and 

• Outreach to key stakeholders and presentation of draft roadmap. 

 

The Joint Utilities are currently drafting a roadmap along with a phased SI implementation. 

National Grid continues to collaborate with the Joint Utilities to identify low-cost M&C solutions 

such as the Power Monitors, Inc. (“PMI”) sensor the Company is currently testing.  Several pilots 

are in process in the National Grid service territory to install M&C at smaller DER locations to 

support operations. 

 

                                                 
25 National Grid’s first energy storage project is sited in the Village of Pulaski located in Oswego County.  This 

project consists of a single 2 MW/3 MWh ESS within the existing footprint of the Company’s East Pulaski 

Substation and provides peak shaving to mitigate load at risk exposure.  The project was placed in service in 

November 2018.  See DSIP Proceeding et al., Order on Distributed System Implementation Plan Filings (issued 

March 9, 2017) (“DSIP Filings Order”), p. 29, where the Commission directed each utility to deploy energy storage 

projects that are operating at no fewer than two separate distribution substations or feeders in order to demonstrate 

progress with the “increasingly prominent role that energy storage technologies are generally expected to play in 

addressing multiple distribution system needs.”  
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Energy Management System 

The Company’s Energy Management System (“EMS”) has recently completed a hardware and 

software refresh (i.e., upgrade).  The EMS platform consists of a T&D SCADA system and various 

applications including state estimator, load flow, and contingency analysis.  These applications are 

primarily focused on the transmission system model.  Similar capabilities for the distribution 

system will be provided via the ADMS deployment currently underway. 

 

Advanced Distribution Management System 

An ADMS is control room-based hardware and software that allow for greater visibility, situation 

awareness, and optimization of the electric distribution grid.  National Grid has developed a phased 

approach for rolling out its ADMS which includes implementing distribution management system 

advanced applications and upgrading the existing OMS as a module of the ADMS.  The ADMS 

project will implement a distribution-specific SCADA system, DSCADA, dedicated to the 

management and control of the distribution networks.  The resulting DSCADA system will be 

integrated with the distribution management system applications and OMS on a common 

operations platform.  

 

To date, the Company has accomplished the following work related to ADMS and associated 

systems: 

• Completed an analysis and scoping effort for the development of the ADMS and DSCADA 

effort. 
• Completed high-level requirements with system design in progress. 
• Completed detailed requirements definition for ADMS (OMS, DSCADA, and Distribution 

Management System (“DMS”)) for Phase 1 and Phase 2 which are discussed in more detail 

in the future implementation section of this 2020 DSIP Update.  

 

Completed preliminary system architecture and hardware design.  

 

Distribution Automation (VVO/CVR and FLISR)  

In 2019 National Grid deployed an advanced VVO/CVR system as part of its Clifton Park Demand 

Reduction REV Demonstration Project at two substations that supply eleven feeders.  The 

Company is currently in a measurement and verification (“M&V”) stage to assess initial 

performance results.   

 

The Company is also actively working to expand the VVO/CVR program on the next three 

substations and twelve feeders.  

 

National Grid has also developed and deployed a FLISR system on several of its sub-transmission 

lines starting in 2019.  The Company is monitoring system performance with plans to expand 

deployment it on the Company’s distribution feeders in the future. 
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Distributed Energy Resource Management System 

The Company is looking to expand and implement its learning from DSP REV Demo by 

conducting a Distributed Energy Resource Management System (“DERMS”) investigation project 

to prepare itself for the enterprise-wide implementation of a DERMS platform and associated 

modules.  A DERMS platform will be required to manage the levels of DER predicted in National 

Grid’s forecasts to help manage a safe and reliable grid while maximizing value for all 

stakeholders.  This investigation will consist of a deep dive into many aspects of DERMS (e.g., 

use cases, functions, IT architecture, cybersecurity, BCA, vendor capabilities, etc.).  The 

investigation will conclude with a full and detailed scope and selected vendor(s) ready to 

implement a DERMS platform, associated modules, and the integration to legacy systems.  

 

IT Network 

To support the operation of the grid it is critical that the Company maintains a strong Information 

Technology (“IT”) network.  To date, the Company and its affiliates has implemented a software-

defined wide-area network (“SD-WAN”) in 17 locations across the US.  SD-WAN is a software-

defined approach to managing communication over the wide-area network (“WAN”).  SD-WAN 

provides a low-cost network solution while maintaining security, quality, reliability, and latency 

requirements.  Over the next two years the plan is to deploy SD-WAN throughout the entire 

network of the Company and its affiliates, with installations at over 500 locations across the US 

(Massachusetts, New York, Rhode Island) and UK.   

 

Communications  

The Company plans to deploy a multi-tiered telecommunications system to connect core grid-edge 

components (i.e., smart feeders, smart meters, and smart inverters) with an optimized system from 

the start.    

 

DSP/ NYISO Coordination 

National Grid will pursue expanded opportunities for DER to be compensated across the full set 

of values they provide.  The Draft DSP Communications and Coordination Manual will facilitate 

grid and market operations as a result of any market changes and updates.  The Joint Utilities will 

continue to develop the principles and concepts defined in the Draft DSP-Aggregator Agreement, 

incorporating the details into NYISO and utility distribution tariffs, manuals, procedures, and 

agreements, as necessary.  The Joint Utilities will leverage the results of DSP and NYISO pilot 

and demonstration projects to inform future refinements.  

 

As part of ongoing efforts to enable the DSP and inform the NYISO’s DER roadmap, the Joint 

Utilities will continue to coordinate with the NYISO on a regular basis to address topics including 

(1) short-term forecasting (for market and operational purposes) of load and autonomous DER 

behavior;  (2) development of transmission pricing nodes for use in various market products; and 

(3) development of informational portals for operations and settlement.  These continued 

coordination efforts will directly facilitate the Joint Utilities’ efforts to integrate DER in a safe and 

Future Implementation and Planning 
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reliable manner and enable a more seamless market participation framework for DER across 

wholesale markets and distribution-level services. 

 

Monitoring and Control  

The Joint Utilities believe that the current M&C standards are not optimal to support grid and 

market operations under increased DER penetration.  As of April 23, 2020, approximately 54% of 

all DG projects (i.e., approximately 1,400 projects totaling approximately 24 MW) in the 

Company’s interconnection queue are below 500 kW.  The DSP will not have real-time monitoring 

for these small-scale DERs on the system which masks the true quantities of both generation and 

load.  In addition to DG, greater monitoring and accuracy of load is required and is expected that 

AMI will significantly advance this need. 

 

A challenge to monitoring DG below 500 kW is the cost.  As such, National Grid has been working 

with PMI on a cost-effective solution for smaller DER customers (50 kw to 500 kW) in contrast 

to the traditional point of common coupling (“PCC”) recloser utilized for sites larger than 500 kW.  

As an alternative, the PMI Eclipse is a secondary monitoring device with a built-in cellular radio 

to transmit data back to the National Grid control center to allow for more informed decisions 

while providing the ability to trip the DG breaker if needed to manage the grid.  The Company is 

currently piloting the first location of this device in the Western NY Region and will consider its 

applicability for wider-scale implementation upon a sufficient demonstration term.  

 

The relationship between DER, Aggregators, DSP providers, and the NYISO drive the M&C 

requirements.  The NYISO has defined requirements for resources participating in the wholesale 

markets.  The Joint Utilities have also established requirements for DER interconnected and not 

participating in the wholesale market.  M&C continues to be evaluated as grid and market 

operations evolve. 

 

The Joint Utilities are working on a Smart Inverter Initiative and are planning to release a draft 

version of the Smart Inverter Report and Roadmap in 2020 for stakeholder review and comments.  

This roadmap will likely set a timeline to implement various SI functions that aims to enable the 

highest priorities as early as possible.  The timeline will also consider the utilities and third-party 

industries ability to implement those functions considering hardware, software, and resource 

capabilities, along with consideration of various implementation risks.    

 

Communications 

As described in the 2018 DSIP Update Report, the Companies Telecommunications 

Modernization roadmap will be deployed in steps, organized by stacks of network “tiers.”  Tier 1 

is the core network backbone of redundant private fiber and redundant private licensed microwave.  

Tier 2 is the mid-tier backhaul network of private fiber, private licensed microwave, or private 

licensed point-to-multipoint at 3.5GHz/5GHz.  
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National Grid intends to deploy Tier 1 and Tier 2 network modernization initiatives starting in 

2021.  These include addressing critical and key facilities, replacing analog SCADA equipment to 

avoid obsolescence, and deploying fiber for tele-protection services. 

 

Tier 3 is the field area network of licensed sub 1GHz point-to-multi-point wireless connectivity 

for the Company’s distributed automation for SCADA, and customer substation connectivity. 

 

Advanced Distribution Management System  

The ADMS project will be implemented utilizing a phased approach, putting different modules 

and functionality into service over the period of CY 2021 – CY 2024. 

 

ADMS Phase 1, with a target in service date of the second half of CY 2021, will provide system 

infrastructure and baseline monitoring functionality leveraging a select set of applications on a 

predetermined number of feeders to improve situational awareness and operational decision 

making.   

 

ADMS Phase 2 will expand ADMS functionality for control and automation on a common 

platform for OMS/Advanced Applications and DSCADA.  OMS hardware and software will be 

refreshed, and functionality will be incorporated into a common model with the DMS applications. 

DSCADA will be built, implemented, and integrated with the ADMS platform. The target in- 

service date for this functionality is late CY 2023 through early CY 2024. 

 

ADMS Phase 3 will extend ADMS functionality with full automation, DERMS, and mobile 

interface features with an in-service date that is beyond 2024.  

 

Operational Data Historian 

The OSIsoft® PI Historian is an integral part of the EMS and OMS/DMS systems.  The PI 

Historian maintains a history of analog and status data for points monitored through SCADA and 

is used for operations, planning, and settlement.  The PI Historian system will be enhanced to 

support projects in the roadmap coincident with their deployment (e.g., DMS).  

 

PI applications will be extended to include OSIsoft® PI Vision which will provide added 

situational awareness to the DSP operations and planning groups. 

 

Distribution Automation (VVO/CVR and FLISR)  

National Grid plans to expand its VVO/CVR program to high-value locations based on a BCA 

starting with the highest value locations and continuing to implement the program at locations that 

have a positive net value throughout the five-year term of this 2020 DSIP Update, and beyond.   

Initial deployments of advanced VVO/CVR will utilize a dedicated non-ADMS centralized 

controller that evaluates real-time information from sensors on the primary distribution system.  
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Following deployment of the ADMS, the Company plans to merge the VVO/CVR schemes to the 

ADMS to facilitate greater benefits.  For example, the integration of AMI can extend the benefits 

of the VVO/CVR plan by integrating secondary voltage monitoring within the VVO/CVR control 

algorithms.  This is expected to result in an additional 1% of CVR energy-saving benefits.  As part 

of the Company’s Clifton Park REV Demonstration Project, National Grid will be conducting an 

analysis that examines service-level voltage information provided by AMI meters and utilizing 

that analysis to quantify how much additional voltage headroom is available on the feeders. 

 

Building from the sub-transmission FLISR schemes, the deployment of FLISR technology is 

planned for 13.2 kV distribution feeders beginning in 2021 with the highest value locations and 

will continue at cost-beneficial locations over the five-year term of this 2020 DISP Update and 

beyond.  While initial autonomous operation of the FLISR system will have dedicated centralized 

processing, additional functionality is expected to be available once the ADMS is deployed and 

FLISR transitions to that platform.  

 

DERMS 

National Grid believes DERMS is necessary to safely and reliability integrate DER into the grid 

and thereby maximize the value of DER.  The Company plans to conduct a DERMS investigation 

project to develop system requirements and prepare the Company for a future RFP to evaluate 

available product offerings.  The DERMS investigation will identify core DERMS functionalities, 

integration requirements between various software modules, and drive alignment with the ADMS 

implementation. 

 

In addition, the Company is planning an ARI pilot project, building from the DSP REV 

Demonstration Project, to further test DSP functions to integrate DG utilizing flexible 

interconnection agreements (i.e., curtailment).  The project also intends to promote load 

management to shift load to times of peak renewable generation to increase local hosting capacity.  

 

As mentioned in the Energy Storage chapter of this 2020 DSIP Update, National Grid plans to 

integrate a third-party power marketer to its operations to help optimize the two bulk energy 

storage projects sized at 10 MW minimum for which the Company is required to secure dispatch 

rights per the 2018 Energy Storage Order and the associated participation in the NYISO markets.  

It is expected the experience gained will help support the Company’s DERMS development to 

bring this power marketer capability in-house in the future. 

 

Timeline 

Projects and initiatives that will progress during the term of this 2020 DSIP Update are as follows 

in Figure 2.3-1. 
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Figure 2.3-1: Grid Ops Projects/Initiatives Timeline of National Grid 

 

 

Risk and Mitigation 

The risks associated with grid operations are related to core DSP functions including increasing 

DER interconnections and evolving markets.  Situational awareness, enabled by M&C, is a top 

priority in enabling both the market and operations functionality.  The mitigating action for this 

risk is to continue to define an optimal set of requirements, balancing operational needs with 

developer costs, through the work of the Joint Utilities, NYISO, and DPS stakeholder forums.  

 

There is a risk associated with the timing of major procurements for advanced technology that is 

mismatched to other regulatory processes.  For example, DERMS use cases and the market 

constructs and products will likely need to mature together.  The mitigation for this risk is to ensure 

investments support strong market concepts and to continue to foster demonstration projects that 

provide valuable lessons in advance of enterprise-wide procurement and implementation. 
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Through the foundational investments that National Grid has made to date such as monitoring and 

control capabilities on the distribution system, and future planned deployments and integrations 

such as ADMS and Power Marketer, the Company is making significant progress and is well 

poised to support the integration of energy storage to help achieve 1.5 GW by 2025 and 3 GW by 

2030.  The DERMS Investigation project will help enable the Company’s ability to meet NY 

state’s goal of 6 GW of solar by 2025.   

 

 

 

 
Benefit-cost assessments for ADMS, FLISR, and VVO create significant customer value through 

avoided outages, capacity and energy savings for customers, and avoided/deferred capital system 

upgrades.  Continued collaboration with the NYISO will help to enable DER participation in the 

NYISO markets.  SI functions can help avoid interconnection upgrades and help support the T&D 

grid.  The DERMS Investigation project will ensure that National Grid is in a strong position to 

make prudent investments on behalf of its customers. 

 

Stakeholder Interface 
National Grid has found the stakeholder interaction valuable in providing and soliciting feedback 

and guidance on processes and programs under development.  The Company participates in a 

number of forums that actively seeks stakeholder interaction.  These include the NYISO-Joint 

Utilities Working Group, the NYISO governance committees such as the Market Issues Working 

Group (“MIWG”) and the Market Design and Integration Working Group (“MDIWG”).   

CLCPA Alignment 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
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2.4 Energy Storage Integration 
 

 

 

The following items are having a significant impact in driving the increase of energy storage in 

NY: 

• The release of the 2018 Energy Storage Order 
• Changes to the VDER tariffs and inclusion of energy storage 
• NYSERDA Incentive payments26 for bulk energy storage projects (both standalone and via 

utility competitive procurements) and for retail energy storage  
• Enactment of the CLCPA establishing energy storage goals of 1.5 GW by 2025 and 3 GW 

by 2030  

 

 

National Grid has made significant progress with respect to development of ESS in support of grid 

needs while enabling opportunities for third-party investments.  As described below, the Company 

is on track with the ESS implementations plans presented in its 2018 DSIP Update. 

 

Energy Storage Projects 

In compliance with the Commission’s March 9, 2017 Order on Distributed System Implementation 

Plan Filings,27 two (2) 2 MW/3 MWh energy storage  units have been installed by National Grid, 

one at the Company’s East Pulaski substation and the other at its North Troy substation.  The East 

Pulaski energy storage  unit was successfully operated three times during the 2019 summer period 

to relieve thermal loading on the substation transformer bank.  The North Troy energy storage unit 

is currently energized and online and is expected to support peak load for the summer of 2020.  

The Company is gaining significant experience with these two (2) energy storage projects and is 

applying lessons learned, such as integration with control center operations and near-term 

forecasting capabilities, to future planned storage projects for the benefit of all stakeholders. 

 

VDER Value Stack 

Both ESS paired with renewable generation and stand-alone ESS are eligible to receive 

compensation under the VDER Value Stack tariff providing new revenue streams for third-party 

storage based on the stacked values storage can provide.  For example, in LSRV areas, pairing 

                                                 
26 Available at https://www.nyserda.ny.gov/All-Programs/Programs/Energy-Storage/Developers-Contractors-and-

Vendors            
27 DSIP Proceeding et al., DSIP Filing Order, pp. 28-31.  

Context and Background 

Current Progress 

https://www.nyserda.ny.gov/All-Programs/Programs/Energy-Storage/Developers-Contractors-and-Vendors
https://www.nyserda.ny.gov/All-Programs/Programs/Energy-Storage/Developers-Contractors-and-Vendors
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ESS with solar PV helps third parties receive LSRV compensation through the ability to dispatch 

energy in alignment with the LSRV operational window and associated events called by the utility.  

 

Bulk Power Energy Storage Procurement of Scheduling and Dispatch Rights 

National Grid released an ESS procurement RFP28 to meet the 2018 Energy Storage Order 

mandate to secure dispatch rights to 10 MW of bulk energy storage projects to be in service by 

December 31, 2022.  The RFP specified four potential locations for energy storage and the 

Company has notified the winning bidders of its intent to proceed with ESS projects at two 

locations: (1) Old Forge (20 MW/40 MWh), and (2) North Lakeville (10 MW/20 MWh).  These 

projects are designed to maximize the value of storage for National Grid customers by using the 

ESS to support local distribution needs while also participating in the NYISO wholesale market.  

Dispatch optimization and state-of-charge management will be controlled to balance and 

prioritize the two use cases.  The Company will implement optimized dispatch through a third-

party power marketer service, as depicted in  

 

Figure 2.4-1, so as to leverage industry expertise and increase National Grid’s knowledge in 

developing DSP capabilities related to integrating and maximizing value for stakeholder ESS 

units.  Lessons learned from these ESS projects will increase the Company’s capability to 

maximize the value of future storage projects in ways that support NY state storage goals and 

benefit all stakeholders. 

 

Figure 2.4-1: Power Marketer Flow Chart 

 
 

 

                                                 
28 Case 18-E-0130, supra note 12.  
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NWAs 

The Company continues to pursue NWA opportunities through a competitive procurement process 

which is detailed later in this 2020 DSIP Update.  Twelve competitive procurements have been 

held to solicit proposals for the specific locations.  A total of 55 bids have been received, each with 

ESS as part, or all, of the proposed solution.  

 

Interconnection of Storage 

In its December 13, 2019 Order Modifying Standardized Interconnection Requirements,29 the 

Commission adopted an updated version of Appendix K of the NY-SIR, entitled “Energy Storage 

System (ESS) Application Requirements / System Operating Characteristics / Market 

Participation” to better collect ESS application data.  To complement the updated NY-SIR, the 

Joint Utilities have started the development of an energy storage interconnection roadmap to 

further improve the interconnection process. Below figure 2.42 represents the cumulative amount 

of hybrid energy storage projects requests the company has received.   

 

 

 

Figure 2.4-2: Cumulative amount of hybrid Energy Storage projects -2 

 
 

 

 

                                                 
29 Case 19-E-0566, Joint Petition for Certain Amendments to the New York State Standardized Interconnection 

Requirements (SIR) for New Distributed Generators and Energy Storage Systems 5 MW or Less Connected in 

Parallel with Utility Distribution Systems, Order Modifying Standardized Interconnection Requirements (issued 

December 13, 2019).  
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Software and Studies 

National Grid has energy storage accounted for in its long-term forecast with base, low, and high 

scenarios identified to help in planning the grid of the future. The Company has invested in several 

storage software tools from Quanta Services Inc. to help system planners identify optimal locations 

and use cases for energy storage across the Company’s T&D system that may provide new 

opportunities for third-party energy storage projects to support grid needs.  These tools are being 

used to conduct studies to identify future storage/NWA opportunities that are specified in National 

Grid’s CIP,30 future rate case proceedings, and updates to the System Data Portal.   

 

Industry Collaboration 

National Grid continues to work closely with industry groups regarding energy storage, including 

NYSERDA, NYISO, and New York Battery and Energy Storage Technology Consortium, Inc. 

(“NY-BEST”).  For example, the Company has been working closely with NYSERDA and the 

other Joint Utilities to support the application of the incentive funding for recipients under a 

utility’s bulk energy storage dispatch rights RFP and working with the NYISO to support the 

development of Dual Participation rules and operation for these energy storage projects.  

 

 

 

The Company has significant plans to continue the integration and use of energy storage on the 

distribution system. Figure 2.4-3 provides an overview of National Grid’s five-year plans for 

storage.  

 

 

 

 

 

 

 

 

 

 

 

                                                 
30 Case 17-E-0238, Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of 

Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service,  Five-Year Transmission and 

Distribution Capital Investment Plan (FY21-FY 25) (filed March 31, 2020) (“CIP”).   

Future Implementation and Planning 
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Figure 2.4-3: National Grid’s Future Implementation and Planning for Energy Storage 

 

 

  
 

 

Energy Storage Projects Progression 

Going forward, National Grid will operate its East Pulaski and North Troy ESS units as needed to 

alleviate substation loading constraints due to summer peak loads.  In addition, the Company will 

further evaluate participation of the East Pulaski ESS unit in the NYISO energy storage resource 

(“ESR”) market under Dual Participation rules for the purpose of gaining valuable insights and 

lessons learned in preparation for the two Bulk Power Energy Storage Procurement projects and 

other future storage projects.  

 

Bulk Power Energy Storage Procurement of Scheduling and Dispatch Rights 

National Grid has notified winning bidders of its intent to work with them to finalize contract 

terms, with contract execution anticipated to occur towards Q4 2020. Following contract 

execution, the Company will work with the contracted entities though the interconnection process 

and track construction progress through 2022.  Once the energy storage projects are completed and 

in service, National Grid will manage these bulk energy storage projects in accordance with the 

contract terms and conditions for dispatch rights, and will work closely with the project owners, 

selected power marketer, and the NYISO to maximize and track the value of these projects over 

the seven-year contract term.  Experiences gained will enable National Grid to integrate future 

energy storage projects into the grid while delivering Dual Participation value for stakeholders. 

 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

52 

 

NWAs 

In the near future, National Grid will be releasing several new NWA RFPs that will likely align 

well with energy storage solutions.  The Company will review and evaluate all proposals received 

and proceed with NWA solutions that provide cost-effective benefits for customers. 

 

Load Factor EAM 

The Company has begun the development of a new load factor Earnings Adjustment Mechanism 

(“EAM”) in accordance with the Commission’s directives in the 2018 Energy Storage Order.  The 

proposed EAM is based on locations that have declining historical load factors, such as LSRV 

locations where solar PV is causing the daytime load to drop in comparison to the peak load.  In 

addition, substation transformers with a high loading percentage will be used to determine the ideal 

locations and will form part of the EAM formulae.  Once this load factor EAM is approved by the 

Commission, National Grid will track drive and progress towards meeting the load factor EAM 

Key Performance Indicators (“KPIs”).  

 

Integrated T&D 

The Company plans to continue to leverage its energy storage software tools and integrated 

planning models to continue to identify grid challenges that can be solved by energy storage, thus 

providing new opportunities for ESS projects, or other NWA solutions.  Through this effort 

National Grid will gain insights into the processes and challenges in conducting an integrated T&D 

analysis on a wider scale. 

 

Term-DLM Procurement 

The 2018 Energy Storage Order mandated that the Company expand its DLM procurement to 

include contracts of up to five years, known as Term-DLM, and create a resource category, Auto- 

DLM, with higher performance requirements as described in more detail in the Energy Efficiency 

chapter.  National Grid plans to design its procurement so that these resources can provide short-

term load relief in areas with forecasted load growth prior to needing a more formal long-term 

solution such as an NWA solution and where Term-DLM resources could potentially transition to 

being part of the NWA portfolio solution.   In the near term, the Term-DLM program (including 

Auto-DLM) will fill a similar need to the LSRV component of the Value Stack, providing targeted 

distribution relief at a premium.  

 

National Grid plans to roll out Term-DLM procurement via RFPs and upon evaluation of 

proposals, execute contracts with successful bidders.  Following this procurement stage, the 

Company will commence program operation, actively manage the contracted DLM resources, and 

conduct M&V to ensure that the Term-DLM events called were successful in meeting the local 

load relief need.  This expanded DLM program will provide new opportunities for energy storage 

projects to support the grid and receive compensation in return. 
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DERMS Investigation 

As the number of sited ESS solutions continues to grow so does the need to manage those assets 

to maximize their value to the grid while maintaining safety and reliability.  As such, storage 

management software will be a key future focus area.  National Grid will leverage the power 

marketer experience to bring this capability in-house as part of the DERMS Investigation project.  

 

Risk and Mitigation 
 

Figure 2.4-1 below provides a summary of the major risks and proposed mitigation measures for 

energy storage in regard to NYISO requirements. 

 

Table 2.4-1: Risk and Mitigation for Energy Storage 

Risks Mitigation 

Complexity in prioritizing local grid needs 

while complying with NYISO rules 
Continued close collaboration with the NYISO and 

testing the East Pulaski ESS unit in the market to 

gain key lessons learned 
Navigating new NYISO market products 

(e.g., NYISO ESR and DER markets) 

Integration of energy storage controls and 

communications 

Leverage lessons learned from National Grid’s two 

installed ESS units  

Ability to island an ESS unit Conduct testing at National Grid affiliates’ ESS units 

(i.e., Massachusetts) 

Ability to contribute to the State’s energy 

storage targets. 

Conduct integrated T&D studies to identify new 

opportunities for NWA solution (i.e., energy storage) 

to support the grid.  Meet or surpass the 2018 Energy 

Storage Order 10 MW minimum requirement for   

successful roll-out of the Term-DLM program, and 

continued implementation of NWA solutions, in 

support of the load factor EAM KPIs. 

 
 

 

 
 
The Company’s plans, including the deployment of NWA solutions, the procurement of energy 

storage dispatch rights, and the completion of studies to identify new opportunities for NWA 

energy storage solutions, will help enable the State’s goals of 3 GW of energy storage by 2030. In 

addition, National Grid’s has an EAM proposed in its next rate case filing that will incentivize the 

Company to implement energy storage solutions in locations that improve load factor, for the 

benefit of customers. 

 

 

CLCPA Alignment CLCPA Alignment 
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National Grid has been integrating the East Pulaski ESS unit deeper into (i) planning and grid 

operations processes; and (ii) grid management systems to increase automatic operation.  The 

Company is looking to short-term forecasting tools for day-ahead regional load forecasting to help 

predict the day-ahead peak load on the East Pulaski substation transformer. In addition, National 

Grid has integrated monitoring and control for the ESS unit into its EMS which provides the 

Company’s planners and grid operators with real-time visibility to the system status, output, and 

health, as well as the ability to change settings and remotely control the unit.  

 

Going forward, the Company will continue to incorporate storage into ADMS and the Demand 

Response Management System (“DRMS”), and drive towards an integrated DERMS platform 

solution.  In addition, Dual Participation and power marketer services, along with coordinated 

T&D efforts, will increase the integration of energy storage with the T&D system and maximize 

value for energy storage project owners and National Grid customers.   

 

Stakeholder Interface 

National Grid will continue to collaborate with the Joint Utilities, NYSERDA, and DPS Staff to 

ensure successful implementation of the 2018 Energy Storage Order directives.  Through 

participation in the ITWG and implementation of the Energy Storage interconnection roadmap, 

the Company will continue to work with stakeholders to improve the interconnection process while 

ensuring safety and reliability.  Additionally, the Company remains engaged in storage R&D 

efforts with EPRI, CEATI, NY-BEST, NYSERDA, and the DOE National Laboratories, and will 

continue to participate in REV Connect efforts to bring third-party solutions to the table.  Lastly, 

new opportunities for energy storage will be made publicly available via National Grid’s System 

Data Portal, CIPs, and other channels.  

  

Integrated and Associated Stakeholder Value 
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2.5 Electric Vehicle Integration 
 

 

 

New York’s EV policies are generally derived from the 2015 New York State Energy Plan,31 which 

committed the state to reduce GHG emissions from the energy sector 40% by 2030 with a longer-

term goal of decreasing total carbon emissions 80% by 2050.  The State Energy Plan was 

strengthened by the CLCPA, which establishes a state goal of reducing total GHG emissions vs. 

1990 levels by 40% by 2030 and 85% by 2050.  Transportation accounts for over 45% of New 

York’s CO2 emissions (Figure 2.5-1), and the state solidified its commitment by joining seven 

other states to collectively target 3.3 million ZEVs as part of a ZEV Memorandum of 

Understanding (“MOU”).  New York’s commitment within the ZEV MOU is to have 850,000 

ZEVs on the road by the end of 2025.  With approximately 47,000 EVs on the road statewide at 

the end of 2019, this is an ambitious goal that requires significant charging infrastructure to support 

850,000 EVs. 

 

Figure 2.5-1: NY CO2 Emissions from Fossil Fuel Consumption, 1990-2017 

 

                                                 
31 The New York State Energy Planning Board adopted an amendment to the 2015 State Energy Plan on April 8, 

2020.  

Context and Background 
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National Grid agrees that EV adoption is critical to meeting these targets.  The Company has 

aggressively supported transportation electrification including: installing charging stations at 

customer sites across its service territory, building multiple innovative EV projects as reflected in 

the Company’s Three-Year Rate Plan Order, including a uniquely structured EAM for EV growth 

tied to carbon reductions, and incenting the purchase of new EVs by eligible National Grid 

management employees.  

 

National Grid EV/Electric Vehicle Supply Equipment (“EVSE”) Information 

The Company estimates that 7,629 light-duty EVs are registered in the National Grid service 

territory as of the end of December 2019.32  The following table shows the growth of this statistic 

over recent years, including the 2015-2019 compound annual growth rate (“CAGR”). 

 

Table 2.5-1: Growth of Light-duty Electric Vehicles Over Four Years in National Grid’s Service Territory 

 

2015 2016 2017 2018 2019 CAGR 

2,378 3,231 5,098 6,364 7,629 34% 

 

The following table shows the number of EVSE charging sites and ports in the Company’s service 

territory as listed on the Atlas Public Policy EValuateNY website33 as of March 19, 2020.   

  

Table 2.5-2: Charge Points across National Grid’s Service Territory 

 

 L2 EVSE DCFC EVSE 

Sites 126 27 

Ports 1,282 126 

 

Notwithstanding the possible short-term impacts to EV adoption that may be caused by COVID-

19, National Grid continues to believe the EV market is poised for growth over the next several 

years given the combination of supportive policies, declining vehicle costs, and higher model 

availability.  To support this expected growth and act as a proactive partner in accelerating EV 

adoption to meet New York State’s ZEV and GHG policy goals, the Company has accounted for 

the state’s goals in the Company’s load and DER forecasts that are subsequently applied to grid 

planning to maintain a safe and reliable grid.   

 

The Company presently utilizes scenario-based forecasts which include projections from the 

DOE’s Annual Energy Outlook (“AEO”) based on past hybrid EV market growth and a “policy 

case” scenario based on the assumption that the growth necessary to reach the state’s ZEV MOU 

                                                 
32 See Atlas Public Policy EValuateNY for 2019 light-duty EV registrations.  The pre-2019 data source was National 

Grid’s subscription to IHSM-Polk light-duty vehicle registration data. 
33 Data from https://atlaspolicy.com/rand/evaluateny/, accessed March 19, 2020, and filtered for National Grid 

service territory. 

 

https://atlaspolicy.com/rand/evaluateny/
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target is achieved, which are shown above in Figure 2.5-1.  The base-case scenario projects modest 

EV adoption through 2025 (approximately 15% CAGR 2020-2025), while the “policy case” 

requires approximately 50% CAGR 2020-2025.34  

 

 

Since filing its 2018 DSIP Update, National Grid has taken significant steps forward in EV 

integration, primarily through the implementation of the Electric Transportation Initiative, as well 

as through enhanced EV forecasting and infrastructure planning. 

  

The Company’s focus on electric transportation has resulted in a significant deployment of EV 

charging infrastructure.  The resulting EV Charging Host Program in 2017 (“EVCS”) set a target 

of deploying up to 490 L2 ports in three years based on the approved budget.  The program 

exceeded that goal approximately a year early and, as of Q1 2020, the program had enabled more 

than 900 L2 ports across approximately 130 customer sites.  The EVCS program currently has a 

waiting list equal to more than 200 L2 ports and the Company receives approximately 30 

applications quarterly, as well as ongoing feedback from the vendor community indicating strong 

interest in continuing this program.   

 

The EVCS program leverages National Grid’s existing customer relationships and a trade ally 

network to generate site host leads.  These leads are directed to the EVCS program staff, who 

provide program details and engage trade ally vendors as appropriate.  Vendors typically assist the 

site hosts through the application and installation processes.  While the program has far exceeded 

its goals, National Grid is actively improving and vetting the process.  The EVCS program has 

evolved since it was first launched in 2018 and lessons learned are continually implemented as 

participation increases. 

 

The results of Phase 1 of the EVCS program have provided essential knowledge around customer 

segments interested in EV charging, how to most efficiently engage with trade allies, and insight 

into charging utilization for each segment.  Trade allies such as EV charging installers, and 

equipment manufacturers have proven to be an invaluable resource to enabling EVSE 

infrastructure deployment.  The trade ally relationships have been nurtured through monthly 

update calls throughout the first phase of the program, leading to encouraging results:  

approximately 75% of site hosts to date have been delivered through the trade ally network.  Site 

hosts have appreciated the trade ally willingness to help with all aspects of application and 

construction through the EVCS program’s turnkey solutions approach.  The robust trade ally 

network has also stimulated competition and competitive pricing, leading to lower-cost program 

deployment.  

 

 

                                                 
34 Notwithstanding the lingering economic hardships from COVID-19 that may dampen this growth. 

Current Progress 
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Utilization of Phase 1 EVCS Charging Stations:  

Initial charging utilization analysis suggests that retail, university, and office locations see the most 

regular charging activity.  These stations are likely located in high-traffic areas accessible to public 

charging.  Table 2.5-3 provides an overview of charging utilization data within National Grid’s 

EVCS program.  The data is analyzed for 31 L2 sites, representing 268 ports, and the data spans 

from late 2018 through January 2020. 

  

Table 2.5-3: National Grid EVCS Charging Station Utilization Overview 

 

Data Level 2 

Number of sites 31 

Number of ports 268 

Number of charging sessions 8,725 

Total charged energy (kWh) 122,202 

GHG savings (kg) 59,065 

Average kWh charged per site 3,942 

Average kWh charged per port 456 

Averaged kWh charged per session 14 

 

The EVCS program has had success in supporting charging stations across several segments.  Table 

2.5-4 provides an overview of the utilization data for each segment spanning late 2018 through 

January 2020.  The total and average charge sessions and charging energy suggest some trends in 

station utilization.  Several segments have high regular usage, particularly retail and university 

sites.  This suggests that these stations may be well-situated in high-traffic areas.  

 

The multi-family dwellings segment has seen the lowest number of sessions per port but has seen 

a relatively high volume of kWh dispensed per session, with an average of 19 kWh per charging 

session.  This seems to indicate that the multi-family segment is a critical location within the EV 

charging infrastructure and is likely a primary charging location for a significant number of EV 

drivers who may not have regular access to office, retail, or other charging locations.  This segment 

will continue to play a significant role as EVSE expands throughout the state of New York.  
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Table 2.5-4: National Grid Charging Station Utilization Breakdown by Segment 

Segment 
Port 

Count 

Percent of 
Total 
Ports 

Total 
Charge 

Sessions 
Total Charged kWh 

Sessions 
per Port 

kWh 
per Port 

kWh 
per 

Sessio
n 

Municipal 12 4% 109 2,528 9 211 23 

Office 34 13% 2,179 48,116 64 1,415 22 

Multi-family 110 41% 414 7,772 4 71 19 

Industrial 30 11% 630 11,284 21 376 18 

Retail 18 7% 763 8,448 42 469 11 

Recreation 20 7% 1,347 13,833 67 692 10 

University 44 16% 3,283 30,221 75 687 9 

Total 268 100% 8,725 122,202 33 456 14 

 

Education and Outreach:  

As a complement to the EV charging investment in its Three-Year Rate Plan Order, National Grid 

undertook an education and outreach effort, beginning in April 2018.  The outreach efforts have 

been quite successful throughout the National Grid service territory.  Current efforts will reach 

approximately 140,000 people via e-mails and other message channels, projected to be 

approximately 200,000 by program end.  The education and outreach program include initiatives 

such as EV events (e.g., ride-and-drive), e-mail outreach, internet and traditional advertising, 

websites, dealer partnerships, and marketing program management, along with other various 

components.  Auto dealership recruitment provided EV resources and inventories for participants 

and e-mail education, and the National Grid Drive Green website35 helped increase consumer 

confidence in EVs and created demand for EVs within dealerships.  

 

As previously mentioned, EV growth forecasts have been incorporated into system planning 

activities and support accelerated growth in alignment with the state’s policy goals.  EV growth 

forecasts also help to identify pocketed areas of interest where EV growth is particularly 

concentrated and allow National Grid to better understand the need for additional EVSE 

infrastructure. 

 

 

The Company plans to address three key areas needed to help meet the state’s CLCPA and ZEV 

goals.  These plans include: 

• A Commercial/Multi-user “make-ready” program to significantly increase the number of 

charging ports at multi-user sites such as workplaces, retail locations, and public parking 

areas in the Company’s service territory.  

                                                 
35 Available at https://drivegreen.nationalgridus.com/learn/ 

Future Implementation and Planning 

https://drivegreen.nationalgridus.com/learn/
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• A Residential Program to provide simple, low-cost monthly pricing for EV charging and 

to increase the availability and ease of networked L2 charger installations at residences.  

This proposed program would allow the Company to prepare for significant EV adoption 

and, by influencing customers to charge their EVs off-peak, minimize infrastructure 

upgrades that may become necessary. 

• A Fleet Program to assist fleet operators in electrifying their light-duty and medium-heavy 

duty vehicles through advisory services, fleet “make ready” infrastructure support, and a 

dedicated single point of contact at the Company to establish a smooth customer 

experience.   

 

The goals and objectives of these programs are as follows.  

 

Commercial / Multi-User “Make-ready” 

Meeting the State’s GHG emission reduction and transportation electrification goals require swift 

and immediate action.  Deploying adequate charging infrastructure is a critical enabler of EV 

adoption.  National Grid is proposing to build on the success of the Phase I EVCS Program and 

meet additional customer demand by continuing to support charging availability through a “make-

ready” incentive program in partnership with site hosts, charging station vendors, and third-party 

operators.  The proposed program seeks to enable the deployment of up to approximately 23,500 

L2 ports at 3,000 sites as area well as up to approximately 600 DCFC ports at 100 sites during the 

proposed program period.  The ports would be broadly categorized into public-access locations 

(e.g., grocery stores and retail locations) and non-public restricted-access locations (e.g., 

workplaces with employee-only parking).  Please refer to Table 2.5-5 for approximate targets for 

each category details.  

 

Table 2.5-5: National Grid’s Proposed Make-Ready Infrastructure Targets 

Make-Ready Infrastructure Targets 
 

L2 Ports L2 Sites DCFC Ports DCFC Sites 

Public 
~8,000 ~1,000 ~600 ~100 

Non-

Public 
~15,500 ~2,000 0 0 

Total 
~23,500 ~3,000 ~600 ~100  

 

In addition to the make-ready infrastructure support, National Grid is proposing to support the 

deployment of charging station hardware by offering rebates equal to 50% of the average cost of 

the EVSE for both L2 and DCFC ports for qualifying customers. 

 

Key aspects of the proposal include the following: 

• The Company intends to identify and develop prospective charging sites, working with 

trade allies, equipment providers, and charging installers to recruit site hosts to the 

program. 
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• The Company intends for site hosts to select desired EVSE from a National Grid-developed 

qualifying equipment list. 

• The Company intends for the site host to sign a site host agreement detailing the terms of 

participation. 

• The Company intends to construct new distribution service (if needed) and required 

electrical infrastructure (e.g., new electrical panel, conduit, and wiring) at the premises for 

each charging site for qualifying projects. 

• The Company intends to create a dedicated single point of contact for DCFC station 

applications to aid in the deployment and ensure a streamlined customer experience.   

 

Please refer to Figure 2.5-2 below for a representation of the EV charging infrastructure 

components, estimated costs, and National Grid’s proposed program. 

 

Figure 2.5-2: National Grid’s Proposed EV Charging Infrastructure Program: Overview 

 

 

The Commercial/Multi-user program addresses the charging infrastructure gap needed to support 

the State’s ZEV goals by directly enabling deployment of EV charging ports.  The primary benefit 

of the proposed program is that it helps reduce economic barriers to installing charging 

infrastructure by reducing the upfront cost of installing L2 and DCFC make-ready charging 

infrastructure.  Another benefit is that this proposal seeks to reduce the operational barriers for site 

hosts that do not have the initial desire or prior expertise in installing charging infrastructure.  The 

Company will leverage its experience in deploying infrastructure at scale for the make-ready 

installations. 
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Residential Charging Program 

Approximately 80% of EV charging by residential customers currently happens at home.36  At-

home charging is expected to be an option for a large majority of homes in the Company’s service 

territory because approximately two-thirds of National Grid’s residential customers reside in single 

family homes or 2-4 unit apartments/condos,37 meaning that the driver is likely to control a parking 

space and have access to power.  Customers indicated that the ability to charge at home ranks as 

one of the highest priorities when considering purchasing an EV, as borne out by various National 

Grid customer surveys.  In light of this finding, National Grid seeks to reduce the barriers to at-

home EV charging while simultaneously encouraging charging behavior that minimizes electric 

system impacts.  

 

The Company is proposing to accomplish this through the following four offerings: 

• A smart-charging plan to simplify and reduce electricity costs through fixed monthly 

pricing and load management for up to 20,000 customers. 

• Rebates for networked L2 chargers for customers participating in the smart-charging 

program to reduce the initial cost of home charger installation. 

• A turnkey installation service for installing networked EV chargers in homes with the 

option for third-party financing and the convenience of on-bill payments.  

• A website to increase EV charging awareness through multi-channel campaigns and an 

expanded online marketplace for buying eligible home chargers and services. 

 

The Residential programs will be sized based on the EV adoption required to meet the State’s ZEV 

MOU goals.  National Grid anticipates that not all EV owners will participate in the various 

offerings being proposed.  The Company used American Community Survey data from the Census 

on the National Grid housing stock38 (i.e., percent detached single family homes, 2-4 unit 

apartments/condos, and 5 + unit apartments/condos) and an ICCT report39 on at-home charging to 

determine the number of EV drivers likely to install L2 chargers at their residences. 

 

Smart charging is a mechanism that allows a utility (or a third party) to remotely control and 

optimize the timing of individual or aggregated charging locations.  The benefits of the 

subscription plan offering are driven by the shift of EV charging to off-peak and include lower EV 

charging costs for customers, environmental benefits of reduced carbon emissions, reduced energy 

and generation capacity costs, and reduced infrastructure upgrade costs.  These benefits are relative 

to what would be expected with an equivalent increase in EV load absent the proposed program.  

 

EV charging plans that reduce the refueling costs of EVs may also influence customer decisions 

to purchase EVs, thereby increasing adoption.  Customers have indicated that a residential off-

                                                 
36 Available at https://www.energy.gov/eere/electricvehicles/charging-home  
37 Company Analysis of American Community Survey data for the Niagara Mohawk service territory 

https://www.census.gov/programs-surveys/acs/ 
38 Analysis of American Community Survey data for the National Grid service territory available at 

https://www.census.gov/programs-surveys/acs/ 
39 Available at https://theicct.org/sites/default/files/publications/ICCT_EV_Charging_Cost_20190813.pdf 

https://www.energy.gov/eere/electricvehicles/charging-home
https://theicct.org/sites/default/files/publications/ICCT_EV_Charging_Cost_20190813.pdf
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peak EV charging rate offering is a key criterion when considering an EV, as borne out by various 

National Grid customer surveys.  The Company anticipates that customers participating in the 

proposed program may see a reduction in the cost of at-home EV charging of up to 35% as 

compared to existing residential standard rates, or approximately $167/year, though actual benefits 

to participating customers will vary and depend upon each customer’s driving and charging 

behaviors and utilization of the program.  

 

The Company research indicates that affordability and consistency are important to customers 

when paying for transportation expenses.  In a survey, Company’s customers reported hesitancy 

to purchase an EV because they are unclear about the true cost of EV ownership, including the 

cost of electricity to charge a vehicle.40  A fixed monthly price for EV charging is anticipated to 

provide greater certainty around transportation costs relative to current residential rate offerings.  

Additionally, the monthly charging costs are estimated to be less than the monthly refueling costs 

for a typical internal combustion engine vehicle which currently averages approximately $114 in 

Upstate New York.41  This provides a compelling and easy-to-communicate message regarding 

the program benefits to potential EV owners, supporting increased EV adoption and saving 

customers’ money in their overall transportation and energy consumption.  

 

Non-participating customers will benefit from the shifting of load to off-peak hours that will be 

encouraged by the program, resulting in lower overall energy procurement costs and a reduced 

need to upgrade the distribution system, as well as additional environmental benefits.  A benefit- 

cost analysis of EV deployment in New York State prepared for NYSERDA concluded that off-

peak charging programs could contribute societal benefits with a net present value (“NPV”) of 

$1,351 per vehicle between 2017 and 2030.42  

 

While EVs currently have a low market penetration rate, National Grid needs to prepare now for 

higher penetration rates in the future.  As stated in the EVSE&I Whitepaper, “increasing EV 

penetration to meet 2025 ZEV targets could increase average weekday demand for electricity in 

New York by nearly 6,900 MWh, a nearly 2% increase compared to 2016 levels.”43  As the load 

impact of EVs increases, this smart charging plan shifts EV load to off-peak periods and enables 

the Company to increase utilization of existing grid assets while minimizing future investment in 

grid infrastructure.  By implementing this program, the Company is helping “ensure that any 

upgrades or necessary changes are made to maintain the reliability and resilience of the grid while 

the modern distribution grid accommodates new load and uses.”44  

                                                 
40 Actual benefits to participating customers will vary and depend upon each customer’s driving and charging 

behaviors and utilization of the program.  
41 Monthly average fuel costs for light-duty vehicles in Upstate New York are $114.  This is based on 2018 average 

annual vehicle miles traveled of 11,556 miles and fuel economy of 22.5 miles-per-gallon, available at 

https://www.fhwa.dot.gov/policyinformation/statistics/2018/vm1.cfm, and retail price of gasoline in Upstate New 

York, as of January 2020, of $2.67/gallon, available at https://www.nyserda.ny.gov/Researchers-and-

Policymakers/Energy-Prices/Motor-Gasoline/Monthly-Average-Motor-Gasoline-Prices 
42 New York State Energy Research and Development Authority, Benefit-Cost Analysis of Electric Vehicle 

Deployment in New York State, Final Report, Report No. 19-07 (February 2019), p. 68. 
43 EVSE Proceeding, EVSE&I Whitepaper, p. 12.  
44 Id.  

https://www.fhwa.dot.gov/policyinformation/statistics/2018/vm1.cfm
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Energy-Prices/Motor-Gasoline/Monthly-Average-Motor-Gasoline-Prices
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Energy-Prices/Motor-Gasoline/Monthly-Average-Motor-Gasoline-Prices
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Fleet Vehicle Program 

National Grid is proposing a Fleet EV program to enable the market for, and accelerate, light-duty 

vehicle (“LDV”) and medium-heavy duty vehicle (“MHDV”) fleet electrification in a cost-

effective, efficient, and sustainable manner.  It is anticipated that the program will target school, 

municipal, transit, and small business customers, as well as other commercial, non-residential 

customers.  

 

The proposed program includes four components:  

• Fleet Assessment Services to assist customers in navigating the complex process of 

planning for large-scale fleet electrification.  

• Fleet-Ready Charging Infrastructure Support to help customers overcome the 

infrastructure cost barrier to deploying a few initial EVs. 

• LMI and Environmental Justice (“EJ”) Communities Electric School Bus Rebates to assist 

underserved school districts in electrifying school buses; and 

• Dedicated Single Point of Contact (“SPOC”) for fleet customers to create a smooth, 

streamlined customer experience. 

 

A summary of the customer challenges and proposed solutions is shown in Figure 2.5-3. 

 
Figure 2.5-3: National Grid’s Proposed Fleet EV Program Overview 

 
 

Electrifying fleets can reduce GHG emissions at least four times more efficiently than passenger 

vehicles on a per unit basis.  However, fleet owners face many challenges when considering 

electrification, such as: (i) the level of engagement with the utility is higher than most fleet 

managers have typically experienced; (ii) the planning process is complicated; (iii) the upfront 

infrastructure costs can be prohibitive; and (iv) the additional costs for the EVSE hardware, soft 

costs, and vehicles themselves can be higher than for conventional diesel alternatives.  

 

The Company proposes to target the challenges for which the utility is uniquely positioned to 

address and to collaborate with industry partners to animate the market for fleet electrification in 

New York by offering the programs and services described below: 
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• Fleet Assessment Services:  To assist customers in navigating the complex process of 

planning for large-scale fleet electrification, National Grid proposes to provide Fleet 

Assessment Services.  The Company anticipates that these could include an electricity bill 

impact analysis, a site feasibility analysis (such as cost estimates for infrastructure upgrades 

on both the utility and customer sides of the meter or recommendations regarding alternate 

sites for charging depots), and a roadmap to electrification.  The Company anticipates 

making the service available to approximately 100 customers at no cost to participants.  

The program would seek to support both light- duty and medium-heavy duty fleets.  The 

program is estimated to lead to the conversion of approximately 1,200 vehicles from fossil 

fuels to electric alternatives. 

 

• Fleet-Ready Charging Infrastructure Support:  For customers interested in deploying 

a few initial EVs to gain experience with the technology, the Company seeks to deploy a 

limited amount of “make-ready” support to alleviate the charging infrastructure cost 

barrier.  The program is anticipated to support both light-duty and medium-heavy duty 

fleets at approximately 50 customer sites.  The program would provide charging 

infrastructure to enable a target of 10 vehicles per customer site with a customer cost share; 

however, National Grid would request the flexibility to allocate program funding based on 

actual participation, market conditions, and customer needs in order to enable as many 

vehicles as cost-effectively as possible.  The program is intended to spur EV fleet adoption 

while limiting infrastructure upgrade costs.  

  

• LMI and EJ Communities Electric School Bus Support:  National Grid seeks to support 

underserved school districts’ efforts to decarbonize and lower transportation-related 

particulate and noise emissions in neighborhoods by electrifying school buses.  The 

program would provide rebates to address the significant up-front cost differential between 

diesel and electric school buses, as well as to provide rebates for the cost of one charger 

per bus.  The Company anticipates providing this support for 25 school buses exclusively 

in LMI and EJ communities.  

 

• Dedicated SPOC for Fleet Customers:  The Company recognizes that fleet managers, 

and others making decisions regarding fleet electrification, may have limited previous 

experience interacting with the utility.  To address this challenge and create a smooth, 

streamlined customer experience, National Grid seeks to establish a dedicated SPOC 

within the Company that fleet customers can go to for assistance navigating internal experts 

such as those in engineering, pricing, and new service groups.  It is anticipated that the 

SPOC would walk the customer through the process, answer technical fleet EV-related 

questions, and ensure they are aware of the relevant EV offerings that fit their unique needs 

(such as the other program components listed above), while working closely with any 

existing customer account representative. The SPOC could also help the fleet customer 

consider ancillary opportunities such as adding managed charging software, deploying on-

site storage for demand charge management, or utilize renewable generation programs to 

optimize the societal benefits of the electric fleet. 
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The program is expected to enable the electrification of more than 1,700 fleet vehicles across light-

duty, medium-duty and heavy-duty segments.  Additionally, the program would support 

approximately: (i) 100 customers in developing a roadmap to fleet electrification; (ii) 50 customers 

with initial fleet make-ready infrastructure cost share; (iii) 12-25 LMI/EJ Community customers 

with electric school bus purchase incentives, and (iv) potentially hundreds more customers via the 

dedicated SPOC.  Table 2.5-6 provides a summary of National Grid’s proposed Fleet EV program. 

  

Table 2.5-6: Summary of National Grid’s Proposed Fleet EV Program 

 Vehicles 

Enabled 

Participating 

Customers  

Reduction in GHG 

Emissions 

Fleet Assessment  

Services 
1,150 100 320,000 

Fleet Ready  

Sites 
530 50 143,000 

LMI/EJ 

Community  

E-School Bus 

Incentives 

25 12 to 25 7,000 

Dedicated SPOC  Varies Varies Varies 

Total More than 1,700  More than 162 More than 470,000 

 

 

Risk and Mitigation 
Meeting the ZEV goals for electrifying transportation within New York comes with several risks. 

Primarily, these goals are dependent on market adoption rates for new ZEV purchases within the 

state.  As highlighted in the forecasting section, EV growth is projected across three scenarios: a 

base case, low case, and high case.  These three scenarios allow for feeder-level impact 

assessments associated with ZEV growth.  

 

In addition, the ZEV daily charging profile presents risks to feeder-level ZEV impacts.  As outlined 

above in the proposed residential EV charging program, a majority of ZEV charging will take 

place at home.  If managed charging solutions do not get adopted at the rate expected, the impact 

of a local charging surge may be greater than expected.  The risks from unmanaged charging are 

forecasted using the simulated-based modeling solution outlined above.  

 

Finally, the types of charging infrastructure deployed may change the magnitude of the impact of 

EV charging on the distribution system.  DCFC adoption levels may increase more than expected, 

from either new local decision making or new business models, impacting feeder-level capacity 
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planning.  This risk is mitigated by continuing simulation-based modeling as well as continued 

stakeholder and customer engagement to determine any changes to forecasted ZEV charging 

demand.  

 

 

 

National Grid’s proposed programs support New York’s ambitious climate goals adopted in the 

CLCPA, by focusing on the transportation sector as the largest source of CO2 emissions in New 

York (approximately 47% in 2017).45  The Company’s proposal creates a holistic approach to 

enable widespread EV adoption while meeting the State’s transportation emission reduction goals.  

 

Ensuring equitable access to the benefits of clean transportation and meeting the State’s CLCPA 

goals will require decarbonizing all aspects of the transportation sector, including light-duty 

vehicle (“LDV”) and medium-heavy duty vehicle (“MHDV”) fleets.  As stated above, 

transportation accounts for approximately 47% of CO2 emissions in New York, more than any 

other sector (see Figure 2.5.1 in Introduction chapter).   Some analyses indicate that medium-heavy 

duty trucks alone account for approximately a quarter of all transportation emissions.  Further, 

MHDV fleet electrification offers the largest emission-reduction opportunity on a per vehicle 

basis.  For example, converting a typical transit bus from diesel to electric provides an annual, 

well-to-wheel GHG emissions reduction of approximately 80 short tons, compared to 

approximately four (4) annual short tons of GHG emissions reduction that can be achieved from 

converting a typical light duty passenger vehicle.   

 

The Company’s proposed Fleet EV program is anticipated to create a cumulative GHG emissions 

reduction of approximately 470,000 short tons.  This is equivalent to the CO2 emissions from 

consuming 52 million gallons of gasoline.  Additionally, the program is expected to enable 

customers to convert their fleets from fossil fuel to electric alternatives more quickly than they 

otherwise would absent this program, and to ensure that National Grid is prepared to support that 

conversion through cost-effective grid upgrades.  

 

Some estimates indicate that electric fleet depots, especially transit bus garages, will require 

upgrades to accommodate multiple MWs of additional demand at a single location.  By playing an 

active role in the initial electrification of fleets, as well as the development of studies to reach 

large-scale conversion, National Grid can help enable charging solutions which minimize impacts 

to the grid, while also gaining visibility into long-term load growth at specific locations that may 

require grid infrastructure upgrades in the future. Utility participation in planning for and 

implementing the transition to electric fleets can help ensure system reliability and cost-saving 

opportunities, in order to maximize customer benefits as the transition to electric transportation is 

achieved.  

 

                                                 
45 U.S. Energy Information Administration (“EIA”), available at https://www.eia.gov/environment/emissions/state/  

CLCPA Alignment CLCPA Alignment 
 

https://www.eia.gov/environment/emissions/state/
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Finally, there are numerous fleet customers with presence across the US who have recently 

purchased bulk orders of EVs and are now deciding where to deploy these vehicles.   This offers 

a critical opportunity for New York State to attract industry by creating a welcoming environment 

for fleet electrification.  National Grid expects that the proposed SPOC for fleet customers will 

help attract these customers by offering a seamless, streamlined experience for converting the 

fleets at their facilities in the Company's service territory, thereby further attracting forward-

thinking national fleet customers and helping to put the state on a path to meet the CLCPA goals. 

 

  
 
 

National Grid’s planned initiatives in this roadmap are designed to enable the market for EVSE 

and EVs within the Company’s service territory.  This in turn allows market players such as 

developers and site hosts to activate and accelerate the deployment of EVSE and EVs in operation 

in the state.  The Company’s initiatives may also create opportunities for DR companies and other 

DER solution providers by creating an environment in which EVs become DERs. 

 

Throughout Phase 1 of the EVCS, National Grid has successfully leveraged its existing customer 

relationships and a trade ally network to generate site host leads.  These leads are directed to the 

program staff, who provide program details and engage trade ally vendors as appropriate.  Vendors 

typically assist the site hosts through the application and installation processes.  While the program 

has far exceeded its goals, National Grid is actively improving and vetting the process.  The 

program has evolved since it first started, and lessons learned are continually implemented as 

participation increases. 

 

The Company’s Phase 1 of the EVCS program has incorporated the learnings from early pilots 

and the trade ally network has become an effective approach to enable charging station 

development.  Participants have expressed satisfaction with vendors they have worked with and 

value their industry experience, program knowledge, and advice.  The trade allies receive program 

training materials from National Grid, are included in regular marketing and recruitment activities, 

and have experience in the EV charging station development industry.   

 

Stakeholder Interface 

National Grid’s proposed programs outlined above, the Commercial/Multi-User make-ready 

program, Residential charging program, and Fleet program, will advance the Company’s ability to 

continue to define stakeholder requirements for accelerating EV adoption, and to create EV-related 

products and services to better serve customers.  Phase 1 of the EVSC has created many 

opportunities for interactions with stakeholders across the EV industry and allowed for a robust 

exchange of feedback, market development, and development of new ideas.  

 

In addition, National Grid will continue to collaborate with the Joint Utilities on common issues 

across utilities in New York to share information and best practices.  New York has shown a strong 

commitment to enabling clean transportation over the next five years and the Joint Utilities reached 

Integrated and Associated Stakeholder Value 
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a broad set of stakeholders that will continue to grow as National Grid and other utilities begin to 

expand their EV initiatives and offerings throughout all customer segments in the state. 
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2.6 Energy Efficiency Integration and Innovation 
 

National Grid recognizes that EE is the least-cost, zero-carbon energy resource for its customers 

and the State, and that a clean energy pathway starts with EE and comprehensive energy savings 

solutions.  As such, the Company is committed to EE efforts that optimize its electric and gas 

networks in order to reduce system costs and provide enhanced customer savings.   

 

The Company’s EE programs, including DR, continue to align with and support the 2025 statewide 

EE target of 185 TBtu of energy usage reductions at the customer level.  This statewide reduction 

represents nearly one-third of the total overall state goal of 40% statewide reduction of GHG 

emissions from 1990 levels by 2030.   Recently, the Commission issued the New Efficiency: New 

York Order (“NENY Order”)46 with significant increases in statewide energy efficiency targets 

(2021–2025) to meet these aggressive clean energy goals.  The NENY EE targets are set to address 

energy savings in buildings and the industrial sector across all fuel sources.  The targets account 

for the energy and GHG savings that can be delivered through sustaining New York's current EE 

commitments while also imposing demands for new actions to increase and accelerate EE market 

activity.   

 

The Company annually files its System Energy Efficiency Plan (“SEEP”)47 that is designed to 

support the progression of market-based solutions and the penetration of emerging and 

transformative technologies within the Company’s service territory, in support of the 

Commission’s REV Proceeding, NENY Order, and overall modernization efforts.  The SEEP 

provides detailed information on energy efficiency programs,48 budgets, targets, and evaluation, 

measurement, and verification strategies.  The overall goal is to exceed the current energy savings 

goals while finding new opportunities to reduce implementation and administration costs.  The 

Company has expanded its EE program offerings, taking a more holistic approach to delivering 

customer solutions and focusing on providing enhanced value to both the customer and National 

Grid.  

 

To meet these higher goals, the Company evaluates new tools, technologies, offerings, and 

business models through EE pilot projects.  These pilot projects provide customer insight, strategy 

                                                 
46 Case 18-M-0084, In the Matter of a Comprehensive Energy Efficiency Initiative, Order Authorizing Utility Energy 

Efficiency and Building Electrification Portfolios through 2025 (issued January 16, 2020) (“NENY Order”). 
47 Id., Niagara Mohawk Power Corporation d/b/a National Grid 2019-2020 Electric and Gas System Energy 

Efficiency Plan (filed February 19, 2019) (“SEEP”).  The 2020-2021 SEEP filing, which was to be filed by June 1, 

2020, was extended by the Secretary of the Commission to September 1, 2020.     
48 See, e.g., https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/ 

 

Context and Background 

https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/
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work, industry partnerships, technological advancements, and facilitate shaping New York State 

EE policy development.   

 

In addition to EE programs, National Grid currently operates DLM programs which were created 

in accordance with directives provided by the Commission in Case 14-E-0423.49  The current DLM 

programs are comprised of the Distribution Load Relief Program (“DLRP”) Commercial System 

Relief Program (“CSRP”), and the Direct Load Control Program (“DLC Program”).  The DLC 

program, which includes the ConnectedSolutions Program, was launched in 2016 by the 

Company.  DLRP and CSRP mainly focus on C&I customers while the DLC Program targets 

residential and small commercial customers.  National Grid filed its most recent DLM Annual 

Report on November 15, 2019 which includes an assessment of its DLM programs for the 2019 

capability period and identifies changes planned for the 2020 capability period.50 

 

 

Table 2.6-1 below shows the current implementation of National Grid’s most recent SEEP in gross 

savings targets resulting from the Three-Year Rate Plan Order. 

 

Beginning April 1, 2018, the Company recovers all EE program costs through base rates, including 

those in its electric and gas SEEP, along with the costs of the Company’s proposed LED streetlight 

EE program.   

 

Table 2.6-1: National Grid’s Electric EE Savings Target to 2025* 

  2020 2021 2022 2023  2024 2025  

Gross Savings 

Target (MWh) 
319,383 358,443 390,844 443,243 

 
490,947 548,284 

 

 

*2020 values are from the Company’s 2019-2020 Electric and Gas SEEP filing 

in Cases 18-M-0084 and 15-M-025251 whereas the 2021-2025 values are from 

the NENY Order in Case 18-M-0084.52  

  

                                                 
49 Cases 14-E-0423 et al., Proceeding on Motion of the Commission to Develop Dynamic Load Management 

Programs (“DLM Programs Proceeding”), Order Adopting Dynamic Load Management Filings with Modifications 

(issued June 18, 2015). 
50 DLM Programs Proceeding, Niagara Mohawk Power Corporation d/b/a National Grid Dynamic Load Management 

Programs Annual Report for 2019 Capability Period (filed November 15, 2019).   
51 Case 15-M-0252, In the Matter of Utility Energy Efficiency Programs, Order Authorizing Utility-Administered 

Energy Efficiency Portfolio Budgets and Targets for 2019-2020 (issued March 15, 2018) (“ETIP/SEEP Order”). 
52 NENY Order, supra note 46. 

Current Progress 
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A list of the Company’s electric EE and DR programs as of this 2020 DSIP Update is provided 

below.  A more complete description of National Grid’s programs can be found in the links below 

or within National Grid’s filed SEEP.  

  
Table 2.6-2: National Grid’s Electric EE and DR Programs 

Note Program Fuel Types Sector 

1 

Electric Demand Response Electric Residential 

Multifamily Direct Install  Electric & Gas Residential 

Strategic Heat Pump program  Electric  Residential 

Consumer Behavior  Electric & Gas Residential 

Electric C&I Retrofit  Electric Commercial and Industrial 

(“C&I”) 

Electric Small Business Services Electric C&I 

Small and Medium Business 

Managed Energy Program 

Electric C&I 

Electric Demand Response Electric C&I 

Portfolio Manager Data Uploads  Electric & Gas Residential/C&I 

2 Electric Products Program  Electric  Residential 

3 Online Audit Program  Electric & Gas Residential 

4 Empower Referrals Electric & Gas Residential 

5 Energy Affordability Program  Electric & Gas Residential 

6 
E-commerce Market Place - 

(Residential & SBS)  

Electric & Gas Residential 

7 Tiered Incentive Structure Electric & Gas C&I 

- 
Rebate as a Service (“RaaS”) aka 

Instant Rebates  

Electric & Gas Residential 

- Pay-for-Performance (“P4P”) Electric & Gas Residential 

- Exploring LMI Housing Incentives Electric & Gas Residential 

- Streetlight LED Electric C&I 

Note: More information is available via the below links: 

1) https://www.nationalgridus.com/Upstate-NY-Business/Energy-Saving-Programs/ 

2) https://www.nationalgridus.com/media/pdfs/resi-ways-to-save/ee7255-uny-electric-heat-

and-products-application.pdf 

3) https://energyassessment.nationalgridus.com/residential/start/ 

4) https://www.nyserda.ny.gov/All-Programs/Programs/EmPower-New-York 

5) https://www.nationalgridus.com/Upstate-NY-Home/Bill-Help/Energy-Affordability-

Program 

6) https://marketplace.nationalgridus.com/ 

7) https://www.nationalgridus.com/Services-

Rebates?r=10&page=1&customerType=For+Businesses&locations=Upstate+New+York 

 

National Grid’s current EE program portfolio focuses on cost effectiveness, managing programs 

at the portfolio level by investing dollars in successful, highly efficienct programs while assessing 

https://www.nationalgridus.com/Upstate-NY-Business/Energy-Saving-Programs/Multifamily
https://www.nationalgridus.com/upstate-ny-home/energy-saving-programs/heating-your-home
https://www.nationalgridus.com/Upstate-NY-Business/Energy-Saving-Programs/
https://www.nationalgridus.com/media/pdfs/resi-ways-to-save/ee7255-uny-electric-heat-and-products-application.pdf
https://www.nationalgridus.com/media/pdfs/resi-ways-to-save/ee7255-uny-electric-heat-and-products-application.pdf
https://energyassessment.nationalgridus.com/residential/start/
https://www.nyserda.ny.gov/All-Programs/Programs/EmPower-New-York
https://www.nationalgridus.com/Upstate-NY-Home/Bill-Help/Energy-Affordability-Program
https://www.nationalgridus.com/Upstate-NY-Home/Bill-Help/Energy-Affordability-Program
https://marketplace.nationalgridus.com/
https://www.nationalgridus.com/Services-Rebates?r=10&page=1&customerType=For+Businesses&locations=Upstate+New+York
https://www.nationalgridus.com/Services-Rebates?r=10&page=1&customerType=For+Businesses&locations=Upstate+New+York
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and sunsetting less efficient programs.  The Company evalulates and explores new delivery 

methods such as shifting from downstream offerings to midstream/upstream offerings in order to 

increase market penetration and customer ease while also lowering costs.  

 

The current Electric Heat Initiative (“EHI”), an electric heat pump program focused on carbon 

reduction, is funded through National Grid’s current rate plan in the Three-Year Rate Plan Order.  

The primary objective is to increase customer access to high-efficiency electric heat by animating 

markets for cold-climate air source and ground source heat pumps (replacing older, less efficient 

and carbon-intensive equipment).  The new NY Clean Heat Statewide Heat Pump Program will 

help achieve even deeper savings to drastically reduce energy consumption, thereby supporting 

NY’s goal to become a national leader in the reduction of GHG emissions. 

 

Evaluation, Measurement and Verification (“EM&V”) continues to be an integral part of the EE 

portfolios.  Throughout the 2018-2020 period, National Grid’s EM&V team has been conducting 

EE potential studies, as well as impact evaluations of multifamily, residential, and small business 

programs.  The Company incorporates, as applicable, “real-time EM&V” to provide timely 

feedback to the program implementation team as the evaluation is proceeding.  The EM&V plan 

also looks at the market to maximize feedback to the EE programs.  The Company continues to 

explore new evaluation methods that utilize automation, smart devices, and/or software solutions.  

 

Within the NENY Order, the utilities were directed to perform BCAs for the Heat Pump and LMI 

statewide initiatives.  The heat pump BCA will roll up into the EE portfolios while the LMI BCA 

will be standalone.  On May 15, 2018, a guidance document was issued by DPS Staff clarifying 

the BCA filing requirements for all future utility-administered EE portfolio proposals, establishing 

a common template for documenting and presenting Societal Cost Test (“SCT”) analyses.53  On 

August 23, 2019, DPS Staff issued guidance around Verified Gross Savings (“VGS”) for reporting 

performance on EE programs that provided details on VGS policy implementation and reporting 

requirements.54 

 

National Grid’s relatively new DLM Programs, DLRP, CSRP, and the DLC Program, where the 

DLC Program includes the ConnectedSolutions Program, have progressed steadily and generally 

have experienced growth over the last three years.   

 

The DLRP is a contingency program activated for system critical situations (i.e., unforeseen 

distribution system emergencies wherein stressed electrical equipment may exceed established 

limits), as defined in the Company’s Tariff.  This program is focused on designated or identified 

constrained areas of the service territory, with participation available to customers served at 

primary and secondary voltages.  In 2019, National Grid set the DLRP pricing incentives to $0.00 

                                                 
53 CE-07: Utility-Administered Energy Efficiency BCA Filing Requirement Guidance, issued by the Department of 

Public Service (dated May 15, 2018).  
54 CE-08: Gross Verification Savings Guidance, issued by the Department of Public Service (dated August 23, 

2019) 
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as a placeholder to preserve the program for future use.  As such, there have been no participants 

in the DLRP.  

 

The CSRP is activated for peak-shaving needs when National Grid’s electrical system exceeds 

92% of the system-wide 95/5 peak forecast, as defined in the Company’s Tariff.  This program 

also includes Reservation and Voluntary options for participants.  CSRP is a territory-wide 

program available to customers served from all voltages. 

 

In 2018, CSRP had 306 participants in the capability period, totaling 287.47 MWs of contracted 

curtailment and 248.48 MW of performed curtailment for the 2018 DR capability period.  There 

were five aggregators and three individual participants.   

 

In 2019, CSRP had 297 participants, totaling 244.76 MWs of curtailment, for the 2019 DR 

capability period.  There were five aggregators and four direct participants.  Due to the relatively 

mild temperatures during the 2019 DR capability period, there were only two events called through 

the CSRP.  One CSRP test event was called on June 27, 2019 and one actual event was called on 

July 19, 2019.  These events resulted in 262.92 MWs and 228.54 MWs of load relief, respectively. 

 

The DLC Program targets primary and secondary voltage customers.  The program is activated for 

system-critical situations or for peak shaving purposes.  Through this program, National Grid is 

able to remotely adjust thermostat settings and/or cycle appliances via a smart plug load control 

device.  The ConnectedSolutions Program connects existing Honeywell, ecobee, Lux, Emerson 

Sensi,™ Alarm.com, Radio Thermostat, Vivint, and Nest Wi-Fi connected thermostats to National 

Grid’s DRMS.  ConnectedSolutions is available to all residential and small commercial customers 

served at primary and secondary voltage levels.  For all DLC Programs there is a one-time sign-

up payment of $30 and a $20 yearly incentive that is payable in the second year of participation 

for the reduction of load during 80% of called events and event-hours. 

 

At the end of the 2019 capability period, there were 5,763 thermostats enrolled in National Grid’s 

ConnectedSolutions Program.  Thermostat enrollment in 2019 increased from 3,550 in 2018 and 

is expected to grow in 2020 and beyond.  There were seven (7) events called during the 2019 

capability period for the ConnectedSolutions Program. Average participation throughout all 

seven (7) events has remained steady at around 57% throughout the summer, regardless of the 

two (2) weekend events that were called.  On the device level, the average demand shed per device 

throughout the entire 2019 capability period is 0.90 kW. 

 

Demand Response Management System 

National Grid has recently finalized the procurement of a C&I DRMS vendor for a period of three 

years, beginning with the 2020 capability period.  The responsibilities and capabilities of the 

vendor includes the overall management of administrative aspects of the DLM program, the 

dispatch of DR events, and curtailment calculations all through a single, integrated system. 

Aggregators participating in the CSRP will continue to enroll participants directly into 

EnergyHub, the selected vendor, in the same way they did in the 2019 capability period.  This 
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also includes support of the newly proposed Term-DLM resources, including standard and 

premium auto-DLM resources discussed as described in the following section. 

 

 
In the near term, customers’ interest in EE remains strong, especially in the residential sector as 

technologies advance and more consumers become aware of EE’s benefits.  To keep pace, National 

Grid continues exploring creative new opportunities such as focused DR efforts, community 

initiatives and partnerships, NWA projects, improved customer segmentation efforts, rate designs, 

and a continued focus on demonstration initiatives to test new and advanced technologies, all in 

the pursuit of deeper savings.  Technologies like AMI and data sharing capabilities such as GBC 

will give National Grid and our customers a greater understanding of energy usage and more 

options to identify and deliver savings.  The Company is exploring ways of analyzing customer 

energy usage and system data to deliver greater benefits from our programs.  These activities will 

be undertaken consistent with the principles and goals of REV and NENY, and are supported by 

the Company’s SEEP, which seek more flexibility in program delivery and management. 

 

National Grid continues to advance energy affordability by developing initiatives focused on 

energy solutions for LMI customers, driving deeper energy savings in building retrofits and 

construction, and supporting cost-effective heat pump adoption. 

 

The Company continues to focus on ways to coordinate EE, DR, and NWA procurement to 

develop programs that lower system needs and costs.  National Grid currently delivers EE on a 

system-wide basis based on customer demand.  The Company's EE team works closely with the 

Forecasting and Distribution Planning team to identify areas of system improvement.  A more 

coordinated effort creates closer collaboration among the Company’s Planning groups to 

communicate localized system needs to design targeted programs.  

 

National Grid recently filed a proposal for a competitive procurement process for Term-DLM 

resources, including standard and Auto-DLM resources in response to the directive in the 2018 

Energy Storage Order.55  The procurement will enroll resources located in those areas where the 

Company has identified a need for load relief for both a standard procurement and a premium, or 

“auto” procurement.  This process is expected to be utilized for the 2020 capability period.  

 

National Grid will continue to look for opportunities to bring financing options to EE customers.  

For example, Metrus Energy’s Efficiency Services Agreement (“ESA”) is a pay-for performance, 

off-balance sheet financing solution that allows each participating C&I customer to implement EE 

projects with a zero upfront capital expenditure.  Metrus Energy funds 100% of the project cost 

                                                 
55 Case 18-E-0130, In the Matter of Energy Storage Deployment Program, National Grid’s Competitive 

Procurement Process Proposal for Term Dynamic Load Management (DLM) Resources Including Standard and 

Premium Auto-DLM Resources (filed January 29, 2020).    

Future Implementation and Planning 
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while taking the title to the equipment and paying for ongoing maintenance and monitoring.  The 

customer pays Metrus Energy through a service charge for realized savings.   

 

The Company continues to focus on positioning EE as a least-cost system resource.  National 

Grid’s load forecast will continue to account for EE in assessing future peak demand impacts.  EE 

is also a suitable means to achieve carbon reduction goals.  To support and expand the continued 

benefits of EE, the Company expects that future SEEPs will include not only EE, but also 

describe coordination with other DR programs offered by National Grid, changes to rate 

design, and improvements to LMI programs.  National Grid will continue to leverage EE 

programs to create customer value by contributing to lowering system operating and capital 

costs.  The Company anticipates building on its foundation of successful EE efforts to expand 

its role in meeting customer energy needs and supporting state and national energy pol icy over 

time.  These expanded efforts are likely to include pay-for-performance (“P4P”) programs, 

energy as a service, and non-financial incentive programs.  National Grid will continue to work 

with stakeholders to deliver higher levels of cost-effective savings. 

 

Considering the successful delivery of EE programs, as well as an increasing societal value in 

carbon mitigation, the Company expects customer savings targets to continue to increase 

beyond 2025.  The next generation of National Grid’s EE service offerings will require 

transformative thinking and significant improvement in the capacity to provide independent, 

high value, and trusted support to customers.  Specifically, the drivers of program design will 

be the delivery of holistic customer solutions that use a single touch point to influence deep 

and sustained energy cost savings.  These changes will only serve to enhance the Company’s 

focus in identifying and meeting customer energy needs while maintaining National Grid’s 

ability to operate reliably. 

 

Risk and Mitigation 
The forthcoming SEEP Guidance documents must align with public policy to increase savings 

while minimizing financial impact to customers.  To achieve triple savings targets there may be a 

need for increased time and funding.  It may be beneficial to review the cost-effectiveness 

guidelines of the system-wide EE program to align the March 15, 2018 ETIP/SEEP Order and the 

Three-Year Rate Plan Order with the relevant benefit-cost test.56 

 

Continued discussion between utilities, government agencies, and other stakeholders will help 

maximize the savings attained in New York and the value attributed to those savings, while 

minimizing the financial impact to consumers. 

   

 

 

                                                 
56 See, e.g., National Efficiency Screening Project, National Standard Practice Manual for Assessing Cost-

Effectiveness of Energy Efficiency Resources (Spring 2017),  available at 

https://nationalefficiencyscreening.org/wp-content/uploads/2017/05/NSPM_May-2017_final.pdf    

https://nationalefficiencyscreening.org/wp-content/uploads/2017/05/NSPM_May-2017_final.pdf
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National Grid continues to support and remain aligned with the CLCPA through its EE programs 

which contribute to the State’s EE goals and GHG emissions reduction goals. 

 

 
 

National Grid’s EE programs continue to benefit customers through energy savings, cost savings, 

increased comfort, increased control over energy bills, higher property values, and lower carbon 

footprints.  The EE programs also support service and equipment providers, through incentives or 

market development support, for their goods and services.  The Company’s EE programs also 

support electric distribution systems by reducing peak demand and lessening constraints. 
 

Stakeholder Interface 

National Grid will continue to work with interested internal and external stakeholders to increase 

participation and engagement in the Company’s DLM Programs.  National Grid currently interacts 

with several third-party vendors for administrative and technological enhancement of DLM 

Programs which includes the commercial DRMS and the residential DRMS.  In addition to existing 

thermostat manufacturers in the ConnectedSolutions Program, the program is exploring the 

opportunity to add more thermostat vendors and other smart device types using the residential 

DRMS.  With additional vendors, there will be an increased need for coordination and 

compatibility.  Additionally, the success of DLM Programs is directly related to efforts of the 

distribution planning, NWA, and EE teams internally.  As the DLM Programs expand, additional 

internal coordination will be paramount. 

 

  

CLCPA Alignment 
 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

78 

 

 

2.7 Distribution System Data 
 

 

 

Information sharing services is a primary function of the DSP.  Distribution System Data (referred 

to as “system data”), describes the physical state, size, or operating parameters of the grid such as 

voltage levels, thermal capacity, or geographical location of assets.  The Distribution System Data 

Portal transparently displays the utility system capabilities, needs, limitations, and opportunities 

for DERs.  By sharing data with third-party DER developers to guide their installation of DER on 

the distribution system, the portal helps deliver efficient investment and operation of Company 

and third-party resources.  

 

In order to efficiently maintain and share various system datasets, National Grid developed an on-

line System Data Portal in concert with its initial DSIP.  Information on the System Data Portal is 

refreshed on a periodic basis (monthly for some elements and annually for others) and is enhanced 

as new information becomes available.  

 

There is significant on-going regulatory activity on data issues.  The Commission initiated Case 

20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related 

Data, on March 19, 2020.57  DPS Staff released two whitepapers in the proceeding on May 29, 

2020.58  National Grid looks forward to working with the Commission, DPS Staff, customers, and 

stakeholders to develop a Data Access Framework that supports New York State’s ambitious 

energy policies.  Commission actions in this proceeding are likely to impact the system data plans 

discussed in this chapter and the Customer Data chapter.  

 

National Grid adheres to enterprise-wide data management standards that apply to both system 

and customer data and discussed at more length in the Customer Data chapter.  

 

Determining what data to share on the National Grid System Data Portal is a collaborative process.    

As the need for data sharing grows along with technological advancements and interest from third 

parties, the company continues to collaborate with all stakeholders for example via the hosting 

capacity maps stakeholder sessions.  The Company looks forward to additional collaboration and 

discussion with the Commission and interested third parties to continue to explore future data 

sharing opportunities. 

                                                 
57 Case 20-M-0082, In the Matter of Strategic Use of Energy Related Data (“Energy Related Data Proceeding”), 

Order Instituting Proceeding (issued March 19, 2020). 
58 Energy Related Data Proceeding, Department of Public Service Staff Whitepaper Regarding a Data Access 

Framework (filed May 29, 2020); id., Department of Public Service Staff Whitepaper Recommendation to 

Implement an Integrated Energy Data Resource (filed May 29, 2020).    
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Since filing of the initial DSIP in 2016, National Grid has made significant improvements to 

system data and portal functionality.  Improvements have been realized in terms of the process, 

automation, quality control, and analysis required to develop the data, along with increased breadth 

of data available and improved presentation in its System Data Portal.59  An account is required 

for access to National Grid’s System Data Portal.   

 

The following list shows the data sets currently available on the Company’s System Data Portal: 

 

• Introduction: 

o FAQ 

o Contacts 

o Link to (nCAP) Customer Application Portal 

o Helpful Links: 

    Joint Utilities of New York Home Page 

    NYS SIR Inventory 

• National Grid Reports: 

o 5 Year T&D Capital Investment Plan 

o 15 Year Electric T&D Planning Report 

o Condition Assessment Report 

o Peak Load Forecast 

o Reliability Report 

o Summer Preparedness 

o Power Quality 

o 2018 and 2019 Hourly MLoad (aggregated system load for National Grid) 

o 2018 Distributed System Implementation Plan Update  

o 2018 DSIP Stakeholder Session Slides 

o National Grid BCA Handbook 

• Distribution Assets Overview 

• Hosting Capacity 

• NWA Opportunities 

• LSRV/VDER    

 

A description of information currently available and its intended uses by third parties is provided 

in Table 2.7-1 below. 

 

 

                                                 
59 Available at https://www.nationalgridus.com/Business-Partners/NY-System-Portal  

Current Progress 

http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_New_York_System_Data_Portal_User_Guide.pdf
https://ngus.force.com/s/
https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/286D2C179E9A5A8385257FBF003F1F7E?OpenDocument
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_5_Year_TD_Capital_Investment_Plan_2020.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_15Year_TD_Plan.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_2019_NY_Asset_Condition_Report.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_Peak_Load_Forecast.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_NMPC_2019_Annual_Electric_Reliability_Report.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_UNY_-_Summer_Preparedness_2020.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_-_2019_Power_Quality_Report.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National_Grid_-_2018_2019_Hourly_MLoad.xlsx
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/DSIP_2018_UpdateReport.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/DSIP_Update_2018_9_25_Stakeholder_Conference_Final.pdf
http://ngrid-ftp.s3.amazonaws.com/DSIP/Docs/National%20Grid%20BCA%20Handbook.pdf
https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
https://www.nationalgridus.com/Business-Partners/NY-System-Portal


 

                                                                    2020 Distributed System Implementation Plan Update  

 

80 

 

Table 2.7-1: Information Available on National Grid’s System Data Portal 

Portal Tab Description / Data Provided Stakeholder Utilization 

Introduction Provides a link to National Grid’s IOAP 

(referred to as “nCAP”), plus FAQs,  links 

for further help, and a contact email.  This 

also provides a link to the DPS website 

hosting each of the utility’s NY-SIR 

Inventory showing the DG interconnection 

queue.  

Assists with access to 

interconnection application 

portal and how to use the 

portal.  Provides helpful links 

to the Joint Utilities site and 

the NY-SIR inventory on the 

DPS website.  

Company 

Reports 

Provides National Grid reports including 

Five-Year Capital Investment Plan (“CIP”), 

Fifteen-Year Plan, Condition Assessment 

Report, Peak Load Forecast, Reliability 

Report, Summer Preparedness, Power 

Quality, 2018 and 2019 hourly load data, 

2018 DSIP Update, 2018 DSIP Stakeholder 

Session Slides, and BCA Handbook. 

Consolidated location for 

providing transparency to 

pertinent Company 

documents. 

Distribution 

Assets 

Overview 

Provides planning information for feeders 

including feeder number, substation name, 

primary voltage, thermal ratings, past and 

forecasted loading, and historic feeder load 

curves.  Since the 2018 DSIP Update 8760 

forecasted loading has been added. 

The data provides 

information that helps DER 

developers understand 

potential system constraints 

that may impact future 

interconnections.  

Hosting 

Capacity 3.1 

Maps 

Provides overall Hosting Capacity on a 

zoomed-out view.  A zoomed-in localized 

view provides data down to nodal level as to 

the amount of DG capacity that each feeder 

could accommodate at that node without 

requiring significant infrastructure upgrades.  

Hosting Capacity gives the 

developer a relative 

indication of where 

interconnection costs may be 

higher or lower.   

 

NWA 

Opportunities 

 

Provides a link to National Grid’s NWA 

page which explains what an NWA is, 

Planning Process and Opportunities  

Developers are provided an 

advance view as to where 

future DER opportunities 

may exist in advance of 

formal RFP solicitations for 

NWAs. 

LSRV/VDER Indicates the substations on which LSRV 

compensation is available as part of the 

VDER Value Stack compensation.   

Enables DER developers to 

target beneficial locations and 

enhance the value of eligible 

DER interconnections. 
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National Grid has plans to enhance existing data provided with the results from various studies 

and analysis over the next five years of this 2020 DSIP Update.  Table 2.7-2 below provides a list 

of the items currently under consideration.  

  

Table 2.7-2: Planned Additions to System Data Portal 

Data When (CY) Where 

Map of NWA Opportunities 2020-2022 NWA Opportunities Tab 

Load Serving Capacity Maps 2020-21 Hosting Capacity Maps for EV chargers, 

ESS when charging, and/or loads on a 

separate tab. 

URL API Integration 2020-21 Hosting Capacity links that grant remote 

access to the hosting capacity results 

following access request and login. 

Hosting Capacity 3.X and 4.0 2021+ Hosting Capacity longer-term 

enhancements 

 

The planned revisions to the NWA Opportunities tab will aid developers in selecting the most 

beneficial locations, illustrate where grid limitations exist, and where the NWA solution could be 

located to best mitigate the issue(s).  The information presented will include an interactive map of 

National Grid’s service territory with the location of each NWA Opportunity marked.  Information 

currently presented in the NWA website (link on System Data Portal) will be available and 

accessed via a pop-up box that appears when an NWA location is clicked on.  Additional data may 

also be added as NWA opportunities mature.  Significant resources were expended in setting up 

the NWA website.  The NWA website is discussed in more detail in the Beneficial Locations for 

DER and NWAs chapter and Procuring NWAs chapter.  

 

The Company will continue to advance its HCA.  National Grid released the latest Hosting 

Capacity 3.1 map on April 1, 2020 and plans on refreshing the analysis on the entire system and 

releasing an update on October 1, 2020.  A detailed plan for enhancing HCA is discussed in the 

Hosting Capacity section of this 2020 DSIP Update.  

 

Risk and Mitigation 
Cybersecurity could pose a potential threat as the portal enhancements as increased data and 

capabilities will increase exposure.  To help mitigate these security risks, National Grid will 

continue to review the sensitivity of the data.  For data items that cannot be publicly provided on 

the Company’s System Data Portal, National Grid will assess whether there are alternative means 

(e.g., by executing a Non-Disclosure Agreement with a specific DER provider).  From a security 

perspective, vulnerability assessments and penetration testing of the portal will be undertaken by 

Future Implementation and Planning 
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National Grid to ensure that security risks are identified and logged for remediation.  As a first 

step to understanding the level of threat, and monitor access and use, National Grid and the other 

utilities now require that users establish a username and password to log into the System Data 

Portal.   

 

The Company’s current system data platform has certain performance limitations.  If the quantity 

of hosted data or users increases substantially, the site’s performance may degrade.  To mitigate 

these risks the Company will investigate upgrades including moving the System Data Portal to 

another platform.  Customer privacy rights are and will continue to be a priority for National Grid 

and the portal must comply with all customer privacy rules.  

 

 
 

The System Data Portal provides data to DG developers to aid location identification of renewable 

generation to meet state clean energy goals.  Information provided through National Grid’s NWA 

website provides information for third parties to use DER to solve grid constraints.  The data on 

the LSRV tab provides information for DER developers to target beneficial locations for DER.  

 

 

 

 

The System Data Portal provides useful data to facilitate DER interconnection.  The Hosting 

Capacity tab provides areas for potential low-cost solar PV interconnection.  The System Data 

Portal also provides a source of National Grid reports for visibility and transparency to third parties 

and customers.  The system data portal provides links to the NWA website which provides NWA 

locations and opportunities.  

 

Stakeholder Interface 
The Company conducted stakeholder sessions for hosting capacity and NWA information and 

subsequently made initial improvements to the current hosting capacity maps, identified near-term 

future enhancements, and developed an NWA website.  Going forward the Company will continue 

to work with stakeholders for input. 
 

  

Integrated and Associated Stakeholder Value 
  

CLCPA Alignment 
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2.8 Customer Data 
 

 

National Grid has been working on improving the customer experience with a focus on listening 

to and understanding our customers, developing products and services that customers want, and 

delivering a consistent and effortless experience for our customers.  Robust, secure, and accurate 

customer data is foundational to a strong customer experience.  The Company has made significant 

strides in the last two years and has plans to continue to improve security and access to meet 

customer expectations.  

 

There is significant on-going regulatory activity on data issues.  The Commission initiated Case 

20-M-0082, Proceeding on Motion of the Commission Regarding Strategic Use of Energy Related 

Data, on March 19, 2020.60  DPS Staff released two whitepapers in the proceeding on May 29, 

2020.61  National Grid looks forward to working with the Commission, DPS Staff, customers, and 

stakeholders to develop a Data Access Framework that supports New York State’s ambitious 

energy policies and the Commission’s goals with respect to data sharing, data security, and 

customer privacy.  

 

National Grid has made progress since the 2018 DSIP Update in a number of ways relating to 

customer data.  First, it has implemented improved internal processes, exemplified by the 

Customer Data Management Standard and the Customer Information Management Office.  Other 

specific areas of progress include new improved security for cases in which third parties access 

utility data, ongoing improvements to the IOAP (discussed more fully in Chapter 2.10 - 

Interconnections), implementation of Green Button Connect My Data, and ongoing web 

improvements.   

 

Broadly, improved customer data is foundational to National Grid’s efforts to become a customer-

centric organization.  For example, many of the Company’s systems and efforts have been defined 

by account management.  However, customers can hold multiple accounts and as such, refined, 

accurate, and secure customer data is a key element in centering the customer, and not account 

numbers. 

 

                                                 
60 Energy Related Data Proceeding, supra note 57. 
61 Id., supra note 58. 

Context and Background 

Current Progress 
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The Customer Data Management Standard emphasizes best practices for the effective management 

of data essential to the delivery of safe, seamless and efficient services.  Accurate, secure data 

underpins the Company’s ability to deliver upon its’ customer-centric vision.  In addition to the 

Customer Data Management Standard, National Grid also has adopted a holistic Data Management 

Standard that applies to all types of data.  The Company’s standards are guided by principles, 

including that data:  

• has purpose and a lifecycle  
• has ownership and governance and protection from unauthorized access 
• quality is actively managed  
• standards are defined and categorized  
• has a single authoritative source  
• access is appropriate, which may include access controls and the ability to audit access 
• when published is defined, appropriate, quality assured and verifiable  

 

National Grid recently established the Customer Information Management Office, situated in the 

Customer group, to be the owners of the customer data asset within National Grid.  The group’s 

remit is to implement the Customer Data Management Standard and represent the customer data 

domain in the development of any forthcoming projects.  Data Management practices ensure that 

the Company:  

• properly handles data based on its level of criticality and sensitivity;  
• observes the legal requirements regarding personal data ; 
• Protects Personal Information from accidental or unlawful destruction, loss or alteration, 

and against unauthorized access or disclosure;   
• follows policy, privacy and retention standards with respect to methods of sharing, 

transferring, storing, and disposing of data; and 
• has implemented third-party agreements for data sharing where applicable.  

 

Improved Access and Security for Third Parties 

The following identifies where National Grid has developed means to improve access and security 

for third parties to obtain data, and also for customers to share their data with authorized third 

parties.   

 

Data Security Agreements (DSA) for Third-Party Data Access 

A DSA is required for any Energy Service Entity (ESE) – including, but not limited to 

ESCOs, Direct Customers, DERs, and contractors of such entities with an electronic 

connection to the Company (other than by email) that provides energy data or performs an 

energy-related service and is seeking access to Confidential Customer Utility Information. 

Access to Utility IT systems alone does not necessarily trigger the need for a DSA because 

an entity or customer can access their account or a publicly-facing portal without entering 

into a DSA.  
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On October 17, 2019, the Commission approved a modified version of the Joint Utilities’ 

DSA.  All ESE who have electronic access to utility systems must sign and agree to adhere 

this DSA regarding the proper protection, storage, and use of customer data.   

 

IOAP Improvements  

Customer data plays an important role in the National Grid IOAP which by combining 

customer data with system data and process automation has lowered interconnection times.  

The portal offers novel visibility into an interconnection project’s progress and allows the 

applicant to manage their entire application, from approval to construction and 

commissioning, online.  

 

Green Button Connect My Data® 

Green Button Connect My Data® is an emerging industry standard that aims to empower 

customers and third parties to share historical energy and billing data.  This platform is 

designed to provide a protected, safe, and easy to use means to share energy usage and 

billing data to empower multiple customer use cases.  Green Button Connect My Data® 

can support new customer energy management systems, EE or DR programs, and DER 

providers and possibly improve rate designs enabled by AMI.  The Company is also 

working with the other New York utilities to improve and streamline the onboarding 

experience for third parties and enable ease of customer authorization to share their data.  

As directed by the Commission’s December 13, 2018 Order Adopting Accelerated Energy 

Efficiency Targets,62 the Joint Utilities collaborated with DPS Staff and stakeholders to 

support the development of common set of GBC terms and conditions.  On October 16, 

2019, the Joint Utilities filed the Joint Utilities Status Report on Green Button Connect My 

Data® with proposed GBC terms and conditions.63  The Company is currently working to 

implement GBC for all of its New York State customers with plans to have it operational 

in early 2021.   

 

 Customer Experience (CxP) Updates 

The Company has made improvements to the systems that support the common methods 

and purposes customers have for interacting with National Grid.  The Company has worked 

to improve its web applications, phone services, and customer outage notifications which 

all rely to varying degrees on customer data to optimize the customer experience. 

 

National Grid has implemented a program to improve the customer experience on its web 

applications.  The program works to ensure stability while enhancing functionality as 

quickly as possible.  While working towards an end-state roadmap, the program has been 

implemented under a Scaled Agile Framework® to allow for accelerating brisk incremental 

                                                 
62 Case 18-M-0084, In the Matter of a Comprehensive Energy Efficiency Initiative, Order Adopting Accelerated 

Energy Efficiency Targets (issued December 13, 2018), pp. 43-45.  
63 Cases 98-M-1343 et al., In the Matter of Retail Access Business Rules, Joint Utilities Status Report on Green 

Button Connect My Data® (filed October 16, 2019).  
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improvements.  These short-term improvements are vetted against the end state vision and 

for alignment to other major strategic projects.   

 

Web Self-Service Portal 

National Grid has focused on providing a better User Experience Portal (“UXP”) that is 

accessible through desktop and mobile devices.  This service is currently in production and 

will be expanded over the course of the coming years.  The Company has added responsive 

web content for mobile channels to allow for a better customer experience across device 

categories.  

 

Interactive Voice Response (IVR) 

The Company replaced an aging IVR system, telephony infrastructure, and workforce 

management tools across all National Grid service lines.      

 

Speech Analytics 

National Grid has deployed voice technology to analyze customer calls which will help 

improve customer’s interaction, gather insights on the reasons for the call, and to further 

enhance quality assurance.   

  

Two-Way Outage Communications 

This project enables two-way text capabilities for electric outage information.  It enables 

National Grid to increase customer satisfaction and trust, while shifting calls from the 

contact center to a more efficient method for providing critical information to customers 

during major storms.   

 

National Grid has several plans to enhance the customer experience through better deployment of 

customer data.  The Company is also working on initiatives that will streamline the customer and 

third-party experiences. Implementing AMI, upon the Commission’s approval, will enhance the 

quality and granularity of much customer usage data.   

 

 

National Grid has several plans to enhance the customer experience through better deployment of 

customer data.  The Company is also working on initiatives that will streamline the customer and 

third-party experiences. Implementing AMI, upon the Commission’s approval, will enhance the 

quality and granularity of much customer usage data.   

 

IOAP Enhancements  

The Company is planning a series of updates to continue to improve the IOAP, especially with 

respect to its treatment of energy storage projects.  For example, National Grid will digitize 

Appendix K of the NY-SIR in which the applicant specifies an energy storage project’s operational 

Future Implementation and Planning 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

87 

 

characteristics.  In turn, this improvement will offer interconnection applicants easier entry, better 

reporting, facilitate internal processes by linking to other National Grid systems.  The Company is 

also working to integrate the data from the IOAP into other National Grid systems, notably GIS, 

to improve system data and modeling.  

 

Continuing Improvements to Web Self-service Platform 

National Grid is working to transition to a to a new responsive transactional web site with an 

increased ability for customers to perform transactions on the web with a higher-level of self-

service than is currently available.  

 

Automated Customer   

The Automated Customer describes a platform for customers to communicate directly with 

National Grid service departments while integrating omnichannel capabilities, such as webchat 

and email.  

 

Identity Access Management (IAM) 

The Company will implement a strategic IAM solution integrated with the Business-to-Customer 

(“B2C”) Retail Web Portal.  This new IAM solution will serve as a replacement for the legacy 

authentication and web account management solutions across National Grid and National Grid 

affiliates service territories and include single-sign-on (“SSO”) for services provided to third-party 

partners who provide information to National Grid’s customers through the self-service website.  

 

Personalization 

National Grid is undertaking a Personalization Pilot to drive targeted offers and solutions to 

customers by incorporating personalization management.  The personalized offers will be based 

on predictive propensity modeling that takes in account multiple customer aspects including past 

behaviors (e.g., programs enrolled in, high bill, collections, etc.), locations, and other demographic 

information and provide a vehicle to serve personalized and targeted solutions through preferred 

communication channels.  

      

Mobile App 

National Grid is planning to redesign the mobile application to improve customer engagement and 

increase the level of account information that is available to customers on the app. 

 

Marketing Automation   

National Grid is working on a marketing automation project that drives benefits throughout the 

customer engagement process.  For example, it will allow for message control across channels, 

manage touchpoints with customers and customer preferences, integrate with other customer data 

elements. and facilitate brisk audits of marketing campaign efficacy.  
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Advanced Metering Infrastructure (AMI) and the Customer Energy Management Platform 

(CEMP) 

 

The AMI solution that National Grid is proposing will provide access to energy usage information 

for all customers through an envisioned Customer Energy Management Platform (“CEMP”).  The 

Company proposes a comprehensive CEMP which will be designed to display energy usage data 

for customers, integrate GBC to enable data sharing with authorized third parties, provide 

actionable insights and energy savings recommendations, and offer direct linkages to marketplaces 

for energy saving products, services, and available incentives.  

 

The CEMP development and implementation processes will be designed to be iterative and 

scalable over time.  While the Company plans to build out the initial solution prior to meter 

deployment, it is the Company’s plan to consider and facilitate the integration of new 

functionalities as they evolve in the future to meet the changing needs of customers.  New features, 

such as integration with DERs like solar and energy storage, can be integrated into the CEMP as 

these technologies become more widely accepted by customers. National Grid envisions the 

CEMP to serve as the one-stop place to manage all customers’ energy needs today and in the 

future.     

 

Figure 2.8-1: CEMP 
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Risk and Mitigation 
Customer data privacy rights are a key priority and area of focus with regard to both customer-

specific data and aggregated data.  For example, Energy Service Companies (“ESCOs”) and DER 

providers who receive customer data through Electronic Data Interchange (“EDI”) must enter into 

DSAs with National Grid.  The Company will continue to monitor whether the protections afforded 

by the DSA requirements are sufficient.  In contrast, Green Button Download My Data only 

provides data to customers who access the link through their account page online.  

 

National Grid will also ensure that any aggregated data sets being provided to third parties meet 

the aggregated data anonymity standard of 15/1564 unless exceptions exist for specific use-cases 

(e.g., whole building data for building owners, NYSERDA’s UER).  Any future exceptions to the 

15/15 standard for specific use cases will be discussed first among the Joint Utilities and proposed 

to DPS Staff for consideration and ultimately the Commission for approval, with a goal of meeting 

customer and stakeholder needs and maintaining individual customer privacy. 

 

 

 
Customer Data initiatives support the clean energy and emissions reduction goals of the CLCPA 

by serving customers better, and empowering customers.  The personalization offered by the CxP  

and the increased visibility offered by the CEMP will help customers both understand their energy 

usage, and develop conservation strategies, potentially with Company assistance. Likewise, 

improved data sharing will increase the opportunities for DER integration and open up the market 

for businesses to assist customers with tailored energy management solutions.  Such energy 

management will help achieve the CLCPA by lowering the total energy consumed, or the total 

consumed on-peak.  Lower total energy use will result in lower costs through less demand for total 

energy, and lower use on-peak will necessitate a lower level of capacity build than in a 

counterfactual scenario.  Also, upon Commission approval to proceed with AMI, National Grid 

will be positioned to provide more granular data for customers and third parties to improve their 

energy management options, in turn delivering more value through lower cost achievement of 

CLCPA goals.   

 

 

 

 

                                                 
64 “Under the 15/15 standard, aggregated customer usage data is considered sufficiently anonymous to share 

publicly if (1) the aggregated group contains at least 15 individual accounts, and (2) no one account represents more 

than 15% of the total load.  In general, a privacy standard for aggregated energy data establishes the minimum 

configuration and characteristics of energy accounts that, when aggregated over a geographic area or building, are 

expected to provide a reasonable expectation of customer privacy by not revealing or permitting determination of 

individual customer-specific energy use.”  Cases 16-M-0411 et al., In the Matter of Distributed System 

Implementation Plans, Order Adopting Whole Building Energy Data Aggregation Standard (issued April 20, 2018), 

p. 2, n.1. 
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The Company continues to make progress on many fronts regarding customer data to deliver and 

enhance the customer experience, empower customers to better control and manage their energy 

usage, and facilitate authorized third-party access to animate the market for energy products.  The 

improvements to the web experience, personalization efforts, implementation of GBC, and other 

initiatives are designed to provide significant stakeholder value for customers, other market 

participants and National Grid. 

 

On a recently initiated Strategic Use of Energy Related Data Proceeding, National Grid is looking 

forward to working with the DPS Staff, customers, and stakeholders to develop a Data Access 

Framework that supports Commission’s goals with respect to data sharing, data security and 

customer privacy. Also, ensuring that the future data elements and improvements have a specific 

purpose and the benefits of the uses derived from data sharing exceeds the costs associated with 

it, including the risks it creates to the Company and customers. 

 

Additionally, the IOAP allows DG and energy storage developers to fully enter their applications 

online and performs feasibility screenings for project siting while providing interconnection 

applicants the ability for full visibility to monitor their projects’ status online. The portal also 

supports online applications for electric connections and associated project status monitoring. 

 

Stakeholder Interface 
The Commission recently approved the Joint Utilities’ DSA after an extensive stakeholder process.  

 

Customer data issues, including security and latency, were an important part of the Company’s 

AMI collaborative in the summer of 2018.  Those stakeholder sessions helped improve the 

Company’s AMI filings.  

 

 

 

 

 

 

 

 

 

 

 

 

Integrated and Associated Stakeholder Value 
 

Integrated and Associated Stakeholder Value 
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2.9 Cybersecurity 
 

 

 

A robust cybersecurity program is necessary to maintain a safe and reliable electric delivery system 

given the increased DER interconnections and their integration with utility operations.  The 

importance of cybersecurity continues to increase as more intelligent devices are interconnected, 

the volume of data increases, and the risk of, and potential damage from, cyber-attacks grows.  The 

need to maintain confidentiality, ensure data integrity, and improve resiliency is increasingly 

important as information is leveraged to drive more efficient operations and improved decision 

making. 

 

In the 2018 DSIP Update, National Grid presented a Cybersecurity & Privacy framework to deliver 

cybersecurity capabilities and manage cybersecurity risks associated with grid modernization.  The 

framework proposed a risk-based approach across people, process, and technology, and 

established a risk methodology, security design principles, information security management 

(policies and standards), and cybersecurity capabilities and services needed to manage threats, 

vulnerabilities, and risks appropriately.  

 

National Grid will continue to ensure that third-party cybersecurity due diligence practices are 

formalized and in place to validate and improve alignment with relevant and existing National 

Grid polices, principles, standards, and leading industry best practices, such as the National 

Institute of Science and Technology (“NIST”) Cybersecurity Framework. 

 

National Grid has improved third-party cybersecurity due diligence practices to ensure compliance 

with regulatory requirements and obligations, as well as cybersecurity best practices, policies, and 

procedures.  Assurance activities are currently undertaken to attest that third parties meet 

applicable security requirements.  This includes third-party self-assessment questionnaires to 

establish risk profiles and formal assessments to validate cybersecurity practices.  To reduce the 

risk of a vendor introducing vulnerabilities into the Company’s systems, where necessary, National 

Grid formally reviews third-party practices related to regulatory compliance, cybersecurity, and 

technology infrastructure.  

 

 

 

Context and Background 

Current Progress 
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The Company recognizes that DSP and grid modernization will introduce a myriad of benefits for 

the organization and its customers.  This includes increasing the reliability of the system, making 

it more capable and more resilient to attacks, equipment failures, human errors, natural disasters, 

and other threats.  To ensure efficient delivery of cybersecurity capabilities needed to protect, 

detect, prevent, and respond to risks, National Grid continues to evaluate how best to support the 

business to meet DSP goals and objectives.  The cybersecurity capabilities will leverage National 

Grid services, incorporating potential improvement opportunities and expected evolutions.    

 

The Company’s cybersecurity plans over the coming five-year period include: 

• Specifying security requirements as part of the selection criteria for grid modernization 

equipment, systems, and third-party service providers 

• Monitoring and controlling access to all grid modernization equipment and systems 

• Implementing appropriate cryptographic and other electronic security measures to 

strengthen the confidentiality and integrity of sensitive information during use, 

transmission, and storage 

• Implementing appropriate redundancy and other features in grid modernization solution 

designs to protect and enhance availability 

• Employing secure or “hardened” configurations of hardware and software capabilities 

• Employing strict access control and authentication methods to prevent unauthorized access 

to user and system accounts, web services, and other system resources 

• Providing appropriate malware protection for systems and relevant resources 

• Maintaining ongoing processes to ensure security-related updates are identified, tested, and 

implemented 

• Providing continuous security monitoring for system intrusions and other unauthorized 

access 

• Monitoring and tracking security events appropriately and integrating these events into a 

broader incident response and reporting process 

• Ensuring compliance with the Company’s existing enterprise cybersecurity standards 

• Deploying solutions with the flexibility to upgrade and maintain compatibility with 

evolving government and industry security standards 

• Requiring third-party smart grid vendors to maintain a proactive security process by 

utilizing a Secure Development Lifecycle (“SDL”), conducting security testing on their 

solutions, and other appropriate activities 

• Assessing the security posture of smart grid systems, both periodically and event-driven 

(e.g., application, firmware, and hardware updates) via independent third-party 

cybersecurity testing 

• Developing and implementing remediation plans for identified risks and emergent system 

vulnerabilities 
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Risk and Mitigation 
National Grid leverages the NIST Cybersecurity Framework, an industry framework which 

consists of standards, guidelines, and best practices to manage cybersecurity-related risk.  The 

Framework provides a methodology for conducting risk and control assessments to determine 

control maturity, identify risks, and develop plans to improve cybersecurity posture. 

 

To achieve its cyber priorities, the Company has developed a Cyber-Risk Framework which 

provides a comprehensive range of security controls and measures to identify, protect, detect, 

respond, and recover domains.  When implemented, these measures decrease the likelihood of 

threats of unauthorized access, compromise, disruption, and destruction to core systems, 

information, and infrastructure.  

 

 

 
The CLCPA places the State of New York on a path to reach net-zero GHG emissions.  While 

cybersecurity does not directly result in the reduction of GHG emissions, it will enable the safe 

and secure integration of information technology and operational technology assets.  National Grid 

is committed to ensuring the safe and reliable operation of the energy system.  

 

 

 
 

The increasing trend of third-party managed DERs connecting to National Grid systems exposes 

the Company to an increase in risk, including cybersecurity risk.  The Company’s cybersecurity 

program and third-party due diligence practices aim to enable and streamline the connection 

process of third parties while mitigating cybersecurity risks associated with such third parties.  

 

Stakeholder Interface 
The Company has established a Vendor Assurance program that regularly assesses vendors and 

third parties and prioritizes them based on risk.  This process occurs with vendors already 

conducting business with the Company and utilizes a risk-based approach to ensure compliance 

with applicable company policies, standards, and requirements.  By abiding by established 

requirements, policies, standards, and procedures, DER providers and other third parties who seek 

to leverage National Grid systems will be able to operate in a manner that does not unduly increase 

the risk of a cybersecurity incident and that aligns with the established Cybersecurity & Privacy 

Framework for protecting DSP-associated systems and information.  

CLCPA Alignment 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
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2.10 DER Interconnections 
 

 

National Grid has made significant strides in streamlining and improving the transparency of the 

interconnection process to adequately interconnect greater amounts of DG and energy storage 

projects. This includes eliminating unnecessary procedural delays and refining its end-to-end 

interconnection process.  

 

The rate of DG interconnections continues to increase, as does the capacity of the DG being 

installed.  The graphic below depicts the continuing expansion of DG interconnections within 

National Grid’s service territory (Figure 2.10-1).    

 

Figure 2.10-1: DER Application-Interconnection Trends in National Grid’s Service Territory 

 

 

The left vertical axis shows cumulative capacity installed and pending by year in National Grid’s service 

territory.   

Context and Background 
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• DER Forecast: Since 2017, the rate of interconnection requests has been increasing, along 

with the percentages advancing through the Coordinated Electric System Interconnection 

Review (“CESIR”) process and to construction.  In 2019, the Company received 653 

applications and completed 251 CESIRs, with 37 projects advancing to construction and 

53 projects interconnected.  

 

In an effort to drive consistency of practices across New York state, National Grid participates in 

the Interconnection Technical Working Group (“ITWG”), Interconnection Policy Working Group 

(“IPWG”), CDG Billing and Crediting Working Group, and the Smart Inverter Working Group to 

coordinate and collaborate with the Joint Utilities, DPS Staff, and stakeholders on interconnection 

issues.  The ITWG promotes consistent standards across the utilities to address technical concerns 

and interconnection procedures affecting the DG community.  Key topics the ITWG has focused 

on include anti-islanding protection, remote monitoring and control, technical screening processes, 

and ground fault overvoltage (“GFOV”) protection.  The IPWG explores non-technical issues 

related to the processes and policies relevant to the interconnection of DER in New York.  The 

IPWG has focused on queue management, group studies, cost sharing, alignment of construction 

payment timelines with local permitting processes, and development of consistent project 

construction schedule information for all interconnection projects.  The Smart Inverter Working 

Group has been involved in the development of a Joint Utilities Smart Inverter roadmap.  This 

effort has required research and analysis into the benefits and challenges smart inverters could 

have on the planning and operation of the grid.  The CDG Billing and Crediting Working Group 

has been involved in resolving issues related to timing/allocation of credits for CDG projects, 

creating additional reporting for CDG hosts and implementation of host allocation timeframes. 

 

 

National Grid has made significant progress in streamlining its interconnection processes.  Key 

initiatives and achievements are noted below. 

 

First, National Grid has performed education and outreach to streamline the process for large, 

complex installations.  In October 2019, National Grid hosted a Solar Summit with representatives 

from government, regulatory, utilities, industry, NYSERDA, and other stakeholders to discuss 

barriers to interconnection such as permitting.  National Grid also presented on Hosting Capacity 

maps at this summit to illustrate how developers can take advantage of the information the 

Company publishes and makes public in the early planning stages for projects.   

 

Additionally, National Grid has deployed an automated preliminary screen tool as part of the IOAP 

Phase II.  The upgraded tool automates the six mandatory preliminary screens from the NY-SIR.  

If a DG project passes the six mandatory screens, it may move into the construction phase without 

further study.  Where a screen fails, explanation as to why the screen failed is provided to the 

applicant.  The six screens from the NY-SIR that are automated are Screens A through F.  An 

interim automated solution by the Company reduced preliminary application processing time from 

Current Progress 
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ten business days to five business days and the final solution reduced the average preliminary 

turnaround time to two business days or less.   

 

Technical collaboration with industry groups, developers, and regulators has helped National Grid 

identify barriers for DG and storage project interconnections .  Most of the capacity installed in 

the Company’s service territory is from with large, complex applications.  Following extensive 

technical review, National Grid has revised its interconnection requirements as described below:   

 

1. Transmission GFOV Protection65 – The substation power transformer becomes at risk for an 

unintentional island operation in a transmission-side ground fault event from distribution-side 

DG back feeding the substation.  

• National Grid is developing an asset strategy for transmission GFOV.  The 

Company aims to reduce the cost and timelines for installing transmission GFOV 

protection. 
• For electric transmission, in 2018 National Grid established the requirement to 

install GFOV (i.e., 3V0) on transmission-supplied power transformers in new 

substations as well as in existing substations that require extensive modification or 

replacement of the transformer and/or its transmission supply connection. 

  

2. In mid-2018, National Grid and the Joint Utilities, in collaboration with the ITWG, designed a 

new CESIR template that has additional and clarified information for end users, including 

triggers, system impact results, and more information and scope associated with those impacts 

driving the system upgrade costs.  The new CESIR format is a universal template used across 

the New York utilities and is refined based on developer feedback. 

 

3. National Grid has purchased three (3) 3V0 mobile units  There is one mobile unit in each of 

the Company’s operating divisions that can be utilized for 3V0 protection at a substation so the 

DG is able to connect and operate while the permanent 3V0 construction is completed at the 

substation, thereby allowing National Grid to further support efforts to connect DG to the 

electrical infrastructure in a timely fashion. 

 

National Grid’s interconnection specifications, as published in the Company’s Electric System 

Bulletin (“ESB”) No. 756, General Requirements for Parallel Generation Connected to a National 

Grid Owned EPS, were revised in 2019 and are updated on an annual basis to ensure ongoing 

regulatory compliance and the implementation of best practices.   

 

National Grid shares the state’s objectives to increase DER penetration for the benefit of 

                                                 
65 Transmission ground fault overvoltage (“GFOV”) protection (also known as “3V0”) is often implemented as 

relaying on the delta side of a transformer bank (confirmed as a utility best practice in the IEEE Power & Energy 

Society (“PES”) Technical Support (“ITS”) Task Force report on IEEE 1547-2018).   
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customers.  The Company continues to be actively engaged with DPS Staff and industry 

representatives through both the ITWG and IPWG.  The Company will also build on the success 

of the IOAP Phase II implementation and continue to enhance the IOAP to further automate the 

interconnection process. 

 

A major focus of future interconnection activities will be on energy storage in support of New 

York State’s goal of interconnecting 1.5 GW of energy storage by 2025 and 3 GW by 2030.  

Energy storage at this scale will be a significant undertaking to enable integrated services and 

higher penetration of DG into the distribution electric power system (“EPS”).  Energy storage 

paired with DG (i.e., hybrid facilities) are an example of technology combinations that could soon 

provide value for the Company’s grid operations.  National Grid is working collaboratively with 

the ITWG and IPWG on the development of an Energy Storage roadmap that will facilitate the 

successful interconnection of future projects.  The following will be an essential part of this 

roadmap and will help set rules on energy storage interconnections: 

• Relay and control scheme requirements 
• Metering requirements and alignment with utility tariffs 

• Development of a standardized interconnection agreement template for ESS operating 

characteristics 

• Fast tracking eligibility 

• Hybrid solar + storage requirements 

 

By creating guidelines for the above, both National Grid and developers will benefit in easier 

interconnection processes, faster document reviews, and quicker interconnection timelines.    

 

In 2019, as part of an ongoing Distributed Generation Interconnection REV Demonstration 

project,66 National Grid proposed expanding a cost-sharing solution for increasing the pace and 

scale of interconnecting DG systems through upfront investment by the Company, coupled with a 

cost-allocation methodology aimed at removing barriers for DG interconnection applicants.  The 

proposal was to install 3V0 at four additional National Grid substations - Cedar, Butler, Indian 

River, and Berry Rd - expanding on the successful first phase installations at the Company’s 

Peterboro and East Golah substations.  The work includes the installation of 3V0 protection and 

load tap changer (“LTC”) controller upgrades at each substation and is expected to be completed 

by late summer 2020.  During the design and construction phases, the Company marketed the 

increased capacity and the project’s cost-allocation methodology to DG developers.  Because of 

these efforts, the Company will be able to secure a sufficient level of DG interconnection 

applications for each substation to fully subscribe the available capacity.  As this demonstration 

has proved to be scalable and suitable for larger-scale deployment, National Grid will be proposing 

an expansion to additional substations as part of its upcoming CIP.  

 

National Grid is also working collaboratively with DPS Staff and industry representatives on 

supporting the IPWG efforts for new cost-sharing proposals.  If this effort results in a new approach 

                                                 
66 REV Proceeding, Niagara Mohawk Power Corporation d/b/a National Grid Distributed Generation 

Interconnection REV Demonstration Project – Revised Implementation Plan (filed October 19, 2018) (“Revised 

Implementation Plan”). 
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being adopted, this could help stimulate future projects and accelerate NY towards achievement 

of its clean energy goals.  

 

In addition, the Company continues to explore new pathways to make the interconnection process 

more efficient and reliable.  Examples of this include: 

• National Grid is actively participating in discussions on Smart Inverter functionality 

through the Joint Utilities working group.  The Company will be a key contributor in 

the standards to be implemented in NY state.   
• National Grid has been collaborating with the IPWG and ITWG on cross-queue 

coordination. This will allow for more visibility between the different market 

participants and a better understanding of when a project becomes firm in the 

interconnection queue. 

• National Grid has been working with the ITWG on CESIR fee and interconnection cost 

transparency.  This will provide developers with a better understanding of the costs 

associated with a project before they submit an interconnection application. 

• National Grid continues to provide ESB updates for the implementation of generation 

projects.  ESB No. 756 for interconnections is currently under a revision cycle with 

updates to be released later in 2020.   These documents serve as a starting point for 

developers to gain an understanding of what will be required for interconnection with 

the Company’s EPS. 

• National Grid is piloting a PMI Eclipse meter that is secure and compatible with our 

existing EMS infrastructure to reduce the M&C costs for small DG projects. 

  

Below are some planned ways National Grid will be aligning with the CLCPA and helping 

progress NY towards its clean energy goals. 

 

National Grid is working on progressive cost sharing proposals through the IPWG.  The proposals 

being discussed could lead to a more comprehensive plan to develop mechanisms for both utility-

initiated and market-driven DG upgrades.  For a utility-driven upgrade, a proposal considers the 

amount of DG in the interconnection queue or otherwise forecasted at substations where potential 

generator backfeeding could thermally overload transformers.  Installed transformers are sized to 

supply load and the traditional planning process uses load forecasts to identify where to replace 

transformer banks before they become an issue.  With the rapid deployment of large DG, however, 

the potential to violate transformer thermal ratings from DG generation backfeed is quickly 

becoming an issue.  Market-driven proposals discussed among IPWG members have considered 

the principles of the National Grid’s proactive  

Distributed Generation Interconnection  REV Demonstration Project (i.e., 3V0 Demonstration 

Project ) and seek to expand those principles, with appropriate guardrails to protect utility 

customers and the utilities from cost exposure.   

  

• Adopting the Distributed Generation Interconnection REV Demonstration Project’s 

cost-sharing mechanism for 26 additional substations: Proactive 3V0 installation would 

be selected by reviewing sites with large DG queues and developer interest.  Proactively 

installing the upgrade will reduce customer upfront costs and reduce the interconnection 
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timeline.  The burden of cost recovery would be on National Grid, contrasted with the 

current NY-SIR cost recovery method of cost sharing where developers have greater risk 

and longer timelines before realizing the benefits of the cost sharing.  The Company will 

recover the investment through a pro-rated fee charged to all applicants (not just the first 

applicant) with DG aggregate systems above 50 kW who connect to the upgraded 

substation transformer banks.  The fee will be based on the Company’s estimated common 

system upgrade costs (subject to true-up once actual costs are known) for each of the 

substations divided by a factor that represents the total substation transformer bank 

capacity at each location.  The DG interconnection applicant would still be responsible for 

respective site-specific upgrades and distribution line upgrades.   

  

• Cost Sharing for DG Upgrades: National Grid, in collaboration with IPWG members, is 

working on proposing a new cost-sharing mechanism for substation transformer bank 

replacements, other substation upgrades, and distribution line upgrades. This new 

mechanism is intended to stimulate more DG growth and resolve the issue with the high 

interconnection cost for the first mover.   

  

National Grid will pursue Multi -Value Projects (“MVP”) as a new transmission spending rationale 

to improve areas where the Company has constraints related to interconnecting new renewables.  

These projects are considered multi-value because they would also address asset replacement or 

reliability issues.  This will provide the benefit of enabling more renewables to interconnect to the 

Company’s ESP and furthering the achievement of the  state’s clean energy goals, while also 

providing benefits of increased reliability and system resiliency.   The Company is also exploring 

an MVP approach for distribution projects to help mitigate costly interconnection upgrades for DG 

projects.      

National Grid plans to progress a number of pilot projects.  These are a category of projects that 

will test new technology and practices around improving DG interconnections.  

 

• Active Resource Integration:  This project is building on National Grid’s DSP REV 

Demonstration Project and would test the ability to increase the amount of solar PV 

integrated into the system in constrained areas via development of curtailment capabilities.  

A second phase would test the cost-effectiveness of using load to mitigate curtailment 

volumes.  The benefit would be to enable greater DG penetration with reduced upfront 

costs.  

 

• PMI Eclipse: Low-cost monitoring solution for DG customers.  This monitor is being used  

for proposed DG projects that do not require a PCC recloser under the NY-SIR but still 

need monitoring.  This is a customer-side solution for generating facilities sized under 500 

kW with a cost of approximately $10K.    This project is currently being piloted.  See the 

Progressing the Distributed System Platform chapter for additional details.  

 

• GridEdge: Pilot for an alternative approach to anti-islanding protection.  This uses a Power 

Line Carrier (“PLC”) to provide anti-islanding protection.  GridEdge enables the ability to 

provide anti-island protection to multiple DG sites on a single line.     
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• Distributed Generation Interconnection REV Demonstration Project: Adopting and 

scaling the cost-sharing mechanism as proposed under this REV demonstration project for 

26 additional substations.   

 

• 3V0 Mobiles: These 3V0 mobile units  can be deployed to allow DG applicants to connect 

in advance of the completion of the permanent 3V0 installation completion.  The mobile 

units also allow National Grid to supply power while major substation work is being 

completed, such as for 3V0 and upgraded LTC installations. 
 

Risk and Mitigation 
Managing new technologies, such as smart inverter controls, can present new challenges.  Meeting 

NYISO requirements and implementing IEEE 1547-2018 ride-through requirements will require 

manufacturers’ inverter models to be available for National Grid’s power flow and short circuit 

analytical software tools to properly evaluate DER impacts on the EPS. 

 

There are challenges to automating the NY-SIR supplemental screens as originally envisioned for 

an IOAP Phase III.  It will be valuable to learn from completed research projects under 

NYSERDA’s Program Opportunity Notice (“PON”) 3404.67 

 

 

 
 

DER integration directly supports both REV and CLCPA goals to reduce the carbon footprint by 

displacing fossil fuel generator production and excess capacity with renewable generation sources 

while flattening peak loads.  Reductions to SO2, NOx, and CO2 emissions are quantifiable via the 

Social Cost of Carbon (“SCC”) and other metrics.  DER interconnection growth has created 

additional benefits to stakeholders such as providing load relief in areas of high load and creating 

user-friendly online tools through the IOAP. 
 

 

 

 

National Grid has implemented meaningful improvements to its DG interconnection process and 

will continue to proactively improve this process to enable renewables on the system. 

 

Improvements include changes in resources, processes and software capabilities as well as 

advances in  automation to achieve or exceed the mandatory NY-SIR timelines.  In November 

                                                 
67 See NYSERDA Electric Power Transmission and Distribution (“EPTD”) Distributed Energy Resource Integration 

Program Opportunity Notice (“PON”) 3404, available at https://www.nyserda.ny.gov/-/media/Files/FO/Closed-

Opportunities/2016/3404summary.pdf 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
 

https://www.nyserda.ny.gov/-/media/Files/FO/Closed-Opportunities/2016/3404summary.pdf
https://www.nyserda.ny.gov/-/media/Files/FO/Closed-Opportunities/2016/3404summary.pdf
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2019, the Company completed the IOAP Phase II project and automated preliminary screens for 

complex distributed generation projects.  The upgrade helped reduce the average preliminary 

screen turnaround time from 10 business days to under two or less business days per application. 

 

The Company continues to conduct weekly/bi-weekly calls with all key interconnection applicants 

to discuss their specific projects and help resolve any interconnection issues.  National Grid has 

also performed numerous educational outreach efforts to assist and promote the development of 

DER projects in NY.  

 

Building from the Distributed Generation Interconnection REV Demonstration Project as 

described above, the Company is investigating a cost-sharing mechanism for other pro-active 

hosting capacity upgrades.  Transmission constraints to DER are also being investigated and 

projects that are being proposed, including Multi-Value Projects interconnected at transmission or 

distribution, aim to maximize hosting capacity for renewable generation projects in parallel with 

traditional utility upgrades for reliability, asset condition, and/or load relief. 

 

As DER integration continues to grow and evolve, more benefits will emerge.  In pursuit of such 

benefits, the Joint Utilities are investing further smart inverter functionality and integration to 

unlock even more ancillary benefits of inverter-based generation.   

 

Stakeholder Interface 

Stakeholder outreach is performed when new DER programs are introduced.  Additionally, 

revisions within National Grid’s ESB No. 756 as part of the Annual Revision Cycle are 

communicated through stakeholder outreach sessions.   



 

                                                                    2020 Distributed System Implementation Plan Update  

 

102 

 

 

2.11 Advanced Metering Infrastructure 
 

 

AMI, commonly referred to as smart meters, will provide monitoring and granular data, delivering 

customer benefits, enhancing grid operations, and providing additional control capabilities that are 

the foundation of a modern distribution system.  Granular, time-series data from smart meters and 

other intelligent devices at customers’ premises enable advanced analytics, innovative rate designs, 

and customer engagement strategies that benefit both the customers and the grid.  Voltage sensing 

and measurement functions support increased system efficiency and enable improved outage 

detection, and restoration processes.  AMI capabilities also support DER measurement, 

monitoring, and control, which is essential for DER integration.  National Grid believes the 

granular information produced by AMI is necessary to achieve the clean energy objectives set forth 

in the CLCPA.   

 

National Grid has continued to refine its AMI proposal from the initial DSIP.  Following the Three-

Year Rate Plan Order, the Company convened a stakeholder collaborative in 2018.  As part of the 

collaborative, the Company held eight formal large and small group meetings with seventeen 

stakeholders, and deep-dive discussions on specific topics with interested groups.  That effort 

culminated in the filing of the AMI Report68 and the Supplemental AMI Report69 in which National 

Grid is seeking approval for territory-wide deployment of AMI.  The Company believes this 

proposal presents a once-in-a-generation opportunity to align key clean energy policy goals like 

those set forth in the CLCPA with operational requirements, while delivering customer benefits 

through a modernized grid.  At the time of this 2020 DSIP Update, the Company’s AMI proposal 

remains pending before the Commission. 

 

Currently, the majority of the Company’s 1.7 million electric and more than 640,000 gas metering 

points use Automated Meter Reading (“AMR”) technology.  AMR monthly reads are acquired 

through radio frequency collection utilizing a fleet of Company-owned service vehicles that drive 

along defined routes within communication range with each meter.  A small number of larger 

wholesale customers and retail customers have interval meters.  The interval meters currently 

communicate through cellular connections or through wireless internet protocols. 

 

                                                 
68 Cases 17-E-0238, et al., Proceeding on Motion of the Commission as to the Rates, Charges, Rules and 

Regulations of Niagara Mohawk Power Corporation d/b/a National Grid for Electric Service, Report of Niagara 

Mohawk Power Corporation d/b/a National Grid on the Proposed Implementation of Advanced Metering 

Infrastructure (filed November 15, 2018).  
69 Id., Niagara Mohawk Power Corporation d/b/a National Grid Supplemental Report on the Proposed 

Implementation of Advanced Metering Infrastructure (filed September 4, 2019).  

Context and Background 
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The AMR system, including electric meters and gas encoder receiver transmitters (“ERTs”), were 

originally deployed in a major program between 2002 and 2004, and they are nearing the end of 

the manufacturers’ estimated useful life of twenty years.  As part of the initial DSIP filed in June 

2016, National Grid considered multiple options for replacing this equipment.  Based on that 

analysis, the Company determined a system-wide smart meter deployment offers the best benefit-

cost outcome compared to the other metering solutions, and it also best supports the achievement 

of the REV-related clean energy objectives, as well as the CLCPA. 

 

 

Following the Three-Year Rate Plan Order, National Grid convened a collaborative with DPS Staff 

and sixteen stakeholder groups to further refine and update the Company’s AMI proposal.  The 

collaborative process included eight large and small group meetings, as well as deep-dive 

discussions on areas of interest to particular groups.  The exchange of ideas through the 

collaborative process confirmed the Company’s commitment to deploying AMI as a key 

investment for enabling the transition to the clean energy future.  Moreover, the collaborative led 

to important refinements to the Company’s AMI business plan, including: the development of 

robust Customer Engagement Plan, drafting of a customer-facing Smart Meter Privacy Statement, 

modification of the time-varying pricing (“TVP”) proposal, bill guarantees for customers 

participating in the TVP program, a cost allocation proposal, and a mobile sustainability hub to 

educate customers about AMI benefits.   

 

The Company incorporated the input in the revised AMI business plan, which it filed on November 

15, 2018 as part of the AMI Report.  While the plan was under Commission review, the Company 

continued to monitor the AMI proposals of peer utilities and negotiate with AMI vendors.  Through 

the process of continuous review and negotiation, the Company identified additional benefits and 

reduced costs.  On September 4, 2019, National Grid filed its Supplemental AMI Report, 

incorporating additional refinements into the AMI business case.  The refinements improved the 

BCA ratio and highlighted anticipated qualitative benefits from the AMI functionality.   

 

In a related effort, the Company also filed proposals to align its Clifton Park Demand Reduction 

REV Demonstration Project with the AMI proposal.  The Clifton Park project began as a way for 

the Company to gain AMI insights and experience in advance of full-scale AMI deployment.  As 

part of the demonstration project, National Grid deployed approximately 13,300 electric AMI 

meters and 11,500 gas ERTs operating on a cellular network.  The AMI functionality was 

operational by July 2017 with a customer acceptance rate of 93%.  Alongside the AMI deployment, 

the Company launched an enhanced customer portal which presents interval electric and gas usage 

data, while facilitating the Peak Times Reward (“PTR”) program, rewarding customers for saving 

energy on specific conservation days.  National Grid has extended the PTR program through the 

summer of 2020.   

 

As part of the AMI collaborative, stakeholders recommended the Company consider testing the 

time-varying rate design included in the AMI proposal with customers in Clifton Park.  On 

Current Progress 
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February 14, 2019, National Grid filed a proposal to align the Clifton Park project with the opt-

out rates included in the Company’s AMI proposal; testing them over a three-year period.  On 

October 22, 2019, the Company filed a petition, revising the opt-out rate structure it proposed in 

the February filing.  At the time of this filing, the innovative pricing proposal remains pending 

with the Commission. 

 

As part of the AMI Report efforts, the Company advanced a Request for Solution (“RFS”) 

solicitation to evaluate the costs and capabilities of the core components of the AMI solution, 

including the head-end collection system (“HES”), meter data management system (“MDMS”), 

field area network (“FAN”), and electric meter and gas modules.  National Grid included the 

results of the RFS in the AMI Report and Supplemental AMI Report.  In addition to the cost 

refinements from RFS process, the Company also identified important cross-jurisdictional 

synergies (e.g., shared back-office systems) that could be achieved if National Grid’s Rhode Island 

and Massachusetts affiliates also receive regulatory approval to deploy AMI in their service 

territories.   

 

 

The Company is proposing a six-year AMI deployment with two years of design, procurement, 

and back-office system installation, and four years of meter and gas module installations.  Upon 

receiving Commission approval, the Company would commence a six-month ramp up period in 

which it would finalize the sanctioning process, execute contracts, and onboard resources.  Figure 

2.11-1, which is provided for illustrative purposes only, provides a visual representation of the 

AMI deployment period assuming Commission approval in early FY21.  

 

Figure 2.11-1: Illustrative Timeline for National Grid’s AMI Implementation 

 
 

Future Implementation and Planning 
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By investing in AMI, National Grid will be taking a key step toward achieving REV and CLCPA 

objectives.  AMI supports implementation of the Energy Storage Roadmap and provides a cost-

effective solution for NEM successor tariffs’ metering requirements.  AMI will also improve the 

Company’s DSP provider capabilities.  In this role, the Company will construct, operate, and 

maintain highly-integrated technology platforms, enhancing the incorporation of third-party 

owned DERs, which can include DR, EE, energy storage, and DG.  These technologies will be 

tightly integrated into the Company’s distribution infrastructure.   

 

When AMI meters have been deployed and the associated back-office infrastructure is in place, 

customers will have access to more granular usage data in near real-time.  The frequency of the 

readings combined with the granularity of the data will enable customers to take control of their 

energy usage through EE, conservation, DR, and new pricing programs.  

 

The enhanced functionality includes: facilitating adoption of innovative rate designs (e.g.¸ TVP) 

without having to manually reprogram 1.7 million electric meters; access to real-time energy usage 

data via a home area network (“HAN”)-enabled device such as a smart-phone app; load 

disaggregation; more timely notice to National Grid of outages, improving situational awareness 

on the system and outage response; as well as remote meter reconnects and disconnects (subject 

to Home Energy Fair Practices Act compliance).  The Company further expects the functionalities 

provided by AMI to evolve further benefiting customers and the grid. 

 

In addition to the collaborative efforts and timelines described above, the Company’s procurement 

effort has addressed solution design and delivery options, such as software-as-a-service (“SaaS”) 

versus utility ownership, and multi-jurisdictional cost synergies.  Figure 2.11-2 includes a 

depiction of the AMI procurement approach.  The initial focus in FY19 was on “Group 1” solution 

components.  Additional procurements will follow to obtain bids for services throughout 

deployment. 
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Figure 2.11-2: AMI Procurement Approach70 

 

Risk and Mitigation 
Procurement 

Technology is changing rapidly, and the Company will be faced with difficult decisions related to 

certain components of the end-to-end solution (e.g., HES and MDMS) as well as how best to 

provide value for the customer while ensuring the solution is flexible and adaptable to meet 

existing and future needs.  These concerns are being mitigated by National Grid through deliberate 

inclusion of questions and requirements in the procurement process related to solution options and 

road mapping considerations.  

  

Process Design 

Process design is an important component upon which program development and organizational 

change depends.  Many utility functions will be impacted by the deployment of AMI including 

those performed by meter field technicians, meter shop technicians, customer service reps, control 

center operators, billing analysts, and others.  To facilitate a smooth transition for both customers 

and employees, the Company is incorporating a six-month managed project ramp-up to allow for 

sanctioning, contract execution, and resource onboarding, followed by two years to implement and 

test the back office systems.  This will ensure adequate resourcing, process design, and change 

management prior to meter deployment.  

                                                 
70 National Grid’s affiliates in New England jurisdictions use Advanced Metering Functionality (“AMF”) to 

describe the same technology which in New York is described as AMI.  
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Customer Engagement 

The benefit of TVP is directly related to: 1) the number of enrolled customers; 2) the level of 

customer response to the new price signals; and 3) the resulting peak and energy savings.  National 

Grid recognizes that customers will require a substantial amount of education, training, and access 

to tools that will enable them to become active participants in such programs.  For example, 

customers will need to fully understand the cost implications of consuming electricity during hot 

summer days, as compared to a cool springtime morning, as well as how specific technology and 

program offerings can help them manage their energy costs.  National Grid will address these 

needs through a customer-centric approach, culminating in the development of a comprehensive 

Customer Engagement Plan.  The Company will also work to expand customer engagement in 

programs and services like EE, DR, and DER adoption using its proposed CEMP discussed in the 

Customer Data chapter.  The CEMP will offer customers access to energy usage information, 

personalized insights, and opportunities for further energy savings (e.g., DR enrollment, solar PV 

adoption). 

 

Meter Access 

Many electric meters and gas modules within National Grid’s territory are located in basements, 

service closets, or other locations that require access via lock and key.  While National Grid has 

considered this in its estimates, risks exist where poor accessibility could slow down deployment.  

In turn, the pace of benefit realization could also be impacted.  Evidence of access-related 

deployment slowdown could be mitigated with enhanced, targeted communication to known meter 

locations or augmented via appointments. 

 

 

 
The pathway to achieving the goals set forth in the CLCPA requires a multi-faceted strategy that 

accelerates decarbonization of the electricity sector, electrification of the transportation sector, and 

the transformation of the heating sector through energy efficiency and electrification.  AMI plays 

a critical role in all three of these areas.   

 

First, by enabling energy insights, targeted EE and DR, as well as time-varying rate structures, 

AMI is key to reducing peak load in furtherance of the CLCPA’s GHG emission reduction targets 

(i.e., 40x30 and 85x50).  Likewise, the system information produced by AMI (e.g., identifying 

areas of high demand and lower voltage) can facilitate increased integration of DERs, such as 

solar, which will help reach the CLCPA’s goal of installing 6,000 MW of solar generation by 2025.  

Second, by facilitating the development of more cost-reflective rates for supply and delivery, AMI 

can play an important role in the adoption of EVs.  Finally, the proposed implementation of AMI-

compatible gas modules provides helpful insights into natural gas usage that can lead to reduced 

consumption and further aid in the adoption of electric heat pump technology.  Overall, the 

customer and system insights provided by a foundational investment in AMI will put National 

Grid, its customers, and the State on a trajectory to meet the CLCPA’s ambitious clean energy 

targets. 

CLCPA Alignment 
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The Commission has long recognized advanced metering as a key component to modernizing the 

grid and achieving the REV objectives.71  The Company shares this view: AMI plays a 

foundational role in delivering DSP benefits to customers, such as enhanced “demand response 

and energy efficiency programs, as well as innovative rate structures, allowing [customers] to 

better manage electricity consumption and bills and drive overall system efficiencies.”72  

Moreover, “AMI will facilitate customer access to value-added products and services provided by 

third-parties including DER providers and [energy services companies].”73 

  

The case for AMI has only grown stronger since the Commission articulated its initial views.  For 

example, in the Guidance for 2018 DSIP Updates, DPS Staff noted that AMI “provides grid-edge 

measurement, data acquisition, and control capabilities which are either essential or beneficial to 

a number of important functions in modern distribution system[s].”74  (Emphasis added).  

Likewise, the Staff Whitepaper on Rate Design for Mass Market Net Metering Successor Tariff 

recognized the value of AMI in facilitating the development and implementation of sophisticated 

rates with demand-based price signals, as well as the flexibility to design time-of-use rates with 

critical peak periods.75   

   

Altogether, National Grid continues to believe its proposed investment in AMI presents a once-in-

a-generation opportunity to address an operational need (i.e., the existing fleet of metering assets 

and gas modules nearing the end of their useful life) with technology capable of delivering on the 

promise of the clean energy future.  The path for achieving the goals, whether through customer 

benefits, system efficiencies, or enhanced operational capabilities, is predicated on insights and 

capabilities from a modern AMI-enabled grid.  Use cases, such as providing actionable energy 

insights; load and data disaggregation; behavior-based energy efficiencies; remote connects, 

disconnects, and meter reads; enhanced outage restoration; voltage reductions; the continued 

integration of DERs; implementation of time-varying rate structures; and facilitating the 

electrification of the transportation sector, are either enabled or enhanced by the deployment of 

AMI.  

 

 

                                                 
71 See REV Proceeding, REV Track One Order, p. 98, where the Commission notes that “[i]t is clear that some form 

of advanced metering will be needed to implement REV.” 
72 REV Proceeding, Order Adopting Distributed System Implementation Plan Guidance (issued April 20, 2016) 

(“DSIP Guidance Order”), p. 58. 
73 Id. 
74 See DSIP Proceeding, 2018 DSIP Update Guidance, p. 26.  “Granular time-series data from smart meters and 

other intelligent devices at customers’ premises enable advanced analyses, innovative rate designs, and customer 

engagement strategies which benefit both the customers and the grid.  Voltage sensing and measurement functions 

support increased system efficiency and enable improved outage detection and restoration processes.  Capabilities 

supporting DER measurement, monitoring, and control are essential for DER integration.” 
75 Cases 15-E-0751 et al., In the Matter of the Value of Distributed Energy Resources (“VDER Proceeding”), Staff 

Whitepaper on Rate Design for Mass Market Net Metering Successor Tariff (filed December 9, 2019), pp. 22, 34. 

Integrated and Associated Stakeholder Value 
 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

109 

 

Stakeholder Interface 
As DER continue to grow, National Grid will need greater visibility into DER performance to 

better utilize resources in efficient distribution grid operations.  The data generated by AMI meters 

provide basic and foundational information for seamlessly integrating distributed resources and 

modeling their behavior.  AMI information will be able to support multiple DER use cases 

identified within this filing to include:  interconnection, forecasting, ESS integration, EV 

integration, hosting capacity, and NWAs. 

 

In addition, the robust Customer Engagement Plan included with the Company’s AMI Report 

addressed the three phases of AMI deployment: 1) marketing, education, and outreach; 2) 

deployment with a 90-60-30-day plan to engage customers when meters are being deployed; and 

3) empowerment and enablement to assist customers with realizing the benefits AMI offers. 
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2.12 Hosting Capacity 
 

 

 

Hosting capacity is defined as the amount of DER that can be accommodated without adversely 

impacting power quality or reliability under existing control configurations and without requiring 

infrastructure upgrades to the primary line and/or secondary network system.76  

 

To encourage efficient DER integration, National Grid provides estimates of its system’s hosting 

capacity77 for each radial distribution circuit within the Company’s service territory.  The results 

of HCA provide valuable system data that has been requested by DER providers.  The hosting 

capacity information supports a “DER Planning” use case and benefits stakeholders as it helps 
prospective interconnection customers to make more informed business decisions with respect to 

marketing activities and relative interconnection costs, prior to committing resources to an 

interconnection application.   

 

Stakeholders can access the most up-to-date HCA map through National Grid’s System Data Portal 

at https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html      

 

 

 

National Grid, in coordination with the Joint Utilities, continues to progress hosting capacity 

efforts in stages as presented in Figure 2.12-1.  The Company completed these stages by developing 

feeder models in CYMDIST distribution power flow software and using the Distribution Resource 

Integration and Value Estimation (“DRIVE”) software tool developed by EPRI.  The DRIVE tool 

is a capacity evaluation application used to determine the ability of a radial distribution feeder to 

host distributed energy resources without causing adverse impacts to the distribution system.  

 

 

 

 

                                                 
76 Electric Power Research Institute (“EPRI”), Defining a Roadmap for Successful Implementation of a Hosting 

Capacity Method for New York State, Report Number 3002008848 (“EPRI Roadmap”) (June 2016), p. 2, available 

at http://www.epri.com/abstracts/Pages/ProductAbstract.aspx?ProductId=000000003002008848 
77 Available at https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html 

Context and Background 

Current Progress 

https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html
http://www.epri.com/abstracts/Pages/ProductAbstract.aspx?ProductId=000000003002008848
https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html
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Figure 2.12-1: Joint Utilities Hosting Capacity Analysis Roadmap Development to Date 

 

  
 

The Company has completed Stages 1, 2, 2.1, 3, and 3.1 and posted these results to the hosting 

capacity tab on its System Data Portal.  In Stage 1, several parameters, such as voltage class, feeder 

load level, station transformer fusing, level of interconnected DG, and substation 3V0, were 

assessed and results were presented in a red zone map.  Stage 2 evaluations met the Commission’s 

targets,78 including a system data update (Stage 2.1).  Stage 2 and 2.1 analyses were carried out on 

a feeder level only, in which a maximum and a minimum hosting capacity value were provided 

for each feeder analyzed.  Detailed Stage 3 evaluations provided sub-feeder level hosting capacity 

which incorporated existing installed DG into the modeling and analysis,79 as well as the inclusion 

of additional system data during the Stage 3.1 release in April 2020.  The types of DER considered 

in HCA as well as the granularity in which information is assessed and presented will continue to 

evolve.  

 

The increased granularity of data in the Stage 3.0 release provided more locational-specific 

information to better inform DG developers via the presentation of HCA on a sub-feeder level.  

 

National Grid conducted HCA using the EPRI DRIVE tool on a nodal-level basis and then, for 

reporting purposes, nodes with similar hosting capacity values, based on the breakpoint ranges 

specified in Stage 2, were grouped together and displayed with an associated color code.  For 

example, if the first several nodes outside the substation had hosting capacity values greater than 

                                                 
78 DSIP Proceeding, DSIP Filings Order, pp. 14-15. 
79 This enhancement incorporates the interconnected DG to date into the circuit models used for the HCA with a 

priority on large solar PV, which remains the DER technology with the most significant impacts on hosting capacity.   
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5 MW, they would be grouped together and colored dark blue; if that same feeder had several 

nodes towards the tail with hosting capacities between 300 and 499 kW, they would be grouped 

together and colored light red.  This detailed HCA enables users to more specifically identify 

locations along a feeder with higher levels of hosting capacity for DER development.   

 

Using an Esri-based mapping platform, National Grid displays the feeder location as well as 

pertinent tabular information about each feeder via data pop-ups on its System Data Portal.  The 

System Data Portal is publicly accessible and provides users with information to gain insight into 

the current state of National Grid’s electrical system and obtain a more precise idea of locations 

that are most accommodating for the interconnection of DG.  The hosting capacity map displays 

the geographical layout of National Grid’s distribution system and includes both distribution 

feeders at the 5kV and 15kV voltage class as well as distribution substations.  

 

 
Figure 2.12-2: Hosting Capacity Tab for Stage 3.1 on National Grid’s System Data Portal 
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Figure 2.12-3: National Grid’s Sub-Feeder Level Hosting Capacity for Solar PV 

 
 

 

The Joint Utilities have coordinated to ensure common information is available for each feeder in 

the data “pop-ups.”  For Stage 3, these data pop-up boxes are used to provide valuable system data 

including local minimum and local maximum sub-feeder hosting capacities, local voltage, and 

installed and queued DG values.  The DG-connected and in-queue values are updated on a monthly 

basis to provide timely updates of DG development activities on a particular feeder.  Additionally, 

line items have been added to the pop-ups for Stage 3 to reflect the amount of DG that has been 

installed since the most recent refresh of the hosting capacity analyses posted on the portal.  Since 

DG will continue to be installed after the analyses have been run, this information provides a sense 

of the magnitude to which the real-time hosting capacity values may differ from what is 

represented on the portal.  Figure 2.12-4 below shows an example of the feeder level line items 

are available on the Stage 3.1 pop-up: 
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Figure 2.12-4: National Grid Sub-Feeder Level System Data 

 
 

Substation level data is available in a second tab included on the data pop-up which contains 

information at the substation bank to which the selected feeder is connected.  As part of the Stage 

3.1 release, additional system data was added to the substation level pop-up in the form of the 

substation bank thermal capacity as well as the estimated 3V0 protection threshold.  This data will 

assist developers in identifying the potential need for substation upgrades at prospective 

interconnection locations.  Figure 2.12-5 below shows the Stage 3.1 substation level pop-up 

information: 

 

Figure 2.12-5: National Grid Substation Level System Data 

 
 

Successful completion of Stages 3 and 3.1 have provided customers and project developers with 

more granular hosting capacity maps which helps to identify locations for more efficient 

interconnection of DER.  The rollout of Stage 3.1 successfully addressed stakeholder requests to 

gain further insight into the data that characterizes both the feeders as well as the HCA results.  

National Grid continues to appreciate stakeholder feedback on how the HCA and displays can be 
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improved moving forward.  The Joint Utilities have developed a Stage 3.0 reference materials 

guide80 which includes FAQs, webinars, and instructions.   

 

 

National Grid will continue to enhance the hosting capacity maps.  As the hosting capacity maps 

evolve, both the analysis and data requirements increase in complexity.  In the 2018 DSIP Update 

Guidance and during the 2019/2020 Stakeholder engagement sessions, DPS Staff and 

stakeholders, respectively, raised multiple improvement and enhancement requests to be made to 

the hosting capacity maps such as the following: 

 

• EPRI DRIVE Utility Inputs, Analyses Used, and Study Parameters Transparency: 

More reference material on how the Joint Utilities conduct the HCA.  For example, this 

includes detailed breakdowns of the DRIVE inputs, analysis criteria, and threshold settings.  

 

• Better Communication of Available Reference Materials and Supporting 

Documentation: Additional resources to provide adequate training and troubleshooting 

support to developers new to the tool.  This includes basic guidance summaries with links 

to other reference materials, release notes, user guides, and FAQs. 

 

• Upstream Substation/Bank-Level Constraints: More information on the hosting 

capacity limitations at upstream locations such as the substation or substation transformer 

bank (provided either in the data pop-ups or as calculated hosting capacity values).   

Examples include: Substation Bank/Transformer Nameplate/Thermal-Limit, Substation 

Regulator/LTC Back-feeding Protection Limit, Substation Bus Voltage Fluctuation Limit, 

Substation 3V0 Protection Threshold. 

 

• HCA Criteria Violation Transparency:  Additional data pop-up elements that note the 

violation criteria driving the reported hosting capacity limits (e.g., voltage, thermal, 

protection). 

 

• HCA – Data Validation Efforts:  More externally facing reference information on how 

the hosting capacity results are validated initially, and on an ongoing basis, to ensure 

accuracy and completeness.  This includes both identifying false positives and negatives 

(i.e., where zero is provided) as well as testing the actual values and the consistency of the 

model results. 

 

                                                 
80 Available at https://jointutilitiesofny.org/wp-content/uploads/2020/03/JU-DRAFT-Stage-3.0-Reference-Materials-

2020-02-26.pdf  

Future Implementation and Planning 

https://jointutilitiesofny.org/wp-content/uploads/2020/03/JU-DRAFT-Stage-3.0-Reference-Materials-2020-02-26.pdf
https://jointutilitiesofny.org/wp-content/uploads/2020/03/JU-DRAFT-Stage-3.0-Reference-Materials-2020-02-26.pdf
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• Circuit Equipment Ratings:  Greater focus in the HCA and communications back to 

stakeholders as to how the analysis reflects the equipment ratings through the granularity 

of its results. 

 

• Additional Map Functionality: Greater functionality in the hosting capacity portals that 

include download-ability, filterability, searchability.  Downloadable data formats include, 

.csv, .xlsx, .gdb, .kmz, open API access. 

 

• Increased Analysis Refresh Rate: Conduct HCA more frequently for circuits 

experiencing significant changes (e.g., new interconnections > 500 kW on a specific 

circuit).   Ideally, analysis results are refreshed frequently enough to ensure the reported 

hosting capacity values are reflective of current system conditions. 

 

• HCA for Energy Storage:  Estimate of the amount of energy storage (load and generation) 

that may be accommodated without adversely impacting the distribution system under 

current configurations and without requiring infrastructure upgrades. 

 

• HCA for Combined Heat & Power:  Estimate of the amount of combined heat & power- 

based DG that may be accommodated without adversely impacting the distribution system 

under current configurations and without requiring infrastructure upgrades. 

 

• HCA for Electric Vehicles: Estimate of the amount of EV-based load that may be 

accommodated without adversely impacting the distribution system under current 

configurations and without requiring infrastructure upgrades. 

 

• HCA for Hybrid Solar + Storage:  Estimate of the amount of hybrid solar + storage  

(collocated load and generation) that may be accommodated without adversely impacting 

the distribution system under current configurations and without requiring infrastructure 

upgrades. 

 

• Time-Varying Hosting Capacity: HCA that includes greater temporal granularity that 

considers seasonal load trends and other varying hourly load profiles, outside of minimum 

daytime load and peak load scenarios. 

 

• Forecasted Hosting Capacity:  Expected hosting capacity at each feeder, in the next five 

years to capture expected gross load growth, connected DG, DR, and energy storage as 

well as traditionally planned substation and distribution system upgrades (i.e., asset 

condition, load relief, reliability, etc.). 

 

• Dynamic Hosting Capacity: Dynamic Hosting Capacity would reflect any “dynamic” 

changes to the circuit configuration either permanent or temporary and the associated 

change in hosting capacity limits.  
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Several of the proposed enhancements have already been incorporated into National Grid’s 3.1 

latest release such as: elements of the Upstream Substation/Bank-Level Constraints, EPRI DRIVE 

Utility Inputs, Analyses Used, and Study Parameters Transparency, and Better Communication of 

Available Reference Materials and Supporting Documentation.  

 

To the help prioritize and understand the value and needs of the remaining proposed enhancements 

described above, the Joint Utilities cast a wide net and reached out to stakeholders who use the 

hosting capacity maps via a survey.  Figure 2.12-6 below represents the ranking of developers’ 

desired improvements to the hosting capacity maps.   

 
Figure 2.12-6: Survey Results – Developers’ Priorities for Hosting Capacity Enhancements81 

 

 
 

 

The developers also provided information regarding the rationales behind their ranking of each of 

these requested enhancements.  These results show that most of the enhancements are for reduced 

risk with project development and business planning purposes.  

 

 

                                                 
81 The primary group of responders to the survey were solar developers.  For this reason, hosting capacity for EVs 

ranked as a low priority from the survey results.  However, based on the DPS Staff Whitepaper and the EV industry, 

the need for hosting capacity maps for EV/Load Serving is likely of higher importance than reflected in the survey 

results.  See EVSE Proceeding. EVSE&I Whitepaper, p. 5.   

http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId=%7b652C94FC-7669-4578-9B89-70EC65AC9C55%7d
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Figure 2.12-7: Survey Results – Developers’ Ranking Rationales 

 
 

Based on the survey results and stakeholder input provided to the Joint Utilities, National Grid 

plans to prioritize three (3) near-term enhancements that will likely be completed over the next 1-

2 years.  These proposed enhancements are as follows: 

 

• Load Hosting Capacity Map based on remaining load capacity on radial distribution 

feeders.  This map will help developers of energy storage, EV chargers, and other load 

interconnections and will provide a foundation for future energy storage and EV hosting 

capacity specific map developments.  

• REST URL access to the Hosting Capacity map results to allow the streaming of the 

hosting capacity results data to third-party websites for the overlay of additional and more 

localized information (e.g., available land parcels).  

• Increased Refresh Rate via frequent analysis updates for circuits experiencing significant 

growth in DG and energy storage. 

 

In addition to identification of these three near-term proposed enhancements, the Company, in 

collaboration with the Joint Utilities and stakeholders, plan to apply the survey results to develop 

and update the longer-term road map (see Stages 4.X+ in Figure 2.12.6 below).  As such, the Joint 

Utilities plan to hold at least two more stakeholder sessions in 2020.  In consideration of the longer-

term roadmap it is important to note that several of the proposed enhancements require discussion 

in the interconnection forums before being considered for implementation in future hosting 

capacity maps.  For example, more advanced energy storage and EV maps require a more 

formalized queue interconnection process akin to the current DG interconnection queue process.  
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Also, all proposed enhancements need to take into consideration the data, software, costs, and 

resources required to enable them. 

 
Figure 2.12-8: Joint Utilities Roadmap for HCA Stages 2.1, 3.0, 3.1, and 3.X 

 

 
 

Risk and Mitigation 
The primary use case for hosting capacity data in New York is to help guide DER and EVSE 

investments and marketing activities to areas of the grid where the costs of interconnection are 

likely to be the lowest.  The HCA, representing the overall sub-feeder level hosting capacity, does 

not account for all factors that could impact interconnection costs such as protection 

considerations, substation constraints, and transmission constraints.  National Grid recently has 

added both projected 3V0 thresholds and substation bank thermal ratings to its hosting capacity 

maps, however, there are other substation constraints to consider.  The Joint Utilities are working 

to add these items as the hosting capacity roadmap evolves.  As a cautionary note, data provided 

in the hosting capacity maps is for informational purposes only and is not a substitute for the 

established interconnection application process. 

 

DER, EVSE, and system data used for HCA must be accurate and current to provide accurate 

results.  To help mitigate these issues, National Grid has created automated processes and 
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implemented quality assurance/ quality control (“QA/QC”) measures.  Progressing through the 

various stages of HCA also relies on the evolution of the HCA software.  The Company continues 

to work with EPRI on the development of its DRIVE tool and the integration with the CYMDIST 

distribution power flow software. 

 

 

 
Hosting capacity maps help developers find locations that are likely lower cost and easier for 

interconnection and will help to support the 6 GW of solar by 2025 CLCPA goal.  Future planned 

developments will further facilitate CLCPA goals. A few examples of key future developments 

that can help meet CLCPA goals are as follows: : 

• Hosting capacity maps for load will: facilitate increased EVSE and thereby support 

economy-wide GHG emissions reduction targets. 

• Hosting capacity maps for energy storage will help support the 3 GW of energy storage 

by 2030 target. 

 

 

 

 
 

The development of the hosting capacity maps requires the integration of a significant amount of 

data from multiple sources to conduct the analysis.  For example, historical loading and solar PV 

values are obtain from OSIsoft® PI Historian while updated power flow models are updated via 

GIS.  Going forward, in order to enable the enhancements described above, additional data and 

analysis integration will need to occur for such things as EV charging data and energy storage 

dispatch profiles.  The proposed near-term API integration will significantly increase the value of 

the hosting capacity map results via integration into third-party websites that provide other sources 

of data as overlays (e.g., land availability, permitting restrictions, etc.). 

 

Stakeholder Interface 

Stakeholder engagement will be a critical input into the design of these longer-term aspects of the 

analysis.  The Company, along with the Joint Utilities, will engage stakeholders to solicit their 

input on these approaches and the value proposition for developers to further inform the continued 

expansion of the roadmap for hosting capacity. 

 

National Grid will continue industry engagement in the EPRI DRIVE users' group to have the 

opportunity to propose enhancements and improvements. 

 

National Grid has held webinars for developers explaining and demonstrating the hosting capacity 

capabilities on the Company’s System Data Portal.  The webinars have proved to be a useful tool 

for providing a live demonstration on how the portal is intended to be used and how to get the most 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
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useful information out of it.  Additionally, the webinars have provided a useful discussion forum 

for fielding developers’ ideas on how to improve the functionality and the information on the 

portal.  The Joint Utilities have also put together supporting documents for developers to help with 

using the hosting capacity maps.  
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2.13 Beneficial Locations for DERs and Non-Wires 

Alternatives 
 

 

 

The impacts of DER vary greatly depending on where they are placed on the distribution system. 

National Grid endeavors to identify where DER may provide benefits to the electric delivery 

system through its integrated planning process and shares that information on the System Data 

Portal.82  The Company strives to provide that information with sufficient granularity to facilitate 

investment decisions by the DER providers.  The objectives in defining beneficial locations are to 

accelerate the proliferation of DER and increase the effectiveness and efficiency of the electric 

delivery system. 

 

National Grid defines a beneficial location as a location where DER integration can reduce, delay, 

or eliminate the need for electric system upgrades or enhance reliability and/or efficiency of the 

electric system.  There are multiple procurement and compensation mechanisms that rely on 

accurate assessment of beneficial locations.  To date, National Grid has identified potential 

beneficial locations in support of NWAs, LSRV, and the programs initiated by the 2018 Energy 

Storage Order (i.e., competitive procurement for energy storage dispatch rights and novel, targeted 

DLM programs).  For more information regarding these 2018 Energy Storage Order programs, 

please refer to the Energy Storage and Energy Efficiency Integration and Innovation topical section 

in this 2020 DSIP Update.  The beneficial locations associated with NWAs, LSRV, and bulk power 

energy storage procurement represent areas in which appropriate DER will be compensated for the 

value they provide in support of the grid.  Beneficial locations identified through HCA include 

areas with lower interconnection costs for DER, which will ultimately result in lower costs for 

customers.   

 

The Company continues to identify beneficial locations for its evolving portfolio of programs, 

procurements, and DER tariffs, as each is expected to continue to evolve as market mechanisms 

and analytic capabilities mature.  National Grid performs long-term, feeder-level forecasts that 

feed into an integrated planning process that subsequently informs the Company’s identification 

of beneficial locations.  The Forecasting chapter discusses National Grid’s current capabilities and 

multi-year roadmap.  The Company uses these forecasts as inputs into a forward-looking, system-

wide analysis of locational marginal costs through its Marginal Avoided Distribution Costs 

                                                 
82 Available at https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html  

 

Context and Background 

Current Progress 

https://ngrid.portal.esri.com/SystemDataPortal/NY/index.html
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(“MADC”) study filed as the Enhanced MCOS study in Cases 15-E-0751 and 16-M-0411.83  This 

study identifies where DER may be able to provide locational support to the electric distribution 

system through targeted relief in areas where load growth has the potential to create electrical 

stress on the system.  The MADC study also estimates the marginal system relief value by 

comparing the amount of system relief needed to the traditional investment that the Company 

would pursue to alleviate the forecasted stress. 

 

In the DSP Demonstration Project, the Company translated the MADC’s $/kw-year to a $/kWh 

rate by estimating the number of hours at each constraint. demonstration project is how sensitive 

the hourly distribution value is to both the frequency and severity of system constraints. 

   

Beneficial locations are increasingly driving DER deployment.  National Grid has completed 

twelve evaluations for NWA opportunities.  Additionally, as of May 21, 2020, the Company has 

received applications for 60 MW of DG across 21 LSRV target areas, resulting in approximately 

42% of LSRV capacity remaining in the Company’s service territory.  National Grid has provided 

hosting capacity information on 1,916 feeders via interactive maps on the Company’s System Data 

Portal.  More details on NWA and hosting capacity data are discussed in their respective topical 

sections of this 2020 DSIP Update. 

 

Identifying beneficial locations for DER and properly valuing those benefits will continue to be a 

focus for National Grid over the next five years.  The intent of providing beneficial location 

information is to guide DER developers, as well as EV charging station developers, to locations 

on the grid that may offer enhanced compensation opportunities and/or lower interconnection 

costs.  

 

The Company plans to update its MADC study in the second half of 2020.  In this refresh, the 

Company will be using updated feeder-level peak load forecasts for its entire service territory to 

identify future constrained locations.  Study outputs will also inform National Grid’s procurements 

for the Term- and Auto-DLM programs mandated by the 2018 Energy Storage Order.  As 

applicable, it will inform other applications, including the distribution components of the Value 

Stack tariff or other programs.  More detail on this effort is discussed in the Enhanced MCOS 

Study section of the Other DSIP Information chapter of this 2020 DSIP Update.    

 

Over the time horizon covered by this 2020 DSIP Update, the scope of beneficial locations may 

evolve as more types of flexibility in load, enabled by software, hardware, and DSP programs enter 

operation.  

                                                 
83 VDER Proceeding, Niagara Mohawk Power Corporation d/b/a National Grid Enhanced Marginal Cost of Service 

(“MCOS”) Study (filed July 31, 2018).  The same MCOS study was subsequently filed in a new proceeding at the 

request of DPS Staff.  See Case 19-E-0283, Proceeding on Motion of the Commission to Examine Utilities’ 

Marginal Cost of Service Studies (“MCOS Studies Proceeding”), National Grid’s Enhanced Marginal Cost of 

Service Study (filed June 7, 2019).   

Future Implementation and Planning 
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Risk and Mitigation 
Since beneficial locations inform DER deployment with the goal to optimize capacity upgrades, 

reliability, and efficiency of the electric system, poor evaluation of these locations can have the 

opposite effect and drive up costs to customers.  To mitigate this risk, it is crucial that the inputs 

used to assess beneficial locations are carefully selected, which is why National Grid continues to 

improve its forecasting capabilities to best derive its anticipated system needs both in location and 

magnitude.  Even if the system needs are accurately forecasted, there is risk that the procurement 

or compensation mechanisms for DER at beneficial locations do not result in the desired system 

outcome.  This risk can be addressed by learning and adapting procurement  mechanisms.  

 

 

 
Identifying beneficial locations can inform economic deployment of DER, such as energy storage 

and solar, thereby supporting the clean energy goals of the CLCPA at least cost.  Targeting 

beneficial locations in utility procurements, such as in DLM and NWAs, will provide new 

opportunities for DER.  Making the information of these beneficial locations publicly available to 

developers, such as through the Company’s System Data Portal, further facilitates optimal siting 

where DER can provide the most value to both customers and the distribution system as well as 

facilitate the most cost-effective placement of EV charging stations. 

 

 

 
Beneficial locations are both an input and an output to other processes described in this 2020 DSIP 

Update.  Notably, the combination of forecasts and integrated planning informs National Grid’s  

HCA.  In turn, the Company incentivizes DER to site in beneficial locations through a number of 

mechanisms, including DLM programs, NWA solutions, and the LSRV portion of the VDER 

Value Stack tariff.   

 

Stakeholder Interface 
National Grid is engaged with DER stakeholders in multiple forums, including Joint Utilities 

working groups and as a party to the many REV-related proceedings, including the Commission’s 

examination of utilities’ MCOS studies in the MCOS Studies Proceeding. The Company continues 

to enhance its System Data Portal to better present beneficial locations to inform developers and 

other stakeholders.  

 

 

 

CLCPA Alignment 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
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2.14 Procuring Non-Wires Alternatives 
 

 

 

Non-Wires Alternatives (“NWA”) are an important mechanism for bringing DER onto National 

Grid’s electric system.  NWA assessments are a natural outgrowth of National Grid’s planning 

processes.  The Company performs planning studies over both short- and longer-term horizons, 

summarized in the annual CIPs.  In concert with other Joint Utilities members, National Grid has 

developed NWA suitability criteria to identify projects which are reasonable candidates for NWA 

consideration.  In 2019, the Company began applying the suitability criteria earlier in the planning 

process.  National Grid’s planning groups document the amount and location of load relief needed 

to mitigate system capacity or reliability needs, while working to scope a traditional solution.  Once 

the Company has defined the system needs that could be addressed by an NWA solution, it will 

communicate the need to the market via an RFP.   

 

RFPs include a project overview with a description of the specific need and relevant high-level 

customer information, which may include average and peak demands, and other system 

characteristics in the detail necessary for respondents to develop solutions and submit a proposal.  

RFPs also include links to other National Grid resources including the NWA Website and System 

Data Portal, which contains information regarding NWA areas, and the Company’s BCA 

Handbook for an explanation of the Company’s BCA process.  RFPs also contain an order-of-

magnitude cost estimate for the National Grid to implement a traditional solution.  The Company’s 

NWA solicitation process aims to balance the timing of the system need against a reasonable 

timeline for DER providers to develop responses to the RFP.  The RFP is filed with the 

Commission and posted on the public PSC website, in addition to being available on  National 

Grid’s Ariba procurement system. DPS Staff and other stakeholders are regularly apprised of the 

status of potential NWA projects.   

 

National Grid evaluates RFP responses to proposed NWA opportunities considering both 

economic and technical dimensions.  The Commission’s BCA Framework Order,84 explained in 

more depth in National Grid’s BCA Handbook, guides the economic assessment of a project.  The 

technical assessment of a proposed NWA solution evaluates whether the proposed solution will 

provide a safe, reliable, and operationally sound solution.  NWA projects that satisfy the technical 

requirements and have a positive BCA may progress. 

 

Suitability Criteria 

The Company’s NWA suitability criteria matrix is presented in Table 2.14-1:                                           

                                                 
84 REV Proceeding, Order Establishing the Benefit-Cost Analysis Framework (issued January 21, 2016) (“BCA 

Framework Order”).  

Context and Background 

https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/


 

                                                                    2020 Distributed System Implementation Plan Update  

 

126 

 

  

Table 2.14-1: National Grid’s NWA Suitability Criteria Matrix 

Criteria Potential Elements Addressed 

Project Type Suitability 
Project types include Load Relief and Reliability.  Other types 

have minimal suitability and will be reviewed as suitability 

changes due to State or Federal policy or technological changes.   

Timeline Suitability  18 months minimum prior to the date of the system need 

Cost Suitability Greater than or equal to $500K 

  

By applying the suitability criteria earlier in the planning process, the Company creates more time 

to refine the NWA solution(s), providing bidders more time to develop proposals and meet the 

need date. 

 

 

The Company has taken many steps to implement and refine its NWA RFP process.  These efforts 

include monthly phone calls to provide DER providers with project/process status updates, broader 

bidder and stakeholder outreach, and improved vendor interactions.  To date, National Grid has 

issued twelve RFPs, three of which are currently under evaluation.  The following table 

summarizes the RFPs released through the end of May 2020. 

 
Table 2.14-2: Status of National Grid’s 2017-2020 NWA RFPs through Competitive Solicitation 

2017-20 NWA 

Projects  

Load 

Relief 

Needed 

(MW) 

Need 

Date 

Date 

Solicitation 

Issued 

Project Status 

Baldwinsville 4-6 MW 2023 Jan 2017 Closed 

Old Forge 13 MW 2023 April 2017 Closed 

Gilbert Mills 1.7MW 2023 Aug 2017 Closed 

Fayetteville 140kW 2020 Aug 2017 Closed 

Van Dyke 8MW 2020 Dec 2017 Closed 

Golah Avon 6 MW 2021 Dec 2017 Closed 

Buffalo-53 1 MW 2020 Dec 2017 Closed 

Fairdale 1 MW 2020 Aug 2018 Closed 

Pine Grove 10 MW 2021 Nov 2018 Evaluation 

Current Progress 
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2017-20 NWA 

Projects  

Load 

Relief 

Needed 

(MW) 

Need 

Date 

Date 

Solicitation 

Issued 

Project Status 

Sawyer 1.7 MW 2020 Dec 2018 Planner Review 

Watertown 5.7 MW 2022 Nov 2019 Evaluation 

Rensselaer 1 MW 2020 Jan 2019 Evaluation 

 

For the projects currently under evaluation by the Company, preliminary screenings have been 

completed and those project proposals determined most viable (as determined by the screening 

criteria) are currently being evaluated through an in-depth engineering analysis and preparation of 

a BCA, according to the procedures outlined in National Grid’s BCA Handbook.  For the projects 

undergoing planner review, the load forecast will be revised to determine the area needs. 

 

RFP Process Improvement 

Throughout 2018 and 2019, RFPs were further improved by:  

• Clarifying technical needs 

• Incorporating checklists of the items needed for the Company to thoroughly review the 

proposed solutions 

• Extending time for proposal development 

• Better aligning the proposal content requested with more comprehensive needs of the 

internal reviewers.   

• Providing an approximate value of a potential NWA solution so that bidders can determine 

if their NWA solution is cost-competitive when compared to the traditional wires solution.   

• Providing sample terms and conditions in RFPs to help NWA providers secure/investigate 

financing options prior to proposal submittal.   

 

During the proposal review process, National Grid provides individual vendor and group updates 

through our procurement platform for both updates to individual bid status and questions and 

answers applicable to all bidders.  

 

Vendor Stakeholder Engagement 

The Company has been engaging the NWA vendor stakeholder community by holding monthly 

conference calls to share an overview of the competitive solicitation process, update potential 

bidders on upcoming opportunities, and provide a forum for questions and clarifications.  To 

increase the value of the calls, the Company has introduced a webinar series that includes a tutorial 

on National Grid’s System Data Portal, proposal review criteria, the integrated planning function, 

and new NWA website.   

 

The Company has also established a new NWA email address,  Non-

WiresAlternativeSolutions@NationalGrid.com, that stakeholders can utilize as an alternative to 

mailto:Non-WiresAlternativeSolutions@NationalGrid.com
mailto:Non-WiresAlternativeSolutions@NationalGrid.com
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contacting specific National Grid employees with specific inquiries.  National Grid monitors this 

NWA mailbox daily under normal conditions.     

 

NWA Website  

In 2019, the Company relaunched the NWA website so that potential bidders have more direct 

access to RFPs, opportunities, and general NWA information.  The landing screen shot is captured 

in Figure 2.14-1 and the website link is https://www.nationalgridus.com/Business-Partners/Non-

Wires-Alternatives/ 

 

Figure 2.14-1: National Grid’s NWA Website Landing Screen 

 

 

 

The NWA website contains: 

• Introductory information about NWAs and the Company’s planning process 

• NWA opportunities, both current and upcoming   

• Project-specific RFPs  

• Links to National Grid’s procurement platform and enrollment instructions 

• Links to the National Grid System Data Portal 

 

The website content will be refreshed periodically with specific project information and other 

information beneficial to potential bidders.     

 

Market Research 

In 2019, National Grid conducted a significant study to inform its NWA process.  The study 

included a benchmarking exercise to test the Company’s approach against national and 

international peers, and market research with potential bidders and related firms to improve the 

NWA RFP process.  The results of the benchmarking process revealed that the Joint Utilities, 

inclusive of National Grid, are leading the country in best practices for the NWA procurement 

process.  The feedback from the potential bidder survey resulted in the following changes for the 

Company: 

• RFP updates as discussed above in the RFP Process Improvement section 

• Enhanced content provided in stakeholder engagement calls  

 

 

https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
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Land Inventory  

In accordance with the 2018 Energy Storage Order, the Company began to include information 

regarding suitable, unused and undedicated land in its NWA RFPs.  This information includes 

location and satellite view, footprint available (sq. ft. or acres), and an estimated fair market value 

or the assessed value used for property tax purposes.  The RFP could provide a market value based 

on a formal appraisal.  If a formal appraisal is not the basis of the estimated market value provided 

in the RFP and there is interest expressed by bidders in the property during the course of 

responding to an RFP, the utility will proceed with a more formal review.  This would include an 

environmental review and any other reviews needed, followed by securing a formal real estate 

appraisal of the property to determine the fair market value.85  This formal appraised value will be 

used in National Grid’s BCA should the bidder elect to proceed with lease or sale of the property. 

 

Interconnection Costs 

In accordance with the 2018 Energy Storage Order, the Company provides either the estimated 

utility-sided interconnection costs in the NWA RFP for non-binding planning purposes for DERs 

(whereas customer-sided interconnection costs cannot be reasonably estimated at the time of the 

RFP release), or an indication that interconnection costs for utility- owned equipment will be borne 

by the utility and will be included as a cost in the BCA. The Company provides guidance on local 

situations that may have a substantial impact on interconnection costs and can reasonably be 

anticipated.  Any interconnection is highly dependent on the technology proposed and the 

configuration at the proposed site. 

 

EE/DR Integration 

Load reduction from EE and DR programs that National Grid already administers may be a viable 

mechanism for increasing the cost-effectiveness of an NWA solution.  The Company’s NWA 

solution development process evaluates the potential use of existing EE and DR to help reduce 

system needs.  

 

 

 

Below is a list of National Grid’s upcoming NWA solicitations.  More information can be found 

on the Company’s NWA website: https://www.nationalgridus.com/Business-Partners/Non-Wires-

Alternatives/  

 

                                                 
85 The lease or sale of real property by the utility will require Commission approval under PSL Section 70. 

Future Implementation and Planning 

https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
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Table 2.14-3: National Grid’s Planned NWA Projects 

2020-2025 NWA Projects Need Date 
Estimated 

Solicitation Timing 

Byron 2025 2023 

Mallory 2022 2020 

 

In addition to pursuing solicitations for specific projects, the Company, in concert with 

stakeholders and the Joint Utilities, will investigate solutions to certain NWA challenges with the 

aim of further enabling NWA opportunities.  These efforts are summarized in the following 

paragraphs. 

 

Improved RFPs 

As described previously, National Grid will continue to improve the NWA RFPs and the associated 

information provided.  Future RFPs will be revised thorough a continuous improvement effort 

including feedback from external stakeholders (e.g., vendors), internal stakeholders, and lessons 

learned.  

 

NYISO Market Development 

The Company and NWA bidders are interested in the ability for projects which provide distribution 

services to the DSP through NWA to receive compensation from the NYISO for wholesale 

products, known as dual participation.  National Grid has derived early insights into this process 

from its both its Company-owned energy storage units at the East Pulaski and North Troy 

substations and the process associated with procuring the dispatch rights to bulk energy storage 

projects as directed by the 2018 Energy Storage Order. 

 
Term-DLM Transition 

For upcoming NWA procurements, National Grid will consider and evaluate any proposed 

solutions that are Term-DLM resources in the same manner as other solutions are considered in 

our EE/DR or competitive procurement process.  If the bid proposal is accepted, the new NWA 

contract will supersede any previous Term-DLM contracts.  If the bid proposal is not accepted, the 

resource will be permitted to finish out any existing contract under the Term-DLM program. 

 

Contracting 

The Company learned that contracting for NWA is time-consuming and complex.  To simplify the 

process, National Grid now includes sample contractual terms and conditions in NWA RFPs to 

alert bidders of their responsibilities.  In the future, the Company expects to develop a standard 

contract.  
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Risk and Mitigation 

National Grid has identified two areas of risk with NWAs.  The first risk relates to the uncertainty 

of using DER technologies to support system performance.  The Company can mitigate this risk 

by accurately describing its procurement needs in the RFP and working closely with bidders to 

understand the capabilities of their technologies and proposed solutions.  Secondly, after selecting 

a preferred solution, there is the risk that the Company and the bidder cannot come to terms on a 

contract.  This risk can be mitigated by including sample terms and conditions in the NWA RFP 

and through close collaboration and negotiation to create mutually beneficial compensation and 

contract terms.  

 

 

 

 

The Climate Act has established bold clean energy targets that include specific quantities of 

storage, offshore wind, and solar.  To the extent NWAs provide solutions that include energy 

storage, solar, and/or other renewable generation that help achieve Climate Act targets.  

 

 

 
 

NWA solutions provide more pathways to integrate DER into grid operations and rely on strong 

forecasting, integrated planning, and identification of beneficial locations sufficiently in advance 

of the need.  Integrating NWAs into the T&D planning processes enables the identification of 

NWA investments by National Grid that could provide net benefits for customers above and 

beyond the traditional wires solution.  

 

 
  

CLCPA Alignment 

Integrated and Associated Stakeholder Value 
 

CLCPA Alignment 
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 Other DSIP Information 
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3.1 DSIP Governance 
 

DSIP Scope, Objectives and Participants 

This 2020 DSIP Update serves as a core planning document, outlining National Grid’s plans with 

respect to DER and EV integration, information sharing, and market services over the course of 

the next five years based on current Company and New York State priorities and objectives.   While 

the horizon of this plan is five years, it is refreshed on a two-year cycle.  

 

The DSIP is an informational document that offers insight into the Company’s on-going efforts 

and future plans in support of its role as the DSP provider but does not seek funding approval for 

these efforts.  National Grid rate cases and other cost recovery filings with the Commission are the 

venue for the approval of investments discussed in this 2020 DSIP Update.  The DSIP update cycle 

does not match the Company’s rate case cycle and therefore includes work the Company has been 

approved to proceed with as well as future plans that will be presented in forthcoming rate case 

proposals.  As of the publication of this 2020 DSIP Update, National Grid anticipates filing a rate 

case around or about July 31, 2020 which will account for the effects of COVID-19 on customers 

for whom affordability is paramount.     

 

DSIP Work Processes 

There are several work processes associated with the development of the DSIP and its 

implementation.  These processes, both internal and external, progress in parallel, sometimes in 

advance of formal policies and procedures as the DSP evolves. 

 

Externally, National Grid works closely with the Joint Utilities to foster efficient stakeholder 

engagement and consistency with respect to the evolution of the DSP.  The Joint Utilities have 

developed a governance structure that includes a REV Leadership Team that coordinates the 

activities of two subordinate Joint Utilities committees, the DSP Steering Committee and the 

Regulatory Policy Committee.  These committees then coordinate multiple work teams that focus 

on the individual topics discussed in this 2020 DSIP Update.   

 

Internally, National Grid develops the DSIP through the contributions of dozens of subject matter 

experts (“SMEs”) representing the breadth of departments and functions within the Company that 

have a role in DSP activities.  An executive level DSIP Steering Committee guides and oversees 

the development of the DSIP   

 

Joint Utilities Website 

The Joint Utilities collectively maintain and regularly update their website 

(www.jointutilitiesofny.org) with valuable resources for interested parties.  For example, a 

summary of current Joint Utilities DSP enablement activities is updated each quarter and posted 

to the website homepage to keep third parties informed of utility efforts to advance DSP 

http://www.jointutilitiesofny.org/
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implementation.  The Joint Utilities welcome suggestions to enrich this website through their email 

address at info@jointutilitiesofny.org. 

 

Stakeholder Engagement 

Building on the structures established in 2016 and 2018, the Joint Utilities have collaborated 

effectively with stakeholders to enhance communication channels and inform this 2020 DSIP 

Update.  

 

Notably, in the fall of 2019, the Joint Utilities reached out to hundreds of stakeholders regarding 

the form and content of the 2020 DSIP Update.  Stakeholders generally found the filings useful 

but suggested that the documents be trimmed to be more practical.  The Joint Utilities shared the 

results of the survey with DPS Staff and used those responses to guide the creation of the 2020 

DSIP Update.  The Joint Utilities presented the results of the survey to stakeholders on December 

11, 2019.    

 

Updates Between DSIPs 

The Joint Utilities will offer two products to keep stakeholders informed of important 

developments in DSP capabilities: (1) a quarterly newsletter, and (2) a bi-annual webinar.  Both 

items will be produced as a collaborative effort among the Joint Utilities.  Content from the 

newsletters will also be posted to www.jointutilitiesofny.org 

   

To be added to the digital mailing list and receive the invite to the bi-annual webinar, please email 

info@jointutilitiesofny.org 

 

National Grid expects the capabilities of the DSP will continuously evolve and as such the 

Company’s DSIP needs to be flexible enough to accommodate adaptive goals and paths forward.  

Progress with respect to this plan and adjustments to the plan will be documented in future DSIP 

updates that are anticipated to occur biennially. 

  

mailto:info@jointutilitiesofny.org
http://www.jointutilitiesofny.org/
mailto:info@jointutilitiesofny.org
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3.2  Marginal Cost of Service Study 
 

 

National Grid has not made any changes to either its traditional Marginal Cost of Service 

(“MCOS”) study or its Enhanced MCOS study since the 2018 DSIP Update.  Both of those studies 

are examined and documented in other proceedings.  In 2018, National Grid released its Enhanced 

MCOS, which it renamed the Marginal Avoided Distribution Capacity (“MADC”) study, to 

examine, on a substation basis, the quantity of traditional assets that DER could defer on a location-

specific basis.  The MADC study outputs include the location, quantity, value and need date for 

DER to defer a traditional infrastructure solution.  

 

In the April 18, 2019 Value Stack Order, the Commission instituted a new proceeding to examine 

the enhanced MCOS studies the Joint Utilities filed in 2018, including National Grid’s MADC.86 

DPS Staff held a Stakeholder Forum on June 28, 2019, which was followed by a series of filings  

throughout 2019 that including a refiling by each utility of its most recent enhanced MCOS study, 

individual utility responses to multiple rounds of information requests, Joint Utilities Comments  

filed on November 25, 2019, and Joint Utilities Reply Comments filed on December 13, 2019.   

That proceeding is still pending with the next likely step to be the filing of a DPS Staff Whitepaper 

in 2020.  

 

As of the time of publication of this 2020 DSIP Update, National Grid is planning to file a rate 

case around or about July 31, 2020 which will include a new traditional MCOS study which will 

inform a limited set of ratemaking activities, notably the development of “marginal cost” rates 

including the Excelsior Jobs Program and the Empire Zone Rider.  

 

  

                                                 
86 MCOS Studies Proceeding, supra note 83.  
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3.3 Benefit-Cost Analysis  
 

 

The primary purpose of the BCA Handbook is to provide DER developers with a guide as to how 

the Commission’s BCA Framework will be implemented in evaluating proposed DER projects 

and proposals to meet the system needs set out in this 2020 DSIP Update.  The BCA Framework 

Order states: 

 

                        The [BCA] Handbooks would be developed in coordination with 

each utility’s DSIP, where system needs, proposed projects, 

potential capital budgets, and plans for soliciting DER alternatives 

will be provided. Because market engagement should be consistent 

across New York, the Handbooks would establish methodologies 

based on common analytics and standardized assumptions, and 

would identify various sensitivities and synergies.87 

 

The BCA Framework Order required each utility to file its proposed BCA Handbook with its initial 

DSIP on June 30, 2016.88  As required by the BCA Framework Order,89 the Company’s BCA 

Handbook was developed in cooperation with the Joint Utilities and provides a set of common 

methodologies that apply uniformly across the state.  Many of the common methodologies, 

assumptions, and source included in the BCA Handbooks are provided in Appendix C of the BCA 

Framework Order.  The utilities’ BCA Handbooks deviate from each other only where necessary 

to accommodate distinctions among the various service territories. 

 

Version 2.0 of the Company’s BCA Handbook, filed contemporaneously with the 2018 DSIP 

Update, provided updated utility-specific and state-wide input assumptions and sources as well as 

clarifying edits to Version 1.0 methodological descriptions and additional example applications.  

As with Version 1.0, the Company’s Version 2.0 BCA Handbook was developed in cooperation 

with the Joint Utilities and differs from the other utilities’ BCA Handbooks only where necessary 

to accommodate distinctions between the service territories.  

 

Similarly, Version 3.0, filed contemporaneously with this 2020 DSIP Update, provides utility-

specific and statewide input assumptions and clarifying edits to Version 2.0. 

 

Pursuant to the BCA Framework Order, National Grid has made the calculation methodologies 

and universal input parameters used for its BCA transparent and publicly available in its 2020 

Version 3.0 BCA Handbook.  

                                                 
87 REV Proceeding, BCA Framework Order, p. 29.  
88 Id., p. 31. 
89 Id. 
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Version 3.0 of the Company’s BCA Handbook will be available on the National Grid System Data 

Portal at https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html  

 

 
Table 3.3-1: New York Assumptions for Version 3.0 of BCA Handbook 

New York Assumptions Source 

Energy and Demand Forecast NYISO: Load & Capacity Data[1] 

Avoided Generation Capacity Cost 

(AGCC) 
DPS Staff: ICAP Spreadsheet Model[2] 

Locational Based Marginal Prices 

(LBMP) 

NYISO: Congestion Assessment and Resource 

Integration Study Phase 2 (CARIS Phase 2)[3] 

Historical Ancillary Service Costs NYISO: Markets & Operations Reports[4] 

Wholesale Energy Market Price Impacts DPS Staff: To be provided[5] 

Allowance Prices (SO2, and NOX) NYISO: CARIS Phase 2[6] 

Renewable Energy Certificate (REC) 

Price 

NYSERDA: Results of most recently completed 

RECs solicitation[7] 

Net Marginal Damage Cost of Carbon DPS Staff: To be provided[8] 

 

 

 
[1] The 2020 Load & Capacity Data Report is available at https://www.nyiso.com/documents/20142/2226333/2020-

Gold-Book-Final-Public.pdf/  
[2] The ICAP Spreadsheet Model is found under Case 14-M-0101 at the Commission’s website, available at 

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=14-M-

0101&submit=Search. 
[3] The NYISO published finalized annual and hourly zonal LBMPs from the 2018 CARIS Phase 2 on January 22, 

2019, on the Comprehensive System Planning Process (CSPP) page, available at https://www.nyiso.com/cspp.  The 

direct link to the CARIS Phase 2 results are available at https://www.nyiso.com/documents/20142/1407490/2018-

CARIS-2-Hourly-LBMP.zip/80fac5d5-c95f-5d92-4beb-9b3f23cd2c1f .  
[4] Historical ancillary service costs are available on the NYISO website at: http://mis.nyiso.com/public/P-

6Blist.htm. The values to apply are described in Section 4.1.5.  
[5] DPS Staff will perform the modeling and file the results with the Secretary to the Commission on or before July 1 

of each year. 
[6]The NYISO publishes price assumptions for NOx and SOx. The most recent of which is the 2019 study, available 

at 

https://www.nyiso.com/documents/20142/7239276/03c+2019_CARIS_EmissionsForecastInformatio.pdf/a9ccb4fd-

317f-b3fd-b475-112c54602430?version=1.0&t=1561031785776&download=true 
[7] The results of NYSERDA RECs contract solicitations are available at https://www.nyserda.ny.gov/All-

Programs/Programs/Clean-Energy-Standard/Renewable-Generators-and-Developers/RES-Tier-One-

Eligibility/Solicitations-for-Long-term-Contracts.  The weighted average contract price from the most recently 

completed solicitation is generally used.  
[8] DPS Staff will perform the modeling, file the results with the Secretary to the Commission on or before July 1 of 

each year, and post the results on DMM under Case 14-M-0101. 

 

  

https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html
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file:///C:/Users/hydeto/Documents/NY/DSP/2020%20DSIP/BCAH/National%20Grid%20BCA%20Handbook%203.0%206-26-20.docx%23_ftn2
file:///C:/Users/hydeto/Documents/NY/DSP/2020%20DSIP/BCAH/National%20Grid%20BCA%20Handbook%203.0%206-26-20.docx%23_ftn3
file:///C:/Users/hydeto/Documents/NY/DSP/2020%20DSIP/BCAH/National%20Grid%20BCA%20Handbook%203.0%206-26-20.docx%23_ftn4
file:///C:/Users/hydeto/Documents/NY/DSP/2020%20DSIP/BCAH/National%20Grid%20BCA%20Handbook%203.0%206-26-20.docx%23_ftn5
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https://www.nyiso.com/documents/20142/2226333/2020-Gold-Book-Final-Public.pdf/
https://www.nyiso.com/documents/20142/2226333/2020-Gold-Book-Final-Public.pdf/
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http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=14-M-0101&submit=Search
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=14-M-0101&submit=Search
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 Appendix A: Tools and Information Sources 
 

 

National Grid References with Links 

 

• National Grid Internet Homepage:  

https://www.nationalgridus.com/Upstate-NY-Home/Default 

• National Grid Customer Usage Tracking:  

https://www1.nationalgridus.com/SignIn 

• National Grid’s Interconnection Online Application Portal (IOAP) (new 

Customer Application Portal   

or “nCAP”):  

https://ngus.force.com/s/ 

• National Grid System Data Portal:  

https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html 

The above link includes tabs to the categories listed below: 

▪ Load Forecast Report; 

▪ HCA;  

▪ Non-Wires Alternatives opportunities;  

▪ Locational System Relief Value (“LSRV”) areas, and 

▪ Reports tab (Note: The BCA Handbook will be added following its 

filing on 6/30.) 

• National Grid Customer Market Place:  

https://marketplace.nationalgridus.com/ 

• National Grid New York Solar Market Place: 

https://www.nationalgridus.com/upstate-NY-Home/Ways-to-Save/Solar 

• National Grid Energy Savings Program: 

https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/ 

• National Grid ConnectedSolutions: 

https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-

Programs/ConnectedSolutions 

• National Grid Electric System Bulletin No. 756:   

https://www.nationalgridus.com/media/pronet/shared_constr_esb756.pdf  
 

Joint Utilities of New York and New York Reforming the Energy 

Vision (REV) References with Links  

https://www.nationalgridus.com/Upstate-NY-Home/Default
https://www1.nationalgridus.com/SignIn
https://ngus.force.com/s/
https://ngrid.apps.esri.com/NGSysDataPortal/NY/index.html
https://marketplace.nationalgridus.com/
https://www.nationalgridus.com/upstate-NY-Home/Ways-to-Save/Solar
https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/
https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/ConnectedSolutions
https://www.nationalgridus.com/Upstate-NY-Home/Energy-Saving-Programs/ConnectedSolutions
https://www.nationalgridus.com/media/pronet/shared_constr_esb756.pdf
https://www.nationalgridus.com/media/pronet/shared_constr_esb756.pdf
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• Joint Utilities of New York:  

http://jointutilitiesofny.org/ 

• Joint Utilities of New York EV Readiness Framework:  

http://jointutilitiesofny.org/wp-content/uploads/2018/03/Joint-Utilities-of-New-York-

EV-Readiness-Framework-Final-Draft-March-2018.pdf 

• Joint Utilities Resources:  

http://jointutilitiesofny.org/resources/ 

• Utility Specific Non-Wires Alternatives Opportunities: 

http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/ 

• NY REV Homepage:  

https://rev.ny.gov/ 

• REV Connect:  

https://nyrevconnect.com/ 

• REV Connect Non-Wires Alternatives: 

https://nyrevconnect.com/non-wires-alternatives/ 

 

Other References with Links 

 

 

• New York State Department of Public Service (DPS) search page: 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/FCFC9542CC5BE76085257FE

300543D5E?OpenDocument 

• DER Integration Case 16-M-0412, Benefit Cost Analysis Handbook: 

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterC

aseNo=16-M-0412 

• Distribution System Implementation Plan (DSIP) Proceeding Case 16-M-0411: 

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterC

aseNo=16-m-0411&submit=Search 

• DPS: Interconnection Technical working Group: 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/DEF2BF0A236B946F85257F71006

AC98E 

• 2015 New York State Energy Plan: 

https://energyplan.ny.gov/Plans/2015 

• New York's Clean Energy Jobs and Climate Agenda: 

https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-

state-state-new-yorks-clean-energy-jobs-and-climate 

• New York Independent System Operator (NYISO) Homepage: 

http://www.nyiso.com/public/index.jsp 

http://jointutilitiesofny.org/
http://jointutilitiesofny.org/wp-content/uploads/2018/03/Joint-Utilities-of-New-York-EV-Readiness-Framework-Final-Draft-March-2018.pdf
http://jointutilitiesofny.org/wp-content/uploads/2018/03/Joint-Utilities-of-New-York-EV-Readiness-Framework-Final-Draft-March-2018.pdf
http://jointutilitiesofny.org/resources/
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
https://rev.ny.gov/
https://nyrevconnect.com/
https://nyrevconnect.com/non-wires-alternatives/
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/FCFC9542CC5BE76085257FE300543D5E?OpenDocument
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/FCFC9542CC5BE76085257FE300543D5E?OpenDocument
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=16-M-0412
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=16-M-0412
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=16-m-0411&submit=Search
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=16-m-0411&submit=Search
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/DEF2BF0A236B946F85257F71006AC98E
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/DEF2BF0A236B946F85257F71006AC98E
https://energyplan.ny.gov/Plans/2015
https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-state-state-new-yorks-clean-energy-jobs-and-climate
https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-state-state-new-yorks-clean-energy-jobs-and-climate
http://www.nyiso.com/public/index.jsp
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• New York State Energy Research and Development Authority (NYSERDA) 

Homepage:  

https://www.nyserda.ny.gov/ 

• NYSERDA: Electric Vehicle Programs:  

https://www.nyserda.ny.gov/Researchers-and-Policymakers/Electric-

Vehicles/Electric-Vehicle-Programs 

• Electric Power Research Institute (EPRI): Impact Factors, Methods, and 

Considerations for Calculating and applying Hosting Capacity: 

https://www.epri.com/#/pages/product/000000003002011009/?lang=en 

• EPRI: Defining a Roadmap for Successful Implementation of a Hosting Capacity 

Method for New York State: 

https://www.epri.com/#/pages/product/3002008848/?lang=en 

• United States Department of Energy (DOE) Modern Distribution Grid Report: 

https://gridarchitecture.pnnl.gov/modern-grid-distribution-project.aspx 

• DOE: Alternative Fuels Data Center:  

https://www.afdc.energy.gov/stations 

• DOE: Modern Distribution Grid:  

https://gridarchitecture.pnnl.gov/media/Modern-Distribution-Grid_Volume-

I_v1_1.pdf 

• ENERGY STAR Portfolio Manager®:  

https://www.energystar.gov/buildings/facility-owners-and-managers/existing-

buildings/use-portfolio-manager 

• Institute of Electrical and Electronics Engineers (IEEE): Experimental Evaluation 

of Load Rejection Overvoltage from Grid-Tied Solar Inverters: 

https://ieeexplore.ieee.org/xpls/icp.jsp?arnumber=7356399. 

• Energy.Gov: Green Button Open Energy Data:  

https://www.energy.gov/data/green-button 

• Multistate ZEV Task Force:  

https://www.zevstates.us/. 

• National Standard Practice Manual:  

https://nationalefficiencyscreening.org/wp-content/uploads/2017/05/NSPM_May-

2017_final.pdf  

 

DSIP Related Proceedings and Efforts 

 

• Proceeding on Motion of the Commission in Regard to Reforming the Energy Vision 

(Case 14-M-0101) 
• In the Matter of Distributed System Implementation Plans (Case 16-M-0411) 
• In the Matter of the Value of Distributed Energy Resources (VDER Proceeding) 

(Case 15-E-0751) 

https://www.nyserda.ny.gov/
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Electric-Vehicles/Electric-Vehicle-Programs.
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Electric-Vehicles/Electric-Vehicle-Programs.
https://www.epri.com/#/pages/product/000000003002011009/?lang=en
https://www.epri.com/#/pages/product/3002008848/?lang=en
https://gridarchitecture.pnnl.gov/modern-grid-distribution-project.aspx
https://www.afdc.energy.gov/stations
https://gridarchitecture.pnnl.gov/media/Modern-Distribution-Grid_Volume-I_v1_1.pdf
https://gridarchitecture.pnnl.gov/media/Modern-Distribution-Grid_Volume-I_v1_1.pdf
https://www.energystar.gov/buildings/facility-owners-and-managers/existing-buildings/use-portfolio-manager
https://www.energystar.gov/buildings/facility-owners-and-managers/existing-buildings/use-portfolio-manager
https://ieeexplore.ieee.org/xpls/icp.jsp?arnumber=7356399
https://www.energy.gov/data/green-button
https://www.zevstates.us/
https://nationalefficiencyscreening.org/wp-content/uploads/2017/05/NSPM_May-2017_final.pdf
https://nationalefficiencyscreening.org/wp-content/uploads/2017/05/NSPM_May-2017_final.pdf
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=15-E-0751&submit=Search
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=15-E-0751&submit=Search
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• VDER Working Group Regarding Value Stack (Matter 17-01276) 
• VDER Working Group Regarding Rate Design (Matter 17-01277) 
• VDER Low Income Working Group Regarding Low and Moderate Income 

Customers (Matter 17-01278) 
• Proceeding on Motion of the Commission Regarding Electric Vehicle Supply 

Equipment and Infrastructure (Case 18-E-0138)  
• In the Matter of Offshore Wind Energy (Case 18-E-0071) 
• In the Matter of Energy Storage Deployment Program (Case 18-E-0130)  
• In the Matter of Utility Energy Efficiency Programs (Case 15-M-0252) 
• In the Matter of the Utility Energy Registry (Case 17-M-0315) 
• Whole Building Energy Data Aggregation Standard (Cases 16-M-0411 and 14-M-

0101)    
• Proceeding on Motion of the Commission to Implement a Large-Scale Renewable 

Program and Clean Energy Standard (Case 15-E-0302) 
• In the Matter of the Regulation and Oversight of Distributed Energy Resource 

Providers and Products (Case 15-M-0180) 
• In the Matter of Proposed Amendments to the New York State Standardized 

Interconnection Requirements (SIR) for Small Distributed Generators (Case 18-E-

0018) 
• Joint Petition for Certain Amendments to the New York State Standardized 

Interconnection Requirements (SIR) for New Distributed Generators and Energy 

Storage Systems 5 MW or Less Connected in Parallel with Utility Distribution 

Systems (Case 19-E-0566) 
• Dynamic Load Management (DLM) Programs (Cases 14-E-0423 and 15-E-0189) 
• In the Matter of a Comprehensive Energy Efficiency Initiative (Case 18-M-0084) 
• Proceeding on Motion of the Commission Regarding Cyber Security Protocols and 

Protections in the Energy Market Place (Case 18-M-0376) 
• Proceeding on Motion of the Commission to Examine Utilities’ Marginal Cost of 

Service Studies (Case 19-E-0283) 
• In the Matter of Consolidated Billing for Distributed Energy Resources (Case 19-

M-0463) 
• Proceeding on Motion of the Commission to Consider Resource Adequacy Matters 

(Case 19-E-0530) 
• Proceeding on Motion of the Commission Regarding Strategic Use of Energy 

Related Data (Case 20-M-0082) 
 

 

  

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=17-01276
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=17-01276
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=17-01277
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterSeq=56005
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterSeq=56005
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterSeq=55709&MNO=18-E-0071
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?Mattercaseno=17-M-0315
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 Appendix B: Additional Topic Details 
 

 

 

5.1 Integrated Planning 
 

The following responds to DPS Staff’s request to provide additional details to address National 

Grid’s resources and capabilities which support integrated electric system planning.90 

 

1. Means and methods used for integrated system planning 

 

Today’s integrated distribution planning process involves many different components and sub-

processes, from forecast development through project delivery, and is a highly complex process 

with many steps, resources, data sources, decisions points, etc.  Two specific examples of an 

integrated planning process for VVO/CVR and FLISR follow. 

 

VVO/CVR 

Starting in early 2019 the Company undertook an integrated study that considered several variables 

such as forecasts, customer types, planned capital projects, AMI deployment plans, and DG 

locations to conduct a BCA and prioritize locations for VVO/CVR to maintain voltage compliance 

across the distribution system and help adopt high levels of DER penetration via improved voltage 

control.   

 

                                                 
90 DSIP Proceeding, 2018 DSIP Update Guidance, p. 8. 
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Figure 5.1-1: VVO BCA 

 
 

FLISR 

 

Similar to VVO/CVR, National Grid performed an in-depth analysis to determine the costs and 

benefits of FLISR to yield optimal initial deployment locations.  This analysis integrated reliability 

performance metrics with DER quantities, customer demographics, and forecasts to serve as inputs 

to other modeling tools.  The Company used the CYME Reliability Assessment Module (“RAM”) 

and the U.S. Department of Energy (“DOE”) Interruption Cost Estimate (“ICE”) Calculator first 

to determine the improvement in reliability from FLISR and the associated value to customers.     
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Figure 5.1-2: Process for Determining FLISR Locations 

 
 

 

2. How the utility’s means and methods enable probabilistic planning which effectively 

anticipates the inter-related effects of distributed generation, energy storage, electric 

vehicles, beneficial electrification, and energy efficiency. 

 

National Grid’s load and DER forecasting currently includes some probabilistic elements, most 

notably the impact of weather on load and DER penetration levels.  Through the development of 

forecasting scenarios (see more details in Advanced Forecasting chapter), National Grid is taking 

further steps towards probabilistic planning.  Over the next five years, those distinct forecasting 

scenarios will transition to a probabilistic spectrum of scenarios.  New planning methods will be 

developed to consider the new forecasting input, improving how planners make decisions and meet 

customer needs.  

 

3. How the utility ensures that the information needed for integrated system planning is 

timely acquired and properly evaluated. 

 

National Grid’s GIS is the primary repository in which key attribute data is maintained for 

distribution assets.  This data set is used to develop interconnected models of the distribution 

system.  The GIS is tied to the Company’s work management system such that, as projects (e.g., 

system upgrades, system reconfigurations, DG interconnections, and new spot loads) are 

completed, the resulting as-built information is posted to GIS.  The Salesforce system is the 

primary repository of DER information, from application through interconnection.  DER data from 

Salesforce is shared with GIS to accurately model DER on National Grid’s system.  Similarly, GIS 

is integrated with CYMDIST load flow tools so that up-to-date models can be created for 

Distribution Planning and HCA.  Load forecasts are updated on an annual basis in time for summer 

preparations for system peak.  DER forecasts are also generated on an annual basis to inform the 

Company’s distribution planners of areas with projected high DER interconnection.  Distribution 

planners are assigned regional areas of responsibility, so they have awareness of other variables 

impacting the local area (e.g., economic development, municipal planning activities, etc.).  Lastly, 
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loads can be updated in the CYMDIST model via a link to National Grid’s EMS and the OSIsoft® 

PI Historian database that maintains historic loading information for substations that have real-

time monitoring. 

 

4. The types of sensitivity analyses performed and how those analyses are applied as part of 

the integrated planning process. 

 

On a case-by-case basis National Grid’s planning engineers often run multiple scenarios to assess 

the impact of various assumptions or alternatives.  Examples of the types of sensitivities are: 

• Spot load sensitives 

• DG capacity sensitivities 

• Alternate load transfers for load balancing and reliability 

• Comparison of traditional utility solutions and NWA solutions 

 

Over the next five years, with the given increase in system complexity and a drive towards a 

probabilistic approach to forecasting, it is expected that a greater number of sensitivities will be 

able to be evaluated by the Company. 

 

5. How the utility would timely adjust its integrated system plan if future trends differ 

significantly with predictions, both in the short-term and in the long-term. 

 

For long-term horizons, the Company refreshes its fifteen-year load and DER forecast on an annual 

basis that are then applied in planning studies and reflected in an annual revision of the five-year 

CIP.  As part of the CIP review process, DER solutions, such as DLM and NWAs, are considered.  

For the short-term, National Grid conducts a summer preparedness plan for the upcoming summer 

period every year.  

 

A good example of changing trends is the recent COVID-19 mitigation measures  that have 

impacted load.  The Company is assessing this trend change for both short-term and long-term 

impacts.  

 

6. For the factors unrelated to DERs - such as aging infrastructure, electric vehicles, and 

beneficial electrification - which significantly affect the utility’s integrated plan - describe 

how the utility’s planning process addresses each of those factors. 

 

National Grid’s peak load forecast now includes EVs at three different penetration levels: base, 

low and high.  Currently, planners apply the base forecast in distribution planning analysis.  The 

Company is currently working on forecasts related to beneficial electrification and these will be 

factored into the Company forecasts in the near future.  In addition to capacity planning, the 

Company is pressing through several Asset Management Maturity initiatives such as risk 

management to improve its overall asset management so as to enhance and maximize the whole-

life performance of the grid.   
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7.  How the means and methods for integrated electric system planning evaluate the effects 

of potential energy efficiency measures. 

 

The current and future impacts of EE programs are embedded within the load and DER forecasts 

used by the T&D network planners.  However, EE solutions over and above forecasted EE that 

solve a targeted problem can be proposed as an NWA solution either on its own or as part of a 

portfolio of DER.  Additionally, active EE measures (control flexibility) can participate in any of 

the Company’s DLM programs where in particular the upcoming Term DLM program will identify 

specific locations where active EE measures can participate.  The Company reviews the NWA 

proposals where any proposed active EE measure is evaluated for its ability to solve the local grid 

need. In addition, it is expected a review process of proposed active EE measures for the Term 

DLM program will be conducted once it is launched. 

 

8. How the utility will inform the development of its integrated planning through best 

practices and lessons learned from other jurisdictions. 

 

National Grid affiliates operate electric distribution companies in Massachusetts and Rhode Island.  

The distribution planning functions in all three jurisdictions (i.e., New York, Massachusetts, and 

Rhode Island) report to a common vice president and lessons learned are routinely shared between 

planning departments.  The Company also participates in various forums in which planning issues 

are discussed including Joint Utilities meetings and ad hoc meetings with utilities in other 

jurisdictions to compare process and progress.  One of the key Joint Utilities working groups is 

Integrated Planning where topics such as forecasting, hosting capacity, planning criteria, and more 

recently COVID-19 impacts, are discussed.  COVID-19 impacts are discussed among the Joint 

Utilities on a weekly basis.  The Company is also a full program subscriber to the EPRI 

Distribution Systems Operations and Planning (Program 200) which provides access to research 

on topics including HCA, DER integration, and distribution system automation.  In addition, the 

Company is an active member of CEATI and their associated programs.   Both programs provide 

the Company with access to best practices and lessons learned from other jurisdictions.  
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5.2 Advanced Forecasting 
 

The following responds to DSP Staff’s request to provide additional details to address National 

Grid’s resources and capabilities to enable advanced electric system forecasting and provide the 

most current forecast results.91 

 

1. Identify where and how DER developers and other stakeholders can readily access, 

navigate, view, sort, filter, and download up-to-date load and supply forecasts. 

 

National Grid’s System Data Portal provides access to the Company’s forecast information for 

DER developers and other stakeholders.  

 

2. Identify and characterize each load and supply forecasting requirement identified from 

stakeholder inputs. 

 

Stakeholders requested 8760 hourly forecast information at the feeder level.  As such, National 

Grid’s 8760 forecasts are currently available via the Company’s System Data Portal. The Company 

continues to work with the Joint Utilities on all forecasting topics and expects assessment of 

stakeholder requirements will continue going forward. 

  

3. Describe in detail the existing and/or planned forecasts produced for third party use and 

explain how those forecasts fulfill each identified stakeholder requirement for load and 

supply forecasts. 

 

National Grid shares both its system-level and feeder-level forecasts via the System Data Portal.  

The System Data Portal currently provides a detailed report of the Company’s top-down peak load 

forecasts by NYISO load zone.   Long-term forecasts are generally issued during the last quarter 

of each calendar year so that they are reflective of the most recent summer peak loads.  

Additionally, the Company continues to assess stakeholder data needs through the Joint Utilities, 

following the new guidelines set by the proceeding for energy data set by the Commission and 

Staff Whitepapers 

 

4. Describe the spatial and temporal granularity of the system-level and local-level load and 

supply forecasts produced. 

 

Spatially, National Grid’s forecast process will result in forecasts at the Company, NYISO zones, 

distribution substations, and radial feeder levels.  Temporally, the forecasts range from hourly 

forecasts to multi-year annual projections. 

 

                                                 
91 Id., pp. 9-10.  
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5. Describe the forecasts provided separately for key areas including but not limited to 

photovoltaics, energy storage, electric vehicles, and energy efficiency. 

 

The forecasts are provided separately by load and DER type, including but not limited to solar 

PVs, ESS, and EE at the system level over a fifteen-year period and at the feeder level over a five-

year period.   

 

6. Describe the advanced forecasting capabilities which are/will be implemented to enable 

effective probabilistic planning methods. 

 

The current system-level forecasts include multiple weather scenarios to develop normal 50/50, as 

well as extreme weather scenarios, at 90/10 and 95/5.  DER scenarios have been added at the 

system- and feeder-level forecasts with base, low and high probabilistic levels Going forward the 

Company plans to provide more granular probability levels. 

 

The annual 8760- and 24-hour load projections for peak and average days, weekday and weekend, 

and summer, winter and shoulder months provide more granular temporal information for planning 

when compared to annual peak forecasts.  Providing multiple DER scenarios (minimum, 

maximum and base) gives the planners additional information to assess potential grid needs.  In 

the future, assigning relative probabilities to each scenario will allow planners to consider multiple 

alternatives in a more quantitative fashion.   

 

7. Describe how the utility’s existing/planned advanced forecasting capabilities anticipate the 

inter-related effects of distributed generation, energy storage, electric vehicles, beneficial 

electrification, and energy efficiency. 

 

In general, each of these elements are projected independently and combined in the forecast. 

However, as described in the Forecasting Chapter, the interdependencies of solar plus storage are 

integrated with each other and subsequently incorporated into the combined forecast.   

 

8. Describe in detail the forecasts produced for utility use and explain how those forecasts 

fulfill the evolving utility requirements for load and supply forecasts. 

 

The forecasts prepared for National Grid’s use are the same forecasts the Company shares with 

stakeholders.  The Forecasting and Integrated Planning chapters describe in detail how the 

forecasts are evolving to fulfill the Company’s requirements. 

 

9. Describe the utility’s specific objectives, means, and methods for acquiring and managing 

the data needed for its advanced forecasting methodologies. 

 

National Grid’s objectives are to gather as much information as necessary about customer energy 

usage, DER markets, and future new sources of load such as EV charging and electrification of 
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heat.  The configuration and capabilities of the Company’s distribution system is also important to 

support the granular spatial and temporal nature of the forecasts being produced.  The Company 

acquires the data used in its forecasts through internal and external sources, much of it is publicly 

available, while some is purchased or used under license agreements.   

 

10. Describe the means and methods used to produce substation-level load and supply 

forecasts. 

 

The production of substation-level load and supply forecasts are derived by aggregating the 

connected feeder-level forecasts.  Feeder-level forecasts are calibrated against actual feeder peak 

data followed by calibration with system level forecasts to ensure consistency of results. 

 

11. Describe the levels of accuracy achieved in the substation-level forecasts produced to date 

for load and supply. 

 

Figure 5.2-1: National Grid’s Historical Summer Peaks and Forecast Comparison 

 
 

For the system peak load forecast as shown in Figure 5.2-1 above, historical peak loads are 

compared to the 50/50, 90/10, and 95/5 forecasts.  System-level forecasts have generally been 

accurate in the one-three percent range.  Since National Grid just recently developed its initial 

8760-hour forecasts at the feeder level, the accuracy of these forecasts has yet to be determined.  

Once sufficient actual data is available, the Company plans to compare actual loading results to 

the recently developed feeder-level forecasts to assess the variance of metered load to the 

forecasted load.  Attention will be on the peak load periods and minimum day-time load periods. 
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12. Describe the substation-level load forecasts provided to support analyses by DER 

developers and operators and explain why the forecasts are sufficient for supporting those 

analyses. 

 

Individual 8760-hour forecasts have been produced by the Company for each distribution 

substation.   This information provides increased visibility into substation loads for all hours of the 

year.  Providing an annual load cycle will aid DER developers in evaluating impacts such as 

capacity constraints at peak, the potential that injections may result in reverse power flows, and 

the frequency in which DR may be called upon, as well as how loading may impact desired charge 

and discharge cycles for ESS.  

 

13. Provide sensitivity analyses which explain how the accuracy of substation-level forecasts 

is affected by distributed generation, energy storage, electric vehicles, beneficial 

electrification, and energy efficiency measures. 

 

While current forecasts consider the relative impacts of various DERs and load including that 

consumed by EVs, National Grid has not performed a sensitivity analysis considering multiple 

DER scenarios.  The 8760 feeder-level forecasts that account for all DER along with associated 

probability levels are aggregated to produce substation level forecasts.   

 

14. Identify and characterize the tools and methods the utility is using/will use to acquire and 

apply useful forecast input data from DER developers and other third parties. 

 

National Grid uses an extensive amount of external data informing its DER forecasts.  Information 

received from DER providers as part of interconnection requests and in support of EE and DR 

programs operated by the Company are embedded in the forecast.  In addition, to the extent that 

market participant information is embedded in the longer-term NYSIO DER forecasts, it is 

considered in the Company’s forecasts.  However, the Company does not currently use forecasts 

from individual DER developers as National Grid has not been able to ascertain the value of such 

forecasts.  The Company does, however, use external data for existing EVs from IHSM-Polk, a 

leading provider of vehicle data, for use in informing historical EV sales. 

   

15. Describe how the utility will inform its forecasting processes through best practices and 

lessons learned from other jurisdictions. 

 

In keeping with National Grid’s stated goal of establishing forecasts based on simulations, the 

Company seeks the best-of-breed, open source simulation models from the DOE and academia for 

modeling load and specific DER-type growth.  The Company and its affiliates have established 

strong relationships with the DOE National Laboratories, key universities (i.e., Massachusetts 

Institute of Technology (“MIT”), Stanford University, and University of California (“UC”) 

Berkeley) and other utilities that are looking to approach the forecasting challenge in the same 

manner as National Grid and its affiliates.  The Company, and its affiliates, are also an actively 
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engaged with the NYISO and ISO New England (“ISO-NE”), respectively, and take into 

consideration the best practices of each other’s jurisdiction.   

 

16. Describe new methodologies to improve overall accuracy of forecasts for demand and 

energy reductions that derive from EE programs and increased penetration of DER. In 

particular, discuss how the increased potential for inaccurate load and energy forecasts 

associated with out-of-model EE and DER adjustments will be minimized or eliminated. 

 

Moving to a simulation mode of forecast production allows the forecast model to evolve with 

additional detail and information as it becomes available to continuously enhance the forecast.  By 

using the combination of a system-level perspective (i.e., the traditional area for out-of-model 

adjustments) and a simulation-based feeder-level model where DERs are modeled directly, the 

potential for inaccuracies are reduced.   
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5.3 Grid Operations 
 

The following responds to DSP Staff’s request to provide additional details to address resources 

and capabilities needed to transform grid operations in both the distribution system and the bulk 

electric system.92 

 

1. Describe in detail the roles and responsibilities of the utility and other parties involved in 

planning and executing grid operations which accommodate and productively employ DERs. 

 

National Grid will continue to ensure the safe and reliable delivery services to its customers by 

continuing to plan and operate the distribution system using good utility practices.  Paramount to 

operations is the visibility of system parameters to understand loading and voltage under real- time 

and predicted conditions.  This includes matching an understanding of system configuration with 

short-term forecasting of load and generation.  The need for increased situational awareness, 

control, operational tools, and processes and procedures will increase in order to satisfy a secure 

and economic dispatch, as the numbers of DER increase.  The need for data and tools to secure the 

network will increase with the development of new tariffs, markets, and participants.  

 

The NYISO is responsible to dispatch wholesale resources in a secure and economic manner.  DER 

and aggregations of DER interconnected to the distribution system will be allowed to sell into the 

wholesale market as a result of anticipated NYISO tariff amendments.  The NYISO does not have 

the ability or the responsibility to monitor or control the individual distribution-connected 

resources which reside with the distribution utility.  Therefore, significant coordination will need 

to exist between the NYISO and the utilities.  The Grid Operations Chapter provides more details 

on this topic. 

 

The Joint Utilities Monitoring and Control Working Group, ITWG, NYISO-Joint Utilities 

Working Group, Market Design and Integration Working Group, and NYISO MIWG continue to 

discuss the level of monitoring and control for interconnected DER to facilitate markets and 

operations.  

 

2. Describe other role and responsibility models considered and explain the reasons for 

choosing the planned model. 

 

The utilities are responsible for providing safe, reliable, and quality services to customers by 

operating the distribution system in accordance with good utility practices.  The assets required to 

operate the distribution system (i.e., systems for monitoring and controlling) are owned by the 

utility and borne out of utility good practices and lessons learned.  As part of the REV Track One 

Order,93 the utilities were assigned the role of the DSP provider within their respective service 

territories.  The Joint Utilities undertook a process to define functions, roles, and responsibilities 

                                                 
92 Id., pp. 11-12. 
93 REV Proceeding, REV Track One Order, pp. 40-45, 48-53.  
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of a DSP and DSP provider and out of that extensive effort the current proposed model was 

developed.  Alternative models were not investigated.  

 

Additional details of the DSP and both market and grid operations will be detailed in the 

supplemental Market Design and Integration Report, subject to guidance from DPS Staff. 

 

3. Describe how roles and responsibilities have been/will be developed, documented, and 

managed for each party involved in the planning and execution of grid operations. 

 

National Grid, in conjunction with the Joint Utilities, is formulating roles and responsibilities as 

DSIP-related grid and market operations evolve.  There are currently numerous efforts, as defined 

in the 2020 DSIP Update, which need to be factored into the roles and responsibilities of planning 

and grid operations.  Several stakeholders are involved in these efforts including the NYISO, DPS 

Staff, and DER providers.  

 

The Joint Utilities have been coordinating with the NYISO through the NYISO-Joint Utilities 

Working Groups and the MDIWG.   

 

Undoubtedly, as DER penetration increases, and grid operations evolve to a more active network 

management mode, roles and responsibilities will have to evolve accordingly.  As the various 

efforts outlined above progress to finalization, roles and responsibilities will be further defined. 

 

4. Describe in detail how the utilities and other parties will provide processes, resources, and 

standards to support planning and execution of advanced grid operations which 

accommodate and extensively employ DER services for each of the following areas. 

 

It is through on-going collaboration between the utilities and other parties that processes, 

resources, and standards are developed to extensively employ DER for example though the 

multiple working groups referenced in this report. 

 

a. Organizations 

 

The Joint Utilities undertook an effort to understand what the DSP will look like as the markets 

and technologies evolve.  This effort included an investigation into the required DSP functions for 

markets, grid operations, and planning.  National Grid’s organizational design to implement the 

DSP functionality will adjust as part of the DSP evolution.  Consideration is given to current and 

future functions and how the organization can perform the needed functions in an efficient and 

effective manner.   
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b. Operating Policies and Processes 

 

Operating policies and processes continue with NYISO and other parties via the associated 

working groups along with the various publications that come out of those efforts as described in 

detail in the Grid Operations chapter.    

  

c. Information systems for system modeling, data acquisition and management, situational 

awareness, resource optimization, dispatch and control, etc. 

 

The Grid Operations chapter provides significant detail on the information systems and software 

requirements.  

 

d. Data communications infrastructure 

 

The Grid Operations chapter provides more details regarding the communications infrastructure.  

 

e. Grid sensors and control devices 

 

In accordance with the Three-Year Rate Plan Order, the Company is progressing with plans to 

install additional feeder monitoring sensors and substation RTUs to enhance situational awareness.  

Over the next five years National Grid expects to install RTUs at 40 distribution substations and 

feeder monitoring sensors at the head end of 220 feeders.  This data will inform operating 

personnel about thermal loading and voltage issues, and other important elements necessary to 

cost-effectively maintain service quality.  This data will also provide interval performance 

information which can be key to accurately identifying areas where DER may provide value.     

 

The majority of substations with 15kV class distribution circuits have been selected to have RTUs 

installed, while the majority of substations with 5kV class distribution circuits will have 

distribution line sensors installed.  Substations with multiple distribution circuits rank high on the 

priority list, as well as those surrounded by 15kV class distribution.  

 

As part of the Smart Inverter roadmap, the continued investigation into low-cost M&C solutions 

will be made for DERs lower than 500 kW. 

 

f. Grid infrastructure components such as switches, power flow controllers, and solid-state 

transformers 

 

As part of its VVO/CVR and FLISR programs, National Grid is installing more intelligent 

switching devices that can be programmed for autonomous control or operated remotely from the 

Company’s control centers.   
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The Company had investigated a secondary voltage regulator device and a power electronic tie 

controller.  However, a number of hurdles were identified that resulted in terminating further 

pursuit.  

 

The Company plans to continue to review the integration of the novel grid infrastructure 

technologies for potential application in New York. 

 

g. Cybersecurity measures for protecting grid operations from cybersecurity threats 

 

The Company has implemented measures  to ensure safe and reliable grid operations including 

capabilities that enable the prevention, detection, and response to cybersecurity threats.  From the 

perspective of the end user, enforcement of least-privilege access and monitoring of activity is a 

means to prevent data loss and to identify malicious activity.  The Company  closely monitors 

access to its IT networks and is analyzed to ensure that malicious user activity is detected and 

flagged so that necessary actions can be taken.  Network traffic is monitored in real time to detect 

any abnormal network traffic, devices, or endpoints and to establish a baseline for traffic during 

grid operations so that any abnormal activity can be detected and appropriately addressed.   The 

Companies Cybersecurity department plays a critical role in the central monitoring of activity and 

brings together detection, analysis, and response in the event of a cybersecurity incident.  

 

h. Cyber recovery measures for restoring grid cyber operations following cyber disruptions 

 

The Companies Energy and resource management systems have a robust architectural design to 

recover from cyber disruptions.  At a high level, the architectures include equipment located at 

primary and backup data centers.  The management systems are capable of switching between the 

primary and backup site and operating independently in case of a site failure.  Within each site, 

servers are be redundant with both hot and standby servers with capability to switchover.  

 

In addition, recovery procedures are created and maintained, including a periodic backup schedule 

and recovery exercise.  This architecture will enable recovery from a cyber-disruption at the 

individual server, site. or system level.  

 

5. Describe the utility resources and capabilities which enable automated VVO. 

 

a. Identify where automated VVO is currently deployed in the utility’s system 

 

The vast majority of National Grid’s distribution feeders have voltage regulations schemes that are 

controlled through local autonomous controls on substation transformer load tap changers, feeder 

voltage regulators, and/or switched capacitor banks.  The Company’s grid modernization plans for 

VVO will incorporate control schemes that coordinate the automated control of voltage regulating 

devices considering remote monitoring, telecommunications, and advanced control algorithms.  

The Company deployed its first advanced VVO scheme as part of the Clifton Park Demand 
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Reduction REV Demonstration Project.  The REV demonstration implemented VVO schemes on 

eleven distribution feeders and was activated in April 2019.  Following the Clifton Park 

installation, the Company began an annual program to install VVO in targeted locations across its 

service territory.  Currently, deployment of VVO is in progress on twelve feeders.  This includes 

four feeders in the Town of Niagara, four feeders in the City of Syracuse, and four feeders in the 

City of Albany.  The Company expects to continue VVO scheme deployments statewide through 

to 2025 and beyond based on locations with net positive value. 

 

b. In both technical and economic terms, provide the energy loss and demand reductions 

achieved with the utility’s existing automated VVO capabilities 

 

Implementation of VVO/CVR technology on select circuits is forecasted to provide a 3% reduction 

in energy consumed and peak demand, resulting in an associated reduction in GHG emissions.  

These benefits are achieved without direct customer engagement. The beneficiaries of these 

benefits are:  

 

• Individual customers on managed circuits will have reduced kWh usage.   

• All National Grid customers will benefit from reduced ICAP purchase requirements to the 

extent that the circuit’s peak demand is coincident with the larger electrical system’s peak 

demand, which will be passed on as savings to all customers.  

• Society will benefit from the reduction in GHG emissions related to energy production and 

• The expected reduction in feeder peak demand may defer the need for future distribution 

capacity investments.  

 

The economic terms are described below in the Company’s response to Question 5d. 

 

The Company and its consultant are currently recording data and will begin M&V in the near 

future of the two VVO/CVR schemes currently in operation in Clifton Park. This M&V will 

provide valuable feedback to the Company’s planned continued VVO/CVR program and also 

inform any needed adjustments to its BCAs. 

 

c. Describe in detail the utility’s approach to evaluating the business case for implementing 

automated VVO on a distribution circuit 

 

There are a number of anticipated benefits of a VVO/CVR deployment which includes the 

following: 

 

• The implementation of a VVO/CVR system is expected to result in improved feeder 

power factor, flatter voltage profiles, reduced feeder losses, reduced peak demand, and 

reduced energy consumption by customers.  The estimated reduction in peak demand 

and energy consumption is expected to be approximately 3% on average but will vary 

from feeder to feeder based on the individual feeder characteristics. 
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• The additional operational data collected by automated capacitors and regulators, 

which is available to control center operators, will support the improved management 

of the distribution system which will assist in the integration of DER.  Actively 

maintaining proper voltage via intelligent centralized control will also improve feeder 

voltage performance, keeping the voltage flat and low, and thereby allowing for higher 

DER penetration. 

• The deployment of VVO/CVR schemes will provide historical data to improve 

distribution system planning. 

• VVO/CVR will have a direct impact on the peak load experienced by the feeders on 

which it is deployed.  Therefore, the Company expects this technology to support the 

System Efficiency EAM metrics by reducing peak load. 

 

The costs of VVO/CVR deployment can be summarized in a few categories: 

 

• Engineering/Design Labor 

• Radios and telecom equipment for distribution devices 

• Upgrades to existing distribution devices (i.e., regulators and capacitors) to 

accommodate remote operation 

• New distribution devices (i.e., regulators and capacitors) to react to system dynamics 

• Upgrades to substation regulation equipment (i.e., regulators or LTCs) to accommodate 

remote operation 

• New distribution primary-based line voltage monitors (“LVMs”) 

• Software licensing for VVO/CVR centralized control application 

• Back office support infrastructure (e.g. firewalls, network connectivity support 

equipment) 

 

A BCA utilizing the National Grid BCA Handbook was completed.  The results are provided in 

the Company’s response to Question 5.d below.   

 

d. Provide a preliminary benefit/cost analysis (using preliminary cost and benefit estimates) 

for adding/enhancing automated VVO capabilities throughout the utility’s distribution 

system 

 

A preliminary BCA was completed for all stations and feeders, where the next increment to its 

VVO/CVR program targets 21 substations and 94 feeders that have the highest BCA results.  The 

benefit-cost ratio for the 21 stations was calculated to be 1.6 with a net present value of $20M.  In 

addition, this preliminary BCA indicates there is net positive value to continue the program beyond 

the 21 stations identified, therefore the Company plans to continue deployment of VVO/CVR to 

all stations and feeders with a positive net value to customers.  

 

In addition to the proposed 21 stations, the Company has two stations that have VVO/CVR 

installed today with an additional 7 stations currently in design/construction phases. 
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e. Provide the utility’s plan and schedule for expanding its automated VVO capabilities 

 

Over the next five years, National Grid plans to build on lessons learned and successes from the 

VVO/CVR schemes deployed at the Clifton Park Demand Reduction REV Demonstration Project 

and expand the VVO program across New York where it is deemed beneficial to customers.   

 

The energy and demand savings will vary from feeder to feeder.  The Company will monitor and 

verify the performance of the program as the implementation progresses and will continue to 

identify future feeders in which the Company anticipates a positive BCA.   

 

The Company plans to conduct a pilot project supported by NYSERDA to assess the ability and 

benefits of integrating smart inverters with the existing VVO/CVR scheme currently in operation 

in the Clifton Park. In addition, an offline analysis will be used to determine the incremental 

benefits of tying AMI data with optimal VVO/CVR operation.  

 

f. Describe the utility’s planned approach for securely utilizing DERs for VVO functions 

 

With changes from the revised IEEE 1547:2018 Standard it is expected DER smart inverters may 

be able to provide voltage/reactive power support, enabling greater opportunities to integrate DER 

assets into the grid.  The pilot project supported by NYSERDA will assess the ability and benefits 

of integrating smart inverters with the existing VVO/CVR scheme currently in operation at Clifton 

Park.  

 

g. In both technical and economic terms, provide the predicted energy loss and demand 

reductions resulting from the expanded automated VVO capabilities. 

 

See the Company’s response to Question 5.d above. 

 

6. Describe the utility’s approach and ability to implement advanced capabilities. 

 

a. Identify the existing level of system monitoring and distribution automation 

 

Despite the Company having some form of monitoring at 89% of its feeders, at a device level there 

is still much work do to: 

 

• % of feeders with distribution line sensors installed at the feeder head = 8% 

• % of feeders that have reclosers with communications = 29% 

• % of reclosers with communications = 90% 

• % of cap banks with communications = less than 1% 

• % of regulators with communications = less than 1% 

 

The Control Center Technology Roadmap lays out the investments in Control Center Operations.  

National Grid has completed upgrading its EMS that is currently being used to support distribution 

operations until ADMS is available.   
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Starting in 2007, National Grid implemented FLISR capabilities on eight sub-transmission lines 

that have successfully mitigated customer interruptions and the Company plans to add an 

additional six projects over the next five years.  Lessons from these projects will help inform the 

deployment of DA technologies on distribution feeders.  As described in the Grid Operations 

chapter, the Company plans to start a distribution FLISR program within the next five years. 

 

The Company has deployed VVO/CVR at two stations in Clifton Park and is currently constructing 

VVO/CVR at an additional three substations in 2020. 

 

b. Identify areas to be enhanced through additional monitoring and/or distribution 

automation. 

 

To help address the challenges described in Item a above, the Company has the following plans to 

add additional monitoring and DA: 

 

• VVO/CVR program 

• FLISR (Sub-T and D) program 

• Feeder monitoring program 

• RTU program 

• AMI 

• PCC reclosers for DG 

 

c. Describe the means and methods used for deploying additional monitoring and/or 

distribution automation in the utility’s system. 

 

Around two years ago the Company created two new departments: Grid Modernization Solutions 

(“GMS”) and Grid Modernization Execution (“GME”).  These two groups work closely together 

whereby the GMS conducts analysis and develops the high-level plans for monitoring and DA and 

once approved for implementation, these plans are handed over to the GME group for execution.  

The GME team manages the implementation and monitors its progress and provides a feedback 

loop to GMS for consideration in future plan developments. 

 

d. Identify the benefits to be obtained from deploying additional monitoring and/or 

distribution automation in the utility’s system. 

 

The list below provides a sample of some of the benefits provided through additional monitoring 

and DA: 

 

• Increased reliability, resiliency, and system efficiencies through situational awareness 

• Operational efficiency associated with line crew call-outs 

• Improved accuracy in grid planning 

• Greater visibility for grid operations 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

160 

 

• Improved data for third parties and customers 

• Improved forecasts 

• Provide foundations for a more transactive grid market 

• Help integrate DER assets 

 

e. Identify the capabilities currently provided by Advanced Distribution Management 

Systems (“ADMS”). 

 

Currently, the Company does not have ADMS application functionality available in the control 

room production environments.  National Grid’s deployment plans for ADMS are discussed 

extensively below. 

 

f. Describe how ADMS capabilities will increase and improve over time 

 

 Phase 1 ADMS will deliver system infrastructure and baseline monitoring and inform 

functionality.  By leveraging select applications on a predetermined number of feeders, these 

applications will provide operational benefits by utilizing load flow and suggested switching 

applications on the as-switched network model.  This platform, along with improved visibility to 

devices and data, will inform and enable control room staff to manage circuit performance and 

make optimal operational decisions informed by the system and applications (i.e., DER 

monitoring, fault location analysis, restoration switching analysis, and load flow analysis). 

 

Phase 2 will expand ADMS functionality for control and automation on a common platform for 

OMS/Advanced Applications and DSCADA.  OMS hardware and software will be refreshed, and 

functionality will be incorporated into a common model with the DMS applications.  DSCADA 

will be built, implemented, and integrated with the ADMS platform.  As the Company progresses 

system adoption and maturity, ADMS functionality will be extended in line with National Grid’s 

operational roadmap with full automation, DERMS, and mobile interface features. 

 

The capability improvements expected to accrue during the ADMS/DSCADA project include: 

• Enable system operations to maintain or improve reliability under the growing system 

complexities associated with the integration of DER 

• Create a platform to enable utilization of exponential growth of remote monitoring, 

control, and distribution automation 

• Assist in creating efficient system operations and the potential to defer capital 

investments where possible 

• Refresh end-of-life hardware and software for the OMS 

• Integrate DSCADA system with OMS to receive real-time data, thereby improving 

outage response 

• Interface with DA devices and grid edge sensing/AMI 

• Allow integration of current stand-alone systems used on the distribution system for 

advanced functionality related to DA schemes (i.e., FLISR and VVO). 
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• Support operational and market-facing functions of a DSP and enable the future 

investment in DERMS. 

 

g. Identify other approaches or functionalities used to better manage grid performance and 

describe how they are/will be integrated into daily operations. 

 

National Grid believes that the effective dispatch of DER enables an optimized solution based on 

system security and economics.  This functionality begins with ADMS and progresses through 

DERMS functionality. Both ADMS and DERMS enable markets and provide situational 

awareness to the grid operator and facilitate the management of NWAs, Term-DLM, energy 

storage, and other DER.  
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5.4 Energy Storage Integration 
 

The following responds to DPS Staff’s request to provide additional details specific to ESS 

resources.94  

 

1. Provide the locations, types, capacities (power and energy), configurations (i.e., standalone 

or co-located with load and/or generation), and functions of existing energy storage. 

 

Please see the link to the latest NY-SIR interconnection queue for National Grid for projects below 

5 MW: 

 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/286D2C179E9A5A8385257FBF003F1F7E 

 

Please also see the link below to access NYISO’s interconnection queue spreadsheet where 

National Grid is identified as “NM-NG” in column L of the spreadsheet: 

 

https://www.nyiso.com/interconnections 

 

2. Describe the utility’s current efforts to plan, implement, and operate beneficial energy 

storage applications. Information provided should include: 

 

a. a detailed description of each project, existing and planned, with an explanation of how the  

project fits into the utility’s long-range energy storage plans; 

b. the original project schedule; 

c. the current project status; 

d. lessons learned to-date; 

e. project adjustments and improvement opportunities identified to-date; and, 

f. next steps with clear timelines and deliverables. 

 

Information below is based on projects either with a signed letter of intent to proceed, under construction or 

operation: 

 

Please refer to Table 5.4-1 below. 

 

 

     

                                                 
94 DSIP Proceeding, 2018 DSIP Update Guidance, pp. 13-15.  

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/286D2C179E9A5A8385257FBF003F1F7E
https://www.nyiso.com/interconnections
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Table 5.4-1: National Grid’s Plans to Implement and Operate Beneficial Energy Storage 

Project North Troy 

Description 3 MW 2 MWh LI-ION Battery 

Use Case 
Distributed Peak Reduction, Wholesale Market Participation (anticipated), Power 
Quality (anticipated) 

Original Schedule Anticipated in service by 12/31/18  

Current Status 
Energized in December 2019 and anticipated full commercial operation by June 
2020 

Lessons Learned 
to date 

 Challenges with permitting battery storage facilities  

Adjustments & 
Improvement 
opportunities 

Identified to Date 

N/A 

Next Steps with 
Timelines & 
Deliverables 

Complete full integration testing and commissioning and optimize unit operations; 
integrate with company operations and maintenance (O&M) 

  

Project East Pulaski 

Description 3 MW 2 MWh LI-ION Battery 

Use Case Distributed Peak Reduction, Reliability, Wholesale Market Participation 
(anticipated), Power Quality (anticipated) 

Original Schedule In service by 12/31/2018 

Current Status Full commercial operations for local grid needs; currently registering in NYISO 
wholesale markets 

Lessons Learned 
to date 

 Requirements to participate in wholesale markets still evolving and additional 
effort to understand and verify compliance to NYISO market rules. Learned from 
tests performed to understand reactive capability of battery storage systems. 

Adjustments & 
Improvement 
opportunities 

Identified to Date 

 Have continued to refine short-term planning and operations of facility with 
Company’s Planning, Operations and O&M departments and adjust operational 
parameters of unit controls to automate unit dispatch to meet local grid needs. 

Next Steps with 
Timelines & 
Deliverables 

Complete NYISO registration and begin participation in NYISO wholesale 
markets and gain experience with dual participation by also simultaneously 
addressing local grid needs.  
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Project Pine Grove 

Description NWA Solution using PV + battery ESS 

Use Case 10 MW of load relief to maintain loading on Pine Grove Substation below TB1 
Summer Emergency rating, such that in the event of an outage on TB2, TB1 is not 
overloaded  

Schedule Need date: June 1, 2020 

Current Status Contract negotiations underway  

Lessons Learned 
to date 

Evaluation of proposals with multiple internal stakeholders provides a robust 
review of potential solutions.  Improvements to the RFP help National Grid 
understand the proposed solution more thoroughly and the response format 
requested allows a more efficient review of the proposals.  

Adjustments & 
Improvement 
opportunities 

Identified to Date 

Continue to improve RFP and include more commercial aspects as determined by 
contract negotiations.    Develop standard contract language.  

Next Steps with 
Timelines & 
Deliverables 

Complete contract negotiations and move to project implementation and 
interconnection.  

Project Old Forge*  

Description 20 MW and 40 MWh battery  

Use Case Form a Microgrid for reliability and participate in the NYISO markets 

Original Schedule Installed and operational by end of 2022 

Current Status Selected winning bidder and started contract negotiations 

Lessons Learned 
to date 

TBD 

Adjustments & 
Improvement 
opportunities 

Identified to Date 

TBD 

Next Steps with 
Timelines & 
Deliverables 

TBD 

Project North Lakeville*  

Description 10 MW and 20 MWh battery  
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Use Case Voltage support following N-1 contingency and participate in the NYISO markets 

Original Schedule Installed and operational by end of 2022 

Current Status Selected winning bidder and started contract negotiations 

Lessons Learned 
to date 

TBD 

Adjustments & 
Improvement 
opportunities 

Identified to Date 

TBD 

Next Steps with 
Timelines & 
Deliverables 

TBD 

Project Gilman Town 

Description 5 MW and 20 MWh battery  

Use Case Form a Microgrid for reliability and participate in the NYISO markets 

Original Schedule 2025 

Current Status Planning and BCA 

Lessons Learned 
to date 

TBD 

Adjustments & 
Improvement 
opportunities 

Identified to Date 

TBD 

Next Steps with 
Timelines & 
Deliverables 

TBD 

Next Steps with 
Timelines & 
Deliverables 

TBD 

   * Old Forge and North Lakeville Projects are responsive to the Commission’s directive in the 2018 Energy Storage 

Order that utilities secure dispatch rights for bulk energy storage projects strategically sited to address system needs.    

 

 



 

                                                                    2020 Distributed System Implementation Plan Update  

 

166 

 

3. Provide a five-year forecast of energy storage locations, types, capacities, configurations, and 

functions. 

 

In addition to the Company projects in the table above, National Grid includes a projection of 

third-party ESS additions in the 15-year feeder-level load forecasts used for system planning.  ESS 

is forecasted in a similar fashion as solar, considering both policy targets and individual project 

economics.  Currently, National Grid only forecasts solar PV coupled with ESS on the distribution 

system, based on the assumption that the paired systems will enroll in the Value Stack tariff.  Total 

forecasted amounts generally align with the state’s goals for energy storage, and National Grid 

plans to incorporate energy storage with more varied use cases over time as viable storage markets 

are developed.  

 

4. Identify, describe, and prioritize the current and future opportunities for beneficial 

use of energy storage located in the distribution system. Uses considered should 

encompass functions which benefit utility customers, the distribution system, and/or the bulk 

power system. Each opportunity identified should be characterized by: 

 

a. its location; 

b. the energy storage capacity (power and energy) provided; 

c. the function(s) performed4; 

d. the period(s) of time when the function(s) would be performed; and, 

e. the nature and economic value of each benefit derived from the energy storage resource.  

 

National Grid has begun to leverage ESS within its operations and continues to look for 

opportunities to cost-effectively deploy ESS with a focus  the following use cases:   

 

• Distributed (localized) Peak Reduction – ESS can provide relief for a localized peak load 

issue (e.g., station bank or feeder limitation).  This would likely occur in a relatively small 

number of hours annually.  

• Demand Charge Reduction – ESS can be installed BTM to reduce the peak demand of a 

given customer by dispatching during peak usage.  The ESS would perform this function 

at targeted intervals in each billing period.  

• Wholesale Market Participation - Energy, capacity, voltage regulation, operating 

reserves, and DR could be provided by ESS year-round.  

• Increased Hosting Capacity/Decreased Interconnection Costs – ESS can increase the 

hosting capacity on any given feeder (depending on the limiting asset constraint) by 

charging with mid-day energy from a feeder with a high concentration of solar PV and then 

discharging during times of higher load.  Such an ESS would likely be operated on daily 

cycles with seasonal variation.  

• Reduced Generation Intermittency– Intermittent (often renewable) sources of 

generation can have a more limited number of use cases because they cannot be considered 

‘dispatchable.’ By pairing ESS with these generation sources, the generation source’s 

intermittency can be reduced, increasing the number of applicable use cases for these 
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existing systems and therefore their value.  The ESS would likely perform some daily 

smoothing to maximize the operator’s revenue.  

• Power Quality – Flicker, harmonic filtering, voltage, and VAR support are functions that 

ESS could provide year-round. 

• Reliability – Support for load transfers, preventing/responding to N-1 thermal/voltage 

impacts, grid stability, and black start capability are functions that ESS could provide year-

round, with a specific focus on high-load periods. 

• Optimal Dispatch of Conventional Generation - Many types of conventional generation 

have an optimal power output for fuel efficiency but may need to operate above or below 

that point at times to follow the load.  Adding dynamically dispatched ESS can reduce the 

need for the generator to ramp up or down, allowing it to remain at optimal efficiency or 

even replace peaking units.  The ESS could provide these functions year-round. 

 

4. Identify and describe all significant resources and functions that the utility and 

stakeholders use for planning, implementing, monitoring, and managing energy storage 

at multiple levels in the distribution system. 

 

a. Explain how each of those resources and functions supports the utility’s needs. 

b. Explain how each of those resources and functions supports the stakeholders’ needs.  

 

 Many tools are currently and will continue to be utilized to integrate ESS into the planning and 

operations processes.  For example, CYME’s software application, CYMDIST EPRI Storage 

Value Estimation Tool (StorageVET®), and Quanta Technology’s Energy Storage Planning Tool, 

are being used by National Grid in the analysis of demonstration projects 

  

The Company also intends to utilize the short-term forecasting capability associated with its 

ADMS deployment to optimize scheduling and dispatch of ESS.  As part of its bulk energy storage 

procurement of dispatch rights, the Company plans to procure consultancy, training, and market 

operations services from a third-party power marketer for the ESS. 

  

6. Describe the means and methods for determining the real-time status, behavior, and effect 

of energy storage resources in the distribution system. Information produced by those 

means and methods should include: 

 

a. the amount of energy currently stored (state of charge); 

b. the time, size, duration, energy source (grid and/or local generation), and purpose for each 

charging event; 

c. the time, size, duration, consumer (grid and/or local load), and purpose of each energy 

storage discharge; 

d. the net effect (amount and duration of supply or demand) on the distribution system of 

each charge/discharge event (considering any co-located load and/or generation); and, 

e. the capacity of the distribution system to deliver or receive power at a given location and 

time. 
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For the two energy storage projects currently in operation, EMS is used to monitor the projects’ 

input/output power and control the interconnecting circuit breakers.  In addition, the Company has 

access to the energy storage vendor’s web portals and can make settings changes through it.  It is 

expected that National Grid’s functionalities will expand over the next five years via ADMS and 

Power Marketer integration.  

 

7. Describe the means and methods for forecasting the status, behavior, and effect of energy storage 

resources in the distribution system at future times. Forecasts produced by the utility should include: 

 

a.   the amount of energy stored (state of charge); 

b. the time, size, duration, energy source (grid and/or local generation), and      purpose 

of charging events; 

c. the time, size, duration, consumer (grid and/or local load), and purpose of energy storage 

discharges; and, 

d. the net effect on the distribution system of each charge/discharge event (considering any co-

located load and/or generation); and, 

e. the capacity of the distribution system to deliver or receive power at a given location and 

time. 

 

As part of its future plans to develop short-term load and generation forecasting capabilities, the 

Company will consider how to incorporate operating information submitted during the utility 

interconnection process into its short-term forecasts.  Energy storage resources, such as those that 

are co-located with solar PV generation assets, may have a reasonably predictable operating profile 

incentivized under the DRV and LSRV time windows specified by the VDER tariff.  However, 

for energy storage resources that are more actively managed (i.e., through the NYISO or utility 

programs) using detailed operating schedules established between the energy storage resource and 

the NYISO or National Grid can act as an input to the Company’s future short-term load and 

generation forecast methods.  Static and dynamic operating information of energy storage 

resources could potentially be coordinated between the Company’s ADMS, DERMS, and the 

Company’s short-term forecast application, as well as being considering during the Company’s 

annual feeder-level forecast analysis.  

 

8. Identify the types of customer and system data that are necessary for planning, implementing, and 

managing energy storage and describe how the utility provides those data to developers and other 

stakeholders. 

 

National Grid’s System Data Portal currently provides much of the information needed to 

beneficially locate ESS, including hosting capacity, LSRV locations, NWA information, and 

system capacity data.  As more data is made available to the Company (through increased system 

monitoring), every effort will be made to incorporate it into the portal, consistent with the 

Company’s cybersecurity and customer data protection practices. 
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9. By citing specific objectives, means, and methods describe in detail how the utility’s 

accomplishments and plans are aligned with the objectives established in New York State’s recently 

signed Energy Storage Deployment legislation and Governor Cuomo’s new initiative to deploy 1,500 

megawatts of energy storage in New York State by 2025. 

 

National Grid is prepared to enter into seven-year dispatch contracts for 30 MW/60 MWh of 

storage to provide a combination of local grid support and wholesale market participation, well 

exceeding the 10 MW requirement of the 2018 Energy Storage Order.  The Company looks for 

opportunities in its capital planning process to use storage cost-effectively across multiple system 

voltage levels.  In addition to its efforts to develop the two Company owned and operated storage 

projects, the process improvements related to interconnection should facilitate customer owned 

and operated systems at a rate consistent with the State’s goal of 3 GW by 2030.   

 

10. Explain how the Joint Utilities are coordinating the individual utility energy storage 

projects to ensure diversity of both the energy storage applications implemented and the 

technologies/methods employed in those applications.  

 

The Joint Utilities, along with DPS Staff, have held weekly calls since January 2019 regarding the 

implementation of the 2018 Energy Storage Order directives, notably the directive for utilities to  

competitively procure dispatch rights to bulk energy storage systems.  These calls have helped 

gain alignment, share lessons learned, and receive feedback from DPS Staff.  Topics of discussion 

have included storage technology, bid ceiling variables, strategy, process, tariffs, and anonymized 

proposal reviews.  In addition, NYSERDA has participated in several key meetings on similar 

topics.  

 

The Joint Utilities Integrated Planning working group have future plans to discuss identification, 

software tools, and planning of energy storage for mid- to long-term grid needs. 
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5.5 Electric Vehicle Integration 
 

The following responds to DSP Staff’s request to provide additional details regarding EV 

integration.95 

 

1. Using a common framework (organization, format, semantics, definitions, etc.) developed jointly 

with the other utilities, identify and characterize the existing and anticipated EV charging scenarios 

in the utility’s service territory. Each scenario identified should be characterized by: 

 

a. the type of location (home, apartment complex, store, workplace, public parking site, rest stop, etc.); 

b. the number and spatial distribution of existing instances of the scenario; 

c. the forecast number and spatial distribution of anticipated instances of the scenario over the next 

five years; 

d. the type(s) of vehicles charged at a typical location (commuter car, bus, delivery truck, taxi, ride-

share, etc.); 

e. the number of vehicles charged at a typical location, by vehicle type; 

f. the charging pattern by vehicle type (frequency, times of day, days of week, energy per charge, 

duration per charge, demand per charge); 

g. the number(s) of charging ports at a typical location, by type; 

h. the energy storage capacity (if any) supporting EV charging at a typical location; 

i. an hourly profile of a typical location’s aggregated charging load over a one-year period; 

j. the type and size of the existing utility service at a typical location; 

k. the type and size of utility service needed to support the EV charging use case; region, area, 

substation, circuit, tap, and transformer 

 

National Grid has developed multiple scenarios in addition to a base case EV forecast, including 

forecasts representing the Annual Energy Outlook from the DOE, as well as meeting the state’s 

ZEV MOU goals.  These scenarios are useful for assessing the impacts of EV loads under different 

levels of adoption and incorporate different mixes and locations of EV charging infrastructure. 

The scenarios consider a mix of charging from both L1 and L2 infrastructure for National Grid 

customers. As stated in National Grid’s 2018 DSIP Update, these EV charging loads are 

aggregated into the Company’s aggregated load forecast.  

 

As discussed in the forecasting section, National Grid is planning to introduce probabilities to each 

of these scenarios, to build a more holistic perspective on the projected demand at a feeder level 

from distributed loads such as EV charging.  The current scenarios will be given a probability of 

occurrence, and the estimated probability of each scenario will provide a range of probable 

outcomes for EV charging at the feeder level.  This probabilistic forecast will incorporate policy, 

                                                 
95 Id., pp. 16-18.  
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market, technology, and financial drivers to determine the likely outcomes for both hourly and 

multi-year forecasts.  

 

2. Describe and explain the utility’s priorities for supporting implementation of the EV 

charging use cases anticipated in its service territory. 

 

National Grid has planned for EV charging use cases of all types throughout the territory, in order to 

provide a comprehensive suite of charging solutions for all customers. As outlined in the EV 

Integration section above, customers require many flexible options for EV charging, and accelerating 

the state’s EV adoption goals require deploying a holistic set of charging solutions.  To support this 

flexible network of charging solutions, National Grid addresses customer needs in these three areas:  

 

• Commercial / Multi-User “Make-Ready” 

 

• Residential Charging Program 

 

• Fleet Charging Program 

 

National Grid will also build upon its experience from Phase 1 of the EVCS program, its robust 

trade ally network, and other industry stakeholders to support new technologies and business 

models as they evolve throughout the planning period.  

 

3. Identify and describe all significant resources and functions that the utility and stakeholders use 

for planning, implementing, monitoring, and managing EV charging at multiple levels in the 

distribution system. 

 

a. Explain how each of those resources and functions supports the utility’s needs. 

 

The Company’s Phase 1 EVCS program has worked closely with trade allies and site hosts to 

determine the least cost sites for deploying EV charging infrastructure. The EV forecasts are 

aggregated into the total forecasted load at the feeder level, and this data is used to determine the 

availability and costs for installing EV charging infrastructure at a potential site.  The probabilistic 

forecasts going forward will provide “kW band” of projected hourly load at the feeder and system 

level, further enhancing the value in the discussions between National Grid, site hosts, and developers.  

 

Additionally, the Company has begun building simulated transportation models to inform the EV 

charging needs for vehicles throughout the territory.  This practice will give greater insight into both 

National Grid planning teams and our industry partners about where to install EV charging 

infrastructure.  By placing EV charging infrastructure in highly traveled areas, these models help 

accelerate EV adoption, and help the state to achieve the ZEV goals.  
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b. Explain how each of those resources and functions supports the stakeholders’ needs. 

 

As outlined in the EV integration section, the trade ally network has been a key factor in hitting 

the goals of Phase 1 of the EVCS program.  The trade ally network of entities such as EV charging 

installers, electricians and equipment manufacturers have provided essential insight into the needs 

of the Company’s customers.  The Company’s forecasting and planning efforts help accelerate the 

engagement process with trade allies and site hosts and simplify the process of finding low-cost 

areas for EV charging infrastructure.  

 

The Company provides trade allies with EVCS program training materials, includes them in 

marketing and recruiting activities, and collaborates with them to build a combined experience in 

deploying EV charging infrastructure. The Company plans to continue to support these 

engagements with stakeholders with additional capacity forecasting details, to provide the lowest-

cost EV charging infrastructure for all customers in the Company’s service territory.   

  

4. Identify the types of customer and system data that are necessary for planning, implementing, 

and managing EV charging infrastructure and services and describe how the utility provides 

those data to interested third-parties. 

 

Planning, implementing, and managing EV charging requires several types of data, including 

customer data, site host data, and system data.  The Company’s experience in Phase 1 of the EVCS 

program since 2018 provides a foundation to continue to build upon during the planning period.  

In particular, the main types of data for planning purposes are:  

 

• Expected EV charging demand and utilization. The Company has operational data 

from Phase 1 of the EVCS program that informs both internal planning teams and 

interested third-parties.  Phase 1 charging data gives greater insight into the 

charging loads, charging behaviors, and number of drivers by segment. The 

Company will also use this information to determine the level of charging at each 

customer type (Level 1, Level 2, or DCFC).  This insight will continue to become 

more valuable as EV adoption grows.  

• Customer load profile. The Company will need to have insight into the existing 

customer load profile in order to understand the impact of a proposed EV charging 

infrastructure installation.  This load profile informs the customer about what type 

of charging to install, as well as system-level impacts. This type of load profile 

requires AMI.  

• Driving behavior. As highlighted in question 3, traffic flow and driving behavior is 

important to understand when planning for EV charging infrastructure deployment. 

The Company is developing transportation modeling capabilities as part of the load 

forecasting process, which will inform system planners and third-parties about 

where EV adoption is likely to occur.  

• Siting of EV charging infrastructure. Phase 1 of the EVCS program has provided 

insights into the cost components in installing EV infrastructure, and the costs can 

vary for those costs depending on where the charging ports are installed (e.g., 
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trenching and cutting costs).  The Company can help inform customers of these 

costs once the location is known, ideally early in the development process, in order 

to provide the lowest-cost solution.  

• Distribution asset load profile. The Company will need to know the load profile on 

the nearest substation or similar distribution asset to understand the likely impact 

that may arise from increased load attributable to EV charging.  This will enable 

the utility to update its asset management strategy for that substation, feeder, etc.  

  

5. By citing specific objectives, means, and methods describe in detail how the utility’s 

accomplishments and plans are aligned with New York State policy, including its established 

goals for EV adoption. 

 

This information can be found in Table 5.5.4 below provided in response to Question 6. 

 

6. Describe the utility’s current efforts to plan, implement, and manage EV-related 

projects. Information provided should include: 

 

a. a detailed description of each project, existing and planned, with an explanation of how 

the project fits into the utility’s long range EV integration plans; 

b. the original project schedule; 

c. the current project status; 

d. lessons learned to-date; 

e. project adjustments and improvement opportunities identified to-date; 

f. next steps with clear timelines and deliverables;  

          

Table 5.5-1: National Grid’s Charging Development Programs 

National Grid’s Phase 1 EVSC Program 

Detailed Description 

of Initiative with 

Explanation of 

Alignment to 

National Grid’s 

Long-Range EV 

Integration Plan 

In 2017, the Company received approval for an EV Charging Host 

Program to make capital upgrades to enable the installation of EV 

charging stations at commercial customers’ properties, and to provide 

incentives to property owners to encourage the installation of these 

charging stations.  This “make-ready” infrastructure program enables 

proactive investment in electrical infrastructure on both the utility and 

the customer side of the meter.   

This program helps meet the state’s ZEV goals by 2025 and helps to 

reduce GHG emissions throughout the Company’s territory, 

accelerating achievement of CLCPA goals.  It has enabled commercial 

customers such as retailers, workplaces, fleet operators, and apartment 

owners overcome the costs of installing EV infrastructure.   

Original Project 

Schedule 

Approved in the Three-Year Rate Plan Order for implementation over 

the rate years (FY 2019-2021). 
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Current Project 

Status 

The program set a target of deploying up to 490 L2 ports in 3 years 

based on the approved budget.  The program exceeded that goal 

approximately a year early and, as of Q1 2020, the program had 

enabled more than 900 L2 ports across approximately 130 customer 

sites. 

The program currently has a waiting list equal to more than 200 ports 

and the Company receives approximately 30 applications quarterly, as 

well as ongoing feedback from the vendor community indicating strong 

interest in continuing this program. 

Lessons Learned to 

Date 

Program participants (both site hosts and trade allies) have been 

satisfied with the process in Phase 1 of the program.  

Program incentives have been important for customers to make the 

commitment to installing EVSE.  

Third-party trade allies have been crucial in engaging with customers 

and site hosts; their training, marketing and experience have helped 

accelerate the deployment of EVSE.  

Flexibility is important, to react to technology changes, local policy 

changes, or permitting challenges.  The Company has helped 

stakeholders navigate this process and will continue to do so to provide 

a seamless transition to electric transportation.  

Project Adjustments 

and Improvement 

Opportunities 

Identified to Date 

Identify charging locations early in the development process in order to 

reduce the site installation costs such as trenching and cutting.  

 

Next Steps with 

Clear Timelines and 

Deliverables 

The Company will continue to manage the program to its completion, 

in order to deploy as many EVSE ports as possible throughout the 

territory.  These more than 900 EV charging ports have helped the state 

meet it ZEV goals, as well as have a significant impact on its GHG 

reduction goals.  

National Grid’s Proposed Phase 2 EV Program 

Detailed Description 

of Project with 

Explanation of 

Alignment to 

National Grid’s 

Long- Range EV 

Integration Plan 

The Company is proposing a robust EV portfolio in its service territory 

comprised of three components to address commercial/multi-user, 

residential, and fleet charging needs with a goal to accelerate EV 

adoption and support the State’s ZEV and broader climate goals.   

The proposed EV program will address three key areas: 

- A Commercial/Multi-User EVSE “make-ready” program to 

significantly increase the number of charging ports at multi-user 

sites, such as workplaces, retail locations, and public parking 

areas, within the Company’s service territory 

- A Residential program to provide simple, low-cost monthly 

pricing for EV charging and to increase the availability and ease 

of networked L2 charger installation to customers at their 

residences.  This program allows the Company to prepare for 

significant EV adoption by influencing customers to charge 

their cars off-peak, thereby minimizing infrastructure upgrades 

that may become necessary 
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- A Fleet program to assist fleet operators in electrifying their 

light duty and medium-heavy duty vehicles through advisory 

services, fleet “make ready” infrastructure support, a dedicated 

SPOC at the Company to establish a smooth customer 

experience, and an electric school bus rebate program to assist 

underserved LMI and EJ Communities  

Original Project 

Schedule 
The Company is proposing a four-year program.   

Current Project 

Status 

Developing a proposal for submittal before the Public Service 

Commission.  

Lessons Learned to 

Date 
N/A 

Project Adjustments 

and Improvement 

Opportunities 

Identified to Date 

N/A 

Next Steps with 

Clear Timelines and 

Deliverables 

The Company anticipates developing new EV charging solutions for 

the solutions outlined above, with the following goals:  

- Commercial / Multi-User “Make-ready”: Enable the 

deployment of at least 20,000 Level 2 ports as well as up to 600 

DCFC ports at 100 sites 

- Residential Charging Program: a smart-charging plan to reduce 

electricity costs through fixed monthly pricing and load 

management for up to 20,000 customers 

- Fleet Vehicle Program: Fleet assessment services to help ~100 

customers navigate the complex electrification transition, fleet-

ready infrastructure support for ~50 customer sites, LMI and EJ 

Communities Electric School Bus Support for ~25 school buses, 

as well as a dedicated SPOC for Fleet customers  

 

7. Explain how the JU are coordinating the individual utility EV-related projects to ensure 

diversity of both the EV integration use cases implemented and the technologies/methods 

employed in those use cases. 

 

The Joint Utilities collaborate closely on market trends, new EVSE technologies, best practices, 

and stakeholder engagement. The Electric Vehicle Working Group is the primary forum for 

coordination between the utilities on EV specific topics.  The release of the DPS Staff Whitepaper 

Regarding Electric Vehicle Supply Equipment and Infrastructure Deployment in January 2020 

provided an opportunity for the Joint Utilities to discuss best practices for deploying EVSE 

infrastructure, costs related to electrical system upgrades for “make-ready” infrastructure, and how 

to accelerate EV adoption in the state.  

 

The Joint Utilities also presented at the first EV Make-Ready Technical Conference in April 2020, 

hosted by DPS Staff.  The conference provided a venue for the Joint Utilities to give perspective 
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on the core principles in EV make-ready design, key success factors in implementation, load 

serving capacity maps, and program application processes.  

 

As more programs are put in place across the state, and as EV adoption grows, the EV Working 

Group will continue to coordinate on key success factors, program administration, cost 

containment, industry engagement and EV charging technology evolution.  

  

8. Describe how the utility is coordinating with the efforts of the New York State Energy Research 

and Development Authority (NYSERDA), the New York Power Authority (NYPA), New York 

Department of Environmental Conservation (DEC), and DPS Staff to facilitate statewide EV market 

development and growth. 

 

The Company has been engaged with NYSERDA, NYPA, NYSDEC, and DPS Staff through the 

implementation of Phase 1 of the EVCS program and will continue to do so throughout the rest of 

the program.  National Grid has worked closely with those agencies as customers go through the 

process of installing EVSE on their premises, and the Company has kept the process as streamlined 

as possible through phase 1 of the program.  

 

The Joint Utilities Electric Vehicle Working Group has also collaborated closely with these 

organizations in the first half of 2020, including many discussions following the release of the DPS 

Staff Whitepaper Regarding Electric Vehicle Supply Equipment and Infrastructure Deployment. 

The Joint Utilities were also active participants in the series of EV Technical Conferences hosted 

by DPS Staff in April 2020.  
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5.6 Energy Efficiency Integration and Innovation 
 

The following responds to DSP Staff’s request to provide additional details regarding EE 

integration and innovation.96 

 

1. The resources and capabilities used for integrating energy efficiency within system and utility 

business planning, including among other things, infrastructure deferral opportunities as part of 

NWAs, peak and load reduction and/or load or energy shaping with an explanation of how 

integration is supported by each of those resources and capabilities, or other shared savings / 

benefits opportunities.  

 

Existing DLM and EE programs can provide cost-effective load relief in constrained areas and 

National Grid is integrating programs such as EE and DLM into NWA assessments.  DR/EE sales 

representatives work with the NWA procurement team to contact customers and use enhanced 

incentives and/or targeted marketing strategies to reduce the load in identified areas.  This initial 

contact is especially important for the expansion of the CSRP in constrained areas, where 

participation in DR/EE can be achieved through initial marketing that provides rebates for 

participants and effectively lowers costs for all customers.  The CSRP is activated for peak-shaving 

purposes and can be used to value constrained areas.  National Grid is working internally and with 

DPS Staff to determine the next steps in this valuation.   

  

The Company’s EE team works closely with the Forecasting and Distribution Planning teams to 

share data and consider opportunities to further integrate EE, DR, and NWA.  The realized load 

reduction from DR/EE has the potential to reduce the magnitude of an NWA solution 

requirements, thereby having the potential to drive down the cost of the NWA procurement.  For 

additional information about the coordination between DR/EE and NWA areas, please refer to 

Section 2.14, Procuring Non-Wire Alternatives, of this 2020 DSIP Update.   

   

National Grid maintains a workflow system that stores energy and demand savings by customer 

location.  Monthly data is currently aggregated and reported in a SEEP scorecard report on a 

quarterly basis under Case 15-M-0252 – In the Matter of Utility Energy Efficiency Programs 

National Grid – Quarterly Clean Energy Dashboard Scorecard Reports.   

  

2. The locations and amounts of current energy and peak load reductions attributable to 

energy efficiency and how the utility determines these. 

 

Aggregated monthly energy savings data is shared publicly via the DPS Scorecard Reporting 

Process.  Table 2.6-1 provides the energy savings achieved annually by National Grid for 2018 

and 2019. 

  

                                                 
96 Id., pp. 18-19. 
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Table 5.6-1: National Grid Energy Savings Achieved Annually for 2018 and 2019 

 Energy savings achieved 

annually 

2018 2019 

 2018 2019 

Energy Efficiency Gross 

Savings (MWh) 

343,692 398,761 

Energy Efficiency Net 

Savings (MWh) 

309,323 358,885 

 

 

3. How the utility develops and provides its short and long-term forecasts of the locations, 

times, and amounts of future energy and peak load reductions achievable through energy 

efficiency.  

 

In the short term (one to five years), the Company uses the approved program targets as the 

anticipated impact of EE on the forecast.  Over the longer term it reviews state policy and other 

market information including regional NYISO EE projections in developing outer year forecasts.  

The amount of future energy and peak load reductions are based on the approved program savings 

and an extensive evaluation of historical program impacts.  Forecasts are provided at both the 

Company level and at the level of the regional NYISO zones.  The Company continues to assess 

ways to utilize data in more granular level forecasts.  Its proprietary EE workflow system can 

provide project level EE measure installation data for each participant.  

 

National Grid uses short-term forecasts to initiate DR events.  As per the DLM tariff, “Planned 

Events may be called when the Company’s day-ahead forecasted load level is at least 92 percent 

of the Company’s forecasted summer system-wide 95/5 peak.”  

 

4. How the utility assesses energy efficiency as a potential solution for addressing needs in 

the electric system and reducing costs.  

 

The Company’s current EE programs are managed to achieve system wide benefits.  Currently, 

National Grid is assessing enhancements and new measures to offer through the portfolio to impact 

more targeted needs in the electric system and reduce costs for customers.  These include things 

such as new measures that impact system peak loading and additional incentives for locations in 

constrained areas. 
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5. How the utility collects, manages, and disseminates customer and system data (including 

energy efficiency project and load profile data) that is useful for planning, implementing, 

and managing energy efficiency solutions and achieving energy efficiency potential.  

 

Customers are able to use the Green Button Download My Data tool for downloading energy 

consumption data. The customer may then share their data with an emerging array of online 

applications and benchmarking tools to make more informed energy decisions which could include 

EE measures.  

 

National Grid is working towards using residential customer energy consumption data, with 

appropriate data security standards and anonymization, for conducting propensity modelling and 

identifying locational and site energy savings potential across target areas.  Insight from propensity 

modeling facilitates the design of targeted and customizable EE offerings that can provide 

customers and the Company with deep energy savings while improving the efficiency of program 

delivery methods.  National Grid is evaluating third parties capable of delivering these services.  

There is growing promise in the potential of Real Time Energy Management (“RTEM”) services 

and offerings across the small commercial, large commercial and retail customer segments. 

National Grid is exploring opportunities for strategic analysis of constraints, consumption, and 

load data to identify commercial customers and areas of high energy efficiency potential and grid 

benefits, and partner with RTEM providers who could deliver services tailored to customer needs. 

 

6. How the utility’s accomplishments and plans are aligned with New York State climate 

and energy policies and incorporate innovative approaches for accelerating progress to 

ultimately align with a new 2025 energy efficiency target called for in Governor Cuomo’s 

2018 State of the State Address. 

 

National Grid participates in ongoing proceedings implementing New York State energy policies 

and seeks to be recognized as a leader devoted to transforming the way our customers heat and 

cool their homes, offices, and buildings to reduce emissions and combat climate change.  In 

compliance with the ambitious EE and electrification goals authorized by the NENY Order, 

National Grid will continue to invest to achieve on these goals and provide long-term benefits for 

customers.  

 

As part of the process to support NENY, National Grid will continue to participate in the heat 

pump and LMI management committees that guide implementation through a collaborative State-

wide approach.  Additionally, through participation in the upcoming Performance Management 

and Improvement Process, the Company will look to gain and share best practices regarding 

program management.  Through these and other collaborative opportunities, the Company looks 

forward to creating actionable program frameworks to meet the objectives of State energy policies.  

National Grid’s approach to planning its EE offerings will be aligned with the principles of REV 

and the NENY Order.  
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The Three-Year Rate Plan Order created a set of metrics that EE programs will influence.  The 

Company is working to position its portfolio for success through innovation, partnerships, and 

expanded offerings.  Specific examples of these initiatives are described in the Company’s SEEP 

filing and progress will be reported through the existing reporting channels.  To accelerate growth, 

National Grid is working to evolve its current offerings to be more responsive to the market and 

customer needs, while also introducing new technologies and delivery approaches that increase 

energy savings while also reducing costs.  Existing programs that do not sufficiently meet customer 

needs and that can be substituted with more cost-effective or more sustainable business models 

will be discontinued at the Company’s discretion.  National Grid will continually evaluate its EE 

portfolio to ensure it is positioned for success. 

 

7. A description of lessons learned to date from energy efficiency components of REV 

demonstration projects with specific plans for scaled expansion of successful business 

model demonstrations. In addition, provide a description of each hypothesis being tested 

as part of energy efficiency components of ongoing REV demonstration projects and the 

anticipated schedule for assessment. 

 

The Joint Utilities have pursued a variety of REV demonstration projects focused on developing a 

better understanding of how to effectively deploy innovative programs that include elements of 

EE.  While the utilities are developing and implementing these REV demonstration projects 

independently, they have learned collectively from the different aspects of products and services 

that the projects have addressed, including online portals to connect customers with energy 

products and services, expansion of smart home rates with accompanying home energy reporting 

capabilities, building efficiency initiatives, and incentive programs for demand reduction.  The 

Joint Utilities have identified two key mechanisms that can be used to boost customer participation 

and engagement in EE initiatives and enable new utility business models.  The first is to provide 

customers with greater visibility into both their own energy use patterns and the wide variety of 

available products and services tailored to their energy needs.  The utilities’ smart metering, 

demand reduction, and behavioral program providing customer home energy reports are examples 

of offerings that advance engagement, motivating customers to take control of their energy use 

and management, and enabling utilities to successfully meet their EE commitments.  The second 

mechanism is building specific awareness of EE opportunities through carefully crafted marketing 

strategies.  These may include project-specific incentives for large C&I customers; distribution 

channel partnerships with ESCOs, retailers, and contractors; new homeowner and school-based 

education and awareness initiatives; and targeted marketing to customers through the online 

marketplace platform, based on customers’ usage patterns and specific energy needs.  Building on 

these valuable findings, several successful business models tested in the Joint Utilities’ the 

following demonstration projects that are described in more detail in the “Progressing the 

Distributed System Platform” chapter highlight the energy efficiency components and the 

associated expansions. 

 

The P4P EE pilot is a new program that will spur deep EE retrofits in residences by incentivizing 

“Portfolio Managers” (i.e., EE aggregators) to focus on this underserved market.  National Grid’s 

P4P pilot will focus on single-family homes in a three-county area surrounding the City of 

Syracuse.  Lessons from the P4P EE pilot, which will be implemented in 2021, will help evaluate 
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the energy efficiency model’s potential for scalability across other residential segments, beneficial 

outcomes of third-party partnership, alleviation of financial market challenges, and shared value 

between utility actors, customers, market and third-parties.  The P4P pilot will also encourage EE 

service providers to drive existing rebate offerings such as heat pumps towards a higher adoption 

of both deep EE measures and electrification of heat.  

 

8. Explain how the utilities are coordinating on energy efficiency to ensure diversity of both the 

models demonstrated and the technologies/methods employed in those applications. 

 

The Joint Utilities have actively coordinated their EE program design and implementation since 

the Commission’s May 2007 Order Instituting an Energy Efficiency Portfolio Standard (“EEPS 

Proceeding”)97 and this coordination continues today with formal and informal teams addressing 

all aspects of the REV and Clean Energy Fund (“CEF”) Proceedings.  As part of their continuing 

coordination efforts, the Joint Utilities participate in a working group in which they share 

information regarding development and testing of new EE programs and strategies.  These 

coordination efforts address topics such as distribution channel marketing, home energy reporting, 

online energy marketplaces, and smart home rates.  This coordination will inform current and 

future EE efforts, and help the utilities design a diverse portfolio of projects targeting a broad range 

of customers.  These efforts include focus on the development of and outcomes from 

demonstration projects, to minimize duplicative efforts and ensure the sharing of lessons learned 

from each utility demonstration project with all of the Joint Utilities.  The Joint Utilities remain 

committed to continuing this coordination to further support the diversity of EE programs across 

the state, and to achieve the new EE targets through 2025 as part of the NENY initiative. 

 

9. Describe how the utility is coordinating and partnering with NYSERDA’s related ongoing 

statewide efforts to facilitate energy efficiency market development and growth. 

 

The Company continues to collaborate and initiate projects to supplement Commission orders and 

to develop new or improve existing offerings.  For example, NYSERDA and National Grid 

successfully piloted a community-based event in 2019 that provided EE, DER, and bill assistance 

services to LMI customers, as well as additional external community resources.  The Company 

and NYSERDA are currently evaluating the pilot to scope possibilities for future years.  As 

mentioned above, NYSERDA and National Grid continue to work together on a P4P 

demonstration to increase EE offerings and test an Advanced M&V Platform to increase the 

accuracy, persistence, and reliability of EE savings.  Through this effort, the Company has 

established replicable ways of working, such as new protocols for joint procurement processes 

with NYSERDA, which will facilitate future collaboration of this sort. 

 

National Grid also continues to coordinate and collaborate with NYSERDA on residential high 

efficiency heating equipment and multifamily offerings to drive efficiency, eliminate duplicative 

                                                 
97 Case 07-M-0548, Proceeding on Motion of the Commission Regarding an Energy Efficiency Portfolio Standard 

(“EEPS Proceeding”), Order Instituting Proceeding (issued May 16, 2007).  
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efforts, address market gaps, and better meet customer needs.  For example, National Grid’s sales 

team is sharing information regarding the NYSERDA RTEM program with eligible customers. 
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5.7 Distribution System Data 
 

The following responds to DPS Staff’s request to provide additional details which are specific to 

distribution system data.98 

 

1. Identify and characterize each system data requirement derived from stakeholder input. 

 

National Grid has conducted stakeholder meetings on the improvement and evolution of the 

Hosting Capacity maps.  These stakeholder meetings are being used to develop the roadmap for 

Hosting Capacity Stage 3.X and 4.0.  It is discussed in greater detail in the Hosting Capacity section 

of this 2020 DSIP Update.  

  

Stakeholder meetings were held to develop the NWA website and make sure the proper data is 

being supplied to NWA developers.  Stakeholder input will be solicited to improve and refine the 

data available on the NWA website and the NWA tab of distribution system portal. More 

discussion on NWA website and NWA mapping is in the Beneficial Locations for DER and NWA 

and Procuring NWA chapters of this 2020 DSIP Update.             
 

2. Describe in detail the resources and methods used for sharing each type of distribution 

system data with DER developers/operators and other third parties. 

 

As described throughout this section, a wealth of system data is provided via National Grid’s public 

System Data Portal.  National Grid provided password protection to its System Data Portal.  This 

allows us to control access and track who is using our data.   However, not all data can be publicly 

shared due to legal, regulatory, system security, and/or privacy considerations.  For data not on the 

System Data Portal, DER developers may request information from the Company via a Request 

for Information (“RFI”), and the Company will evaluate and respond to the request on a case-by-

case basis.  RFIs should be submitted via the appropriate project manager or customer 

representative assigned to the project.  If the project does not yet exist, inquiries should be 

submitted via the National Grid customer service line (1-800-642-4272), where it will be directed 

to the appropriate party.  

  

In addition to data on the System Data Portal, National Grid updates interconnection queue data 

monthly via filings with the Commission in compliance with the requirements set out in the NY-

SIR.   

 

3. Describe where and how DER developers and other stakeholders can readily access, 

navigate, view, sort, filter, and download each type of shared distribution system data. 

 

                                                 
98 DSIP Proceeding, 2018 DSIP Update Guidance, pp. 20-21.  
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A wide range of information is available to DER developers in a self-serve fashion from National 

Grid’s System Data Portal.  The Company continually looks to improve the portal and over the 

coming years further enhancements will be made such that each tab on the portal will provide the 

ability for the user to navigate, view, sort, filter, and download the data in a standard format such 

as .csv.   

 

4. Describe how and when each type of data provided to DER developers/operators and other 

third parties will begin, increase, and improve as work progresses. 

 

In general, National Grid will continue to provide data on the portal as it becomes available.  Please 

see Table 4.7.2 for the Planned Additions to System Data Portal Table. 

 

5. Identify and characterize the use cases which involve third party access to sensitive 
distribution system data and describe how the third party’s needs are addressed in each case. 

 

 The method for distribution is via an RFI response and may require the execution of a Non-

Disclosure Agreement.  Data Security Agreements (“DSAs”) may also be required in certain 

circumstances. 

 

6. Identify each type of distribution system data which is/will be provided to third parties 

and whether the utility plans to propose a fee. 

 

System data is presented publicly via the System Data Portal, or in response to individual RFI 

requests.  National Grid has not yet identified any fee-based data sets.  However, the Company 

reserves the right to charge a fee for the provision of data that is outside of or above and beyond 

that which the Company uses for its business (i.e., value-added services).  The Joint Utilities are 

currently discussing under what scenarios advanced datasets would be provided. 

 

7. Describe in detail the ways in which the utility’s means and methods for sharing 
distribution system data with third parties are highly consistent with the means and methods 
at the other utilities. 

 

The Joint Utilities System Data Working Groups will continue focusing on updates to and 

consistency of individual utility system data portals, as well as refinement and/or expansion of 

system data use cases to better meet stakeholder needs.  The Joint Utilities System Data Working 

Groups have and continue to collaborate to align on data provided and formats to the extent 

possible. 
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8. Describe in detail the ways in which the utility’s means and methods for sharing 
distribution system data with third parties are not highly consistent with the means and 

methods at the other utilities. Explain the utility’s rationale for each such case. 

 

Wherever possible the Joint Utilities coordinate to maintain commonalities amongst the data 

available on each utility’s System Data Portal.  However, due to differences in the utility systems 

and data availability, total consistency is not always possible.  Where there are inconsistencies, 

the Joint Utilities strive to mitigate to the extent possible to do so. 
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5.8 Customer Data 
 

The following responds to DPS Staff’s request for additional details specific to customer energy 

consumption and production data.99 

 

1. Data Types, Description and Management Processes 

a. Describe the type(s) of customer load and supply data acquired by the utility. 

 

National Grid collects and maintains electric consumption and demand data along with gas 

consumption data for its customers.  The type of customer load and supply data acquired by 

National Grid varies by customer rate class.  Basic data for non-interval-metered customers 

includes cumulative kWh, net or accumulated kWh, and maximum recorded kW (if a demand 

meter is present).  

In an effort to promote EE opportunities for customers, National Grid is working with the US 

Environmental Protection Agency (“EPA”) to make it easier for customers to use the EPA’s 

ENERGY STAR Portfolio Manager® benchmarking tool.  Portfolio Manager® is an interactive 

web‐based energy management tool that allows building owners or property managers to track and 

assess energy and water consumption across an entire portfolio of buildings.   

 

National Grid has implemented the ENERGY STAR Portfolio Manager® which will support the 

4/50 whole-building aggregated data privacy standard.  The only exception to this 4/50 rule is in 

the event of a local ordinance or mandate that requires otherwise. 

 

National Grid collects the following electric supply/generation data from revenue grade metering. 

 

• Read Date & Days 

• Read Type 

• Total kWh 

• Hourly kWh values 

• Delivery Charges 

• Supply Charges 

• Late Payment Charges 

• Total Charges 

• Metered Peak kW 

• Metered On-Peak kW 

 

 

 

                                                 
99 Id., pp. 21-23. 
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b. Describe the accuracy, granularity, latency, content, and format for each type of data 

acquired. 

 

All customers currently have access to their monthly energy usage and cost information through 

the National Grid Web Portal at https://www.nationalgridus.com   

 

Additionally, Green Button Download My Data is available to all customers and provides the 

following monthly data dependent on customer rate class: 

 

• Read Date & Days 

• Read Type 

• Total kWh 

• Delivery Charges 

• Supply Charges 

• Late Payment Charges 

• Total Charges 

• Metered Peak kW 

• Metered On-Peak kW 

• Billed Peak kW 

• Billed On-Peak kW 

• TOU On-Peak kWh 

• TOU Off-Peak kWh 

• KVAR 

• Load Factor 

 

Green Button Download My Data can be accessed through the Track Usage link within the Your 

Account tab on the National Grid website.  Monthly data is provided in XML format.  National 

Grid also internally manages acquired data in its databases and provides internal reports in Excel 

format. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.nationalgridus.com/
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Figure 5.8-1: Usage Tracking File Download 

 

  
 

 

Figure 5.8-2: Usage Tracking File Download 

 
 

 

National Grid customers have the ability to download their usage information directly through 

Green Button Download My Data and will be able to authorize third parties to access their data 

through Green Button Connect My Data which the company is currently implementing and plans 
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to have operational by 3/31/2021. The Company expects to enhance the download capabilities 

using the Green Button Connect My Data as part of the CEMP once AMI is approved. 

 

Within National Grid’s Customer Experience Transformation portfolio of projects, an effort is 

underway to significantly improve the customers’ digital experience.  Included in this effort is the 

development of a customer portal in which the CEMP will be integrated.  Additionally, with 

preference management and personalization capabilities, customers will be presented with a robust 

platform where they can access information about their account, manage their energy use, and 

view solutions that are relevant to them. 

 

Figure 5.8-3 below is an example of what the customers may see within their portal.  While this is 

illustrative only it generally shows what customers will experience in the future, and the natural 

fit with CEMP and Green Button Connect My Data. 

 

 

Figure 5.8-3: Customer Green Button Connect Data Portal 

 

 
*Illustrative only and not reflective of actual customer portal. 

 

National Grid has proposed the following data latency solutions as part of the Company’s AMI 

Business Case: 

 

• Electric 

o Fifteen-minute intervals 

o Transmitted every 4 hours (6 times a day) 
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• Gas  

o One- hour intervals 

o Transmitted every 8 hours (3 times a day) 

 

Building owners have additional options to access their whole building aggregated usage data for 

individual properties using the EPA ENERGY STAR portfolio Manager® aggregated data upload 

system. 

• Bill month and year 

• Billing Days  

• Total therms or kWh 

• Total charges 

• Number of bills  

 

c. Describe in detail the utility’s means and methods for creating, collecting, managing, and 

securing each type of data. 

 

National Grid acquires customer load (usage) data by capturing information into its billing systems 

and databases that is measured and recorded by the utility’s billing meter for each customer 

account location.  These can be interval, AMI, once approved, and/or register-read meters.  There 

are differences in the type and granularity of the customer load and supply data acquired based on 

customer type, meter type, and the extent to which AMI has been deployed.  In some cases – 

generally for C&I customers – additional data such as demand (kW) and reactive power data will 

also be acquired.  As National Grid implements new technologies such as AMI, more granular 

(interval) data will be available and evolve the data-sharing mechanisms and standards, as 

appropriate. 

 

The security of customer information is increasingly critical as more granular data is collected and 

analyzed to make data-driven decisions.  Managing customer information requires implementing, 

enforcing and ensuring that security policies are followed and that security controls are in place.  

Security policies include least privileged access rights, secure code practices, and regular security 

reviews to ensure information is protected.  Also, security control capabilities, such as encryption, 

vulnerability and virus scanning, configuration of technology to minimize available services, 

endpoint protection, and tracking and recording of assets that process personal data, will ensure 

the confidentiality, availability, and integrity of information.  Security controls to monitor network 

and user activity reduce the risk of data loss and manipulation, and can produce alerts if anomalous 

activity is detected.  

 

2. Data Uses, Access and Security 

 

a. Describe the means and methods that customers and their properly designated agents can 

use to acquire their load and supply data directly from their utility meters without going 

through the utility, should they want to. 
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EDI supports ESCO transactions today and National Grid is moving to use of EDI as permanent 

process for DER providers.  The Company has included, as a requirement in RFPs for all AMI 

metering devices, the ability to support home area network (“HAN”) integration.  Vendors need 

to at least provide a roadmap to support HAN integration.  This will allow the customer to securely 

obtain raw load and supply data directly from their AMI meter, once AMI is approved, through a 

variety of third-party devices located in the home.  HAN data can be managed by the customer or 

provided to designated third-party agents at the customer’s discretion. 

 

The Company is currently working to implement Green Button Connect My Data.  Green Button 

Connect My Data is an emerging industry standard that aims to empower customers and third 

parties to share historical energy and billing data.  This platform is designed to provide a protected, 

safe, and easy to use means to share energy usage and billing data for a myriad of possible use 

cases.  Green Button Connect My Data can support new customer energy management systems, 

energy saving DR programs, third-party DER development, and possible new pricing programs.  

The Company is also working with the other utilities in New York State to improve and streamline 

the onboarding experience for third parties and enable ease of customer authorization to share their 

data.  The Company is currently working to implement GBC for all of its New York State 

customers and plans to have it operational in early 2021.   

 

b. Identify and characterize the categories of legitimate users beyond customers and their 

properly designated agents who will be provided access to each type of data. 

 

For customer-specific data, only customers and their properly designated agents are deemed to be 

legitimate users who will be provided access to each type of data.   

 

c. For each type of data, describe how its respective users will productively apply the data 

and explain why the data provided will be sufficient to fully support each type of application.   

 

The data the Company is working to make available to customers are intended to help them better 

manage their energy needs.  Enhanced customer data can support enrollment in EE and DR 

opportunities, customer impact analysis for investments in renewable generation and energy 

storage, the assessment of alternate rate designs enabled by AMI and customer owned technologies 

such as home/building energy management systems.  To ensure the available data fully meets 

customer needs, the Company actively engages with customers and stakeholders to discuss use 

cases and remain customer centric.  For additional information, please refer to the Customer 

chapter in this 2020 DSIP Update. 

 

d. For each type of data, describe in detail the utility’s policies, means, and methods for 

securely providing legitimate users with efficient, timely, and useful access to the data. 

Include information which thoroughly describes and explains the utility’s approach to 

providing customer data to third parties who would use the data to identify and design service 

opportunities which benefit the utility and/or its customers. 
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Sharing customer data with third parties plays a key role in the success of third-party partnerships.  

This includes ensuring that data can be shared safely, securely, and in a timely fashion.  Effective 

security practices and policies must be in place on both sides, at National Grid and at third parties 

that are leveraging customer data.  To ensure this, security architects will evaluate the security 

controls in place as it relates to third-party systems and practices prior to sharing customer data.  

Third parties must ensure that customer data is only used for the purposes that are defined, that it 

is stored in a safe and secure manner and is deleted upon the end of its usefulness.  Controls must 

be in place to ensure that data is not intercepted or manipulated in transit between National Grid 

and third parties and that data integrity is maintained.  A contractual agreement must be established 

between National Grid and third parties to ensure that both parties understand the nature of the 

data being shared and responsibilities are established, access control policies are in place, and 

reporting and notifications are provided in the event of a cyber breach or incident. 

 

Additionally, National Grid has developed policies, standards and guidelines that govern data 

access and the protection of sensitive information which requires information to be classified 

appropriately and protected in accordance with the classification.  National Grid’s Data Privacy 

Policy states that personal information will not be disclosed unless: 

• The disclosure is fair and lawful and consistent where appropriate, with the notified 

purpose(s); or 

• The individual has given appropriate ‘consent’; or 

• The disclosure is necessary e.g. in the individual’s vital interest; or 

• The disclosure is covered by ‘exemption’ from any relevant legislation. 

 

Transfer of any customer information to selected external third parties will only take place if (in 

addition to the other relevant policy / implementation framework requirements) the third party 

agrees as a minimum to: 

• Process personal information strictly in accordance with the business’ instructions. 

• Comply with relevant privacy laws and the business’ policies and procedures. 

• Implement appropriate security measures to deliver the required levels of 

protection. 

• Seek permission from the relevant National Grid business for further onward 

transfers (e.g., to sub-processors). 

• Promptly report any breaches, risk, or issues to personal information to National 

Grid. 

• The businesses right to audit for compliance and 

• On termination of the agreement either return the personal information or dispose 

of it securely. 

 

e. Describe how the utilities are jointly developing and implementing uniform policies, 

protocols, and resources for controlling third party access to customer data. 

 

The Joint Utilities are actively working through numerous processes to develop and implement 

uniform policies and approaches in response to the Commission and stakeholder requests through 
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the use-case conversations with DER developers.  Since the filing of the initial DSIPs, the Joint 

Utilities have collaborated in the Customer Data Working Group to advance several customer data 

efforts, including: 

• Submitting two joint filings on customer privacy standards and approaches. 

• Defining data sets and costs in support of CCA efforts through development and filing 

of CCA tariffs. 

• Working with DPS Staff and NYSERDA on UER and appropriate privacy standards. 

• Providing comments in response to the Commission’s notice regarding Uniform 

Business Practices for DER Suppliers (UBP-DERS). 

• Evaluating potential opportunities for aggregated data automation and developing 

whole-building owner aggregated data access and privacy standards and 

• Engaging with stakeholders to solicit feedback and inform future customer data needs 

and means of accessing that information.  

 

Currently, there are a number of channels through which customer data is shared with customers 

and their authorized third parties.  These include utility bills, Green Button Download My Data, 

Green Button Connect My Data, EDI, UER, Secure File Transfer Protocol (“SFTP”), File Transfer 

Protocol with Pretty Good Privacy (“PGP”) Encryption, online third-party data platforms, and the 

data identified in UBP-DERS. 

 

Also, in compliance with the December 13, 2018 Order Adopting Accelerated Energy Efficiency 

Targets, the Joint Utilities collaborated with DPS Staff and stakeholders to support the 

development of joint Green Button Connect My Data (please see the section below regarding 

Green Button Connect My data below) GBC terms and conditions (“T&C”).  On October 16, 2019, 

the Joint Utilities submitted a “Joint Utilities State Report on Green Button Connect My Data” 

with a proposed joint GBC Terms and Conditions (T&C.)  On October 17, 2019, the Commission 

approved a modified version of the Joint Utilities’ data security agreement (“DSA”). The 

Company, along with the other Joint Utilities, have agreed to ensure that all third parties sign and 

agree to this DSA which will ensure the proper protection, storage, and use of customer data.   

 

On March 19, 2020 the Commission initiated Case 20-M-0082, Proceeding on Motion of the 

Commission Regarding Strategic Use of Energy Related Data.100  DPS Staff released two 

whitepapers in the proceeding on May 29, 2020.101  National Grid is looking forward to working 

with the Commission, DPS Staff, customers, and stakeholders to develop a Data Access 

Framework that supports New York State’s ambitious energy policies.  

 

f. Describe in detail the utility’s policies, means, and methods for rigorously anticipating data 

risks and preventing loss, theft, or corruption of customer data. 

 

Customer data will be shared with third-party participants to enable informed decision-making but 

doing so also increases the risk of data loss, theft, or corruption of the associated data.  National 

                                                 
100 Energy Related Data Proceeding, supra note 57. 
101 Id., supra note 58.  
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Grid will have in place capabilities and processes that reduce this associated risk and enable the 

safe and reliable use of customer data for its many applications.  These capabilities include 

advanced log management, alerting, and real-time analytic functionality that interrogate network 

infrastructure, detect suspicious devices and remediate at-risk endpoints.  Monitoring capabilities 

identify endpoints and monitor network traffic and user activity to reduce the risk of malicious 

activity and associated potential for data loss.  Standardized policies for identity and access 

management, enforcement of least-privilege access (ensuring that users only have access to the 

information and functions necessary to carry out their job function), ensuring appropriate 

authentication and authorization of users that can access customer data, and monitoring of 

privileged access place limitations to what users have access to and thereby limit the risk of insider 

threats.  Additional controls, such as encryption of customer data at rest or transit, tracking and 

recording of assets that process personal data, virus and vulnerability scanning, penetration testing 

of assets, and staff training and awareness, will be in place to minimize the risks associated with 

loss, theft, and corruption of customer data. 

 

It is critical to ensure that third parties who have access to information have adequate security 

policies and capabilities in place to safeguard customer data.  Risk assessments are completed by 

security architects to provide a view of security controls that are in place and those that need to be 

implemented to address any residual risks.  Third parties must be able to ensure that access to 

National Grid’s information and related customer data is restricted to those granted such access, 

that the data is not further shared outside of those so authorized, and that it is deleted when the 

data is no longer required.  A contractual agreement is established between National Grid and third 

parties to ensure that both parties understand the nature of the data being shared, responsibilities 

are established, access control policies are in place, and reporting and notifications are provided 

in the event of a cyber breach or incident.  National Grid is a strong advocate of requiring third 

parties such as ESCOs and DER Suppliers to have DSAs and contractual agreements in place to 

protect customer data.  

 

g. Identify each type of customer data which is/will be provided to third parties at no cost to 

the recipient, and the extent to which the practice comports with DPS policies in place at the 

time, as appropriate. 

 

Aggregated community-level energy data will be provided for NYSERDA’s UER at no charge, 

consistent with the Commission’s Order Adopting Utility Energy Registry. 

 

h. Identify each type of customer data which the utility proposes to provide to third parties 

for a fee, and the extent to which the practice comports with DPS policies in place at the time, 

as appropriate. For each data type identified, describe the proposed fee structure and explain 

the utility’s rationale for charging a fee to the recipient. 

 

In general, National Grid proposes that any Value-Added Data (including aggregated data) 

provided to third parties should be provided only for a fee.  Value Added Data has one or more of 

the following characteristics: 

• It is not routinely developed or shared. 
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• It has been transformed or analyzed in a customized way (i.e., aggregated data). 

• It is delivered more frequently than Basic data. 

• It is requested and provided on a more ad hoc basis and/or 

• It is more granular than Basic data. 

The Company has not proposed fee structures for Value Added Data except for fee structures for 

CCA data as required in the CCA tariffs. 

 

Current exceptions are the provision of whole building data uploads to EPA’s ENERGY STAR 

Portfolio Manager® for purposes of assisting building owners in complying with Local Law 84 

for National Grid’s downstate NY gas affiliated and community-level aggregated datasets 

provided by National Grid for NYSERDA’s UER. 

 

i. Describe in detail the ways in which the utility’s means and methods for sharing customer 

data with third parties are highly consistent with the means and methods at the other utilities, 

and the extent to which these practices comport with DPS policies in place at the time, as 

appropriate. 

 

Currently, there are a number of channels that share customer data with customers and their 

authorized third parties.  These include utility bills, Green Button Download My Data, EDI, UER, 

SFTP, online third-party data platforms, and the data identified in UBP for DERs.  The Company 

believes these channels are consistent with the means and methods at the other utilities.  All the 

utilities are consistently applying aggregated data privacy standards approved by the Commission 

for general aggregated data, whole building aggregated data and community-level aggregated data.  

The Joint Utilities are also aligned on methods to share aggregated customer data to NYSERDA’s 

UER.  

 

j. Describe in detail the ways in which the utility’s means and methods for sharing customer 

data with third parties are not highly consistent with the means and methods at the other 

utilities. Explain the utility’s rationale for each such case. 

 

The Joint Utilities are working together to develop a statewide standard in phases, with the 

understanding that utilities will have different starting points.  Utilities implementing full AMI 

solutions plan to provide basic customer usage data to customers via online platforms and to 

customer-authorized third parties using the Green Button Connect My Data standard or a 

comparable specification.  Utilities not implementing full AMI solutions expect to provide basic 

customer usage data to end-users via Green Button Download My Data or an alternative 

specification.  The Joint Utilities will continue to leverage existing platforms, including EDI, 

SFTP, and online customer engagement platforms. 

 

National Grid’s downstate NY gas affiliates are utilizing EPA ENERGY STAR Portfolio 

Manager® uploads of whole building aggregated data to assist building owners in complying with 

Local Law 84.  Utilities that do not have building owners who need to comply with a local 

ordinance may choose not to share whole building data using this method. 
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3. Green Button Connect Capabilities 

 

a. Describe where and how DER developers, customers, and other stakeholders can readily 

access up-to-date information about the areas where customer consumption data provided 

via Green Button Connect (GBC) is available or planned. 

 

National Grid is currently implementing Green Button Connect My Data and plans to have this 

platform and service up and ready by 03/31/2021 as per the Company’s Three-Year Rate Plan 

Order.  The Company is working with the Joint Utilities to improve the customer authorization 

process and streamline the third-party onboarding experience for GBC to ensure a better user 

experience for sharing customer data.  Third parties will be able to access customer data once a 

customer has authorized a selected third party.  Also, once a third party signs off on the appropriate 

third-party terms and conditions and DSA, third parties will then be granted access to historical 

customer energy data.  This data however is only available on monthly reads via the Company’s 

AMR meters.  If AMI is approved the Company plans to share more granular data on a more 

frequent basis.  The Company is still planning on implementing Green Button Connect regardless 

of AMI approval, however it has been noted by many third parties that more frequent and granular 

energy and billing data would be more helpful to serve customers.  The Company is incorporating 

AMI planning into its GBC implementation in hopes that AMI is approved in 2020.    

 

b. Describe how the utility is making customers and third parties aware of its GBC resources 

and capabilities. 

 

 National Grid has developed a detailed AMI Customer Engagement Plan that will address all 

customer-related components of the proposed AMI deployment, including Green Button Connect 

My Data functionality.  While AMI has not yet been approved, National Grid is still developing 

plans to make both customers and third parties alike aware of Green Button Connect My Data in 

order to make for a success launch.  As previously stated, National Grid is planning to have GBC 

implemented by 03/31/2021 and as such there will be an updated website for both customers and 

third parties to provide authorization and gain data access accordingly.      

 

When Green Button Connect My Data functionality is available, National Grid also proposes to 

track customer utilization and third-party authorizations provided.  Similar to Green Button 

Download My Data, National Grid will track participation as seen in the graph below.   
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Figure 5.8-4: Customer Green Button Connect Participation Tracking 
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5.9 Cybersecurity 
 

The following responds to DPS Staff’s request to provide additional details which are specific to 

cybersecurity concerns.102 

 

1. Describe in detail the utility policies, procedures, and assets that address the security, 

resilience, and recoverability of data stored and processes running in interacting systems and 

devices which are owned and operated by third-parties (NYISO, DER operators, customers, 

and neighboring utilities). Details provided should include: 

 

a. the required third-party implementation of applicable technology standards;  

b. the required third-party implementation of applicable procedural controls; 

 

National Grid has in place Information Security Standards that provide a linkage to industry 

standard Regulatory, Framework and Standards References.  These technology standards have 

been created and apply to all National Grid systems to develop an overarching Information 

Security Standard to be followed by all parties that impact National Grid Systems.  

 

This Standard defines the information security controls required to manage risks from third party 

access to the Company’s information assets. It covers parties such as suppliers, developers, 

contractors, and business partners who have access to Company sites or information. It also 

includes controls such as background checks and terms to be included in Company contracts as 

conditions that need to be met by third parties before they are granted access.  A risk assessment 

is undertaken before third-party access is granted, with the results of the assessment used to 

determine the security controls to be applied to manage those risks. 

 

c. the means and methods for verifying, documenting, and reporting third-party compliance 

with utility policies and procedures; 

 

The process involves a detailed assessment with third-party counterparts to verify that appropriate 

controls and standards are in place, documented and satisfy the requirements of the National Grid.  

The evaluation also consists of a risk assessment and findings are documented and fed into vendor 

profiles that rank vendors for further evaluation based on risk.  Further evaluations involve the 

completion of assurance reporting or certifications and in some cases, include on-site assessments 

of vendor facilities to evaluate security and privacy controls.  As risks are identified, they are fed 

into the risk process for monitoring and management, with appropriate mitigation plans developed 

to remediate the risk as appropriate. 

 

                                                 
102 DSIP Proceeding, 2018 DSIP Update Guidance, pp. 23-24. 
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d. the means and methods for identifying, characterizing, monitoring, reporting, and 

mitigating applicable risks; 

 

The Company has an established Risk and Asset Management policy to ensure any risk in 

information assets are assessed and treated in an appropriate and consistent manner.  This enables 

the Company to achieve and maintain appropriate protection of all information assets. Risk 

assessments are completed and measured against information assets to identify, quantify and 

prioritize risks against criteria for risk acceptance and objectives.  

 

e. the means and methods for testing, documenting, and reporting the effectiveness of 

implemented security measures; 

 

Information Security Standard for Technical Compliance Checking has been created to define the 

standard requirements for ensuring that information security controls are being implemented 

properly.  This standard details the baseline security requirements for all information assets, 

including all systems within the National Grid production, development, and test environments 

and includes third parties and vendors who impact National Grid systems.  The Company’s Vendor 

Assurance program also regularly evaluates existing vendors and third parties to ensure sufficient 

security and privacy protections are in place, in line with the Company’s security requirements.   

 

The Company completes simulated cybersecurity incidents and drills to test the resiliency and 

response in the event of a real cybersecurity attack.  These drills are created to strengthen response, 

identify areas of improvement and are completed to exercise incident response plans, improve 

communication, and gather lessons learned.  

 

f. the means and methods for detecting, isolating, eliminating, documenting, and reporting 

security incidents; and, 

 

The Company’s incident management policy ensures that a consistent and effective approach is 

applied to the management of information security incidents and to ensure information security 

events and weaknesses associated with information systems are communicated in a manner 

allowing timely corrective actions to be taken.   

 

The Cybersecurity Operations Center (“CSOC”) provides the organization with the ability to 

detect suspicious activity across the organization, in real-time, through continuous monitoring of 

IT and CNI systems, networks, and assets on a 24x7 basis, enabling detection and targeted response 

to potential threats to systems and information.   

 

Additionally, the Cybersecurity Operations group works with a variety of private and public 

intelligence sources to continually stay abreast of emerging threats.  External intelligence is 

coupled with internal analysis for detection of indicators of compromise across information assets 

which allows for further targeted detection and response to potential incidents. 
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As part of companywide cybersecurity training and awareness campaigns, employees receive 

annual training on how to identify and report suspicious behavior.  This ensures that the 

Company’s first line of defense has the proper awareness to potentially prevent a security incident 

and report them appropriately, so response can be initiated to isolate and remediate the incident.  

 

g. the means and methods for managing utility and third-party changes affecting security 

measures for third-party interactions. 

 

Recognizing that some of our risk comes from external partners, National Grid has an enhanced 

Strategic Sourcing Process that enables us to establish strong supplier partnerships. Non-

Disclosure Agreements are used to manage the risk associated with sharing data with third parties.  

Following a risk-based approach, the Vendor Assurance Program reviews and monitors third 

parties for compliance against National Grid policies and control frameworks, including 

cybersecurity and data privacy controls.  The National Grid Cybersecurity roadmap and delivery 

plans includes strengthening automated enforcement of data privacy and third-party controls. 

 

The Company has established a Change Control & Configuration Management Standard and 

Information Systems Acquisition, Development and Maintenance policy to address operating 

systems, infrastructure, business applications, off-the-shelf products, services, and applications. 

Controls have been established to manage the introduction of new information assets and major 

changes, replacement and/or removal of existing assets, and will follow formal processes of change 

control and configuration management.  This process includes the documentation, specification, 

testing, quality control, and managed implementation of changes.  

 

2. Describe in detail the security, resilience, and recoverability measures applied to each 

utility cyber resource which: 

 

a. contains customer data; 

b. contains utility system data; and/or, 

c. performs one or more functions supporting safe and reliable grid operations. 

 

The National Grid Cybersecurity program provides the organization with the underpinning 

capabilities to limit exposures to security events and establish a foundation to further develop 

National Grid's cybersecurity capabilities.  The Cybersecurity program is prioritized based on risk 

and promotes a comprehensive approach to protect the organization and provide for the ability to 

identify, detect, prevent, respond, and recover from cyber-attacks.  The overall vision is to have 

the necessary combination of proactive and reactive measures to provide the required situational 

awareness to deal with multi-pronged, targeted attacks that evolve and change over time and be 

prepared to respond appropriately. The program includes investments to develop further 

segregated networks to limit the potential impact of cybersecurity breaches and incident response 

capabilities to remediate breaches.   
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National Grid has established incident response and recovery plans, which contain playbooks for 

addressing various types of incidents.  The plans focus on identification, containment, and 

remediation to ensure an incident is handled appropriately and business operations are restored as 

quickly and efficiently as possible.  The plans and procedures are continually tested and updated 

based on post-incident reviews and lessons learned to ensure a constant state of readiness.   

 

The Security function additionally works with a variety of private and public intelligence sources 

to continually stay abreast of emerging threats and leverages defense in depth to provide multiple 

levels of security control and redundancy to mitigate cybersecurity threats.  For all systems, 

including those that hold customer and utility system data and support safe reliable grid operations, 

secure code development and back-up and recovery services are built in to reduce the likelihood 

and impact a cybersecurity event. 

  

3. For each significant utility cyber process supporting safe and reliable grid operations: 

 

a. Provide and explain the resilience policy which establishes the utility’s criteria for the 

extent of resource loss, damage, or destruction that can be absorbed before the process is 

disrupted; 

 

The Group Resilience and Continuity Policy has been established to enable the Company to be 

appropriately resilient and ensure business continuity in the event of a cyberattack, disruption, 

technology failure, or any event that disrupts normal operations of business processes.  

 

National Grid proactively scans the horizon to identify arising resilience threats and hazards, while 

improving the Company’s processes to understand resilience risk exposure and risk appetite.  This 

will allow the Company to anticipate the risk to the business, providing opportunities for early 

intervention and mitigation of risks.  This ensures that a proper balance between risks and benefits, 

weighed against cost and value, is clearly understood and consistent with commercial and 

regulatory obligations.  

 

In addition to the Company’s ability to anticipate, National Grid can also prevent risks from 

materializing, both in respect of their impact and likelihood.  The Company proactively builds 

redundancy making business processes and operations more reliable and able to withstand adverse 

impacts, thus reducing vulnerability. 

 

National Grid strives to continuously improve our resilience where there are short-term gains that 

come into view.  Over the longer term, the Company ensures that it systematically learns from 

previous experience and embeds this learning through an active program of training and 

development.  
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b. Provide and explain the recovery time objective which establishes the utility’s criteria for 

the maximum acceptable amount of time needed to restore the process to its normal state; 

 

National Grid has defined formal Service Level Agreements with third parties and vendors who 

provide services and depend on the operational nature and business criticality of a service or 

application.   

 

Each application and service will feature a service level agreement for incident response and timely 

restoration.  These agreements will define service criticality leveraging business impact 

assessments, quantified potential for tangible loss, and a measure for intangible loss, such as 

reputation.  

 

c. Provide and explain the plan for timely recovery of the process following a disruption; 

and, 

 

Business Continuity Plans (“BCP”) are developed to protect the assets of National Grid which 

includes People, Premise, Providers and Processes.  The intent is to minimize the effects of 

interruptions, including cybersecurity events, by providing a framework that ensures that disrupted 

business processes are recovered quickly.  Each BCP defines operationally critical business 

processes and restoration time objectives.  In the case of a cyber event that impacts business 

processes, the Incident Response Plan will be invoked, and the restoration of operationally critical 

business processes will take precedent.   

 

d. Describe each process, resource, and standard used to develop, implement, test, document, 

and maintain the plan for timely process data recovery. 

 

BCPs are maintained to ensure currency, accuracy and effectiveness and are reviewed at least on 

an annual basis to ensure it reflects current business processes and recovery requirements.  The 

document details business staffing plans and requirements in the case staff absence or long-term 

outages.  

 

In the event of a cybersecurity incident where data becomes unavailable, the incident response 

plan will be invoked to manage the event to resolution.  The plan clearly defines the classification 

of an incident and determines the incident criticality and severity.  Depending on the nature and 

severity of the incident, an applicable level of triage and response takes place with identified roles 

and responsibilities as well as notifications distributed based on established communication plans.  

Identified manual workaround processes may be enacted if required to carry out the minimum 

requirement to continue business operations.  
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4. Identify and characterize the types of cyber protection needed for strongly securing the 

utility’s advanced metering resources and capabilities. Describe in detail the means and 

methods employed to provide the required protection. 

 

Cybersecurity plays a critical role in protecting and securing the utility’s advanced metering 

resources and capabilities.  This includes ensuring that security services are in place to address the 

needs of the utility to support advanced metering resources and that any gaps are identified and 

remediated to ensure safe and reliable operations.  

 

Advanced metering offers many benefits to customers, but it also increased the utility attack-

surface through an increased number of endpoints and connected devices that produce data used 

to make informed decisions at home and on the grid.  Network monitoring services will be in place 

to proactively scan for anomalies and abnormal behavior at the device level and at the network 

level.  Communications will be through secure channels to reduce the risk of data being 

intercepted, interpreted, or manipulated during transit.  User activity, from a customer and utility 

perspective, must be monitored to prevent data loss or manipulation to protect sensitive 

information, such as personally identifiable information and usage data.  To do this, single sign-

on, authentication, and privileged access management capabilities will enforce and monitor 

behavior and establish a baseline for user activity.  

 

5. Identify and characterize the requirements for timely restoring advanced metering 

resources and capabilities following a cyber disruption. Describe in detail the means and 

methods employed to provide the required recovery capabilities. 

 

Through the procurement process, vendors are assessed and scored based on responses to an 

evaluation questionnaire that requires a response to questions regarding cyber disruptions and 

restoration. The questions focus on confirming that capabilities are in place in the event of a 

cybersecurity event. The questions regarding the operational aspects of AMI capabilities seek to 

determine the procedures in place for incident management, defined roles and responsibilities, 

communication plans, points of contact, detection and alert capabilities, incident management 

practices, reporting, lessons learned and security policies in place. 
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5.10 DER Interconnections 
 

The following responds to DPS Staff’s request to provide additional detail specific to DER 

interconnections.103 

 

1. A detailed description (including the Internet address) of the utility’s web portal which 

provides efficient and timely support for DER developers’ interconnection applications. 

 

National Grid’s publicly available customer application portal (https://ngus.force.com/s/ny-home) 

, nCAP is an online application portal to facilitate electronic submission of applications and 

associated payments. The portal provides the applicant with a more streamlined experience.  

Customers are able to check project status, meter set dates, and estimated completion dates, sign 

documents electronically, and request changes to existing interconnection applications online.  The 

Company has further enhanced  nCAP to automate certain technical screens to further expedite the 

interconnection process. 

 

2. Where, how, and when the utility will implement and maintain a resource where DER 

developers and other stakeholders with appropriate access controls can readily access, 

navigate, view, sort, filter, and download up-to-date information about all DER 

interconnections in the utility’s system. The resource should provide the following 

information for each DER interconnection: 

 

a. DER type, size, and location; 

 

National Grid’s customer application portal, nCAP, tracks the DER type, size, and location for 

each application.  The interconnection queue with this information is available on the DPS public 

website.104  The queue can also be found on the nCAP website where the size of the generation 

and interconnection feeder is identified, as well as case number, application status, opening 

date/time, queue date, and connected date (where applicable).  Recent upgrades were made to the 

nCAP to gather additional information regarding ESS.  Access to specific project information can 

be access via he nCAP portal only with appropriate  login and password verification.  

 

b. DER developer; 

 

The interconnection queue publicly provided on the DPS website provides the company name of 

each DER developer in the queue.  This data is available as an Excel file.  

 

 

                                                 
103 Id., pp. 25-26. 
104 See http://www3.dps.ny.gov/W/PSCWeb.nsf/All/286D2C179E9A5A8385257FBF003F1F7E?OpenDocument 

https://ngus.force.com/s/ny-home
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/286D2C179E9A5A8385257FBF003F1F7E?OpenDocument
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c. DER owner operator; 

 

National Grid’s customer application portal, nCAP, tracks the DER owner for operation of the 

connected DER facility; however, this data is not publicly available and is only accessed via login 

for the user’s specific project. 

 

d. DER operator; 

 

National Grid’s customer application portal, nCAP, tracks contact information for various 

customer stakeholders as shown below but does not currently track DER operator information.  In 

case of emergencies or outages, National Grid would contact the system owner and/or applicant.   

For large, complex DER interconnections, contact information and switching procedures are 

established with National Grid’s control centers. 

 

                    Figure 5.10-1: Customer Stakeholder Tracking in National Grid’s nCAP 

 
 

e. the connected substation, circuit, phase, and tap; 

 

National Grid’s customer application portal, nCAP, tracks DER by circuit, substation transformer, 

and substation.  It identifies if an application is single phase or three phase, but it does not track 

which phase or tap it is connected to.  The substation and feeder circuit are publicly available on 

the DPS website interconnection queue.  

 

f. the DER’s remote monitoring, measurement, and control capabilities; 

 

National Grid’s ESB 756 Appendix B specifies the DER customer’s requirements for M&C in 

accordance with the NY-SIR , which may be amended periodically.  Those DER facilities with 

M&C are integrated into National Grid’s EMS to enable the Company’s distribution system 

operators to remotely trip the generation, or DER facility, from the Company’s EPS if necessary 

to maintain reliability. 

  

g. the DER’s primary and secondary (where applicable) purpose(s); and, 

 

National Grid’s customer application portal, nCAP, does not track the applicant’s intended purpose 

for their DER operation or whether the application has a primary or secondary purpose.  



 

                                                                    2020 Distributed System Implementation Plan Update  

 

206 

 

h. the DER’s current interconnection status (operational, construction in-progress, 

construction scheduled, or interconnection requested) and its actual/planned in-service date. 

 

National Grid’s customer application portal, nCAP, tracks the DER facility’s interconnection 

status for interconnection requested, planned, and actual in-service date, construction scheduled, 

construction in-progress, and operational dates on each application.  The date of DER application, 

final letter of acceptance, and project completed status are all publicly available on the DPS 

website interconnection queue. 

 

3. The utility’s means and methods for tracking and managing its DER interconnection 

application process to ensure achievement of the performance timelines established in New 

York State’s Standardized Interconnection Requirements. 

 

National Grid provides dedicated staff to manage the DER application process. The Customer 

Solutions team is the job owner for simple DER projects (less than 50kW) while the Customer 

Energy Integration team is the job owner for complex DER projects (greater than 50kW).  These 

job owners utilize National Grid’s customer application portal, nCAP, as a means to track and 

manage the DER applications throughout the interconnection process.  National Grid uses a 

software application, Tableau, to help manage the data and provide visibility of application status 

via reports and key performance indicators (“KPIs”) in an effort to assist job owners with workload 

management.  KPIs are regularly monitored (i.e., daily or weekly in most cases) to ensure success 

in meeting implementation schedules.  The duration between application and final acceptance can 

be monitored publicly via the DPS website interconnection queue.  

 
.  

4. Where, how, and when the utility will provide a resource to applicants and other 

appropriate stakeholders for accessing up-to-date information concerning application status 

and process workflows. 

 

National Grid already dedicates resources to assist the DER community in managing their projects 

throughout the interconnection process.  These employees are dispersed throughout the 

Company’s field offices (i.e., Buffalo, Syracuse, Utica, and Albany).  National Grid utilizes nCAP 

to provide status on an application’s process workflow. Stakeholders that are properly identified 

in the “application roles” for an application may (depending on the complexity and scale of the 

project) receive email notifications at key milestones in the process.  Once a stakeholder or 

developer submits an application, a member of National Grid’s Customer Energy Integration 

(“CEI”) team is assigned to review the application for completeness, and once the application is 

moved through the process and a study is commenced, a job owner is assigned to manage the 

project through the study phase. If the project progresses to a construction phase, a CEI team 

member manages the project to completion.  

 

Customers can access the nCAP application in a self-serve fashion to monitor the progress of their 

projects.  To the extent Customers are in need of additional information or support, they may 

contact the Company through, email at Distributed.Generation-NY@nationalgrid.com.  In 

addition, National Grid’s Customer Energy Integration (CEI group) conducts weekly/bi-weekly 

calls with many of the major developers regarding project portfolios to facilitate manage 

mailto:Distributed.Generation-NY@nationalgrid.com


 

                                                                    2020 Distributed System Implementation Plan Update  

 

207 

 

application processing.  In the construction phase, the Company tracks the progress of the utility’s 

distribution construction for complex DG applications via the STORMS work management 

system.    

 

1. The utility’s processes, resources, and standards for constructing approved DER 

interconnections. 

 

National Grid has various external and internal processes, resources, and standards for constructing 

approved DER interconnections.   

 

• National Grid’s electric system bulletins (ESB) are publicly available105  and ESB 756 

Appendix B106 is specific to DER interconnections in NY. 

• IEEE 1547 and UL 1741, industry-related standards are industry standards   referenced 

in National Grid’s ESB 756 Appendix B  

• NYS adoption of the National Electrical Code (NEC®).   

• The National Electrical Safety Code (NESC®), an external code that National Grid 

complies with for distribution and substation construction, as well as  

• OSHA requirements and the use of various applicable IEEE and ANSI standards.  

 

In reviewing applications National Grid utilizes multiple technical screens to determine if a DG 

project can interconnect and if it requires a CESIR.  The most recent CESIR template can be found 

on the ITWG website.107  Once all application requirements are met, work orders are released to 

progress with any make-ready work and metering requirements.  Throughout the process, the 

Company coordinates with the developer for any required site testing and commissioning.  The 

work orders are then completed, and the DER information is incorporated into the Company's GIS 

system.  

 

6. The utility’s means and methods for tracking and managing construction of approved 

DER interconnections to ensure achievement of required performance levels. 

For simple DER projects, National Grid’s STORMS work management system tracks and manages 

construction of approved DER interconnections and integrates progress status into the customer 

application portal, nCAP.  For complex DER projects requiring system upgrades, National Grid’s 

Program/Project Manager manages the engineering, procurement, and construction of the system 

upgrades and collaborates with the CEI team job owner(s) for routine progress meetings with DER 

customer(s).  A Primavera P6 tool is used to track the construction schedule as well as PowerPlant 

for tracking and reconciling the construction costs associated with system upgrade construction of 

a complex process DER interconnection.  National Grid uses a construction timeline template from 

the NY-SIR to create schedule transparency for DG projects.  National Grid has an internal bi-

weekly meeting set up to keep track of all the construction projects and to monitor DG project 

performance with engineering, customer group, and construction. 

 

                                                 
105 See https://www.nationalgridus.com/ProNet/Technical-Resources/Electric-Specifications 
106 See https://www.nationalgridus.com/media/pronet/shared_constr_esb756.pdf 
107 See http://www3.dps.ny.gov/W/PSCWeb.nsf/All/DEF2BF0A236B946F85257F71006AC98E  

https://www.nationalgridus.com/ProNet/Technical-Resources/Electric-Specifications
https://www.nationalgridus.com/media/pronet/shared_constr_esb756.pdf
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/DEF2BF0A236B946F85257F71006AC98E
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In addition, National Grid’s STORMS work management system is also utilized to track and 

manage the line construction for the complex DER Projects.   In line with the NY-SIR, the 

Company classifies complex DG projects as those from 50 kW to 5 MW, and simple projects are 

typically under 50 kW and do not require system upgrades. 

 

7. Where, how, and when the utility will provide a resource to DER developers and other 

stakeholders for accessing up-to-date information concerning construction status and 

workflows for approved interconnections. 

As previously referenced, National Grid already employs dedicated resources to assist the DER 

community in managing their projects throughout the interconnection process.  These employees 

are located throughout National Grid’s upstate NY divisional offices (i.e., Buffalo, Syracuse, 

Utica, and Albany).  In addition to utilizing nCAP to manage application processing, the Customer 

Solutions (CS) and CEI teams also utilize National Grid’s work management system (STORMS) 

to track and progress applications that have moved into construction status.  Most applicants should 

be able to track the progress of their interconnection application in a self-service manner through 

the nCAP portal.  To the extent applicants are in need of additional information or support, they 

are able to contact CS and CEI team members through the help feature of nCAP and email at 

Distributed.Generation-NY@nationalgrid.com . For any interconnection dispute, the developers 

can reach out to the Company’s Ombudsperson for resolution.  

  

mailto:Distributed.Generation-NY@nationalgrid.com
http://www3.dps.ny.gov/W/PSCWeb.nsf/ArticlesByTitle/DAF23BB7AC9AC53A85258050004C17B8?OpenDocument
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5.11 Advanced Metering Infrastructure 
 

The following responds to DPS Staff’s request to provide additional details specific to AMI.108 

 

1. Provide a summary of the most up-to-date AMI implementation plans, including where 

AMI has been deployed to date. 

 

The Company deployed AMI technology in 2017 to over 13,3000 residential electric service 

customers as part of the Clifton Park Demand Reduction REV Demonstration Project.  The 

technology includes AMI electric meters and gas ERTs where gas service is present.  The AMI 

technology operates on a cellular network. 

 

In accordance with the Three-Year Rate Plan Order and timeline described above, the Company 

filed its AMI Report and Supplemental AMI Report seeking approval for full-scale deployment of 

AMI in the service territory.  As of the filing of this Updated DSIP, the Company’s proposal 

remains pending before the Commission. 

 

2. Describe in detail where and how the utility’s AMI provides capabilities which: 

 

a. help the utility integrate DERs into its system and operations; 

 

AMI increases the number of monitoring parameters and the granularity of data available to 

planning and operations.  AMI may also afford an opportunity to increase M&C on smaller DER 

to foster situational awareness of the system which helps to maintain system reliability and 

safety.  As set forth in the Supplemental AMI Report, AMI will enable more detailed forecasting 

and distribution system planning, which will lead to more efficient system utilization and enhanced 

situational awareness for grid operators, all in furtherance of the Company’s role as the DSP 

provider. 

 

b. help DER developers plan and implement DERs; 

 

AMI provides more granular data (hourly or more frequently) to analyze the true usage of a 

feeder’s capacity and to understand system operating profiles more readily.  This, in turn, helps 

developers understand the DER operating profiles that most benefit the customer, the system, and 

the developer.  For instance, this may include integrating a more granular feeder loading profile 

into distribution planning models to more accurately ascertain the number of hours a DER may be 

constrained, or when to best operate a DER to offload a constrained element, thereby optimizing 

performance and adding value for all stakeholders.  Using the CEMP and HAN-enabled 

                                                 
108 DSIP Proceeding, 2018 DSIP Update Guidance, pp. 26-27.  
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technology, the Company will provide customer energy usage data to customers, who may share 

that data with third parties (e.g., DER developers). 

 

c. help DER operators plan and manage operation of their DERs; 

 

With AMI-enabled customer and system data, smaller DER operators will be able to assess 

historical performance and forecast future conditions.  This will help DER developers understand 

how to plan their DER operations in a manner that maximizes customer benefits.  AMI will also 

help to provide additional near real-time monitoring to the Company to better understand how 

DER contributes to the grid. 

 

d. enable or enhance the utility’s ability to implement and manage automated Volt-VAR 

Optimization (“VVO”); 

 

The Company expects that the more granular data from AMI meters may enhance the effectiveness 

of the VVO program.  AMI meters can provide granular voltage information along the distribution 

secondary system to centralized control systems to more precisely adjust voltage regulation.  More 

granular metering information can also enhance load allocation within distribution load flow 

models and improve their accuracy for planning and operations.  Specific to the AMI business 

case, the Company quantified incremental VVO benefits associated with AMI in addition to those 

achieved by grid modernization. 

 

e. improve the utility’s ability to prevent, detect, and resolve electric service interruptions; 

 

A benefit of smart meter technology is the ability to identify an outage in near real-time.  Although 

individual smart meters are electrically powered, they maintain sufficient energy to transmit a 

message indicating the loss of power.  This ability has several advantages over the current process, 

which relies on customer calls and algorithms to estimate the boundaries and customers impacted 

by an outage event.  AMI meters will also transmit a return-to-service signal and can be “pinged” 

to assess the level of service restoration achieved.  This increased visibility during major and minor 

storms will enhance situational awareness, potentially creating efficiencies for crew management 

and reducing responses to false outages.  

 

f. improve the utility’s ability to implement rate programs that facilitate and promote customer 

engagement, DER development, and EV adoption; 

 

AMI deployment is an important enabling technology for innovative rate designs aimed at  

promoting customer engagement, reducing or shifting energy use, supporting DER development, 

and increasing EV adoption.  Without AMI, the options for customer savings and incentives are 

limited.  With AMI and time-varying rates, customers can get price signals that align with the 

value they are delivering to the grid.  Additionally, this approach may foster a technology platform 

on which competitive third parties can innovate to offer valuable services to customers (e.g., 

home/building energy management, aggregated DR, smart EV charging).  The increase in options 
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for managing energy consumption and expense is at the heart of next-generation customer 

engagement.   

 

3. Describe in detail how the AMI enables secure communication with and among devices at 

customers’ premises to support customer engagement, energy efficiency, and innovative 

rates. 

 

National Grid will have experienced cybersecurity architects involved in all phases of AMI design 

and deployment to ensure that all communications between the meter and the Company are secure, 

authenticated, and authorized so that customers are secure in the knowledge that their private data 

is protected from theft, snooping, tampering, or other threats.  In addition, the Company’s 

cybersecurity approach will use the CEMP to authenticate HAN-enabled devices.  More detail on 

which specific industry standard protocols will be used for device authentication, authorization of 

access to meter data, and encryption of communications between the meter and the Company, as 

well as HAN devices will be developed throughout the design process. 

 

4. Describe where and how DER developers, customers, and other stakeholders can access 

up-to-date information about the locations and capabilities of existing and planned smart 

meters. 

 

DER developers, customers, and other stakeholders can access the Company’s AMI Report and 

Supplemental AMI Report on the Commission’s dockets under Case Nos. 17-E-0238 and 17-G-

0239.  Upon Commission approval, the Company will implement the robust Customer 

Engagement Plan developed as part of the AMI collaborative process.  This effort will include a 

customer communications plan on the smart meter rollout and schedule throughout the deployment 

period.  The Company will proactively communicate this information to customers and 

stakeholders using a variety of channels, including direct mail, email, and community meetings as 

well as creating a central place for information, such as schedule deployment areas and meter 

functionalities.  The Company envisions that its website and direct mailing would be the primary 

method of updating and relaying relevant information on AMI to any interested parties. 
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5.12 Hosting Capacity 
 

The following responds to the request of DPS Staff to provide additional details specific to hosting 

capacity.109 

 

1. The utility’s current efforts to plan, implement, and manage projects related to hosting 

capacity. Information provided should include: 

 

a. a detailed description of each project, existing and planned, with an explanation of how 

the project fits into the utility’s long-range hosting capacity plans; 

 

In Stage 1 several parameters such as voltage class, feeder load level, station transformer fusing, 

level of existing connected DG, and station 3V0 were assessed and results were presented in a red 

zone map.  This was a simple approach to conducting HCA but provided solid foundations for the 

future Stages described below.  

 

In Stage 2 analyses were carried out on a full feeder-level for all voltage classes, and a maximum 

and a minimum hosting capacity value were provided for each feeder analyzed.  Each circuit’s 

hosting capacity was determined by evaluating what level of solar PV interconnection would lead 

to planning criteria violations.  The analysis was performed by adding PV systems with an AC 

nameplate rating starting at 300kW and gradually increasing installations on the three-phase 

distribution lines until the hosting capacity limit was determined.   

 

Stage 2.1 provided an additional substation level data element that includes information on the 

substation bank which the selected feeder is tied to. 

 

Stage 3 evaluations provided sub-feeder level hosting capacity (nodal analysis) incorporating 

existing installed DER (all technologies and sizes) into the modeling and upstream station 

constraints such as 3V0 and transformer bank loading into the analysis.  

 

The Stage 3.1 release displayed additional data in the pop-ups. These pop-ups items included 

substation thermal ratings, 3V0 thresholds, and feeder notes. 

 

Future Stage 3.X releases are expected to include enhancements such as increased analysis refresh 

frequency, forecasted hosting capacity, consideration of other DERs such as ESS and EVs, and 

abnormal circuit reconfigurations. 

 

The capabilities in Stage 4 extend beyond the formal definition of HCA and build on its foundation 

to perform fully integrated value assessments.  The definition of Stage 4 is yet to be fully 

                                                 
109 Id., pp. 27-29.  
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determined but it will be defined while incorporating stakeholder inputs and the status of DER at 

that time. 

Figure 2.12.1 above shows how the stages build up from one another, improving HCA along the 

way, potentially leading to long-range HCA in the future. 

 

b. the original project schedule; 

 

Stage 3 from the original schedule was replaced with Stage 2.1.  The original scope of Stage 3 was 

altered, and the completion date was changed and completed on October 1, 2019 (as discussed 

above).  The Stage 3.1 release with additional data was released on April 1, 2020. The Joint 

Utilities are working on a roadmap to define 3.X and Stage 4 timelines and roadmaps. 

 

c. the current project status; 

 

As described previously, the Company is currently working on developing a roadmap for Stage 

3.X and 4 releases and is proposing three near term developments to include enhancements such 

as increased analysis refresh frequency, forecasted hosting capacity, consideration of other DERs 

such as ESS and EVs, and abnormal circuit reconfigurations as described in the Hosting Capacity 

Chapter.  The Company will also be performing its yearly update to the base 3.1 HCA data on 

October 1, 2020. 

 

d. lessons learned to-date; 

 

The Joint Utilities established a common method for performing HCA using the EPRI DRIVE 

tool.  EPRI assisted the Joint Utilities in developing several assumptions and criteria that provided 

the framework for the HCA.  In order to deliver accurate information on the System Data Portal, 

the distribution feeder level data was first verified and corrected before using the EPRI DRIVE 

tool.  Much of the work and projects associated with hosting capacity to date have focused on data, 

modeling, and analysis required to perform the actual HCA.  Due to the large scale of the hosting 

capacity initiative and the need for accurate data, this was recognized as a valuable opportunity to 

identify specific areas where overall data clean-up was most needed.  During the feeder level 

verification, National Grid kept records of all data errors that were encountered and has begun to 

implement solutions for correcting this data moving forward. The quality of the data used for 

individual feeder models proved to be the biggest challenge in completing the Stage 3 HCA.  The 

volume of data quality issues and the time required to correct them required a better solution for 

an efficient refresh process and for future stages.  To address this, National Grid was able to 

successfully automate several functions that were used to identify, record, and correct data errors 

which largely eliminated the most time-consuming portion of the hosting capacity procedure. 

 

e. project adjustments and improvement opportunities identified to-date; and, 

 

Please see the Company’s response in item d above. 
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f. next steps with clear timelines and deliverables 

 

Please refer to the future implementation and planning section. 

 

2. Where and how DER developers/operators and other third parties can readily access the 
utility’s hosting capacity information. 

 

All hosting capacity information that is available to third parties is available on the National Grid 

System Data Portal. 

 

3. How and when the existing hosting capacity assessment information provided to DER 

developers/operators and other third parties will increase and improve as work progresses. 

 

All hosting capacity information that is available to third parties is available on the National Grid 

System Data Portal.  This will be where all hosting capacity related information will be housed in 

the future.  The timeline of future work will continue to follow the roadmap.  

 

HCA data will be fully updated on a yearly basis with DG in queue and connected information 

updated on a monthly basis. The next update is planned for Oct 1, 2020.  

 

4. The means and methods used for determining the hosting capacity currently available at 

each location in the distribution system. 

 

National grid uses CYMDIST distribution power flow software to develop feeder models and the 

Distribution Resource Integration and Value Estimation (“DRIVE”) software tool by EPRI to 

evaluate radial distribution feeder ability to host distributed energy resources without causing 

adverse impacts to the distribution system. More details on the means and methods used for 

determining the hosting capacity are provided in the Hosting Capacity section under Current 

Progress in this DSIP Update. 

 

5. The means and methods used for forecasting the future hosting capacity available at each 

location in the distribution system. 

 

Although forecasted hosting capacity was identified as a very important future enhancement. The 

Joint Utilities are in preliminary discussions on methods and approaches to provide forecasted 

hosting capacity as it is a complex topic and requires the development of new process and likely 

software changes/additions.  As it was identified as an important enhancement it will be part of 

the longer-term roadmap due for release in 2020.   
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6. How and when the future hosting capacity forecast information provided to DER 

developers/operators and other third parties will begin, increase, and improve as work 

progresses. 

 

As described in the prior answer, the Joint Utilities will be determining the timeline for this item 

as part of a longer-term roadmap in 2020. 

 

7. The utility’s specific objectives and methods to: 

a. identify and characterize the locations in the utility’s service area where limited hosting 

capacity is a barrier to productive DER development; and, 

 

Hosting capacity levels can be identified for each National Grid feeder on the System Data Portal.  

In addition, data showing DG connected and DG in queue is provided to help DER developers 

identify the remaining hosting capacity on each feeder.  Figure 2.12.2 (Hosting Capacity Tab on 

System Data Portal) provides a geographic overview of the relative hosting capacity across the 

Company’s service territory.  The areas shown in blue have higher hosting capacity and non-blue 

colors show lower values of hosting capacity.  Typically, the major limitations to hosting capacity 

are: 

• Voltage class (i.e., 5 kV that represents approximately 50% of National Grid’s feeders) 

• The amount of DER already connected 

• Distribution system equipment limitations such as thermal constraints, recloser settings, 

voltage regulation capabilities, fixed shunt capacitor banks, and protection challenges 

 

b. timely increase hosting capacity to enable productive DER development at those locations. 

 

National Grid have progressed pilots and programs to increase hosting capacity in regions with 

insufficient hosting capacity to support projected DG (e.g., proactive 3V0 protection installation at 

Peterboro, E. Golah, Cedar, Indian River, Butler and Berry Rd substations with an associated cost 

sharing methodology to reduce barrier to entry for DER developers) as described in more detail  

in the DER Interconnections chapter of this 2020 DSIP Update. The section also includes the 

Company’s future proactive 3V0 program expansion plans. 

 

In addition, National Grid has modified distribution and substation design standards for new 

equipment installation that will indirectly increase hosting capacity. Similarly, where the Company 

has plans to either replace assets such as transformer banks or conductors, make voltage class 

upgrades, or undertake other asset replacements for normal system improvement reasons, hosting 

capacity will likely, yet indirectly, be increased. 
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5.13 Beneficial Locations for DERs and Non-Wires 

Alternatives  
 

 

The following responds to DPS Staff’s request for additional details specific to National Grid’s 

resources and capabilities in supporting the identification and presentment of beneficial locations 

for DERs and NWAs.110 

 

1. The resources provided to developers and other stakeholders for: 

 

a. accessing up-to-date information about beneficial locations for DERs and/or energy 

efficiency measures; and, 

 

b. efficiently sorting and filtering locations by the type(s) of capability needed, the timing 

and amount of each needed capability, the type(s) and value of desired benefit, the serving 

substation, the circuit, and the geographic area. 

 

The primary resource National Grid uses to share up-to-date information about beneficial locations 

is the Company’s System Data Portal which maintains “tabs” specific to NWA opportunities, 

LSRV areas, and HCA.  The information is presented on interactive geographic maps when 

suitable and tabular information is provided in pop-up windows.  The ability to query, filter, and 

sort is available for some information, and the Company is working to expand that capability for 

additional datasets. 

 

In addition to the National Grid System Data Portal, information is also provided on the Joint 

Utilities website111 and the REV Connect portal. 

 

2. The means and methods for identifying and evaluating locations in the distribution system 

where: 

 

a. a NWA comprising one or more DERs and/or energy efficiency measures could timely 

reduce, delay, or eliminate the need for upgrading distribution infrastructure and/or 

materially benefit distribution system reliability, efficiency, and/or operations; and/or, 

 

 

                                                 
110 Id., 29-30.  
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b. one or more DERs and/or energy efficiency measures could reduce, delay, or eliminate the 

need for upgrading bulk electric system resources and/or materially benefit bulk electric 

system reliability, efficiency, and/or operations. 

 

The Company will determine future constraints and needs of the transmission, sub-transmission 

and distribution systems to maintain safe and reliable service to customers. With growing levels 

of DER deployment, the method in which DER impacts are analyzed and incorporated by National 

Grid’s Planning groups into the Company’s integrated planning process and studies continue to 

evolve such as through its MADC studies and integrated T&D assessment mentioned previously. 

Planning assessments developing traditional infrastructure enhancement solutions, and 

appropriately applying the suitability criteria, all contribute to accurately and comprehensively 

identifying those traditional utility projects that may be deferred through utility DER programs 

and procurements such as NWA opportunities. The Energy Efficiency and NWA sections further 

detail how the Company actively seeks to procure DER in beneficial locations that have been 

identified. The Company is also considering how DER can be utilized to provide a partial solution 

to complement a traditional utility project (i.e. hybrid) to address an overall system need.  

Additionally, National Grid’s Planning groups document the amount and location of load relief 

needed to mitigate system capacity or reliability needs where appropriate.   

  

3. Locations where energy exported to the system, or load reduction, would be eligible for: 

 

a. compensation under the utility VDER Value Stack tariff; 

 

Energy exported to the distribution system from eligible projects is eligible for VDER Value Stack 

compensation on a territory-wide basis. Only projects in specified locations are eligible for the 

LSRV component. LSRV compensation for projects interconnecting at 52 substations originally. 

Open areas are presented on LSRV/VDER Tab of the National Grid System Data Portal. The 

Company proposed using its MADC to update the rates and locations of LSRV zones.   

 

b. utility dynamic load management programs, including the Commercial System Relief 

Program, Distribution Load Relief Program, and Direct Load Control Program; 

 

National Grid currently operates DLM programs, in accordance with directives provided by the 

Commission in Case 14-E-0423.   The Distribution Load Relief Program (“DLRP”); the 

Commercial System Relief Program (“CSRP”); and the Direct Load Control Program (“DLC 

Program”), which includes the ConnectedSolutions and coolControl Programs, were launched in 

2015.  DLRP and CSRP focus on C&I customers, while the DLC Program targets residential and 

small-commercial customers. The location-specific DR programs in Kenmore, coolControl and 

DLRP, have been closed out at the end of 2018 and further details are provided in the Company’s 

2018 Annual DLM report. 
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National Grid is also currently developing details for its Term-DLM procurement, which was 

created in accordance with directives provided by the Commission in Case 18-E-0130.  The Term- 

DLM procurement focuses on C&I customers to provide localized load reduction at specific areas 

within the Company’s service territory that may be constrained under normal and/or contingency 

operating conditions. 

 

The Company has updated its standard NWA RFP language to allow for partial solutions including 

DR that can serve as part of the NWA solution portfolio that wholly meet the requirements for a 

specific NWA.  The Company is also considering how to integrate DR programs into NWA 

portfolios. It is likely in many cases that DR may not be able to meet most system needs alone but 

relatively low-cost DR can be a useful component as part of a portfolio solution with other DER.  

 

Other DR programs such as CSRP, are not geographically targeted, rather they are applied for 

system peak shaving. More details on DLM programs are discussed in the Energy Efficiency 

chapter of this 2020 DSIP update. 

 

c. and/or, increased value-based customer incentives for energy efficiency measures with load 

profiles that align with the system needs through utility energy efficiency programs or New 

York State Energy Research and Development Authority’s (NYSERDA) Clean Energy Fund 

(CEF) programs, while ensuring utility-NYSERDA coordination. 

 

EE programs generally provide system-wide benefits and are not usually geographically targeted. 

However, targeted EE initiatives are being explored in NWA locations in an effort to develop least 

cost NWA solutions.    
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5.14 Procuring Non-Wires Alternatives 
 

The following responds to DPS Staff’s request for additional details specific to National Grid’s 

resources and capabilities supporting utility procurement of DERs as alternatives to traditional 

distribution system upgrades.112 

 

1. How the NWA procurement process works within utility time constraints while enabling 

DER developers to properly prepare and propose NWA solutions which can be implemented 

in time to serve the system need. 

 

Emerging system needs are identified as early as possible. This allows for comprehensive 

consideration of the NWA and wires solutions as part of the electric distribution system planning 

process. 

1. System Needs Identified: The need is identified as a result of studies, operational issues, 

process safety issues, occupational safety issues, regulatory requirements, and/or customer 

requests. Planning teams develop a Needs Case, fully justifying the system need(s) and 

concerns of the study area.   

2. NWA Screening Criteria: Where a system need has been identified, Planning performs an 

initial screening for NWA, considering the criteria listed in previously.  Projects not 

meeting the criteria continue with wires or traditional solutions.  

3. Request for Proposals: RFPs are developed and issued through our procurement platform 

as previously mentioned.   

4. Solution Delivery: Evaluation of submitted proposals are competed and if successfully pass 

technical viability and the BCA, an award made to the successful bidder.   Projects that do 

not pass technical viability and the BCA continue with the wires or traditional solution. 

 

Figure 5.14-1: NWA Procurement Process 

 

                                                 
112 Id., pp. 31-32.  
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2. The NWA procurement means and methods; including: 

 

a. How the utility and DER developers time and expense associated with each procurement 

transaction are minimized; 

 

The Company has developed a detailed NWA implementation process to maximize the efficiency 

of the procurement and implementation through operation of the NWA solution.  This process 

clearly defines responsible, accountable, consulting, and informed parties for each step, allowing 

for quick turnaround and minimized costs.  

National Grid has taken a number of steps to minimize DER providers’ time and expenses as 

described in more detail in the prior Current Progress section.  

 

b. The use of standardized contracts and procurement methods across the utilities. 

 

The Company has worked with the Joint Utilities to create a more streamlined approach to 

procurement with DER providers with respect to contract terms and conditions of work. The 

Company includes sample terms and conditions in RFPs to help NWA providers secure/investigate 

financing options prior to proposal submittal. The Company plans to continue developing a 

standardized contract and will continue to share with the JU best practices for issuing contracts 

and implementing procurement methods. 

 

3. Where, how, and when the utility will provide a resource to DER developers and other 

stakeholders for accessing up-to-date information about current NWA project opportunities. 

For each opportunity, the resource should describe the location, type, size, and timing of the 

system need to be addressed by the project. 

 

Location of NWA Opportunities 

National Grid’s NWA information can be found on the following websites:   

• National Grid:https://www.nationalgridus.com/Business-Partners/Non-Wires-

Alternatives/  

• Joint Utilities: http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities  

• REV Connect: https://nyrevconnect.com/non-wires-alternatives/ 

 

Pre-qualified vendors are sent NWA opportunity notifications via Ariba, National Grid’s 

procurement system.  Interested vendors may contact:  

• Non-wiresAlternativesSolutions@nationalgrid.com 

 

 

 

 

https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
https://www.nationalgridus.com/Business-Partners/Non-Wires-Alternatives/
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities
https://nyrevconnect.com/non-wires-alternatives/
mailto:Non-wiresAlternativesSolutions@nationalgrid.com
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4. How the utility considers all aspects of operational criteria and public policy goals when 

selecting which DERs to procure as part of a NWA solution. 

 

National Grid evaluates the NWA solution bids proposed by vendors using a systematic approach 

which considers technical and economic factors. A BCA will be performed to determine the cost-

effectiveness of NWA solutions. NWA projects must provide a safe, reliable, and cost-effective 

solution when compared to the wires solution.  

 

Figure 5.14-2: Overview of Proposal Evaluation 

 
 

Proposals are ranked based on their criteria scores. The number of projects which National Grid 

will procure is a function of the proposal price, scoring of proposals based on evaluation criteria, 

capability of each proposal to fully or partially address the NWA solution requirements, and 

National Grid’s final discretion. See below for a summary of the criteria and the process by which 

the review team will evaluate and prioritize bids. 

Table 5.14-1: Summary of Proposal Evaluation Categories 

Proposal Content & Presentation Safety 

Developer Experience Customer and Socio-Economic Impacts 

Environmental Scheduling 

Project Viability Offer Price 

Functionality Adherence to Terms 

Technical Reliability Credit 

 

The figure below provides an excerpt from the NWA screening tool used to narrow down to the 

best proposals: 

Table 5.14-2: Excerpt from the NWA screening tool used to narrow down to the best proposals 

 

 

Control, Comms & Operations Weight, % Rating
 Weighted 

Score
Comments

Local & substation level controls and communication 

clearly defined and feasible
30% 0.00

Control center operators ability to control & monitor the 

NWA as necessary
20% 0.00

Line crew, safety, maintenance & support (ability to 

respond to NWA technical issues)
40% 0.00

Coordination potential with DSP systems and concepts 10% 0.00

TOTAL Control, Comms & Operations 100% 0.00

4
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5. Where, how, and when the utility will provide DER developers and other stakeholders 

with a resource for accessing up-to-date information about all completed and in-progress 

NWA projects. The information provided for each project should: 

 

a. describe the location, type, size, and timing of the system need addressed by the project; 

b. describe the location, type, size, and provider of the selected alternative solution; 

c. provide the amount of traditional solution cost which was/will be avoided; 

d. explain how the selected alternative solution enables the savings; and, 

e. describe the structure and functional characteristics of the procurement transaction 

between the utility and the solution provider(s). 

 

National Grid’s NWA opportunities are presented on the National Grid website and System Data 

Portal, Joint Utilities website, REV Connect Site. Pre-qualified vendors are sent NWA opportunity 

notifications via Ariba, National Grid’s procurement system.  Interested vendors may contact: 

Non-wiresAlternativesSolutions@nationalgrid.com 

 

Identified projects that meet applicable NWA suitability criteria and are deemed technically 

feasible will be sourced through National Grid's procurement 

process. RFP development includes compiling a procurement solicitation and information that 

informs stakeholders/potential partners about the area and its electrical system needs.  The area 

needs assessment will include information such as:   

• size of the load relief required (in kw or MW)   
• daily peak load profiles, duration of need   
• mapping illustrating the area of need   
• characterization of customers (how many residential and C&I customers).   

 

In addition, performance attributes, utility costs, technology suitability, and hosting capacity may 

be included in the solicitation.  The Commission’s orders addressing anonymized aggregated data 

and customer data protections will guide any public solicitation which relies on the provision of 

customer data.     

 

As NWA RFPs are released, closed or awarded, the Company files a publicly available report with 

the Commission which is posted to the DPS website and the Company website. 
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