Case NO. 12-M-0476 et. al. EDI Business/Technical Working Groups Workpaper - 7/11/2018
EDI Testing/Implementation Status - Prepared for 20180713 Meeting

Ordered Ordered ) )
Testing  Implemen- CentralHudson  ConEdison  "2r O19° Nat. Grid - NFG NYSEG O8R RG&E
EDI Standards Changes: Filed OrderIssued  Completion tation Date Upstate Downstate
Are Ut.ility S?ecific ImpIerT\ventatior.\.Guide documents Available? | 10/23/2014 | 3/2/2015 9/2/2015 11/2/2015 I Yes i | : Yes Yes I Yes Work in Progress Yes | Yes Yes
What is the link to the Utility Specific EDI Documents: All guides available from: http://www3.dps.ny.gov/W/PSCWeb.nsf/All/D451B370CF92145585257EC400579737?0penDocument
APP Items - Round 1 & Other Changes:
810UBR/810URR: the addition of the CREO30 SAC04 Charge Type 7/3/2017 | aPProx 1mo.| Implemented Implemented Implemented Implemented Implemented Implemented Implemented Implemented
814C: the AMT7 segment and also the new code for REFTD and rejection P following
code of 008 in REF7 - Date utility ready to test AMT7 Proh. Order | Implemented Implemented Implemented Implemented ### Implemented Implemented ### Implemented Implemented ###
7/3/2017 implement-
Utility 814C AMT7 Implemented RO ation Implemented Implemented Implemented Implemented ### Implemented Implemented ### Implemented Implemented ###
4/7/2015 | 9/21/2015 ]
814D: Support of ESCO Contest Period Reinstatement Requests via EDI Optional - igz}z:::;t_ No Implemented Planned Implemented Implemented Planned Implemented Planned
Drop Code Changes (incl. CHA) testing date date Implemented Implemented Implemented Implemented Implemented Planned Implemented Planned
CHU Code determinedby | o 4 | Implemented TBD Implemented Implemented Planned - 2018 Planned Implemented Planned
Utility by Utility Yes but Alt. EDI
814E: Support Service Portability via EDI No Implemented No No Implementation No No No
APP Items - Round 2 & Other Changes: 7/24/2015 | 12/7/2015
503: Pricing History Transaction Yes No Yes Yes TBD TBD Planned *** TBD
Ready to Test - Date 5/26/2017 N/A 5/26/2017 7/17/2017 TBD *** TBD *** TBD *** TBD ***
Ready to Implement - Date 6/26/2017 N/A 6/26/2017 8/18/2017 TBD *** TBD *** TBD *** TBD ***
Implemented Yes N/A Yes Yes TBD *** TBD *** TBD *** TBD ***
Interim/Alternative 503 Approach No Manual *** No No Secure Web File Manual (TBD) *** Manual (TBD) *** Manual (TBD) ***
820: the addition of the new RMRO07 code of GR TBD*** TBD*** 7/26/2017 TBD *** Yes TBD *** 7/26/2017 TBD *** Planned *** TBD ***
814C: Addition of rejection reason codes MOV & ECB in REF*7G . Optional - TBD *** TBD *** TBD *** TBD *** TBD *** TBD *** TBD *** TBD ***
814C/814E: Support exchange of Customer email addresses and facsimile ti’:it:;n‘:;;e implement.
numbers with ESCOs via EDI S By date. No Planned ** No No TBD No No No
814E: Support PER Administrative Communications Contact (Customer Utility detemf'_"Ed
Phone Number) Segment to N1*BT loop via EDI by Utility No TBD No No TBD No No No
1/29/2016
&
Phase | Testing, APP Items - Round 3 & Other Changes: 6/30/2016 #N/A
867MU: REF*BLT (Bill Option - DUAL/ESP/LDC) segment Optional Optional No No TBD Implemented TBD No TBD No
814E: Ref. Des. AMTO3 in AMT Monetary Amount (Future ICAP) Segment
incl. Special Program Adjustment Indicator Optional Optional No No Implemented #N/A #N/A Implemented No Implemented
867HU: REF*SPL (ISO Location Based Marginal Pricing Zone) Optional Optional No No No #N/A #N/A Planned TBD Planned
867HU: REF*IV (Gas Pool ID) Optional Optional No No No No No Planned No Planned
March 31, 2017 EDI Report 3/31/2017 #N/A
867HU REF~BF /814E REF~65 changes Optional Optional No No No TBD Planned No Planned
867HIU/MIU EDI Standards and supporting changes Optional Optional No Implemented No No No No Implemented No
814E REF Reference Identification (Public Aggregator) Segment Optional Optional Yes No Yes No TBD No No No
October 31, 2017 EDI Report & 10/19/2017 DERS-UBP Order 10/31/2017 #N/A
814D: Support of ESCO Contest Period Expiration NPD Code Optional Optional No TBD TBD TBD TBD Planned No Planned
814R: Support of ESCO Contest Period Expiration NPD Code No TBD TBD TBD TBD TBD No TBD
DERS-UBP: EDI Access for DERS - Technical Implementation #N/A #N/A Completed Completed In Progress In Progress Completed Completed Completed Completed
DERS-UBP: EDI Access for DERS - DERS Appl. Process Available Planned Planned Planned Planned Planned Planned Completed Planned
DERS-UBP: Gas Profile Available via EDI Optional Optional No Yes No No TBD No No No
Responses to the above questions can be answered: Yes, No, Implemented, N/A or with a planned or actual implementation date.
Notes:
**|Partial Implementation - utility will only implement selected items/codes.
***|Implementation dates will be set prospectively now that Prohibition Order was implemented.
o For UBR, a cancel/rebill can be used to re-open a billing window to include an EPA Credit. Otherwise, use of 814C AMT007 could be limited to when the customer is no longer served by the ESCO
issuing the EPA Credit



http://www3.dps.ny.gov/W/PSCWeb.nsf/All/D451B370CF92145585257EC400579737?OpenDocument
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. Nat. Grid - Nat. Grid -
EDI Standards Changes filed 4/30/2018: Transaction ~ Segment  Conditionality CariElivEsen  CemElem Upstate Downstate A L e i
Changes to communicate SLIP Credit to ESCO under ECB 810SR SAC*C Conditional #N/A #N/A #N/A #N/A Proj. 12/1/18 #N/A #N/A #N/A
New segment to exchange HEAP payment info. Between ECB ESCOs and .
utility. 814C AMT*BL Conditional #N/A #N/A #N/A #N/A Proj. 12/1/18 #N/A #N/A #N/A
New segment to exchange HEAP payment info. Between ECB ESCOs and X
utility. s14c AMT*BK Conditional #N/A #N/A #N/A #N/A Proj. 12/1/18 #N/A #N/A #N/A
REF*TD changes related to AMT*B1 and AMT*BK 814C REF*TD Conditional #N/A #N/A #N/A #N/A Proj. 12/1/18 #N/A #N/A #N/A
New Segment REF*5E added to communicate changes in customer APP . X .
Status to ESCO. 814C REF*SE Optional No No No No Proj. 12/1/18 8D No No
REF*TD changes related to REF*5E 814C REF*TD Optional No No * No No Proj. 12/1/18 TBD No * No
Repurpose AMT*7 Segment process Guaranteed Savings Program (GSP) 6/30/2018 Completed 8D 8D N/A ** Completed N/A ** 8D N/A **
Credits only. 814C AMT*7 Required
New segment AMT*UJ added for ESCO Generic Credits. 814C AMT*U)J Optional TBD TBD TBD N/A ** TBD N/A ** TBD N/A **
REF*TD changes related to AMT*UJ 814C REF*TD Optional TBD TBD TBD N/A ** TBD N/A ** TBD N/A **
New Segment REF*SE added to communicate customer APP Status to No No * No No Proj. 12/1/18 8D No * No
ESCO in Enrollment Response (Req'd for ECB). 814E REF*SE Optional :
Notes:| * APP Status is provided in Sync File.
** Generic Credits processed via existing 810UBR transactions.
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