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Are Utility Specific Implementation Guide documents Available?

What is the link to the Utility Specific EDI Documents:

Ordered - Ordered Nat. Grid Nat. Grid
Testing Implemen-  Central Hudson  Con Edison : ) NFG NYSEG O&R RG&E
Filed Order Issued  Completion  tation Date Upstate Downstate
Y, Yo Yo Y, dated 7/19/2019 Y, Yo Y,
|10/23/2014 3/2/2015 | 9/2/2015 | 11/2/2015 & ad b & Updated 7/19/201 < e e

All guides available from: http://www3.dps.ny.gov/W/PSCWeb.nsf/All/D451B370CF92145585257EC400579737?0penDocument

APP Items - Round 1 & Other Changes:

810UBR/810URR: the addition of the CREO30 SAC04 Charge Type approx 1 mo. Implemented Implemented Implemented Implemented Implemented Implemented Implemented Implemented
V32007 | o e
Utility 814C AMT*7 Implemented LT Implemented Implemented Implemented Implemented ### Implemented Implemented ### Implemented Implemented ###
814D: Support of ESCO Contest Period Reinstatement Requests via EDI 4/7/2015 | 9/21/2015 |  optional - -Optional - No Implemented Implemented Implemented Implemented Planned Implemented Planned
Drop Code Changes (incl. CHA) testing date Imp::r;ent. Implemented Implemented Implemented Implemented Implemented Planned Implemented Planned
CHU Code determined by eTer e Implemented TBD Implemented Implemented Planned - 2019 Planned Implemented Planned
Widiliay by Utility Yes but Alt. EDI
814E: Support Service Portability via EDI No Implemented No No Implementation No No No
APP Items - Round 2 & Other Changes: 7/24/2015 | 12/7/2015
503: Pricing History Transaction Yes No Yes Yes TBD TBD Testing *** TBD
Ready to Test - Date 5/26/2017 N/A 5/26/2017 7/17/2017 TBD *** TBD *** TBD *** TBD ***
Ready to Implement - Date 6/26/2017 N/A 6/26/2017 8/18/2017 TBD *** TBD *** TBD *** TBD ***
Implemented Yes N/A Yes Yes TBD *** TBD *** TBD *** TBD ***
Interim/Alternative 503 Approach No Manual *** No No Secure Web File Manual (TBD) *** Manual (TBD) *** Manual (TBD) ***
820: the addition of the new RMRO7 code of GR TBD*** TBD*** 7/26/2017 TBD *** Yes TBD *** 7/26/2017 TBD *** Planned *** TBD ***
814C: Addition of rejection reason codes MOV & ECB in REF*7G : Optional - TBD *** TBD *** TBD *** TBD *** TBD *** TBD *** TBD *** TBD ***
814C/814E: Support exchange of Customer email addresses and facsimile ti’:it:;n;zlat-e implement.
numbers with ESCOs via EDI O date No Planned ** No No TBD No No No
814E: Support PER Administrative Communications Contact (Customer Utility dEtemfi_ned
Phone Number) Segment to N1*BT loop via EDI by Utility No TBD No No TBD No No No
1/29/2016 &
Phase | Testing, APP Items - Round 3 & Other Changes: 6/30/2016 #N/A
867MU: REF*BLT (Bill Option - DUAL/ESP/LDC) segment Optional Optional No No Implemented Implemented TBD No TBD No
814E: Ref. Des. AMTO3 in AMT Monetary Amount (Future ICAP) Segment
incl. Special Program Adjustment Indicator Optional Optional No No Implemented #N/A #N/A Implemented No Implemented
867HU: REF*SPL (1SO Location Based Marginal Pricing Zone) Optional Optional No No No #N/A #N/A Planned TBD Planned
867HU: REF*IV (Gas Pool ID) Optional Optional No No No No No Planned No Planned
March 31, 2017 EDI Report 3/31/2017 #N/A
867HU REF~BF /814E REF~65 changes Optional Optional No No No TBD Planned No Planned
867HIU/MIU EDI Standards and supporting changes Optional Optional No Implemented No No No No Implemented No
814E REF Reference Identification (Public Aggregator) Segment Optional Optional Yes No Yes No TBD No No No
October 31, 2017 EDI Report & 10/19/2017 DERS-UBP Order 10/31/2017 #N/A
814D: Support of ESCO Contest Period Expiration NPD Code Optional Optional No TBD TBD TBD TBD Planned No Planned
814R: Support of ESCO Contest Period Expiration NPD Code No TBD TBD TBD TBD T8D No T8D
DERS-UBP: EDI Access for DERS - Technical Implementation #N/A #N/A Completed Completed In Progress In Progress Completed Completed Completed Completed
DERS-UBP: EDI Access for DERS - DERS Appl. Process Available Planned Planned Planned Planned Planned Planned Completed Planned
DERS-UBP: Gas Profile Available via EDI Optional Optional No Yes No No TBD No No No
Responses to the above questions can be answered: Yes, No, Implemented, N/A or with a planned or actual implementation date.
Notes:
**|Partial Implementation - utility will only implement selected items/codes.
***[Implementation dates will be set prospectively now that Prohibition Order was implemented.
UBR Utilities have the option to employ AMT*7 when the ESCO issuing the GSP credit is no longer serving the customer or in Dual Bill situations [Grid is exercising this option]. Otherwise, a UBR Utility
##H#| may use a cancel/rebill to re-open a billing window when the customer is no longer served by the ESCO issuing the GSP Credit or a non-EDI process for dual bill situations. [NYSEG/RG&E is taking this
approach].



http://www3.dps.ny.gov/W/PSCWeb.nsf/All/D451B370CF92145585257EC400579737?OpenDocument
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" Nat. Grid - Nat. Grid -
EDI Standards Changes filed 4/30/2018: Transaction Segment  Conditionality Cantirl ke Qo Eliam Upstate Downstate W7 e BEH HCRE
Changes to communicate SLIP Credit to ESCO under ECB 810SR SAC*C Conditional #N/A #N/A #N/A #N/A Completed #N/A #N/A #N/A
New segment to exchange HEAP payment info. Between ECB ESCOs and
utility. s14C AMT*B1 Conditional #N/A #N/A #N/A #N/A Completed #N/A #N/A #N/A
New segment to exchange HEAP payment info. Between ECB ESCOs and
utility. 814C AMT*BK Conditional #N/A #N/A #N/A #N/A Completed #N/A #N/A #N/A
REF*TD changes related to AMT*B1 and AMT*BK 814C REF*TD Conditional #N/A #N/A #N/A #N/A Completed #N/A #N/A #N/A
New Segment REF*5E added to communicate changes in customer APP N .
Status to ESCO. 814 REF*SE Optional No No No No Completed TBD No No
REF*TD changes related to REF*5E 814C REF*TD Optional No No * No No Completed TBD No * No
Repurpose AMT*7 Segment process Guaranteed Savings Program (GSP) 6/30/2018 Completed 8D 8D N/A Completed N/A 8D N/A
Credits only. 814C AMT*7 Required
New segment AMT*UJ added for ESCO Generic Credits. 814C AMT*UJ Optional TBD TBD TBD N/A ** TBD N/A ** TBD N/A **
REF*TD changes related to AMT*UJ 814C REF*TD Optional TBD TBD TBD N/A ** TBD N/A ** TBD N/A **
New Segment REF*5E added to communicate customer APP Status to
ESCO in Enrollment Response (Req'd for ECB). 814E REF*5E Optional No No* No No Completed 8D No* No
Notes:|* APP Status is provided in Sync File.
** Generic Credits processed via existing 810UBR transactions.
Central Hudson . Nat. Grid - Nat. Grid -
EDI Standards Changes filed 11/30/2018: Transaction ~ Segment  Conditionality *x Con Edison Upstate DR nstate NFG NYSEG O&R RG&E
Migration to GISB EDM 1.6
scheduled Completion Date 12/31/2019 10;;;35:";:“5 N/A* N/A * 4/15/2019 12/31/2019 12/31/2019
- Initiation of Testing N/A * N/A * proj. 6/15/19 3/18/2019 3/18/2019
- Completion Date 6/17/2019 TBD TBD
Migration to 1024-bit PGP encryption keys
- Scheduled Completion Date N/A *** 4/15/2019
- Initiation of Testing N/A *** proj. 6/15/19
- Completion Date 6/17/2019
Central Hudson . Nat. Grid - Nat. Grid -
EDI Standards Changes filed 5/31/2019: Transaction Segment  Conditionality ** Gorn el Upstate Downstate NS RIEE BEH HCRE
New segment AMT*KY added for Net Metering. 814C/814E AMT*KY Optional No No TBD TBD #N/A TBD Yes TBD
Notes:| * National Grid has already implemented and all ESCOs exchaning transactions via GISM EDM 1.6
** Central Hudson has already implemented but not all ESCOs exchaning transactions via GISM EDM 1.6
*** Central Hudson already requires 1024-bit keys so no further implementation is necessary.
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