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(kw) (Yes/No) Costs Costs (Y/N)

NiMo PV 2.58 Yes Enphase Energy M215 (12) 1-Jul-13 11-Jul-13 | 11-Jul-13 5-Aug-13 5-Aug-13 Y
NiMo PV 6.02 Yes Enphase Energy M215 (28) 2-Jul-13 11-Jul-13 | 11-Jul-13 N
NiMo PV 3.6 Yes Power One PVI-3.6-OUTD-S-US 2-Jul-13 11-Jul-13 | 11-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 2-Jul-13 11-Jul-13 | 11-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 2-Jul-13 11-Jul-13 | 11-Jul-13 N
NiMo PV 75 Yes Advanced Energy AE 75TX 2-Jul-13 | 11-Jul-13 | 12-Sep-13 | 12-Sep-13 $ 5,115.22 N
NiMo PV 22.8 Yes Fronius IG V11.4 (2) 2-Jul-13 | 15-Jul-13 | 16-Aug-13 | 16-Aug-13 N
NiMo WIND 10 Yes Diversified Tech AMFA00100000000027AF 3-Jul-13 8-Jul-13 8-Jul-13 Y
NiMo PV 7.2 Yes Solar Bridge P235HV-240 (30) 3-Jul-13 11-Jul-13 | 11-Jul-13 20-Sep-13 20-Sep-13 Y
NiMo PV 1.5 Yes Kaco 1502xi 3-Jul-13 11-Jul-13 | 11-Jul-13 24-Oct-13 24-Oct-13 Y
NiMo PV 3.6 Yes Power One PVI-3.6-OUTD-S-US 3-Jul-13 15-Jul-13 | 15-Jul-13 4-Oct-13 4-Oct-13 Y
NiMo PV 500 Yes SatCon Tech AE-500-60-PV-A 14-Jun-13 | 14-Jun-13 $ 350.00 N Customer has not gone forward with project
NiMo PV 7 Yes SMA SB7000US 3-Jul-13 15-Jul-13 | 15-Jul-13 N
NiMo PV 100 Yes Advanced Energy AE100TX 3-Jul-13 15-Jul-13 | 15-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE250TX 3-Jul-13 15-Jul-13 | 15-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE250TX 3-Jul-13 15-Jul-13 | 15-Jul-13 N
NiMo PV 100 Yes Advanced Energy AE100TX 3-Jul-13 15-Jul-13 | 15-Jul-13 N
NiMo PV 7 Yes SMA SB3000TL and SMA SB4000TL 3-Jul-13 15-Jul-13 | 15-Jul-13 1-Oct-13 1-Oct-13 Y
NiMo PV 6.02 Yes Enphase M215 (28) 8-Jul-13 15-Jul-13 | 15-Jul-13 3-Sep-13 3-Sep-13 Y
NiMo PV 6.02 Yes Enphase M215 (28) 8-Jul-13 18-Jul-13 | 18-Jul-13 22-Oct-13 22-Oct-13 Y
NiMo PV 5 Yes Power One PVI-5000-OUTD-US 8-Jul-13 18-Jul-13 | 18-Jul-13 18-Sep-13 18-Sep-13 Y
NiMo PV 7.5 Yes Fronius 1G Plus 7.5 8-Jul-13 | 18-Jul-13 | 22-Jul-13 | 22-Jul-13 25-Oct-13 25-Oct-13 Y
NiMo PV 3 Yes Power One PVI-3.0-OUTD-S-US 8-Jul-13 18-Jul-13 | 18-Jul-13 16-Aug-13 16-Aug-13 Y
NiMo PV 3.44 Yes Enphase M215 (16) 8-Jul-13 | 18-Jul-13 22-Jul-13 22-Jul-13 Y
NiMo PV 6 Yes SMA SB3000TL (2) 8-Jul-13 | 19-Jul-13 | 15-Oct-13 | 15-Oct-13 24-Oct-13 24-Oct-13 Y
NiMo PV 8 Yes Fronius 1G Plus 5 and Fronius |G Plus 3000 8-Jul-13 19-Jul-13 | 19-Jul-13 22-Jul-13 22-Jul-13 Y
NiMo PV 3000 No Cummins C1000 (3) 8-Jul-13 9-Jul-13 9-Jul-13 | 7-Aug-13 $ 350.00 N Customer revising proejct
NiMo PV 5 Yes Power One PVI-5000-OUTD-US 8-Jul-13 19-Jul-13 | 19-Jul-13 11-Oct-13 11-Oct-13 Y
NiMo PV 28 Yes SMA SB7000US (4) 10-Jul-13 | 23-Jul-13 | 15-Oct-13 | 15-Oct-13 N
NiMo PV 5 Yes SMA SB5000US 10-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 6 Yes SMA SB3000TL (2) 10-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 5.375 Yes Enphase M215 (25) 10-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 6 Yes SMA SB3000TL (2) 10-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 8 Yes SMA SB4000TL (2) 10-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 7.2 Yes SunPower SPR-240E-WHT-U ACPV (30) 11-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 11-Jul-13 23-Jul-13 | 23-Jul-13 25-Sep-13 25-Sep-13 Y
NiMo PV 7 Yes Sun Power SPR7000 11-Jul-13 23-Jul-13 | 23-Jul-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 11-Jul-13 23-Jul-13 | 23-Jul-13 4-Sep-13 4-Sep-13 Y
NiMo PV 30 Yes Fronius I1G Plus 10 (3) 11-Jul-13 | 26-Jul-13 N
NiMo PV 6.5 Yes Solar Liberty SLX 6500 11-Jul-13 26-Jul-13 | 26-Jul-13 N
NiMo PV 34.2 Yes Fronius IG Plus 11.4 (3) 12-Jul-13 | 26-Jul-13 N
NiMo PV 10 Yes Fronius 1G Plus 10.0-1 12-Jul-13 | 26-Jul-13 | 1-Aug-13 | 1-Aug-13 16-Aug-13 16-Aug-13 Y
NiMo PV 7.5 Yes Fronius 1G Plus 12-Jul-13 26-Jul-13 | 26-Jul-13 N
NiMo PV 30 Yes Fronius 1G Plus 10 (3) 12-Jul-13 | 26-Jul-13 N
NiMo PV 6 Yes Fronius 6.0 12-Jul-13 26-Jul-13 | 26-Jul-13 N
NiMo PV 50 Yes Advanced Energy AE 50TX 16-Jul-13 26-Jul-13 | 26-Jul-13 N
NiMo PV 7.5 Yes Fronius 1G Plus 7.5-1 Uni 16-Jul-13 26-Jul-13 | 26-Jul-13 19-Aug-13 19-Aug-13 Y
NiMo PV 6 Yes SMA 6000 US 16-Jul-13 26-Jul-13 | 26-Jul-13 25-Sep-13 25-Sep-13 Y
NiMo PV 4.32 Yes SunPower SPR-240E-WHT-U ACPV (18) 16-Jul-13 | 26-Jul-13 | 29-Jul-13 | 29-Jul-13 25-Sep-13 25-Sep-13 Y
NiMo PV 250 Yes Advanced Energy AE 250TX 16-Jul-13 29-Jul-13 | 29-Jul-13 N
NiMo PV 100 Yes Advanced Energy AE 100TX 16-Jul-13 29-Jul-13 | 29-Jul-13 N
NiMo PV 100 Yes Advanced Energy AE 100TX 16-Jul-13 29-Jul-13 | 29-Jul-13 N
NiMo PV 4 Yes Fronius USA 1G 4000 NEG 16-Jul-13 | 29-Jul-13 | 26-Aug-13 | 26-Aug-13 11-Oct-13 11-Oct-13 Y
NiMo PV 6 Yes Xantrex XW6048-120/240-60 16-Jul-13 29-Jul-13 | 29-Jul-13 4-Oct-13 4-Oct-13 Y
NiMo PV 25 Yes SunPower PowerOne PVI-5000 (5) 16-Jul-13 | 29-Jul-13 | 13-Aug-13 | 13-Aug-13 N
NiMo PV 7.075 Yes SMA 3000TL (2) and Enphase M215 (5) 16-Jul-13 29-Jul-13 | 29-Jul-13 29-Jul-13 29-Jul-13 Y
NiMo PV 15 Yes Fronius IG Plus 7.5 (2) 16-Jul-13 29-Jul-13 | 29-Jul-13 N
NiMo PV 7 Yes SMA SUNNY 7000-US 16-Jul-13 | 29-Jul-13 | 8-Oct-13 | 8-Oct-13 8-Oct-13 8-Oct-13 Y
NiMo PV 6 Yes PowerOne PVI-6000-OUT-US 16-Jul-13 29-Jul-13 | 29-Jul-13 6-Sep-13 6-Sep-13 Y
NiMo PV 8 Yes SMA SB8000US 17-Jul-13 30-Jul-13 | 30-Jul-13 N
NiMo PV 5.59 Yes Enphase M215 (26) 17-Jul-13 30-Jul-13 | 30-Jul-13 8-Oct-13 8-Oct-13 Y
NiMo PV 4.3 Yes Enphase M215 (20) 17-Jul-13 30-Jul-13 | 30-Jul-13 N
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NiMo PV 36 Yes Fronius I1G Plus 12 (3) 17-Jul-13 30-Jul-13 | 30-Jul-13 N
NiMo PV 6.02 Yes ENECSYS SWS-240-60 (28) 17-Jul-13 | 30-Jul-13 | 22-Oct-13 | 22-Oct-13 N
NiMo PV 3 Yes PowerOne PVI-3.0-OUTD-S-US 17-Jul-13 30-Jul-13 | 30-Jul-13 18-Sep-13 18-Sep-13 Y
NiMo PV 3.225 Yes Enphase M215-60-2LL-S22/23 (15) 17-Jul-13 30-Jul-13 | 30-Jul-13 17-Sep-13 17-Sep-13 Y
NiMo PV 7.74 Yes Enphase M215 (36) 17-Jul-13 30-Jul-13 | 30-Jul-13 17-Oct-13 17-Oct-13 Y
NiMo PV 6 Yes Fronius 1G Plus 6 17-Jul-13 30-Jul-13 | 30-Jul-13 21-Oct-13 21-Oct-13 Y
NiMo PV 4.2 Yes PowerOne PVI 4.2 18-Jul-13 30-Jul-13 | 30-Jul-13 N
NiMo PV 4.3 Yes Enphase M215 (20) 18-Jul-13 30-Jul-13 | 30-Jul-13 N
NiMo PV 100 Yes Advanced Energy AE 100TX 18-Jul-13 31-Jul-13 | 31-Jul-13 2-Oct-13 2-Oct-13 Y
NiMo PV 250 Yes Advanced Energy AE 250TX 18-Jul-13 31-Jul-13 | 31-Jul-13 N
NiMo PV 50 Yes Advanced Energy AE 50TX 18-Jul-13 31-Jul-13 | 31-Jul-13 N
NiMo PV 6.6 Yes PowerOne PVI-3.0-OUTD-S-US and PVI-3.6-OUTD-S-US 18-Jul-13 31-Jul-13 | 31-Jul-13 3-Sep-13 3-Sep-13 Y
NiMo PV 45.6 Yes Fronius IG Plus V 11.4-1 UNI 18-Jul-13 | 30-Jul-13 | 18-Oct-13 | 18-Oct-13 $ 4,085.88 N
NiMo PV 30 Yes Fronius I1G Plus 10 (3) 19-Jul-13 | 31-Jul-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 19-Jul-13 31-Jul-13 | 31-Jul-13 N
NiMo PV 22.8 Yes Fronius 11.4 IV Plus (2) 19-Jul-13 | 31-Jul-13 | 16-Aug-13 | 16-Aug-13 N
NiMo PV 30 Yes Fronius 1G Plus V 10.0 (3) 19-Jul-13 | 31-Jul-13 | 23-Aug-13 | 23-Aug-13 3-Sep-13 3-Sep-13 Y
NiMo PV 100 Yes Advanced Energy AE 100TX 19-Jul-13 31-Jul-13 | 31-Jul-13 16-Oct-13 16-Oct-13 Y
NiMo PV 3.225 Yes Enphase M215-60-2LL-S22/23 (15) 19-Jul-13 31-Jul-13 | 31-Jul-13 5-Aug-13 5-Aug-13 Y
NiMo PV 7.5 Yes Fronius IG Plus V7.5 19-Jul-13 1-Aug-13 | 1-Aug-13 6-Sep-13 6-Sep-13 Y
NiMo PV 4.3 Yes Enphase M215 (20) 19-Jul-13 1-Aug-13 | 1-Aug-13 N
NiMo PV 7.5 Yes Fronius IG Plus V7.5 19-Jul-13 1-Aug-13 | 1-Aug-13 6-Sep-13 6-Sep-13 Y
NiMo PV 1800 Yes Vestas V100-1.8 MW 19-Jul-13 | 6-Aug-13 | 7-Aug-13 | 28-Aug-13 $ 26,500.00 $ 350.00 N Not ready for CESIR
NiMo PV 6 Yes SolarEdge Tech SE6000A-US 22-Jul-13 2-Aug-13 | 2-Aug-13 18-Sep-13 18-Sep-13 Y
NiMo PV 3 Yes PowerOne PVI-OUTD-S-US 22-Jul-13 | 2-Aug-13 N
NiMo PV 6 Yes SolarEdge Tech SE6000A-US 22-Jul-13 | 2-Aug-13 | 14-Aug-13 | 14-Aug-13 23-Aug-13 23-Aug-13 Y
NiMo PV 8 Yes PowerOne PVI-5000-OUT-US, PVI-3.0-OUTDS-US 22-Jul-13 2-Aug-13 | 2-Aug-13 17-Sep-13 17-Sep-13 Y
NiMo PV 6.5 Yes Solar Liberty SLX 6500 22-Jul-13 2-Aug-13 | 2-Aug-13 N
NiMo PV 5 Yes SolarEdge Tech SE5000A-US 22-Jul-13 2-Aug-13 | 2-Aug-13 4-Sep-13 4-Sep-13 Y
NiMo PV 45 Yes Solar Liberty SLX 7500 (6) 22-Jul-13 | 2-Aug-13 - - - - - - — — $ 4,963.04 - - N -
NiMo PV 8.4 Yes PowerPne PVI 4.2-OUTD-S-US (2) 23-Jul-13 2-Aug-13 | 2-Aug-13 N
NiMo PV 3.6 Yes PowerOne PVI-3.6-OUTD-S-US 23-Jul-13 | 2-Aug-13 | 13-Aug-13 | 13-Aug-13 8-Oct-13 8-Oct-13 Y
NiMo PV 7 Yes SMA SB7000 US 23-Jul-13 2-Aug-13 | 2-Aug-13 N
NiMo PV 40 Yes SMA SUNNY TRIPOWER 20000TL-US (2) 24-Jul-13 | 2-Aug-13 | 14-Aug-13 | 14-Aug-13 N
NiMo PV 9 Yes SMA SB6000US and SMA SB3000US 24-Jul-13 | 2-Aug-13 | 14-Aug-13 | 14-Aug-13 4-Sep-13 4-Sep-13 Y
NiMo PV 11.4 Yes Fronius IG Plus V 11.4 24-Jul-13 2-Aug-13 | 2-Aug-13 23-Oct-13 23-Oct-13 Y
NiMo PV 3 Yes PowerOne PVI-3.0-OUTD-S-US 24-Jul-13 2-Aug-13 | 2-Aug-13 17-Sep-13 17-Sep-13 Y
NiMo PV 9 Yes Power One PVI 6000 and Power One PVI 3000 24-Jul-13 | 2-Aug-13 | 16-Aug-13 ] 16-Aug-13 4-Oct-13 4-Oct-13 Y
NiMo PV 4.3 Yes Enphase M215-60-2LL-S22 (20) 25-Jul-13 7-Aug-13 | 7-Aug-13 16-Aug-13 16-Aug-13 Y
NiMo PV 45.6 Yes Fronius IG Plus V 11.4 (4) 25-Jul-13 8-Aug-13 | 8-Aug-13 N
NiMo PV 5 Yes SMA America SB5000US 25-Jul-13 8-Aug-13 | 8-Aug-13 N
NiMo PV 45.6 Yes Fronius IG Plus V 11.4 (4) 25-Jul-13 8-Aug-13 | 8-Aug-13 N
NiMo PV 45.6 Yes Fronius IG Plus V 11.4 (4) 25-Jul-13 8-Aug-13 | 8-Aug-13 N
NiMo PV 28.38 Yes Enphase M215 (132) 26-Jul-13 | 2-Aug-13 N
NiMo PV 21.285 Yes Enphase M215 (99) 26-Jul-13 | 2-Aug-13 | 20-Sep-13 | 20-Sep-13 N
NiMo PV 5 Yes SolarEdge Tech SE5000A-US 29-Jul-13 8-Aug-13 | 8-Aug-13 17-Sep-13 17-Sep-13 Y
NiMo PV 6.02 Yes Enphase M215-60-2LL-S22 (28) 29-Jul-13 | 8-Aug-13 | 19-Aug-13 | 19-Aug-13 3-Sep-13 3-Sep-13 Y
NiMo PV 6.625 Yes Enphase M215 (25) 29-Jul-13 8-Aug-13 | 8-Aug-13 N
NiMo PV 4 Yes SMA 4000US 30-Jul-13 | 8-Aug-13 | 26-Aug-13 | 26-Aug-13 4-Oct-13 4-Oct-13 Y
NiMo PV 3.225 Yes Enphase M215522/S23-60-2LL (15) 30-Jul-13 | 8-Aug-13 | 27-Aug-13 | 27-Aug-13 N
NiMo PV 3.87 Yes Enphase M215 (18) 31-Jul-13 9-Aug-13 | 9-Aug-13 20-Aug-13 20-Aug-13 N
NiMo PV 6 Yes SMA America SB6000-TL-US 31-Jul-13 9-Aug-13 | 9-Aug-13 N
NiMo PV 264 Yes SMA Sunny Tripower - 24000TLUS (11) 31-Jul-13 12-Aug-13 | 12-Aug-13 N
NiMo PV 5 Yes Solar Edge SE5000A-US 31-Jul-13 | 12-Aug-13 N
NiMo PV 40 Yes SMA SUNNY TRIPOWER 20000TL-US (2) 31-Jul-13 | 12-Aug-13 | 19-Aug-13 | 19-Aug-13 N
NiMo PV 6 Yes Power One PVI-6000-OUT 1-Aug-13 | 12-Aug-13 ] 16-Aug-13 | 16-Aug-13 N
NiMo PV 7.5 Yes Fonius IG Plus 7.5 1-Aug-13 12-Aug-13 | 12-Aug-13 N
NiMo PV 6 Yes PowerOne PVI-6000-OUT-US 2-Aug-13 12-Aug-13 | 12-Aug-13 18-Sep-13 18-Sep-13 Y
NiMo PV 260 Yes Advanced Energy AE260TX 2-Aug-13 12-Aug-13 | 12-Aug-13 N
NiMo PV 3.8 Yes SolarEdge Tech SE3800A-US 2-Aug-13 | 12-Aug-13 | 13-Aug-13 | 13-Aug-13 11-Oct-13 11-Oct-13 Y
NiMo PV 7.6 Yes SMA SB3800US (2) 2-Aug-13 | 12-Aug-13 N
NiMo PV 3.8 Yes SolarEdge Tech SE3800A-US 2-Aug-13 12-Aug-13 | 12-Aug-13 N




PSC Report

July to September 2013
SIR APPLICATION REVIEW PROCESS
July to September 2013
REVIEW REVIEW CESIR SIR Costs
5 business days 15 business days 60 business days
System Net Utilit Customer - —— . Project
Company s¥§t::1 Capacity | Metered Protective Equipment Start Date | End Date | Start Date | End Date | Start Date | End Date Cii';:;setrw Intercone)::tion Interconnection 3;;':: dseycs:ze:s CE?::S; ?:?sttes m T\;eszlifr:;a;)l:tne AE::T:t;:::teerDthe Com:olete Comments
(kw) (Yes/No) Costs Costs (Y/N)
NiMo PV 5 Yes SolarEdge Tech SE5000A-US 2-Aug-13 12-Aug-13 | 12-Aug-13 4-Oct-13 4-Oct-13 Y
NiMo PV 7.6 Yes SMA SB3800US (2) 5-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 4 Yes SMA SB4000TL 5-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 4 Yes SMA SB4000TL 5-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 3 Yes PowerOne PVI-3.0-OUTD-S-US 5-Aug-13 13-Aug-13 | 13-Aug-13 9-Oct-13 9-Oct-13 Y
NiMo PV 8.6 Yes Enphase Energy M-215 (40) 5-Aug-13 13-Aug-13 | 13-Aug-13 25-Sep-13 25-Sep-13 Y
NiMo PV 6 Yes SMA SB6000US 5-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 15 Yes PowerOne PVI-5000 (3) 5-Aug-13 | 13-Aug-13 N
NiMo PV 5 Yes SolarEdge SE5000A-US 6-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 4.2 Yes PowerOne PVI-4.2-OUTD-S-US 6-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 10 Yes Fronius USA IG Plus V 10.0 6-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 6 Yes Fronius IG Plus 6.0-1 uni 6-Aug-13 13-Aug-13 | 13-Aug-13 N
NiMo PV 7 Yes SMA SB7000 US 6-Aug-13 | 13-Aug-13 ] 26-Aug-13 | 26-Aug-13 26-Aug-13 26-Aug-13 Y
NiMo PV 5 Yes SunPower SPR 5000m 6-Aug-13 16-Aug-13 16-Aug-13 N
NiMo PV 3.5 Yes GE PVE 3500 6-Aug-13 | 19-Aug-13] 10-Oct-13 | 10-Oct-13 N
NiMo PV 30 Yes PV Powered PVP30 7-Aug-13 19-Aug-13 | 19-Aug-13 N
NiMo PV 7.2 Yes PowerOne PVI-3.6 (2) 7-Aug-13 19-Aug-13 | 19-Aug-13 N
NiMo PV 45.6 Yes Fronius 11.4 IV Plus (4) 8-Aug-13 19-Aug-13 | 19-Aug-13 N
NiMo PV 12 Yes Sunpower SPR 6000m (2) 8-Aug-13 20-Aug-13 | 20-Aug-13 11-Oct-13 Y
NiMo PV 7.5 Yes Fronius IG Plus 7.5 9-Aug-13 20-Aug-13 | 20-Aug-13 N
NiMo PV 3 Yes SolarEdge Tech SE3000A-US 9-Aug-13 20-Aug-13 | 20-Aug-13 11-Oct-13 11-Oct-13 Y
NiMo PV 0.86 Yes Enphase M215 (4) 9-Aug-13 | 20-Aug-13 | 11-Sep-13 | 11-Sep-13 N
NiMo PV 6 Yes SolarEdge SE6000 9-Aug-13 20-Aug-13 | 20-Aug-13 17-Sep-13 17-Sep-13 Y
NiMo PV 5 Yes SolarEdge SE5000A-US 12-Aug-13 20-Aug-13 | 20-Aug-13 N
NiMo PV 9.8 Yes SolarEdge Tech SE3800A-US & SE6000A-US 12-Aug-13 | 21-Aug-13 | 21-Aug-13 | 21-Aug-13 22-Oct-13 22-Oct-13 Y
NiMo PV 7.5 Yes Fronius IG Plus 7.5 12-Aug-13 21-Aug-13 | 21-Aug-13 N
NiMo PV 9 Yes SMA Sunny Boy 4000 TLUS & 5000 TLUS 12-Aug-13 21-Aug-13 | 21-Aug-13 N
NiMo PV 20 Yes Kaco Blue Planet 5002xi (4) 13-Aug-13 | 21-Aug-13 | 20-Sep-13 | 20-Sep-13 N
NiMo PV 12.5 Yes Solar Liberty SLX 7500 and Solar Liberty SLX 5000 13-Aug-13 21-Aug-13 | 21-Aug-13 N
NiMo PV 4 Yes SMA 4000 TL 13-Aug-13 | 21-Aug-13 | 11-Sep-13 | 11-Sep-13 N
NiMo PV 135.02 Yes Enphase Energy M215 (628) 13-Aug-13 | 21-Aug-13 $ 6,565.70 N
NiMo PV 3 Yes SolarEdge Tech SE3000A-US 13-Aug-13 | 22-Aug-13 | 27-Aug-13 | 27-Aug-13 9-Oct-13 9-Oct-13 Y
NiMo PV 51.6 Yes Enphase Energy M215 13-Aug-13 22-Aug-13 | 22-Aug-13 N
NiMo PV 6 Yes SolarEdge Tech SE6000A-US 13-Aug-13 22-Aug-13 | 22-Aug-13 25-Sep-13 25-Sep-13 Y
NiMo PV 10 Yes SMA SB 5000TL (2) 13-Aug-13 22-Aug-13 | 22-Aug-13 N
NiMo PV 6.665 Yes Enphase Energy M215 (31) 13-Aug-13 22-Aug-13 | 22-Aug-13 N
NiMo PV 7 Yes SMA SB7000US 14-Aug-13 | 23-Aug-13 ] 12-Sep-13 | 12-Sep-13 N
NiMo PV 60 Yes SMA SB5000 US (12) 14-Aug-13 | 23-Aug-13 N
NiMo PV 60 Yes SMA SB5000 US (12) 14-Aug-13 | 23-Aug-13 N
NiMo PV 168 Yes SMA SB7000 US (24) 14-Aug-13 | 23-Aug-13 N
NiMo PV 168 Yes SMA SB7000 US (24) 14-Aug-13 | 23-Aug-13 N
NiMo PV 126 Yes SMA SB7000 US (18) 14-Aug-13 | 23-Aug-13 N
NiMo PV 126 Yes SMA SB7000 US (18) 14-Aug-13 | 23-Aug-13 N
NiMo PV 7.2 Yes PowerOne PVI-3.6-OUTD-S-US 14-Aug-13 23-Aug-13 | 23-Aug-13 N
NiMo PV 126 Yes SMA SB7000 US (18) 14-Aug-13 | 23-Aug-13 N
NiMo PV 5 Yes SMA SB5000US 14-Aug-13 23-Aug-13 | 23-Aug-13 N
NiMo PV 126 Yes SMA SB7000 US (18) 14-Aug-13 | 23-Aug-13 N
NiMo PV 168 Yes SMA SB7000 US (24) 14-Aug-13 | 23-Aug-13 N
NiMo PV 126 Yes SMA SB7000 US (18) 14-Aug-13 | 23-Aug-13 N
NiMo PV 60 Yes SMA SB5000 US (12) 14-Aug-13 | 23-Aug-13 N
NiMo HYDRO 2 Yes PV Powered 2000 14-Aug-13 | 23-Aug-13 | 11-Sep-13 | 11-Sep-13 N
NiMo PV 45.6 Yes Fronius |G Plus 11.4 (4) 15-Aug-13 23-Aug-13 | 23-Aug-13 N
NiMo PV 9.2 Yes PowerOne PVI-4.2 and Power One PVI-5000 15-Aug-13 23-Aug-13 | 23-Aug-13 N
NiMo PV 45.6 Yes Fronius IG Plus 11.4 (4) 15-Aug-13 23-Aug-13 | 23-Aug-13 N
NiMo PV 1750 Yes Advanced Energy 500 NX (3) and Advanced Energy AE 250 NX 16-Aug-13 | 23-Aug-13 ] 10-Sep-13 | 23-Sep-13 $ 15,000.00 $ 350.00 N
NiMo PV 6 Yes Sunpower SPR 6000m 16-Aug-13 23-Aug-13 | 23-Aug-13 23-Oct-13 23-Oct-13 Y
NiMo PV 48 Yes Fronius CL 48.0 WYE277 16-Aug-13 23-Aug-13 23-Aug-13 N
NiMo PV 48 Yes Fronius CL 48.0 WYE277 16-Aug-13 23-Aug-13 23-Aug-13 N
NiMo PV 4 Yes Fronius 1G 4000 16-Aug-13 23-Aug-13 23-Aug-13 N
NiMo PV 20.2 Yes Power One PVI 10, Power One PVI 6 and Power One PVI 4.2 16-Aug-13 26-Aug-13 | 26-Aug-13 N
NiMo PV 45 Yes Solar Liberty SLX 7500 (6) 16-Aug-13 26-Aug-13 | 26-Aug-13 N
NiMo PV 6 Yes PowerOne Micro 3 (20) 16-Aug-13 26-Aug-13 | 26-Aug-13 N
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NiMo PV 3.44 Yes Enphase Energy M215 (16) 16-Aug-13 22-Aug-13 22-Aug-13 Y
NiMo PV 100 Yes Advanced Enegry AX 100TX 16-Aug-13 26-Aug-13 | 26-Aug-13 2-Oct-13 2-Oct-13 Y
NiMo PV 12 Yes SMA SB6000US (2) 16-Aug-13 | 23-Aug-13 26-Aug-13 26-Aug-13 Y
NiMo PV 6 Yes Fronius IG Plust 6.0 16-Aug-13 26-Aug-13 | 26-Aug-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 16-Aug-13 | 26-Aug-13| 7-Oct-13 | 7-Oct-13 N
NiMo PV 10 Yes Fronius |G Plus V10.0 16-Aug-13 26-Aug-13 | 26-Aug-13 N
NiMo PV 6 Yes SMA SB6000US 19-Aug-13 26-Aug-13 | 26-Aug-13 25-Sep-13 25-Sep-13 Y
NiMo PV 7 Yes Sunpower SPR 7000 19-Aug-13 3-Sep-13 | 3-Sep-13 Y
NiMo PV 14 Yes SMA SB7000 (2) 20-Aug-13 3-Sep-13 | 3-Sep-13 N
NiMo PV 6.6 Yes PowerOne PVI 3.6 and Power One PVI 3.0 20-Aug-13 4-Sep-13 | 4-Sep-13 24-Oct-13 24-Oct-13 Y
NiMo PV 4.2 Yes PowerOne PVI 4.2 20-Aug-13 4-Sep-13 | 4-Sep-13 N
NiMo PV 8.6 Yes Enphase M215 (40) 20-Aug-13 4-Sep-13 4-Sep-13 N
NiMo PV 22.8 Yes Fronius 11.4 (2) 21-Aug-13 4-Sep-13 | 4-Sep-13 N
NiMo PV 7 Yes Solarbridge P250 (28) 21-Aug-13 | 4-Sep-13 N
NiMo PV 1.29 Yes Enphase M215 (6) 22-Aug-13 4-Sep-13 | 4-Sep-13 17-Sep-13 17-Sep-13 Y
NiMo PV 6.5 Yes Solectvia PVI 6500 22-Aug-13 4-Sep-13 | 4-Sep-13 24-Oct-13 24-Oct-13 Y
NiMo PV 6 Yes PVI-6000-OUTD-S-US 22-Aug-13 4-Sep-13 | 4-Sep-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 22-Aug-13 4-Sep-13 | 4-Sep-13 N
NiMo PV 6 Yes SolarEgde SE6000A - US 23-Aug-13 4-Sep-13 | 4-Sep-13 20-Sep-13 20-Sep-13 Y
NiMo PV 6.45 Yes Enphase M215 (30) 23-Aug-13 5-Sep-13 | 5-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 23-Aug-13 ] 5-Sep-13 | 27-Aug-13] 4-Sep-13 | 15-Oct-13 | 15-Jan-14] $ 10,350.00 $ 350.00 N
NiMo PV 250 Yes Advanced Energy AE 250TX 23-Aug-13 | 5-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 23-Aug-13 | 5-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 23-Aug-13 | 5-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250TX 23-Aug-13 | 5-Sep-13 N
NiMo WIND 12 Yes Tier Electronics AMFA00100000000027 - BERGEY EXCEL 26-Aug-13 5-Sep-13 | 5-Sep-13 21-Oct-13 21-Oct-13 Y
NiMo PV 4.2 Yes PowerOne PVI 4.2 27-Aug-13 5-Sep-13 | 5-Sep-13 N
NiMo PV 3 Yes Outback GTFX3048 26-Aug-13 6-Sep-13 | 6-Sep-13 N
NiMo PV 6.5 Yes SMA SB4000US AND SMA SB2500 27-Aug-13 | 6-Sep-13 | 10-Sep-13 ] 10-Sep-13 N
NiMo PV 6 Yes SolarBridge Pantheon Il 250 (24) 27-Aug-13 | 6-Sep-13 N
NiMo PV 3.8 Yes SolarEdge SE3800 29-Aug-13 16-Sep-13 | 16-Sep-13 N
NiMo PV 11 Yes Solar Edge SE5000A-US and Solar Edge SE6000A-US 29-Aug-13 16-Sep-13 | 16-Sep-13 N
NiMo PV 47.6 Yes Power One Trio 20 and Power One Trio 27.6 29-Aug-13 | 16-Sep-13| 4-Oct-13 | 4-Oct-13 N
NiMo PV 40 Yes Fronius I1G Plus 10 (4) 30-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 30-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 48 Yes Fronius 12 (4) 30-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 22.8 Yes Fronius 11.4 (2) 30-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 30-Aug-13 | 17-Sep-13| 11-Oct-13 | 11-Oct-13 N
NiMo PV 12.5 Yes Fronius 7.5 and Fronius 5 30-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 40 Yes Fronius I1G Plus 10 (4) 30-Aug-13 | 17-Sep-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 29-Aug-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 10.32 Yes Enphase M215 (48) 3-Sep-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 40 Yes Kaco Blue Planet 40 3-Sep-13 | 17-Sep-13 N
NiMo PV 7.5 Yes Fronius IG Plus 7.5 3-Sep-13 17-Sep-13 | 17-Sep-13 N
NiMo PV 3 Yes Solar Edge SE3000A-US 3-Sep-13 | 18-Sep-13 | 15-Oct-13 | 15-Oct-13 N
NiMo PV 8.8 Yes Solar Edge SE3800A-US and Solar Edge SE5000A-US 3-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 3.6 Yes Power One PVI-3.6-OUTD-S-US 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 5 Yes Kaco BluePlanet 5002xi 4-Sep-13 18-Sep-13 18-Sep-13 N
NiMo PV 45.6 Yes Fronius IG Plus 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 22.8 Yes Fronius IG Plus 11.4 (2) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 5.04 Yes SunPower SPR 240 (21) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 45.6 Yes Fronius 11.4 (4) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 34.2 Yes Fronius 11.4 (3) 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 6 Yes Fronius IG PLUS 6 4-Sep-13 18-Sep-13 | 18-Sep-13 N
NiMo PV 166.5 Yes Fronius 55.5 (3) 5-Sep-13 | 18-Sep-13 N
NiMo PV 166.5 Yes Fronius 55.5 (3) 5-Sep-13 | 18-Sep-13 N
NiMo PV 3 Yes Power One PVI 3000 5-Sep-13 18-Sep-13 | 18-Sep-13 22-Oct-13 22-Oct-13 Y
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NiMo PV 18 Yes Solar Edge SE6000 (3) 5-Sep-13 | 19-Sep-13 N
NiMo PV 5 Yes Solar Edge SE5000 5-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 8 Yes SMA SB4000US (2) 5-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 3 Yes SMA SB3000US 5-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 8 Yes SMA SB4000TL (2) 5-Sep-13 | 19-Sep-13 ] 15-Oct-13 | 15-Oct-13 N
NiMo PV 5 Yes Solar Edge SE5000A-US 6-Sep-13 | 19-Sep-13 ] 16-Oct-13 | 16-Oct-13 N
NiMo PV 7.74 Yes Enphase M215 (36) 6-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 3.8 Yes Solar Edge SE3800 6-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 6.5 Yes SMA SB4000 amd SMA SB2500 6-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 6 Yes Solar Edge SE6000 6-Sep-13 19-Sep-13 | 19-Sep-13 N
NiMo PV 50 Yes Aurora Power One 50 6-Sep-13 | 19-Sep-13 N
NiMo PV 6 Yes Eaton Phoenixtec PV 260 - 6000W 9-Sep-13 | 19-Sep-13 | 20-Sep-13 | 20-Sep-13 26-Sep-13 26-Sep-13 Y
NiMo PV 20.16 Yes Solarbridge Pantheon (84) 9-Sep-13 20-Sep-13 | 20-Sep-13 N
NiMo PV 5.16 Yes Enphase M215 (24) 9-Sep-13 20-Sep-13 | 20-Sep-13 23-Oct-13 23-Oct-13 Y
NiMo PV 7.2 Yes Power One PVI 3.6 (2) 10-Sep-13 20-Sep-13 | 20-Sep-13 N
NiMo PV 7.74 Yes Enphase M215 (36) 10-Sep-13 | 20-Sep-13 | 22-Oct-13 | 22-Oct-13 N
NiMo PV 5 Yes Fronius |G Plus 5 11-Sep-13 24-Sep-13 | 24-Sep-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 11-Sep-13 | 24-Sep-13| 8-Oct-13 | 8-Oct-13 23-Oct-13 23-Oct-13 Y
NiMo PV 6 Yes Power One PVI 6000 11-Sep-13 24-Sep-13 | 24-Sep-13 N
NiMo PV 7.5 Yes Xantrex XW 4548-120/240-60 and Power One PVI 3.0 11-Sep-13 24-Sep-13 | 24-Sep-13 N
NiMo PV 10 Yes SMA SB5000US (2) 11-Sep-13 24-Sep-13 | 24-Sep-13 N
NiMo PV 5 Yes Solar Edge SE5000 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 3 Yes Solar Edge SE3000 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 10 Yes Fronius IG Plus 10 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 5 Yes Froinus |G Plus 5 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 3 Yes SMA SB3000US 12-Sep-13 25-Sep-13 | 25-Sep-13 17-Oct-13 17-Oct-13 Y
NiMo PV 5.805 Yes Enphase M215 (27) 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 20 Yes Fronius |G Plus 10 (2) 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 8.385 Yes Enphase M215 (39) 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 5 Yes Fronius IG Plus 5000 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250 TX 12-Sep-13 | 25-Sep-13 N
NiMo PV 250 Yes Advanced Energy AE 250 TX 12-Sep-13 | 25-Sep-13| 7-Oct-13 | 7-Oct-13 N
NiMo PV 5 Yes Power One PVI-5000-OUTD-S-US 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 4.2 Yes Power One PVI-4.2-OUTD-S-US 12-Sep-13 25-Sep-13 | 25-Sep-13 N
NiMo PV 5.17 Yes Enphase M215 (24) 12-Sep-13 | 25-Sep-13 | 22-Oct-13 | 22-Oct-13 N
NiMo PV 6 Yes SMA SB6000US 12-Sep-13 | 25-Sep-13| 7-Oct-13 | 7-Oct-13 N
NiMo PV 8.6 Yes Enphase M215 (40) 12-Sep-13 | 25-Sep-13 | 25-Oct-13 | 25-Oct-13 N
NiMo PV 6 Yes Solar Edge SE5000 (2) 12-Sep-13 | 25-Sep-13 N
NiMo PV 3.8 Yes Solar Edge SE3800 13-Sep-13 | 26-Sep-13 | 26-Sep-13 | 26-Sep-13 N
NiMo PV 30 Yes Fronius |G Plus 10 (3) 13-Sep-13 | 26-Sep-13 N
NiMo PV 10 Yes Power One PVI 5000 (2) 13-Sep-13 | 26-Sep-13 N
NiMo PV 5 Yes Solar Edge SE5000 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 5 Yes Solar Edge SE5000 13-Sep-13 | 26-Sep-13] 1-Oct-13 | 1-Oct-13 N
NiMo PV 7.6 Yes Solar Edge SE3800 (2) 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 14 Yes Solar Edge SE5000A-US, Solar Edge SE6000A-US and Solar Edge SE3000A-US | 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 6 Yes Power One PVI 3000 (2) 13-Sep-13 26-Sep-13 | 26-Sep-13 24-Oct-13 24-Oct-13 Y
NiMo PV 10.8 Yes Power One PVI 3.6 (3) 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 8 Yes Power One PVI 3 and Power One PVI 5000 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 12 Yes Power One PVI 6000 (2) 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 10 Yes Power One PVI 5000 (2) 13-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 6.6 Yes Power One 3.6 and Power One 3 13-Sep-13 | 26-Sep-13 | 21-Oct-13 | 21-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000 16-Sep-13 | 26-Sep-13 N
NiMo PV 30 Yes Fronius |G Plus 10 (3) 16-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 20 Yes Fronius |G Plus 10 (2) 16-Sep-13 | 26-Sep-13 N
NiMo PV 6 Yes Solar Edge SE6000 16-Sep-13 26-Sep-13 | 26-Sep-13 N
NiMo PV 42.8 Yes Solar Liberty 7500 (5) and Solar Liberty 5300 16-Sep-13 | 26-Sep-13 N
NiMo PV 4 Yes SMA SB4000 TL 16-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 5 Yes Power One PVI 5000 16-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 15 Yes SMA SB5000TL (3) 16-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 15 Yes Solar Liberty SLX7500 (2) 16-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 15 Yes Solar Liberty SLX7500 (2) 16-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 7 Yes SunPower SPR7000m 17-Sep-13 27-Sep-13 | 27-Sep-13 N
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NiMo PV 1.29 Yes Enphase M215 (6) 17-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 4.3 Yes Enphase M215 (20) 17-Sep-13 27-Sep-13 | 27-Sep-13 N
NiMo PV 8 Yes SMA SB5000TL and SMA SB3000TL 17-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 20 Yes Fronius |G Plus 10 (2) 17-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 6 Yes SMA SB6000US 17-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 18-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 6.88 Yes Enphase M215 (32) 18-Sep-13 30-Sep-13 | 30-Sep-13 4-Oct-13 4-Oct-13 Y
NiMo PV 6 Yes Power One PVI 6000 18-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 7 Yes SMA SB7000US 19-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 5 Yes Solar Edge SE5000US 19-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 42.57 Yes Enphase M215 (198) 19-Sep-13 | 30-Sep-13 N Customer/Contractor notified does not qualify
NiMo PV 3.8 Yes Solar Edge SE3800 18-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 10 Yes SMA SB5000US (2) 19-Sep-13 | 30-Sep-13 N
NiMo PV 7 Yes SMA SB7000TL 18-Sep-13 30-Sep-13 | 30-Sep-13 N
NiMo PV 1500 Yes Advanced Energy 500 (3) 19-Sep-13 | 19-Sep-13 N
NiMo PV 3.8 Yes Solar Edge SE3800 19-Sep-13 1-Oct-13 | 1-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000 19-Sep-13 2-Oct-13 | 2-Oct-13 17-Oct-13 17-Oct-13 Y
NiMo PV 6 Yes Solar Edge SE6000 19-Sep-13 2-Oct-13 | 2-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000 19-Sep-13 2-Oct-13 | 2-Oct-13 N
NiMo PV 10 Yes Power One PVI 5000TL (2) 19-Sep-13 2-0ct-13 | 2-Oct-13 N
NiMo PV 17.5 Yes SunPower SPR10001f and SunPower SPR7501f 19-Sep-13 2-Oct-13 | 2-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000 19-Sep-13 2-Oct-13 | 2-Oct-13 N
NiMo PV 6.02 Yes Enphase M215 (28) 20-Sep-13| 3-Oct-13 N
NiMo PV 8 Yes SMA SB8000US 20-Sep-13 3-Oct-13 | 3-Oct-13 N
NiMo PV 7.2 Yes Power One PVI 3.6 (2) 20-Sep-13 3-Oct-13 | 3-Oct-13 N
NiMo PV 3.6 Yes Power One PVI 3.6 20-Sep-13 3-Oct-13 | 3-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000 20-Sep-13| 3-Oct-13 N
NiMo PV 8.8 Yes SE5000A-US and SE3800A-US 20-Sep-13 3-Oct-13 | 3-Oct-13 N
NiMo PV 5.55 Yes (5) SolarBridge 250, (20) Enphase M215 20-Sep-13] 3-Oct-13 N
NiMo PV 7 Yes SunPower SPR 7000m 20-Sep-13| 3-Oct-13 N
NiMo HYDRO 2.5 Yes SMA SB2500US 24-Sep-13 7-Oct-13 | 7-Oct-13 N
NiMo PV 4.3 Yes Enphase M215 (20) 24-Sep-13| 7-Oct-13 N
NiMo PV 4.73 Yes Enphase M215 (22) 24-Sep-13| 7-Oct-13 N
NiMo PV 6 Yes Fronius 1G Plus 6 24-Sep-13 7-Oct-13 | 7-Oct-13 N
NiMo PV 45.6 Yes Fronius 1G Plus 11.4 (4) 24-Sep-13 8-Oct-13 | 8-Oct-13 N
NiMo PV 90 Yes Fronius |G Plus 10 (9) 24-Sep-13| 8-Oct-13 N
NiMo PV 9.46 Yes Enphase M215 (44) 25-Sep-13 8-Oct-13 | 8-Oct-13 N
NiMo PV 2.795 Yes Enphase M215 (13) 25-Sep-13 8-Oct-13 | 8-Oct-13 N
NiMo PV 3.225 Yes Enphase M215 (15) 25-Sep-13 8-Oct-13 | 8-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000US 25-Sep-13 8-Oct-13 | 8-Oct-13 N
NiMo PV 6 Yes SolarEdge SE6000A-US 26-Sep-13 9-Oct-13 | 9-Oct-13 N
NiMo PV 3.8 Yes SolarEdge SE3800A-US 26-Sep-13 9-Oct-13 | 9-Oct-13 N
NiMo PV 7.6 Yes SolarEdge SE3800A-US (2) 26-Sep-13 9-Oct-13 | 9-Oct-13 N
NiMo PV 10 Yes Fronius |G Plus 10 26-Sep-13 9-Oct-13 | 9-Oct-13 N
NiMo PV 200 Yes Advanced Energy AE 100 (2) 26-Sep-13] 9-Oct-13 N
NiMo PV 12.5 Yes Fronius IG Plus 7.5 and Fronius IG Plus 5 27-Sep-13| 9-Oct-13 N
NiMo PV 11.4 Yes Fronius IG Plus 11.4 27-Sep-13 9-Oct-13 | 9-Oct-13 N
NiMo PV 5 Yes Solar Edge SE5000A-US 27-Sep-13 ] 9-Oct-13 | 21-Oct-13 | 21-Oct-13 N
NiMo PV 100 Yes Advanced Energies AE 100TX 27-Sep-13 | 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 100 Yes Advanced Energies AE 100TX 27-Sep-13 | 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 100 Yes Advanced Energies AE 100TX 27-Sep-13 | 11-Oct-13 N
NiMo PV 45 Yes AEG Power Solutions MPV.045.01 27-Sep-13 | 11-Oct-13 N
NiMo PV 90 Yes AEG Power Solutions MPV.090 27-Sep-13 | 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 135 Yes AEG Power Protest MPV.135.01 27-Sep-13 | 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
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NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 90 Yes AEG Power Solutions MPV.090 27-Sep-13 | 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 135 Yes AEG Power Protest MPV.135.01 27-Sep-13 | 11-Oct-13 N
NiMo PV 180 Yes AEG Power Solutions MPV.090 (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 6.45 Yes Enphase M215 (30) 27-Sep-13 | 11-Oct-13 N
NiMo PV 19.096 Yes Xantrex XW6048 (2) and SMA SB7000US 27-Sep-13 ]| 11-Oct-13 | 24-Oct-13 | 24-Oct-13 N
NiMo PV 200 Yes SMA SB 20000TL-US 27-Sep-13 | 27-Sep-13| 7-Oct-13 | 28-Oct-13 | Not Needed $ 4,500.00 $ 350.00 N
NiMo PV 22.8 Yes Fronius IG Plus 11.4 (2) 27-Sep-13 | 11-Oct-13 N
NiMo PV 22.8 Yes Fronius IG Plus 11.4 (2) 27-Sep-13 | 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 200 Yes Advanced Energies AE 100TX (2) 27-Sep-13 ] 11-Oct-13 N
NiMo PV 10 Yes Solar Edge SE5000A-US (2) 30-Sep-13 | 14-Oct-13 N
NiMo PV 10 Yes Solar Edge SE5000A-US (2) 30-Sep-13 | 14-Oct-13 N
NiMo PV 107.8 Yes Enphase M215 (108) 30-Sep-13 | 14-Oct-13 N
NiMo PV 3.6 Yes Dow 362590 30-Sep-13 | 14-Oct-13 | 21-Oct-13 | 21-Oct-13 N
NiMo PV 3.5 Yes Power One PVI 3500 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 3 Yes SMA SB3000US 30-Sep-13 14-Oct-13 14-Oct-13 N
NiMo PV 12 Yes SMA SB6000 (2) 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 3.225 Yes Enphase M215 (15) 30-Sep-13 | 14-Oct-13 | 15-Oct-13 | 15-Oct-13 N
NiMo PV 11.4 Yes Fronius IG Plus 11.4 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 3 Yes Solar Edge SE3000A-US 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo WIND 20 Yes Nexus 20 30-Sep-13 | 14-Oct-13 N
NiMo PV 3.8 Yes Solar Edge SE3800A-US 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 6 Yes Solar Edge SE6000A-US 30-Sep-13 14-Oct-13 | 14-Oct-13 24-Oct-13 24-Oct-13 Y
NiMo PV 5 Yes Solar Edge SE5000US 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 6.9 Yes Power One Micro 3.0 (23) 30-Sep-13 | 14-Oct-13 | 24-Oct-13 | 24-Oct-13 N
NiMo PV 3 Yes Solar Edge SE3000US 30-Sep-13 14-Oct-13 | 14-Oct-13 N
NiMo PV 5 Yes Solar Edge SE5000US 30-Sep-13 14-Oct-13 | 14-Oct-13 N




