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Executive Summary 

  
I. Report Overview  
  
Niagara Mohawk Power Corporation d/b/a National Grid (the “Company”) submits its third 
Quarterly Report (“Report”) for the Fiscal Year 2012 (FY12) covering the period between 
September 1, 2011 and December 31, 2011.  Pursuant to the New York Public Service 
Commission’s (the “Commission’s”) January 24, 2011 Order in Case 10-E-0050, and the 
associated November 17, 2010 Recommended Decision, the Company is required to 
“continue to provide periodic reports to the Department of Public Service (“DPS”) 
concerning capital expenditures and construction work.”  The Company has made these 
filings on a quarterly basis since 2008.  This filing includes budget variation reports, 
information on budget and schedule changes for major projects, and comparisons of initial 
budgets versus actual capital expenditures, as indicated in the table of contents.  
  
Overall, through the first three quarters of FY12, the Company spent $251 million for 
capital investment projects against an annual approved investment plan level of $409 
million, representing 61% of the total FY12 investment plan level.  In the third quarter 
(“Q3”), the Company spent 23% of the total FY12 investment plan level.  The Company 
originally anticipated spending 25% of the total FY12 investment plan level during Q3.  
Revised projected spending levels for Transmission, Sub Transmission and Distribution 
are now forecast to be lower than budget. 
 
It is important to note that both Tropical Storm Irene and the October Snow Storm had 
significant impact on the amount of capital work performed over the past two quarters.  
Specifically, resources originally available to perform capital work were reallocated to 
address storm related damage in the Niagara Mohawk service territory and to provide 
mutual assistance response to the other New York utilities.  The Company estimates that 
it lost a minimum of three weeks of capital construction work as resources were diverted 
to respond to storm events. 
 
The forecast for Transmission continues to be lower than budget, however the forecast 
variance has been reduced from that in the Q2 report.  Lower than budget spending for 
Transmission in Q3 is due primarily to slower than anticipated ramp up of construction 
projects.  As reported in Q1 and Q2, the Company had anticipated that FY12 spending for 
Transmission projects to be $116.5M.  The Q3 report shows a Transmission forecast of 
$125.9M. 
 
While still below budget level of $132 million, the current forecast shows improvement 
from last quarter.  The primary drivers of the revised Transmission forecast are: 
 

• $5 million increase to Spier Rotterdam for purchase of materials 
• $3 million increase for emergent (non-budgeted) Conductor Clearance 

Refurbishment (CCR) work for NERC Alert 
•  
• Strategies not yet approved for delivery of projects including Genesee region, 

various shield wire projects, Gardenville Dunkirk and Harper Station transformer 
replacement 
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As reported in Q1 and Q2, the Company had anticipated that spending for Sub-
Transmission projects was to exceed budget for the fiscal year by approximately $1.0 
million.   Following the most recent review of all Sub-Transmission projects spending this 
quarter, the Company now anticipates total annual spending for Sub-Transmission will be 
approximately 37.7 M, or $6.3M below budget.  Some of the key drivers for this include:  
 

• The forecast was lowered by $3M following the Company’s decision not to 
accelerate a portion of FY13 I&M work to FY12 as previously planned.  A review of 
the cost of accelerating this work showed cost inefficiencies for procuring 
additional contractors on short notice, and additional expense of associated with 
performing this work during the winter season.   Please note that this reduction is 
related only to the accelerated work that will not be done, and that the Company 
forecasts all required FY12 I&M work to be completed within the fiscal year. 

• Ash Street Substation project has been re-scheduled until FY14 because of 
additional preliminary engineering work (Step 2A) is required, creating a gap of 
$2.7M to the current year’s budget. 

 
As reported in Q1 and Q2, the Company had anticipated spending for Distribution projects 
to exceed budget for the fiscal year by approximately $12 million.   Following a recent 
review of all Distribution project spending this quarter, it is now anticipated that total 
annual spending for Distribution will be approximately $222.4M, or $10.6M below budget.  
Some of the key drivers for this change from previous forecast include:  
 

• Forecast spending of $5.9M for DOT and New Business work that has not 
materialized has been removed from the forecast  

• The forecast was lowered by $7.4M following the Company’s decision not to 
accelerate a portion of FY13 I&M work to FY12 as previously planned.  A review of 
the cost of accelerating this work showed cost inefficiencies for procuring 
additional contractors on short notice, and additional expense of associated with 
performing this work during the winter season.   Please note that this reduction is 
related only to the accelerated work that will not be done, and that the Company 
forecasts all required FY12 I&M work to be completed within the fiscal year 

• The forecast for blanket work has decreased by $4M.  This decrease is primarily 
driven by a reduction in the Damage & Failure blanket forecast following a review 
of the actual year to date run rate spending.  Also contributing to the decrease is 
certain blanket work generating specific projects in the Reliability and Asset 
Replacement categories. 

 
The overall net result is that the Company currently forecasts total FY12 capital spending 
for all categories to be under budget by approximately $23 million shown in the Report. 
 
This Report includes detailed reports that describe and support the investment and work 
completed  through the end of Q3 of FY12, including, but not limited to, reporting on 
capital investment and overall project spend performance, status on specific installation 
commitments, changes in overall project budgets and schedules, and in year portfolio 
management of projects and programs.  
 
This Report does not include reporting on the Reliability Enhancement Program (REP) 
which has been rolled into the Inspection and Maintenance program.  In addition, while 
total FY12 investment plan levels remain constant there may be slight fluctuation between 
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spending rationales over the year. 
  
Sections II through IV of the Executive Summary provide information regarding significant 
projects completed; primary drivers for current capital investment, and address specific 
project variations for Transmission, Sub-Transmission and Distribution system projects.  A 
summary of FY12 Q3 variances and forecast FY12 variances from the CIP are shown in 
the table below.  
 

System

 FY12 Capital 
Investment 
Plan (CIP) 

Level 

 FY12 Q3 
Actual 
Spend 

 Q3 
Spend % 

of CIP 
 Expected 
Q3 Spend 

 Variance of 
Expected to 
Actual Q3 

Spend 

 Revised 
Projected    

FY12 Spend 

 Variance of 
FY12 CIP to 

Revised 
Projected 

Spend 

 % 
Change 

from 
FY12 
CIP 

Transmission 132,000$       30,237$     23% 34,320$     (4,083)$         125,884$      (6,116)$          -5%
Sub-Transmission 44,000$         9,461$       22% 11,000$     (1,539)$         37,700$        (6,300)$          -14%
Distribution 233,000$       52,859$     23% 58,250$     (5,391)$         222,382$      (10,618)$        -5%

Total 409,000$       92,557$    23% 103,570$  (11,013)$      385,966$      (23,034)$       -6%  
 
Note: Actual capital spending for FY12 will be reduced for projects outside of the CIP budget, including Tri 
Lakes and RDV.  In addition, the company also forecasts an additional $6M below the forecast shown in the 
table above, which has not been allocated among existing projects.  These items will bring the overall 
Transmission forecast, including credits outside the CIP, to approximately $117.5M, as opposed to the 
$125.9M shown above. 
  
II. Transmission System  
  
The CapEx Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2011 through December 31, 2011.  Through 
the end of Q3 of FY12, spending for the Transmission system was $55.9 million, which is 
42% of the total annual approved investment plan amount of $132 million.    
  
Specifically, Non-Load related project spending through Q3 was $39.3 million (41% of 
investment plan level) and Load related project spending through Q3 was $16.5 million 
(45% of investment plan level).  A review of the Non-Load and Load categories resulted in 
an increase in Load related projects of $2.9 million, and a decrease in Non-Load related 
projects of $9.0 million for a net reduction in the FY12 forecast of $6.1 million to $126 
million verses the original CIP budget of $132 million.   
 
Overall spending for this category is forecast to be $6.1M below budget for a total FY12 
forecast spending of $125.9M. 
 
 
Summary by Spending Rationale:  
  
Asset Condition  
  
Investment in the Transmission projects under the Asset Condition Spending Rationale 
category was $17.5 million (41% of investment plan level) through Q3 of FY12.  This 
amount is $10.9 million under the expected spend through Q3.  Significant drivers to this 
variance are detailed below:  
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New Q3 Issues: 
 

• Shield Wire: Clay-Dewitt 3  115kV (C28709):  ($0.9 million over expected Q3 
spend, $0.5 million over expected total FY12 spend) 

o Project is in construction and has experienced weather delays.  Work plan 
under review. 

 
• S. Oswego-Light House Hill 115kV Refurbishment (C21693):  ($0.5 million over 

expected Q3 spend, $1.8 million over expected total FY12 spend) 
o Project is on track with sanctioned delivery plan which was established 

after budget was set. 
 

Update from Q1 and Q2 Reports: 
 

• Lockport –Mortimer 111 115kV Refurbishment (C03417):  ($1.3 million over 
expected Q3 spend, $1.6 million under expected total FY12 spend) 

o Construction started in January and the project is on track with sanctioned 
delivery plan which was established after budget was set. 

 
• Shield Wire Project: Huntley-Gardenville 115kV(C28676):  ($.06 million over 

expected Q3 spend, $1.2 million under expected total FY12 spend) 
o Construction started in September 2011 as scheduled.  Project is on track 

to achieve FY12 schedule and cost targets. 
 

• Shield Wire Project: LaFarge-Pleasant Valley 8 115kV(C28678): This phase of the 
Lafarge project is complete and closed.  Variance reflects negative adjustment to 
Capex per the stipulation agreement of September 2010 pertaining to the 
dissolution of the New York RDV (NEPA).   

 
• Gardenville Station Rebuild (C05156): $0.4 million under expected Q3 spend, $1.0 

million under expected total FY12 spend 
o Scope has been agreed to and projected plan is under development.  

Revised FY12 forecast is approximately $0.3 million.  
 

• Harper Station Transformer Replacement (C37203): $1.0 million under expected 
Q3 spend, $2.5 million under expected total FY12 spend 

o FY12 scope revised to purchase a spare transformer for Harper Station.  
Revised FY12 forecast $0.1 million.   

 
• Gardenville-Homer Hill 151/152 115kV Refurbishment (C04718):  $0.6 million 

under expected Q3 spend, $3.2 million under expected total FY12 spend) 
o Majority of project completed ahead of schedule in prior fiscal year.  FY12 

forecast currently $0.8 million. 
 
Damage/Failure  
  
Investment in the Transmission projects under the Damage/Failure Spending Rationale 
category was $10.8 million (47% of investment plan level) through Q3 of FY12.  This 
amount is $4.6 million under the expected spend through Q3.  Significant drivers to this 
variance are detailed below: 
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New Q3 Issues: 
 

• Station Failures-Transmission (C03792):  $1.9 million under expected Q3 spend, 
$5.4 million under expected YTD FY12 spend 
• Failures not occurring at levels originally forecasted.  Presently expect to be 

$8.7 million under at fiscal year end. 
 
Update from Q1 and Q2 Reports: 

 
• Mountain-Lockport 104 115kV T1620 D–F (C38166): The project was completed in 

FY2011 but a third-party reimbursement (for causing the damage) was booked in 
Q1 FY12 causing a negative adjustment to the overall Damage/Failure budget of 
$1.3 million. 

   
  
Non-Infrastructure  
  
Investment in the Transmission projects under the Non-Infrastructure Spending Rationale 
category was $141K through Q3 mainly for an easement purchase (C41583) which was 
not in the budget.  
 
Other  
  
Investment in the Transmission projects under the Other Spending Rationale category 
was $2.9 million (25% of investment plan level) through Q3 of FY12.  This is $4.8 million 
under the expected spend through Q3.  A significant driver to this variance is detailed 
below: 
 
New Q3 Issues: 
 

• Lake Colby Spare SVC Project (C32260): $1.25 million project has been cancelled 
because planning indicated a spare was not needed.  

 
•  

($0.560 million). 
 
Update from Q1 and Q2 Reports: 
 

• Physical Security Strategy (C34224): ($0.7 million over expected Q3 spend, $2.1 
million under expected total FY12 spend) 

o The contract was awarded in October and the project is on track to meet 
FY12 schedule and cost targets. 

 
• Stimulus Money Phasor Measurement Unit (PMU) Installations – DOE Project 

(C33919): ($0.2 million under expected Q3 spend, $0.6 under expected total FY12 
spend) 

o As reported in Q1 scope development has re-phased construction to FY13. 
Revised FY12 forecast is approximately $0.3 million for engineering (steps 
2A and 2B). 
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 Statutory/Regulatory  
  
Investment in the Transmission projects under the Statutory/Regulatory Spending 
Rationale category was $20.9 million (40% of investment plan level) through Q3 of FY12.  
This amount is $14.3 million under the expected spend through Q3.  Significant drivers to 
this variance are detailed below:  
  
Update from Q1 and Q2 Reports: 
 

• Eastover Road (also known as Turner Road) – New 230-115kV Station (C31326): 
$0.1 million under expected Q3 spend, $0.8 million under expected total FY12 
spend 

o Variance due to additional time spent in Conceptual Engineering (Step 0) 
to refine scope and gain approvals. 

 
• $0.7 million under expected Q3 

spend, $2.5 million under expected total FY12 spend 
o Variance is due to additional time spent in Preliminary Engineering (step 

2A) to redefine construction bid packages for competitive bid model.  Line 
project (C32539) was revised to coordinate with station schedule.  Project 
has met targets since the plans were revised. 

 
• Luther Forest Relay and Malta Sub (C22738): $.5million under expected Q3 

spend, $ 1.1 million under expected total FY12 spend 
 

• Spier Rotterdam #3 115kV (C31418):  $1.5 million under expected Q3 spend, $5.6 
million under expected total FY12 spend 

o Project is on track with sanctioned delivery plan which was established 
after budget was set.  Additional $5m authorized in FY12 for purchase of 
materials.  

 
• Upgrade Breakers at Scriba-Volney (C28708): $0.1 million over expected Q3 

spend, $.1 million over expected total FY12 spend 
o Variance due to construction scheduling to align with outage availability. 

 
System Capacity & Performance 
 
Investment in the Transmission projects under the System Capacity & Performance 
Spending Rationale category was $3.4 million (35% of investment plan level) through Q3 
of FY12. This amount is $3.0 million under the expected spend through Q3. A significant 
driver to this variance is detailed below:  
 
Update from Q1 and Q2 Report: 
 

• Batavia Second 115kV Capacitor Bank (C31478): $.6 million under expected Q3 
spend, $1.6 million under total FY12 spend 

o Variance is due to additional time in Conceptual Engineering (Step 0) to 
review project scope. Revised FY12 forecast is $20 thousand to complete 
Step 0 scope review. 
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III.  Sub-Transmission System  
 
The CapEx Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2011 through December 31, 2011.  Through 
the end of Q3 of FY12, spend for the Sub-Transmission system was $27.9 million, which 
is 63% of the annual approved investment plan amount of $44 million.  
 
Specifically, Non-Load related project spending through Q3 was $27.1 million (66% of 
investment plan level) and Load related project spending through Q3 was $0.8 million 
(30% of investment plan level).  A review of Sub-Transmission investments was 
completed, resulting in a decrease in Load related projects by $0.7 million and a decrease 
in Non-Load related projects of $5.6 million for a net decrease in the FY12 forecast of $6.3 
million to $37.7 million verses the original CIP budget of $44 million.  
 
Overall spending for this category is forecast to be $6.3M below budget for a total FY12 
forecast spending of $37.7M. 
 

• The forecast was lowered by $3M following the Company’s decision not to 
accelerate a portion of FY13 I&M work to FY12 as previously planned.  A review of 
the cost of accelerating this work showed cost inefficiencies for procuring 
additional contractors on short notice, and additional expense of associated with 
performing this work during the winter season.   Please note that this reduction is 
related only to the accelerated work that will not be done, and that the Company 
forecasts all required FY12 I&M work to be completed within the fiscal year. 

• Ash Street Substation project has been re-scheduled until FY14 because of 
additional preliminary engineering work (Step 2A) is required, creating a gap of 
$2.7M to the current year’s budget. 

 
 
Summary by Spending Rationale:  
 
Asset Condition  
 
Investment in the Sub-Transmission projects under the Asset Condition Spending 
Rationale category was $11.4 million (47% of investment plan level) through Q3 of FY12. 
This amount is $1.3 million under the expected spend for Q3.  Significant drivers to this 
variance are detailed below:  
 
New Q3 Issues: 
 

• Rathbun Labrador #39 34.5kV Refurbishment (CD0182): ($0.4 million over 
expected Q3 spend) 

o Large accounting correction for charges that should have been applied to 
the Sub Transmission part (CD0183) of the project 

 
Update from Q1 and Q2 Reports: 
 

• Ash Street – Replace Metal Clad (C36104): $0.7 million under expected Q3 spend 
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o Budget was set using investment grade estimate and schedule. Preliminary 
Engineering (Step 2A) established new project schedule and revised FY12 
forecast of approximately $0.5 million.   

 
The following projects reported in Q1 and Q2 have an aggregate variance total of $0.9 
million under expected Q3 spend: 
 
• Spier-Glens Falls 34.5kV 8 poles (C27583): $0.4 million under expected Q3 

spend.   Q3 accounting error correction processed and corrected on 1/27/12 for 
$388,840 - (Project Managed) 

 
• 23kV Cable & Conduit Rebuild: City of Buffalo (C06817): $.09 million over 

expected Q3 spend 
 

• 23kV Cable Replacement Program: City of Buffalo (C29185): $0.3 million under 
expected Q3 spend.  Plans to use opportunities to replace additional 23kv cable 
during cable burnouts did not materialize.  

 
• Rathbun Labrador #39 34.5kV Refurbishment (CD0183): $.03 million under 

expected Q3 spend 
 

• McBride-Brighton Cable Replace (C31608): $0.3 million under expected Q3 
spend.  The project has been cancelled. 

 
 
 
Damage/Failure  
 
Investment in the Sub-Transmission projects under the Damage/Failure Spending 
Rationale category was $2.8 million (88% of investment plan level) through Q3 due to 
smaller variances in a variety of projects.  There are no significant individual projects 
drivers. This amount is $29 thousand over the expected spend for Q3.   
 
 
Non-Infrastructure  
 
Investment in the Sub-Transmission projects under the Non-Infrastructure Spending 
Rationale category was $0.2 million through Q3 of FY12. This spending is in line with the 
FY12 end of year forecast.  
 
 
Statutory/Regulatory  
 
Investment in the Sub-Transmission projects under the Statutory/Regulatory Spending 
Rationale category was $10.3 million (80% of investment plan level) through Q3 of FY12. 
This amount is $0.3 million under the expected spend for Q3. Significant drivers to this 
variance are detailed below:  
 
Update from Q1 and Q2 Reports: 
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• Inspection & Maintenance Sub-Transmission Line Work – Central (C26166), West 
(C26167) and East (C26165): (Total $.05 million over expected Q3 spend – 
Central (($.6), West $ .05, East $.6) The Inspection and Maintenance annual 
program spending is directly related to the items found during inspection. The 
items and their associated spend can vary from month to month due to the nature 
of the inspection process and related mandated timeframes for repairs.     

 
System Capacity & Performance  
 
Investment in the Sub-Transmission projects under the System Capacity & Performance 
Spending Rationale category was $3.2 million (88% of investment plan level) through Q3 
of FY12. This amount is $62 thousand over the expected spend for Q3.  Significant drivers 
to this variance are detailed below. 
 
New Q3 Issues: 
 

• Indian Lake 34.5 Reclosers (C36863): ($0.3 million over expected Q3 spend) 
o Timing of work is different than forecast.  Construction was scheduled for 

FY12 Q3 & Q4. 
 
Update from Q1 and Q2 Report: 
 

• Install Distribution Automation (DA) on the 859 Line (C33189): $0.03 million under 
expected Q3 spend 

o This project is complete in the field and is on target for spending. 
 

• Reynolds Rd Substation – Addition of Metal Clad & Equipment (C26419): $0.04  
million under expected Q3 spend 

o The variance in first quarter spend is due to timing, with some costs carried 
over from FY11 resulting in an increase expected FY12 spend. The project 
is completed and closed. 

 
• Distribution Automation (DA) Sub-Transmission Automation Lines (C35542): $.07 

million under expected Q3 spend 
o Material costs that were expected in the fourth quarter of FY11 were not 

invoiced until the first quarter of FY12. Construction is still on schedule. 
 
 
 
IV.  Distribution System  
 
 
The CapEx Budget Report provides spending information and significant variances by 
program and project for the period April 1, 2011 through December 31, 2011.  Through 
the end of Q3 of FY12, spending for the Distribution system was $167.4 million, which is 
72% of the annual approved investment plan amount of $233 million.  
 
Specifically, Non-Load related project spend through Q3 was $95.4 million (73% of 
investment plan level) and Load related project spend through Q3 was $72.0 million (71% 
of investment plan level). This spend is in line with the FY12 investment plan level.  
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Overall spending for this category is forecast to be $10.6M below budget for a total FY12 
forecast spend of $222.4M.  Some of the key drivers for this change from previous 
forecast include:  
 

• Forecast spending of $5.9M for DOT and New Business work has not materialized 
and has been removed from the forecast  

• The forecast was lowered by $7.4M following the Company’s decision not to 
accelerate a portion of FY13 I&M work to FY12 as previously planned.  A review of 
the cost of accelerating this work showed cost inefficiencies for procuring 
additional contractors on short notice, and additional expense of associated with 
performing this work during the winter season.   Please note that this reduction is 
related only to the accelerated work that will not be done, and that the Company 
forecasts all required FY12 I&M work to be completed within the fiscal year 

• The forecast for blanket work has decreased by $4M.  This decrease is primarily 
driven by a reduction in the Damage & Failure blanket forecast following a review 
of the actual year to date run rate spending.  Also contributing to the decrease is 
certain blanket work generating specific projects in the Reliability and Asset 
Replacement categories. 

 
 
Summary by Spending Rationale:  
 
Asset Condition  
 
Investment in the Distribution projects under the Asset Condition Spending Rationale 
category was $22.6 million (71% of investment plan level) through Q3 of FY12. This 
spend is in line with the FY12 end of year forecast.  
 
Damage/Failure  
 
Investment in the Distribution projects under the Damage/Failure Spending Rationale 
category was $17.3 million (78% of investment plan level) through Q3 of FY12. This 
amount is $0.9 million over the expected spend for Q3 of FY12.  This spend is in line with 
the FY12 end of year forecast.  
 
New Q3 Issues: 
 

• Storm Damage NY East (C00328): $0.9 million over expected Q3 spend 
o Capital Storm funding. 

 
Update from Q1 and Q2 Reports: 
 

• NY West Distribution Damage/Failure Blanket (CNW014): $0.4 million under 
expected Q3 spend 

o Spending fluctuates within blanket funding from quarter to quarter based on 
field conditions reported, designed, and the ability to resource these 
projects which are completed on an annual basis. 

 
Non-Infrastructure  

10 of 82



 
Investment in the distribution projects under the Non-Infrastructure Spending Rationale 
category was $1.3 million (30% of investment plan level) through Q3 of FY12.  This 
amount is $0.6 million under the expected spend for Q3 of FY12, primarily due to: 
 
Update from Q1 and Q2 Reports: 
 

• General Equipment Blankets – for the NY Central (CNC070), NY West (CNW070) 
and NY Eastern CNE070): (Total $0.5 million under expected Q3 spend – NYCl 
$.2, NYW $.2, NYE $.1) 

o Purchases of general equipment occur throughout the fiscal year as 
needed and therefore charges vary month to month. At this time, these 
blankets are expected to be in line with their FY12 end of year forecast.  

 
Statutory/Regulatory 
 
Investment in the Distribution projects under the Statutory/Regulatory Spending Rationale 
category was $96.2 million (72% of investment plan level) through Q3 of FY12. This is 
$4.0 million under the expected spend for Q3.  Significant drivers to this variance are 
detailed below:  
 
New Q3 Issues:  
 

• USL Klein (CD0311): ($0.3 million over expected Q3 spend) 
o USL Klein is a customer request to replace gas fed streetlights with electric 

lights.  This was an emergent project for FY12. 
 

• NY West-Dist-New Bus-Commercial Blanket (CNW011): $0.5 million under 
expected Q3 spend 

o Spending fluctuates within blanket funding from quarter to quarter based on 
customer requirements and requests which are budgeted on an annual 
basis. 

•  NY East-Dist-New Business-Residential Blanket (CNE010): $0.4 million under 
expected Q3 spend 

o Spending fluctuates within blanket funding from quarter to quarter based on 
field conditions reported, designed, and the ability to resource these 
projects which are completed on an annual basis. 

• Onondaga Lake Pkwy – UG St Light  (CD0333): $0.6 million over expected Q3 
spend 

o Emergent, public requirements project 
 
 
Update from Q1 and Q2 Reports: 
 

• NY West-Distribution –Street Light Blanket (CNW012):  $1.2 million under Q3 
expected spend 

o Spending fluctuates within blanket funding from quarter to quarter based on 
field conditions reported, designed and the ability to resource these 
projects which are completed on an annual basis.  Elevated Voltage 
inspections and repairs, particularly those driven by issues in Buffalo street 
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light cable system, have had a significant impact on this blanket, which was 
established based on historical spending. A journal entry was made to 
properly credit this blanket due to the material impact affected by a design 
error during the as-built process. 

 
• Inspection & Maintenance Program:  NY West D-Line OH Work  (C26161) and NY 

Central D-Line OH Work (C26160) : (Total $2.0 under expected Q3 spend NYW 
($1.0 million); NYC ($1.0 million)) 

o Inspection & Maintenance is a Program with annual spending that is 
directly related to work items identified during inspection.  The spending 
shown here is only for those items found requiring capital work.  The 
spending does not include any operating expense associated with the 
Inspection and Maintenance Program.  The items and their associated 
spend can vary dramatically from month to month due to the nature of the 
inspection process and related mandated timeframes for repairs. 

 
System Capacity & Performance  
 
Investment in the Distribution projects under the System Capacity & Performance 
Spending Rationale category was $30.0 million (73% of investment plan level) through Q3 
of FY12. This is $0.6 million under the expected spend for Q3.  Significant drivers to this 
variance are detailed below:  
 
New Q3 Issues: 
 

• NY West Recloser/Switch Install  (C13268): $0.4 million under expected Q3 spend 
o Reclosers are targeted for full construction during Q1/Q2 for greatest 

reliability impact, therefore Q3 spend is minimal. 
 

• Sycaway-add new feeders (C28022): $0.6 million over expected Q3 spend 
o ROW hold-up cleared – (Project Managed) 

 
• Recloser/Swith Installation NYEast(C13266), NY Central(C13267) and 

NYWest(C13268): (Total $1.1M under expected Q3 spend – East .(3), Central 
($.4), West ($.4) 

o Reclosers are targeted for full construction during Q1/Q2 for greatest 
reliability impact, therefore Q3 spend is minimal. 

 
Update from Q1 and Q2 Reports: 
 

• Inman Road – Add Metal Clad and 13.2kV Bus to the existing Substation 
(C28770): $0.2 million under expected Q3 spend 

o Major construction is ongoing, including material purchase.  Charges have 
been reclassified to the Metal Clad project (C28770) from the Transformer 
Bank project (C35270).  Still within forecast for FY12 of $1.3 million.     

 
• North Syracuse Substation (C36985): $0.7 million under expected Q3 spend 

o New Greenfield Substation Project on hold as it has reverted back to Step 
0 planning stage reviewing  project scope 
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• NY West-Distribution Reliability Blanket (CNW015):  $0.4 million under Q3 
expected spend 

o Spending fluctuates within blanket funding from quarter to quarter based on 
field conditions reported, designed, and the ability to resource these 
projects which are completed on an annual basis. 

 
• NY East Golah 51 – Replacement of Secondary Breakers (C27062): $.07 million 

over expected Q3 spend 
o Construction for this project was originally scheduled to conclude in FY11, 

so only closeout costs were included in the FY12. However, due to a 
schedule delay, construction was completed during Q1 of FY12, resulting 
in construction charges for this project in FY12. The delay was due to 
revisions that were required during the approval of the final engineering 
documents.  

 
• Summer Preparedness Projects 

o Approximately $1 million of emergent load relief projects were initiated, 
designed, and constructed during Q1 to meet requirements for summer 
preparedness.   
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - 3rd Quarter FY11/12

Current Year Actuals VS Expected
Area Summary by Load/Non-Load

BUDGET

 FY11/12 Investment 
Plan Level  Apr-Jun 2011  Jul-Sep 2011  Oct-Dec 2011 

 FY11/12 YTD 
Actual 

Spending 

 3rdQtr 
Spending % 

of 
Investment 
Plan Level 

Fiscal YTD 
Spending 

% of 
Investment 
Plan Level 

 Expected 3rd 
Qtr Spending 

 Variance of 
Expected 3rd 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected     
FY 11/12 
Spending 

 Variance of FY 
11/12 Investment 

Plan Level to 
Revised Projected 

Spending 

 % 
Change 

from 
FY11/12 

CIP 
I. Non-Load

Transmission 94,931,117$               5,107,545$              10,930,663$           23,294,146$            39,332,354$    25% 41% 24,682,091$    (1,387,945)$   85,885,344$    (9,045,773)$          -10%
Sub-Transmission 41,344,575$               9,225,065$              8,514,072$             9,355,121$              27,094,259$    23% 66% 10,336,144$    (981,023)$      35,780,212$    (5,564,363)$          -13%
Distribution 130,982,697$             32,485,595$            35,226,652$           27,736,332$            95,448,579$    21% 73% 32,745,674$    (5,009,342)$   128,416,136$  (2,566,561)$          -2%
Sub-Total Non-Load 267,258,389$             46,818,205$           54,671,387$          60,385,599$            161,875,192$ 23% 61% 67,763,909$   (7,378,310)$  250,081,692$  (17,176,697)$        -6%

- -$               
II. Load -

Transmission 37,068,883$               4,777,731$              4,819,624$             6,942,666$              16,540,021$    19% 45% 9,637,909$      (2,695,244)$   39,998,324$    2,929,441$           8%
Sub-Transmission 2,655,425$                 305,714$                 392,696$                105,424$                 803,834$         4% 30% 663,856$         (558,432)$      1,919,955$      (735,470)$             -28%
Distr bution 102,017,303$             21,125,757$            25,757,986$           25,123,134$            72,006,877$    25% 71% 25,504,326$    (381,192)$      93,966,297$    (8,051,006)$          -8%

Sub-Total Load 141,741,611$             26,209,202$           30,970,306$          32,171,223$            89,350,732$   23% 63% 35,806,091$   (3,634,868)$  135,884,575$  (5,857,035)$          -4%
- -$               

III. Total Summary - -$               
Transmission 132,000,000$             9,885,276$              15,750,287$           30,236,812$            55,872,375$    23% 42% 34,320,000$    (4,083,189)$   125,883,668$  (6,116,332)$          -5%
Sub-Transmission 44,000,000$               9,530,779$              8,906,768$             9,460,545$              27,898,092$    22% 63% 11,000,000$    (1,539,455)$   37,700,167$    (6,299,833)$          -14%
Distr bution 233,000,000$             53,611,352$            60,984,638$           52,859,466$            167,455,456$  23% 72% 58,250,000$    (5,390,534)$   222,382,433$  (10,617,567)$        -5%

Total 409,000,000$             73,027,407$           85,641,693$          92,556,822$            251,225,923$ 23% 61% 103,570,000$ (11,013,178)$ 385,966,268$  (23,033,732)$        -6%

RESULTS FOR THE THIRD QUARTER FY11/12
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - 3rd Quarter FY11/12

Current Year Actuals VS Expected
Area Summary by Spending Rationale

BUDGET

Area Spending Rationale

 FY11/12 
Investment 
Plan Level Apr-Jun 2011  Jul-Sep 2011  Oct-Dec 2011 

 FY11/12 YTD 
Actual 

Spending 

 3rdQtr 
Spending 

% of 
Investment 
Plan Level 

Fiscal YTD 
Spending 

% of  
Investment 
Plan Level 

 Expected 3rd 
Qtr Spending 

 Variance of 
Expected 3rd 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected     
FY 11/12 
Spending 

 Variance of FY 
11/12 Investment 

Plan Level to 
Revised 

Projected 
Spending 

% Change 
from FY 

11/12 
Investment 
Plan Level

Transmission Asset Condition 42,407,661$     1,708,491$    4,002,304$      11,749,684$   17,460,478$    28% 41% 11,025,992$    723,692$        40,250,402$    (2,157,259)$         -5%
Damage/Failure 24,120,665$     1,860,726$    4,294,773$      4,867,907$     11,023,406$    20% 46% 6,271,373$      (1,403,466)$    16,961,684$    (7,158,981)$         -30%
Non-Infrastructure/Other 11,457,553$     62,449$         152,176$         2,814,047$     3,028,671$      25% 26% 2,978,964$      (164,917)$       8,738,118$      (2,719,435)$         -24%
Statutory/Regulatory 44,397,688$     5,212,676$    6,552,901$      9,195,731$     20,961,308$    21% 47% 11,543,399$    (2,347,668)$    50,263,066$    5,865,378$          13%
System Capacity & Performance 9,616,433$       1,040,934$    748,134$         1,609,443$     3,398,511$      17% 35% 2,500,273$      (890,829)$       9,670,398$      53,964$               1%
Grand Total 132,000,000$  9,885,276$   15,750,287$   30,236,812$  55,872,375$   23% 42% 34,320,000$   (4,083,189)$   125,883,668$  (6,116,332)$         -5%

Sub T Asset Condition 24,221,050$     3,092,996$    3,577,348$      4,708,455$     11,378,799$    19% 47% 6,055,263$      (1,346,808)$    15,990,802$    (8,230,248)$         -34%
Damage/Failure 3,235,000$       903,731$       1,104,839$      838,105$        2,846,675$      26% 88% 808,750$         29,355$          3,533,168$      298,168$             9%
Non-Infrastructure -$                  -$               124,574$         47,003$          171,577$         - - -$                47,003$          -$                 -$                     
Statutory/Regulatory 12,889,425$     4,047,818$    3,353,344$      2,891,619$     10,292,781$    22% 80% 3,222,356$      (330,738)$       14,315,495$    1,426,070$          11%
System Capacity & Performance 3,654,525$       1,486,235$    746,663$         975,363$        3,208,261$      27% 88% 913,631$         61,732$          3,860,702$      206,177$             6%
Grand Total 44,000,000$    9,530,779$   8,906,768$     9,460,545$     27,898,092$   22% 63% 11,000,000$   (1,539,455)$   37,700,167$    (6,299,833)$         -14%

- -$                
Distribution Asset Condition 31,692,272$     7,401,867$    8,354,530$      6,845,583$     22,601,980$    22% 71% 7,923,068$      (1,077,485)$    30,870,867$    (821,405)$            -3%

Damage/Failure 22,303,500$     4,427,167$    6,391,067$      6,469,827$     17,288,061$    29% 78% 5,575,875$      893,952$        22,580,155$    276,655$             1%
Non-Infrastructure 4,462,000$       418,422$       431,889$         500,649$        1,350,960$      11% 30% 1,115,500$      (614,851)$       2,633,683$      (1,828,317)$         -41%
Statutory/Regulatory 133,170,684$   30,474,585$  36,416,555$    29,301,474$   96,192,615$    22% 72% 33,292,671$    (3,991,197)$    124,355,810$  (8,814,874)$         -7%
System Capacity & Performance 41,371,544$     10,889,311$  9,390,597$      9,741,932$     30,021,840$    24% 73% 10,342,886$    (600,954)$       41,941,918$    570,374$             1%
Grand Total 233,000,000$  53,611,352$ 60,984,638$   52,859,466$  167,455,456$ 23% 72% 58,250,000$   (5,390,534)$   222,382,433$  (10,617,567)$       -5%

- -$                
Company Asset Condition 98,320,983$     12,203,353$  15,934,182$    23,303,722$   51,441,257$    24% 52% 25,004,322$    (1,700,601)$    87,112,071$    (11,208,912)$       -11%

Damage/Failure 49,659,165$     7,191,624$    11,790,679$    12,175,839$   31,158,142$    25% 63% 12,655,998$    (480,159)$       43,075,007$    (6,584,158)$         -13%
Non-Infrastructure 15,919,553$     480,870$       708,639$         3,361,699$     4,551,209$      21% 29% 4,094,464$      (732,765)$       11,371,801$    (4,547,752)$         -29%
Statutory/Regulatory 190,457,797$   39,735,080$  46,322,800$    41,388,824$   127,446,704$  22% 67% 48,058,426$    (6,669,602)$    188,934,371$  (1,523,425)$         -1%
System Capacity & Performance 54,642,502$     13,416,480$  10,885,393$    12,326,739$   36,628,612$    23% 67% 13,756,790$    (1,430,051)$    55,473,017$    830,515$             2%
Grand Total 409,000,000$  73,027,407$ 85,641,693$   92,556,822$  251,225,923$ 23% 61% 103,570,000$ (11,013,178)$ 385,966,268$  (23,033,732)$       -6%

REVISED EXPECTED SPENDING
RESULTS FOR THE THIRD QUARTER FY11/12

ACTUAL SPENDING EXPECTED SPENDING
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - 3rd Quarter FY11/12

Transmission - Current Year Actuals VS Expected

Transmission Committed Programs RESULTS FOR THE THIRD QUARTER FY11/12
Budget ACTUAL SPENDING EXPECTED SPENDING

Spending Rationale Load / Non-
Load Program

FY11/12 
Investment Plan 

Level 
Apr-Jun 2011 Jul-Sep 2011 Oct-Dec 2011

FY11/12 
YTD Actual 
Spending

3rd Qtr 
Spending % of 

Investment Plan 
Level

Fiscal 
YTD Spending 
% of Investment 

Plan Level

 Expected 3rd 
Qtr Spending

Variance of 
Expected 3rd Qtr 

Spending to 
Actual Qtr 
Spending

Initial Expected 
YTD Spending

Variance of 
Initial Expected 

to Actual 
YTD Spending 

 Revised 
Projected FY 

11/12 Spending

 Variance of FY 
11/12 Investment 

Plan Level to 
Revised 

Projected 

% Change from  
FY 11/12 

Investment Plan 
Level

Asset Condition Non-Load 3A/3B Tower Strategy 35,000$                9,528$                   15,243$                2,450$                   27,220$                7% 78% 9,100$                   (6,650)$                 23,450$                3,770$                   21,000$                (14,000)$               -40%
ATB Strategy -$                       -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -
Battery Strategy 626,000$              11,301$                10,177$                63,649$                85,126$                10% 14% 162,760$              (99,111)$               419,420$              (334,294)$             486,126$              (139,874)$             -22%
Circuit Breaker Strategy 900,000$              85,895$                154,396$              40,737$                281,029$              5% 31% 234,000$              (193,263)$             603,000$              (321,971)$             447,070$              (452,930)$             -50%
Flying Ground Strategy -$                       55$                        24,905$                16,937$                41,897$                - - -$                       16,937$                -$                       41,897$                84,660$                84,660$                -
Leeds SVC Strategy 594,000$              143,042$              27,383$                725,792$              896,217$              122% 151% 154,440$              571,352$              397,980$              498,237$              896,217$              302,217$              51%
Other Asset Condition 8,951,520$           471,354$              715,210$              1,044,014$           2,230,578$           12% 25% 2,327,395$           (1,283,381)$          5,997,518$           (3,766,940)$          6,388,998$           (2,562,522)$          -29%
Other System Capacity & Performance -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -
Overhead Line Refurbishment Program 16,802,000$         (5,314)$                 647,129$              4,363,443$           5,005,258$           26% 30% 4,368,520$           (5,077)$                 11,257,340$         (6,252,082)$          12,282,637$         (4,519,363)$          -27%
Polymer Insulator Replacement -$                       52$                        282$                      901$                      1,235$                   - - -$                       901$                      -$                       1,235$                   1,235$                   1,235$                   -
Relay Replacement Strategy 706,612$              150$                      6,071$                   16,037$                22,259$                2% 3% 183,719$              (167,682)$             473,430$              (451,171)$             71,382$                (635,230)$             -90%
RHE Breaker Replacement -$                       834$                      888$                      951$                      2,672$                   - - -$                       951$                      -$                       2,672$                   2,361$                   2,361$                   -
Shield Wire Strategy 7,513,000$           (985,017)$             560,288$              3,172,504$           2,747,775$           42% 37% 1,953,380$           1,219,124$           5,033,710$           (2,285,935)$          7,778,055$           265,055$              4%
Steel Tower Strategy 4,225,000$           1,350,567$           1,608,153$           1,618,150$           4,576,870$           38% 108% 1,098,500$           519,650$              2,830,750$           1,746,120$           8,111,700$           3,886,700$           92%
Substation Rebuilds 7,826,000$           365,351$              103,765$              579,676$              1,048,792$           7% 13% 2,034,760$           (1,455,084)$          5,243,420$           (4,194,628)$          2,699,505$           (5,126,495)$          -66%
U-Series Relay Strategy 1,663,000$           31,278$                110,722$              101,260$              243,261$              6% 15% 432,380$              (331,120)$             1,114,210$           (870,949)$             521,168$              (1,141,832)$          -69%
Overhead LineRefurbishment Prog -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -
Steel Tower Strategy -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -
Tx Replacement Strategy 200,000$              0% 0% 52,000$                (52,000)$               134,000$              (134,000)$             188,000$              (12,000)$               -6%
Asset Condition Reserve (8,174,471)$          0% 0% (2,125,362)$          2,125,362$           (5,476,895)$          5,476,895$           -$                       8,174,471$           -100%

Non-Load Total 41,867,661$         1,479,077$           3,984,613$           11,746,501$         17,210,190$         28% 41% 10,885,592$         860,909$              28,051,333$         (10,841,143)$       39,980,114$         (1,887,547)$          -5%
Load Overhead Line Refurbishment Program 240,000$              229,414$              17,691$                55$                        247,160$              0% 103% 62,400$                (62,345)$               160,800$              86,360$                247,160$              7,160$                   3%

Transfor_Repl_Strategy 300,000$              3,129$                   3,129$                   1% 1% 78,000$                (74,871)$               201,000$              (197,871)$             23,129$                (276,871)$             -92%
Load Total 540,000$              229,414$              17,691$                3,183$                   250,288$              1% 46% 140,400$              (137,217)$             361,800$              (111,512)$             270,288$              (269,712)$             -50%

Asset Condition Total 42,407,661$         1,708,491$           4,002,304$           11,749,684$         17,460,478$         28% 41% 11,025,992$         723,692$              28,413,133$         (10,952,654)$       40,250,402$         (2,157,259)$          -5%
Damage/Failure  Non-Load Damage/Failure 15,472,765$         115,278$              1,964,145$           2,598,810$           4,678,233$           17% 30% 4,022,919$           (1,424,109)$          10,366,753$         (5,688,520)$          6,216,279$           (9,256,486)$          -60%

NY Inspection Program - Capital 1,674,000$           150,981$              816,540$              855,379$              1,822,899$           51% 109% 435,240$              420,139$              1,121,580$           701,319$              3,100,194$           1,426,194$           85%
Wood Pole Strategy 5,774,000$           1,594,468$           1,514,088$           1,173,188$           4,281,744$           20% 74% 1,501,240$           (328,052)$             3,868,580$           413,164$              6,979,107$           1,205,107$           21%

Non-Load Total 22,920,765$         1,860,726$           4,294,773$           4,627,376$           10,782,875$         20% 47% 5,959,399$           (1,332,023)$          15,356,913$         (4,574,037)$          16,295,579$         (6,625,186)$          -29%
Damage/Failure   Total 22,920,765$         1,860,726$           4,294,773$           4,627,376$           10,782,875$         20% 47% 5,959,399$           (1,332,023)$          15,356,913$         (4,574,037)$          16,295,579$         (6,625,186)$          -29%
Non-Infrastructure Non-Load Other -$                       4,077$                   11,061$                126,277$              141,415$              - - -$                       126,277$              -$                       141,415$              137,563$              137,563$              -

Non-Load Total -$                       4,077$                   11,061$                126,277$              141,415$              - - -$                       126,277$              -$                       141,415$              137,563$              137,563$              -
Non-Infrastructure Total -$                       4,077$                   11,061$                126,277$              141,415$              - - -$                       126,277$              -$                       141,415$              137,563$              137,563$              -
Other Non-Load Other 11,457,553$         58,371$                148,629$              2,638,709$           2,845,709$           23% 25% 2,978,964$           (340,255)$             7,676,561$           (4,830,851)$          7,226,258$           (4,231,295)$          -37%

Non-Load Total 11,457,553$         58,371$                148,629$              2,638,709$           2,845,709$           23% 25% 2,978,964$           (340,255)$             7,676,561$           (4,830,851)$          7,226,258$           (4,231,295)$          -37%
Load Other -$                       (7,514)$                 49,061$                41,547$                - - -$                       49,061$                -$                       41,547$                1,374,297$           1,374,297$           -
Load Total -$                       (7,514)$                 49,061$                41,547$                - - -$                       49,061$                -$                       41,547$                1,374,297$           1,374,297$           -

Other Total 11,457,553$         58,371$                141,115$              2,687,769$           2,887,256$           23% 25% 2,978,964$           (291,195)$             7,676,561$           (4,789,305)$          8,600,554$           (2,856,999)$          -25%
Statutory/Regulatory Non-Load Clay Station Rebuild 900,000$              1,968$                   7,985$                   17,508$                27,461$                2% 3% 234,000$              (216,492)$             603,000$              (575,539)$             104,521$              (795,479)$             -88%

Clearance Strategy 9,123,879$           853,024$              1,400,126$           1,882,321$           4,135,471$           21% 45% 2,372,209$           (489,888)$             6,112,999$           (1,977,528)$          10,685,330$         1,561,451$           17%
Digital Fault Recorder Strategy 843,000$              180,876$              237,704$              237,197$              655,778$              28% 78% 219,180$              18,017$                564,810$              90,968$                807,358$              (35,642)$               -4%
Other Statutory/Regulatory 95,000$                157,802$              21,369$                37,839$                217,009$              40% 228% 24,700$                13,139$                63,650$                153,359$              265,555$              170,555$              180%
RTU Strategy 2,300,000$           251,401$              598,333$              280,532$              1,130,267$           12% 49% 598,000$              (317,468)$             1,541,000$           (410,733)$             2,344,047$           44,047$                2%
Security Strategy -$                       424$                      30$                        454$                      - - -$                       -$                       -$                       454$                      421$                      421$                      -

1,575,000$           86,526$                151,575$              119,619$              357,720$              8% 23% 409,500$              (289,881)$             1,055,250$           (697,530)$             551,720$              (1,023,280)$          -65%
Non-Load Total 14,836,879$         1,532,022$           2,417,121$           2,575,016$           6,524,158$           17% 44% 3,857,589$           (1,282,573)$          9,940,709$           (3,416,551)$          14,758,951$         (77,928)$               -1%
Load Generation -$                       42,648$                168,143$              (47,732)$               163,059$              - - -$                       (47,732)$               -$                       163,059$              (267,849)$             (267,849)$             -

Load 60,000$                43,025$                (3,542)$                 39,484$                0% 66% 15,600$                (15,600)$               40,200$                (716)$                     39,484$                (20,516)$               -34%
Luther Forest 4,221,566$           931,269$              224,440$              568,514$              1,724,223$           13% 41% 1,097,607$           (529,093)$             2,828,449$           (1,104,226)$          1,744,501$           (2,477,065)$          -59%
Northeast Region Reinforcements 19,497,106$         1,229,894$           1,285,947$           3,082,556$           5,598,397$           16% 29% 5,069,248$           (1,986,692)$          13,063,061$         (7,464,664)$          23,830,956$         4,333,850$           22%
Other -$                       1,144$                   445$                      7,224$                   8,813$                   - - -$                       7,224$                   -$                       8,813$                   -$                       -$                       -
Other System Capacity & Performance -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -

14,018,400$         1,432,675$           2,460,346$           2,972,936$           6,865,957$           21% 49% 3,644,784$           (671,848)$             9,392,328$           (2,526,371)$          9,464,982$           (4,553,418)$          -32%
Load Total 37,797,072$         3,680,655$           4,135,780$           6,583,498$           14,399,932$         17% 38% 9,827,239$           (3,243,741)$          25,324,038$         (10,924,106)$       34,812,074$         (2,984,998)$          -8%

Statutory/Regulatory  Total 52,633,951$         5,212,676$           6,552,901$           9,158,514$           20,924,091$         17% 40% 13,684,827$         (4,526,314)$          35,264,747$         (14,340,657)$       49,571,026$         (3,062,925)$          -6%

REVISED EXPECTED SPENDING
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System Capacity & PerNon-Load Other System Capacity & Performance 2,729,000$           159,098$              64,166$                (52,425)$               170,840$              -2% 6% 709,540$              (761,965)$             1,828,430$           (1,657,590)$          2,033,716$           (695,284)$             -25%
Overhead Line Refurbishment Program 2,250,000$           14,173$                10,300$                1,354,944$           1,379,417$           60% 61% 585,000$              769,944$              1,507,500$           (128,083)$             4,095,017$           1,845,017$           82%
Other Syst Capacity & Performance -$                       -$                       -$                       - - -$                       -$                       -$                       -$                       -$                       -$                       -
System Capacity & Performance Reserve (2,380,641)$          0% 0% (618,967)$             618,967$              (1,595,029)$          1,595,029$           -$                       2,380,641$           -100%

Non-Load Total 2,598,359$           173,271$              74,467$                1,302,519$           1,550,257$           50% 60% 675,573$              626,946$              1,740,901$           (190,643)$             6,128,733$           3,530,374$           136%
Load Frontier -$                       2,809$                   219$                      3,744$                   6,772$                   - - -$                       3,744$                   -$                       6,772$                   6,772$                   6,772$                   -

Load 287,074$              90,990$                5,876$                   112,641$              209,508$              39% 73% 74,639$                38,002$                192,340$              17,168$                228,772$              (58,302)$               -20%
Other System Capacity & Performance 3,870,000$           682,952$              454,523$              86,607$                1,224,082$           2% 32% 1,006,200$           (919,593)$             2,592,900$           (1,368,818)$          2,638,486$           (1,231,514)$          -32%
Reliability Criteria Compliance 2,861,000$           90,912$                213,049$              103,931$              407,892$              4% 14% 743,860$              (639,929)$             1,916,870$           (1,508,978)$          667,635$              (2,193,365)$          -77%

Load Total 7,018,074$           867,663$              673,667$              306,924$              1,848,254$           4% 26% 1,824,699$           (1,517,775)$          4,702,110$           (2,853,856)$          3,541,665$           (3,476,409)$          -50%
System Capacity & Performance Total 9,616,433$           1,040,934$           748,134$              1,609,443$           3,398,511$           17% 35% 2,500,273$           (890,829)$             6,443,010$           (3,044,499)$          9,670,398$           53,964$                1%
Damage/Failure Non-Load Damage/Failure 949,900$              223,932$              223,932$              24% 24% 246,974$              (23,042)$               636,433$              (412,501)$             584,048$              (365,852)$             -39%

Other Damage/Failure -$                       16,599$                16,599$                - - -$                       16,599$                -$                       16,599$                82,057$                82,057$                -
NY Inspections 250,000$              0% 0% 65,000$                (65,000)$               167,500$              (167,500)$             -$                       (250,000)$             -100%

Non-Load Total 1,199,900$           240,531$              240,531$              20% 20% 311,974$              (71,443)$               803,933$              (563,402)$             666,105$              (533,795)$             -44%
Damage/Failure Total 1,199,900$           240,531$              240,531$              20% 20% 311,974$              (71,443)$               803,933$              (563,402)$             666,105$              (533,795)$             -44%
Statutory/Regulatory Non-Load Clearance Strategy 50,000$                87,217$                87,217$                174% 174% 13,000$                74,217$                33,500$                53,717$                677,300$              627,300$              1255%

Other Statutory/Regulatory -$                       (50,000)$               (50,000)$               - - -$                       (50,000)$               -$                       (50,000)$               14,740$                14,740$                -
Non-Load Total 50,000$                37,217$                37,217$                74% 74% 13,000$                24,217$                33,500$                3,717$                   692,040$              642,040$              1284%
Load Load 500,000$              0% 0% 130,000$              (130,000)$             335,000$              (335,000)$             -$                       (500,000)$             -100%

Other Statutory/Regulatory 280,000$              0% 0% 72,800$                (72,800)$               187,600$              (187,600)$             -$                       (280,000)$             -100%
Statutory Regulatory Reserve (9,066,263)$          0% 0% (2,357,228)$          2,357,228$           (6,074,396)$          6,074,396$           -$                       9,066,263$           -100%

Load Total (8,286,263)$          0% 0% (2,154,428)$          2,154,428$           (5,551,796)$          5,551,796$           -$                       8,286,263$           -100%
Statutory/Regulatory Total (8,236,263)$          37,217$                37,217$                0% 0% (2,141,428)$          2,178,646$           (5,518,296)$          5,555,514$           692,040$              8,928,303$           -108%
Grand Total 132,000,000$     9,885,276$         15,750,287$       30,236,812$       55,872,375$       23% 42% 34,320,000$       (4,083,189)$        88,440,000$       (32,567,625)$      125,883,668$     (6,116,332)$        -5%
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Asset Condition Non-Load 3A/3B Tower Strategy Leeds-PV 91-92 T5320-T5330 SXR C08017 -$                  4,764$             7,621$            1,225$            13,610$          - - -$                1,225$            -$                   13,610$             10,500$            10,500$           - -$                   100,000$        0%
NS-Leeds 93-94 T5480-T5490 SXR C07918 35,000$           4,764$             7,621$            1,225$            13,610$          4% 39% 9,100$            (7,875)$           23,450$             (9,840)$             10,500$            (24,500)$          -70% -$                   100,000$        0%

3A/3B Tower Strategy Total 35,000$           9,528$             15,243$          2,450$            27,220$          7% 78% 9,100$            (6,650)$           23,450$             3,770$               21,000$            (14,000)$          -40% -$                   
ATB Strategy Leeds ATB Replacement Program C03647 -$                  -$                -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 5,061,435$       14290000¹ 100%
ATB Strategy Total -$                  -$                -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 5,061,435$       
Battery Strategy Battery Strategy FY09 CO36 TxT C24239 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   1,365,000$    

Battery System Replce:  2 Sepe C32957 -$                  -$                -$                 -$                - - -$                -$                -$                   -$                   0$                      0$                     - 122,123$           1,250,000$    100%
BatteryRplStrategyCo36TxT C33847 626,000$         11,301$           10,177$          63,649$          85,126$          10% 14% 162,760$        (99,111)$         419,420$           (334,294)$         486,126$          (139,874)$       -22% 419,336$           900,000$        14%

Battery Strategy Total 626,000$         11,301$           10,177$          63,649$          85,126$          10% 14% 162,760$        (99,111)$         419,420$           (334,294)$         486,126$          (139,874)$       -22% 541,458$           
Circuit Breaker Strategy Inghams-replace 115kV OCB C31661 -$                  85,895$           145,989$        3,114$            234,998$         - - -$                3,114$            -$                   234,998$          282,000$          282,000$         - -$                   100,000$        0%

NY Oil Circuit Breaker Replace C37882 900,000$         8,408$            37,623$          46,031$          4% 5% 234,000$        (196,377)$      603,000$           (556,969)$         165,070$          (734,930)$       -82% 44,067$             -$                 5%
Circuit Breaker Strategy Total 900,000$         85,895$           154,396$        40,737$          281,029$         5% 31% 234,000$        (193,263)$      603,000$           (321,971)$         447,070$          (452,930)$       -50% 44,067$             
Flying Ground Strategy Buffalo/AlbanyFlyingGroundsSwi C33613 -$                  55$                  24,905$          16,937$          41,897$          - - -$                16,937$          -$                   41,897$             84,660$            84,660$           - 88,092$             100,000$        5%
Flying Ground Strategy Total -$                  55$                  24,905$          16,937$          41,897$          - - -$                16,937$          -$                   41,897$             84,660$            84,660$           - 88,092$             
Leeds SVC Strategy Leeds SVC - Refurbishment/Repl C03748 594,000$         143,042$         27,383$          725,792$        896,217$         122% 151% 154,440$        571,352$        397,980$           498,237$          896,217$          302,217$         51% 8,484,476$       8,461,000$    100%
Leeds SVC Strategy Total 594,000$         143,042$         27,383$          725,792$        896,217$         122% 151% 154,440$        571,352$        397,980$           498,237$          896,217$          302,217$         51% 8,484,476$       
Other Asset Condition Albany Steam - R/R Sta Svc & L C19030 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   263,000$        100%

Alps #188 Obsolete Circuit Switcher C28304 97,500$           0% 0% 25,350$          (25,350)$         65,325$             (65,325)$           28,000$            (69,500)$          -71% -$                   30,000$          0%
Amherst Sta- Retire Station C31699 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        0%
Andrews Sub - Remove/Retire St C29213 -$                  2,034$             602$                644$                 3,280$            - - -$                644$                -$                   3,280$               3,280$               3,280$             - 36,178$             287,000$        85%
Ash to Teall Cathodic Protection Upgrade C27082 70,000$           0% 0% 18,200$          (18,200)$         46,900$             (46,900)$           -$                   (70,000)$          -100% -$                   -$                 0%
Bethleham Sub - Install Ground C39682 -$                  56,165$           50,549$          364,495$        471,209$         - - -$                364,495$        -$                   471,209$          767,519$          767,519$         - 424,269$           1,125,000$    85%
Bristol Hill Sub - Repl SWs 46 C31005 167,150$         1,052$             20,322$          6,781$            28,154$          4% 17% 43,459$          (36,678)$         111,991$           (83,836)$           93,652$            (73,498)$          -44% 76,887$             100,000$        5%
BrownsFallsPIWLightningProtect C37387 20,000$           2,921$            7,217$            10,138$          36% 51% 5,200$            2,017$            13,400$             (3,262)$             23,678$            3,678$             18% 10,836$             40,000$          5%
BuffaloSta 64-Rpl LN182 RFL To C31950 -$                  5,967$             21,811$          10,458$          38,236$          - - -$                10,458$          -$                   38,236$             114,846$          114,846$         - 39,408$             100,000$        5%
Colton-Replace CBs and Disconn C29844 -$                  293$                312$                520$                 1,124$            - - -$                520$                -$                   1,124$               1,124$               1,124$             - 19,156$             120,000$        0%
Deerfield Sub- Repl Windows/do C31127 187,435$         (20,525)$          (58,794)$         (79,319)$         0% -42% 48,733$          (48,733)$         125,581$           (204,900)$         (79,319)$           (266,754)$       -142% (4,865)$              140,000$        95%
Dunkirk Disconnect Replacement C31065 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 282,226$           287,000$        100%
Dunkirk-230kV Control Cable Tb C27845 -$                  1,746$             -$                -$                 1,746$            - - -$                -$                -$                   1,746$               1,746$               1,746$             - 572,606$           1,114,000$    95%
Edic Sta - replace TB2,3,4 met C31025 82,845$           79,501$           8,051$            (3,329)$           84,224$          -4% 102% 21,540$          (24,868)$         55,506$             28,718$             84,224$            1,379$             2% 148,393$           190,000$        100%
Elm Terminal Station - HPFF Al C30528 130,000$         -$                -$                0% 0% 33,800$          (33,800)$         87,100$             (87,100)$           20,000$            (110,000)$       -85% 1,178$               90,000$          0%
Frontier Region Static Wire CNYAS11-1 80,000$           0% 0% 20,800$          (20,800)$         53,600$             (53,600)$           -$                   (80,000)$          -100% -$                   -$                 0%
Gardenville - Control Cable Re C27829 395,950$         130,329$         12,896$          143,225$         0% 36% 102,947$        (102,947)$      265,287$           (122,062)$         143,225$          (252,725)$       -64% 538,995$           732,450$        100%
Gardenville Station - HPFF Ala C30530 125,000$         -$                -$                0% 0% 32,500$          (32,500)$         83,750$             (83,750)$           18,750$            (106,250)$       -85% 382$                   90,000$          0%
Gardenville-Dunkirk 141-142 De C29905 -$                  (80,019)$          (80,019)$         - - -$                -$                -$                   (80,019)$           (80,019)$           (80,019)$          - 1,073,415$       1,145,537$    100%
Gardenville-Rebuild Line Reloc C30084 675,000$         4,075$             68,309$          3,684$            76,068$          1% 11% 175,500$        (171,816)$      452,250$           (376,182)$         52,500$            (622,500)$       -92% -$                   100,000$        5%
GardevilleNewSpareXfmrStorageY C35022 250,000$         16,464$           57,240$          273,628$        347,332$         109% 139% 65,000$          208,628$        167,500$           179,832$          346,958$          96,958$           39% 402,576$           939,000$        95%
Gibson Sta-Repl SW1602,03,R161 C31004 380,000$         30,453$           376,009$        222,848$        629,310$         59% 166% 98,800$          124,048$        254,600$           374,710$          676,013$          296,013$         78% 707,936$           653,000$        95%
Greenbush-Replace TB3 C31663 1,500,000$      3,657$             17,627$          20,312$          41,596$          1% 3% 390,000$        (369,688)$      1,005,000$       (963,404)$         444,110$          (1,055,890)$    -70% 58,889$             3,420,000$    5%
Harper Station - Replace 2023 & 2033 MODs C29950 120,000$         0% 0% 31,200$          (31,200)$         80,400$             (80,400)$           -$                   (120,000)$       -100% (0)$                      100,000$        0%
Hudson - Replace TB4 C28006 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 1,664,781$       1,861,000$    100%
Hudson Station PIW TS120091486 C36225 -$                  631$                -$                631$                - - -$                -$                -$                   631$                  658$                  658$                 - -$                   100,000$        0%
Huntley Station - HPFF Alarms C30531 125,000$         46$                  49$                  53$                   148$                0% 0% 32,500$          (32,447)$         83,750$             (83,602)$           12,411$            (112,589)$       -90% 3,793$               100,000$        0%
Huntley Sub-Rem TB130 & 140 ca C28089 -$                  11$                  110$                12$                   134$                - - -$                12$                  -$                   134$                  134$                  134$                 - 134$                   100,000$        0%
Huntley-Gardenville 79-80 Str C27985 -$                  683$                442$                1,126$            - - -$                -$                -$                   1,126$               1,126$               1,126$             - 1,033,685$       1,050,000$    100%
IntrMeterInvestmentPrgmCo36 C35267 1,950,000$      32,717$           36,051$          49,912$          118,679$         3% 6% 507,000$        (457,088)$      1,306,500$       (1,187,821)$      176,799$          (1,773,201)$    -91% 271,857$           300,000$        20%
Lafayette - Replace Line 4 rel C28044 -$                  7,023$             -$                4,705$            11,729$          - - -$                4,705$            -$                   11,729$             10,655$            10,655$           - 1,463,499$       1,548,000$    100%
LightHH 115kV Yard Repl & cntr C31662 100,000$         1,406$             1,380$            1,478$            4,264$            1% 4% 26,000$          (24,522)$         67,000$             (62,736)$           94,000$            (6,000)$            -6% -$                   100,000$        0%
LighthouseHillStation 61PIW130 C36218 -$                  -$                -$                - - -$                -$                -$                   -$                   5$                      5$                     - -$                   100,000$        0%
Mallory Road Ground Protection C37408 77,000$           5,824$             1,707$            10,636$          18,167$          14% 24% 20,020$          (9,384)$           51,590$             (33,423)$           75,664$            (1,336)$            -2% 20,168$             100,000$        5%
MECO - Inghams Replace Capacit C03549 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   1,320,970$    100%
New Gardenville- Repl 230kV Di C20546 80,000$           12,795$           342$                13,138$          0% 16% 20,800$          (20,800)$         53,600$             (40,462)$           13,138$            (66,862)$          -84% 440,679$           430,000$        100%
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New Gardenville-Repl TB3 & TB4 C27042 -$                  65,414$           32,324$          14,255$          111,993$         - - -$                14,255$          -$                   111,993$          111,993$          111,993$         - 10,575,544$     13,400,000$  100%
No Ogdensburg-Repl LN #13 SS x C29744 -$                  1,724$             1,724$            - - -$                -$                -$                   1,724$               1,724$               1,724$             - 61,868$             100,000$        100%
NYSpareTransformers/KaraMorris C39883 -$                  7,558$            1,502$            9,060$            - - -$                1,502$            -$                   9,060$               2,465,310$       2,465,310$     - 9,060$               5,410,000$    5%
Oswego - Replace Special Prot C29216 -$                  30$                  32$                  35$                   98$                  - - -$                35$                  -$                   98$                    98$                    98$                   - 15,412$             100,000$        0%
OswegoPumpHouseAlarmsPIW012-20 C36219 70,000$           8,478$             1,547$            1,228$            11,252$          2% 16% 18,200$          (16,972)$         46,900$             (35,648)$           131,757$          61,757$           88% 26,932$             100,000$        0%
OswegoSwtchYrd ContrlHsePIW066 C36216 -$                  1,797$             -$                1,797$            - - -$                -$                -$                   1,797$               2,350$               2,350$             - -$                   100,000$        0%
Packard - Replace TB3 & TB4 C27006 -$                  53,169$           (14,268)$         38,901$          - - -$                -$                -$                   38,901$             38,901$            38,901$           - 8,208,947$       9,100,000$    95%
Packard Sub - Repl A/C C31631 -$                  542$                278$                820$                - - -$                -$                -$                   820$                  820$                  820$                 - 62,972$             100,000$        95%
Packard Sub - Replace PTs w/CV C28204 -$                  -$                (3,479)$           (3,479)$           - - -$                (3,479)$           -$                   (3,479)$             (3,479)$             (3,479)$            - -$                   100,000$        0%
PIW Prospective Projects CNYX72 1,500,000$      0% 0% 390,000$        (390,000)$      1,005,000$       (1,005,000)$      125,000$          (1,375,000)$    -92% -$                   100,000$        0%
Porter - Repl 11 GE 230kV RF2 C20912 450,000$         5,071$             11,066$          6,853$            22,990$          2% 5% 117,000$        (110,147)$      301,500$           (278,510)$         160,000$          (290,000)$       -64% 33,123$             100,000$        5%
Rochester - Generator & HPFF A C30532 125,000$         -$                -$                0% 0% 32,500$          (32,500)$         83,750$             (83,750)$           17,502$            (107,498)$       -86% 382$                   100,000$        0%
Rochester UG Pumping Plant C39846 -$                  - - 21,000$            21,000$           - 100,000$        0%
SubstationServiceBreakerMaintenance C34961 100,000$         0% 0% 26,000$          (26,000)$         67,000$             (67,000)$           50,000$            (50,000)$          -50% 67,786$             100,000$        100%
Taylorville - Replace Sw #23 C31044 55,640$           1,388$             520$                (7,611)$           (5,704)$           -14% -10% 14,466$          (22,078)$         37,279$             (42,983)$           (5,704)$             (61,344)$          -110% -$                   100,000$        0%
TaylorvilleStation770PIWDS7200 C36220 -$                  1,380$             21$                  22$                   1,423$            - - -$                22$                  -$                   1,423$               1,316$               1,316$             - -$                   100,000$        0%
TxT Study Budgetary Reserve - C28245 -$                  (4,032)$            961$                (3,010)$           (6,080)$           - - -$                (3,010)$           -$                   (6,080)$             (6,080)$             (6,080)$            - (6,080)$              100,000$        

C31545 -$                  37,020$           37,110$          (2,068)$           72,062$          - - -$                (2,068)$           -$                   72,062$             67,529$            67,529$           - 67,529$             100,000$        0%
Whitehall Sub-Repl 115kV Arres C27441 -$                  (4)$                   (4)$                   - - -$                -$                -$                   (4)$                     -$                   -$                 - -$                   100,000$        100%
Yahnundasis Basler Relay Issue C36210 -$                  44$                  19,253$          20,210$          39,507$          - - -$                20,210$          -$                   39,507$             46,686$            46,686$           - 45,576$             100,000$        5%
Youngmann Term Sta - repl sw 3 C29951 38,000$           7,001$             875$                42,025$          49,900$          111% 131% 9,880$            32,145$          25,460$             24,440$             49,900$            11,900$           31% 81,208$             181,000$        95%
East Conklin Terminal Polarization C35242 -$                  - - 20,000$            20,000$           - 100,000$        0%
Bailey Terminal Polarization C35243 -$                  - - 20,000$            20,000$           - 100,000$        0%
Hartfield Station Animal Fence C37406 -$                  - - 27,500$            27,500$           - 100,000$        0%

Other Asset Condition Total 8,951,520$      471,354$         715,210$        1,044,014$    2,230,578$     12% 25% 2,327,395$    (1,283,381)$   5,997,518$       (3,766,940)$      6,388,998$       (2,562,522)$    -29% 28,537,317$     
Other System Capacity & PerformGardenville - Line 180 (115kV) C03606 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        100%

Lockport - Line 101 and 102 (1 C03605 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        100%
Other System Capacity & Performance Total -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   
Overhead Line Refurbishment PrAlabama-Telegraph 115 T1040 AC C33014 95,000$           64$                  -$                 64$                  0% 0% 24,700$          (24,700)$         63,650$             (63,586)$           35,000$            (60,000)$          -63% -$                   100,000$        0%

Boonville - Rome #3 CNYAS54 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Colton-BF 1-2 T3140-T3150 ACR C36164 115,000$         8,827$             625$                1,864$            11,316$          2% 10% 29,900$          (28,036)$         77,050$             (65,734)$           67,900$            (47,100)$          -41% -$                   100,000$        0%
Dunkirk - Falconer #161 & 162 CNYAS62 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Falconer-HH 153-154 T1160-T117 C27422 -$                  805$                746$                1,413$            2,964$            - - -$                1,413$            -$                   2,964$               3,500$               3,500$             - -$                   100,000$        0%
Gard-Dun 141-142 T1260-70 ACR C34193 285,000$         21$                  21$                  108$                 151$                0% 0% 74,100$          (73,992)$         190,950$           (190,799)$         70$                    (284,930)$       -100% -$                   100,000$        0%
Gard-Dun 141-142 T1260-T1270 A C03389 1,000,000$      92,310$           338$                6,879$            99,528$          1% 10% 260,000$        (253,121)$      670,000$           (570,472)$         70,000$            (930,000)$       -93% -$                   2,500,000$    5%
Gardenville - Buffalo Sw #146 [145] CNYAS60 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Gardenville - Dunkirk #74 CNYAS75 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Gardenville 180-182 T1660-T178 C27436 -$                  946$                -$                 946$                - - -$                -$                -$                   946$                  2,100$               2,100$             - -$                   100,000$        0%
Gard-HH 151-152 T1950-T1280 N C04718 5,630,000$      (804,925)$       461,677$        887,762$        544,513$         16% 10% 1,463,800$    (576,039)$      3,772,100$       (3,227,587)$      819,466$          (4,810,535)$    -85% 32,863,169$     36,770,000$  95%
Geres Lock - Solvay #2 CNYAS68 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Geres Lock - Tilden #16 CNYAS69 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Greenbush - Hudson #15 CNYAS72 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Homer Hill-Bennett Rd 157 T134 C27429 50,000$           15,738$           233$                -$                 15,972$          0% 32% 13,000$          (13,000)$         33,500$             (17,528)$           11,200$            (38,800)$          -78% -$                   100,000$        0%
Hudson - Pleasant Valley #12 CNYAS73 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Huntley-Gardenville 38 [& 39] (refurb) CNYAS63 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Indeck Oswego - Lighthouse Hill #2 CNYAS56 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Lighthouse Hill - Clay #7 CNYAS70 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   100,000$        0%
Lockport-Batavia 112 T1510 ACR C03422 -$                  304$                337$                641$                - - -$                -$                -$                   641$                  700$                  700$                 - -$                   100,000$        0%
Lockport-Mortimer 111 T1530 AC C03417 8,360,000$      387,508$         151,863$        3,439,538$    3,978,908$     41% 48% 2,173,600$    1,265,938$    5,601,200$       (1,622,292)$      10,822,358$    2,462,358$     29% 5,730,517$       43,720,000$  35%
Lockpt-Mort 113-114 T1540-T155 C18670 -$                  52,417$           -$                 52,417$          - - -$                -$                -$                   52,417$             52,417$            52,417$           - 10,631,697$     16,980,000$  100%
Mortimer - Pannell Road #24 &25 CNYAS65 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   -$                 0%
Porter-Rotterdam 31 T4210 ACR C30890 -$                  13,227$           1,342$            -$                 14,569$          - - -$                -$                -$                   14,569$             28,000$            28,000$           - -$                   100,000$        0%
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Program - Lightning Performanc C03445 -$                  881$                (664)$              216$                - - -$                -$                -$                   216$                  -$                   -$                 - -$                   300,000$        
Spier-West 9 T5770 ACR C21694 107,000$         605$                259$                507$                 1,371$            0% 1% 27,820$          (27,313)$         71,690$             (70,319)$           700$                  (106,300)$       -99% -$                   495,000$        5%
Taylorville-B 5-6 T3320-T3330 C27437 100,000$         7,362$             829$                1,954$            10,145$          2% 10% 26,000$          (24,046)$         67,000$             (56,855)$           16,645$            (83,355)$          -83% 166,911$           100,000$        5%
Taylorville-Moshier 7 T3340 LE C24361 -$                  11,305$           4,773$            7,331$            23,408$          - - -$                7,331$            -$                   23,408$             53,408$            53,408$           - 261,986$           100,000$        5%
Ticonderoga 2-3 T5810-T5830 SX C19530 310,000$         201,357$         9,717$            14,599$          225,673$         5% 73% 80,600$          (66,001)$         207,700$           17,973$             225,673$          (84,327)$          -27% 9,200,629$       8,919,900$    100%

C39487 -$                  5,933$             15,033$          1,488$            22,455$          - - -$                1,488$            -$                   22,455$             70,000$            70,000$           - -$                   100,000$        0%
Ticonderoga -2-3, T5810 -T5830 Complete SXR CNYAS11-4 100,000$         0% 0% 26,000$          (26,000)$         67,000$             (67,000)$           -$                   (100,000)$       -100% -$                   -$                 0%
Ticonderoga Lines 2 [& 3] (Complete Line) CNYAS82 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           -$                   (50,000)$          -100% -$                   -$                 0%
Ticonderoga 2-3 T5810-T5830 ACR C39521 -$                  - - 3,500$               3,500$             - 100,000$        0%

Overhead Line Refurbishment Program Total 16,802,000$   (5,314)$            647,129$        4,363,443$    5,005,258$     26% 30% 4,368,520$    (5,077)$           11,257,340$     (6,252,082)$      12,282,637$    (4,519,363)$    -27% 58,854,911$     
Polymer Insulator Replacement NY Polymer Insulator Replaceme C29000 -$                  52$                  282$                901$                 1,235$            - - -$                901$                -$                   1,235$               1,235$               1,235$             - 154,960$           100,000$        0%
Polymer Insulator Replacement Total -$                  52$                  282$                901$                 1,235$            - - -$                901$                -$                   1,235$               1,235$               1,235$             - 154,960$           
Relay Replacement Strategy Relay Replacement Program NY-T C34690 706,612$         27$                  5,939$            15,896$          21,862$          2% 3% 183,719$        (167,823)$      473,430$           (451,568)$         70,912$            (635,700)$       -90% 69,915$             100,000$        5%

Rotterdam - Repl LN 14&15 Rela C29949 -$                  124$                132$                141$                 397$                - - -$                141$                -$                   397$                  470$                  470$                 - -$                   25,000$          0%
Relay Replacement Strategy Total 706,612$         150$                6,071$            16,037$          22,259$          2% 3% 183,719$        (167,682)$      473,430$           (451,171)$         71,382$            (635,230)$       -90% 69,915$             
RHE Breaker Replacement Oneida - Rebuild,transformer&c C18410 -$                  97$                  103$                111$                 311$                - - -$                111$                -$                   311$                  -$                   -$                 - -$                   10,000$          0%

Rotterdam 230kV Rebuild C17849 -$                  737$                785$                840$                 2,361$            - - -$                840$                -$                   2,361$               2,361$               2,361$             - 53,873$             75,000$          0%
RHE Breaker Replacement Total -$                  834$                888$                951$                 2,672$            - - -$                951$                -$                   2,672$               2,361$               2,361$             - 53,873$             
Shield Wire Strategy LaFarge-PV 8 T5080 ShldW Compl C38125 1,233,000$      13,584$           11,154$          798,496$        823,233$         65% 67% 320,580$        477,916$        826,110$           (2,877)$             1,510,413$       277,413$         22% 913,670$           1,542,000$    95%

Shield Wire: Clay-Dewitt 3 C28709 1,970,000$      17,127$           387,056$        1,399,368$    1,803,551$     71% 92% 512,200$        887,168$        1,319,900$       483,651$          4,042,051$       2,072,051$     105% 2,096,476$       4,550,000$    55%
Shield Wire: DuPont-Packard 18 C28710 -$                  (18,903)$          1,478$            (17,425)$         - - -$                1,478$            -$                   (17,425)$           (17,425)$           (17,425)$          - 552,989$           522,000$        100%
Shield Wire: Gardenville-Depew C28706 560,000$         322$                863$                 1,186$            0% 0% 145,600$        (144,737)$      375,200$           (374,014)$         38,186$            (521,814)$       -93% 12,799$             0' 5%
Shield Wire: Huntley-Lockport C28707 -$                  12,337$           582$                92$                   13,011$          - - -$                92$                  -$                   13,011$             13,011$            13,011$           - 2,160,674$       3,062,000$    100%
Shield Wire: LaFarge-Pleasant C28678 -$                  (1,035,578)$   11,187$          (11,187)$         (1,035,578)$    - - -$                (11,187)$         -$                   (1,035,578)$      (1,035,578)$     (1,035,578)$    - 5,240,031$       6,069,000$    100%
Shield Wire: Mountain-Lockport C28681 -$                  803$                582$                1,752$            3,137$            - - -$                1,752$            -$                   3,137$               3,137$               3,137$             - 2,044,653$       2,060,000$    100%
Shield Wire: Walck Rd-Huntley C28712 -$                  6,640$             1,425$            8,065$            - - -$                -$                -$                   8,065$               8,065$               8,065$             - 910,497$           1,220,000$    100%
ShieldW. GardenvilleBuffalo 14 C28683 150,000$         10,901$           17,424$          14,281$          42,606$          10% 28% 39,000$          (24,719)$         100,500$           (57,894)$           94,606$            (55,394)$          -37% 99,288$             0' 5%
ShieldWire GardenvilleHomer 15 C28679 100,000$         225$                307$                240$                 771$                0% 1% 26,000$          (25,760)$         67,000$             (66,229)$           771$                  (99,229)$          -99% 55,069$             0' 0%
ShieldWire HuntleyGardenville C28676 3,500,000$      7,525$             130,571$        967,122$        1,105,218$     28% 32% 910,000$        57,122$          2,345,000$       (1,239,782)$      3,120,818$       (379,182)$       -11% 1,331,476$       2,315,000$    45%

Shield Wire Strategy Total 7,513,000$      (985,017)$       560,288$        3,172,504$    2,747,775$     42% 37% 1,953,380$    1,219,124$    5,033,710$       (2,285,935)$      7,778,055$       265,055$         4% 15,417,623$     
Steel Tower Strategy Packard-Urban 181 T1850 SXR C21376 -$                  13,580$           3,799$            1,642$            19,020$          - - -$                1,642$            -$                   19,020$             19,020$            19,020$           - 1,435,715$       9,486,000$    95%

S. Oswego-Light House Hill Ref C21693 4,100,000$      1,386,538$     1,571,144$    1,616,508$    4,574,190$     39% 112% 1,066,000$    550,508$        2,747,000$       1,827,190$       8,000,390$       3,900,390$     95% 5,498,845$       14,170,000$  65%
Steel Tower Corrosion Strategy C04636 -$                  808$                33,210$          34,018$          - - -$                -$                -$                   34,018$             34,018$            34,018$           - 17,113,162$     0' 100%
Visual Grade 6 Tower Replaceme C25539 125,000$         (50,359)$          -$                 (50,359)$         0% -40% 32,500$          (32,500)$         83,750$             (134,109)$         58,271$            (66,729)$          -53% 29,439$             500,000$        0%

Steel Tower Strategy  Total 4,225,000$      1,350,567$     1,608,153$    1,618,150$    4,576,870$     38% 108% 1,098,500$    519,650$        2,830,750$       1,746,120$       8,111,700$       3,886,700$     92% 24,077,161$     
Substation Rebuilds Edic Rebuild C05155 -$                  35$                  38$                  40$                   113$                - - -$                40$                  -$                   113$                  940$                  940$                 - -$                   50,000$          0%

HarperStationTransformerReplac C37203 3,756,000$      12,045$           10,814$          2,239$            25,097$          0% 1% 976,560$        (974,321)$      2,516,520$       (2,491,423)$      14,100$            (3,741,900)$    -100% -$                   225,000$        0%
LockportSubstationRebuildCo36T C35464 -$                  355$                138$                147$                 640$                - - -$                147$                -$                   640$                  1,410$               1,410$             - -$                   100,000$        0%
North LeRoy - Rebuild Station C29180 -$                  26,849$           21,407$          50,822$          99,077$          - - -$                50,822$          -$                   99,077$             353,415$          353,415$         - 409,777$           472,500$        5%
Oneida Substation Rebuild C34443 -$                  5,253$             2,303$            2,465$            10,021$          - - -$                2,465$            -$                   10,021$             94,000$            94,000$           - -$                   175,000$        0%
Porter Rebuild C05156 2,425,000$      285,092$         35,304$          252,187$        572,582$         10% 24% 630,500$        (378,313)$      1,624,750$       (1,052,168)$      291,400$          (2,133,600)$    -88% -$                   4000000¹ 5%
Rochester UG Pumping Plant CNYAS93 30,000$           0% 0% 7,800$            (7,800)$           20,100$             (20,100)$           -$                   (30,000)$          -100% -$                   -$                 0%
Rome 115 kV Station C03778 300,000$         30,668$           29,883$          262,474$        323,025$         87% 108% 78,000$          184,474$        201,000$           122,025$          1,794,095$       1,494,095$     498% 524,795$           625,000$        5%
Rome Rebuild Line Part C34983 50,000$           4,821$             3,631$            9,036$            17,488$          18% 35% 13,000$          (3,964)$           33,500$             (16,012)$           56,146$            6,146$             12% 51,897$             100,000$        5%
Rome Substation Upgrade C08162 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   -$                 100%
Rotterdam 115kV SubRebuild(AIS C34850 100,000$         234$                249$                266$                 749$                0% 1% 26,000$          (25,734)$         67,000$             (66,251)$           94,000$            (6,000)$            -6% -$                   20,000$          0%
Vail Mills - Replace TB2 CNYAS92 1,165,000$      0% 0% 302,900$        (302,900)$      780,550$           (780,550)$         -$                   (1,165,000)$    -100% -$                   -$                 0%

Substation Rebuilds Total 7,826,000$      365,351$         103,765$        579,676$        1,048,792$     7% 13% 2,034,760$    (1,455,084)$   5,243,420$       (4,194,628)$      2,699,505$       (5,126,495)$    -66% 986,469$           
U-Series Relay Strategy Edic FE1 - Replace Type U Rela C24662 -$                  3,411$             20,885$          22,755$          47,052$          - - -$                22,755$          -$                   47,052$             103,102$          103,102$         - 106,860$           200,000$        5%

Leeds - Replace U Series Relay C24663 -$                  9,517$             23,888$          1,902$            35,306$          - - -$                1,902$            -$                   35,306$             35,306$            35,306$           - 63,886$             100,000$        5%
LN17 - Replace Type U Relays C24661 1,413,000$      1,315$             4,519$            28,664$          34,498$          2% 2% 367,380$        (338,716)$      946,710$           (912,212)$         160,498$          (1,252,502)$    -89% 190,493$           120,000$        5%
New Scotland - Rpl U Series Re C41249 -$                  753$                 753$                - - -$                753$                -$                   753$                  -$                   -$                 - -$                   100,000$        0%
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SG012-Westinghouse U Series Re C05150 250,000$         17,035$           61,430$          47,187$          125,652$         19% 50% 65,000$          (17,813)$         167,500$           (41,848)$           222,262$          (27,738)$          -11% 258,339$           758,000$        5%
U-Series Relay Strategy Total 1,663,000$      31,278$           110,722$        101,260$        243,261$         6% 15% 432,380$        (331,120)$      1,114,210$       (870,949)$         521,168$          (1,141,832)$    -69% 619,579$           
Overhead LineRefurbishment Pr Gard-HH 151-152 T1950-T1280 S C27425 -$                  -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        0%

Pannell-Geneva 4-4A T1860 ACR C30889 -$                  -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        0%
Overhead LineRefurbishment Prog Total -$                  -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   
Steel Tower Strategy Lockport 103-104 T1620-T106 ST C27432 -$                  -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        0%
Steel Tower Strategy Total -$                  -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   
Tx Replacement Strategy NY Priority Replace Priority 4 Transformers C31656 200,000$         0% 0% 52,000$          (52,000)$         134,000$           (134,000)$         188,000$          (12,000)$          -6% -$                   -$                 0%
Tx Replacement Strategy Total 200,000$         0% 0% 52,000$          (52,000)$         134,000$           (134,000)$         188,000$          (12,000)$          -6% -$                   
Asset Condition Reserve Asset Condition Reserve CNYX32 (8,174,471)$    0% 0% (2,125,362)$   2,125,362$    (5,476,895)$      5,476,895$       -$                   8,174,471$     -100% -$                   0² 0%
Asset Condition Reserve Total (8,174,471)$    0% 0% (2,125,362)$   2,125,362$    (5,476,895)$      5,476,895$       -$                   8,174,471$     -100% -$                   

Non-Load Total 41,867,661$   1,479,077$     3,984,613$    11,746,501$  17,210,190$   28% 41% 10,885,592$  860,909$        28,051,333$     (10,841,143)$   39,980,114$    (1,887,547)$    -5% 142,991,334$   
Load Overhead Line Refurbishment PrG'ville-HH 151/152 Sta Relay U C29500 240,000$         229,414$         17,691$          55$                   247,160$         0% 103% 62,400$          (62,345)$         160,800$           86,360$             247,160$          7,160$             3% 396,546$           36770000¹ 100%

Overhead Line Refurbishment Program Total 240,000$         229,414$         17,691$          55$                   247,160$         0% 103% 62,400$          (62,345)$         160,800$           86,360$             247,160$          7,160$             3% 396,546$           
Transfor_Repl_Strategy Oneida Transformer Replacement C37876 300,000$         3,129$            3,129$            1% 1% 78,000$          (74,871)$         201,000$           (197,871)$         23,129$            (276,871)$       -92% 3,129$               3,670,000$    5%
Transfor_Repl_Strategy Total 300,000$         3,129$            3,129$            1% 1% 78,000$          (74,871)$         201,000$           (197,871)$         23,129$            (276,871)$       -92% 3,129$               

Load Total 540,000$         229,414$         17,691$          3,183$            250,288$         1% 46% 140,400$        (137,217)$      361,800$           (111,512)$         270,288$          (269,712)$       -50% 399,675$           
Asset Condition Total 42,407,661$   1,708,491$     4,002,304$    11,749,684$  17,460,478$   28% 41% 11,025,992$  723,692$        28,413,133$     (10,952,654)$   40,250,402$    (2,157,259)$    -5% 143,391,009$   
Damage/Failure  Non-Load Damage/Failure Bethlehem TB 2 Failure C38966 -$                  208,646$         18,595$          12,827$          240,068$         - - -$                12,827$          -$                   240,068$          240,068$          240,068$         - 463,500$           727,000$        95%

Bl Riv-LHH 5-6 T2120-T3040 OPG C39102 -$                  2,648$             7,542$            10,191$          - - -$                7,542$            -$                   10,191$             83,458$            83,458$           - 9,783$               200,000$        85%
Boonville-Replace R30 Pot Devi C29280 -$                  2,633$             -$                2,633$            - - -$                -$                -$                   2,633$               2,633$               2,633$             - 73,595$             99,000$          100%
Cent NY-Trans-Transm Line Blan CNC083 -$                  91$                  96$                  103$                 290$                - - -$                103$                -$                   290$                  290$                  290$                 - 290$                   0²
Clay TB1 Reactors C36629 -$                  17,107$           -$                17,107$          - - -$                -$                -$                   17,107$             17,107$            17,107$           - 307,819$           403,000$        100%
Curtis St - Repl LN 10 & 13 Re C29320 173,760$         64,270$           123,890$        293,599$        481,759$         169% 277% 45,178$          248,422$        116,419$           365,339$          474,316$          300,556$         173% 456,864$           566,000$        95%
Dennison-Colton 4 T3180 Switch C37246 215,000$         3,356$            18,797$          22,153$          9% 10% 55,900$          (37,103)$         144,050$           (121,897)$         123,030$          (91,970)$          -43% 31,458$             100,000$        30%
ElbridgeGenerator(TAS) C35143 260,000$         10,475$           12,438$          9,547$            32,461$          4% 12% 67,600$          (58,053)$         174,200$           (141,739)$         209,441$          (50,559)$          -19% 51,636$             100,000$        30%
Gard-Dk 141-142 T1260-T1270 St C36051 280,000$         1,715$            -$                 1,715$            0% 1% 72,800$          (72,800)$         187,600$           (185,885)$         1,715$               (278,285)$       -99% 1,715$               100,000$        0%
Gardn-Depew 54 T1230 Str 23-25 C39207 -$                  13,070$           17,280$          10,131$          40,481$          - - -$                10,131$          -$                   40,481$             40,481$            40,481$           - 40,481$             183,000$        30%
Geres Lock Sub - Repl 14 115kV C28324 800,000$         5,674$             6,483$            4,865$            17,022$          1% 2% 208,000$        (203,135)$      536,000$           (518,978)$         219,122$          (580,878)$       -73% 38,729$             261,000$        5%
Getzville-Sta60-Repl Cntrl Hse C32504 -$                  6,365$             -$                6,365$            - - -$                -$                -$                   6,365$               6,365$               6,365$             - 52,277$             70,000$          100%
Grooms Rd-Forts F 13 T6360 Gra C38382 -$                  1,126$             1,015$            -$                 2,141$            - - -$                -$                -$                   2,141$               51,064$            51,064$           - 4,598$               100,000$        5%
Harper Station SiemensLineBack C35353 200,000$         120,769$         11,324$          98,355$          230,448$         49% 115% 52,000$          46,355$          134,000$           96,448$             230,448$          30,448$           15% 230,448$           188,000$        95%
Headson Breakers OverDutied C37083 -$                  (473)$              186$                 (287)$              - - -$                186$                -$                   (287)$                 -$                   -$                 - -$                   100,000$        0%
Huntley - 70E Reactor Failure C34865 -$                  -$                (30,432)$         (30,432)$         - - -$                (30,432)$         -$                   (30,432)$           (30,432)$           (30,432)$          - 322,469$           383,000$        95%
Kensington Sub- Repl TB4&5 LTC C28303 -$                  12,298$           8,243$            2,671$            23,212$          - - -$                2,671$            -$                   23,212$             23,212$            23,212$           - 315,236$           314,700$        95%
Leeds - Replace Switch 9566 C34665 -$                  3,154$             1,299$            507$                 4,960$            - - -$                507$                -$                   4,960$               26,139$            26,139$           - 251,944$           272,000$        100%
Leeds-PV 92 T5330 Str 361 C32964 475,000$         581$                -$                 581$                0% 0% 123,500$        (123,500)$      318,250$           (317,669)$         9,899$               (465,101)$       -98% 22,040$             150,000$        0%
Lockport 103-104 T1620-T1060 D C38166 -$                  (1,374,564)$   16,634$          93$                   (1,357,837)$    - - -$                93$                  -$                   (1,357,837)$      (1,357,837)$     (1,357,837)$    - 14,868$             1,522,000$    100%
N Gouvnr-Battle Hill 8 T3290 S C35355 300,000$         2,250$             6,446$            3,646$            12,342$          1% 4% 78,000$          (74,354)$         201,000$           (188,658)$         29,162$            (270,838)$       -90% 18,850$             100,000$        5%
Niles Switches 673 and 676 C24859 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 247,452$           263,000$        100%
North Akron TxT Transformer Fa C40243 -$                  49,490$          175,903$        225,394$         - - -$                175,903$        -$                   225,394$          488,785$          488,785$         - 225,155$           495,000$        65%
North Angola - Replace MOD 116 C27602 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 145,478$           153,000$        100%
Oneida - TB#3 Failure C22391 645,808$         4,880$             7,246$            9,135$            21,261$          1% 3% 167,910$        (158,775)$      432,691$           (411,431)$         24,301$            (621,507)$       -96% 1,863,908$       2,543,500$    5%
Oneida Sub-Repl. LTG & Recpt C C28964 -$                  81$                  86$                  92$                   259$                - - -$                92$                  -$                   259$                  -$                   -$                 - -$                   50,000$          0%
Relay Replacement at 3 Substat C32960 200,000$         4,223$             301$                322$                 4,846$            0% 2% 52,000$          (51,678)$         134,000$           (129,154)$         4,846$               (195,154)$       -98% 188,563$           490,000$        100%
Ridge - Replace TB6 Flying Gro C24226 -$                  -$                -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 427,635$           495,000$        100%
Rome - Rewind #4 Grounding Ban C26376 -$                  (9,846)$            (9,846)$           - - -$                -$                -$                   (9,846)$             (9,846)$             (9,846)$            - 529,775$           650,000$        100%
Rotterdam - TB1 Failure C23291 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   1,910,000$    100%
S Oswego - R/R "B" Line Relays C18951 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   326,000$        100%
Scriba-Failing Lightning Masts C34848 -$                  93,396$           -$                93,396$          - - -$                -$                -$                   93,396$             93,396$            93,396$           - 217,102$           233,000$        100%
Station 78 Roof Co36 C34049 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 31,643$             160,000$        100%
Station Failures - Transmissio C03792 11,592,697$   607,545$         594,517$        1,130,825$    2,332,887$     10% 20% 3,014,101$    (1,883,276)$   7,767,107$       (5,434,220)$      2,893,082$       (8,699,615)$    -75% 9,641,974$       0² 20%
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Storm Budgetary Reserve - NMPC C03481 -$                  215,917$         878,484$        697,333$        1,791,734$     - - -$                697,333$        -$                   1,791,734$       1,791,734$       1,791,734$     - 1,791,734$       0²
T1060 X0045 Retired Olin Tap D C38884 -$                  4,482$            4,482$            - - -$                -$                -$                   4,482$               4,200$               4,200$             - -$                   200,000$        0%
T3030 - T6180 Switch Replaceme C35384 189,000$         7,738$             10,699$          12,194$          30,631$          6% 16% 49,140$          (36,946)$         126,630$           (95,999)$           39,818$            (149,182)$       -79% 35,087$             100,000$        5%
Ticonderoga Line Portion via C C39484 -$                  2,558$            3,430$            5,989$            - - -$                3,430$            -$                   5,989$               37,853$            37,853$           - 5,989$               351,500$        5%
TiconderogaSubPIWReplace115kVS C37108 141,500$         5,504$            41,074$          46,578$          29% 33% 36,790$          4,284$            94,805$             (48,227)$           75,178$            (66,322)$          -47% 46,578$             100,000$        5%
Tilden - Repl 18 & 28 Switches C26143 -$                  615$                14,249$          14,864$          - - -$                -$                -$                   14,864$             14,864$            14,864$           - 640,258$           962000¹ 100%
TransLine Damage-Failure Budge C03278 -$                  93,312$           168,188$        96,065$          357,565$         - - -$                96,065$          -$                   357,565$          357,565$          357,565$         - 357,565$           0²
Yahnundasis - Repl 18 & 28 Swi C26144 -$                  823$                823$                - - -$                -$                -$                   823$                  823$                  823$                 - 698,844$           1554000¹ 100%

Damage/Failure Total 15,472,765$   115,278$         1,964,145$    2,598,810$    4,678,233$     17% 30% 4,022,919$    (1,424,109)$   10,366,753$     (5,688,520)$      6,216,279$       (9,256,486)$    -60% 19,803,340$     
NY Inspection Program - Capital NY Inspection Repairs - Capita C26923 1,674,000$      150,981$         816,540$        855,379$        1,822,899$     51% 109% 435,240$        420,139$        1,121,580$       701,319$          3,100,194$       1,426,194$     85% 5,038,190$       20204000¹ 95%
NY Inspection Program - Capital Total 1,674,000$      150,981$         816,540$        855,379$        1,822,899$     51% 109% 435,240$        420,139$        1,121,580$       701,319$          3,100,194$       1,426,194$     85% 5,038,190$       
Wood Pole Strategy Woodpecker Damage Mitigation C11640 5,774,000$      1,594,468$     1,514,088$    1,173,188$    4,281,744$     20% 74% 1,501,240$    (328,052)$      3,868,580$       413,164$          6,979,107$       1,205,107$     21% 8,983,047$       15,810,000$  85%
Wood Pole Strategy Total 5,774,000$      1,594,468$     1,514,088$    1,173,188$    4,281,744$     20% 74% 1,501,240$    (328,052)$      3,868,580$       413,164$          6,979,107$       1,205,107$     21% 8,983,047$       

Non-Load Total 22,920,765$   1,860,726$     4,294,773$    4,627,376$    10,782,875$   20% 47% 5,959,399$    (1,332,023)$   15,356,913$     (4,574,037)$      16,295,579$    (6,625,186)$    -29% 33,824,577$     
Damage/Failure   Total 22,920,765$   1,860,726$     4,294,773$    4,627,376$    10,782,875$   20% 47% 5,959,399$    (1,332,023)$   15,356,913$     (4,574,037)$      16,295,579$    (6,625,186)$    -29% 33,824,577$     
Non-Infrastructure Non-Load Other Battery Eyewash Station RplPro C38545 -$                  220$                9,902$            12,671$          22,793$          - - -$                12,671$          -$                   22,793$             22,793$            22,793$           - 23,954$             191,477$        

Easement Purchase C41583 -$                  113,583$        113,583$         - - -$                113,583$        -$                   113,583$          113,583$          113,583$         - 113,583$           -$                 100%
Marcy-Purchase Easement C39409 -$                  3,852$             3,852$            - - -$                -$                -$                   3,852$               -$                   -$                 - -$                   -$                 100%
Salmon River Land Sales C37983 -$                  5$                    1,159$            24$                   1,188$            - - -$                24$                  -$                   1,188$               1,188$               1,188$             - 1,542$               -$                 5%

Other Total -$                  4,077$             11,061$          126,277$        141,415$         - - -$                126,277$        -$                   141,415$          137,563$          137,563$         - 139,078$           
Non-Load Total -$                  4,077$             11,061$          126,277$        141,415$         - - -$                126,277$        -$                   141,415$          137,563$          137,563$         - 139,078$           

Non-Infrastructure Total -$                  4,077$             11,061$          126,277$        141,415$         - - -$                126,277$        -$                   141,415$          137,563$          137,563$         - 139,078$           
Other Non-Load Other Finch Paper C33591 -$                  705$                144$                850$                - - -$                -$                -$                   850$                  43,150$            43,150$           - 3,511$               100,000$        5%

Functional Specification with C33536 -$                  359$                382$                409$                 1,150$            - - -$                409$                -$                   1,150$               163,560$          163,560$         - -$                   200,000$        0%
Higley-Repl Fuses w/Ckt Switch C34664 640,000$         28$                  29$                  31$                   88$                  0% 0% 166,400$        (166,369)$      428,800$           (428,712)$         94,000$            (546,000)$       -85% -$                   100,000$        0%
Lake Colby Spare SVC Equipment C32260 1,245,000$      1,453$             8,624$            (30,930)$         (20,852)$         -2% -2% 323,700$        (354,630)$      834,150$           (855,002)$         (20,852)$           (1,265,852)$    -102% 10$                     100,000$        5%
Liverpool/WestSeneca 2 SpareTr C34402 -$                  849$                849$                - - -$                -$                -$                   849$                  849$                  849$                 - 1,461,814$       3,050,000$    100%
Lockport-Mortimer111&107Switch C34692 90,000$           -$                -$                0% 0% 23,400$          (23,400)$         60,300$             (60,300)$           93,444$            3,444$             4% -$                   100,000$        0%
NY Deferred CAPEX small tools C31770 -$                  (1,599)$            233$                1,323$            (43)$                - - -$                1,323$            -$                   (43)$                   -$                   -$                 - -$                   0²
NY Physical Security 15BulkSta C34224 7,223,343$      40,387$           58,452$          2,603,999$    2,702,837$     36% 37% 1,878,069$    725,930$        4,839,640$       (2,136,803)$      6,445,068$       (778,275)$       -11% 2,720,898$       100,000$        5%
NY TLS Deferred CAPEX Small To C34809 -$                  7,209$             5,696$            13,423$          26,327$          - - -$                13,423$          -$                   26,327$             25,000$            25,000$           - -$                   0²

C36192 560,000$         0% 0% 145,600$        (145,600)$      375,200$           (375,200)$         -$                   (560,000)$       -100% -$                   100,000$        0%
Purchase Spare VT's NY C27856 70,000$           0% 0% 18,200$          (18,200)$         46,900$             (46,900)$           -$                   (70,000)$          -100% -$                   70,000$          0%
Replace NG ALCOA 115 kV Breake C30545 550,000$         5,683$             7,283$            12,096$          25,061$          2% 5% 143,000$        (130,904)$      368,500$           (343,439)$         136,439$          (413,561)$       -75% 50,577$             70,000$          5%
Rochester Pump - LPFF Trip Sch C29946 35,000$           13$                  14$                  15$                   43$                  0% 0% 9,100$            (9,085)$           23,450$             (23,407)$           25,203$            (9,797)$            -28% 4,781$               100,000$        0%
StimulusMoneyPMU DoE Project N C33919 1,044,210$      4,134$             16,240$          46,220$          66,593$          4% 6% 271,495$        (225,275)$      699,621$           (633,027)$         177,593$          (866,617)$       -83% 87,472$             100,000$        0%
West NY-Trans-Transm Line Blan CNW083 -$                  50,683$          (7,878)$           42,805$          - - -$                (7,878)$           -$                   42,805$             42,805$            42,805$           - 42,805$             0²

Other Total 11,457,553$   58,371$           148,629$        2,638,709$    2,845,709$     23% 25% 2,978,964$    (340,255)$      7,676,561$       (4,830,851)$      7,226,258$       (4,231,295)$    -37% 4,371,868$       
Non-Load Total 11,457,553$   58,371$           148,629$        2,638,709$    2,845,709$     23% 25% 2,978,964$    (340,255)$      7,676,561$       (4,830,851)$      7,226,258$       (4,231,295)$    -37% 4,371,868$       
Load Other Cent NY - PS&I Electric orders C04158 -$                  0$                    49,061$          49,061$          - - -$                49,061$          -$                   49,061$             -$                   -$                 - -$                   25,000$          

Colton - Carry #9 Townline Sta C27263 -$                  (7,514)$           (7,514)$           - - -$                -$                -$                   (7,514)$             -$                   -$                 - -$                   -$                 100%
East NY - PS&I Electric Orders C04160 -$                  -$                -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   -$                 
New Scotland - Replace Bus 99K Voltage TransfC39722 -$                  - - 86$                    86$                   - 330,000$        0%
Packard-Urban 181 T1850 Str 409 D-F C41163 -$                  - - 7,500$               7,500$             - 100,000$        0%
Hudson River Crossing Permit C41449 -$                  - - 20,000$            20,000$           - 100,000$        0%
Rock Cut Substation - Transmission C40685 -$                  - - 90,000$            90,000$           - -$                 0%
Co. 36 Actuals Reconciliation Project CXXX36 -$                  - - 283,712$          283,712$         - -$                 0%
NY Spare Transformers C38924 -$                  - - 972,999$          972,999$         - 3,200,000$    

Other Total -$                  (7,514)$           49,061$          41,547$          - - -$                49,061$          -$                   41,547$             1,374,297$       1,374,297$     - -$                   
Load Total -$                  (7,514)$           49,061$          41,547$          - - -$                49,061$          -$                   41,547$             1,374,297$       1,374,297$     - -$                   

Other Total 11,457,553$   58,371$           141,115$        2,687,769$    2,887,256$     23% 25% 2,978,964$    (291,195)$      7,676,561$       (4,789,305)$      8,600,554$       (2,856,999)$    -25% 4,371,868$       
Statutory/Regulato Non-Load Clay Station Rebuild Clay Station Line Project C32539 900,000$         1,968$             7,985$            17,508$          27,461$          2% 3% 234,000$        (216,492)$      603,000$           (575,539)$         104,521$          (795,479)$       -88% 118,013$           42030000¹ 35%
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Clay Station Rebuild Total 900,000$         1,968$             7,985$            17,508$          27,461$          2% 3% 234,000$        (216,492)$      603,000$           (575,539)$         104,521$          (795,479)$       -88% 118,013$           
Clearance Strategy Adams-Packard 187 T1010 &Taps C34927 75,000$           1,075$             1,075$            0% 1% 19,500$          (19,500)$         50,250$             (49,175)$           1,000$               (74,000)$          -99% -$                   100,000$        0%

Adams-Packard 188 T1020 &Taps C34928 75,000$           4,085$             -$                4,085$            0% 5% 19,500$          (19,500)$         50,250$             (46,165)$           3,600$               (71,400)$          -95% -$                   100,000$        0%
Adirondack-Porter 12 T4010 CCR C31129 -$                  254$                5,642$            892$                 6,788$            - - -$                892$                -$                   6,788$               650,700$          650,700$         - -$                   120,000$        0%
Alps-Berkshire 393 T5030 CCR C34972 95,000$           170,816$         77,170$          50,809$          298,795$         53% 315% 24,700$          26,109$          63,650$             235,145$          307,795$          212,795$         224% 304,735$           277,000$        100%
Beck-Packard 76 T1070 CCR C39494 -$                  1,061$            (1,061)$           -$                - - -$                (1,061)$           -$                   -$                   -$                   -$                 - -$                   -$                 0%
Bethlehem-Albany 18 T5070 CCR C34967 90,000$           7,024$             (10,757)$         (3,732)$           0% -4% 23,400$          (23,400)$         60,300$             (64,032)$           5,680$               (84,320)$          -94% -$                   100,000$        0%
Boonville-Porter 2 T4030 CCR C40683 -$                  15,805$          2,009$            17,814$          - - -$                2,009$            -$                   17,814$             178,200$          178,200$         - -$                   100,000$        5%
Boonvlle-Porter 1 T4020 CCR C39344 -$                  29,271$           106,570$        517,186$        653,027$         - - -$                517,186$        -$                   653,027$          665,027$          665,027$         - 653,027$           730,000$        95%
Chases Lake-Porter 11 T6350 CC C31130 50,000$           473$                171,125$        462,233$        633,832$         924% 1268% 13,000$          449,233$        33,500$             600,332$          2,100,632$       2,050,632$     4101% 633,832$           60,000$          95%
Clay-DeWitt 13 T2060 CCR C34911 75,000$           3,505$             24,228$          15,146$          42,880$          20% 57% 19,500$          (4,354)$           50,250$             (7,370)$             51,880$            (23,120)$          -31% 57,110$             100,000$        95%
Clay-Dewitt 3 T2040 CCR C41283 -$                  5,834$            5,834$            - - -$                5,834$            -$                   5,834$               8,000$               8,000$             - -$                   100,000$        0%
Clay-Dewitt 5 T2050 CCR C40025 -$                  4,152$             2,324$            26,365$          32,841$          - - -$                26,365$          -$                   32,841$             467,100$          467,100$         - -$                   100,000$        95%
Clay-Teall 10 T2090 CCR C31147 1,058,400$      254$                3,668$            3,922$            0% 0% 275,184$        (271,516)$      709,128$           (705,206)$         378,000$          (680,400)$       -64% -$                   35,000$          0%
Clay-Teall 11 T2100 CCR C40523 -$                  36,717$          228,758$        265,475$         - - -$                228,758$        -$                   265,475$          300,545$          300,545$         - 265,475$           100,000$        100%
Clay-Woodard 17 T2110 CCR C40336 -$                  46,743$          53,176$          99,919$          - - -$                53,176$          -$                   99,919$             118,544$          118,544$         - 99,919$             100,000$        95%
Colton-Browns Falls 1&2 Str 68 C24860 -$                  344$                689$                1,033$            - - -$                -$                -$                   1,033$               280$                  280$                 - -$                   100,000$        5%
Dewitt-Lafayette 22 T2150 CCR C34923 75,000$           3,081$             3,064$            37,211$          43,356$          50% 58% 19,500$          17,711$          50,250$             (6,894)$             198,876$          123,876$         165% 43,356$             100,000$        0%
Dunkirk-South Ripley 68 T1110 C34912 75,000$           2,837$             -$                2,837$            0% 4% 19,500$          (19,500)$         50,250$             (47,413)$           2,880$               (72,120)$          -96% -$                   100,000$        0%
Gardenville-Buf Rvr T1210-T122 C31155 393,000$         652$                652$                0% 0% 102,180$        (102,180)$      263,310$           (262,658)$         800$                  (392,200)$       -100% -$                   30,000$          0%
Gardenville-Dunkirk 73 T1240 C C31153 10,000$           254$                (23,443)$         (23,189)$         0% -232% 2,600$            (2,600)$           6,700$               (29,889)$           -$                   (10,000)$          -100% -$                   35,000$          0%
Gardenville-Dunkirk 74 T1250 C C40764 -$                  14,255$          14,255$          - - -$                14,255$          -$                   14,255$             8,000$               8,000$             - -$                   100,000$        100%
Gardnvl-Beth149-150 T1190-T120 C34957 90,000$           1,352$             1,352$            0% 2% 23,400$          (23,400)$         60,300$             (58,948)$           1,120$               (88,880)$          -99% -$                   100,000$        0%
Geres Lock-Solvay 2 T2270 &Tap C34971 95,000$           3,817$             -$                3,817$            0% 4% 24,700$          (24,700)$         63,650$             (59,833)$           3,200$               (91,800)$          -97% -$                   100,000$        0%
Golah-Lakville 116 T1320 & Tap C34954 75,000$           3,361$             3,361$            0% 4% 19,500$          (19,500)$         50,250$             (46,889)$           2,800$               (72,200)$          -96% -$                   100,000$        0%
Ground Clearance Improv - NIMO C03256 900,000$         2,139$             3,884$            (173,097)$      (167,074)$       -19% -19% 234,000$        (407,097)$      603,000$           (770,074)$         1,600,000$       700,000$         78% -$                   0² 0%
Hartfield-Moons 159 T1330 &Tap C34926 75,000$           644$                644$                0% 1% 19,500$          (19,500)$         50,250$             (49,607)$           840$                  (74,160)$          -99% -$                   100,000$        0%
Homer City-Stolle Road 37 T611 C34924 75,000$           1,743$             6,128$            7,871$            8% 10% 19,500$          (13,372)$         50,250$             (42,379)$           -$                   (75,000)$          -100% -$                   100,000$        0%
Homer H-Dugan Rd 155 T1350&Tap C34962 90,000$           2,561$             487$                -$                 3,047$            0% 3% 23,400$          (23,400)$         60,300$             (57,253)$           2,640$               (87,360)$          -97% -$                   100,000$        0%
Hudson-Pleasant Valley 12 T523 C31145 50,000$           1,483$             1,483$            0% 3% 13,000$          (13,000)$         33,500$             (32,017)$           600$                  (49,400)$          -99% -$                   60,000$          0%
Huntley-Gardenville 79 T1400 C C31156 50,000$           347$                82,187$          20,780$          103,314$         42% 207% 13,000$          7,780$            33,500$             69,814$             330,414$          280,414$         561% 103,314$           100,000$        95%
Lafayette-Clark Corners T6470 C34960 90,000$           3,026$             1,637$            4,662$            2% 5% 23,400$          (21,763)$         60,300$             (55,638)$           118,800$          28,800$           32% -$                   100,000$        0%
Lighthouse H-Clay 7 T2320 CCR C39322 -$                  29,131$           237,134$        39,599$          305,864$         - - -$                39,599$          -$                   305,864$          323,864$          323,864$         - 305,864$           245,000$        95%
Lockport-Batavia 107 T1490 CCR C31149 50,000$           261$                261$                0% 1% 13,000$          (13,000)$         33,500$             (33,239)$           240$                  (49,760)$          -100% -$                   60,000$          0%
Marcy-New Scotland 18 T4130 CC C39328 -$                  10,140$          -$                 10,140$          - - -$                -$                -$                   10,140$             9,000$               9,000$             - -$                   100,000$        0%
Meco-Rotterdam 10 T5390 CCR C31134 50,000$           254$                254$                0% 1% 13,000$          (13,000)$         33,500$             (33,246)$           240$                  (49,760)$          -100% -$                   60,000$          0%
Mortimer-Elbridge 2 T1570 CCR C31135 27,353$           254$                -$                 254$                0% 1% 7,112$            (7,112)$           18,327$             (18,073)$           240$                  (27,113)$          -99% -$                   80,000$          0%
Mortimer-Golah 110 T1580 CCR C31150 10,000$           260$                260$                0% 3% 2,600$            (2,600)$           6,700$               (6,440)$             240$                  (9,760)$            -98% -$                   35,000$          0%
Mortimer-Pannell T1590-T1600 C C31148 50,000$           254$                254$                0% 1% 13,000$          (13,000)$         33,500$             (33,246)$           240$                  (49,760)$          -100% -$                   50,000$          0%
Mortimer-Quaker 23 T1610 CCR C31146 50,000$           254$                254$                0% 1% 13,000$          (13,000)$         33,500$             (33,246)$           120$                  (49,880)$          -100% -$                   50,000$          0%
Mountain-Lockpt 103 T1620 &Tap C34955 75,000$           4,013$             3,469$            1,288$            8,770$            2% 12% 19,500$          (18,212)$         50,250$             (41,480)$           6,000$               (69,000)$          -92% -$                   100,000$        0%
New Scotland-Alps 2 T5450 CCR C34956 95,000$           20,126$           -$                 20,126$          0% 21% 24,700$          (24,700)$         63,650$             (43,524)$           20,126$            (74,874)$          -79% 27,728$             100,000$        100%
New Scotland-Bethlehem 4 T5460 C34910 95,000$           1,924$             273$                7,383$            9,581$            8% 10% 24,700$          (17,317)$         63,650$             (54,069)$           2,000$               (93,000)$          -98% -$                   100,000$        0%
New Scotlnd-Albany 8 T5980&Tap C34959 90,000$           715$                -$                715$                0% 1% 23,400$          (23,400)$         60,300$             (59,585)$           800$                  (89,200)$          -99% -$                   100,000$        0%
Niagara-Lockport 101 T1690 CCR C31151 10,000$           469$                469$                0% 5% 2,600$            (2,600)$           6,700$               (6,231)$             400$                  (9,600)$            -96% -$                   30,000$          0%
Niagara-Lockport 102 T1700 CCR C31152 10,000$           347$                347$                0% 3% 2,600$            (2,600)$           6,700$               (6,353)$             400$                  (9,600)$            -96% -$                   30,000$          0%
Niagara-Packard 62 T1720 CCR C39495 -$                  2,516$            2,516$            - - -$                2,516$            -$                   2,516$               8,000$               8,000$             - -$                   100,000$        0%
Nine Mile One-Clay 8 T2350 CCR C31137 1,250,000$      469$                2,522$            135,912$        138,903$         11% 11% 325,000$        (189,088)$      837,500$           (698,597)$         294,300$          (955,700)$       -76% -$                   100,000$        95%
NS-Feura Bush 9 T5500 &Taps CC C34966 95,000$           707$                240$                4,870$            5,817$            5% 6% 24,700$          (19,830)$         63,650$             (57,833)$           568$                  (94,432)$          -99% -$                   100,000$        0%
NS-Long Lane 7 T5470 &Taps CCR C34968 99,000$           884$                273$                6,941$            8,098$            7% 8% 25,740$          (18,799)$         66,330$             (58,232)$           720$                  (98,280)$          -99% -$                   100,000$        0%
Oswego-LaFayette 17 T2420 CCR C31141 946,000$         165$                1,146$            21,344$          22,654$          2% 2% 245,960$        (224,616)$      633,820$           (611,166)$         256,500$          (689,500)$       -73% -$                   35,000$          0%
Oswego-Volney 11 T2470 CCR C34969 90,000$           11,049$           75$                  (16,295)$         (5,170)$           -18% -6% 23,400$          (39,695)$         60,300$             (65,470)$           -$                   (90,000)$          -100% -$                   100,000$        0%

23 of 82



Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - 3rd Quarter FY11/12

Transmission - Current Year Actuals VS Expected

Transmission Committed Programs RESULTS FOR THE THIRD QUARTER FY11/12
Budget ACTUAL SPENDING EXPECTED SPENDING

Spending 
Rationale

Load / Non-
Load Program Project Description Project

FY11/12 
Investment 
Plan Level 

Apr-Jun 2011 Jul-Sep 2011 Oct-Dec 2011
FY11/12 

YTD Actual 
Spending

3rd Qtr 
Spending % of 

Investment 
Plan Level

Fiscal 
YTD Spending 

% of Investment 
Plan Level

 Expected 3rd 
Qtr Spending

 Variance of 
Expected 3rd 
Qtr Spending 
to Actual Qtr 

Spending

Initial Expected 
YTD Spending

Variance of 
Initial Expected 

to Actual 
YTD Spending 

 Revised 
Projected FY 

11/12 Spending

 Variance of 
FY 11/12 

Investment 
Plan Level to 

Revised 
Projected 
Spending

% Change 
from  FY 11/12 

Investment 
Plan Level

Total Capital 
Spending To 

Date as of 
12/31/11

Current 
Project 

Program 
Approval

Project 
Complete 

Percentage

REVISED EXPECTED SPENDING

Oswego-Volney 12 T2480 CCR C34970 90,000$           6,684$             1,557$            (10,682)$         (2,440)$           -12% -3% 23,400$          (34,082)$         60,300$             (62,740)$           -$                   (90,000)$          -100% -$                   100,000$        0%
Packard-Huntley 130 T1820 CCR C31154 10,000$           347$                347$                0% 3% 2,600$            (2,600)$           6,700$               (6,353)$             400$                  (9,600)$            -96% -$                   35,000$          0%
Packard-Huntly 78 T1800 CCR C34958 90,000$           9,485$             21,230$          26,592$          57,307$          30% 64% 23,400$          3,192$            60,300$             (2,993)$             57,307$            (32,693)$          -36% 57,307$             100,000$        95%
Porter-Rotterdam 31 T4210 CCR C40705 -$                  298$                298$                - - -$                -$                -$                   298$                  518,400$          518,400$         - -$                   100,000$        0%
Porter-Schuyler 13 T4220 CCR C40163 -$                  3,901$            (3,901)$           -$                - - -$                (3,901)$           -$                   -$                   -$                   -$                 - -$                   100,000$        0%
Porter-Valley 4 T4240 CCR C39903 -$                  53,515$           180,921$        137,007$        371,444$         - - -$                137,007$        -$                   371,444$          386,444$          386,444$         - 371,444$           950,000$        95%
Reynolds Rd-Alps 1 T5560 CCR C34964 95,000$           2,524$             2,524$            0% 3% 24,700$          (24,700)$         63,650$             (61,126)$           2,080$               (92,920)$          -98% -$                   370,000$        0%
Rotterdam-Altamont 17 T5620 CC C31131 50,000$           6,116$             -$                 6,116$            0% 12% 13,000$          (13,000)$         33,500$             (27,384)$           4,960$               (45,040)$          -90% -$                   40,000$          0%
Rotterdam-New Scotland 13 T568 C34963 95,000$           880$                240$                6,001$            7,121$            6% 7% 24,700$          (18,699)$         63,650$             (56,529)$           1,200$               (93,800)$          -99% -$                   100,000$        0%
Scriba-Volney 20 T2540 CCR C31138 801,200$         172$                185,265$        185,436$         23% 23% 208,312$        (23,047)$         536,804$           (351,368)$         337,500$          (463,700)$       -58% -$                   100,000$        95%
Scriba-Volney 21 T2550 CCR C39329 -$                  -$                 -$                - - -$                -$                -$                   -$                   8,000$               8,000$             - -$                   100,000$        0%
Valley Sta 44-Isshua 158 T1900 C34965 95,000$           888$                888$                0% 1% 24,700$          (24,700)$         63,650$             (62,762)$           25,000$            (70,000)$          -74% -$                   100,000$        0%
Volney-Clay 6 T2720 CCR C31136 1,043,926$      452,327$         393,213$        66,548$          912,088$         6% 87% 271,421$        (204,873)$      699,430$           212,658$          912,088$          (131,838)$       -13% 965,217$           1,200,000$    100%

Clearance Strategy Total 9,123,879$      853,024$         1,400,126$    1,882,321$    4,135,471$     21% 45% 2,372,209$    (489,888)$      6,112,999$       (1,977,528)$      10,685,330$    1,561,451$     17% 3,888,328$       
Digital Fault Recorder Strategy Digital Fault Recorder Program C03726 843,000$         180,876$         237,704$        237,197$        655,778$         28% 78% 219,180$        18,017$          564,810$           90,968$             807,358$          (35,642)$          -4% 4,643,445$       485,000$        100%
Digital Fault Recorder Strategy Total 843,000$         180,876$         237,704$        237,197$        655,778$         28% 78% 219,180$        18,017$          564,810$           90,968$             807,358$          (35,642)$          -4% 4,643,445$       
Other Statutory/Regulatory FAA Obstruction Lighting - Wes C27954 55,000$           954$                -$                 954$                0% 2% 14,300$          (14,300)$         36,850$             (35,896)$           49,500$            (5,500)$            -10% -$                   150,000$        0%

Gardenville-Buf River 146 CSX C28290 -$                  157,963$         19,925$          1,189$            179,077$         - - -$                1,189$            -$                   179,077$          179,077$          179,077$         - 327,698$           381,000$        95%
Gibson Line 197,198 (115kV) SO C03573 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   -$                 100%
HH - Relay Upgrade (Indeck-Ole C29142 -$                  -$                -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 152,390$           182,000$        100%
Interconnect/NYISO - Alps Stat C29483 -$                  (161)$              490$                596$                 924$                - - -$                596$                -$                   924$                  924$                  924$                 - 139,491$           201,600$        100%
Mortimer - 115kV Meter Upgrade C23714 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 638,955$           686,800$        100%
Packard Station - Add to SONET C03593 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   701,500$        100%
Packard-Huntley 77/78 FAA Aeri C03437 40,000$           -$                36,054$          36,054$          90% 90% 10,400$          25,654$          26,800$             9,254$               36,054$            (3,946)$            -10% 597,107$           2150000¹ 100%
Reynolds Road - Replace LN2 Re C03774 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   -$                 100%

Other Statutory/Regulatory Total 95,000$           157,802$         21,369$          37,839$          217,009$         40% 228% 24,700$          13,139$          63,650$             153,359$          265,555$          170,555$         180% 1,855,641$       
RTU Strategy LaFarge Cement RTU C32731 -$                  4,101$             2,006$            -$                 6,107$            - - -$                -$                -$                   6,107$               6,107$               6,107$             - (155,003)$         95,000$          95%

Program - Remote Terminal Unit C03772 2,300,000$      247,301$         596,327$        280,532$        1,124,160$     12% 49% 598,000$        (317,468)$      1,541,000$       (416,840)$         2,337,940$       37,940$           2% 13,297,121$     2,491,380$    49%
RTU Strategy Total 2,300,000$      251,401$         598,333$        280,532$        1,130,267$     12% 49% 598,000$        (317,468)$      1,541,000$       (410,733)$         2,344,047$       44,047$           2% 13,142,117$     
Security Strategy Preliminary Work for NERC-CIP C24283 -$                  391$                30$                  421$                - - -$                -$                -$                   421$                  421$                  421$                 - 975,607$           5470000¹ 100%

Work for NERC-CIP Cyber Securi C29492 -$                  33$                  -$                33$                  - - -$                -$                -$                   33$                    -$                   -$                 - -$                   4746000¹ 100%
Security Strategy Total -$                  424$                30$                  454$                - - -$                -$                -$                   454$                  421$                  421$                 - 975,607$           
Station BPS Upgrades C28686 1,500,000$      86,526$           148,943$        114,894$        350,364$         8% 23% 390,000$        (275,106)$      1,005,000$       (654,636)$         517,364$          (982,636)$       -66% 599,262$           12,500,000$  5%

C37670 75,000$           2,632$            4,724$            7,356$            6% 10% 19,500$          (14,776)$         50,250$             (42,894)$           34,356$            (40,644)$          -54% 7,356$               100,000$        5%
Station BPS Upgrades Total 1,575,000$      86,526$           151,575$        119,619$        357,720$         8% 23% 409,500$        (289,881)$      1,055,250$       (697,530)$         551,720$          (1,023,280)$    -65% 606,618$           

Non-Load Total 14,836,879$   1,532,022$     2,417,121$    2,575,016$    6,524,158$     17% 44% 3,857,589$    (1,282,573)$   9,940,709$       (3,416,551)$      14,758,951$    (77,928)$          -1% 25,229,771$     
Load Generation BEDCO Substation Work C23413 -$                  3,683$             -$                -$                 3,683$            - - -$                -$                -$                   3,683$               3,683$               3,683$             - 1,140,381$       11040000¹ 100%

Bliss-Freedom Windfarm - FERC C31383 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 1,883$               110,000$        100%
Fairfield Wind - Loop In Loop C29782 -$                  (2,114)$            (0)$                   (2,114)$           - - -$                -$                -$                   (2,114)$             (2,114)$             (2,114)$            - 15$                     2123000³ 100%
Fairfield Wind Farm Interconne C29583 -$                  (21,401)$          (6,963)$           (6,072)$           (34,436)$         - - -$                (6,072)$           -$                   (34,436)$           (34,436)$           (34,436)$          - 1,221$               2123000³ 100%
Fenner Wind Farm-FERC Complian C31390 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 1,007$               110,000$        100%
Flat Rock/Maple Ridge-FERC Com C31386 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 2,012$               110,000$        100%
Flatrock C04217 -$                  (686)$              (686)$              - - -$                -$                -$                   (686)$                 -$                   -$                 - -$                   3,333,000$    100%
Greenbush - Install DTT C37144 -$                  26,204$           61,060$          87,264$          - - -$                -$                87,264$             87,264$            87,264$           - -$                   50,000$          100%
Nine Mile 2 Uprate C39171 -$                  9,883$             8,823$            54,847$          73,553$          - - -$                54,847$          -$                   73,553$             62,733$            62,733$           - 74,242$             2,335,000$    5%
Noble Bliss Wind Farm C24981 -$                  (640)$              661$                638$                 659$                - - -$                638$                -$                   659$                  659$                  659$                 - 9,730$               3,190,000$    100%
Salina Landfill Project C32336 -$                  4,246$             10,270$          8,999$            23,515$          - - -$                8,999$            23,515$             23,515$            23,515$           - (31,540)$            649,000$        100%
Sherman Island - Hydro Uprate C32366 -$                  0$                    0$                    1$                    - - -$                -$                -$                   1$                       18,761$            18,761$           - 18$                     100,000$        100%
Steel Winds II - NG Sta Upgrad C38126 -$                  22,786$           94,977$          (106,144)$      11,620$          - - -$                (106,144)$      -$                   11,620$             (427,913)$         (427,913)$       - 13,203$             -$                 5%

Generation Total -$                  42,648$           168,143$        (47,732)$         163,059$         - - -$                (47,732)$         -$                   163,059$          (267,849)$         (267,849)$       - 1,212,172$       
Load Elbridge 115:34.5 kV transform C00401 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   2,187,929$    100%

Eng/Design for GE Health 115kV C24879 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 150,033$           918,000$        100%
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Relocation of #145 C25300 -$                  (3,866)$           (3,866)$           - - -$                -$                -$                   (3,866)$             (3,866)$             (3,866)$            - 37,852$             352,000$        100%
Reynolds RD 115-13.2 kV Second C27423 60,000$           43,025$           324$                43,349$          0% 72% 15,600$          (15,600)$         40,200$             3,149$               43,349$            (16,651)$          -28% 2,565,201$       2,662,000$    100%

Load Total 60,000$           43,025$           (3,542)$           39,484$          0% 66% 15,600$          (15,600)$         40,200$             (716)$                 39,484$            (20,516)$          -34% 2,753,086$       
Luther Forest Global Foundries C35265 -$                  124$                132$                141$                 397$                - - -$                141$                -$                   397$                  397$                  397$                 - 9,122$               0' 0%

Luther Forest Relay &Malta Sub C22738 4,221,566$      931,146$         224,308$        568,373$        1,723,827$     13% 41% 1,097,607$    (529,234)$      2,828,449$       (1,104,622)$      1,744,104$       (2,477,462)$    -59% 6,870,382$       9,700,000$    85%
Luther Forest Total 4,221,566$      931,269$         224,440$        568,514$        1,724,223$     13% 41% 1,097,607$    (529,093)$      2,828,449$       (1,104,226)$      1,744,501$       (2,477,065)$    -59% 6,879,504$       
Northeast Region Reinforcemen Eastover Rd - New 230-115kV St C31326 4,300,000$      787,259$         243,151$        1,024,313$    2,054,722$     24% 48% 1,118,000$    (93,687)$         2,881,000$       (826,278)$         2,178,755$       (2,121,245)$    -49% 5,150,219$       7408000¹ 5%

Eastover Rd-New Line Taps C31419 825,000$         124,846$         149,376$        17,600$          291,822$         2% 35% 214,500$        (196,900)$      552,750$           (260,928)$         275,722$          (549,278)$       -67% 661,512$           7408000¹ 5%
Mohican Battenkill#15 Rebuild C34528 1,000,000$      (37,697)$          94,332$          205,744$        262,380$         21% 26% 260,000$        (54,256)$         670,000$           (407,620)$         777,420$          (222,580)$       -22% 822,060$           7408000¹ 5%
N Troy - Rpl R3/R5/R10/R14/R16 C34523 585,000$         38,057$           53,237$          3,556$            94,850$          1% 16% 152,100$        (148,544)$      391,950$           (297,100)$         63,000$            (522,000)$       -89% -$                   500,000$        5%
North Troy #308 Terminal Upgra C39782 -$                  24,191$           1,213$            3,276$            28,680$          - - -$                3,276$            -$                   28,680$             28,680$            28,680$           - 28,680$             185,000$        100%
Re-conductor Rotterdam 1&2 lin C18250 -$                  (50,013)$          (101,538)$      17,091$          (134,459)$       - - -$                17,091$          -$                   (134,459)$         (134,459)$         (134,459)$       - 6,759,826$       7408000¹ 100%
Spier Rotterdam NEW Line C31418 12,787,106$   343,250$         843,150$        1,797,439$    2,983,839$     14% 23% 3,324,648$    (1,527,209)$   8,567,361$       (5,583,522)$      20,641,839$    7,854,733$     61% 7,939,967$       7408000¹ 35%
Sta Work to Suppt New Spier-Rt C40346 -$                  3,025$            13,537$          16,563$          - - -$                13,537$          -$                   16,563$             -$                   -$                 - -$                   -$                 0%

Northeast Region Reinforcements Total 19,497,106$   1,229,894$     1,285,947$    3,082,556$    5,598,397$     16% 29% 5,069,248$    (1,986,692)$   13,063,061$     (7,464,664)$      23,830,956$    4,333,850$     22% 21,362,265$     
Other Remove Encogen Tap C33743 -$                  1,144$             445$                7,224$            8,813$            - - -$                7,224$            -$                   8,813$               -$                   -$                 - -$                   100,000$        95%
Other Total -$                  1,144$             445$                7,224$            8,813$            - - -$                7,224$            -$                   8,813$               -$                   -$                 - -$                   
Other System Capacity & PerformWest NY - PS&I Electric Orders C04159 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   -$                 
Other System Capacity & Performance Total -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   
Station BPS Upgrades C28705 14,018,400$   1,432,675$     2,460,346$    2,972,936$    6,865,957$     21% 49% 3,644,784$    (671,848)$      9,392,328$       (2,526,371)$      9,464,982$       (4,553,418)$    -32% 10,630,091$     42030000¹ 35%
Station BPS Upgrades Total 14,018,400$   1,432,675$     2,460,346$    2,972,936$    6,865,957$     21% 49% 3,644,784$    (671,848)$      9,392,328$       (2,526,371)$      9,464,982$       (4,553,418)$    -32% 10,630,091$     

Load Total 37,797,072$   3,680,655$     4,135,780$    6,583,498$    14,399,932$   17% 38% 9,827,239$    (3,243,741)$   25,324,038$     (10,924,106)$   34,812,074$    (2,984,998)$    -8% 42,837,119$     
Statutory/Regulatory  Total 52,633,951$   5,212,676$     6,552,901$    9,158,514$    20,924,091$   17% 40% 13,684,827$  (4,526,314)$   35,264,747$     (14,340,657)$   49,571,026$    (3,062,925)$    -6% 68,066,890$     
System Capacity & Non-Load Other System Capacity & PerformAlbany Steam - Add 2nd Station C22071 325,000$         -$                -$                 -$                0% 0% 84,500$          (84,500)$         217,750$           (217,750)$         -$                   (325,000)$       -100% 5,574$               10,000$          0%

ALCOA - Add Annunciator C19934 30,000$           1,255$             7,410$            9,076$            17,741$          30% 59% 7,800$            1,276$            20,100$             (2,359)$             42,826$            12,826$           43% 49,884$             85,000$          5%
BP76 Relay Upgrade C39382 -$                  11,562$           2,669$            110$                 14,341$          - - -$                110$                -$                   14,341$             23,500$            23,500$           - -$                   100,000$        0%
Dunkirk-TB41 Improvements C27846 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 461,541$           475,000$        100%
Elm St - LTC SCADA Control C28946 -$                  364$                364$                - - -$                -$                -$                   364$                  -$                   -$                 - -$                   4059000¹ 100%
Huntley - Spare Shunt Reactor C28941 -$                  -$                -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - 2,041,572$       4059000¹ 95%
Huntley Purchase of Spare Reac C35082 1,554,000$      7,153$             6,439$            7,796$            21,389$          1% 1% 404,040$        (396,244)$      1,041,180$       (1,019,791)$      1,496,889$       (57,111)$          -4% 25,631$             1,630,000$    30%
Irving Tissue 115kv Taps C37366 -$                  1,539$             -$                -$                 1,539$            - - -$                -$                -$                   1,539$               1,539$               1,539$             - 157,769$           255,000$        100%
Levitt-Rome #8 - 2nd Tap to Le C34867 -$                  109,135$         2,573$            2,334$            114,042$         - - -$                2,334$            -$                   114,042$          114,042$          114,042$         - 154,353$           75,000$          100%
Momentive 115kV Service Reconf C25061 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        100%
New Leeds-PV 345 kV Line- Line C40947 -$                  82,572$          82,572$          - - -$                82,572$          -$                   82,572$             -$                   -$                 - -$                   1,200,000$    5%
New Leeds-PV 345 kVline - Sub C40965 -$                  642$                 642$                - - -$                642$                -$                   642$                  -$                   -$                 - -$                   1,200,000$    0%
NR-Lowville-Automate 115kV swi C06379 -$                  2,799$            2,799$            - - -$                -$                -$                   2,799$               -$                   -$                 - -$                   -$                 100%
Queensbury - Replace TB3 & 4 C27284 -$                  -$                143$                 143$                - - -$                143$                -$                   143$                  -$                   -$                 - -$                   95,000$          0%
Replace 115 kV breaker at Mapl C39863 10,000$           18,438$          68$                   18,506$          1% 185% 2,600$            (2,532)$           6,700$               11,806$             108,926$          98,926$           989% 18,506$             10,000$          0%
Replace overdutied 115kV breakers at Central CNYPL26 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           47,000$            (3,000)$            -6% -$                   -$                 0%
Reynolds Rd - Cap Blocking Sch C29964 -$                  1,824$             9,836$            33,718$          45,378$          - - -$                33,718$          -$                   45,378$             45,378$            45,378$           - 88,730$             215,000$        100%
Seneca - Spare Shunt Reactor C28940 -$                  -$                3,060$            3,060$            - - -$                3,060$            -$                   3,060$               3,060$               3,060$             - 1,599,621$       4059000¹ 95%
Syracuse Area Reconductoring CNYPL28 60,000$           0% 0% 15,600$          (15,600)$         40,200$             (40,200)$           42,000$            (18,000)$          -30% -$                   -$                 0%
Transmission Study Blanket -NY C08376 -$                  26,265$           14,002$          (191,943)$      (151,676)$       - - -$                (191,943)$      -$                   (151,676)$         (98,994)$           (98,994)$          - (98,994)$            0²
Trinity UG Pumphouse Redesign C11318 300,000$         -$                -$                 -$                0% 0% 78,000$          (78,000)$         201,000$           (201,000)$         -$                   (300,000)$       -100% -$                   -$                 0%
Wetzel Rd. Substation Line Tap C36983 400,000$         0% 0% 104,000$        (104,000)$      268,000$           (268,000)$         68,250$            (331,750)$       -83% -$                   1,450,000$    0%
Trans Line Fault Indicators (NYE) C40323 -$                  - - 21,000$            21,000$           - -$                 0%
Trans Line Fault Indictors (NYW) C40484 -$                  - - 30,800$            30,800$           - -$                 0%
Sleight-Auburn 3 T2560 Avian Mitigt C39165 -$                  - - 87,500$            87,500$           - 150,000$        0%

Other System Capacity & Performance Total 2,729,000$      159,098$         64,166$          (52,425)$         170,840$         -2% 6% 709,540$        (761,965)$      1,828,430$       (1,657,590)$      2,033,716$       (695,284)$       -25% 4,504,187$       
Overhead Line Refurbishment PrBr F-Taylorville 3-4 ACR C24359 250,000$         4,201$             1,883$            1,783$            7,867$            1% 3% 65,000$          (63,217)$         167,500$           (159,633)$         13,867$            (236,133)$       -94% 254,136$           375,000$        5%

Coffeen-LH 5 T2120 ACR C24360 2,000,000$      9,972$             8,418$            1,353,160$    1,371,550$     68% 69% 520,000$        833,160$        1,340,000$       31,550$             4,081,150$       2,081,150$     104% 1,815,621$       12,003,000$  30%
Overhead Line Refurbishment Program Total 2,250,000$      14,173$           10,300$          1,354,944$    1,379,417$     60% 61% 585,000$        769,944$        1,507,500$       (128,083)$         4,095,017$       1,845,017$     82% 2,069,757$       
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Other Syst Capacity & Performan2 Spare 230kV CBs - East NY C17848 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 225,887$           423,500$        100%
Other Syst Capacity & Performance Total -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - 225,887$           
System Capacity & Performance System Capacity & Performance Reserve CNYX34 (2,380,641)$    0% 0% (618,967)$      618,967$        (1,595,029)$      1,595,029$       -$                   2,380,641$     -100% -$                   -$                 0%
System Capacity & Performance Reserve Total (2,380,641)$    0% 0% (618,967)$      618,967$        (1,595,029)$      1,595,029$       -$                   2,380,641$     -100% -$                   

Non-Load Total 2,598,359$      173,271$         74,467$          1,302,519$    1,550,257$     50% 60% 675,573$        626,946$        1,740,901$       (190,643)$         6,128,733$       3,530,374$     136% 6,799,830$       
Load Frontier Packard(Paradise) 115 kV Break C11603 -$                  2,809$             219$                3,744$            6,772$            - - -$                3,744$            -$                   6,772$               6,772$               6,772$             - 6,639,478$       46530000¹ 100%

Frontier Total -$                  2,809$             219$                3,744$            6,772$            - - -$                3,744$            -$                   6,772$               6,772$               6,772$             - 6,639,478$       
Load Bethlehem Energy Center Improv C03545 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   2,817,000$    100%

Frankhauser New Station - T Li C30744 50,000$           -$                -$                0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           10,000$            (40,000)$          -80% 4,265$               375,000$        5%
Frankhauser New Station - T Su C34427 -$                  1,544$             2,813$            4,356$            - - -$                2,813$            -$                   4,356$               4,356$               4,356$             - 4,356$               375,000$        5%
Greenpac Paper Mill interconne C41263 -$                  2,280$            2,280$            - - -$                2,280$            -$                   2,280$               2,280$               2,280$             - 2,280$               100,000$        0%
Inman Rd- Install Circuit Swit C30765 237,074$         10,196$           5,876$            107,548$        123,621$         45% 52% 61,639$          45,909$          158,840$           (35,219)$           132,886$          (104,188)$       -44% 200,933$           2,497,000$    5%
Ti-Rep 2 T5810 Osprey Mitigati C32333 -$                  79,250$           79,250$          - - -$                -$                -$                   79,250$             79,250$            79,250$           - 113,261$           220,000$        100%

Load Total 287,074$         90,990$           5,876$            112,641$        209,508$         39% 73% 74,639$          38,002$          192,340$           17,168$             228,772$          (58,302)$          -20% 325,096$           
Other System Capacity & Perform115 kV capacitor banks at Hunt C37522 360,000$         4,757$             31,164$          23,884$          59,805$          7% 17% 93,600$          (69,716)$         241,200$           (181,395)$         83,731$            (276,269)$       -77% 113,939$           250,000$        5%

BlackRiver-LHHX5-2 LB Attachme C33744 70,000$           713$                -$                713$                0% 1% 18,200$          (18,200)$         46,900$             (46,188)$           713$                  (69,288)$          -99% 18,648$             200,000$        0%
Colton BrownsFalls 1 Load Brk C34546 46,000$           9,658$             4,102$            4,728$            18,488$          10% 40% 11,960$          (7,232)$           30,820$             (12,332)$           39,258$            (6,742)$            -15% 20,205$             100,000$        5%
Colton Bus and R30 Relay Setti C39765 -$                  27,512$          43,454$          70,966$          - - -$                43,454$          -$                   70,966$             71,796$            71,796$           - 70,923$             125,000$        95%
Dewitt 345kV Breaker Install C21353 -$                  34$                  37$                  39$                   110$                - - -$                39$                  -$                   110$                  110$                  110$                 - 381$                   60,000$          0%
Dunkirk Station 115 kV Transfe C36671 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   100,000$        0%
East Golah Second TB - Line C36869 142,200$         66,713$           2,123$            68,836$          0% 48% 36,972$          (36,972)$         95,274$             (26,438)$           68,836$            (73,364)$          -52% 94,489$             1,940,000$    95%
East Golah Second TB - Sub C36875 181,300$         619$                125$                744$                0% 0% 47,138$          (47,138)$         121,471$           (120,727)$         744$                  (180,556)$       -100% 6,396$               1,940,000$    95%
East Watertown 115 Mobile tap C32337 100,000$         36,693$           24,052$          (331)$              60,415$          0% 60% 26,000$          (26,331)$         67,000$             (6,585)$             57,136$            (42,864)$          -43% 227,241$           236,000$        100%
Farmington 115 Line Rearrangme C28384 -$                  -$                -$                 -$                - - -$                -$                -$                   -$                   -$                   -$                 - 4,227$               100,000$        0%
Holiday Valley Interconnection C41246 -$                  (274,235)$      (274,235)$       - - -$                (274,235)$      -$                   (274,235)$         (275,723)$         (275,723)$       - (275,723)$         100,000$        95%
Lowville Automated 115 kV Swit C32259 -$                  2,630$             (2,655)$           2,419$            2,394$            - - -$                2,419$            -$                   2,394$               301$                  301$                 - 51,061$             100,000$        5%
Mountain - Line 120,121,122  A C03601 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   701,500$        100%
Ogden Brook 115kV CS and Bus S C36026 -$                  128$                128$                - - -$                -$                -$                   128$                  15,128$            15,128$           - 128$                   3,000,000$    5%
Paradise Station - Station Wor C11495 -$                  (123,550)$       0$                    (123,550)$       - - -$                -$                -$                   (123,550)$         (123,176)$         (123,176)$       - (1,624)$              46530000¹ 0%
Queensbury Capacitor Bank C03546 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   930,000$        100%
Rebuild #181 & #180 (Sta work) C24019 -$                  (30)$                (30)$                - - -$                -$                -$                   (30)$                   -$                   -$                 - -$                   -$                 0%
TRV Mitigation-NY C36071 355,500$         13,437$           9,832$            7,254$            30,523$          2% 9% 92,430$          (85,176)$         238,185$           (207,662)$         216,277$          (139,223)$       -39% 66,516$             100,000$        5%
Upgrade Breakers at Scriba C28708 500,000$         102,052$         97,715$          248,329$        448,096$         50% 90% 130,000$        118,329$        335,000$           113,096$          1,579,931$       1,079,931$     216% 3,058,987$       11,370,000$  5%
Upgrade Breakers at Volney C33252 1,115,000$      565,295$         183,157$        19,555$          768,006$         2% 69% 289,900$        (270,345)$      747,050$           20,956$             768,006$          (346,994)$       -31% 2,652,201$       3,960,000$    100%
Upgrade Niagara - Packard #195 C29945 1,000,000$      3,931$             77,232$          11,510$          92,674$          1% 9% 260,000$        (248,490)$      670,000$           (577,326)$         135,419$          (864,581)$       -86% 219,925$           250,000$        5%

Other System Capacity & Performance Total 3,870,000$      682,952$         454,523$        86,607$          1,224,082$     2% 32% 1,006,200$    (919,593)$      2,592,900$       (1,368,818)$      2,638,486$       (1,231,514)$    -32% 6,327,920$       
Reliability Criteria Compliance Andover Cap bank C24014 -$                  8,543$             4,263$            12,805$          - - -$                -$                -$                   12,805$             12,805$            12,805$           - 1,203,440$       1,312,000$    100%

Batavia Second 115 kV Cap Bank C31478 2,400,000$      13,141$           6,223$            19,364$          0% 1% 624,000$        (624,000)$      1,608,000$       (1,588,636)$      23,000$            (2,377,000)$    -99% -$                   895,000$        0%
Construct Southwest Sta C24015 -$                  10,712$           15,457$          9,748$            35,918$          - - -$                9,748$            -$                   35,918$             22,000$            22,000$           - -$                   900,000$        0%
Construct Southwest Sta (line C24016 -$                  1,000$            -$                 1,000$            - - -$                -$                -$                   1,000$               820$                  820$                 - -$                   900,000$        0%
Conversion of #109 to 115 kV C24629 -$                  1,875$             671$                2,545$            - - -$                -$                -$                   2,545$               2,054$               2,054$             - -$                   895,000$        5%
Dunkirk Second Bus Tie - Stati C31459 -$                  -$                -$                - - -$                -$                -$                   -$                   -$                   -$                 - -$                   470,000$        0%
Homer Hill 115 kV Capacitor Ba C31457 168,000$         15,395$           28,006$          8,717$            52,118$          5% 31% 43,680$          (34,963)$         112,560$           (60,442)$           68,570$            (99,430)$          -59% 134,668$           470,000$        5%
Increase Thermal Capability of C31480 -$                  -$                21,384$          32,966$          54,350$          - - -$                32,966$          -$                   54,350$             57,850$            57,850$           - 80,979$             449,000$        95%
Mortimer work for #109 convers C24630 -$                  1,177$             251$                1,427$            - - -$                -$                -$                   1,427$               1,320$               1,320$             - -$                   895,000$        5%
Reconductor L #54 Gardenville- C31463 -$                  470$                1,774$            2,244$            - - -$                1,774$            -$                   2,244$               435$                  435$                 - -$                   470,000$        0%
Reconductoring of line #171 C24017 -$                  570$                1,000$            -$                 1,570$            - - -$                -$                -$                   1,570$               1,500$               1,500$             - -$                   385,000$        5%
Replace HH ckt #157 Connection C31458 -$                  257$                79$                  -$                 335$                - - -$                -$                -$                   335$                  335$                  335$                 - 10,980$             470,000$        0%
Replacement of #171 connection C33884 -$                  8$                    8$                    9$                     25$                  - - -$                9$                    -$                   25$                    25$                    25$                   - 2,535$               100,000$        0%
Second 115 kV bus tie at Lockp C31482 -$                  5,706$             2,130$            7,836$            - - -$                -$                -$                   7,836$               7,520$               7,520$             - -$                   895,000$        0%
Upgrade Batavia South 115 kV B C31479 293,000$         13,340$           45,700$          28,872$          87,912$          10% 30% 76,180$          (47,308)$         196,310$           (108,398)$         253,656$          (39,344)$          -13% 192,046$           440,000$        5%
Upgrade capability of L107 C31481 -$                  17,546$           85,974$          21,845$          125,365$         - - -$                21,845$          -$                   125,365$          146,865$          146,865$         - 217,723$           449,000$        95%
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Work at Golah for #109 convers C24631 -$                  2,643$             432$                3,076$            - - -$                -$                -$                   3,076$               3,080$               3,080$             - -$                   895,000$        5%
N Scotland-Rpl Cntnl Cable/Cap Bnks C38424 -$                  - - 65,800$            65,800$           - 303,000$        100%

Reliability Criteria Compliance Total 2,861,000$      90,912$           213,049$        103,931$        407,892$         4% 14% 743,860$        (639,929)$      1,916,870$       (1,508,978)$      667,635$          (2,193,365)$    -77% 1,842,371$       
Load Total 7,018,074$      867,663$         673,667$        306,924$        1,848,254$     4% 26% 1,824,699$    (1,517,775)$   4,702,110$       (2,853,856)$      3,541,665$       (3,476,409)$    -50% 15,134,865$     

System Capacity & Performance Total 9,616,433$      1,040,934$     748,134$        1,609,443$    3,398,511$     17% 35% 2,500,273$    (890,829)$      6,443,010$       (3,044,499)$      9,670,398$       53,964$           1% 21,934,696$     
Damage/Failure Non-Load Damage/Failure Cortland Sub OCB R30 D/F RPLMN C41644 -$                  36,984$          36,984$          - - -$                36,984$          -$                   36,984$             460,000$          460,000$         - -$                   100,000$        45%

East NY-Trans-Transm Line Blan CNE083 -$                  (4,902)$           (4,902)$           - - -$                (4,902)$           -$                   (4,902)$             (4,902)$             (4,902)$            - (4,902)$              -$                 
Porter Station-Rplc failed R10 C41663 -$                  1,233$            1,233$            - - -$                1,233$            -$                   1,233$               -$                   -$                 - -$                   100,000$        0%
Replace Damaged Insulators C31660 730,000$         0% 0% 189,800$        (189,800)$      489,100$           (489,100)$         -$                   (730,000)$       -100% -$                   -$                 0%
S, Oswego - R/R LN1 Tone Package C18952 219,900$         0% 0% 57,174$          (57,174)$         147,333$           (147,333)$         -$                   (219,900)$       -100% 6,056$               -$                 5%
SF6 Processing Equipment C39204 -$                  121,607$        121,607$         - - -$                121,607$        -$                   121,607$          -$                   -$                 - -$                   237,000$        
Spier Falls - Replace Fencing C41923 -$                  69,010$          69,010$          - - -$                69,010$          -$                   69,010$             -$                   -$                 - -$                   100,000$        5%
Beck-Mountain-Lockport 103-104 T1620-T1060C40504 -$                  - - 3,500$               3,500$             - 100,000$        0%
Mohawk River Crossing D-F C41086 -$                  - - 7,500$               7,500$             - 100,000$        0%
Company 36 Trans Spare Switches C37686 -$                  - - 14,000$            14,000$           - -$                 
Yahnudasis T4160-T4300 D-F Struc C38162 -$                  - - 33,950$            33,950$           - 100,000$        0%
Trinity UG CP D/F C40364 -$                  - - 70,000$            70,000$           - 100,000$        0%

Damage/Failure Total 949,900$         223,932$        223,932$         24% 24% 246,974$        (23,042)$         636,433$           (412,501)$         584,048$          (365,852)$       -39% 1,154$               
Other Damage/Failure Bethlehem Relay Replacement C41010 -$                  1,557$            1,557$            - - -$                1,557$            -$                   1,557$               12,057$            12,057$           - 1,557$               25,000$          0%

Packard-Gardv 182 T1780 Str 58 C41365 -$                  8,864$            8,864$            - - -$                8,864$            -$                   8,864$               -$                   -$                 - -$                   100,000$        0%
Reynolds Road - Feura Bush Lan C41363 -$                  6,179$            6,179$            - - -$                6,179$            -$                   6,179$               70,000$            70,000$           - -$                   100,000$        0%

Other Damage/Failure Total -$                  16,599$          16,599$          - - -$                16,599$          -$                   16,599$             82,057$            82,057$           - 1,557$               
NY Inspections NY Inspection Projects (Level 1s) - Capital C38762 250,000$         0% 0% 65,000$          (65,000)$         167,500$           (167,500)$         -$                   (250,000)$       -100% -$                   -$                 0%
NY Inspections Total 250,000$         0% 0% 65,000$          (65,000)$         167,500$           (167,500)$         -$                   (250,000)$       -100% -$                   

Non-Load Total 1,199,900$      240,531$        240,531$         20% 20% 311,974$        (71,443)$         803,933$           (563,402)$         666,105$          (533,795)$       -44% 2,711$               
Damage/Failure Total 1,199,900$      240,531$        240,531$         20% 20% 311,974$        (71,443)$         803,933$           (563,402)$         666,105$          (533,795)$       -44% 2,711$               
Statutory/Regulato Non-Load Clearance Strategy Athens-PV 91 T5320 CCR C40463 -$                  1,134$            1,134$            - - -$                1,134$            -$                   1,134$               -$                   -$                 - -$                   100,000$        0%

Clay-General Electric 14 T2750 C41645 -$                  4,658$            4,658$            - - -$                4,658$            -$                   4,658$               4,000$               4,000$             - -$                   100,000$        0%
Greenbush Stephentown 993, T5190 CCR C31132 50,000$           0% 0% 13,000$          (13,000)$         33,500$             (33,500)$           4,000$               (46,000)$          -92% -$                   40,000$          0%
Huntley-Gardenville 80 T1410 C C40765 -$                  3,706$            3,706$            - - -$                3,706$            -$                   3,706$               8,000$               8,000$             - -$                   100,000$        0%
Oneida-Porter 7 T4150 CCR C41366 -$                  498$                 498$                - - -$                498$                -$                   498$                  3,500$               3,500$             - -$                   100,000$        0%
Packard-Huntley 77 T1790 CCR C40763 -$                  13,367$          13,367$          - - -$                13,367$          -$                   13,367$             577,800$          577,800$         - -$                   100,000$        45%
Porter-Walkins 5 T4190 CCR C41763 -$                  63,854$          63,854$          - - -$                63,854$          -$                   63,854$             80,000$            80,000$           - -$                   100,000$        5%

Clearance Strategy Total 50,000$           87,217$          87,217$          174% 174% 13,000$          74,217$          33,500$             53,717$             677,300$          627,300$         1255% -$                   
Other Statutory/Regulatory Athens Voltage Reg Improvement C41604 -$                  (50,000)$         (50,000)$         - - -$                (50,000)$         -$                   (50,000)$           -$                   -$                 - -$                   -$                 0%

FAA Obstruction Lighting - Central C40703 -$                  - - 7,370$               7,370$             - 55,000$          0%
FAA Obstruction Lighting - East C40704 -$                  - - 7,370$               7,370$             - 85,000$          0%

Other Statutory/Regulatory Total -$                  (50,000)$         (50,000)$         - - -$                (50,000)$         -$                   (50,000)$           14,740$            14,740$           - -$                   
Non-Load Total 50,000$           37,217$          37,217$          74% 74% 13,000$          24,217$          33,500$             3,717$               692,040$          642,040$         1284% -$                   
Load Load New Distribution for Load Growth CNYPL8 500,000$         0% 0% 130,000$        (130,000)$      335,000$           (335,000)$         -$                   (500,000)$       -100% -$                   0² 0%

Load Total 500,000$         0% 0% 130,000$        (130,000)$      335,000$           (335,000)$         -$                   (500,000)$       -100% -$                   
Other Statutory/Regulatory St Regis Mohawk 115 Tap C35322 205,000$         0% 0% 53,300$          (53,300)$         137,350$           (137,350)$         -$                   (205,000)$       -100% -$                   -$                 0%

Various Station - Range Operations C32551 75,000$           0% 0% 19,500$          (19,500)$         50,250$             (50,250)$           -$                   (75,000)$          -100% -$                   100,000$        0%
Other Statutory/Regulatory Total 280,000$         0% 0% 72,800$          (72,800)$         187,600$           (187,600)$         -$                   (280,000)$       -100% -$                   
Statutory Regulatory Reserve Statutory/ Regulatory Reserve CNYX33 (9,066,263)$    0% 0% (2,357,228)$   2,357,228$    (6,074,396)$      6,074,396$       -$                   9,066,263$     -100% -$                   -$                 0%
Statutory Regulatory Reserve Total (9,066,263)$    0% 0% (2,357,228)$   2,357,228$    (6,074,396)$      6,074,396$       -$                   9,066,263$     -100% -$                   

Load Total (8,286,263)$    0% 0% (2,154,428)$   2,154,428$    (5,551,796)$      5,551,796$       -$                   8,286,263$     -100% -$                   
Statutory/Regulatory Total (8,236,263)$    37,217$          37,217$          0% 0% (2,141,428)$   2,178,646$    (5,518,296)$      5,555,514$       692,040$          8,928,303$     -108% -$                   
Grand Total 132,000,000$   9,885,276$      15,750,287$    30,236,812$    55,872,375$    23% 42% 34,320,000$    (4,083,189)$    88,440,000$      (32,567,625)$     125,883,668$   (6,116,332)$    -5% 271,730,829$    
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Load Statutory/Regulatory 1,084,425$          184,410$         166,929$           (14,764)          336,574$      -1% 31% 271,106$       (285,871)$     1,137,755$    53,330$                     5%

System Capacity & Performance 1,571,000$          121,304$         225,767$           120,188         467,259$      8% 30% 392,750$       (272,562)$     782,200$       (788,800)$                  -50%
Load Total 2,655,425$          305,714$         392,696$           105,424         803,834$      4% 30% 663,856$       (558,432)$     1,919,955$    (735,470)$                  -28%
Non Load Asset Condition 24,221,050$        3,092,996$      3,577,348$        4,708,455       11,378,799$  19% 47% 6,055,263$    (1,346,808)$  15,990,802$  (8,230,248)$               -34%

Damage/Failure 3,235,000$          903,731$         1,104,839$        838,105         2,846,675$   26% 88% 808,750$       29,355$        3,533,168$    298,168$                   9%
Non-Infrastructure 124,574$           47,003           171,577$      - - -$              47,003$        -$              -$                           0%
Statutory/Regulatory 11,805,000$        3,863,408$      3,186,415$        2,906,383       9,956,206$   25% 84% 2,951,250$    (44,867)$       13,177,741$  1,372,741$                12%
System Capacity & Performance 2,083,525$          1,364,931$      520,896$           855,175         2,741,001$   41% 132% 520,881$       334,294$      3,078,501$    994,976$                   48%

Non Load Total 41,344,575$        9,225,065$      8,514,072$        9,355,121       27,094,259$  23% 66% 10,336,144$  (981,023)$     35,780,212$  (5,564,363)$               -13%
Grand Total 44,000,000$        9,530,779$      8,906,768$        9,460,545       27,898,092$  22% 63% 11,000,000$  (1,539,455)$  37,700,167$  (6,299,833)$               -14%

RESULTS FOR THE THIRD QUARTER FY11/12
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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TxD_Non-REP LINE OTHER 5,865,198$       1,750,741$     $1,892,960 2126132.14 5,769,833$    36% 98% $1,466,300 659,833$      7,760,830$    1,895,632$     32%
TxD_Non-REP SUB OTHER 2,178,000$       647,129$        $583,879 586693.04 1,817,701$    27% 83% $544,500 42,193$        2,534,975$    356,975$        16%
TxD_REP-Capital Related to OH Inspection Program 10,900,000$     3,384,372$     $2,881,969 2577301.97 8,843,643$    24% 81% $2,725,000 (147,698)$     12,106,956$  1,206,956$     11%
TxD_REP-Capital Related to UG Inspection Program 1,100,000$       -$              0% 0% $275,000 (275,000)$     -$               (1,100,000)$    -100%
TxD_REP-Distribution Automation 1,300,000$       955,610$        $313,629 261175.5 1,530,414$    20% 118% $325,000 (63,825)$       1,706,803$    406,803$        31%
TxD_REP-Line Other 100$                 4,153$            $134 9.19 4,297$           9% 4297% $25 (16)$              4,297$           4,197$            4197%
TxD_REP-Line Rebuild 14,786,777$     2,137,347$     $1,771,760 2585556.12 6,494,662$    17% 44% $3,696,694 (1,111,138)$  8,816,110$    (5,970,667)$    -40%
TxD_REP-Substation Asset Replacement - Other 3,669,425$       441,266$        $350,759 242805.3 1,034,831$    7% 28% $917,356 (674,551)$     1,133,831$    (2,535,594)$    -69%
TxD_REP-Substation Breaker Replacement 98,500$            3,967$            $4,226 4524.74 12,717$         5% 13% $24,625 (20,100)$       (283)$             (98,783)$         -100%
TxD_REP-Substation Disconnect Replacement 40,000$            36,345$          $7,171 376564.83 420,081$       941% 1050% $10,000 366,565$      420,081$       380,081$        950%
TxD_REP-Substation Infrastucture 437,000$          16,554$          $4,712 3022.8 24,289$         1% 6% $109,250 (106,227)$     313,503$       (123,497)$       -28%
TxD_REP-Substation Relay Replacement (37,189)$         (37,189)$       - - -$              (37,189)$        (37,189)$         -
TxD_REP-Substation Transformer Replacement 22,743$          $343 362.65 23,449$         - - 363$             23,449$         23,449$          -
TxD_REP-UG Cable 3,625,000$       167,740$        $1,095,227 696396.78 1,959,364$    19% 54% $906,250 (209,853)$     2,916,804$    (708,196)$       -20%
Grand Total 44,000,000$    9,530,779$    8,906,768$ 9,460,545$     27,898,092$ 22% 63% 11,000,000$ (1,539,455)$ 37,700,167$  (6,299,833)$    -14%

RESULTS FOR THE THIRD QUARTER FY11/12
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING
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Asset Condition TxD Non-REP LINE O
05406 Buffalo Station 25 Rebuild - 23 kV - 
C36457 C36457 15,000$                            -$                   0% 0% 3,750$                (3,750)$                  -$                     (15,000)$                 -100% -$                  -$                  0%

 05410 Buffalo Station 27 Rebuild - 23 kV C33470 -$                   - - -$                       -$                     -$                        - -$                  80,000$             5%
 05429 Buffalo Station 37 Rebuild - 23 kV C33471 -$                   - - -$                       -$                     -$                        - -$                  100,000$           5%
 05641 Crescent -School St/N. Troy 17/20 C29452 499,251$                          -$                   0% 0% 124,813$            (124,813)$              -$                     (499,251)$               -100% 50,959$            131,503$           100%
 09207 Bethlehem-Rensselaer #13 cable reC36275 200,000$                          -$                   0% 0% 50,000$              (50,000)$                1,275$                 (198,725)$               -99% -$                  -$                  0%
 11064 South Mall cables replacements CD0086 252,000$                          -$                   0% 0% 63,000$              (63,000)$                17,000$               (235,000)$               -93% -$                  290,000$           5%
 Beth-Voorheesville-Retire Call C27582 65,000$                            9,293$          1,130$          1,301$          11,724$             2% 18% 16,250$              (14,949)$                11,724$               (53,276)$                 -82% 132,641$          -$                  20%
 Buffalo Station 23 Rebuild - 2 C27944 24,668$        3,490$          28,158$             - - -$                       29,010$               29,010$                  - 117,185$          502,000$           100%
 Buffalo Station 29 Rebuild - 2 C06724 91,930$                            331$             353$             378$             1,061$               0% 1% 22,983$              (22,605)$                1,854$                 (90,076)$                 -98% 24,414$            157,000$           30%
 Buffalo Station 43 Rebuild - 2 C27945 11,738$                            7,130$          1,905$          6,226$          15,261$             53% 130% 2,935$                3,291$                    23,868$               12,130$                  103% 34,424$            54,000$             85%
 Buffalo Station 52 Rebuild - 2 C27946 112,938$                          4,714$          14,285$        20,950$        39,950$             19% 35% 28,235$              (7,284)$                  58,430$               (54,508)$                 -48% 63,874$            170,000$           65%
 Buffalo Station 59 Rebuild - 2 C33472 15,000$                            7$                 8$                 8$                 23$                    0% 0% 3,750$                (3,742)$                  23$                      (14,977)$                 -100% 520$                 100,000$           5%
 Canajoharie Sub Retirem-Sub-T C35502 360,416$                          1,080$          1,101$          3,934$          6,115$               1% 2% 90,104$              (86,170)$                11,875$               (348,542)$               -97% 62,998$            287,000$           30%
 CNY Sub Trans-Line Asset Repla CNC075 268,000$                          (75,488)$       88,486$        23,846$        36,844$             9% 14% 67,000$              (43,154)$                84,013$               (183,987)$               -69% 36,844$            268,000$           0%
 ENY Sub Trans-Line Asset Repla CNE075 265,000$                          61,972$        56,296$        143,315$      261,583$           54% 99% 66,250$              77,065$                  397,445$             132,445$                50% 261,583$          265,000$           99%
 General Mills-Ridge 611/612 Oh C27223 496,004$                          13,057$        67,985$        162,286$      243,328$           33% 49% 124,001$            38,285$                  243,328$             (252,676)$               -51% 297,935$          520,000$           65%
 Hoag Sta 34.5kv Supply Line Re C36334 500,000$                          10,893$        19,057$        31,053$        61,003$             6% 12% 125,000$            (93,947)$                168,464$             (331,536)$               -66% 91,243$            750,000$           20%
 Johnstown-Market Hill #8 69kV CD0179 470$             3,257$          479$             4,207$               - - 479$                       4,207$                 4,207$                    - 4,207$              -$                  30%
 Lines 611,612,613 Arrestors-34 C29768 1,009$          1,009$               - - -$                       1,009$                 1,009$                    - 431,768$          690,000$           100%
 Market Hill-Amsterdam 11,Tap M C28018 446$             29$               475$                  - - -$                       475$                    475$                       - 24,709$            1,157$               100%
 McClellan-Bevis #11 34 5kV Reb C11818 (6,552)$         (6,552)$              - - -$                       (6,552)$                (6,552)$                   - 1,587,871$       1,449,000$        100%
 N Ellicottville Tap 803 Remove C33030 10,000$                            13,370$        6,778$          103,502$      123,650$           1035% 1237% 2,500$                101,002$                123,650$             113,650$                1137% 151,711$          -$                  95%
 Reinforcement of N. Angola-Bag C31637 1,659$          1,659$               - - -$                       -$                     -$                        - -$                  -$                  
 Sub-Transmission B-Maint Capit C04685 (557)$            (557)$                 - - -$                       (557)$                   (557)$                      - 888,609$          1,029,028$        0%
 SUNY-East Reloc #11 line C36420 25,000$                            645$             163$             174$             982$                  1% 4% 6,250$                (6,076)$                  982$                    (24,018)$                 -96% 11,275$            75,000$             30%
 Tonawanda 601/603 Pole Replace C31577 210,000$                          1,704$          775$             3,705$          6,184$               2% 3% 52,500$              (48,795)$                253,068$             43,068$                  21% 56,510$            415,400$           45%
 TxD RESERVE for Asset Replacement Un RESERVE 0 (3,846,029)$                      -$                   0% 0% (961,507)$           961,507$                -$                     3,846,029$             -100% -$                  -$                  
 TxD RESERVE for Other Unidentified SpecRESERVE 036_999 LINE TxD -$                   - - -$                       -$                     -$                        - -$                  -$                  
 WNY Sub Trans-Line Asset Repla CNW075 433,000$                          57,605$        5,968$          85,583$        149,157$           20% 34% 108,250$            (22,667)$                169,250$             (263,750)$               -61% 149,157$          433,000$           75%
 Youngstown-Sanborn 403 Refurbi C34462 100,000$                          48,701$        47,889$        6,462$          103,051$           6% 103% 25,000$              (18,538)$                132,451$             32,451$                  32% 103,051$          350,000$           20%
 Western Region SubTransmission C00518 172,616$      172,616$           - - 172,616$                172,616$             172,616$                - 244,788$          -$                  100%
 TxD Non-REP LINE OTHER Total 84,248$                            174,045$      321,065$      765,818$      1,260,929$        909% 1497% 21,062$              744,756$                1,898,907            1,814,659$             2154% 4,828,275         8,117,088          
 -$                   - - -$                       -
 TxD Non-REP SUB O04984 NYW - TxD Remote Racking DeviceC34675 -$                   - - -$                       -$                     -$                        - 32,807$            40,000$             0%
 Homer Hill Sta - Rep 34 5kV Ca C15660 30,000$                            115,502$      2,849$          118,351$           0% 395% 7,500$                (7,500)$                  118,351$             88,351$                  295% 767,755$          739,410$           95%
 Replace/Relocate 13 8kV @ Onei C25139 350,000$                          14,530$        8,917$          27,817$        51,263$             8% 15% 87,500$              (59,683)$                120,987$             0% 144,209$          2,120,000$        5%
 Rotterdam - Weaver # 36 reloca C33410 1,548$          1,986$          1,724$          5,258$               - - 1,724$                    7,958$                 - 13,560$            225,000$           0%
 Seneca - Replace Series Reacto CD0273 8,199$          3,854$          12,052$             - - 3,854$                    259,552$             259,552$                - 12,052$            300,000$           5%
 Spencers Crnrs - Retire Statio C16479 (5,557)$         (5,557)$              - - -$                       (5,557)$                (5,557)$                   - -$                  -$                  100%
 TxD Non-REP SUB OTHER Total 380,000$                          126,023$      21,951$        33,394$        181,368$           9% 48% 95,000$              (61,606)$                501,292               121,292$                32% 970,383            3,424,410          
 -$                   - - -$                       -
 TxD REP-Capital Re 23kV Cable Replacement Program C29185 1,100,000$                       -$                   0% 0% 275,000$            (275,000)$              -$                     (1,100,000)$            -100% -$                  1,100,000$        0%
 TxD REP-Capital Related to UG Inspection Program Total 1,100,000$                       -$                   0% 0% 275,000$            (275,000)$              -                       (1,100,000)$            -100% -                    1,100,000          
 -$                   - - -$                       -
 TxD REP-Line Other05342 Booher Lumber Tap Remove C35607 100$                                 -$                   0% 0% 25$                     (25)$                       -$                     (100)$                      -100% -$                  -$                  0%
 DANC Sub-T Pole Modifications C04716 5,801$          5,801$               - - -$                       5,801$                 5,801$                    - 37,864$            74,950$             0%
 Dunlop Tap 12kV/25 Cycle R5/R7 CD0178 299$             286$             9$                 594$                  - - 9$                           594$                    594$                       - 594$                 -$                  20%
 Replace Defective Chance Insul C36849 (1,946)$         (151)$            (2,097)$              - - -$                       (2,097)$                (2,097)$                   - 27,257$            105,000$           100%
 TxD REP-Line Other Total 100$                                 4,153$          134$             9$                 4,297$               9% 4297% 25$                     (16)$                       4,297                   4,197$                    4197% 65,715              179,950             
 -$                   - - -$                       -
 TxD REP-Line Rebu 05710 Donner Hanna Tap 613 Remove C33212 1,000$                              560$             2,208$          2,768$               221% 277% 250$                   1,958$                    4,543$                 3,543$                    354% 2,768$              -$                  100%
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 06205 Menands-Liberty 9 Relocation C33172 200,000$                          -$                   0% 0% 50,000$              (50,000)$                -$                     (200,000)$               -100% -$                  -$                  5%
 06968 Yahnundasis-Schuyler 25/26 Refur. C33174 50,000$                            -$                   0% 0% 12,500$              (12,500)$                5,000$                 (45,000)$                 -90% -$                  100,000$           5%
 Albion - Brockport 308 Refurbi C33131 1,100,000$                       76,271$        43,982$        83,988$        204,241$           8% 19% 275,000$            (191,012)$              208,201$             (891,799)$               -81% 306,958$          790,000$           45%
 Amsterdam-Rotterdam 3/4 Reloca C33182 125,000$                          16,547$        13,874$        23,051$        53,472$             18% 43% 31,250$              (8,199)$                  57,922$               (67,078)$                 -54% 187,371$          171,669$           20%
 Bagdad-Dake Hill 815 Refurbish C33132 660,000$                          19,994$        48,698$        325,427$      394,120$           49% 60% 165,000$            160,427$                400,120$             (259,880)$               -39% 464,939$          513,500$           95%
 Batavia-Attica 206-34.5kv C25940 1,073,000$                       348,436$      315,072$      102,847$      766,354$           10% 71% 268,250$            (165,403)$              781,554$             (291,446)$               -27% 1,766,064$       2,531,000$        100%
 Battenkill-Cambridge 2/5 Refur C27564 10,000$                            3,857$          3,857$               0% 39% 2,500$                (2,500)$                  3,857$                 (6,143)$                   -61% 1,180,787$       1,180,000$        100%
 Caledonia-Golah 213-refurbish C27586 1,326,675$                       122,061$      144,709$      237,958$      504,728$           18% 38% 331,669$            (93,710)$                754,103$             (572,572)$               -43% 938,042$          1,982,000$        65%
 Carthage-N.Carthage 24/28 Refu C29441 488,275$                          2,155$          5,942$          23,348$        31,445$             5% 6% 122,069$            (98,720)$                31,445$               (456,830)$               -94% 107,253$          107,000$           20%
 Charlton-Ballston #9 Rebuild/Recnfg C06739 50,000$                            -$                   0% 0% 12,500$              (12,500)$                4,439$                 (45,561)$                 -91% 12,915$            660,000$           5%
 Gloversville - Canaj. #6 Refur C16236 20,000$                            1,851$          1,796$          1,923$          5,570$               10% 28% 5,000$                (3,077)$                  6,789$                 (13,211)$                 -66% 143,901$          150,000$           20%
 Greenbush-Defreesville 7 Rebui C07519 10,000$                            1,378$          1,313$          1,490$          4,181$               15% 42% 2,500$                (1,010)$                  4,271$                 (5,729)$                   -57% 46,637$            681,972$           30%
 Hartfield-Ashvile 854 Refurbis C33294 50,000$                            12,942$        17,099$        13,673$        43,715$             27% 87% 12,500$              1,173$                    49,055$               (945)$                      -2% 89,369$            200,000$           20%
 Hartfield-Sherman 855-refurbis C29450 1,250,000$                       397,615$      183,397$      355,163$      936,175$           28% 75% 312,500$            42,663$                  936,175$             (313,825)$               -25% 1,040,310$       1,033,000$        100%
 Lake Clear-Tupper Lake #38 Reb C13046 500,000$                          151,414$      172,813$      201,842$      526,069$           40% 105% 125,000$            76,842$                  562,969$             62,969$                  13% 2,016,385$       3,380,000$        45%
 Lisbon-Heuvelton #25 Rebuild C25079 127$             135$             144$             406$                  - - 144$                       406$                    406$                       - 9,331$              343,181$           0%
 Maplewood-Latham #9 Refurb C16072 30,805$        (42,897)$       (12,092)$            - - -$                       (12,092)$              (12,092)$                 - 2,822,337$       2,751,000$        100%
 Marshville-Cherry Vly LN4 Reti C12678 (4,375)$         (4,375)$              - - -$                       (4,275)$                (4,275)$                   - -$                  -$                  100%
 N Angola - Bagdad 862 Refurbis C27502 456,250$                          16,619$        10,813$        9,421$          36,853$             2% 8% 114,063$            (104,641)$              45,978$               (410,272)$               -90% 169,158$          680,000$           20%
 N Lakeville-Hemlock 224 Refurb C35503 4,433$          9,737$          5,004$          19,174$             - - 5,004$                    21,634$               21,634$                  - 19,174$            359,157$           20%
 N Leroy - Attica 208 Refurbish C27562 221$             273$             494$                  - - 273$                       494$                    494$                       - 1,771,154$       2,190,000$        100%
 N Lakeville-Richmond 226, 34.5 C36716 50$               53$               57$               160$                  - - 57$                         153,726$             153,726$                - 3,673$              118,800$           20%
 Netwonville-Patroon #16 Refurb C16073 800,000$                          352,170$      141,302$      105,222$      598,694$           13% 75% 200,000$            (94,778)$                600,404$             (199,596)$               -25% 1,020,160$       1,230,000$        100%
 Norfolk-Norwood #21 23kv Refur C29443 497,153$                          201,413$      15,473$        11,013$        227,899$           2% 46% 124,288$            (113,275)$              494,231$             (2,922)$                   -1% 528,795$          191,815$           65%
 Rathbun Labrador #39 Refubishm CD0183 1,800,000$                       35,680$        327,504$      422,560$      785,745$           23% 44% 450,000$            (27,440)$                1,407,182$          (392,818)$               -22% 794,741$          1,730,000$        100%
 Spier-Glens Falls 8-pls C27583 2,500,000$                       33,807$        95,218$        245,669$      374,693$           10% 15% 625,000$            (379,331)$              1,167,029$          (1,332,971)$            -53% 473,004$          1,711,000$        85%
 SubT Priority Pole Repl-Westrn C00502 1,594$          0$                 (0)$                1,594$               - - (0)$                         1,594$                 1,594$                    - 1,187,172$       1,307,323$        100%
 Trenton-Deerfield #21/#27 Rebu C31870 1$                 1$                 2$                 4$                      - - 2$                           4$                        4$                           - 101$                 45,000$             0%
 Vischer - Woodlawn #3 refurbis C16234 (42,018)$       (42,018)$            - - -$                       (42,018)$              (42,018)$                 - 864,005$          886,000$           100%
 W. Salamanca-Homer Hill 805 re C29451 1,347,480$                       188,667$      258,785$      402,784$      850,236$           30% 63% 336,870$            65,914$                  964,236$             (383,244)$               -28% 976,872$          1,819,000$        65%
 WHTESBR-SCHUYLER 29/YAH-WHITSB C28942 250,000$                          32,324$        1,140$          1,220$          34,684$             0% 14% 62,500$              (61,280)$                61,317$               (188,683)$               -75% 217,419$          345,000$           20%
 Youngmann 605/606 Rebuild C33178 221,944$                          126,933$      9,617$          9,267$          145,817$           4% 66% 55,486$              (46,219)$                145,817$             (76,127)$                 -34% 167,879$          190,000$           100%
 TxD REP-Line Rebuild Total 14,786,777$                     2,137,347$   1,771,760$   2,585,556$   6,494,662$        17% 44% 3,696,694$         (1,111,138)$           8,816,110            (5,970,667)$            -40% 19,328,673       29,377,417        
 -$                   - - -$                       -
 TxD REP-SubstationAsh Street-Replace Metal Clad C36104 3,000,000$                       82,493$        20,140$        82,875$        185,508$           3% 6% 750,000$            (667,125)$              275,508$             (2,724,492)$            -91% 292,591$          1,660,000$        5%
 Brockport 74-Cap banks to sta C26382 38,000$                            56,878$        136,194$      62,311$        255,383$           164% 672% 9,500$                52,811$                  215,383$             177,383$                467% 850,728$          758,000$           85%
 North Troy Metal Clad Repl. C28485 358,425$                          214,336$      192,734$      87,289$        494,359$           24% 138% 89,606$              (2,317)$                  513,359$             154,934$                43% 3,362,538$       3,630,000$        95%
 NY ARP FOR TXD SUBSTATIONS C25999 4,707$          431$             -$              5,138$               - - -$                       5,138$                 5,138$                    - 1,138,301$       600,000$           95%
 Replace Epoxy Bushings on SP S C36904 273,000$                          82,851$        1,260$          10,330$        94,442$             4% 35% 68,250$              (57,920)$                124,442$             (148,558)$               -54% 269,902$          497,000$           35%
 TxD REP-Substation Asset Replacement - Other Total 3,669,425$                       441,266$      350,759$      242,805$      1,034,831$        7% 28% 917,356$            (674,551)$              1,133,831            (2,535,594)$            -69% 5,914,059         7,145,000          
 -$                   - - -$                       -
 TxD REP-SubstationBoonville - Replace R210 C00411 98,500$                            3,967$          4,226$          4,525$          12,717$             5% 13% 24,625$              (20,100)$                (283)$                   (98,783)$                 -100% 292,572$          337,222$           85%
 TxD REP-Substation Breaker Replacement Total 98,500$                            3,967$          4,226$          4,525$          12,717$             5% 13% 24,625$              (20,100)$                (283)                     (98,783)$                 -100% 292,572            337,222             
 -$                   - - -$                       -$                        -
 TxD REP-SubstationBuffalo Shunt Reactors C03831 40,000$                            36,345$        7,171$          376,565$      420,081$           941% 1050% 10,000$              366,565$                420,081$             380,081$                950% 1,527,944$       40,000$             30%
 TxD REP-Substation Disconnect Replacement Total 40,000$                            36,345$        7,171$          376,565$      420,081$           941% 1050% 10,000$              366,565$                420,081               380,081$                950% 1,527,944         40,000               
 -$                   - - -$                       -

 TxD REP-Substation
09245 Circuit Breaker Reclosr Rpl NYC 
TXD C35142 216,000$                          -$                   0% 0% 54,000$              (54,000)$                218,000$             2,000$                    1% -$                  216,000$           0%

 
09247 Circuit Breaker Reclr Repl NYW 
TXD C34883 110,000$                          -$                   0% 0% 27,500$              (27,500)$                -$                     (110,000)$               -100% -$                  110,000$           0%

 Circuit Breaker Reclosr Rpl NY C34882 111,000$                          16,488$        4,712$          3,023$          24,223$             3% 22% 27,750$              (24,727)$                95,437$               (15,563)$                 -14% 195,455$          111,000$           22%
 Install substation animal fenc C33630 66$               66$                    - - -$                       66$                      66$                         - 264,112$          200,000$           95%
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 TxD REP-Substation Infrastucture Total 437,000$                          16,554$        4,712$          3,023$          24,289$             1% 6% 109,250$            (106,227)$              313,503               (123,497)$               -28% 459,567            637,000             
 -$                   - - -$                       -
 TxD REP-SubstationTeall Ave Upgrade 34.5kV Prote C07808 (37,189)$       (37,189)$            - - -$                       (37,189)$              (37,189)$                 - 546,774$          890,159$           100%
 TxD REP-Substation Relay Replacement Total (37,189)$       (37,189)$            - - -$                       (37,189)                (37,189)$                 - 546,774            890,159             
 -$                   - - -$                       -$                        -
 TxD REP-SubstationElm St Shunt Reactor replaceme CD0193 22,743$        343$             363$             23,449$             - - 363$                       23,449$               23,449$                  - 23,449$            96,863$             5%
 TxD REP-Substation Transformer Replacement Total 22,743$        343$             363$             23,449$             - - 363$                       23,449                 23,449$                  - 23,449              96,863               
 -$                   - - -$                       -

 TxD REP-UG Cable
06030 E - NE Sub-T UG Cable 
Replacement C32146 -$                   - - -$                       -$                     -$                        - -$                  600,000$           0%

 
09223 Partridge-Ave A # 5 Cable 
Replaceme C36273 125,000$                          -$                   0% 0% 31,250$              (31,250)$                1,275$                 (123,725)$               -99% -$                  83,017$             0%

 23kV Cable & Conduit Rebuild C06817 2,500,000$                       167,449$      1,099,877$   714,660$      1,981,987$        29% 79% 625,000$            89,660$                  2,936,872$          436,872$                17% 3,403,904$       2,500,000$        95%
 E - NC Sub-T UG Cable Replace C32147 36$               38$               41$               114$                  - - 41$                         114$                    114$                       - 2,631$              100,000$           0%
 McBride-Brighton Cable Replace C31608 1,000,000$                       255$             88$               (18,343)$       (17,999)$            -2% -2% 250,000$            (268,343)$              (17,999)$              (1,017,999)$            -102% -$                  810,000$           0%
 Russer Foods 23kV Service CD0284 (4,777)$         39$               (4,738)$              - - 39$                         (3,458)$                (3,458)$                   - (4,738)$             120,000$           30%
 TxD REP-UG Cable Total 3,625,000$                       167,740$      1,095,227$   696,397$      1,959,364$        19% 54% 906,250$            (209,853)$              2,916,804            (708,196)$               -20% 3,401,798         4,213,017          
 -$                   - - -$                       

Asset Condition Total 24,221,050$                     3,092,996$   3,577,348$   4,708,455$   11,378,799$      19% 47% 6,055,263$         (1,346,808)$           15,990,802          (8,230,248)$            -34% 37,359,208       55,558,126        
-$                   - - -$                       

Damage/Failure TxD Non-REP LINE OCNY Sub Trans-Line Damage Fail CNC073 631,000$                          92,753$        37,801$        (29,681)$       100,873$           -5% 16% 157,750$            (187,431)$              148,373$             (482,627)$               -76% 100,873$          631,000$           0%
ENY Sub Trans-Line Damage Fail CNE073 886,000$                          92,410$        69,541$        47,979$        209,931$           5% 24% 221,500$            (173,521)$              295,633$             (590,367)$               -67% 209,931$          886,000$           24%
Rotterdam-Schoharie #18 Middle C28447 162,652$      97,117$        259,769$           - - -$                       259,769$             259,769$                - 476,706$          477,408$           100%
Sub -T Damage Claims / Storms C07239 2,388$          2,388$               - - -$                       2,388$                 2,388$                    - 1,002,166$       446,033$           0%
WNY Sub Trans-Line Damage Fail CNW073 700,000$                          394,262$      557,565$      290,799$      1,242,626$        42% 178% 175,000$            115,799$                1,600,466$          900,466$                129% 1,242,626$       700,000$           75%
69kV tap to Florida Station CD0499 104,677$      104,677$           - - 104,677$                104,677$             104,677$                - 104,677$          180,000$           

TxD Non-REP LINE OTHER Total 2,217,000$                       744,465$      762,023$      413,775$      1,920,263$        19% 87% 554,250$            (140,475)$              2,411,306            194,306$                9% 3,136,978         3,320,441          
-$                   - - -$                       

TxD Non-REP SUB OBrockport-Replace34kVRegs C33631 367,000$                          41,982$        221,850$      221,652$      485,484$           60% 132% 91,750$              129,902$                563,484$             196,484$                54% 613,208$          673,000$           95%
CNY Sub Trans-Sub Damage Failu CNC074 361,000$                          26,497$        5,231$          1,397$          33,125$             0% 9% 90,250$              (88,853)$                45,875$               (315,125)$               -87% 33,125$            361,000$           9%
ENY Sub Trans-Sub Damage Failu CNE074 180,000$                          26,858$        59,248$        93,275$        179,381$           52% 100% 45,000$              48,275$                  204,881$             24,881$                  14% 179,381$          180,000$           100%
Schoharie Replace Disc. 2166 CD0150 28,367$        13,606$        60,188$        102,161$           - - 60,188$                  171,161$             171,161$                - 120,137$          730,000$           30%
TxD Substation Dmg/Fail Reserv C18555 (5,316)$         -$              (5,316)$              - - -$                       (5,316)$                (5,316)$                   - 847,027$          400,000$           0%
WNY Sub Trans-Sub Damage Failu CNW074 110,000$                          40,877$        42,881$        47,820$        131,578$           43% 120% 27,500$              20,320$                  141,778$             31,778$                  29% 131,578$          110,000$           100%

TxD Non-REP SUB OTHER Total 1,018,000$                       159,266$      342,816$      424,331$      926,412$           42% 91% 254,500$            169,831$                1,121,862$          103,862$                10% 1,924,456$       2,454,000$        
-$                   - - -$                       

Damage/Failure Total 3,235,000$                       903,731$      1,104,839$   838,105$      2,846,675$        26% 88% 808,750$            29,355$                  3,533,168$          298,168$                9% 5,061,434$       5,774,441$        
-$                   - - -$                       -

Non-Infrastructure TxD Non-REP LINE OStorm Budgetary Res. (line)- N C40891 124,574$      47,003$        171,577$           - - 47,003$                  -$                     - -$                  -$                  
TxD Non-REP LINE OTHER Total -$              124,574$      47,003$        171,577$           - - 47,003$                  -$                     - -$                  -$                  

-$                   - - -$                       -
Non-Infrastructure Total -$              124,574$      47,003$        171,577$           - - 47,003$                  -$                     -$                        - -$                  -$                  

-$                   - - -$                       -
Statutory/RegulatoTxD Non-REP LINE O05242 34 5kv to Modern Landfill NUG C30408 49,925$                            -$                   0% 0% 12,481$              (12,481)$                -$                     0% -$                  50,000$             0%

05331 Black Brook Hydro - Connect C19550 -$                   - - -$                       -$                     -$                        - 22,892$            25,000$             0%
05651 Cuba Tap 811 Cuba Hosp. 
Enriched Li C33642 25,000$                            -$                   0% 0% 6,250$                (6,250)$                  -$                     (25,000)$                 -100% 88,310$            155,000$           85%
06366 NY EastáSub T Line Third Party CNE078 -$                   - - -$                       -$                     -$                        - -$                  100,000$           0%
34 5kv Tap to Chau. Co. Lndfil C30409 80$               4,775$          1,781$          6,635$               - - 1,781$                    6,635$                 6,635$                    - 171,295$          400,000$           100%
Buffalo Niagara Medical Campus C31666 465,500$                          87,636$        36,276$        21,388$        145,300$           5% 31% 116,375$            (94,987)$                592,302$             126,802$                27% 7,211,887$       9,220,000$        85%
CNY Sub Trans-Line New Busines CNC071 182,000$                          84,849$        (8,086)$         (64,647)$       12,116$             -36% 7% 45,500$              (110,147)$              87,116$               (94,884)$                 -52% 12,116$            182,000$           0%
CNY Sub Trans-Line Public Requ CNC072 78,000$                            14,944$        22,815$        24,591$        62,350$             32% 80% 19,500$              5,091$                    83,762$               5,762$                    7% 62,350$            78,000$             0%
Cortland #20, 34.5kV, Suit-Kot CD0173 (69,991)$       63,748$        (6,243)$              - - -$                       (6,243)$                (6,243)$                   - -$                  155,324$           0%
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DOT  1758 06 Niskayuna Provide CD0151 4,289$          612$             655$             5,556$               - - 655$                       212,756$             212,756$                - 42,336$            240,000$           30%
DOT NYRt28 in State Forest Pre C34704 10,000$                            697$             742$             795$             2,234$               8% 22% 2,500$                (1,705)$                  2,234$                 (7,766)$                   -78% 51,396$            110,950$           0%
DOT NYSTA Trenton-Whitesboro 2 C36426 50,000$                            197,812$      107,405$      167,585$      472,802$           335% 946% 12,500$              155,085$                472,802$             422,802$                846% 703,391$          755,277$           100%
DOT W. Genesee@ Erie Blvd W Su CD0360 7,772$          2,628$          10,400$             - - 2,628$                    10,400$               10,400$                  - 10,400$            263,931$           20%
DOTR NYSRt28 White Lk-McKeever C34722 1,838$          19,954$        2,379$          24,171$             - - 2,379$                    24,171$               24,171$                  - 153,836$          333,000$           0%
DOTR Rt28 Woodgate-White Lake C26405 130,000$                          169,053$      79,945$        4,681$          253,679$           4% 195% 32,500$              (27,819)$                253,679$             123,679$                95% 3,095,124$       2,099,000$        100%
ENY Sub Trans-Line New Busines CNE071 78,000$                            6,941$          751$             655$             8,346$               1% 11% 19,500$              (18,845)$                14,979$               (63,021)$                 -81% 8,346$              78,000$             11%
ENY Sub Trans-Line Public Requ CNE072 105,000$                          15,524$        15,524$             0% 15% 26,250$              (26,250)$                19,648$               (85,352)$                 -81% 15,524$            105,000$           15%
Erie County Medical Center 23K CD0427 31,306$        64,518$        95,825$             - - 64,518$                  95,825$               95,825$                  - 95,825$            180,950$           30%
Hamilton College 46 kV Service C00417 7$                 7$                      - - -$                       -$                     -$                        - -$                  -$                  
L630/631 - Relocate E of Delaw C10402 19,434$        3,077$          6,357$          28,869$             - - 6,357$                    28,869$               28,869$                  - 127,899$          140,000$           100%
NE-Great Escape C23713 83,246$        -$              83,246$             - - -$                       83,246$               83,246$                  - 467,078$          475,000$           100%
New 23kV Cables - New Kaleida C32813 7,001$          25,265$        126,541$      158,806$           - - 126,541$                158,806$             158,806$                - 425,913$          451,100$           100%
New customer tap to Unifrax C34463 7,244$          7,244$               - - -$                       7,244$                 7,244$                    - 84,673$            132,000$           100%
NY Central Sub T Line Third Pa CNC078 3,778$          280$             4,058$               - - -$                       4,058$                 4,058$                    - 4,058$              100,000$           0%
NY West Sub T Line Third Party CNW078 150,000$                          21$               22$               24$               67$                    0% 0% 37,500$              (37,476)$                67$                      (149,933)$               -100% 67$                   150,000$           75%
St. Peter's Hospital Taps C20351 (3,445)$         (3,445)$              - - -$                       (3,445)$                (3,445)$                   - 125,818$          171,300$           0%
Sub-T Customer Work C05884 3,983$          1,854$          9$                 5,846$               - - 9$                           5,846$                 5,846$                    - 710,548$          740,730$           100%
Sub-T Reimb Glenridge Rd C31180 18,526$        1,815$          20,340$             - - -$                       (279,660)$            (279,660)$               - 346,498$          210,000$           100%
Trenton-Deerfield #21/#27 Addi CD0210 664$             2,599$          48,412$        51,675$             - - 48,412$                  51,675$               51,675$                  - 51,675$            523,529$           0%

Varick Hydro Brookfield tower relocation CD0047 338,000$                          -$                   0% 0% 84,500$              (84,500)$                -$                     (338,000)$               -100% -$                  337,500$           0%
WNY Sub Trans-Line New Busines CNW071 215,000$                          (25,702)$       9,706$          14,120$        (1,875)$              7% -1% 53,750$              (39,630)$                24,758$               (190,242)$               -88% (1,875)$             215,000$           75%
WNY Sub Trans-Line Public Requ CNW072 44,000$                            32,377$        21,327$        8,051$          61,755$             18% 140% 11,000$              (2,949)$                  87,239$               43,239$                  98% 61,755$            44,000$             75%
23 kV New Service Projects C04243 (172,616)$     (172,616)$          - - (172,616)$              -$                     -$                        - -$                  -$                  
GE Dewatering Plant Line Exten C20573 9,329$          9,329$               - - 9,329$                    9,329$                 9,329$                    - 1,309,698$       1,717,945$        100%
Scottsville Tap 213 C27404 (3,376)$         (3,376)$              - - (3,376)$                  (3,376)$                - 29,284$            2,000$               100%

TxD Non-REP LINE OTHER Total 1,920,425$                       660,798$      433,967$      263,858$      1,358,624$        14% 71% 480,106$            (216,248)$              2,044,722$          124,297$                6% 15,488,116$     19,941,536$      
-$                   - - -$                       

TxD Non-REP SUB O04802 Fulton County Landfill Generator C35042 31,000$                            25,000$        37,891$        62,891$             122% 203% 7,750$                30,141$                  62,891$               31,891$                  103% 81,809$            82,000$             100%
Chautauqua County Landfill C31607 1,309$          -$              1,309$               - - -$                       1,309$                 1,309$                    - 239,772$          464,200$           95%
Elm St install 4 fdrs BNMC Cam C31665 (5,087)$         1,753$          (0)$                (3,334)$              - - (0)$                         (3,334)$                (3,334)$                   - 2,232,613$       3,150,000$        95%
Metering Lighthouse Hill C22215 38,000$                            6,426$          10,655$        12,567$        29,648$             33% 78% 9,500$                3,067$                    102,951$             64,951$                  171% 182,969$          344,002$           85%

TxD Non-REP SUB OTHER Total 69,000$                            2,648$          37,408$        50,458$        90,515$             73% 131% 17,250$              33,208$                  163,818$             94,818$                  137% 2,737,163$       4,040,202$        
-$                   - - -$                       -$                        -

TxD REP-Capital Re I&M - NC Sub-T Line Work From C26166 3,857,000$                       977,043$      845,745$      374,537$      2,197,325$        10% 57% 964,250$            (589,713)$              2,926,925$          (930,075)$               -24% 7,074,145$       3,857,000$        0%
I&M - NE Sub-T Line Work From C26165 2,625,000$                       1,135,764$   1,067,798$   1,256,536$   3,460,098$        48% 132% 656,250$            600,286$                4,590,976$          1,965,976$             75% 8,369,801$       2,625,000$        100%
I&M - NW Sub-T Line Work From C26167 3,518,000$                       1,169,570$   945,537$      930,743$      3,045,850$        26% 87% 879,500$            51,243$                  3,985,115$          467,115$                13% 8,611,334$       3,518,000$        75%
E - NC SubT Towers C31853 300,000$                          72,695$        12,630$        5,122$          90,447$             2% 30% 75,000$              (69,878)$                107,043$             (192,957)$               -64% 90,447$            300,000$           0%
E - NE SubT Towers C31852 300,000$                          14,449$        1,379$          5,983$          21,810$             2% 7% 75,000$              (69,017)$                24,156$               (275,844)$               -92% 21,810$            300,000$           7%
E - NW SubT Towers C31855 300,000$                          14,852$        8,881$          4,380$          28,112$             1% 9% 75,000$              (70,620)$                472,741$             172,741$                58% 31,580$            300,000$           30%

TxD REP-Capital Related to OH Inspection Program Total 10,900,000$                     3,384,372$   2,881,969$   2,577,302$   8,843,643$        24% 81% 2,725,000$         (147,698)$              12,106,956$        1,206,956$             11% 24,199,116$     10,900,000$      
-$                   - - -$                       -

Statutory/Regulatory Total 12,889,425$                     4,047,818$   3,353,344$   2,891,619$   10,292,781$      22% 80% 3,222,356$         (330,738)$              14,315,495$        1,426,070$             11% 42,424,395$     34,881,738$      
-$                   - - -$                       -$                  

System Capacity &TxD Non-REP LINE O04813 Hartfield DA head-end installation C36713 75,000$                            -$              -$                   0% 0% 18,750$              (18,750)$                -$                     (75,000)$                 -100% -$                  80,000$             0%
   05317 Beck - Harper L106 Removal C36196 1,000$                              -$                   0% 0% 250$                   (250)$                     -$                     (1,000)$                   -100% -$                  -$                  0%
   05323 Beth-AveA #10 - reconductor C31951 -$                   - - -$                       -$                     -$                        - -$                  -$                  5%
   05558 CNY Sub Trans-Line Load Relief CNC077 52,000$                            -$                   0% 0% 13,000$              (13,000)$                -$                     (52,000)$                 -100% -$                  52,000$             0%
   05683 Delaware-Bethlehem 14 - ReconducC31952 -$                   - - -$                       -$                     -$                        - -$                  100,000$           5%
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   05850 ENY Sub Trans-Line Load Relief CNE077 29,000$                            -$                   0% 0% 7,250$                (7,250)$                  266$                    (28,734)$                 -99% -$                  29,000$             0%

   
05919 Frankhauser - Relocate L605 / 
L606 C30005 250,000$                          -$                   0% 0% 62,500$              (62,500)$                -$                     (250,000)$               -100% -$                  150,000$           5%

   
06459 Rankine - Harper - L16 & L17 
Rem. C36205 20,000$                            -$                   0% 0% 5,000$                (5,000)$                  -$                     (20,000)$                 -100% -$                  -$                  0%

   06773 TSC - Gardenville L92 Removal C36199 1,000$                              -$                   0% 0% 250$                   (250)$                     -$                     (1,000)$                   -100% -$                  -$                  0%

   06959 WNY Sub Trans-Line Load Relief CNW077 29,000$                            -$                   0% 0% 7,250$                (7,250)$                  -$                     (29,000)$                 -100% -$                  29,000$             75%
   Alder Creek 46kV Sta Bypass C32216 3,315$          3,315$               - - -$                       3,315$                 3,315$                    - 180,473$          180,663$           100%
   Buffalo 23kV Reconductor - Hun C28892 500,000$                          -$              3,500$          -$              3,500$               0% 1% 125,000$            (125,000)$              52,328$               (447,672)$               -90% 3,500$              412,000$           5%
   Cent Div Sub-T Emergency Work C07100 224$             239$             256$             719$                  - - 256$                       719$                    719$                       - 621,975$          638,819$           0%
   CNY Sub Trans-Line Reliability CNC076 130,000$                          13,067$        42,487$        106,142$      161,696$           82% 124% 32,500$              73,642$                  246,602$             116,602$                90% 161,696$          130,000$           0%
   East Div Misc SubT Conv Projec C03827 (270,388)$     (270,388)$          - - -$                       (270,388)$            (270,388)$               - 2,101,211$       2,747,150$        
   ENY Sub Trans-Line Reliability CNE076 106,000$                          90,835$        76,755$        48,808$        216,399$           46% 204% 26,500$              22,308$                  280,630$             174,630$                165% 216,399$          106,000$           100%
   Indian Lake 34 5 Reclosers & F C36863 8,525$                              18,584$        16,077$        266,521$      301,182$           3126% 3533% 2,131$                264,390$                301,182$             292,657$                3433% 435,540$          250,000$           45%
   Ludwig-Gardenville 704 Relocat C33593 2,784$          2,784$               - - -$                       2,784$                 2,784$                    - 22,121$            100,000$           100%
   Northville-Mayfield #8 69kV P# CD0317 1,634$          6,000$          7,634$               - - 6,000$                    9,434$                 9,434$                    - 7,634$              120,000$           20%
   Old Forge By-pass C36392 99,863$        2,235$          102,098$           - - -$                       102,098$             102,098$                - 141,157$          150,000$           100%
   Regeneron - Install new tap of CD0075 150,000$                          16,062$        337$             359$             16,758$             0% 11% 37,500$              (37,141)$                16,758$               (133,242)$               -89% 23,226$            105,000$           30%
   Salina Landfill 34 5kv relocat C29444 10,716$        2,471$          13,187$             - - 2,471$                    13,187$               13,187$                  - 311,173$          345,000$           100%
   Spier-Rotterdam Project - Sub- CD0190 32,500$        40,563$        41,678$        114,742$           - - 41,678$                  251,992$             251,992$                - 115,820$          1,110,000$        20%
   Sub-Transmission A-Maint Capit C06004 2,844$          2,844$               - - -$                       2,844$                 2,844$                    - 1,037,097$       1,076,576$        0%
   Valley-Inghams #26/#27 Cemetar CD0303 15,866$        1,922$          52,888$        70,677$             - - 52,888$                  70,677$               - 70,677$            90,000$             100%
   WNY Sub Trans-Line Reliability CNW076 292,000$                          135,161$      65,580$        110,553$      311,295$           38% 107% 73,000$              37,553$                  321,469$             29,469$                  10% 311,295$          292,000$           75%
  TxD Non-REP LINE OTHER Total 1,643,525$                       171,433$      251,330$      635,678$      1,058,440$        39% 64% 410,881$            224,796$                1,405,895$          (237,630)$               -14% 5,760,993$       8,293,208$        
   -$                   - - -$                       

  TxD Non-REP SUB O
05178 Tri-Lakes 46kV Subtransmission 
Work C10475 -$              -$                   - - -$                       -$                     -$                        - -$                  -$                  100%

   09257 Livonia Substation Capacitor Bank C36080 150,000$                          -$                   0% 0% 37,500$              (37,500)$                99,000$               (51,000)$                 -34% -$                  -$                  0%
   Central Division SubT PS&I Act C08154 81,198$        130,792$      66,237$        278,226$           - - 66,237$                  189,925$             189,925$                - 410,316$          250,000$           0%
   Reynolds - Add M/C & Equip C26419 150,000$                          273,342$      47,872$        32$               321,246$           0% 214% 37,500$              (37,468)$                321,246$             171,246$                114% 3,639,805$       3,290,000$        100%
   Seneca - Replace Series Reacto C29100 411,000$                          4,652$          3,040$          12,241$        19,934$             3% 5% 102,750$            (90,509)$                137,832$             (273,168)$               -66% 187,834$          471,000$           65%
  TxD Non-REP SUB OTHER Total 711,000$                          359,192$      181,704$      78,510$        619,406$           11% 87% 177,750$            (99,240)$                748,003$             37,003$                  5% 4,237,955$       4,011,000$        
   -$                  - - -$                      

  TxD REP-Distributio
05657 DA - NE SubT Automation Wilton 
Sub C35863 -$                   - - -$                       -$                     -$                        - -$                  -$                  5%

   DA - NE SubT Automation Lines C35542 500,000$                          315,448$      37,942$        53,802$        407,191$           11% 81% 125,000$            (71,198)$                507,316$             7,316$                    1% 549,096$          740,000$           30%
   DA - NW SubT Automation Line 4 C35864 250,000$                          10,197$        10,743$        6,730$          27,670$             3% 11% 62,500$              (55,770)$                27,670$               (222,330)$               -89% 27,670$            254,902$           20%
   Install DA on 854 Line C33188 250,000$                          196,775$      98,493$        131,799$      427,068$           53% 171% 62,500$              69,299$                  427,958$             177,958$                71% 532,600$          550,000$           100%
   Install DA on 859 line C33189 300,000$                          427,152$      130,607$      42,788$        600,548$           14% 200% 75,000$              (32,212)$                601,438$             301,438$                100% 686,616$          750,000$           100%
   Install Head End EMS Equipment CD0168 516$             30,822$        6,107$          37,444$             - - 6,107$                    39,928$               39,928$                  - 37,444$            103,922$           0%
   MV-Automate X24-1 on Trenton-M CD0346 5,522$          5,022$         19,951$       30,494$             - - 19,951$                 102,494$            102,494$                - 30,494$            80,000$             20%
  TxD REP-Distribution Automation Total 1,300,000$                       955,610$      313628.75 261,176$      1,530,414$        20% 118% 325,000$            (63,825)$                1,706,803            406,803$                31% 1,863,920         2,478,824          
   - - -$                       

System Capacity & Performance Total 3,654,525$                       1,486,235$   746663.02 975,363$      3,208,261$        27% 88% 913,631$            61,732$                  3,860,702            206,177$                6% 11,862,868       14,783,032        
-$                   - - -$                       

Grand Total 44,000,000$                     9,530,779$   8,906,768$   9,460,545$   27,898,092$      22% 63% 11,000,000$       (1,539,455)$           37,700,167          (6,299,833)$            -14% 96,707,905       110,997,337      
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Load Statutory/Regulatory 82,251,288$    15,619,522$     21,330,685$ 19,163,529$           56,113,735$            23% 68% $20,562,822 (1,399,293)$      72,018,304$    (10,232,984)$   -12%
System Capacity & Performance 19,766,015$    5,506,235$       4,427,301$   5,959,605$             15,893,141$            30% 80% $4,941,504 1,018,101$       21,947,993$    2,181,978$      11%

Load Total 102,017,303$  21,125,757$    25,757,986$ 25,123,134$          72,006,877$           25% 71% $25,504,326 (381,192)$         93,966,297$    (8,051,006)$     -8%
Non Load Asset Condition 31,692,272$    7,401,867$       8,354,530$   6,845,583$             22,601,980$            22% 71% $7,923,068 (1,077,485)$      30,870,867$    (821,405)$        -3%

Damage/Failure 22,303,500$    4,427,167$       6,391,067$   6,469,827$             17,288,061$            29% 78% $5,575,875 893,952$          22,580,155$    276,655$         1%
Non-Infrastructure 4,462,000$      418,422$          431,889$      500,649$                1,350,960$              11% 30% $1,115,500 (614,851)$         2,633,683$      (1,828,317)$     -41%
Statutory/Regulatory 50,919,396$    14,855,063$     15,085,870$ 10,137,946$           40,078,880$            20% 79% $12,729,849 (2,591,903)$      52,337,507$    1,418,111$      3%
System Capacity & Performance 21,605,529$    5,383,076$       4,963,296$   3,782,327$             14,128,699$            18% 65% $5,401,382 (1,619,055)$      19,993,925$    (1,611,604)$     -7%

Non Load Total 130,982,697$  32,485,595$    35,226,652$ 27,736,332$          95,448,579$           21% 73% $32,745,674 (5,009,342)$      $128,416,136 (2,566,561)$     -2%
Grand Total 233,000,000$  53,611,352$    60,984,638$ 52,859,466$          167,455,456$         23% 72% $58,250,000 (5,390,534)$      222,382,433$  (10,617,567)$   -5%
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D_Non-REP General/ Other 4,332,000$         420,422         431,888         500,450         1,352,760$         12% 31% 1,083,000$       (582,550)$       2,630,943$         (1,701,057)$       -39%
D_Non-REP HUF 12,000           (8,784)            68,950           72,166$              - - 68,950$          87,774$              87,774$             -
D_Non-REP LINE OTHER 146,070,678$     33,774,615    42,575,275    36,814,125    113,164,014$     25% 77% 36,517,670$     296,455$        147,769,921$     1,699,243$        1%
D_Non-REP SUB OTHER 26,385,000$       5,302,059      6,825,468      6,336,501      18,464,028$       24% 70% 6,596,250$       (259,749)$       26,536,488$       151,488$           1%
D_REP-Capital Related to OH Inspection Progra 26,460,000$       7,090,113      6,106,587      4,516,172      17,712,872$       17% 67% 6,615,000$       (2,098,828)$    23,920,396$       (2,539,604)$       -10%
D_REP-Capital Related to UG Inspection Progra 2,800,000$         379,552         186,797         324,796         891,145$            12% 32% 700,000$          (375,204)$       1,085,054$         (1,714,946)$       -61%
D_REP-Conductor Replacement 7,960             67,724           23,233           98,916$              - - 23,233$          103,533$            103,533$           -
D_REP-Cutout Replacements 557                10,107           28,002           38,665$              - - 28,002$          62,845$              62,845$             -
D_REP-Dist Transformer Replacement 3,650,000$         1,133,755      584,489         867,781         2,586,025$         24% 71% 912,500$          (44,719)$         3,119,598$         (530,402)$          -15%
D_REP-EMS Expansion 2,750,000$         661,312         702,327         1,006,442      2,370,080$         37% 86% 687,500$          318,942$        3,263,029$         513,029$           19%
D_REP-Engineering Reliability Review 4,303,920$         862,864         732,458         530,930         2,126,252$         12% 49% 1,075,980$       (545,050)$       3,924,284$         (379,636)$          -9%
D_REP-Feeder Hardening 194                - 194$               9,194$                 18,000$             
D_REP-Line Other 597,063$            379,340         82,348           674,512         1,136,201$         113% 190% 149,266$          525,247$        1,030,309$         433,246$           73%
D_REP-Pockets of Poor Performance 1,112,750$         180,822         130,585         254,331         565,737$            23% 51% 278,188$          (23,857)$         776,214$            (336,536)$          -30%
D_REP-Recloser Installations 6,000,000$         2,072,127      1,879,723      416,442         4,368,292$         7% 73% 1,500,000$       (1,083,558)$    4,580,459$         (1,419,541)$       -24%
D_REP-Side Tap Fusing 12,089           30,184           61,476           103,749$            - - 61,476$          163,949$            163,949$           -
D_REP-Substation Asset Replacement 1,770,000$         354,841         21,230           140,506         516,577$            8% 29% 442,500$          (301,994)$       628,577$            (1,141,423)$       -64%
D_REP-Substation Infrastucture 750,000$            151,884         174,601         4,861             331,346$            1% 44% 187,500$          (182,639)$       506,675$            (243,325)$          -32%
D_REP-Substation Transformer Replacement 1,200,000$         (4,684)            355                380                (3,949)$               0% 0% 300,000$          (299,620)$       (3,949)$               (1,203,949)$       -100%
D_REP-Targeted Pole Replacements 1,598,995$         (401,322)        315,781         (72,788)          (158,329)$           -5% -10% 399,749$          (472,537)$       285,335$            (1,313,659)$       -82%
D_REP-UG Cable Replacements 2,519,594$         996,398         9,878             245,770         1,252,045$         10% 50% 629,899$          (384,129)$       1,275,135$         (1,244,460)$       -49%
D_REP-UG Structures and Equipment 700,000$            224,649         124,112         116,121         464,882$            17% 175,000$          (58,879)$         499,882$            (200,118)$          -29%
D_REP-URD Cable Replacements 1,508             280                1,788$                 - - 280$               126,788$            126,788$           -
Grand Total 233,000,000$     53,611,352  60,984,638   52,859,466  167,455,456$    23% 72% 58,250,000$    (5,390,534)$   222,382,433$     (10,617,567)$     -5%
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Asset Condition D Non-REP LINE OTHER Albany Network Hatchways C33183 6,487$              1020.31 1,092$                8,599$               - - 1,092$           8,599$             8,599$              - 70,625$            63,270$            30%
 Altamont Switchgear Replacmt D C33746 154,698$         16$                   1,313$                14,990$              16,319$              10% 11% 38,674$           (23,684)$        298,735$         144,038$          93% 17,476$            525,000$          45%
 Bradford Heights Backyard Cons C18537 (31,426)$           (31,426)$            - - -$               (31,426)$          (31,426)$          - 672,221$          717,000$          0%
 Brook Road 36954 Getaway cable C29113 500,000$         5,497$              5,362$                8,309$                19,168$              2% 4% 125,000$         (116,691)$      31,018$           (468,982)$         -94% 164,697$          610,000$          30%
 Brook Road 55 - Convert Middle CD0124 86,584$            134,725$            (2,987)$               218,322$            - - (2,987)$          218,322$         218,322$          - 224,742$          57,230$            100%
 Buffalo Network Vault Roofs C35588 250,000$         19,915$            11,563$              8,375$                39,853$              3% 16% 62,500$           (54,125)$        58,378$           (191,622)$         -77% 52,251$            336,159$          85%
 Buffalo Station 23 Rebuild - F C27947 15,370$            603,091$            62,587$              681,048$            - - 62,587$         681,920$         681,920$          - 2,300,188$       2,250,000$       100%
 Buffalo Station 25 Rebuild - Line - C36458 C36458 35,000$           -$                   0% 0% 8,750$             (8,750)$          -$                 (35,000)$          -100% -$                 -$                 0%
 Buffalo Station 27 Rebuild - L C33476 200,000$         32,011$            7,074$                36,468$              75,553$              18% 38% 50,000$           (13,532)$        92,553$           (107,447)$         -54% 129,602$          120,000$          20%
 Buffalo Station 29 Rebuild - F C06723 685,425$         665,230$          269,767$            51,497$              986,494$            8% 144% 171,356$         (119,859)$      1,082,682$      397,257$          58% 2,254,569$       2,323,000$       85%
 Buffalo Station 37 Rebuild - L C33477 200,000$         24,122$            84,012$              80,347$              188,482$            40% 94% 50,000$           30,347$         596,482$         396,482$          198% 228,547$          2,234,000$       20%
 Buffalo Station 43 Rebuild - F C27948 54,150$           71,212$            17,527$              14,958$              103,697$            28% 191% 13,538$           1,420$           126,259$         72,109$            133% 2,672,064$       3,031,000$       85%
 Buffalo Station 52 Rebuild - F C27949 182,310$         237,035$          79,441$              22,392$              338,868$            12% 186% 45,578$           (23,185)$        364,368$         182,058$          100% 1,095,387$       1,643,000$       85%
 Buffalo Station 59 Rebuild - Line C33478 29,750$           -$                   0% 0% 7,438$             (7,438)$          -$                 (29,750)$          -100% -$                 20,000$            5%
 Burgoyne 51 - Rebuild Durkeeto CD0222 1,467$              250$                   7,345$                9,062$               - - 7,345$           23,062$           23,062$            - 10,334$            769,706$          20%
 Butler 51 - Gansevoort Road Re CD0145 936$                 6,176$                3,226$                10,338$              - - 3,226$           55,138$           55,138$            - 17,540$            121,961$          30%
 Canajoharie D-Line Work C28837 1,500,000$      281,186$          656,400$            417,943$            1,355,529$         28% 90% 375,000$         42,943$         1,458,729$      (41,271)$          -3% 2,072,236$       2,662,000$       85%
 Cent NY-Dist-Asset Replace Bla CNC017 2,250,000$      619,404$          538,708$            503,157$            1,661,269$         22% 74% 562,500$         (59,343)$        1,634,986$      (615,014)$         -27% 1,396,891$       2,250,000$       0%
 Central Div_Utica_LVAC_Trans C36603 250,000$         17,194$            9$                       9$                       17,212$              0% 7% 62,500$           (62,491)$        17,212$           (232,788)$         -93% 23,670$            382,720$          45%
 Central Div_Watertown_LVAC_Trans C36602 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 382,720$          0%
 Central Division_Syr_Ash_Vault C36578 200,000$         5,755$              6,746$                33,230$              45,731$              17% 23% 50,000$           (16,770)$        495,731$         295,731$          148% 107,325$          437,832$          45%
 Central Division_Syr_Temple_Vaults C36580 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 437,832$          0%
 Central Division_Utica_Vaults C36577 200,000$         13$                   14$                     15$                     43$                    0% 0% 50,000$           (49,985)$        43$                  (199,957)$         -100% 983$                437,832$          45%
 Central Division_Watertown_Vaults C36572 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 437,832$          0%
 Chestertown 52 - Palisades Rd C31992 471,250$         240,572$          203,845$            82,210$              526,627$            17% 112% 117,813$         (35,602)$        530,227$         58,977$            13% 616,096$          585,500$          100%
 Colosse 32151 - Correct Stray CD0104 57,579$            315$                   (10,900)$             46,994$              - - (10,900)$        46,994$           46,994$            - 129,432$          192,255$          100%
 Delphi 26253 - Correct flicker CD0100 638$                 671$                   1,416$                2,725$               - - 1,416$           2,725$             2,725$              - 13,370$            101,471$          30%
 Distribution Transfers on Line CD0082 100,000$         135$                 144$                   154$                   433$                  0% 0% 25,000$           (24,846)$        843$                (99,157)$          -99% 9,951$              112,000$          30%
 East NY-Dist-Asset Replace Bla CNE017 2,250,000$      430,966$          561,419$            497,933$            1,490,318$         22% 66% 562,500$         (64,567)$        2,017,281$      (232,719)$         -10% 1,490,374$       2,250,000$       66%
 Eastern NY Network Equipment C36834 500,000$         -$                   0% 0% 125,000$         (125,000)$      -$                 (500,000)$         -100% -$                 -$                 0%
 Greenbush 07854 - Best Road Co CD0152 3,853$              4,810$                1,933$                10,596$              - - 1,933$           68,596$           68,596$            - 12,371$            365,882$          20%
 Henry St 36 - River Crossing C29432 365,000$         120$                 128$                   137$                   384$                  0% 0% 91,250$           (91,113)$        524$                (364,476)$         -100% 8,836$              381,000$          30%
 Liberty St. UG Cable Replacement C36469 493,500$         -$                   0% 0% 123,375$         (123,375)$      -$                 (493,500)$         -100% -$                 -$                 5%
 LV Neutral Cable replacement - C36785 C36785 50,000$           -$                   0% 0% 12,500$           (12,500)$        -$                 (50,000)$          -100% -$                 161,253$          0%
 Market Hill Convert Load C36638 75,000$           -$                   0% 0% 18,750$           (18,750)$        -$                 (75,000)$          -100% -$                 75,000$            0%
 MV - Frankfort 67761 - Replace CD0300 1,462$              483$                   36,628$              38,573$              - - 36,628$         38,573$           38,573$            - 38,573$            60,000$            95%
 North Troy - Install Feeder Ge C31598 34,425$            6,300$                14,451$              55,177$              - - 14,451$         55,177$           55,177$            - 357,878$          392,000$          100%
 NR-Samaritan Keep Nursing Home C36846 104,500$         105$                 13$                     14$                     132$                  0% 0% 26,125$           (26,111)$        5,132$             (99,368)$          -95% 878$                112,265$          20%
 Otten F41213 - Cat Den Poles R C36191 170,500$         9,616$              105,217$            76,135$              190,968$            45% 112% 42,625$           33,510$         191,068$         20,568$            12% 201,899$          200,000$          100%
 Queensbury 54 - Rebuild Garris CD0128 1,014$              159,030$            6,132$                166,176$            - - 6,132$           166,176$         166,176$          - 168,928$          82,092$            100%
 Replace open wire secondary-NY C27864 (37)$                    (37)$                   - - -$               (37)$                 (37)$                 - 54,225$            150,000$          0%
 Reserve for Asset Replacement UnidentifiedRESERVE (2,670,000)$     -$                   0% 0% (667,500)$        667,500$       -$                 2,670,000$       -100% -$                 -$                  
 SA FI Plan - Eastern Div. C24236 (48,491)$           (48,491)$            - - -$               (48,491)$          (48,491)$          - 3,305$              160,101$          0%
 SCCC Street Light Replacments C36852 272,800$         68,772$            975$                   45,508$              115,255$            17% 42% 68,200$           (22,692)$        115,255$         (157,545)$         -58% 125,592$          200,000$          100%
 Scofield 53 Warrensburg Stony C35725 95,313$           8,989$              538$                   32,266$              41,793$              34% 44% 23,828$           8,438$           41,793$           (53,520)$          -56% 67,388$            124,139$          100%

17851 SW - Replace Steel Conductor on CuCD0593 -$                -$                  -$                    -$                    -$                   - - -$                 -$               7,000$             7,000$              - -$                 220,000$          0%
 V2325 Albany NY Roof Replaceme C33908 120,000$         19,153$            14,455$              57,312$              90,919$              48% 76% 30,000$           27,312$         90,919$           (29,081)$          -24% 91,744$            100,000$          100%
 V2326 Albany NY Roof Replaceme C33909 120,000$         3,961$              3,712$                58,579$              66,252$              49% 55% 30,000$           28,579$         66,252$           (53,748)$          -45% 106,822$          100,000$          100%
 V2327 Albany NY Roof Replaceme C33910 120,000$         611$                 60,213$              60,824$              0% 51% 30,000$           (30,000)$        60,824$           (59,176)$          -49% 100,878$          100,000$          100%
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 V5825 Schenectady NY Roof Repl C33912 1,622$              1,418$                3,041$               - - -$               3,041$             3,041$              - 101,305$          100,000$          100%
 V-6 Albany NY Roof Replacement C33911 166,600$         21,579$            72,789$              94,368$              0% 57% 41,650$           (41,650)$        94,368$           (72,232)$          -43% 107,202$          100,000$          100%
 V-72 Howard St Replace Vault R C32693 2,586$              57,405$              59,991$              - - -$               59,991$           59,991$            - 118,200$          171,868$          100%
 WARRENSBURG 52 Dartmouth Rd JP C36114 110,825$         -$                   0% 0% 27,706$           (27,706)$        -$                 (110,825)$         -100% 79,892$            118,599$          100%
 West NY-Dist-Asset Replace Bla CNW017 2,500,000$      591,129$          903,535$            587,224$            2,081,889$         23% 83% 625,000$         (37,776)$        2,666,155$      166,155$          7% 2,083,405$       2,500,000$       75%
 West Salamanca-Homer Hill 805 CD0132 125,000$         2,391$              26,446$              19,807$              48,644$              16% 39% 31,250$           (11,443)$        84,317$           (40,683)$          -33% 54,347$            133,000$          45%
 Buffalo - Replace Old Cable Po C09315 (1,138)$               (1,138)$              - - -$               (1,138)$            (1,138)$            - 402,766$          450,000$          85%
 NR-Heuvelton-TB#2 (Fdr Rework) C09355 (3,246)$               (3,246)$              - - -$               (3,246)$            (3,246)$            - 811,490$          805,863$          100%
 Raise F4261 for Clearance CD0418 8,163$                143,489$            151,652$            - - 143,489$       152,352$         152,352$          - 151,652$          115,000$          65%
 11079 Milton Ave 58 - Voltage Improvement CD0091 -$                   - - -$               -$                 -$                 - -$                 110,000$          100%
 McBride Convert Fdrs to 13 2kV C06381 (4,258)$               (4,258)$              - - (4,258)$          (4,258)$            (4,258)$            - 1,319,177$       1,509,764$       100%
 Butler 51-Rebuild Potter Rd. C06688 (7,343)$               (7,343)$              - - (7,343)$          -$                 -$                 - -$                 -$                 0%
 JPP Wiltsie Rd C36427 32,734$              32,734$              - 32,734$         -$                 -$                 -$                 0%
 D Non-REP LINE OTHER Total 12,831,620$    3,510,795$       4,610,802$         2,934,515$         11,056,112$       23% 86% 3,207,905$      (273,390)$      13,721,203$    889,583$          7% 22,339,327$     34,589,146$     
 -$                   - - -$               -$                 -
 D Non-REP SUB OTHER Altamont Sub Metalclad Replace C32296 1,000,000$      96,416$            92,388$              78,509$              267,313$            8% 27% 250,000$         (171,491)$      1,283,848$      283,848$          28% 546,912$          2,360,000$       5%
 Batavia Failed Regulator Repl. C29321 2,067$              -$                    2,067$               - - -$               2,067$             2,067$              - 519,363$          520,000$          100%
 BatteryRplStrategyCo36DxT C33846 300,000$         -$                   0% 0% 75,000$           (75,000)$        28,000$           (272,000)$         -91% -$                 4,075,000$       0%
 Batts/Charg- NY Central C32013 100,000$         13,956$            (502)$                  39,315$              52,769$              39% 53% 25,000$           14,315$         60,769$           (39,231)$          -39% 612,909$          100,000$          53%
 Batts/Charg- NY West C32014 600,000$         12,552$            5,291$                155,338$            173,182$            26% 29% 150,000$         5,338$           225,432$         (374,568)$         -62% 236,162$          600,000$          29%
 Batts/Charg--NY East C32012 50,000$           240$                 4$                       24,825$              25,068$              50% 50% 12,500$           12,325$         48,144$           (1,856)$            -4% 501,681$          50,000$            50%
 Buffalo Indoor Sub. #23 Refurb C25639 536,000$         132,231$          409,383$            45,134$              586,748$            8% 109% 134,000$         (88,866)$        586,748$         50,748$            9% 6,338,832$       5,285,000$       95%
 Buffalo Indoor Sub. #29 Refurb C06722 1,468,500$      108,114$          257,609$            158,107$            523,831$            11% 36% 367,125$         (209,018)$      673,831$         (794,669)$         -54% 5,374,708$       7,265,000$       45%
 Buffalo Indoor Sub. #43 Refurb C25660 1,427,000$      211,352$          630,133$            419,444$            1,260,930$         29% 88% 356,750$         62,694$         1,927,430$      500,430$          35% 6,667,554$       7,088,000$       85%
 Buffalo Indoor Sub. #52 Refurb C25659 1,744,638$      110,236$          230,661$            442,295$            783,192$            25% 45% 436,160$         6,136$           1,320,232$      (424,406)$         -24% 5,482,661$       6,692,000$       65%
 Buffalo Station 27 Rebuild - S C33473 300,000$         1,167$              675$                   19,651$              21,493$              7% 7% 75,000$           (55,349)$        57,493$           (242,507)$         -81% 22,307$            240,000$          5%
 Buffalo Station 37 Rebuild - S C33474 300,000$         6,168$              756$                   4,903$                11,827$              2% 4% 75,000$           (70,097)$        42,827$           (257,173)$         -86% 12,037$            320,000$          0%
 Buffalo Station 59 Rebuild - S C33475 -$                3,726$              462$                   4,362$                8,549$               - - 4,362$           19,049$           19,049$            - 10,910$            320,000$          5%
 Cent Div - Retire Dist Substat C04394 (8,683)$             4,456$                3,587$                (640)$                 - - 3,587$           (640)$               (640)$               - 65,375$            -$                 0%
 Clinton Rd Cooling/3rd Feeder C28838 (4,234)$             5,570$                1,337$               - - -$               1,337$             1,337$              - 677,591$          650,000$          100%
 CortlandRelayReplacementTAS(KC C34696 95,000$           1,149$              5,794$                872$                   7,815$               1% 8% 23,750$           (22,878)$        13,815$           (81,185)$          -85% 7,815$              145,000$          0%
 DxT Study Budgetary reserve - C26496 501$                 9$                       (198)$                  312$                  - - (198)$             312$                312$                - 320$                57,911$            0%
 DxT Study Budgetary reserve - C28250 (3,833)$             (3,388)$               (7,221)$              - - -$               (7,221)$            (7,221)$            - (3,371)$            18,048$            0%
 Ellicott Regulator Replacement C32340 34,661$            9,909$                3,539$                48,109$              - - 3,539$           48,109$           48,109$            - 140,861$          155,752$          95%
 Harper Transformer Replacement CD0035 110,000$         -$                   0% 0% 27,500$           (27,500)$        15,000$           (95,000)$          -86% -$                 220,000$          0%
 Hoag Station Rehab C36050 350,000$         7,667$              26,977$              5,027$                39,671$              1% 11% 87,500$           (82,473)$        69,694$           (280,306)$         -80% 63,669$            250,000$          5%
 Little River - 23kV Mobile Sub C32950 188$                 -$                    -$                    188$                  - - -$               188$                188$                - 194$                45,000$            100%
 Market Hill Sub Metalclad Repl C32298 450,000$         2,069$              7,414$                790$                   10,272$              0% 2% 112,500$         (111,710)$      11,772$           (438,228)$         -97% 59,104$            309,000$          5%
 Mumford Sta - Repl 401 & 405 D C32552 80,000$           3,201$              39,463$              117,698$            160,361$            147% 200% 20,000$           97,698$         167,741$         87,741$            110% 257,896$          126,118$          95%
 NC ARP Breakers & Reclosers C32253 840,000$         137,344$          62,810$              37,724$              237,878$            4% 28% 210,000$         (172,276)$      734,799$         (105,201)$         -13% 1,757,629$       840,000$          28%
 NE ARP Breakers & Reclosers C32252 720,000$         66,845$            62,133$              (1,073)$               127,905$            0% 18% 180,000$         (181,073)$      445,843$         (274,157)$         -38% 1,370,443$       720,000$          18%
 Network Transformer Replacemen C29205 300,000$         1,273$              1,296$                14,290$              16,859$              5% 6% 75,000$           (60,710)$        16,859$           (283,141)$         -94% 155,444$          300,000$          6%
 NW ARP Breakers & Reclosers C32261 732,000$         101,735$          66,072$              118,044$            285,851$            16% 39% 183,000$         (64,956)$        403,451$         (328,549)$         -45% 1,437,410$       732,000$          39%
 NY RTU Program - DxT Subs C22151 1,800,000$      847,484$          383,254$            522,804$            1,753,542$         29% 97% 450,000$         72,804$         2,233,464$      433,464$          24% 5,790,342$       10,274,879$     97%
 NY Substation Battery Eyewash CD0260 782$                 31,139$              3,426$                35,346$              - - 3,426$           232,346$         232,346$          - 35,346$            428,235$          0%
 Reserve for Asset Replacement UnidentifiedRESERVE (4,500,638)$     -$                   0% 0% (1,125,160)$     1,125,160$    -$                 4,500,638$       -100% -$                 -$                  
 Retire Ludlum Statin 50 C06196 3$                     (39)$                    (37)$                   - - -$               (37)$                 (37)$                 - 150$                -$                 100%
 Trinity TB4 UG Cables C36390 75,000$           -$                   0% 0% 18,750$           (18,750)$        -$                 (75,000)$          -100% -$                 -$                 0%
 White Lake Station Upgrades C08435 847,500$         288,681$          604,746$            484,021$            1,377,448$         57% 163% 211,875$         272,146$       1,907,068$      1,059,568$       125% 2,536,606$       3,253,000$       65%
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 Dist Station Retirements - Eas C13423 1,611$                1,611$               - - -$               1,611$             1,611$              - 35,855$            53,616$            0%
 04882 Mobile Readiness-NY West C32005 -$                   - -$               -$                 -$                 -$                 0%
 11619 NY Circuit Breaker Replacement C37883 -$                   - - -$               -$                 -$                 - -$                 8,025,000$       0%
 St Peter's Hosp. Retire Equipm C21651 30$                     30$                    - - 30$                30$                  30$                  - (0)$                   -$                 100%
 Alps - new dist sub - add feed C28788 -$                    -$                   - - -$               -$                 -$                 - (9,185)$            100,000$          0%
 NYC - Dist Remote Racking Devi C34671 -$                    -$                   - -$               -$                 -$                 - 169,362$          170,000$          100%
 D Non-REP SUB OTHER Total 9,725,000$      2,175,055$       2,936,085$         2,702,466$         7,813,605$         28% 80% 2,431,250$      271,216$       12,571,412$    2,846,412$       29% 40,874,892$     61,788,559$     
 -$                   - - -$               -$                 -
 D REP-Capital Related to V-2206 Vault conversion to man C29108 433$                 433$                  - - -$               433$                433$                - 36,201$            159,000$          100%
 V-425 C27849 5,961$              5,961$               - - -$               5,961$             5,961$              - 165,391$          148,596$          100%
 D REP-Capital Related to UG Inspection Program Total 6,394$              6,394$               - - -$               6,394$             6,394$              - 201,592$          307,596$          
 -$                   - - -$               -$                 -
 D REP-Conductor ReplaceGilbert Mills 51 Rebuild due t C28590 (8,152)$             -$                    (8,152)$              - - -$               (8,152)$            (8,152)$            - 766,643$          811,788$          100%
 Harris Road Rebuild C28611 (8,152)$             (8,152)$              - - -$               (8,152)$            (8,152)$            - 149,009$          187,200$          100%
 Hurricane Rd. Rebuild C15749 (1,936)$             (1,936)$              - -$               (1,936)$            165,041$          309,056$          100%
 E - NC Replace open wire prim C31861 24,585$            166$                   24,751$              - - -$               24,751$           24,751$            - 31,777$            395,000$          45%
 NR-Brasher 85162-Maple Ridge R C34547 245$                 72,175$              23,233$              95,653$              - - 23,233$         95,653$           95,653$            - 104,339$          30,000$            100%
 Replace open wire secondary-NY C27884 1,371$              1,371$               - - -$               1,371$             1,371$              - 112,500$          150,000$          45%
 Schuylerville 12- Reconductor C10164 (4,617)$               (4,617)$              - -$               -$                 -$                 - -$                 -$                 0%
 D REP-Conductor Replacement Total 7,960$              67,724$              23,233$              98,916$              - 23,233$         103,533$         103,533$          - 1,329,310$       1,883,044$       
 -$                   - - -$               -$                 -
 D REP-Cutout Replaceme FH - NC Cutout Replacement C12967 21$                   6,962$                26,513$              33,497$              - 26,513$         57,677$           -$                 1,067,349$       100,000$          0%
 FH - NW Cutout Replacement C12968 530$                 1,257$                1,787$               - 1,257$           1,787$             628,530$          100,000$          100%
 E - Cutout Replacements C10963 6$                     3,144$                393$                   3,543$               - - 393$              3,543$             3,543$              - 3,948$              4,851,000$       0%
 FH - NE Cutout Replacement C10960 (161)$                  (161)$                 - - (161)$             (161)$               (161)$               - 319,322$          100,000$          0%
 D REP-Cutout Replacements Total 557$                 10,107$              28,002$              38,665$              - - 28,002$         62,845$           62,845$            - 2,019,149$       5,151,000$       
 -$                   - - -$               -$                 -
 D REP-Feeder Hardening 11695 Feed 2762 - #6A reconductoring CD0353 194$                   194$                  - - 194$              9,194$             9,194$              - 194$                91,000$            20%
 D REP-Feeder Hardening Total 194$                   194$                  - - 194$              9,194$             9,194$              - 194$                91,000$            
 -$                   - - -$               -$                 -
 D REP-Line Other 330 oakridge dr CD0153 97$                   125$                   192$                   414$                  - - 192$              18,414$           18,414$            - 3,317$              52,211$            65%
 Amsterdam 54 - Langley Rd 30 E CD0169 7,215$              802$                   3,166$                11,183$              - - 3,166$           12,203$           12,203$            - 13,353$            183,431$          20%
 Boyntonville 51 Regulators C06679 43,926$            685$                   (1,138)$               43,474$              - - (1,138)$          43,474$           43,474$            - 923,121$          1,316,366$       100%
 Middleburgh 52 - Kelsey Hill R C35083 264,063$         52,077$            2,284$                30,111$              84,472$              11% 32% 66,016$           (35,905)$        137,272$         (126,791)$         -48% 185,607$          238,000$          100%
 Newtonville 30568 - Trailer Pa C36084 170,500$         12,010$            395$                   87,167$              99,572$              51% 58% 42,625$           44,542$         134,572$         (35,928)$          -21% 103,245$          185,300$          85%
 Rathbun Labrador #39 Refurbish CD0182 20,000$           5,210$              63,842$              432,983$            502,036$            2165% 2510% 5,000$             427,983$       234,123$         214,123$          1071% 519,287$          254,000$          95%
 Rock City Falls 40415 - Armer C20071 357$                 7,234$                254$                   7,846$               - - 254$              10,996$           10,996$            - 7,846$              70,000$            20%
 Teall Ave 54 - Edwards Ave Rat CD0105 127,714$          127,714$            - -$               127,714$         133,090$          162,500$          100%
 Transformer HV Switch Replacem C00102 648$                 343$                   5,951$                6,942$               - - 5,951$           6,942$             6,942$              - 1,444,560$       1,119,954$       100%
 Warrensburg 51 - E Schroon Riv C35271 142,500$         130,085$          5,095$                (2,048)$               133,132$            -1% 93% 35,625$           (37,673)$        136,632$         (5,868)$            -4% 326,585$          180,000$          85%
 Grand St. 51 - Route 7 Gap Clo CD0374 4,023$                2,224$                6,247$               - - 2,224$           10,247$           10,247$            - 6,247$              193,269$          5%
 Northway Mobile Home Park CD0398 (7,567)$               111,147$            103,580$            - - 111,147$       148,130$         148,130$          - 103,580$          133,717$          85%
 Stow F5261 & Chautauqua F5762 CD0452 5,088$                362$                   5,449$               - - 362$              5,449$             5,449$              - 5,449$              21,500$            20%
 MV Hulser Rd Relocate OH Lines CD0465 1,202$                1,202$               - - 1,202$           1,202$             1,202$              - 1,202$              76,900$            100%
 Henry St. 31637 - Rebuild/Conv CD0508 2,469$                2,469$               - - 2,469$           2,469$             2,469$              - 2,469$              81,442$            0%
 Farnan Road 51 - Bluebird Road CD0545 471$                   471$                  - - 471$              471$                471$                - 471$                264,808$          0%
 D REP-Line Other Total 597,063$         379,340$          82,348$              674,512$            1,136,201$         113% 190% 149,266$         525,247$       1,030,309$      433,246$          73% 3,779,427$       4,533,398$       
 -$                   - -$               
 D REP-Substation Asset RCircuit Switcher Strategy Co:3 C18850 350,000$         156,794$          1,707$                158,501$            0% 45% 87,500$           (87,500)$        158,501$         (191,499)$         -55% 1,111,749$       6,513,599$       45%
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 Elm 23kV Shunt Reactor C36783 0$                     0$                      - - -$               -$                 -$                 - -$                 -$                 100%
 Mobile Sub Cables - NY East CD0163 59,096$            887$                   942$                   60,925$              - - 942$              60,925$           60,925$            - 60,925$            55,000$            100%
 NR-State Street ES955-Failing CD0087 320,000$         96,863$            16,891$              118,345$            232,100$            37% 73% 80,000$           38,345$         344,100$         24,100$            8% 254,648$          525,000$          65%
 NY Mobile Station Readiness Pr C25321 1,000,000$      41,965$            643$                   42,607$              0% 4% 250,000$         (250,000)$      42,607$           (957,393)$         -96% 133,109$          243,000$          100%
 NY Small Capital tems C26760 100,000$         -$                   0% 25,000$           (25,000)$        -$                 0$                    100,000$          0%
 NY Station Retirement Program C25319 975$                 143$                   153$                   1,270$               - - 153$              1,270$             1,270$              - 10,056$            50,000$            0%
 Replace Metal Clad at Springfi C24419 (852)$                959$                   21,066$              21,174$              - - 21,066$         21,174$           21,174$            - 1,800,709$       1,777,000$       100%
 D REP-Substation Asset Replacement Total 1,770,000$      354,841$          21,230$              140,506$            516,577$            8% 29% 442,500$         (301,994)$      628,577$         (1,141,423)$      -64% 3,371,196$       9,263,599$       
 -$                   - - -$               -$                 -
 D REP-Substation InfrastuInstall Substation Animal Fenc C33624 8,347$              (734)$                  7,613$               - - -$               47,613$           47,613$            - 921,709$          750,000$          0%
 C33627 250,000$         4,861$                4,861$               2% 62,500$           (57,639)$        117,671$         434,194$          250,000$          2%
 C33628 500,000$         143,537$          175,335$            318,872$            0% 64% 125,000$         (125,000)$      318,872$         (181,128)$         -36% 505,352$          500,000$          64%
 L630/631 Relocate UG C33883 -$                   - - -$               22,520$           22,520$            - 338,250$          -$                 100%
 D REP-Substation Infrastucture Total 750,000$         151,884$          174,601$            4,861$                331,346$            1% 44% 187,500$         (182,639)$      506,675$         (243,325)$         -32% 2,199,504$       1,500,000$       
 -$                   - - -$               -$                 -
 D REP-Substation TransfoCuyler#24 Inst 34/4kV Substation C36102 400,000$         -$                   0% 0% 100,000$         (100,000)$      -$                 (400,000)$         -100% -$                 -$                 0%
 Fisher Ave Replace 34/13kV Trans C36101 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 -$                 0%
 E - NY ARP Transformers C25801 250,000$         333$                 355$                   380$                   1,067$               0% 0% 62,500$           (62,120)$        1,067$             (248,933)$         -100% 160,485$          250,000$          0%
 NY ARP Spare Substation Transf C26055 350,000$         (5,017)$             (5,017)$              0% -1% 87,500$           (87,500)$        (5,017)$            (355,017)$         -101% 772,017$          350,000$          0%
 D REP-Substation Transformer Replacement Total 1,200,000$      (4,684)$             355$                   380$                   (3,949)$              0% 300,000$         (299,620)$      (3,949)$            932,502$          600,000$          
 -$                   - - -$               -$                 -
 D REP-Targeted Pole Rep Canajoharie - Clinton Rd Pole C28288 192,000$         224$                 238$                   255$                   717$                  0% 0% 48,000$           (47,745)$        207,717$         15,717$            8% 16,503$            198,000$          30%
 E - NC Targeted Pole Replace C08918 (462,086)$         (12,941)$             (22,543)$             (497,571)$          - - (22,543)$        (497,571)$        (497,571)$         - 13,595,322$     777,000$          0%
 E - NE Targeted Pole Replace C14063 (3,425)$             63,821$              13,915$              74,311$              - - 13,915$         75,151$           75,151$            - 8,386,332$       1,208,000$       85%
 E - NW Targeted Pole Replace C08954 1,050,000$      33,239$            257,948$            (27,222)$             263,966$            -3% 25% 262,500$         (289,722)$      494,790$         (555,210)$         -53% 12,979,984$     1,050,000$       85%
 NR-Distr-8043.08 CuNapth (Veri C00105 20,574$            5,207$                (9,408)$               16,373$              - - (9,408)$          16,373$           16,373$            - 2,477,983$       1,778,042$       0%
 NR-Distr-8043.08-CuNapth(soleo C00194 9,171$              1,508$                335$                   11,014$              - - 335$              11,014$           11,014$            - 4,171,121$       600,000$          0%
 Sharon 52 - Rt 20 & Argusville C06680 356,995$         981$                 981$                  0% 0% 89,249$           (89,249)$        981$                (356,014)$         -100% 32,462$            77,560$            30%
 NR_Dexter_72661_NYSHwy180_Rebu CD0478 19,413$              19,413$              - - 19,413$         24,413$           24,413$            - 19,413$            60,000$            100%
 D REP-Targeted Pole Replacements Total 1,598,995$      (401,322)$         315,781$            (25,255)$             (110,796)$          -2% -7% 399,749$         (425,004)$      332,868$         (1,266,126)$      -79% 41,679,119$     5,748,602$       
 -$                   - -$               
 D REP-UG Cable ReplacemE-NC Cable Replacements C13822 650,000$         778,037$          (155,345)$           85,950$              708,642$            13% 109% 162,500$         (76,550)$        708,642$         58,642$            9% 3,860,275$       650,000$          100%
 E-NE Cable Replacements C11099 1,000,000$      21,599$            5,128$                74,967$              101,693$            7% 10% 250,000$         (175,033)$      104,712$         (895,288)$         -90% 974,092$          1,000,000$       0%
 E-NW Cable Replacements C13282 465,000$         193,956$          145,007$            44,982$              383,946$            10% 83% 116,250$         (71,268)$        387,912$         (77,088)$          -17% 5,543,603$       465,000$          100%
 NR-Gilpin Bay 95661-Hoel Pond C15732 2,237$              13,075$              15,312$              - - -$               15,312$           15,312$            - 109,310$          104,800$          100%
 NR-Mill St-Failed Ductline C32650 356,995$         -$                   0% 0% 89,249$           (89,249)$        3,967$             (353,028)$         -99% -$                 421,800$          20%
 Whitaker 51 River Crossing C06850 47,599$           568$                 223$                   8,610$                9,402$               18% 20% 11,900$           (3,290)$          21,302$           (26,298)$          -55% 215,763$          252,000$          65%
 Pine Grove #59 UG Getaways CD0217 1,789$                28$                     1,817$               - 28$                1,817$             1,817$              185,000$          0%
 06326 NR-Gilpin Bay 95661-Fish Creek PonC15727 31,233$              31,233$              - - 31,233$         31,233$           31,233$            - 54,586$            113,000$          65%
 06686 Stonehenge URD C28826 -$                   - - -$               238$                238$                - -$                 60,000$            5%
 D REP-UG Cable Replacements Total 2,519,594$      996,398$          9,878$                245,770$            1,252,045$         10% 629,899$         (384,129)$      1,275,135$      (1,244,460)$      10,759,446$     3,251,600$       
 -$                   - - -$               -$                 -
 D REP-UG Structures and Central Div_Syr_Ash_LVAC_Trans C36604 350,000$         123,729$          73,039$              6,042$                202,810$            2% 87,500$           (81,458)$        237,810$         270,994$          642,000$          65%
 Central Div_Syr_Temple_LVAC_Trans C36605 350,000$         -$                   0% 87,500$           (87,500)$        -$                 -$                 382,720$          0%
 Network Protector Replacement C36651 32,788$            18,831$              38,631$              90,250$              - - 38,631$         90,250$           90,250$            - 90,250$            591,373$          65%
 Network Transformer Replacemen C36636 68,131$            29,034$              71,317$              168,482$            - - 71,317$         168,482$         168,482$          - 168,482$          601,569$          0%
 Vault Roof Replacement C36652 3,209$                131$                   3,340$               - - 131$              3,340$             3,340$              - 3,340$              332,555$          95%
 D REP-UG Structures and Equipment Total 700,000$         224,649$          124,112$            116,121$            464,882$            17% 66% 175,000$         (58,879)$        499,882$         (200,118)$         -29% 533,065$          2,550,217$       
 -$                   - - -$               -$                 -
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 D REP-URD Cable ReplaceCR-Autum Ridge URD replacement CD0426 1,508$                280$                   1,788$               - - 280$              126,788$         126,788$          - 1,788$              105,000$          20%
 09224 Riverside 28855 UG Cable ReplacemC36468 -$                   - - -$               -$                 -$                 - -$                 -$                 20%
 D REP-URD Cable Replacements Total 1,508$                280$                   1,788$               - - 280$              126,788$         126,788$          - 1,788$              105,000$          
 -$                   - - -$               -$                 -

Asset Condition Total 31,692,272$    7,401,867$       8,354,530$         6,845,583$         22,601,980$       22% 71% 7,923,068$      (1,077,485)$   30,870,867$    (821,405)$         -3% 130,020,512$   131,362,761$   
-$                   - - -$                 -

Damage/Failure D Non-REP LINE OTHER Albany Network Equipment C33173 9,720$              8,525$                18,245$              - - 8,525$           30,145$           30,145$            - 113,263$          100,000$          0%
Cent NY-Dist-Damage/Failure Bl CNC014 3,809,000$      704,844$          1,402,118$         1,230,387$         3,337,349$         32% 88% 952,250$         278,137$       4,465,187$      656,187$          17% 3,337,367$       3,809,000$       0%
CR_Belmont_26052-Fdr Getaway R CD0200 225,974$          1,206$                227,179$            - - -$               227,179$         227,179$          - 358,324$          348,000$          100%
CURRYTOWN ROAD CD0313 18,904$            30,213$              49,118$              - - -$               49,118$           49,118$            - 49,118$            84,627$            100%
East NY-Dist-Damage/Failure Bl CNE014 5,688,000$      1,745,883$       1,570,419$         1,744,777$         5,061,079$         31% 89% 1,422,000$      322,777$       6,447,748$      759,748$          13% 5,061,317$       5,688,000$       89%
FY06 Storm Damage-Dist-Cent Di C12965 500,000$         (3,882)$             440$                   2,711$                (731)$                 1% 0% 125,000$         (122,289)$      124,375$         (375,625)$         -75% 747,848$          500,000$          0%
MV-Pillmore Rd Rebuild and Con CD0007 9,296$              17,758$              27,054$              - - -$               27,054$           27,054$            - 122,036$          250,000$          100%
NYS OGS Parking Lot Sheridan A CD0257 1,543$              2,194$                25$                     3,763$               - - 25$                3,763$             3,763$              - 3,763$              50,000$            30%
Reserve for Damage/Failure Unidentified SpRESERVE 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 -$                  
Storm Damage - Dist - Western C00056 500,000$         825$                 91,230$              (30,758)$             61,297$              -6% 12% 125,000$         (155,758)$      121,347$         (378,653)$         -76% 4,068,354$       500,000$          75%
Storm Damage Distribution East C00328 500,000$         (5,190)$             71,189$              1,049,971$         1,115,969$         210% 125,000$         924,971$       1,115,969$      5,172,952$       500,000$          100%
Syr_Ash_N41153_SOC Bldg C C36607 104,500$         66,801$            66,801$              0% 64% 26,125$           (26,125)$        66,801$           (37,699)$          -36% 89,503$            102,000$          100%
Syr_Ash_N48126_Herald Journal C36609 104,500$         17$                   18$                     20$                     56$                    0% 0% 26,125$           (26,105)$        56$                  (104,444)$         -100% 1,279$              112,265$          100%
Syr_Ash_N48154_SOC Bldg C C36608 104,500$         786$                 371,793$            6,724$                379,303$            6% 363% 26,125$           (19,401)$        379,303$         274,803$          263% 434,774$          251,000$          100%
West NY-Dist-Damage/Failure Bl CNW014 7,410,000$      890,612$          1,511,272$         1,431,754$         3,833,639$         19% 52% 1,852,500$      (420,746)$      5,202,479$      (2,207,521)$      -30% 3,834,479$       7,410,000$       75%
Whitaker Sw 8106 Repair CD0186 1,069$              1,069$               - - -$               1,069$             1,069$              - 119,788$          234,911$          100%
CR-Replace Belmont 51 Damaged CD0381 175,832$            95,055$              270,887$            - - 95,055$         270,887$         270,887$          - 270,887$          725,000$          100%
Packard-Huntley 78 Line - Dist CD0419 3,531$                3,227$                6,759$               - - 3,227$           6,759$             6,759$              - 6,759$              50,000$            20%
MV-Porter Rotterdam 31 clearan CD0455 373$                   6$                       379$                  - - 6$                  75,379$           75,379$            - 379$                5,000$              30%
Temple Station ReplaceCbl9Relays C38264 -$                   - - -$               -$                 -$                 - -$                 -$                 0%
Due to Major Storm - Distribut C00127 792$                   792$                  - - 792$              -$                 -$                 - -$                 -$                 0%
Buffalo Station 29 - F2968 Rec CD0479 200,714$            200,714$            - - 200,714$       200,714$         200,714$          - 200,714$          480,000$          95%
NERC Alert - Transmission Clea CD0494 771$                   771$                  - - 771$              771$                771$                - 771$                10,000$            0%
Packard-Huntley 77 Line Dist C CD0507 36,297$              36,297$              - - 36,297$         36,297$           36,297$            - 36,297$            120,000$          0%
MV - Relocate Clinton 60452 CD0547 3,207$                3,207$               - - 3,207$           3,207$             3,207$              - 3,207$              185,000$          0%
Rotterdam 13852 - Rotterdam Lo CD0549 1,220$                1,220$               - - 1,220$           1,220$             1,220$              - 1,220$              1,058,000$       0%

D Non-REP LINE OTHER Total 18,920,500$    3,667,203$       5,249,585$         5,785,427$         14,702,215$       31% 78% 4,730,125$      1,055,302$    18,856,826$    (63,674)$          0% 24,034,400$     22,572,803$     
-$                   - - -$               -$                 -

D Non-REP SUB OTHER Brook Road6277LineBackerD/F PI C35928 350,000$         9,914$              108,539$            120,269$            238,722$            34% 87,500$           32,769$         244,722$         244,623$          150,000$          95%
Buffalo Sta 54 - repl MOD 101, C34666 324,000$         17,324$            244$                   6,329$                23,897$              2% 81,000$           (74,671)$        451,397$         26,490$            400,000$          5%
Buffalo Station129 Transformer C37723 901$                 1,555$                -$                    2,456$               - - -$               2,456$             2,456$              - 266,516$          -$                 95%
Cent NY-Dist-Subs Blanket CNC002 456,000$         86,671$            126,504$            3,814$                216,988$            1% 48% 114,000$         (110,186)$      348,813$         (107,187)$         -24% 216,988$          456,000$          48%
Colosse: Replace R510 Recloser C34607 113,000$         18,739$            70,365$              105,955$            195,059$            94% 173% 28,250$           77,705$         218,059$         105,059$          93% 259,673$          308,723$          95%
DxT Substation Dmg/Fail Reserv C18595 110,000$         94,671$            217,719$            138,471$            450,861$            126% 410% 27,500$           110,971$       565,611$         455,611$          414% 3,144,356$       2,035,088$       100%
East Dunkirk Transformer # 2 D C37742 8,446$              1,145$                9,591$               - - -$               9,591$             9,591$              - 482,176$          -$                 95%
East NY-Dist-Subs Blanket CNE002 777,000$         320,579$          242,775$            94,314$              657,667$            12% 85% 194,250$         (99,936)$        874,314$         97,314$            13% 657,667$          777,000$          85%
Greenhurst Station 60 - Replac CD0042 3,415$              (6,053)$               (2,638)$              - - -$               (2,638)$            (2,638)$            - 238,303$          248,000$          100%
Remanufacture Mobile 9C CD0065 153,000$         20,458$            260,532$            2,611$                283,601$            2% 185% 38,250$           (35,639)$        283,601$         130,601$          85% 665,350$          600,000$          100%
Replace Epoxy Bushings on SP S C36905 39,000$           278$                 296$                   317$                   891$                  1% 2% 9,750$             (9,433)$          891$                (38,109)$          -98% 20,492$            71,000$            2%
Reserve for Damage/Failure Unidentified SpRESERVE 600,000$         -$                   0% 150,000$         (150,000)$      -$                 -$                 -$                  
West NY-Dist-Subs Blanket CNW002 461,000$         178,568$          117,442$            203,874$            499,884$            44% 108% 115,250$         88,624$         562,375$         101,375$          22% 511,375$          461,000$          100%
Chautauqua Station 57 - Failed CD0417 420$                   4,527$                4,947$               - - 4,527$           10,767$           10,767$            - 4,947$              450,000$          5%
12874 Buffalo Station 122 - Replace Regula CD0350 1,449$                1,449$               - - 1,449$           150,899$         150,899$          - 1,449$              250,000$          5%
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Delanson Station 269 - Transfo CD0568 2,470$                2,470$               - - 2,470$           2,470$             2,470$              - 2,470$              628,365$          0%
D Non-REP SUB OTHER Total 3,383,000$      759,965$          1,141,482$         684,400$            2,585,846$         20% 76% 845,750$         (161,350)$      3,723,329$      340,329$          10% 6,742,875$       6,835,176$       

-$                   - - -$               -$                 -
Damage/Failure Total 22,303,500$    4,427,167$       6,391,067$         6,469,827$         17,288,061$       29% 78% 5,575,875$      893,952$       22,580,155$    276,655$          1% 30,777,275$     29,407,979$     

-$                   - -$               
Non-Infrastructu D Non-REP General/ Othe Cent NY-General-Genl Equip Bla CNC070 1,122,000$      117,777$          121,219$            58,962$              297,958$            5% 27% 280,500$         (221,538)$      396,967$         (725,033)$         -65% 297,958$          1,122,000$       27%

East NY-General-Genl Equip Bla CNE070 861,000$         50,908$            38,426$              66,357$              155,691$            8% 18% 215,250$         (148,893)$      203,750$         (657,250)$         -76% 155,691$          861,000$          18%
Meter Test Equipment NY CD0033 103,289$          103,289$            - - -$               103,289$         103,289$          - 361,216$          255,000$          0%
Reserve for General Equipment Specifics & RESERVE 259,000$         -$                   0% 64,750$           (64,750)$        -$                 -$                 -$                  
Telecom and Radio Equipment C04157 1,050,000$      85,146$            134,643$            298,850$            518,639$            28% 262,500$         36,350$         927,552$         6,217,466$       1,050,000$       49%
West NY-General-Genl Equip Bla CNW070 1,040,000$      63,301$            137,600$            76,281$              277,182$            7% 27% 260,000$         (183,719)$      996,984$         (43,016)$          -4% 277,182$          1,040,000$       75%
Co 36 Acctg Entries/Accruals C06319 -$                   - - -$               -$                 -$                 - 504,013$          -$                 0%
Capital Overheads CAP036 -$                   - - -$               -$                 -$                 - (2,513,931)$      -$                 0%

D Non-REP General/ Other Total 4,332,000$      420,422$          431,888$            500,450$            1,352,760$         12% 31% 1,083,000$      (582,550)$      2,628,543$      (1,703,457)$      -39% 5,299,595$       4,328,000$       
-$                   - - -$               -$                 -

D Non-REP LINE OTHER Cent NY-Dist-Telecomm Blanket CNC021 10,000$           -$                   0% 0% 2,500$             (2,500)$          2,500$             (7,500)$            -75% -$                 10,000$            0%
East NY-Dist-Telecomm Blanket CNE021 10,000$           199$                   199$                  2% 2% 2,500$             (2,301)$          2,640$             (7,360)$            -74% 199$                10,000$            2%
West NY-Dist-Facilities Blanke CNW023 (2,000)$             (2,000)$              - - -$               -$                 -$                 - -$                 -$                 0%
West NY-Dist-Telecomm Blanket CNW021 10,000$           -$                   0% 0% 2,500$             (2,500)$          -$                 (10,000)$          -100% -$                 10,000$            75%
test Rel 9 C25379 1$                       1$                      - - -$               -$                 -$                 - -$                 -$                 0%
Reserve for Other Unidentified Specifics & SRESERVE 036_999 LINE -$                   - - -$               -$                 -$                 - -$                 -$                  

D Non-REP LINE OTHER Total 30,000$           (2,000)$             1$                       199$                   (1,800)$              1% -6% 7,500$             (7,301)$          5,140$             (24,860)$          -83% 199$                30,000$            
-$                   - - -$               -$                 -

D Non-REP SUB OTHER DxT Study Budgetary reserve - C31550 100,000$         -$                    -$                   0% 0% 25,000$           (25,000)$        -$                 (100,000)$         -100% (0)$                   299,778$          0%
D Non-REP SUB OTHER Total 100,000$         -$                    -$                   0% 0% 25,000$           (25,000)$        -$                 (100,000)$         -100% (0)$                   299,778$          

-$                   - - -$               -$                 -
Non-Infrastructure Total 4,462,000$      418,422$          431,889$            500,649$            1,350,960$         11% 30% 1,115,500$      (614,851)$      2,633,683$      (1,828,317)$      -41% 5,299,794$       4,657,778$       

-$                   - - -$               -$                 -
Statutory/RegulaD Non-REP GENERAL/OT Pine Ave Street Lighting - Niagara Falls CD0583 -$                -$                   - - -$                 -$               2,400$             2,400$              - -$                 400,000$          0%

D Non-REP GENERAL/OTHER TOTAL -$                -$                   - - -$                 -$               2,400$             2,400$              - -$                 400,000$          
-$                   

Statutory/RegulaD Non-REP LINE OTHER 258 Hoosick St Troy New York CD0109 31,238$            31,238$              - - -$               31,238$           31,238$            - 36,491$            181,428$          100%
Akwesasne New Service C03832 119$                 9,175$                31,828$              41,123$              - - 31,828$         41,123$           41,123$            - 1,422,667$       629,172$          95%
Ashwood Subdivision, Wheatfiel CD0243 26,804$            26,804$              - - -$               26,804$           26,804$            - 36,106$            140,250$          100%
Benderson Development  - Walma C36512 63,446$            12,370$              (30,506)$             45,311$              - - (30,506)$        45,311$           45,311$            - 68,814$            77,765$            100%
Bethlehem tie distrubition eas CD0003 10,000$           3,339$              3,339$               0% 33% 2,500$             (2,500)$          3,339$             (6,661)$            -67% 47,236$            150,000$          100%
Brevator Street Light Replacem CD0129 514$                 16$                     125,872$            126,402$            - - 125,872$       126,402$         126,402$          - 127,653$          112,000$          100%
Bridge St Amsterdam UG St Ligh CD0130 113,242$          105,804$            64,975$              284,021$            - - 64,975$         284,771$         284,771$          - 289,913$          190,000$          95%
Brunswick Apartments URD,Bruns CD0238 232,459$          67,106$              299,565$            - - -$               299,565$         299,565$          - 354,152$          226,959$          100%
Buffalo Lakeside Commerce Park CD0309 22,787$            4,381$                100,041$            127,209$            - - 100,041$       128,489$         128,489$          - 127,209$          245,000$          100%
Buffalo Sewer Auth. Screening C33450 92,456$           9,699$              3,005$                12,704$              0% 14% 23,114$           (23,114)$        12,704$           (79,753)$          -86% 152,873$          160,978$          100%
Buffalo Spot Network - Canal Side C35514 163,000$         -$                   0% 0% 40,750$           (40,750)$        -$                 (163,000)$         -100% -$                 162,889$          20%
Buffalo Spot Network Curtis Bldg C35512 209,715$         -$                   0% 0% 52,429$           (52,429)$        -$                 (209,715)$         -100% -$                 246,349$          0%
Carriage Hills Subdivision Pha C36865 50,000$           -$                   0% 0% 12,500$           (12,500)$        -$                 (50,000)$          -100% 62,876$            106,699$          100%
Cent NY-Dist-3rd Party Attch B CNC022 98,000$           57,762$            53,346$              19,213$              130,321$            20% 133% 24,500$           (5,287)$          154,821$         56,821$            58% 130,321$          98,000$            100%
Cent NY-Dist-Land/Rights Blank CNC009 1,375,000$      463,309$          336,768$            420,945$            1,221,022$         31% 89% 343,750$         77,195$         1,564,772$      189,772$          14% 1,221,022$       1,375,000$       0%
Cent NY-Dist-Meter Blanket CNC004 685,000$         896,887$          (454,858)$           214,544$            656,573$            31% 96% 171,250$         43,294$         827,823$         142,823$          21% 656,573$          685,000$          0%
Cent NY-Dist-New Bus-Comm Blan CNC011 4,300,000$      527,409$          954,441$            1,037,064$         2,518,914$         24% 59% 1,075,000$      (37,936)$        3,291,185$      (1,008,815)$      -23% 2,521,954$       4,300,000$       0%
Cent NY-Dist-New Bus-Resid Bla CNC010 10,268,000$    1,678,990$       2,230,897$         2,444,539$         6,354,425$         24% 62% 2,567,000$      (122,461)$      8,153,798$      (2,114,202)$      -21% 6,371,798$       10,268,000$     0%
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Cent NY-Dist-Public Require Bl CNC013 1,090,000$      236,001$          255,541$            225,050$            716,592$            21% 66% 272,500$         (47,450)$        1,007,100$      (82,900)$          -8% 718,638$          1,090,000$       0%
Cent NY-Dist-St Light Blanket CNC012 3,273,000$      715,895$          564,100$            887,045$            2,167,040$         27% 66% 818,250$         68,795$         2,819,594$      (453,406)$         -14% 2,167,420$       3,273,000$       0%
Cent NY-Dist-Transf/Capac Blan CNC020 1,119$              17$                     18$                     1,154$               - - 18$                1,154$             1,154$              - 1,154$              10,000$            0%
Center Court Apts - Phase #1 U C34862 79,202$            79,202$              - - -$               79,202$           79,202$            - 180,569$          286,188$          100%
Cherrywood Community URD -  Ne CD0156 67,152$            67,152$              - - -$               67,152$           67,152$            - 79,690$            195,360$          100%
City of Albany Rehabilitation CD0063 265,000$         193,786$          99,873$              49,961$              343,620$            19% 130% 66,250$           (16,289)$        386,120$         121,120$          46% 392,249$          315,000$          100%
Colonie Country Club Estate UR CD0055 154,000$         106$                 113$                   121$                   341$                  0% 0% 38,500$           (38,379)$        436$                (153,564)$         -100% 7,835$              154,000$          20%
Colvin Estates URD Phase 1, Bu CD0175 9,271$              4,790$                42,346$              56,408$              - - 42,346$         105,755$         105,755$          - 59,754$            96,250$            65%
Country Meadows Section G CD0004 293$                 293$                  - - -$               293$                293$                - 123,100$          122,330$          100%
Country Oaks URD, Section 4 - CD0250 9,737$              27,291$              71,309$              108,336$            - - 71,309$         108,336$         108,336$          - 108,336$          104,251$          100%
Couse Corners Intersection Rec CD0162 5,677$              396,560$            48,366$              450,603$            - - 48,366$         450,603$         450,603$          - 453,940$          367,000$          65%
CR - DG Connections C36856 190,000$         -$                   0% 0% 47,500$           (47,500)$        -$                 (190,000)$         -100% -$                 -$                 0%
CR-Fingerlakes East Business P CD0262 (176,027)$         110,626$            111,018$            45,617$              - - 111,018$       45,617$           45,617$            - 45,617$            249,804$          100%
Crown Island Project C33330 127,400$         1,093$              502$                   (4,144)$               (2,550)$              -3% -2% 31,850$           (35,994)$        (2,550)$            (129,950)$         -102% -$                 150,000$          20%
Dana Heights 2  SL C36992 970,000$         3,406$              290,887$            181,200$            475,493$            19% 49% 242,500$         (61,300)$        1,093,397$      123,397$          13% 503,884$          1,500,000$       95%
DestiNY - Dist Road Improve C34186 7$                     8$                       605$                   620$                  - - 605$              620$                620$                - 16,726$            200,000$          0%
Distributed Generation <=300KV C04294 513$                 546$                   585$                   1,643$               - - 585$              1,643$             1,643$              - 28,695$            40,965$            0%
DOT 1722 04 Pottersville, I-87 C36066 2,024$              36,857$              115,530$            154,411$            - - 115,530$       49,111$           49,111$            - 158,046$          56,000$            95%
DOT 1758 51/aka  1034.22 Colon CD0028 100,000$         59,906$            (4,804)$               55,102$              -5% 55% 25,000$           (29,804)$        55,102$           (44,898)$          -45% 131,777$          145,000$          100%
DOT 4098 04- Rt 98 & 238 Attic C32850 40,358$            68,098$              38,733$              147,189$            - - 38,733$         147,902$         147,902$          - 435,285$          636,400$          100%
DOT Amsterdam, Bridge St. C31543 1,962$              7,657$                9,619$               - - -$               9,619$             9,619$              - 36,154$            30,000$            100%
DOT Avon St., T. Dewitt C33333 (8,275)$             (8,275)$              - - -$               (8,275)$            (8,275)$            - 49,481$            98,000$            100%
DOT Batchellerville Bridge C34864 217,000$         55,728$            46,264$              21,578$              123,570$            10% 57% 54,250$           (32,672)$        187,570$         (29,430)$          -14% 679,210$          852,000$          85%
DOT Beverly Dr / W. Genesee St CD0123 96,443$            22,810$              119,253$            - - -$               119,253$         119,253$          - 124,733$          127,359$          100%
DOT CR6 Cape Vincent CD0072 159,000$         82,605$            118,399$            (10,057)$             190,947$            -6% 120% 39,750$           (49,807)$        190,947$         31,947$            20% 200,320$          249,400$          100%
DOT Erie Canal Lock E-13 C31811 1,024$              1,024$               - - -$               1,024$             1,024$              - 477,297$          600,000$          0%
DOT Genesee St/Oneida Sq. Utic CD0283 10,109$            54,681$              29,513$              94,304$              - - 29,513$         94,304$           94,304$            - 94,304$            110,956$          100%
DOT Glenville, Glenridge Rd. C31258 11,572$            147,087$            156,430$            315,088$            - - 156,430$       478,288$         478,288$          - 507,107$          600,000$          85%
DOT Murphy Rd, little Falls CD0195 18,106$            21,971$              40,078$              - - -$               40,078$           40,078$            - 45,528$            48,805$            100%
DOT North St Jamesville C33010 (13,327)$           (13,327)$            - - -$               (13,327)$          (13,327)$          - 165,164$          170,000$          100%
DOT P N  1753.39 City Troy-Con C36077 490,000$         202,990$          40,693$              4,643$                248,327$            1% 51% 122,500$         (117,857)$      248,327$         (241,673)$         -49% 294,097$          444,000$          85%
DOT P N  1756.42 Rensselaer Vi CD0025 144,000$         6,315$              4,048$                8,505$                18,867$              6% 13% 36,000$           (27,495)$        18,867$           (125,133)$         -87% 33,915$            129,000$          20%
DOT P N 1757.15 Reconstruction C36058 153,000$         737$                   3,214$                3,951$               2% 3% 38,250$           (35,036)$        123,951$         (29,049)$          -19% 16,772$            107,000$          45%
DOT P N 1757.16 Erie Blvd C35862 383,000$         259,514$          259,514$            0% 68% 95,750$           (95,750)$        419,514$         36,514$            10% 1,413,871$       1,432,000$       65%
DOT P N 1758.86 Glens Falls So CD0054 2,275$              27,947$              94,976$              125,198$            - - 94,976$         131,198$         131,198$          - 130,961$          60,000$            100%
DOT P N 2125.15 Route 30 over CD0012 63,970$            5,865$                69,836$              - - -$               69,836$           69,836$            - 97,476$            143,000$          100%
DOT P N 5460.28-Niagara Falls CD0161 8,840$              9,729$                737$                   19,307$              - - 737$              22,807$           22,807$            - 19,307$            116,000$          20%
DOT P N3045 55 Rt104 Osw-Scrib C31554 300,000$         146,689$          118,975$            39,526$              305,191$            13% 102% 75,000$           (35,474)$        310,191$         10,191$            3% 371,619$          284,000$          100%
DOT P N7016 60 Rt12/26 Lowvill C33625 895$                 8,439$                4$                       9,338$               - - 4$                  9,338$             9,338$              - 209,818$          272,000$          100%
DOT Queensbury Exit 18 PIN 175 C21511 50,000$           93,494$            89,461$              176,346$            359,301$            353% 719% 12,500$           163,846$       284,301$         234,301$          469% 2,501,077$       2,474,000$       100%
DOT Rt 11/Main St., Gouverneur CD0282 3,478$              2,793$                99$                     6,370$               - - 99$                9,570$             9,570$              - 6,370$              376,806$          20%
DOT Rt 5 Onieda P N 2134.27 CD0108 200,000$         2,223$              56,443$              115,038$            173,704$            58% 87% 50,000$           65,038$         173,704$         (26,296)$          -13% 193,233$          267,000$          100%
DOT Rt 56, Colton CD0281 792$                 12$                     2,091$                2,895$               - - 2,091$           6,095$             6,095$              - 2,895$              253,308$          20%
DOT Saratoga, Rt 9P Brdg PIN12 C32286 200,000$         54,440$            34,886$              48,769$              138,096$            24% 69% 50,000$           (1,231)$          146,721$         (53,279)$          -27% 692,588$          546,000$          100%
DOT Schoharie, Rte.'s 30, 30A C32432 4,177$              (17,110)$             (12,933)$            - - (17,110)$        (69,633)$          (69,633)$          - 232,917$          259,000$          100%
DOT- Taft Road Relocations C25261 (1,936)$             (1,936)$              - - -$               (1,936)$            (1,936)$            - 243,833$          274,450$          100%
DOT University Av - E. Genesee CD0096 370,000$         24,257$            242,312$            (3,635)$               262,934$            -1% 71% 92,500$           (96,135)$        275,088$         (94,912)$          -26% 282,654$          436,272$          95%
DOT-Beebe Road Niagara County C35789 319,688$         26,609$              26,609$              8% 8% 79,922$           (53,313)$        35,134$           (284,553)$         -89% 26,609$            304,000$          20%
DOT-Canajohaire 5S & 10 PIN 26 C35510 106,024$          221,019$            229,461$            556,504$            - - 229,461$       572,504$         572,504$          - 1,047,024$       1,131,000$       85%
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DOT-Distribution Town of Brock C33928 61,395$            60,564$              31,957$              153,916$            - - 31,957$         153,916$         153,916$          - 689,721$          692,400$          100%
DOTR I-81 bridge reconstructio C29742 (56,808)$           (56,808)$            - - -$               (56,808)$          (56,808)$          - 323,254$          404,000$          100%
DOTR Latham, Rte.'s 2/7 Br/I-8 C32234 3,324$              691$                   (194,393)$           (190,379)$          - - (194,393)$      (190,379)$        (190,379)$         - 39,408$            317,080$          100%
DOTR PIN 3805 35 Guide Rails C33590 (3,755)$             (16,466)$             (20,221)$            - - -$               (20,221)$          (20,221)$          - 9,732$              136,000$          100%
DOTR PIN 7804 26 Fort Drum Con C33682 (28,418)$           (28,418)$            - - -$               (28,418)$          (28,418)$          - 503,927$          456,000$          100%
DOTR PIN3754.54 Page Green Rd C30984 (5,090)$             (5,090)$              - - -$               (5,090)$            (5,090)$            - 205,747$          215,000$          100%
DOTR PIN7804.42 Rt68 C31868 -$                  -$                   - - -$               -$                 -$                 - 71,255$            138,000$          100%
DOTR Relocate UG/Dist NYS Thru C36452 (60,000)$         46,790$            (1,490)$               45,300$              0% -76% (15,000)$          15,000$         45,300$           105,300$          -176% 101,074$          99,248$            100%
DOTR Rte.28, Woodgate-White Lk C32359 50,000$           166,950$          (97,296)$             69,654$              0% 139% 12,500$           (12,500)$        69,654$           19,654$            39% 540,212$          499,000$          100%
DOTR Thompson Rd Onondaga Cnty C34583 554,318$          3,966$                558,284$            - - -$               558,284$         558,284$          - 635,160$          639,277$          100%
DOTR Vail Mills, Rte.'s 29 & 3 C33942 (107,055)$         (107,055)$          - - -$               (107,055)$        (107,055)$         - 362,726$          502,000$          100%
Dunnsiville 2 Golub corp. Wr # CD0231 29,426$            7,292$                39,549$              76,267$              - - 39,549$         76,267$           76,267$            - 87,560$            94,564$            100%
Eagles Ridge URD Section 4, Ev CD0192 2,514$              135,390$            23,834$              161,738$            - - 23,834$         164,738$         164,738$          - 164,408$          214,454$          100%
East NY-Dist-3rd Party Attch B CNE022 98,000$           4,820$              5,205$                4,395$                14,420$              4% 15% 24,500$           (20,105)$        35,368$           (62,632)$          -64% 14,420$            98,000$            15%
East NY-Dist-Meter Blanket CNE004 738,000$         169,796$          98,114$              87,457$              355,368$            12% 48% 184,500$         (97,043)$        525,828$         (212,172)$         -29% 355,368$          738,000$          48%
East NY-Dist-New Bus-Comm Blan CNE011 3,857,000$      639,441$          552,097$            1,075,836$         2,267,374$         28% 59% 964,250$         111,586$       3,106,188$      (750,812)$         -19% 2,273,193$       3,857,000$       59%
East NY-Dist-New Bus-Resid Bla CNE010 10,004,000$    1,445,095$       1,874,842$         2,093,713$         5,413,650$         21% 54% 2,501,000$      (407,287)$      7,213,468$      (2,790,532)$      -28% 5,420,714$       10,004,000$     54%
East NY-Dist-Public Require Bl CNE013 1,562,000$      254,895$          195,850$            312,639$            763,384$            20% 49% 390,500$         (77,861)$        985,690$         (576,310)$         -37% 765,117$          1,562,000$       49%
East NY-Dist-St Light Blanket CNE012 1,978,000$      395,750$          280,917$            327,095$            1,003,763$         17% 51% 494,500$         (167,405)$      1,358,214$      (619,786)$         -31% 1,004,284$       1,978,000$       51%
East NY-Dist-Transf/Capac Blan CNE020 1,815$              27$                     29$                     1,871$               - - 29$                1,871$             1,871$              - 1,871$              10,000$            0%
Ellsworth Commons URD CD0021 254,631$         100,016$          109,944$            83,955$              293,915$            33% 115% 63,658$           20,298$         293,915$         39,284$            15% 309,644$          302,413$          100%
Emerald Acres URD - Watertown, CD0289 18,089$            786$                   296$                   19,172$              - - 296$              19,172$           19,172$            - 19,172$            194,296$          30%
Enclave at Skaneateles CD0090 79,062$            79,062$              - - -$               79,062$           79,062$            - 84,895$            199,930$          100%
Erie County IDA - Bethelhem St C36511 2,926$              (3,249)$               478$                   155$                  - - 478$              157,590$         157,590$          - 155$                10,000$            20%
Faith Ridge URD - Baldwinsvill CD0334 5,498$              419$                   43,009$              48,927$              - - 43,009$         48,927$           48,927$            - 48,927$            80,984$            100%
Foxbrook Line Extension, Redfi CD0276 6,946$              103$                   111$                   7,160$               - - 111$              7,160$             7,160$              - 7,160$              114,477$          5%
Garbis Relocatiion of Faciliti CD0166 2,592$              47,337$              49,929$              - - -$               49,929$           49,929$            - 58,400$            80,000$            100%
Genesee Agri-Business new UCD C35767 7,823$              83,970$              91,793$              - - -$               91,793$           91,793$            - 98,666$            139,677$          100%
Global Foundries Temp Service C33130 17,260$            17,260$              - - -$               17,260$           17,260$            - 44,119$            250,000$          0%
GML Tower C29682 403,935$         -$                   0% 0% 100,984$         (100,984)$      -$                 (403,935)$         -100% -$                 450,000$          0%
Golub corp. Dunnsville rd CD0049 (3,138)$             8,712$                5,574$               - - -$               5,574$             5,574$              - 93,099$            65,915$            100%
Grand Park Vue VI URD (Havenwo CD0335 10,405$            660$                   19,437$              30,502$              - - 19,437$         30,502$           30,502$            - 30,502$            98,819$            65%
G'ville 06125 - Aspen Hills II C18143 49$                   52$                     (3,571)$               (3,470)$              - - (3,571)$          (3,470)$            (3,470)$            - -$                 82,499$            0%
Harbour Heights URD, Section 9 CD0107 34,557$            34,557$              - - -$               34,557$           34,557$            - 145,001$          140,200$          100%
Helderberg Meadows URD, Phase C31612 2,018$              3,875$                2,302$                8,195$               - - 2,302$           8,195$             8,195$              - 382,320$          641,875$          65%
Intergrow Greenhouse CD0327 9,788$              (1,679)$               1,516$                9,624$               - - 1,516$           9,624$             9,624$              - 9,624$              154,000$          100%
Inverness Gardens CD0071 147,979$          (20,483)$             2,664$                130,160$            - - 2,664$           130,160$         130,160$          - 237,058$          235,733$          100%
Kildare Meadows URD, Brewerton CD0302 4,187$              1,618$                24,901$              30,707$              - - 24,901$         30,707$           30,707$            - 30,707$            101,380$          100%
Lake at Sylvan Way CD0133 10,206$            91,496$              3,018$                104,720$            - - 3,018$           104,720$         104,720$          - 104,720$          435,600$          95%
Lakeshore Multi-use Pathway, CD0219 109,879$          230$                   12,131$              122,241$            - - 12,131$         122,241$         122,241$          - 128,950$          135,226$          100%
Lighting Construction Town of CD0215 10,386$            231,309$            95,621$              337,316$            - - 95,621$         337,316$         337,316$          - 339,916$          368,308$          100%
Lighting Improvement City of U CD0039 4,900$              3,929$                78,713$              87,542$              - - 78,713$         137,542$         137,542$          - 254,017$          180,901$          85%
Lock 9 - Rotterdam 13852 - DOT CD0022 242,109$         1,578$              1,626$                (5,906)$               (2,703)$              -2% -1% 60,527$           (66,433)$        3,265$             (238,843)$         -99% 5,968$              290,000$          0%
Lowe's Home Improvement Center CD0295 (53,880)$           112,748$            3,697$                62,565$              - - 3,697$           62,565$           62,565$            - 62,565$            199,539$          100%
Lynch Trailer Park CD0008 53,000$           114$                 121$                   130$                   364$                  0% 1% 13,250$           (13,120)$        2,004$             (50,996)$          -96% 8,374$              52,500$            20%
Malta OH-UG Project C33985 3,406$              488$                   85$                     3,979$               - - 85$                3,979$             3,979$              - 15,107$            221,984$          30%
Maple Landing - Altmar, NY CD0286 6,461$              213$                   240$                   6,914$               - - 240$              6,914$             6,914$              - 6,914$              126,625$          30%
Megnin Farms at Poolsbrook CD0006 121,471$          (13,523)$             107,947$            - - -$               118,999$         118,999$          - 189,830$          174,500$          100%
Mercury Vapor Replacement C26839 750,000$         261,309$          126,330$            134,468$            522,107$            18% 70% 187,500$         (53,032)$        666,287$         (83,713)$          -11% 3,915,176$       750,000$          70%
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mumford fdr. 5053 upgrade CD0191 4,884$              70,064$              62$                     75,010$              - - 62$                75,010$           75,010$            - 77,844$            79,847$            100%
MV - Utica MMTC Underground Re CD0197 632$                 727$                   2,447$                3,807$               - - 2,447$           3,807$             3,807$              - 4,435$              10,000$            0%
MV -St Elizabeth Hospital Coge CD0237 1,005$              24,598$              22,991$              48,594$              - - 22,991$         48,594$           48,594$            - 51,209$            202,900$          100%
NEW 58 LOT URD, OFF MORGAN ROA C35362 (1,100)$             (1,100)$              - - -$               (1,100)$            (1,100)$            - 127,468$          140,000$          100%
New Walmart Leroy Project C31297 148$                 158$                   (10,779)$             (10,472)$            - - (10,779)$        (10,472)$          (10,472)$          - -$                 128,000$          0%
NIAGARA FALLS-RT. 104-Lewiston C32280 100,000$         12,669$            172,337$            55,901$              240,907$            56% 241% 25,000$           30,901$         240,907$         140,907$          141% 455,137$          662,400$          100%
NiMo Meter Purchases CN3604 4,000,000$      (177,169)$         1,049,166$         184,313$            1,056,311$         5% 26% 1,000,000$      (815,687)$      3,572,543$      (427,457)$         -11% 3,272,543$       4,000,000$       26%
NiMo Transformer Purchases CN3620 24,875,000$    5,883,130$       8,158,141$         5,758,358$         19,799,630$       23% 80% 6,218,750$      (460,392)$      25,299,630$    424,630$          2% 19,799,630$     24,875,000$     80%
Northview Section 2 - URD CD0099 93,000$           354$                 36,051$              62,684$              99,089$              67% 107% 23,250$           39,434$         99,089$           6,089$              7% 108,209$          92,400$            100%
NR-DG Interconnections C36845 190,000$         -$                   0% 0% 47,500$           (47,500)$        -$                 (190,000)$         -100% -$                 -$                 5%
NR-T.I.81452-CoRt191 C31611 272,000$         10,422$            (2,205)$               11,619$              19,836$              4% 7% 68,000$           (56,381)$        96,836$           (175,164)$         -64% 740,242$          1,051,000$       65%
NYS DOT 4031 09- Village of Me CD0172 5,286$              46,159$              (4,459)$               46,986$              - - (4,459)$          46,986$           46,986$            - 56,213$            64,963$            100%
NYS DOT message sign Utica CD0167 125,363$          84,325$              209,688$            - - -$               209,688$         209,688$          - 222,469$          277,395$          100%
NYS DOT Route 5 C22173 250,000$         215,676$          16,768$              7$                       232,451$            0% 93% 62,500$           (62,493)$        233,910$         (16,090)$          -6% 1,946,236$       2,750,000$       100%
NYSDOT Ridge Rd Bridge C15724 1,421$              1,514$                (5,392)$               (2,457)$              - - (5,392)$          (2,457)$            (2,457)$            - 108,867$          298,274$          100%
Onondaga Lake Pkwy - UG St Lig CD0333 8,304$              94,865$              575,109$            678,278$            - - 575,109$       678,278$         678,278$          - 678,278$          618,736$          100%
Orchard Creek URD- phases 3&4, CD0234 2,045$              45,793$              84,606$              132,444$            - - 84,606$         132,444$         132,444$          - 134,936$          156,265$          100%
Parkside Estates URD - Cohoes, CD0227 52,402$            (4,046)$               48,356$              - - -$               48,356$           48,356$            - 79,957$            156,310$          100%
Pleasant Acres Subdivision Par C31546 39$                   42$                     45$                     125$                  - - 45$                125$                125$                - 2,879$              145,000$          5%
Pleasant Acres URD Phase 1 C31544 442$                 471$                   504$                   1,418$               - - 504$              1,418$             1,418$              - 32,613$            111,500$          5%
Poland 62257 Steuben Rd C28623 561$                 113$                   16,229$              16,904$              - - 16,229$         16,904$           16,904$            - 39,690$            69,600$            85%
Progress Drive, OH Relocation CD0277 41,820$            11,822$              53,643$              - - -$               53,643$           53,643$            - 53,643$            131,044$          100%
QUEEN ANNE RD L NE RELOCATION C36060 5,345$              5,345$               - - -$               5,345$             5,345$              - 100,632$          125,000$          100%
Railroad Place Pole Relocation C36841 51,150$           (190,698)$         184,847$            (5,850)$              0% -11% 12,788$           (12,788)$        (5,850)$            (57,000)$          -111% 1,830$              77,116$            100%
REBUILD 2361 FOR NEW WALMART C31340 31$                   33$                     35$                     99$                    - - 35$                99$                  99$                  - 2,267$              93,750$            5%
Relocate UG Facilities/Cohoes CD0148 31,245$            3,159$                34,404$              - - 3,159$           34,404$           34,404$            - 56,659$            70,270$            100%
Relocation of feeders at Milla CD0268 5,786$              86$                     92$                     5,965$               - - 92$                5,965$             5,965$              - 5,965$              216,053$          0%
Reserve for New Business Commercial UnidRESERVE 500,000$         -$                   0% 0% 125,000$         (125,000)$      -$                 (500,000)$         -100% -$                 -$                  
Reserve for New Business Residential UnideRESERVE 1,300,000$      -$                   0% 0% 325,000$         (325,000)$      -$                 (1,300,000)$      -100% -$                 -$                  
Reserve for Public Requirements UnidentifieRESERVE 1,200,000$      -$                   0% 0% 300,000$         (300,000)$      -$                 (1,200,000)$      -100% -$                 -$                  
Service Upgrade for 1858 Herte C32290 (3,683)$             (3,683)$              - - -$               (3,683)$            (3,683)$            - 179,277$          211,685$          100%
Shelby Stone C34122 (9,758)$             (1,571)$               1,633$                (9,696)$              - - 1,633$           (9,696)$            (9,696)$            - 630,855$          600,000$          100%
Sheridan Drive SL C36991 50,000$           11,212$            226,134$            117,575$            354,921$            235% 710% 12,500$           105,075$       610,671$         560,671$          1121% 354,921$          343,000$          65%
South Park SL C36462 50,531$            8,232$                58,763$              - - -$               58,763$           58,763$            - 162,284$          182,600$          100%
South Troy Neighborhood Street CD0213 6,626$              4,443$                219,143$            230,212$            - - 219,143$       230,212$         230,212$          - 230,212$          252,149$          95%
Southview Rd - Comcast 3Phase CD0301 (4,381)$             -$                    242$                   (4,139)$              - - 242$              63,061$           63,061$            - (4,139)$            109,715$          20%
Spiney at Pondview Phase 1URD CD0119 1,554$              102,901$            670$                   105,125$            - - 670$              105,125$         105,125$          - 108,919$          154,000$          100%
St. Joe's Underground Relocati C31177 31,156$            102,272$            64,432$              197,860$            - - 64,432$         197,860$         197,860$          - 205,828$          150,000$          100%
Stevedore Lofts LLC CD0235 77,850$            29,860$              1,044$                108,754$            - - 1,044$           108,754$         108,754$          - 114,135$          126,808$          100%
SU Hill Area Upgrades CD0015 6,400,000$      148,797$          2,500,895$         1,660,460$         4,310,152$         26% 67% 1,600,000$      60,460$         4,712,023$      (1,687,977)$      -26% 4,500,290$       5,632,000$       85%
Sunny Knoll Farm CD0278 331$                 34,536$              34,867$              - - -$               34,867$           34,867$            - 34,867$            94,177$            100%
SUNY Buffalo -    EOC Building CD0070 154,000$         3,976$              (6,975)$               4,217$                1,217$               3% 1% 38,500$           (34,283)$        165,249$         11,249$            7% 23,123$            154,000$          30%
The Briars Phase 2 - URD CD0097 116,000$         13,288$            13,288$              0% 11% 29,000$           (29,000)$        13,288$           (102,712)$         -89% 46,489$            115,500$          100%
The Pastures URD CD0218 38,782$            (6,904)$               31,878$              - - -$               38,178$           38,178$            - 75,875$            182,000$          100%
Timber Creek URD 3 Phase Line CD0177 332,382$          2,923$                (989)$                  334,316$            - - (989)$             334,316$         334,316$          - 484,376$          334,000$          100%
Town of Cheektowaga-333 MV/HPS C35002 45,600$           43,339$            152$                   346$                   43,837$              1% 96% 11,400$           (11,054)$        43,726$           (1,874)$            -4% 758,120$          681,000$          100%
Town of Rutland sewer/water pr CD0023 43,888$            1,577$                45,465$              - - -$               45,465$           45,465$            - 117,928$          122,300$          100%
UGSL INSTALL LOCKPORT RD BRIDG C33370 (393)$                -$                    (393)$                 - - -$               (393)$               (393)$               - 131,828$          357,035$          100%
Uniland Development - Crosspoi CD0073 27,977$            734$                   42,296$              71,007$              - - 42,296$         71,007$           71,007$            - 198,890$          123,200$          100%
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Upper Congress St DOT Lighting CD0255 5,565$              2,446$                1,509$                9,520$               - - 1,509$           114,520$         114,520$          - 9,520$              71,373$            20%
URD  - Michelle Drive, Lackawa CD0103 120,000$         53,395$            53,395$              0% 44% 30,000$           (30,000)$        53,395$           (66,605)$          -56% 57,452$            117,810$          100%
URD- Preserve at Timber Creek CD0214 62,237$            (237)$                  97,696$              159,696$            - - 97,696$         159,696$         159,696$          - 390,694$          336,952$          100%
USL Klein CD0311 2,318$              167,010$            342,652$            511,980$            - - 342,652$       1,128,509$      1,128,509$       - 511,980$          1,257,000$       65%
VA Hospital Upgrade C27850 (47,716)$           807$                   50,768$              3,860$               - - 50,768$         3,860$             3,860$              - 645,964$          666,000$          85%
Vanadium Corp. - Niagara Falls CD0265 (238,944)$         78,665$              64,865$              (95,414)$            - - 64,865$         (95,414)$          (95,414)$          - (95,414)$          171,294$          100%
Verizon Somerset Temp Service CD0185 (3,610)$             (3,610)$              - - -$               (3,610)$            (3,610)$            - -$                 108,000$          100%
Wallington Meadows URD, Sectio CD0078 44,845$            10,347$              55,192$              - - -$               55,192$           55,192$            - 61,923$            146,576$          100%
Walmart - Relocation of Facili CD0267 (29,085)$           42,869$              8,935$                22,719$              - - 8,935$           22,719$           22,719$            - 22,719$            79,587$            100%
Wal-Mart Sheridan Dr. - New Se C30685 520,000$         503,850$          170,666$            (11,728)$             662,788$            -2% 127% 130,000$         (141,728)$      662,788$         142,788$          27% 1,119,754$       1,040,000$       100%
Waterhouse Landing URD Phase 2 CD0247 65,328$            7,410$                72,738$              - - -$               72,738$           72,738$            - 78,338$            100,982$          100%
West Adams Express Feeder to G C26676 (9,104)$             2,072$                (7,032)$              - - -$               (7,032)$            (7,032)$            - 720,151$          724,000$          0%
West NY-Dist-3rd Party Attch B CNW022 88,000$           9,281$              (5,654)$               22,452$              26,079$              26% 30% 22,000$           452$              48,363$           (39,637)$          -45% 26,079$            88,000$            75%
West NY-Dist-Land/Rights Blank CNW009 581,000$         182,238$          181,499$            160,324$            524,061$            28% 90% 145,250$         15,074$         641,528$         60,528$            10% 524,061$          581,000$          75%
West NY-Dist-Meter Blanket CNW004 746,000$         302,596$          133,358$            108,438$            544,392$            15% 73% 186,500$         (78,062)$        (1,480,033)$     (2,226,033)$      -298% (1,671,841)$      746,000$          75%
West NY-Dist-New Bus-Comm Blan CNW011 4,741,000$      1,004,817$       1,060,313$         693,397$            2,758,526$         15% 58% 1,185,250$      (491,853)$      3,924,558$      (816,442)$         -17% 2,773,562$       4,741,000$       75%
West NY-Dist-New Bus-Resid Bla CNW010 7,056,000$      1,217,306$       1,512,422$         1,580,347$         4,310,076$         22% 61% 1,764,000$      (183,653)$      5,925,370$      (1,130,630)$      -16% 4,323,352$       7,056,000$       75%
West NY-Dist-Public Require Bl CNW013 1,380,000$      455,308$          296,695$            142,119$            894,122$            10% 65% 345,000$         (202,881)$      1,122,341$      (257,659)$         -19% 897,248$          1,380,000$       75%
West NY-Dist-St Light Blanket CNW012 2,745,000$      1,466,031$       2,712,867$         (568,487)$           3,610,411$         -21% 132% 686,250$         (1,254,737)$   4,222,177$      1,477,177$       54% 3,590,826$       2,745,000$       75%
DOT P N3028 08 Route 281 C21571 29,170$              29,170$              - - -$               29,170$           29,170$            - 687,441$          686,000$          100%
372 Battenkill Bridge - DOT C30825 (7,701)$               (7,701)$              - - -$               -$                 -$                 - -$                 -$                 0%
DOT P N7034 07 Rt345 Madrid C31362 16,858$              16,858$              - - -$               16,858$           16,858$            - 156,073$          216,000$          100%
DOT Onondaga Cnty Morgan Rd C33828 (3,013)$               (3,013)$              - - -$               (3,013)$            (3,013)$            - 238,926$          239,494$          100%
Bass Pro UG Dist Reloc (N&S si C34142 996$                   996$                  - - -$               -$                 -$                 - -$                 -$                 0%
DOTR RT28 White Lk - McKeever C35027 7,279$                114$                   7,394$               - - 114$              7,394$             7,394$              - 7,394$              43,000$            0%
SC-3 Hourly Pricing Program - C39462 1,087$                747,238$            748,325$            - - 747,238$       -$                 -$                 - -$                 -$                 0%
Synergy Biogas Distribution Li CD0202 1,964$                (55,182)$             (53,218)$            - - (55,182)$        (52,518)$          (52,518)$          - (53,218)$          146,824$          95%
DOT W. Genesee@ Erie Blvd W. U CD0345 3,678$                13,880$              17,558$              - - 13,880$         17,558$           17,558$            - 17,558$            50,000$            20%
Rich Products-4.16KV Dedicated CD0355 30,020$              (51,102)$             (21,081)$            - - (51,102)$        131,999$         131,999$          - (21,081)$          103,950$          20%
DOT Lemoyne Av & Factory Av OH CD0361 6,342$                100$                   6,442$               - - 100$              10,442$           10,442$            - 6,442$              98,330$            20%
Hidden Pond URD, Nassau, NY CD0367 24,184$              26,812$              50,996$              - - 26,812$         50,996$           50,996$            - 50,996$            15,000$            100%
Meadow Vista URD,  Saratoga Sp CD0368 (22,149)$             50,932$              28,783$              - - 50,932$         33,533$           33,533$            - 28,783$            72,997$            100%
Ski Bowl Village URD Phase 1 CD0369 16,398$              67,980$              84,378$              - - 67,980$         84,378$           84,378$            - 84,378$            112,000$          100%
State Street lighting project CD0375 241,106$            126,851$            367,958$            - - 126,851$       367,958$         367,958$          - 367,958$          386,844$          95%
Brookfield Place URD Phase II CD0382 1,311$                206$                   1,517$               - - 206$              162,517$         162,517$          - 1,517$              15,000$            20%
Agri America LLC Line Ext. CD0383 5,410$                1,700$                7,109$               - - 1,700$           109,128$         109,128$          - 7,109$              15,000$            20%
The Gables at Delmar URD CD0384 702$                   1,185$                1,888$               - - 1,185$           26,388$           26,388$            - 1,888$              15,000$            20%
Villas on Rensch URD CD0385 3,604$                20,671$              24,276$              - - 20,671$         40,276$           40,276$            - 24,276$            15,000$            20%
Mill Hill Townhouses Phase I CD0386 2,070$                (11,358)$             (9,288)$              - - (11,358)$        14,462$           14,462$            - (9,288)$            15,000$            45%
Logistic One OH Line Extension CD0390 (40,074)$             56,243$              16,169$              - - 56,243$         16,169$           16,169$            - 16,169$            144,000$          100%
James Eller Rainbow Lake CD0394 4,768$                75$                     4,843$               - - 75$                8,043$             8,043$              - 4,843$              86,551$            0%
Pastures URD, Phase 2 - Troy, CD0403 1,621$                5,316$                6,937$               - - 5,316$           167,114$         167,114$          - 6,937$              106,783$          45%
Street Light Install- Harrison CD0405 5,908$                50,781$              56,689$              - 50,781$         176,290$         56,689$            266,942$          45%
Orchard Grove Residence URD, J CD0407 5,337$                173,245$            178,582$            - - 173,245$       178,582$         178,582$          - 178,582$          110,798$          85%
CR_Temple_LVAC Network_CentroB CD0413 1,799$                9,422$                11,221$              - - 9,422$           55,221$           55,221$            - 11,221$            381,235$          20%
Bluebird Village Phase II URD CD0428 1,886$                5,412$                7,298$               - - 5,412$           173,358$         173,358$          - 7,298$              15,000$            20%
Birdseye Rd,Ilion CD0445 5,806$                (40,922)$             (35,116)$            - - (40,922)$        134,884$         134,884$          - (35,116)$          88,037$            20%
URD Center CT. Apt.Phase #2 CD0446 6,967$                1,231$                8,197$               - - 1,231$           8,197$             8,197$              - 8,197$              164,314$          20%
Syracuse School District CD0447 2,356$                11,156$              13,512$              - 11,156$         18,512$           13,512$            15,000$            20%
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DOT Rt 11 Canton PIN7143.27 CD0448 949$                   13,252$              14,201$              - - 13,252$         19,201$           19,201$            - 14,201$            220,522$          20%
Newbury Woods URD CD0449 8,098$                (36,830)$             (28,732)$            - - (36,830)$        (27,232)$          (27,232)$          - (28,732)$          201,991$          45%
Marion Meadows URD CD0450 13,325$              1,989$                15,314$              - - 1,989$           16,814$           16,814$            - 15,314$            244,764$          20%
CR_SUNY_UMC_ HP_13.2kV Service CD0453 754$                   1,647$                2,401$               - - 1,647$           7,401$             7,401$              - 2,401$              122,046$          20%
Watersview Condominiums URD CD0458 7,980$                143,172$            151,152$            - - 143,172$       191,152$         191,152$          - 151,152$          276,700$          95%
MV Brookside Dr 3 Phase CD0462 (27,947)$             63,500$              35,554$              - - 63,500$         40,554$           40,554$            - 35,554$            158,400$          65%
05249 Abanakee Bridge Project C34622 -$                   - - -$               -$                 -$                 - 58,087$            161,485$          100%
09347 Eastwyck Village Apartments CD0111 -$                   - -$               -$                 -$                 115,500$          100%
11143 Kaydeross Village Apts URD Phase 2CD0159 -$                   - - -$               -$                 -$                 - -$                 200,000$          100%
17209 Shelter Cove Phase I URD CD0387 -$                   - - -$               112,000$         112,000$          - -$                 15,000$            5%
Kaydeross Village URD Phase 1 C30227 (1,169)$               (1,169)$              - - (1,169)$          -$                 -$                 - -$                 -$                 0%
BNMC North Street UG tap C34424 (296,877)$           (296,877)$          - - (296,877)$      (296,877)$        (296,877)$         - -$                 348,175$          100%
TechValley Flex Park UCD CD0429 (4,633)$               (4,633)$              - - (4,633)$          152,167$         152,167$          - (4,633)$            141,483$          20%
Kaydeross Village Phase 3 CD0457 872$                   872$                  - - 872$              69,272$           69,272$            - 872$                15,000$            0%
Street lights McClellan Street CD0482 1,349$                1,349$               - - 1,349$           1,589$             1,589$              - 1,349$              30,000$            5%
102 Dickerson, Temp Service CD0484 27,565$              27,565$              - - 27,565$         27,565$           27,565$            - 27,565$            15,000$            0%
Buffalo Public School #17 CD0485 (14,412)$             (14,412)$            - - (14,412)$        (9,515)$            (9,515)$            - (14,412)$          137,633$          0%
North French Road URD, Amherst CD0486 2,522$                2,522$               - - 2,522$           2,522$             2,522$              - 2,522$              15,000$            0%
The Vistas URD CD0487 3,342$                3,342$               - - 3,342$           3,342$             3,342$              - 3,342$              15,000$            0%
USL Sheridan Dr phase #2 CD0493 -$                    -$                   - - -$               -$                 -$                 - -$                 8,000$              0%
Bradford Point URD CD0501 1,522$                1,522$               - - 1,522$           1,522$             1,522$              - 1,522$              15,000$            0%
Partridge Hill Phase II URD CD0502 (17,525)$             (17,525)$            - - (17,525)$        (17,525)$          (17,525)$          - (17,525)$          15,000$            0%
Country Oaks URD, Section 5 - CD0510 4,042$                4,042$               - 4,042$           4,042$             4,042$              15,000$            0%
North Clay Apartments - Clay, CD0511 2,380$                2,380$               - 2,380$           2,380$             2,380$              15,000$            0%
Carroll Hill Place URD Phase I CD0512 202$                   202$                  - - 202$              202$                202$                - 202$                15,000$            0%
DOT 1089 61 Route 4 Fort Edwar CD0524 443$                   443$                  - - 443$              16,443$           16,443$            - 443$                30,000$            0%
DOT Rt 5 Fayetteville CD0527 -$                    -$                   - - -$               5,296$             5,296$              - 5,296$              70,171$            0%
Megnin Farms at Poolsbrooke Ph CD0537 1,149$                1,149$               - - 1,149$           1,149$             1,149$              - 1,149$              15,000$            0%
Weibel Apartments URD - Sarato CD0546 937$                   937$                  - - 937$              937$                937$                - 937$                15,000$            0%
Old Seneca Heights URD CD0552 14,805$              14,805$              - - 14,805$         14,805$           14,805$            - 14,805$            226,363$          0%
Cortland County Airport - Cort CD0559 227$                   227$                  - - 227$              227$                227$                - 227$                15,000$            0%
Havenwood URD Newstead, NY CD0573 (23,479)$             (23,479)$            - - (23,479)$        (21,379)$          (21,379)$          - (23,479)$          15,000$            0%
West NY-Dist-Transf/Capac Blan CNW020 410$                   410$                  - - 410$              410$                410$                - 410$                10,000$            75%
Lake @ Sylvan Way Subdivision CD0456 -$                    -$                   - - -$               101,600$         101,600$          - -$                 203,921$          0%
9778 Creek Road, Batavia CD0471 -$                    -$                   - - -$               1,400$             1,400$              - -$                 15,000$            5%
DOT P N 1757.31 Fuller Rd/ Washington RoCD0542 -$                    -$                   - - -$               320,000$         320,000$          - -$                 75,000$            0%
Deer Springs URD, Part 4, Phase 2A - LakevCD0569 -$                    -$                   - - -$               2,100$             2,100$              - -$                 15,000$            0%
Villages at Mission Hills URD Phase 1, Ham CD0571 -$                    -$                   - - -$               2,100$             2,100$              - -$                 15,000$            0%
Deer Springs URD, Part 4, Phase 2B - Lake CD0572 -$                    -$                   - - -$               2,100$             2,100$              - -$                 15,000$            0%
East Batavia Substation - DLine Upgrades PCD0587 -$                    -$                   - - -$               700$                700$                - -$                 25,000$            0%

D Non-REP LINE OTHER Total 103,910,684$  23,009,173$     30,070,671$       24,081,874$       77,161,718$       23% 74% 25,977,671$    (1,895,797)$   98,764,005$    (5,146,679)$      -5% 102,257,611$   145,059,616$   
-$                   - - -$               -$                 -

D Non-REP SUB OTHER Boxler Farms DG - Orangeville C35511 135$                 0$                       -$                    135$                  - - -$               135$                135$                - 92,065$            40,000$            100%
Metering - Steel Winds I & II CD0121 1,656$              15,978$              29,106$              46,740$              - - 29,106$         61,815$           61,815$            - 46,740$            76,471$            85%
MV St Elizabeth Hospital - DeB CD0249 350$                 28,572$              172,597$            201,519$            - - 172,597$       237,519$         237,519$          - 201,519$          386,031$          95%
Synergy Biogas Facility System CD0206 7,950$                176,930$            184,880$            - - 176,930$       290,880$         290,880$          - 184,880$          391,529$          5%

D Non-REP SUB OTHER Total 2,141$              52,500$              378,633$            433,273$            - - 378,633$       590,349$         590,349$          - 525,203$          894,031$          
-$                   - - -$               -$                 -

D REP-Capital Related to OFH - NC OH Inspect & Equip Rep C13145 (6,139)$             (6,139)$              - - -$               (6,139)$            (6,139)$            - 3,201,440$       145,000$          0%
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FH - NE OH Inspect & Equip Rep C13146 3,096$              (1,241)$               (2,655)$               (799)$                 - - (2,655)$          (799)$               (799)$               - 8,021,501$       871,000$          95%
I&M - NC D-Line OH Work From I C26160 10,729,000$    1,242,037$       1,660,253$         1,591,166$         4,493,456$         15% 42% 2,682,250$      (1,091,084)$   5,879,934$      (4,849,066)$      -45% 18,859,374$     10,729,000$     0%
I&M - NE D-Line OH Work From I C26159 8,398,000$      4,133,216$       3,469,238$         2,107,141$         9,709,596$         25% 116% 2,099,500$      7,641$           12,785,810$    4,387,810$       52% 36,858,696$     8,398,000$       65%
I&M - NW D-Line OH Work From I C26161 7,333,000$      1,717,902$       978,246$            818,827$            3,514,975$         11% 48% 1,833,250$      (1,014,423)$   5,259,807$      (2,073,193)$      -28% 15,743,866$     7,333,000$       75%
FH - NW OH Inspect & Equip Rep C10968 90$                     1,693$                1,783$               - - 1,693$           1,783$             1,783$              - 1,537,925$       1,366,000$       100%

D REP-Capital Related to OH Inspection Program Total 26,460,000$    7,090,113$       6,106,587$         4,516,172$         17,712,872$       17% 67% 6,615,000$      (2,098,828)$   23,920,396$    (2,539,604)$      -10% 84,222,801$     28,842,000$     
-$                   - - -$               -$                 -

D REP-Capital Related to CNY Network Protector Replacem C28344 48$                   51$                     54$                     152$                  - - 54$                152$                152$                - 207,610$          480,000$          0%
East NWP Relay Replacements C28042 24,597$            24,597$              - - -$               24,597$           24,597$            - 563,253$          623,471$          0%
I&M - NC D-Line UG Work From I C26163 901,000$         8,952$              2,158$                8,872$                19,982$              1% 2% 225,250$         (216,378)$      27,632$           (873,368)$         -97% 155,706$          901,000$          0%
I&M - NE D-Line UG Work From I C26162 1,047,000$      56,444$            16,415$              176,265$            249,124$            17% 24% 261,750$         (85,485)$        326,782$         (720,218)$         -69% 695,972$          1,047,000$       65%
I&M - NW D-Line UG Work From I C26164 552,000$         267,359$          178,176$            136,401$            581,936$            25% 105% 138,000$         (1,599)$          665,745$         113,745$          21% 1,002,138$       552,000$          75%
E - NC Vault Roof Replacement C26386 325$                 6$                       6$                       337$                  - - 6$                  337$                337$                - 280,766$          240,000$          0%
E - NW Vault Roof Replacement C00043 25$                   26$                     28$                     80$                    - - 28$                80$                  80$                  - 383,293$          467,411$          100%
Network Protector Replacement C00101 209$                 (5,682)$               (5,473)$              - - -$               (5,473)$            (5,473)$            - 1,158,207$       850,321$          100%

C29206 300,000$         15,141$            (4,418)$               3,101$                13,824$              1% 5% 75,000$           (71,899)$        13,824$           (286,176)$         -95% 195,218$          300,000$          5%
S&C Mark 2 Switchgear Replacem C29242 3$                     3$                       4$                       10$                    - - 4$                  10$                  10$                  - 154,325$          255,390$          100%
UG - G&W switch replacement C08613 57$                   61$                     65$                     182$                  - - 65$                182$                182$                - 341,477$          203,500$          0%
06043 E- NC- MH Program Placeholder C32101 -$                   - - -$               24,791$           24,791$            - -$                 -$                 0%

D REP-Capital Related to UG Inspection Program Total 2,800,000$      373,159$          186,797$            324,796$            884,752$            12% 32% 700,000$         (375,204)$      1,078,660$      (1,721,340)$      -61% 5,137,965$       5,920,093$       
-$                   - - -$               -$                 -

Statutory/Regulatory Total 133,170,684$  30,474,585$     36,416,555$       29,301,474$       96,192,615$       22% 72% 33,292,671$    (3,991,197)$   124,355,810$  (8,814,874)$      -7% 192,143,581$   180,715,740$   
-$                   - - -$               -$                 -

System CapacityD Non-REP HUF Chittenango Relief C28816 34,271$            (8,683)$               25,588$              - - -$               25,588$           25,588$            - 178,281$          245,000$          100%
   LeMoyne Ave Rebild C28545 (17,407)$           (17,407)$            - - -$               (17,407)$          (17,407)$          - 533,363$          593,336$          100%
   VanHoesen Rd C31603 (4,864)$             (4,864)$              - - -$               (4,864)$            (4,864)$            - 69,246$            105,000$          100%
   Seminole 33904 - add feeder ti C28780 (10,345)$             (10,345)$            - - -$               -$                 -$                 - -$                 -$                 0%
   Station 97 - New F9755 C28841 6,119$                7,032$                13,151$              - - 7,032$           -$                 -$                 - -$                 -$                 0%
   East Norfolk  91361 line recon CD0358 4,125$                61,918$              66,043$              - - 61,918$         75,957$           75,957$            - 66,357$            92,276$            100%
   06250 NC HUF Relief C17990 -$                   - - -$               8,500$             8,500$              - -$                 550,000$          0%
 D Non-REP HUF Total 12,000$            (8,784)$               68,950$              72,166$              - - 68,950$         87,774$           87,774$            - 847,247$          1,585,612$       
   -$                   - - -$               -$                 -
 D Non-REP LINE OTHER Albany Network Study Construct CD0016 700,000$         35,822$            10,647$              283,051$            329,520$            40% 47% 175,000$         108,051$       1,115,573$      415,573$          59% 395,147$          2,650,000$       30%
   Attica12- Rebuild,xfer F1263-F C26379 1,900,000$      287,474$          322,196$            335,687$            945,358$            18% 50% 475,000$         (139,313)$      1,271,247$      (628,753)$         -33% 1,432,093$       2,167,000$       65%
   Barker F7863 - Wire Replacemen CD0212 103,049$          36,377$              (1,610)$               137,816$            - - (1,610)$          137,816$         137,816$          - 151,979$          179,178$          100%
   Basom transformer relief Sum 2 CD0280 620$                 9$                       9,148$                9,777$               - - 9,148$           10,417$           10,417$            - 9,777$              175,373$          20%
   Batavia 01 - UG Cable Recond. C29030 (880)$                (880)$                 - - -$               (880)$               (880)$               - 195,949$          192,000$          100%
   Battenkill 34257 - Rebuild/con C07482 2,368$              2,368$               - - -$               2,368$             2,368$              - 1,597,571$       1,597,000$       100%

15717 Bennett Road Distribution Line Cap inCD0538 -$                  -$                   - - -$               1,400$             1,400$              - -$                 204,134$          0%
17496 Baker St Distribution Line Cap InstallaCD0540 -$                  -$                   - - -$               1,400$             1,400$              - -$                 102,067$          0%

   Brook Road 55/57 - Daniels Rd C29425 163,449$         54$                   95$                     62$                     212$                  0% 0% 40,862$           (40,800)$        287$                (163,162)$         -100% 4,032$              180,000$          20%
   Buffalo Station 44 - F4472 Rel CD0298 10,473$            552$                   55,313$              66,338$              - - 55,313$         102,456$         102,456$          - 66,338$            112,471$          65%
   Burdeck 26554  - Duanesburg Ro CD0143 304,918$          32,842$              25,191$              362,951$            - - 25,191$         362,951$         362,951$          - 379,954$          392,690$          100%
   Butler 51 - Route 32 Rebuild CD0139 148$                 356$                   38,424$              38,928$              - - 38,424$         38,928$           38,928$            - 45,704$            79,178$            30%
   Cent NY-Dist-Load Relief Blank CNC016 450,000$         91,958$            168,705$            22,502$              283,165$            5% 63% 112,500$         (89,998)$        372,199$         (77,801)$          -17% 283,165$          450,000$          0%
   Cent NY-Dist-Reliability Blank CNC015 1,878,000$      88,455$            175,257$            103,532$            367,244$            6% 20% 469,500$         (365,968)$      488,212$         (1,389,788)$      -74% 367,244$          1,878,000$       0%
   Center St 54 - Rebuild Route 5 C29426 693,858$         (2,278)$             4,136$                113,630$            115,488$            16% 17% 173,464$         (59,834)$        513,101$         (180,757)$         -26% 293,021$          700,000$          65%
   Chestertown 52 - Duell Hill Rd C07438 11,226$            1,399$                12,626$              - - -$               12,626$           12,626$            - 218,708$          212,000$          100%
   Chestertown 52 - Schroon River C29429 9,399$              15,287$              24,687$              - - -$               24,687$           24,687$            - 1,015,049$       1,324,000$       100%
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   Church St 04358 exten. C28843 52,514$            146$                   52,660$              - - -$               52,660$           52,660$            - 741,410$          729,000$          100%
   Citizens Tel JPP A6270 - Borde CD0064 21,789$            21,789$              - - -$               21,789$           21,789$            - 67,935$            100,353$          100%
   Cortland 02 Relief C28854 (7,597)$             (7,597)$              - - -$               (7,597)$            (7,597)$            - 241,666$          226,783$          100%
   Cortland Relief C28853 (8,930)$             (8,930)$              - - -$               (8,930)$            (8,930)$            - 323,594$          405,416$          100%
   CR-Replace regulators on Phoen CD0296 472$                 92$                     564$                  - - -$               564$                564$                - 564$                95,000$            85%
   CR-Teall 54 S Collingwood Rati CD0279 5,679$              1,122$                71$                     6,872$               - - 71$                68,952$           68,952$            - 6,872$              83,137$            65%
   CR-Teall54 Lillian Ave Ratio CD0269 17,978$            264$                   42,167$              60,409$              - - 42,167$         76,409$           76,409$            - 60,409$            83,137$            65%
   Cuba F0561 - Spring St - Line CD0045 85,000$           51,145$            7,688$                58,833$              0% 69% 21,250$           (21,250)$        58,833$           (26,167)$          -31% 62,302$            90,000$            100%
   Delmar 440, Jun, Vooh 52 Conve C08606 (8,821)$             (14,321)$             (23,142)$            - - -$               (23,142)$          (23,142)$          - 1,044,107$       750,000$          100%
   Delphi Transformer Replacement C36166 165,000$         3,961$                3,961$               2% 2% 41,250$           (37,289)$        5,961$             (159,039)$         -96% 3,961$              333,288$          0%
   Duguid 54 - Brookside Ratio re CD0149 6,599$              98$                     105$                   6,802$               - - 105$              346,802$         346,802$          - 6,802$              117,255$          65%
   Duguid 54 - Orchard Ratio Reli CD0101 44,343$            60,688$              7,775$                112,806$            - - 7,775$           112,806$         112,806$          - 119,080$          145,000$          100%
   Duguid 54 - Salt Springs Ratio CD0102 65$                   69$                     112,114$            112,248$            - - 112,114$       175,248$         175,248$          - 116,797$          175,000$          85%
   E. Batavia F2851 - Load Relief CD0339 14,552$            2,790$                15,744$              33,087$              - - 15,744$         90,900$           90,900$            - 33,087$            87,852$            65%
   East Golah -F5151E, F5151W & F C06765 4,463$            82,689$            41,539$              98,387$              222,615$            2205% 4989% 1,116$             97,271$         323,302$         318,840$          7145% 3,493,392$       3,665,000$       85%
   East NY-Dist-Load Relief Blank CNE016 450,000$         168,138$          116,001$            306,326$            590,465$            68% 131% 112,500$         193,826$       787,247$         337,247$          75% 590,465$          450,000$          100%
   East NY-Dist-Reliability Blank CNE015 1,761,000$      367,765$          292,003$            163,814$            823,583$            9% 47% 440,250$         (276,436)$      1,092,574$      (668,426)$         -38% 824,570$          1,761,000$       47%
   EJ West 03841 - Convert to 13. C07798 171,563$         15,477$            2,547$                4,535$                22,560$              3% 13% 42,891$           (38,355)$        29,280$           (142,282)$         -83% 937,475$          927,249$          85%
   Euclid 26754 Reconductoring CD0285 1,184$              1,217$                37,198$              39,599$              - - 37,198$         55,599$           55,599$            - 39,599$            200,212$          85%
   Everett Rd 42052 - Wilkins Ave CD0343 41,918$            38,188$              80,106$              - - -$               80,106$           80,106$            - 80,106$            85,581$            100%
   F13861 Extend & Transfer to F2 C26557 5,505$              9,439$                (35,607)$             (20,662)$            - - (35,607)$        (16,600)$          (16,600)$          - 597,166$          620,000$          85%
   F5769/5763 Rebuild r/o Floradale C28606 7,625$            2,476$                2,476$               0% 32% 1,906$             (1,906)$          2,476$             (5,149)$            -68% 414,949$          430,000$          100%
   F8566 Rebuild Various Sections C28692 27$                   29$                     31$                     88$                    - - 31$                88$                  88$                  - 2,025$              77,194$            5%
   F9753 Rebuild/Conv tie w/F2175 C28689 54,775$           -$                   0% 0% 13,694$           (13,694)$        -$                 (54,775)$          -100% 679,225$          692,000$          100%
   Fairdale Load Relief C28847 760$                 760$                  - - -$               760$                760$                - 418,634$          418,600$          100%
   Fayetteville Retirement C30586 (7,671)$             (7,671)$              - - -$               (7,671)$            (7,671)$            - 502,301$          551,000$          100%
   Frankhauser New Station - Line Work C28929 50,000$           -$                   0% 0% 12,500$           (12,500)$        1,713$             (48,287)$          -97% -$                 150,000$          5%
   Gilbert Mill Relief C32494 95,320$            9,429$                37,083$              141,832$            - - 37,083$         141,832$         141,832$          - 413,877$          298,059$          100%
   Harris Rd 54 - Velakso Road Ra CD0155 289$                 151$                   25,546$              25,986$              - - 25,546$         102,986$         102,986$          - 46,384$            100,000$          100%
   Inman 37055 -- Lisha Kill Road CD0209 7,302$              3,045$                5,382$                15,729$              - - 5,382$           35,279$           35,279$            - 18,244$            159,765$          20%
   Inman Rd - add new feeders C28772 369,722$         654$                 6,216$                280,335$            287,205$            76% 78% 92,430$           187,905$       702,509$         332,788$          90% 321,642$          1,090,000$       65%
   Karner 31717  -- Central Ave C CD0233 3,055$              925$                   63$                     4,042$               - - 63$                37,212$           37,212$            - 4,042$              40,627$            30%
   Liberty 9453 relief 2011 C36567 142,500$         123,700$          35,503$              (1,030)$               158,172$            -1% 111% 35,625$           (36,655)$        158,172$         15,672$            11% 158,172$          15,309$            5%
   Liberty 9490 - replace getaway C28786 115,900$         -$                   0% 0% 28,975$           (28,975)$        1,285$             (114,615)$         -99% -$                 122,000$          5%
   Long Road 209 - New FDR 20954 C29044 100,000$         (3,982)$             4,992$                855$                   1,865$               1% 2% 25,000$           (24,145)$        6,147$             (93,853)$          -94% 730,730$          827,000$          100%
   Lysander Getaway 55 Replacemen C26601 250,000$         103,445$          103,445$            0% 41% 62,500$           (62,500)$        103,445$         (146,555)$         -59% 104,562$          73,000$            100%
   Madsion 71 5kV Rebuild C15910 117,895$         117,198$          26,590$              143,789$            0% 122% 29,474$           (29,474)$        143,789$         25,894$            22% 154,067$          259,000$          100%
   McGraw 69 Low Voltage improvem C28608 34,349$            8,410$                42,759$              - - -$               42,759$           42,759$            - 99,632$            136,154$          100%
   Menands 10153 - Menands Road C CD0290 390$                 3,055$                19,575$              23,020$              - - 19,575$         23,020$           23,020$            - 23,020$            72,392$            65%
   MV Mulholland Rd Convert to13. CD0245 786$                 1,517$                15,075$              17,378$              - - 15,075$         26,378$           26,378$            - 17,378$            166,275$          85%
   MV-Kingsley Ave Convert 5kV C36851 185,250$         31$                   33$                     558$                   622$                  0% 0% 46,313$           (45,754)$        622$                (184,628)$         -100% 2,804$              35,000$            20%
   N Syracuse Sub Getaways C30506 1,019,781$      6,329$              30$                     32$                     6,390$               0% 1% 254,945$         (254,914)$      6,390$             (1,013,391)$      -99% 19,902$            25,000$            5%
   N.Eden 8251 Tie  w/ F8861 & F8 C28720 (509)$                (509)$                 - - -$               (509)$               (509)$               - 25,451$            36,900$            100%
   Newark 30057 - Continental Ave CD0338 767$                 4,630$                1,235$                6,633$               - - 1,235$           53,383$           53,383$            - 6,633$              120,000$          30%
   Northville 52 - Convert N. Sho C07477 142,500$         451$                 257$                   1,396$                2,104$               1% 1% 35,625$           (34,229)$        2,264$             (140,236)$         -98% 826,259$          911,000$          85%
   NR-McAdoo 91451_V/O Heuvelton- CD0114 446$                 121,689$            115,980$            238,115$            - - 115,980$       406,865$         406,865$          - 269,614$          498,000$          100%
   NR-T.I.81458 Carnegie Bay Road CD0056 325,000$         119,812$          33,927$              53,695$              207,434$            17% 64% 81,250$           (27,555)$        347,434$         22,434$            7% 287,719$          325,000$          100%
   NW F3964 Extend ug, Xfer load C32470 10,755$            10,755$              - - -$               10,755$           10,755$            - 334,090$          368,400$          100%
   NW Fdr 4671 Recond UG cable C32453 41,089$            41,089$              - - -$               41,089$           41,089$            - 142,523$          150,900$          100%
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   Ogden Brook - Install new feed C32598 440,180$         1,957$              884$                   5,569$                8,410$               1% 2% 110,045$         (104,476)$      149,810$         (290,370)$         -66% 76,971$            750,000$          30%
   Oneida 50153 Route 5 C28620 32$                   34$                     36$                     102$                  - - 36$                102$                102$                - 2,357$              280,000$          0%
   Park Load Relief C28820 (37,806)$           (569)$                  (38,375)$            - - -$               (38,375)$          (38,375)$          - 336,881$          390,000$          100%
   Pebble Hill 55 - Wellington ra CD0157 81$                   1,812$                3,434$                5,326$               - - 3,434$           5,326$             5,326$              - 11,027$            137,647$          45%
   Phoenix  5164 Reconductor C28905 49,400$           19$                   20$                     14,686$              14,725$              30% 30% 12,350$           2,336$           14,725$           (34,675)$          -70% 16,039$            52,000$            100%
   Phoenix Load Relief C28849 (9,460)$             (9,460)$              - - -$               (9,460)$            (9,460)$            - 241,019$          280,000$          100%
   Poland Convert Old State Rd C28622 75,122$            99,816$              95,727$              270,665$            - - 95,727$         370,665$         370,665$          - 295,254$          432,000$          85%
   Rd 54 - Bryn Mawr Ratio Relie CD0127 81$                   86$                     28,361$              28,528$              - - 28,361$         133,528$         133,528$          - 34,230$            100,000$          65%
   Reserve for Load Relief Unidentified SpecificRESERVE (1,753,552)$     -$                   0% 0% (438,388)$        438,388$       -$                 1,753,552$       -100% -$                 -$                  
   Reserve for Reliability Unidentified Specifics RESERVE (4,920,000)$     -$                   0% 0% (1,230,000)$     1,230,000$    -$                 4,920,000$       -100% -$                 -$                  
   Reynolds Rd - add new feeders C28023 123,500$         45,036$            (155,112)$           117,589$            7,512$               95% 6% 30,875$           86,714$         148,512$         25,012$            20% 1,074,046$       1,250,000$       85%
   Reynolds Rd 33453 -- Williams CD0142 37,349$            512$                   37,861$              - -$               37,861$           44,708$            85,490$            100%
   Richards Rd. Relocation C31200 63,829$            63,829$              - - -$               63,829$           63,829$            - 94,437$            95,000$            100%
   River Rd Belmont 52 C30584 171,276$         14,210$            843$                   902$                   15,954$              1% 9% 42,819$           (41,917)$        615,421$         444,145$          259% 58,302$            529,000$          20%
   Seneca Hill  Rebuild Rt 48 C06894 (5,782)$             (5,782)$              - - -$               (5,782)$            (5,782)$            - 281,257$          281,300$          100%
   Seventh North Relief C28830 (40,047)$           (40,047)$            - - -$               (40,047)$          (40,047)$          - 668,624$          715,000$          100%
   Spier-Rotterdam Project - Dist CD0187 41,389$            74,371$              96,124$              211,884$            - - 96,124$         371,884$         371,884$          - 213,757$          4,440,000$       30%
   St. Johnsville 51-Wagner/Wilts C00376 85,000$           8,435$              10,985$              42,834$              62,253$              50% 73% 21,250$           21,584$         63,053$           (21,947)$          -26% 1,271,820$       1,304,000$       100%
   Starr 53 Step Down C28852 (4,017)$             (4,017)$              - - -$               (4,017)$            (4,017)$            - 717,170$          665,391$          100%
   Station 79 - F7962 Relief C29182 (4,266)$             -$                    (4,266)$              - - -$               (4,266)$            (4,266)$            - 127,873$          144,000$          100%
   Sycaway-add new feeders C28022 193,450$         24,023$            92,774$              643,597$            760,393$            333% 393% 48,363$           595,234$       1,087,981$      894,531$          462% 1,214,118$       1,355,000$       45%
   Tonawanda 4.16 057 Recon UG Ge C32413 36,969$            36,479$              84,718$              158,167$            - - 84,718$         161,729$         161,729$          - 601,662$          389,313$          100%
   Transfer Milpine to Station 21 C06474 20,000$           27,828$            1,216$                29,044$              0% 145% 5,000$             (5,000)$          29,044$           9,044$              45% 593,438$          569,176$          100%
   Valley 59476 Rebuild Rasbach R C28618 2,613$              (1,357)$               1,256$               - - -$               1,256$             1,256$              - 139,516$          306,000$          100%
   W.Hamlin 8254 - Tie w/F8252 & C28715 300,000$         6,121$              107,944$            37,760$              151,825$            13% 51% 75,000$           (37,240)$        159,950$         (140,050)$         -47% 467,786$          479,607$          65%
   Walesville Reconductor Utica S C28616 39,287$            61,476$              63,167$              163,931$            - - 63,167$         168,931$         168,931$          - 167,392$          125,000$          100%
   Warrensburg 32152 - River Rd - C35543 73,340$           406$                 118$                   2,198$                2,722$               3% 4% 18,335$           (16,137)$        14,122$           (59,218)$          -81% 26,739$            105,842$          100%
   West NY-Dist-Load Relief Blank CNW016 500,000$         182,648$          82,155$              26,560$              291,363$            5% 58% 125,000$         (98,440)$        424,863$         (75,137)$          -15% 291,363$          500,000$          75%
   West NY-Dist-Reliability Blank CNW015 3,522,000$      476,524$          573,395$            439,724$            1,489,643$         12% 42% 880,500$         (440,776)$      1,995,268$      (1,526,732)$      -43% 1,489,643$       3,522,000$       75%
   Whitehall 51 - Convert Route 4 CD0126 126,672$          21,714$              148,386$            - - -$               148,386$         148,386$          - 163,918$          167,941$          100%
   Wine Creek 54 - Install Regula CD0165 10,127$            48,846$              58,973$              - - -$               58,973$           58,973$            - 61,561$            100,804$          100%
   Wolf Road 34457 Rebuild C36861 270,000$         -$                   0% 0% 67,500$           (67,500)$        -$                 (270,000)$         -100% -$                 -$                 0%
   Rosa Road 55 - Overloaded Rati C12719 (19,434)$             (19,434)$            - - -$               -$                 -$                 - -$                 -$                 0%
   CR Lysander Relief C21374 (8,881)$               (8,881)$              - - -$               (8,881)$            (8,881)$            - 1,349,351$       1,436,101$       100%
   Delameter F9352 new ties w/182 C28652 6,709$                (23,284)$             (16,575)$            - - (23,284)$        (16,575)$          (16,575)$          - 737,026$          771,000$          100%
   Station 79 - F7961 Relief C29181 (9,152)$               (9,152)$              - - -$               (9,152)$            (9,152)$            - 165,707$          209,100$          100%
   Queensbury  56 - Twicwood URD C30944 10,662$              17,171$              27,833$              - - 17,171$         27,833$           27,833$            - 149,162$          280,000$          100%
   Southwick Meadows URD Loop Fee C34025 (3,456)$               (3,456)$              - - -$               (3,456)$            (3,456)$            - 105,100$          100,000$          100%
   Springfield Feeder Getaway C35788 (959)$                  (959)$                 - - -$               (959)$               (959)$               - 300,166$          304,000$          100%
   Hudson 53 - Rhinebeck Hudson R CD0010 10,676$              10,676$              - - -$               10,676$           10,676$            - 79,702$            135,554$          100%
   Buffalo Station 38 - F3864 Rel CD0321 223$                   5,606$                5,829$               - - 5,606$           5,829$             5,829$              - 5,829$              386,274$          20%
   Getaway upgrade overloaded sec CD0341 239$                   906$                   1,145$               - - 906$              1,785$             1,785$              - 1,145$              66,275$            20%
   Olean F3352 - Replace Overload CD0342 7,819$                34,914$              42,733$              - - 34,914$         42,733$           42,733$            - 42,733$            134,362$          65%
   Tibbits Ave 29254 - Getaway Re CD0422 993$                   399$                   1,392$               - - 399$              14,444$           14,444$            - 1,392$              91,000$            5%
   05473 Canajoharie 03122 - Rebuild Rt 162 C00329 -$                   - - -$               -$                 -$                 - 30,917$            791,535$          5%
   05867 F13862 Extend & transfer to F23255 C26558 -$                   - - -$               4,282$             4,282$              - 171,372$          169,500$          85%
   05878 F7654 - Extend & Transfer to 23251 C26559 (2,845)$               (2,845)$              - - (2,845)$          1,437$             1,437$              - 579,520$          644,500$          85%
   11196 Buffalo Station 38 - F3863 Relief CD0252 1,436$                1,436$               - - 1,436$           1,436$             1,436$              - 1,436$              71,373$            0%
   11197 Buffalo Station 46 & 44 - F4672/F446 CD0253 5,454$                5,454$               - - 5,454$           7,204$             7,204$              - 5,454$              160,000$          20%
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   17065 CR-Install Regulators to correct votagCD0377 -$                   - - -$               4,000$             4,000$              - -$                 95,000$            0%
   15713 Newtonville 30584 Load Relief CD0388 2,445$                2,445$               - - 2,445$           42,445$           42,445$            - 2,445$              123,500$          20%
   Delaware Ave. Distribution C00302 (28,250)$             (28,250)$            - - (28,250)$        -$                 -$                 - -$                 -$                 0%
   Distribution Rebuilds C00393 (1,332)$               (1,332)$              - - (1,332)$          -$                 -$                 - -$                 -$                 0%
   F20871 rebuild ties F4768/F256 C28625 1,023$                1,023$               - - 1,023$           1,023$             1,023$              - 308,232$          316,000$          100%
   Johnson 35251 - getaway replac C28765 (2,399)$               (2,399)$              - - (2,399)$          -$                 -$                 - -$                 -$                 0%
   Rotterdam 13853 - Route 5S Con CD0548 445$                   445$                  - 445$              445$                445$                62,000$            0%
   Conkling Station relief CD0561 105$                   105$                  - - 105$              4,905$             4,905$              - 105$                203,846$          0%
 D Non-REP LINE OTHER Total 10,377,874$    3,589,444$       2,644,215$         4,012,110$         10,245,769$       39% 99% 2,594,468$      1,417,642$    16,422,747$    6,044,873$       58% 36,691,116$     57,976,360$     
   -$                   - - -$               -$                 -
 D Non-REP SUB OTHER Baker St Station - Install Cap C32354 375,000$         19,266$            (34,663)$             997$                   (14,399)$            0% -4% 93,750$           (92,753)$        (14,399)$          (389,399)$         -104% 48,096$            100,000$          0%
   Bennett Rd. Sub Capacitor Inst C32367 1,400,000$      4,353$              1,493$                1,097$                6,943$               0% 0% 350,000$         (348,903)$      6,943$             (1,393,057)$      -100% 71,424$            184,000$          0%
   Bflo Sta 139 - Replace Transformers C36639 330,000$         -$                   0% 82,500$           (82,500)$        -$                 -$                 -$                 0%
   Birch Ave Sub EMS Modification CD0009 150,000$         3,189$              987$                   28,372$              32,548$              19% 22% 37,500$           (9,128)$          71,343$           (78,657)$          -52% 32,548$            145,000$          5%
   Buffalo Sta 140 - Inst A/C & V C30564 838$                 838$                  - - -$               838$                838$                - 38,973$            28,000$            100%
   BuffaloAlbanyFlyingGroundsSwit C33636 1,062,500$      28$                   15,290$              24,333$              39,651$              2% 4% 265,625$         (241,292)$      78,533$           (983,967)$         -93% 41,601$            3,251,354$       4%
   Central Division Dist PS&I Act C08153 100,000$         418,017$          306,036$            141,345$            865,397$            141% 25,000$           116,345$       825,521$         1,330,052$       100,000$          100%
   CR Brighton Station Upgrade C21992 102$                 4,935$                -$                    5,037$               - - -$               5,037$             5,037$              - 1,182,133$       1,179,000$       100%
   DOE Energy Storage at Rock Cut CD0170 (607)$                (607)$                 - - -$               (607)$               (607)$               - (68)$                 127,000$          0%
   East Golah 51 - Second Bank C06533 50,000$           109,890$          82,835$              8,921$                201,645$            18% 403% 12,500$           (3,579)$          201,645$         151,645$          303% 1,806,876$       1,627,281$       95%
   East Golah 51 - Secondary Brea C27062 50,000$           710,542$          229,633$            82,683$              1,022,857$         165% 2046% 12,500$           70,183$         1,022,857$      972,857$          1946% 1,713,846$       1,577,000$       95%
   Frankhauser New Station - T Sub Wor C36520 500,000$         66$                     1$                       67$                    0% 0% 125,000$         (124,999)$      5,067$             (494,933)$         -99% 67$                  3,645,000$       5%
   Frankhauser-115-13.2KV- Bus & C28931 140,000$         10,016$            33,610$              53,438$              97,064$              38% 69% 35,000$           18,438$         142,064$         2,064$              1% 102,801$          200,000$          5%
   Guy Park Substation Retirement C14084 (7,270)$             (1,485)$               (8,755)$              - - -$               (8,755)$            (8,755)$            - (340)$               -$                 100%
   Inman Rd -Add M/C & 13.2kV Bus C28770 545,000$         81,428$            1,061,788$         (57,472)$             1,085,743$         -11% 199% 136,250$         (193,722)$      1,303,677$      758,677$          139% 1,499,038$       2,355,000$       5%
   Install 2nd Transformer - Inma C35270 1,100,000$      41,768$            86,567$              938,422$            1,066,757$         85% 97% 275,000$         663,422$       1,170,743$      70,743$            6% 1,356,584$       2,006,856$       5%
   Lehigh - add mobile sub switch C29952 123,000$         44,308$            29,610$              16,936$              90,854$              14% 74% 30,750$           (13,814)$        90,854$           (32,146)$          -26% 484,976$          206,012$          100%
   Metallic Pilot Wire Protection C28449 250,000$         -$                   0% 0% 62,500$           (62,500)$        -$                 (250,000)$         -100% 22,263$            250,000$          0%
   MikeCooperTASRelayReplacemntCo36DxT C34691 200,000$         652$                   1,185$                1,838$               1% 1% 50,000$           (48,815)$        78,833$           (121,167)$         -61% 1,838$              946$                0%
   NC Starr Rd Second Xfrm-13kv S C32368 150,000$         8,927$              1,357$                24$                     10,309$              0% 7% 37,500$           (37,476)$        10,309$           (139,691)$         -93% 11,152$            100,000$          0%
   New Wetzel Rd. Substation C28831 1,000,000$      11,436$            17,046$              28,189$              56,672$              3% 6% 250,000$         (221,811)$      101,222$         (898,778)$         -90% 542,123$          675,000$          5%
   North Syracuse Substation DxT C36985 2,780,000$      6,627$                6,627$               0% 0% 695,000$         (688,373)$      21,627$           (2,758,373)$      -99% 6,627$              3,510,000$       5%
   NR- Morristown 2.5 MVA C27323 2,683$              -$                    2,683$               - - -$               2,683$             2,683$              - 581,211$          724,000$          100%
   NW Upgrade Panama Xfrm / Regs C32306 100,000$         -$                   0% 0% 25,000$           (25,000)$        4,000$             (96,000)$          -96% -$                 -$                 0%
   Ogden Brook-Install 15kV Metal C32597 450,000$         12,092$            42,863$              11,915$              66,870$              3% 15% 112,500$         (100,585)$      88,870$           (361,130)$         -80% 100,504$          1,025,000$       5%
   Ogdenbrook Sta - Add TB2 C34783 450,000$         6,635$              4,569$                4,291$                15,495$              1% 3% 112,500$         (108,209)$      30,495$           (419,505)$         -93% 16,060$            275,000$          5%
   Old Krumkill - Retire Station C35223 1$                     3,955$                389$                   4,346$               - - 389$              4,346$             4,346$              - 4,451$              80,000$            95%
   Replace 1 meter Interconnect/N C29740 390$                 927$                   -$                    1,317$               - - -$               1,317$             1,317$              - 24,645$            9,600$              0%
   Reserve for Load Relief Unidentified SpecificRESERVE (4,026,250)$     -$                   0% 0% (1,006,563)$     1,006,563$    -$                 4,026,250$       -100% -$                 -$                  
   Reserve for Reliability Unidentified Specifics RESERVE -$                -$                   - - -$               -$                 -$                 - -$                 -$                  
   Sanborn Substation Rebuild (D-Sub) C36857 525,000$         -$                   0% 0% 131,250$         (131,250)$      -$                 (525,000)$         -100% -$                 -$                 0%
   Sheppard Rd. 29 - Second Bank C15765 1,191,000$      173,090$          237,182$            401,023$            811,296$            34% 68% 297,750$         103,273$       879,741$         (311,259)$         -26% 1,026,666$       1,385,000$       85%
   Southwood - Inst. Mobile Sub A C25559 220,000$         20,360$            18,119$              77,300$              115,779$            35% 53% 55,000$           22,300$         232,779$         12,779$            6% 170,446$          62,042$            95%
   Swann Rd TB2 Replacement C27449 25,000$           81,927$            28,060$              29,519$              139,506$            118% 558% 6,250$             23,269$         204,506$         179,506$          718% 1,553,580$       1,834,106$       85%
   Sycaway - Add M/C and 13.2kV B C26418 1,583,000$      377,984$          426,055$            353,218$            1,157,257$         22% 73% 395,750$         (42,532)$        1,476,257$      (106,743)$         -7% 2,829,524$       2,882,000$       95%
   Sycaway add 2nd Xfmr & 115 kV C26819 1,000,000$      213,684$          80,693$              326,277$            620,654$            33% 62% 250,000$         76,277$         1,124,005$      124,005$          12% 2,023,517$       2,070,667$       95%
   W. Albion Transformer Addition C32346 1,200,000$      19,822$            16,821$              86,528$              123,171$            7% 10% 300,000$         (213,472)$      479,205$         (720,795)$         -60% 132,812$          1,386,000$       5%
   Wilson 93 Load Relief - Replace TB1 C35743 153,750$         -$                   0% 0% 38,438$           (38,438)$        -$                 (153,750)$         -100% -$                 -$                 0%

05224 Younsgtown 88 - Station Rebuild C29049 -$                -$                  -$                    -$                    -$                   - - -$                 -$               4,000$             4,000$              - -$                 1,000,000$       0%
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   Chautauqua 57 - Replace Xfmr C15678 261$                   (261)$                  -$                   - - (261)$             -$                 -$                 - (0)$                   750,000$          0%
   Buffalo Sta. 63 bank replaceme C26577 139$                   139$                  - - -$               139$                139$                - 1,338,417$       1,293,000$       100%
   04854 LTC Filtration Systems NY DxT FY09C24066 -$                   - - -$               -$                 -$                 - -$                 70,000$            0%
   05009 Portable DFRs C35851 -$                   - - -$               -$                 -$                 - -$                 29,500$            0%
   Summit Park 97 - Add Relays on C35046 5,706$                5,706$               - - 5,706$           5,706$             5,706$              - 91,930$            142,000$          100%
 D Non-REP SUB OTHER Total 13,177,000$    2,364,899$       2,695,401$         2,571,003$         7,631,304$         20% 58% 3,294,250$      (723,247)$      9,651,398$      (3,525,602)$      -27% 20,186,376$     36,285,364$     
   -$                   - - -$               -$                 -
 D REP-Dist Transformer RDoghouse Replacement - Central C26977 24$                   25$                     27$                     75$                    - - 27$                75$                  75$                  - 176,914$          500,000$          0%
   E - NC Dist Transformer Upgra C14846 1,217,000$      407,414$          71,631$              119,334$            598,379$            10% 49% 304,250$         (184,916)$      805,567$         (411,433)$         -34% 2,733,339$       1,217,000$       0%
   E - NE Dist Transformer Upgra C15828 1,216,000$      331,010$          270,648$            355,067$            956,724$            29% 79% 304,000$         51,067$         1,059,590$      (156,410)$         -13% 2,886,765$       1,216,000$       85%
   E - NW Dist Transformer Upgra C10967 1,217,000$      395,307$          242,185$            393,354$            1,030,846$         32% 85% 304,250$         89,104$         1,254,365$      37,365$            3% 3,451,481$       1,217,000$       75%
 D REP-Dist Transformer Replacement Total 3,650,000$      1,133,755$       584,489$            867,781$            2,586,025$         24% 71% 912,500$         (44,719)$        3,119,598$      (530,402)$         -15% 9,248,499$       4,150,000$       
   -$                   - - -$               -$                 -
 D REP-EMS Expansion REP - Dist Subs EMS RTU DNP Pl C20173 250,000$         38,286$            24,755$              259,991$            323,033$            104% 129% 62,500$           197,491$       468,053$         218,053$          87% 828,105$          250,000$          100%
   REP - Dist Subs Without RTUs C19851 2,500,000$      623,025$          677,571$            746,451$            2,047,048$         30% 625,000$         121,451$       2,794,976$      4,580,587$       2,500,000$       82%
 D REP-EMS Expansion Total 2,750,000$      661,312$          702,327$            1,006,442$         2,370,080$         37% 86% 687,500$         318,942$       3,263,029$      513,029$          19% 5,408,692$       2,750,000$       
   -$                   - - -$               -$                 -
 D REP-Engineering ReliabBatavia 0155  -  Knapp Rd 2265 C28719 25,000$           4,948$              103$                   (5,861)$               (809)$                 -23% -3% 6,250$             (12,111)$        (809)$               (25,809)$          -103% 712,973$          805,968$          85%
   Burgoyne 51 - Close Gaps on Co CD0208 2,395$              1,378$                129$                   3,902$               - - 129$              57,152$           57,152$            - 4,583$              76,471$            20%
   Cedar 51 - Rebuild Hadlock Pon C07432 255,750$         16,978$            433$                   502$                   17,914$              0% 7% 63,938$           (63,435)$        18,709$           (237,041)$         -93% 29,941$            25,000$            30%
   Clinton 53 - Convert Ft Plain C06698 915,000$         10,911$            13,901$              44,851$              69,663$              5% 8% 228,750$         (183,899)$      257,696$         (657,304)$         -72% 177,999$          557,000$          45%
   Corinth 52 - Eastern Ave. Rebu C26876 41,938$           28,442$            427$                   28,869$              0% 69% 10,484$           (10,484)$        28,869$           (13,069)$          -31% 1,452,611$       1,504,000$       100%
   CR W. Cleveland Voltage C15725 (5,462)$             (5,462)$              - - -$               (5,462)$            (5,462)$            - 245,755$          255,000$          100%
   E Batavia 2855 - N.Leroy 0456 C28718 24,375$           1,998$              (2,376)$               (378)$                 0% -2% 6,094$             (6,094)$          (378)$               (24,753)$          -102% 917,274$          1,173,000$       100%
   Gilbert Mills 53 ERR Work C28785 150,000$         -$                   0% 0% 37,500$           (37,500)$        -$                 (150,000)$         -100% 38,966$            31,500$            0%
   E - NC ERR and Fuse C16118 150,000$         (29)$                  7,704$                10,932$              18,607$              7% 12% 37,500$           (26,568)$        46,357$           (103,643)$         -69% 2,497,638$       150,000$          0%
   E - NE ERR and Fuse C16117 150,000$         181,324$          132,722$            94,095$              408,141$            63% 272% 37,500$           56,595$         487,318$         337,318$          225% 5,906,295$       150,000$          100%
   E - NW ERR and Fuse C16119 150,000$         5,056$              13,587$              29,896$              48,539$              20% 32% 37,500$           (7,604)$          74,039$           (75,961)$          -51% 2,009,468$       150,000$          75%
   Inghams 51 - Route 108 C29433 406,250$         51,765$            129,699$            19,610$              201,075$            5% 49% 101,563$         (81,952)$        207,535$         (198,715)$         -49% 218,515$          493,009$          100%
   Lakeview 18251 - 18254 Feeder C28724 82$                   87$                     93$                     262$                  - 93$                262$                6,033$              126,989$          20%
   Middleburg 51 - Tie to Schohar C29434 (2,664)$             (2,664)$              - - -$               (2,664)$            (2,664)$            - 128,760$          170,000$          100%
   Middleburgh 51 - North Road Re CD0312 36$                   811$                   124$                   970$                  - - 124$              4,470$             4,470$              - 970$                378,731$          5%
   MV - Fulmer Creek Rd Relocate CD0158 6,507$              77,638$              2,002$                86,147$              - - 2,002$           86,147$           86,147$            - 87,983$            149,784$          100%
   MV Humphrey Rd Rebuild xx CD0264 3,789$              2,752$                10,195$              16,737$              - - 10,195$         20,987$           20,987$            - 16,737$            110,884$          85%
   Northville 52 - EJ West 51 Tie C29435 780,000$         438,292$          59,224$              3,319$                500,834$            0% 195,000$         (191,681)$      503,474$         699,171$          924,000$          85%
   NR_81652_CoRte26_StepDown C34803 112,500$         63,662$            95,853$              67,064$              226,579$            60% 201% 28,125$           38,939$         226,579$         114,079$          101% 236,310$          455,000$          100%
   NR_81652_RogersCrossingRd_Rebu C34802 659$                 21,109$              583$                   22,351$              - - 583$              22,351$           22,351$            - 22,351$            150,000$          100%
   NR_TI_81455_NYSRte12E_Overload CD0344 6,384$              7,157$                213$                   13,754$              - - 213$              18,754$           18,754$            - 13,754$            218,462$          20%
   NR-Chasm Falls 85251-Indian La CD0088 2,456$              1,652$                156$                   4,264$               - - 156$              6,936$             6,936$              - 5,804$              271,000$          20%
   NR-Lowville Area Feeder Tie Up CD0106 1,221$              7,575$                125,974$            134,770$            - - 125,974$       138,270$         138,270$          - 141,550$          220,387$          5%
   NR-N Gouverneur 98352-Rt58 Tra C29101 12,129$            (5,710)$               5,388$                11,807$              - - 5,388$           11,807$           11,807$            - 434,629$          448,000$          100%
   NR-W Adams87554-Church St C22959 200,000$         5,319$                5,319$               3% 3% 50,000$           (44,681)$        5,319$             (194,681)$         -97% 5,319$              440,000$          0%
   Port Henry 51 - Convert Westpo C18991 600,000$         21,350$            12,361$              29,883$              63,594$              5% 11% 150,000$         (120,117)$      1,103,594$      503,594$          84% 113,876$          1,236,000$       30%
   Port Henry 51 - Rebuild Route CD0326 1,085$              4,288$                2,918$                8,291$               - - 2,918$           58,541$           58,541$            - 8,291$              85,000$            30%
   CD0306 3,750$                1,948$                5,697$               - - 1,948$           117,347$         117,347$          - 5,697$              150,000$          30%
   Scofield 53 - Hadley/Harrisbur C28176 1,188$              212$                   (1)$                      1,399$               - - (1)$                 1,399$             1,399$              - 1,148,502$       1,479,000$       100%
   Scofield Rd 53 - Tie to Corint C29438 10,000$           3,865$              2,298$                6,163$               0% 62% 2,500$             (2,500)$          6,163$             (3,837)$            -38% 902,269$          1,352,000$       100%
   St Johnsville 51 - Casler Rd ( C35162 106,000$         89$                   1,739$                47,025$              48,853$              44% 46% 26,500$           20,525$         141,878$         35,878$            34% 55,163$            123,700$          30%
   Swann Rd F10552 tie with F1055 C28106 227,108$         4,407$              142,482$            146,889$            0% 65% 56,777$           (56,777)$        146,889$         (80,219)$          -35% 605,459$          530,000$          85%
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Niagara Mohawk Power Corporation d/b/a National Grid
CAPEX BUDGET REPORT #3 - 3rd Quarter FY11/12

Distribution - Current Year Actuals VS Expected
Distribution Project Detail

BUDGET

Spending 
Rationale Program Project Description Project

 FY11/12 
Investment 
Plan Level  Apr-Jun 2011  Jul-Sep 2011  Oct-Dec 2011 

 FY11/12 YTD 
Actual Spending 

 3rdQtr 
Spending % 

of 
Investment 
Plan Level 

 Fiscal YTD 
Spending % 

of 
Investment 
Plan Level 

 Expected 3rd 
Qtr Spending 

 Variance of 
Expected 3rd 
Qtr Spending 
to Actual Qtr 

Spending 

 Revised 
Projected      
FY 11/12 
Spending 

 Variance of FY 
11/12 

Investment 
Plan Level to 

Revised 
Projected 

 % 
Change 

from     
FY 11/12 
Investme
nt Plan 

Total Capital 
Spending To 

Date as of 
12/31/11

 Project 
Approval 
Amount 

Project 
Completion 
Percentage

-                                                                                                                                                        
ACTUAL SPENDING EXPECTED SPENDING REVISED EXPECTED SPENDING

   Lape - Snyders Lake  Tie C26902 (726)$                  (726)$                 - - -$               (726)$               (726)$               - 191,089$          250,000$          100%
   Krumkill 51 Russell Rd convert C28791 (5,121)$               (5,121)$              - - -$               (5,121)$            (5,121)$            - 215,564$          375,000$          100%
   Amsterdam 51/53 Widow Susan ar C28835 441$                   1,482$                1,923$               - - 1,482$           4,473$             4,473$              - 1,923$              90,000$            5%
   St Johnsville - Sanders Road ( C29439 137$                   6,670$                6,808$               - - 6,670$           51,908$           51,908$            - 6,808$              167,885$          20%
   Middleburgh 51 - Relocate Rout CD0324 1,074$                11,633$              12,707$              - - 11,633$         30,207$           30,207$            - 12,707$            200,000$          20%
   Center St. 54 - Extend 3Ph on CD0329 37$                     376$                   412$                  - - 376$              17,912$           17,912$            - 412$                427,692$          20%
   Hudson 08753 - Rhinebeck-Hudso CD0372 1,886$                1,328$                3,214$               - - 1,328$           3,214$             3,214$              - 3,214$              320,000$          30%
   NR-Lowville 77354_Number Four CD0378 1,172$                2,593$                3,764$               - - 2,593$           7,764$             7,764$              - 3,764$              30,000$            5%
   Schoharie 52 - State Route 443 CD0424 704$                   1,693$                2,398$               - - 1,693$           3,998$             3,998$              - 2,398$              407,212$          5%
   12912 Delameter - F9354 Load Relief CD0354 -$                   - - -$               6,400$             6,400$              - -$                 598,000$          20%
   12832 Center St 54 - Hyney Hill Road RebuiCD0357 -$                   - - -$               930$                930$                - -$                 100,000$          20%
   17119 Ashley 51 - Baldwin Corners Road PhCD0389 1,674$                1,674$               - - 1,674$           1,674$             1,674$              - 1,674$              79,846$            20%
   NR-Lowville 77354-Pine Grove R CD0476 6,610$                6,610$               - - 6,610$           11,610$           11,610$            - 6,610$              462,981$          100%
   Ashley 51 - Baldwin Corners Ro CD0505 514$                   514$                  - - 514$              514$                514$                - 514$                112,115$          0%
 D REP-Engineering Reliability Review Total 4,303,920$      862,864$          732,458$            530,930$            2,126,252$         12% 49% 1,075,980$      (545,050)$      3,924,284$      (379,636)$         -9% 19,297,323$     18,010,616$     
   -$                   - - -$               -$                 -
 D REP-Pockets of Poor PeBrook Road 55 - Murray Road C35729 448$                 -$                    448$                  - - -$               448$                448$                - 89,157$            108,000$          100%
   Brook Road 55 - Young Road Reb CD0299 528$                 2,987$                10,569$              14,084$              - - 10,569$         14,084$           14,084$            - 14,084$            90,000$            30%
   Corinth 52 - Main St Gap Closi C36703 192,500$         20,021$            510$                   172,270$            192,801$            89% 100% 48,125$           124,145$       231,851$         39,351$            20% 204,017$          75,000$            85%
   CR_LHH 06141_NYS Rt. 13_Rebuil CD0241 5,971$              10,238$              290$                   16,499$              - - 290$              71,749$           71,749$            - 16,499$            103,922$          20%
   CR-PALOMA58 QRS FIX C34846 320,250$         65,799$            94,925$              39,429$              200,153$            12% 62% 80,063$           (40,634)$        205,153$         (115,097)$         -36% 448,979$          700,000$          20%
   EJ West 51 - Scofield Rd. 53 S CD0256 1,133$              6,690$                123$                   7,945$               - - 123$              90,595$           90,595$            - 7,945$              63,725$            30%
   Pockets of Poor Performance - C32577 200,000$         2,404$              87$                     2,491$               0% 1% 50,000$           (50,000)$        2,491$             (197,509)$         -99% 15,136$            200,000$          0%
   Pockets of Poor Performance - NYE C32578 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 200,000$          0%
   Pockets of Poor Performance - NYW C32576 200,000$         -$                   0% 0% 50,000$           (50,000)$        -$                 (200,000)$         -100% -$                 200,000$          0%
   Southwood 54 - Reconductor CD0293 84,518$            6,893$                (1,180)$               90,232$              - - (1,180)$          90,232$           90,232$            - 90,232$            90,000$            100%
   Queensbury 54 Reliability Impr C30644 (1,200)$               (1,200)$              - - -$               (1,200)$            (1,200)$            - 275,931$          277,500$          100%
   Hudson 08753 - Hudson Terrace CD0404 9,455$                32,830$              42,285$              - - 32,830$         64,411$           64,411$            - 42,285$            186,193$          85%
   11914 UG Cable Replacements - NYS Lake CD0292 -$                   - - -$               6,400$             6,400$              - -$                 150,000$          20%
 D REP-Pockets of Poor Performance Total 1,112,750$      180,822$          130,585$            254,331$            565,737$            23% 51% 278,188$         (23,857)$        776,214$         (336,536)$         -30% 1,204,266$       2,444,340$       
   -$                   - - -$               -$                 -
 D REP-Recloser InstallatioE - NC Recloser/Switch Instal C13267 2,000,000$      1,088,681$       479,416$            136,057$            1,704,154$         7% 85% 500,000$         (363,943)$      1,723,154$      (276,846)$         -14% 12,544,319$     2,000,000$       0%
   E - NE Recloser/Switch Instal C13266 2,000,000$      481,777$          594,784$            153,937$            1,230,497$         8% 62% 500,000$         (346,063)$      1,420,497$      (579,503)$         -29% 12,614,652$     2,000,000$       85%
   E - NW Recloser/Switch Instal C13268 2,000,000$      501,669$          805,523$            126,954$            1,434,146$         6% 72% 500,000$         (373,046)$      1,437,313$      (562,687)$         -28% 11,525,161$     2,000,000$       100%
   FH - NC Recloser Installations C00276 (506)$                  (506)$                 - - (506)$             (506)$               (506)$               - 1,071,645$       1,079,656$       100%
 D REP-Recloser Installations Total 6,000,000$      2,072,127$       1,879,723$         416,442$            4,368,292$         7% 73% 1,500,000$      (1,083,558)$   4,580,459$      (1,419,541)$      -24% 37,755,778$     7,079,656$       
   -$                   - - -$               -$                 -
 D REP-Side Tap Fusing E - NC Side Tap Fusing C15511 (458)$                29,323$              28,548$              57,413$              - - 28,548$         57,413$           57,413$            - 536,980$          541,052$          0%
   E - NE Side Tap Fusing C15510 12,547$            861$                   3,298$                16,706$              - - 3,298$           16,706$           16,706$            - 233,951$          634,328$          100%
   E - NW Side Tap Fusing C15509 29,630$              29,630$              - - 29,630$         89,830$           89,830$            - 122,657$          509,855$          20%
 D REP-Side Tap Fusing Total 12,089$            30,184$              61,476$              103,749$            - - 61,476$         163,949$         163,949$          - 893,589$          1,685,235$       
   -$                   - - -$               -$                 -
 D REP-Targeted Pole Rep FH - NC Targeted Pole Replacem C13143 (47,533)$             (47,533)$            - - (47,533)$        (47,533)$          (47,533)$          - 1,081,650$       1,088,000$       100%
 D REP-Targeted Pole Replacements Total (47,533)$             (47,533)$            - - (47,533)$        (47,533)$          (47,533)$          - 1,081,650$       1,088,000$       
   -$                   - - -$               -$                 -

System Capacity & Performance Total 41,371,544$    10,889,311$     9,390,597$         9,741,932$         30,021,840$       24% 73% 10,342,886$    (600,954)$      41,941,918$    570,374$          1% 132,614,535$   133,055,183$   
-$                   - - -$               -$                 -

Grand Total 233,000,000$  53,611,352$     60,984,638$       52,859,466$       167,455,456$     23% 72% 58,250,000$    (5,390,534)$   222,382,433$  (10,617,567)$    -5% 490,855,699$   479,199,441$   
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Work Items Replaced 59% 48% 2% 10% 36%

Work Items Replaced On Time 97% 97% 3%

Work Hours Consumed 47% 47%

PSC Commitment 
Level Division

Pole 
Replacement

Design Estimated 
Hours to complete

Design 
FTE's to 
complete

Total Items to 
Replace

Items in 
Current  

Required 
Window for 

Rplcmnt

Items 
Replaced On 

Time w/i 
Required 
Window

Items 
Replaced 

Late

Items Replaced 
Early before 

Required 
Window

Pending Items to 
Replace (1) Actual Hours Actual $s

Level 2 NYC 1,587               105,163                     55                47,909           33,465            32,666            799              1,710                   12,734                 96,048                 10,036,248$           
Level 2 NYE 3,605               166,695                     87                31,644           20,792            17,838            2,954           587                      10,265                 76,547                 18,600,538$           
Level 2 NYW 2,336               103,731                     54                27,168           17,877            17,668            209              1,324                   7,967                   70,300                 10,332,936$           
Level 2 Total 7,528             375,589                  196            106,721      72,134          68,172         3,962         3,621                30,966              242,895            38,969,722$       
Level 3 NYC 4,928               212,041                     110              75,045           35,052            34,765            287              10,401                 29,592                 92,188                 19,242,203$           
Level 3 NYE 7,276               330,210                     172              87,426           40,068            39,169            899              11,158                 36,200                 109,923               28,233,553$           
Level 3 NYW 4,356               186,173                     97                59,425           28,116            27,983            133              8,673                   22,636                 69,426                 14,268,922$           
Level 3 Total 16,560           728,424                  379            221,896      103,236        101,917       1,319         30,232              88,428              271,537            61,744,678$       
Grand Total 24,088           1,104,013               575            328,617      175,370        170,089       5,281         33,853              119,394            514,432            100,714,400$     

The Work Completion Requirement window for Level 2 activity is shifting from 6 months to 1 year
The Work Completion Requirement window for Level 3 activity is shifting from 1 year to 3 years.

1) Assumes "Items Replaced Late", have since been replaced and are not pending.

Number of Work Requests

Work Request 
Est Hours Required Designed % Dsgn'd Completed % Cmplt'd

Cmputpl Est 
Hours

Pwr Plnt 
Act Hours CAPEX OPEX Other Total Actuals

NY-CENTRAL 311,999        2,874          2,074                   72% 1703 59% 271,739     262,686  $19,945,835 $16,571,249 $3,427,613 $39,944,697
NY-EAST 578,524        2,638          1,926                   73% 1592 60% 385,065     272,725  $41,759,025 $20,143,168 $6,564,256 $68,466,449
NY-WEST 305,270        3,580          2,632                   74% 2055 57% 241,845     195,728  $16,861,341 $13,623,515 $2,896,099 $33,380,955
NEW YORK 1,195,793     9,092          6,632                  73% 5,350      59% 898,649   731,139  78,566,201$ 50,337,932$ 12,887,968$ 141,792,101$ 

NOTE:  Does NOT reflect partial completion

New York PSC Commitment Goals  Status Report
reported 1/3/12

NY Inspection and Maintenance Program Status Report
reported 1/3/12
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        Distribution and Transmission Budget Change Report 12/31/2011
                  As of October 1, 2011 through December 31,2011
    Summary of Projects That Required Approval For Additional Spend

    

Project Name
Funding Number   

ID Number
 Latest Project 

Sanction 
 Revised 
Sanction Comments

Port Henry 51- Convert Westport C18991 436,000$                   1,650,000$            

The increased scope of work includes the replacement of poles due to physical condition or because of inadequate 
electrical separation. Additionally, there are 3 areas where the distribution feeder is being relocated to the roadway 
eliminating rear lot construction. This revised scope also includes the added costs of underground existing overhead 
primary where an easement did not exist

DOT-Canajoharie 5S & 10 PIN 2650.33 C35510 841,000$                   1,200,000$            

Note this project originally requested a sanction amount $.841M in May 2010.  However New York State DOT budgetary 
and resource issues delayed construction efforts until April 2011. During construction in 2011, DOT initiated scope changes 
that expanded the scale of the project, unknown subsurface conflicts and Hurricane Irene impacted both DOT and National 
Grid’s schedules and increased costs requiring re-sanction.

17286 CR-Autum Ridge URD replacement 17286 15,000$                      125,000$                

The cable in Autum Ridge URD has expierenced 6 cable faults since 7/1/11. All of the faults have been on the same side of 
the N.O. Also a portion of the loop is currently out of service and another fault could result in the loss os service to 
customers until the fault is located and repaired. Replace approximately 1,900' of URD in the Autumn Ridge development.  
In addition, there are 11 driveways that will need to be bored.

11073 NR-McAdoo 91451_V/O Heuvelton-Conversion 11073 40,000$                      669,000$                

This project was sanctioned for engineering and design only.  Design is complete with labor estimated at $165.6 Labor 
Overheads at $284.1K, Materials at $70 5, Material Overheads at $32.7k, Transportation at $39.7K, $68.9k of pre-cap and 
$6.4K of additional items.

05713 DOT 1722.04 Pottersville, I-87 Br 5713 60,000$                      72,000$                  

This DOT mandated work in  Pottersville, I-87 bridge over Rte. 9 was originally scheduled for letting in Fall 2010.  DOT 
delays now anticipate construction needs for Fall 2011. National Grid construction required the setting of  2 riser 
poles, cable work and the removal of aerial crossing  of I-87. Revised DOT scope requires additional conduit installation to 
be performed by National Grid to benefit both National Grid and Frontier. The new estimate reflects the increased cost

05933 General Mills-Ridge 611/612 Ohio Sw 5933 95,000$                      650,000$                

Moving from Prelim Eng. to Construction. This project proposes to replace portions of oil filled aerial cable on 34.5kV lines 
611/612 which have been subject to multiple interruptions due to deteriorating condition.  Replacing the deteriorated aerial 
cable with new will reduce the interruptions now occurring, thus increasing reliability to customers. Adding new switches wil  
also allow sectionalizing for future work, thus eliminating requiring interruptions for industrial customers in the area

17184 Northway Mobile Home Park 17184 120,000$                    150,109$                
Estimated in house labor hours exceed original Storms Estimate.  Also additional cost added for tree trimming, rock drilling, 
pole delivery charges to site and anticipated in house T&D Overtime charges on this project.

05284 Bagdad-Dake Hill 815 Refurbishment 5284 200,000$                    790,000$                

The original PWS Sanction for C33132 (815L) called to replace 124 structures.  This information was based on a 
preliminary engineering walkdown.  The preliminary reports came from information collected during the GIS initiative.  The 
main purpose was The main purpose was collecting data for GIS Implementation for Sub-Transmission lines, but we also 
used this as a means of reviewing the lines for future strategies as well.  Once the PWS Sanction was approved a formal 
walkdown was performed.  Based on field work that had been done since the preliminary walkdown and accurate field 
conditions now assessed, the total structures requiring replacement was reduced from 124 to 51.  The conceptual estimate 
was reduced from $2 5M to an updated field estimate cost of $790K

11482 South Troy Neighborhood Streetlighting Project 2011 11482 203,921$                    267,249$                
Original Estimate was low - this estimate was prior to the design being completed and prior to the Constructability Review 
meeting with Operating - added Restoration cost into the estimate

06532 River Rd Belmont 52 6532 688,900$                    701,000$                

The original request was for the conceptual estimate from distribution planning.  Original Job 9826054 in Storms (9650721in
GIS) was estimated in 2008 / 2009. Original estimate was to rebuild 3800'+_ actual was closer to 4200'+_, Secondary 
rebuild was estimated at 2500'+- actual was closer to 3700'+/-. Estimate was for 8 pole actual was 20 poles on River Rd, 
and estimate was 0 poles on Doyle going west actual on Doyle going west was 3, Merritt Dr. was not included in the origina
estimate and was rebuild to eliminate another ratio, 8 poles. I'm not sure what the tree estimate for the request, but Forestry 
estimated the actual job near $9,500. Also 300 hours was added per operation request for traffic control and flagging. After 
final completion of the design to encompass the scope of the project the estimate came in at $688,900

12881 Street Light Install- Harrison Ave- Tonawanda 12881 176,000$                    267,073$                
Original estimate did not include directional boring that is necessary due to the 69 driveways and road crossing which 
attributed to an additional $91,000

13278 Hudson 08753 - Hudson Terrace Apartments - UG Cabl 13278 150,000$                    207,458$                

Based on the Constructability Review meeting, the $150k original DOA approved estimate was low due to the estimated in 
house hours required on the job (608 hrs) along with the increase in the civil portion of the job due to the need to encase in 
concrete. Shale/rock was found throughout the entire proposed path of the condu t installation which 
requires the civil contractor to encase in concrete (1050' of encased 4" PVC Conduit) which increased the 
cost of the job by an estimated fully loaded cost of approx $32k for labor, materials and special equipment

17410 Buffalo Public School #17 17410 179,914$                   162,566$               
Based on Constructability Review Meeting the projected construction hours are a less than Storms.  The Estimate for both 
projects is $162,566 which is lower than the current approved amount in PPM of $179,914
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17316 TechValley Flex Park UCD 17316 15,000$                      142,560$                

Originally submitted for engineering and design only ($15k approved), UCD Tech Flex Park - 7 buildings and 1 pump station
- 3 phase 480 volts - 594' UCD trench footage, 2 transformers, 3 switchgears (3ph) and 4 handholes.  Also setting 8 poles, 
1311' OH footage.  Will need tree trimming

17216 Pastures URD, Phase 2 - Troy, NY 17216 122,024$                    108,013$                
National Grid will need to install 9 transformers and pads, one enclosure and pad, one pad capped, and 16 handholds.  In 
addition we will need approximately 2100 feet of secondary conductor and 3300 feet of primary conductor.

11509 Euclid 26754 Reconductoring 11509 165,000$                    218,113$                

Scope changed to include partial Overhead installation and new Riser Pole.  Swamp matting required for access to two 
poles that was not part of original estimate. Rental equipment required for installation and additional Labor for flagging, 
overhead and splicing.

05305 Batavia 0155  -  Knapp Rd 22651 Tie 5305 772,000$                    949,848$                

This would create the only 13.2 kV station/feeder tie between Batavia 0155 & Knapp Rd 22651 and provides a tie at the 
ends of each feeder. The new tie would increase reliability, operational flexibility and capability for load transfer/relief. 
Conversion costs were not included in the original estimate
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Transmission and T&D Substation - Schedule Change Report - Q3 - Fy 2012

Asset Level

Project 
Funding 
Number

Work Order 
Number Project Title

Change 
Request 

Date Short Description of Change Change Request Cause

Original   
In-Service 

date
New        In-
Service date

In-Service 
Date Impact   
(90 Days or 

Greater)
DxD C06722

2577085

STATION 29 (BUFFALO) - REBUILD - C06722 9/22/11 Project rephased from Q1 2014 to Q4 2014 Feeder changes being 
incorporated into scope to allow 
future sectionalizing and load 
transfers.

5/10/13 01/17/2014 252

DxT C35270

8463269

NMAN ROAD - NSTALL 2ND 115/13.2KV 24/32/40 MVA TRANSFORMER BANK (DxT) - 
C35270

12/2/11 Project rephased from Q1 2013 to Q2 2013 A delay in Hyndai producing final 
transmission bank drawings has 
caused a delay in completing 
Final Engineering.

4/13/12 07/13/2012 91

DxT C36985

12109937

WETZEL ROAD (NEW 115-13.2KV STATION) - INSTALL 115-13.8KV 24/32/40 MVA BANK 
(DxT) - C36985

Project rephased from Q2 2014 to Q3 2015 Project rescoped and sanctioned 
in December resulting in a new 
Preliminary schedule.

9/10/13 10/23/2014 408

TxT C05156 6930141

GARDENVILLE - REBUILD 115KV STATION - C05156 Project rephased from Q4 2016 to Q4 2017 Project was recently rekicked-off 
resulting from a change in scope 
and confirmation of project 
funding.  A new Preliminary 
schedule was developed.

02/02/2016 03/15/2017 407

TxT C22391 2796342

ONEIDA - REPLACE FA LED TB#3 (EMERGENCY F ELD WORK & NEW BANK) - C22391 Project rephased from Q2 2014 to Q4 2014 Project rescoped and sanctioned 
in October resulting in a new 
schedule.

07/30/2013 03/24/2014 237

TxT C28686 9000089758

12/20/11 Project rephased from Q4 2015 to Q2 2016 After a re-evaluation of 
recommendations and 
assumptions, it has been 
determined to reduce  the scope 
of the project resulting in a delay 
in TSRD development and 
approval.

03/02/2015 09/08/2015 190

TxT C28706 9000081188

Gardenville-Depew # 54 Shieldwire Replacement - C28706 Project rephased from Q3 2014 to Q4 2014 Project had been put on hold to 
reevaluate the scope and 
determine if more than the 
shieldwire would need to be 
replaced.  Project to be kicked-off 
in February.

10/31/2013 03/13/2014 133

TxT C30084 9000091721

Gardenville Line Rebuild - C30084 Project rephased from Q3 2017 to Q4 2017 Project was recently rekicked-off 
resulting from a change in scope 
and confirmation of project 
funding.  A new Preliminary 
schedule was developed.

11/22/2016 03/15/2017 113

TxT C30765 6045445

NMAN ROAD - NSTALL 115KV C RCUIT SWITCHER - C30765 Project rephased from Q1 2013 to Q2 2013 A delay in Hyndai producing final 
transmission bank drawings has 
caused a delay in completing 
Final Engineering.

04/23/2012 08/22/2012 121

TxT CD0206 11110278

SYNERGY BIOGAS INTERCONNECTION PROJECT-SHEPARD ROAD SUBSTATION 
MODIFICATIONS - CD0206

Project rephased from Q3 2012 to Q4 2012 Project has been delayed due to 
the developer resulting in a delay 
in the Preliminary schedule.

11/18/2011 02/29/2012 103
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Distribution Line - Schedule Change Report - Q3 - Fy 2012

Asset Level

Project 
Funding 
Number

Work Order 
Number Project Title

Change 
Request 

Date Short Description of Change Change Request Cause

Original   
In-Service 

date
New        In-
Service date

In-Service 
Date Impact   
(90 Days or 

Greater)
NONE
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NY PSC Quarterly Transmission Emergent_Report_FY12_Q3
Year Month Project # Project Name Project Type TOTAL Capex 

Estimate  FY12 Capex  FY 13 
Capex 

 FY 14 
Capex 

 FY 15 
Capex 

 FY 16 
Capex  Reason 

2011 October-11 C41246 Holiday Valley Interconnection P_Electric Transmission Line 386,000 39,000 347,000

This project is proposed to bring 115 kV services to the Win Sum Ski Corporation. The customer is currently fed by a 13.2 kV 
distribution feeder from Valley substation 44. Upgrading the service from 13.2 kV to 115 KV will require construction of a 115 kV 
tap between structures 1 and 2 on the T1900 Valley substation 44 - Ischua Switch #158 circuit.  The customer will be building a 
115/13.2 kV receiving stations.  The change is at the request of the customer and will be billed to the customer. 

2011 October-11 C41263 Greenpac Paper Mill interconnection P_Electric Transmission Line 783,000 747,000 36,000

Norampac is building a new facility "Greenpac" adjacent to their existing facility. This new facility will add about 35 MW load to 
our system. The taps from the #185 and #186 circuits will have to be brought into the new station. The lines to be tapped for the 
interconnection are the T1840 line, Packard to Union Carbide Metals #185, and the T1850 line, Packard to Union Carbide 
Metals #186. Since the change is at the request of the customer, the project is billable to the customer.

2011 October-11 C41283 Clay-Dewitt 3 T2040 CCR P_Electric Transmission Line 10,000 10,000 0
Conductor Clearance Refurbishment (CCR) of substandard spans on the Clay-Dewitt 3 T2040 transmission line (and taps, as 
appropriate) in accordance with Strategy Paper SG163 and our response to NERC

2011 October-11 C41303 Packard Beck 230kV Ln 76 Relay Upg
P_Electric Transmission 
Substation 441,000 421,000 20,000

A Hydro One failed 500MVA voltage regulator R76 located at Beck Station on the Beck - Packard 230 kV line #76 needs to be 
replaced.  This will result in relay upgrades at both remote ends of the line

 The protection changes implemented at the Hydro One 
end require similar relay packages changes at the National Grid end, in order to properly communicate the protection strategies. 
National Grid needs to upgrade the relay at the Packard end of the line. This Project needs to be completed by December 2012 
to support this regulator replacement. 

2011 October-11 C41365 Packard-Gardv 182 T1780 Str 58 D-F P_Electric Transmission Line 150,000 150,000 0 Repair or replace damaged Structure 58 on the Packard-Gardenville 182 T1780 transmission line

2011 October-11 C41366 T4150 Oneida-Porter 7 CCR P_Electric Transmission Line 10,000 5,000 5,000
Conductor Clearance Refurbishment (CCR) of substandard spans on the Oneida-Porter 7 T4150 (and taps, as appropriate) in 
accordance with Strategy Paper SG163 and our response to NERC

2011 November-11 C41604 Athens Voltage Reg Improvements
Transmission Substation 
Construction 72,000 72,000 0 Voltage regulation improvement project; communication of the 354 kV voltage signal from National Grid. Billable to customer.

2011 November-11 C41644 Cortland Sub OCB R30 D/F RPLMNT
P_Electric Transmission 
Substation 500,000 500,000 0

OCB Breaker has a failed bushing that is no longer supported by the equipment manufacturer. It would take 8-12 weeks to have 
a contractor manufacture a replacement and this breaker is important to operations to have in service

2011 November-11 C41645 Clay-General Electric 14 T2750 CCR P_Electric Transmission Line 10,000 5,000 5,000
Conductor Clearance Refurbishment (CCR) of substandard spans on the Clay-General Electric 14 T2750 115 kV transmission 
lines (and taps, as appropriate) in accordance with Strategy Paper SG163 and our response to NERC.

2011 November-11 C41663 Porter Station-Rplc failed R100 OCB
P_Electric Transmission 
Substation 440,000 100,000 340,000

Project to replace failed R100 115kV OCB at the Porter Station 657.  

2011 November-11 C41763 Porter-Walkins 5 T4190 CCR P_Electric Transmission Line 100,000 100,000 0
Conductor Clearance Refurbishment (CCR) of substandard spans on the Porter-Walkins 5 T4190 transmission line and taps in 
accordance with Strategy Paper SG163 and our response to NERC

2011 December-11 C41923 Spier Falls - Replace Fencing
P_Electric Transmission 
Substation 207,000 207,000 0

Scope of work is to install a new fence to replace the existing section of fence that is currently damaged.  The proposed fence 
will span the same distance as the existing, but approximately eight (8) feet down slope from the existing fence, and contend with
the existing boulder along the proposed fence line.  The yard stone will be replenished for personnel safety and oil spill retention.

Q3 Emergent Total 3,109,000$         2,356,000$   753,000$   
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US Transmission (Niagara Mohawk)  3rd QTR Deferred Projects

Year 
Walked 

Out QTR Project # Project Description Project Type Spending Rationale Risk Score FY12 Forecast FY13 Forecast FY14 Forecast FY15 Forecast FY16 Forecast Total Reason

2012 3 C03281 Fenner-Cortland 3 Cross Braces Transmission Line Asset Condition 21 -                        
   
   
   

  
    
    

   
  

    
   

    
  

   
  
   

  
    

 
  

   
    

   
   
   
   

    
    

(10,000)               (102,233)             -                     -                     (112,233)         Project Cancelled
C03383 EJ West -Warrensburg 9 115kV Cross Braces Transmission Line Asset Condition 16 -                     (10,000)               (105,000)             -                     -                     (115,000)         Project Cancelled
C03384 Elnora 115kV Tap Cross Bracing Transmission Line Asset Condition 16 -                     (10,000)               (105,000)             -                     -                     (115,000)         Project Cancelled
C28384 Farmington 11 Line Rearrangment Transmission Line Statutory/Regulatory 49 -                     1,487,322           45,709                -                     -                     1,533,031       Project Cancelled
C28384R Farmington 11 Line Rearrangment Transmission Line Statutory/Regulatory 49 (1,487,322)          (45,709)               -                     -                     (1,533,031)      Project Cancelled
C32551 Various Station - Range Operations Transmission Sub Statutory/Regulatory 49 (75,000)               -                     -                     -                     -                     (75,000)           Project Cancelled
C35322 St Regis Mohawk 115 Tap Transmission Line Statutory/Regulatory 49 (205,000)             -                     -                     -                     -                     (205,000)         Project Cancelled
C27082 Ash to Teall Cathodic Protection Upgrade Transmission Sub Asset Condition 28 (70,000)               (70,000)           Project Cancelled
C27856 Purchase Spare VT's NY Transmission Sub Asset Condition 21 (70,000)               (70,000)           Project Cancelled
C29950 Harper Station - Replace 2023 & 2033 MOD's Transmission Sub Asset Condition 22 (120,000)             (347,000)             -                     -                     -                     (467,000)         Project Cancelled/ Charges Transferred
C31153 Gardenville Dunkirk 73&74, T1240-1250 CCR Transmission Line Statutory/Regulatory 33 (10,000)               (25,000)               (155,000)             -                     -                     (190,000)         Project Cancelled/ Charges Transferred
C31660 Replace Damaged Insulators Transmission Sub Damage Failue 40 (730,000)             -                     -                     -                     -                     (730,000)         Project Cancelled
C32260 Lake Colby Spare SVC Equipment Transmission Sub System Capacity & Performance 49 (1,245,000)          (415,000)             -                     -                     -                     (1,660,000)      Project Cancelled
C36192 Transmission Sub Non-Infrastructure 49 (560,000)             -                     -                     -                     -                     (560,000)         Project Cancelled/ Charges Transferred
C37203 HarperStation Transformer Replacement Transmission Sub Asset Condition 49 (3,756,000)          (2,374,000)          (100,000)             -                     -                     (6,230,000)      Project Cancelled
CNYAS56 Indeck Oswego - Lighthouse Hi l #2 Transmission Line Asset Condition 39 (50,000)               -                     -                     -                     (50,000)               (100,000)         Project Cancelled
CNYAS60 Gardenville - Buffalo Sw #146 (145) Transmission Line Asset Condition 18 (50,000)               (300,000)             -                     -                     (1,000,000)          (1,350,000)      Project Deferred
CNYAS68 Geres Lock - Solvay #2 Transmission Line Asset Condition 40 (50,000)               (50,000)               -                     -                     -                     (100,000)         Project Deferred
CNYAS69 Geres Lock - Tilden #16 Transmission Line Asset Condition 40 (50,000)               (50,000)               (100,000)             -                     -                     (200,000)         Project Deferred
CNYAS72 Greenbush - Hudson #15 Transmission Line Asset Condition 40 (50,000)               -                     -                     -                     -                     (50,000)           Project Deferred
CNYAS73 Hudson - Pleasant Valley #12 Transmission Line Asset Condition 40 (50,000)               (50,000)               (100,000)             -                     (1,000,000)          (1,200,000)      Project Deferred
CNYAS75 Gardenville - Dunkirk #74 Transmission Line Asset Condition 40 (50,000)               (50,000)               (100,000)             -                     -                     (200,000)         Project Deferred
CNYAS82 Ticonderoga Line 2 (&3) Complete Line Transmission Line Asset Condition 40 (50,000)               (500,000)             -                     -                     -                     (550,000)         Project Cancelled
CNYAS92 Vail Mills - Replace TB2 Transmission Sub Asset Condition 41 (1,165,000)          -                     -                     -                     -                     (1,165,000)      Project Deferred
CNYX53 Jordanville Wind-Loop in loop out Transmission Sub Statutory/Regulatory 49 -                     150,000              500,000              -                     -                     650,000          Project Cancelled
CNYX53R Jordanville Wind-Loop in loop out Reimbursable Transmission Sub Statutory/Regulatory 49 -                     (150,000)             (500,000)             -                     -                     (650,000)         Project Cancelled
CNYX54 Jordanville Wind -RTU/metering/Relay Transmission Sub Statutory/Regulatory 49 -                     176,000              2,300,000           -                     -                     2,476,000       Project Cancelled
CNYX54R Jordanville Wind -RTU/metering/Relay Reimbursable Transmission Sub Statutory/Regulatory 49 -                     (176,000)             (2,300,000)          -                     -                     (2,476,000)      Project Cancelled
CNYX73 Steel Winds - Metering/RTU/Protection Communications Transmission Sub Statutory/Regulatory 49 696,000              -                     -                     -                     -                     696,000          Project Cancelled
CNYX73R Steel Winds - Metering/RTU/Protection Communications Transmission Sub Statutory/Regulatory 49 (696,000)             -                     -                     -                     -                     (696,000)         Project Cancelled
CNYPL8 New Distribution Load Growth Transmission Sub Statutory/Regulatory 30 (500,000)             (500,000)             (500,000)             (500,000)             (2,000,000)          (4,000,000)      Project Cancelled

Grand Total 3rd QTR Deferred Projects (8,906,000)          (4,691,000)          (1,367,233)          (500,000)             (4,050,000)          (19,514,233)    

Deferral Projects - Classified as projects identified and budgeted in the development process of the capital plan that have since been cancelled or moved out of the current 
Business Plan.
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NY PSC Quarterly Distribution Emergent_Report_FY12_Q3
Year Month Project # Project Name Project Type Spending Rationale Risk 

Score
 TOTAL Capex 

Estimate  FY12 Capex  FY 13 Capex  FY 14 Capex  FY 15 
Capex 

 FY 16 
Capex Reason

2011 October-11 17381 17381 North French Road URD, Amherst P_Electric Distribution Line Statutory/Regulatory 50 96,600 96,600 0

Customer requesting URD facilities be installed off North French Rd in Amherst, NY.  New 23 lot URD, no 3 phase required.  Sing
family homes. Request for 15k preliminary design costs only.  Additional detail will be provided once design is complete

2011 October-11 17422 17422 102 Dickerson, Temp Service P_Electric Distribution Line Statutory/Regulatory 50 105,000 105,000 0

New 1000 amp temporary underground service and permanent service for water treatment plant.  1,000 amp, 3ph, 277/480 primary 
underground service. Request is for 15k preliminary design costs only.  Additional detals will be provided once design is complete.

2011 October-11 17410 17410 Buffalo Public School #17 P_Electric Distribution Line Statutory/Regulatory 50 108,304 108,304 0
Buffalo Public School is converting their electric service from a vault to a padmounted transformer outside. This will require a 
switchgear as well. 

2011 October-11 17423 17423 The Vistas URD P_Electric Distribution Line Statutory/Regulatory 50 109,200 109,200 0

Developer requesting UG infrastructure for new subdivision "The Vistas".  New Residential subdivision, 26 lots (duplex homes), 
200amp, 1ph, no pump stations but will need gas. Request is for 15k preliminary design costs only.  Additional details will be 
provided once design is complete.

2011 October-11 17435
17435 CR_Syracuse_West St_MH 2-
5_U_051_Concrete P_Electric Distribution Line

System Capacity & 
Performance 50 302,885 150,000 152,885

On 09/27/2011, Subway department discovered that manhole 2-5 (U-051) on West Street was 1/3 filled w th concrete that flowed 
into the manhole via the conduct system.  The concrete has encapsulated Ash Street 13.2kV feeders 22350 & 22357, 13.2kV 
service cable to TS 666, & part of the Ash Street LVAC Network 120/208V Distribution System's secondary cables. The Subway 
Department entered the manhole to perform work for a new customer that will need to have their new service cable use the duct 
system that is now filled with concrete.  Rebuild manhole 2-5 (U-051) on West Street & replace approximately 700 feet of existing 
ductline with new ductline. Relocate two 15kV feeders, two 15kV service cables, & five sets of 120/208V LVAC network distribution 
secondary cables from existing ducltine into new ductline

2011 October-11 17446 17446 Rebuild Wilcox St - Lamb Farms Inc P_Electric Distribution Line Asset Condition 46 140,000 140,000 0

Due to Load increase at Lamb Farms, 3071 Youngstown Road,  Feeder 9362 would experience significant overloading of conduc or 
and significant under voltage conditions.   Work on this project is required to improve the feeder to maintain proper operation for t
and other cusotmers.. Rebuild Approx 1250' of W lcox St to increase conductor size from 1/0ACSR to 336AAAC and add 3-
167KVA Regulators.

2011 October-11 17447

17447 NERC Alert - Transmission Clearance to 
Catenary Crossing - Porter Rotterdam #31 Line 
Center St 37954

-
P_Electric Distribution Line Damage/Failure 49 10,000 10,000 0

NERC Alert - Transmission Clearance to Catenary Crossing - Porter Rotterdam #31 Line -- Center St 37954.
There is a substandard distance of 2.71ft between the Porter Rotterdam #31 transmission conductors and National Grid Distributi
conductors (catenary crossing) off of the Center St 37954 feeder on Hyney Hill Rd in the town of Fultonville NY.

2011 October-11 17491 17491 69kV tap to Florida Station
P_Electric Sub-Transmission 
Line Damage/Failure 37 180,000 180,000 0

Due to the severe flooding damage caused by Hurricane Irene to the Amsterdam 115-13.2 Station, a temporary station is being b
in the town of Florida. This project is part of the Amsterdam rebuilt project. A temporary station is being built in the town of Florida
replace the flooded Amsterdam Station. A single ciruit tap will run from Ephratah-Amsterdam #7 to the receiving structure at the 
temporary station.

2011 October-11 17122
17122 Ashley 51 - Baldwin Corners Road Phase 
2 P_Electric Distribution Line

System Capacity & 
Performance 36 112,115 0 112,115

There is 2,400 feet of heavily treed, #2 CCW, 3 phase, rear lot distibution along Baldwin Corners Road.  There is new 336 MCM,  
phase distribution built on the road parallel to this rear lot line for about 1,100 feet.  In addition, there are existing tel-set poles wh h 
we have already purchased for the remaining section. The construction of the remaining 1,400 feet of distribtion on these tel-set 
poles along the road would allow the retirement of the rear lot while providing better voltage performance due to the larger condu
Construct about 1,400 feet of new 3 phase, 336.4 MCM AL with 1/0 neutral distribution on existing tel-set poles between poles 25 
and 87 on Baldwin Corners Rd.  Energize the existing 3 phase distribution on Baldwin Corners Road between poles 87 and 33 
currently operating as single phase, as 3 phase. Remove the existing rear lot distribution between poles 25 and 33. Restencil 
Baldwin Corners Road as necessary.

2011 October-11 17219 17219 Twenty West Phase II URD P_Electric Distribution Line Statutory/Regulatory 50 121,800 121,800 0
Developer requesting UG infrastructure for second phase of twenty west subdivision.29 residential homes single phase and one 
pump station

2011 October-11 17504 17504 The Paddocks Phase 2 P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 Request for engineering and design costs of $15k for new phase of existing development to add 7 new buildings.

2011 October-11 17508 17508 Partridge Hill Phase II URD P_Electric Distribution Line Statutory/Regulatory 50 70,000 70,000 0
Developer requesting UG facilities for second phase of partridge hill apartments. Second phase of Partridge Apts, 5 buildings with 
104 apts total 100 amps 3ph, no pump station, also needs gas

2011 October-11 17514 17514 Bradford Point URD P_Electric Distribution Line Statutory/Regulatory 50 88,200 88,200 0 Developer requesting UG infrastructure for new 21 lot residential subdivision.

2011 October-11 17607
17607 Packard-Huntley 77 Line Dist Clearance 
CCC P_Electric Distribution Line Damage/Fa lure 50 120,000 120,000 0

The work to be performed under this project is in response to the North American Electric Reliability Corporation (NERC) 
recommendation entitled "Consideration of Actual Field Conditions in Determination of Facility Ratings". Analyze and correct , any 
substandard conductor clearances between Packard-Huntley (230KV Line) and various distribution facilities.

2011 October-11 17608
17608 Henry St. 31637 - Rebuild/Convert 
Caroline St. P_Electric Distribution Line Asset Condition 49 81,442 5,000 76,442

This past summer we metered customers on 5th St. on the end of this 2.4 kV tap and the primary voltage was consistantly about 
105 vo ts and actually dropped as low as 102 volts.  In addition, we measured the load on the ratio transformer in excess of 150%  
Henry St. 31637 - Rebuild & convert to 7.62 kV the  single phase, 2.4 kV distribution downstream of the ratio on pole 1 on Caroline 
St. just south of Main St.

2011 October-11 17605
17605 Country Oaks URD, Section 5 - Warners, 
NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0

This request is for $15k in Design & Engineering costs only.   Provide Electric URD Service to New 31 lot URD – Country Oaks, 
Section 5.

October Total 1,675,546$         1,334,104$         341,442$        

2011 November-11 12843
12843 MV-Install ScadaMates on Valley-Ingham
#27 Line

sP_Electric Sub-Transmission 
Line

System Capacity & 
Performance 37 252,885 100,000 152,885 0

The Valley-Inghams #27 Line experiences, on average, 1 interruption per year.  These interruptions impact 4 feeders, 1,251 CI and 
119,977 CMI per event. Install 2 Alduti-Rupters with ASA1 motor operators and 6801 controls.  Also install a radio path to either 
Valley or Inghams to bring the data back to EMS and provide control to CRCC.  Switches are to be installed on either side of the 
Rock City tap.

2011 November-11 12897 12897 WD - Install ScadaMates on 218 Line
P_Electric Sub-Transmission 
Line

System Capacity & 
Performance 42 709,615 200,000 509,615 0

Over the past 5 years, this line has experienced 1.6 interruptions per year.  The average CI per event is 2,533.  The average CMI 
per event is 423,824. Also, sectionalizers are starting to fail in Western Division.  As of 9/24/11, eight (8) were on the release report 
as in need of repair, one of which is on this line.  In addition, there were 8 other failures that were repaired within the previous 
year.Install 6 ScadaMate switches with 6801 controls and repeater radios ( number to be determined by survey) on the 218 Line. 

2011 November-11 12898
12898 WD - Install ScadaMates on the 224/226 
Lines

P_Electric Sub-Transmission 
Line

System Capacity & 
Performance 42 733,654 0 0 733,654

The 224/226 Lines experience, on average, 1 interruption per year.  The average CI per event is  4,178.  The average CMI per ev
is  521,252.. Install 6 ScadaMate switches with associated controls on the 224/226 Line.  Also install repeater radios (number to be 
determined by field surveys).

2011 November-11 12906 12906 WD - Install ScadaMates on the 803 Line
P_Electric Sub-Transmission 
Line

System Capacity & 
Performance 37 556,731 200,000 356,731 0

The 803 Line experiences 2.6 interruptions per year over the past 5 years.  The average annual CI is  5,143.  The average annual 
CMI is  688,030.Install 5 ScadaMate switches and 6801 controls.  Also install repeater radios (number to be determined by field 
survey).

2011 November-11 15717
15717 Bennett Road Distribution Line Cap 
installations P_Electric Distribution Line

System Capacity & 
Performance 27 163,308 0 154,923 8,385

Bennett Road has a Power Factor less than 95%. Installing Distribution Line capacitors on the feeder close by the station will help 
us achieve a near unity Power Factor. Feeder 9952  Install fixed 3-400kVAR caps near pole 41 on Ice Cream Dr.Install switched 3-
400kVAR caps near pole 47-1 Ice Cream Dr.Feeder 9953Install switched  3-400kVAR caps around pole 99. Replace caps on pole
with 2-300kVAR fixed caps on Clinton Rd.I

2011 November-11 15722 15722 WD - Install ScadaMates on 861 Line
P_Electric Sub-Transmission 
Line

System Capacity & 
Performance 37 706,731 350,000 356,731 0

The 861 Line experiences 2.4 interruptions per year over the past 5 years.  The average CI per year is  4,606.  The average CMI 
year is  215,758. Install 6 ScadaMate switches and 6801 controls.  Also insta l repeater radios (number to be determined by field 
survey).

2011 November-11 17311 17311 MV-Canal Street Regulators P_Electric Distribution Line Damage/Fa lure 50 145,000 145,000 0 0 Two of the three regulators were found to be inoperable upon instpection/testing. Replace 3-167kva regulators on canal St., Pole 92

2011 November-11 17362
17362 DOT PIN 1757.31 Fuller Rd/ Washington 
Roundabout P_Electric Distribution Line Statutory/Regulatory 50 75,000 75,000 0 0

Iniated by Albany County the construction of a new building for the Albany Nano-Tech building and the construction of a traffic circ
at the intersection of Washington Avenue and Fuller Road require the relocatation of  a portion of the existing electric
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2011 November-11 17459 17459 Station 66 (Union Rd) Rebuild - SubT Line
P_Electric Sub-Transmission 
Line Asset Condition 24 219,135 0 219,135 0

Concerns have been received from Erie County Water Authority (ECWA) regarding aging of the Buffalo #66 Substation and the 
associated riser poles. The station was built on temporary basis over 30 years ago, and has stayed in place since then. The station 
feeds 230 customers. The H-frame structure is leaning and poles are severely deteriorated.. Retire the sub, and install 34.5/4.8kV 
167kVA stepdown transformers and fuses on an H frame structure.  Install an OH recloser to be used as a breaker.

2011 November-11 17496
17496 Baker St Distribution Line Cap 
Installations P_Electric Distribution Line

System Capacity & 
Performance 27 81,654 0 77,462 4,192

Installing Distribution Line capacitors on the feeder close by the station will help us achieve a near unity Power Factor. The var 
compensation provided by these add tional caps will also improve the power on the transmission lines supplying the substation.. 
Feeder 15054 Install 3-400kVAR fixed caps around pole 56 near Southwestern Dr.Feeder 15055 Install 3-300kVAR fixed caps 
around pole 25 near Shadyside Dr. Feeder 15056 Install 3-300kVAR fixed caps around pole 26 on Winch Rd.

2011 November-11 17517 17517 Buffalo Station 42 - Voltage Mitigation P_Electric Distribution Line
System Capacity & 
Performance 37 101,923 0 101,923 0

Voltage regulation does not exist at the substation (i.e. no LTCs or regulators) and this has caused reoccurring voltage swings on 
the feeders and multiple voltage complaints from the customers in the area. The preferred alternative proposes to reconfigure the 
feeders from Station 42 and install OH regulators.
The combination of feeders 4261 and 4265 would give a peak load of approx 200A. Customers with high vo tages on these feeders 
would now be fed fromthe opposite end.

2011 November-11 17668 17668 North Clay Apartments - Clay, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0
This request is for design & engineering costs only.  Scope to be updated once Design is complete.Run URD Cable down Laser 
Drive in Clay NY to provide service to four three floor, twenty-six unit apt buildings, a clubhouse, and a 3ph pump station. (WR# 11

2011 November-11 17693 17693 Carro l Hi l Place URD Phase I P_Electric Distribution Line Statutory/Regulatory 50 67,200 67,200 0 0
Developer requesting UG facilities for Carroll Hill URD in Troy NY. New 16 lot subdivision, town homes, will need gas and electric
pump station.

2011 November-11 17698 17698 DOT Rt 5 Fayetteville P_Electric Distribution Line Statutory/Regulatory 50 70,171 55,922 14,249 0

DOT Mandated, NYSDOT road reconstruction project requiring relocation of OH distribution faci ities in conflict with highway 
reconstruction & design modifications. REBUILD AND RELOCATION INVOLVING 8 POLES TOTAL, 500'+- OF 3PHASE 
PRIMARY  DOT CULVERT PROJECT

2011 November-11 17731
17731 Hoags Corner 22145 - Conversion 
(4.8/13.2kV) P_Electric Distribution Line

System Capacity & 
Performance 49 163,077 0 163,077 0

The Hoags station is already loaded to 100% of normal rating.  There is a large customer (~ 500kVA) coming online in Winter / 
Spring 2012.  This customer has a number of motors coming on ine, with four large motors (over 100HP).  The Locked Rotor 
Current draw of the large motors [> 40Hp], or the equivalent Locked Rotor Current draw of all the motors, will result in objectionable 
fluctuations in voltage to nearby customers.  Limitations have been set by the company for the customer.  The 13.2kV bank will 
allow for this customers inrush limitations to be lifted as well as future customers wishing to obtain distribution service in the town of 
Nassau.. Install 1500kVA platform Ratios in the vicinity of the following locations
1) Between P.154  & P.153 (TD-7129, LN-24) in the Sub-T ROW just outside of the Hoats Station on Uphams Corner Rd  - 
downstream of the recloser on P.154h
2) Between P.50 & P.51 Up

2011 November-11 17740
17740 DOT 1089.61 Route 4 Fort Edward 
Hudson Falls P_Electric Distribution Line Statutory/Regulatory 50 0 0 0 0

This is a mandated NYS DOT initiated road reconstruction project that impacts approximately 80 overhead poles. It is anticipated 
that this work will be organized into two phases the scope of which as not been finalized. National Grid design group is working with 
DOT to impact their final design. . Preliminary engineering to determine the scope of work, attend meetings and begin the design 
work

2011 November-11 17745 17745 Brunswick Meadows URD P_Electric Distribution Line Statutory/Regulatory 50 96,600 96,600 0 0
Developer requesting UG infrastructure for 23 residential buildings and 1 pump house.. New 23 Condo building URD with 4 units 
per building total 92 units will need gas and electric. Pumpstation, street lights, 3ph for pump station.

2011 November-11 17755 17755 Megnin Farms at Poolsbrooke Phase 2 P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0
Phase 2 of existing URD, adding 20 lots.  This request is for 15k to cover design and engineering costs only.  Scope to be updated 
by Design Supervisor once design is complete.  See WR 12041760 for details.

November Total 4,172,684$         1,319,722$         2,106,731$     746,231$      

2011 December-11 6460 06460 Ransom-Phillips Rd 402 Refurbish
P_Electric Sub-Transmission 
Line Asset Condition 37 313,183 0 43,827 269,356

The Ransomville-Phillips Rd 402 sub-transmission line is being targeted for refurbishment to address safety and re iability concern
As part of the scope, 2-3 poles needing replacement, 6 crossarms additional review is required, approximately 6 locations with 
clearance requirements needing review adjacent and over buildings(distribution underbuilt also), a number of old pole butts in the 
field from past replacements and a few heavily loaded underbuilt structures need evaluation and perhaps replacement.

2011 December-11 11460 11460 Conkling Station relief P_Electric Distribution Line
System Capacity & 
Performance 31 203,846 0 203,846 0

The Conkling Station transformer is projected to reach 100% of  its loading imit by summer of 2012. This project will address the 
overload concern at Conkling

2011 December-11 11838 11838 2163 Load Relief P_Electric Distribution Line
System Capacity & 
Performance 31 164,194 0 20,385 143,809

In 2011 this feeder was loaded to 103% of ts Summer Normal Rating.  With some line work, the 2168 will provide relief to this 
feeder.

2011 December-11 17133 17133 CR-Replace regulators on Duguid 51 P_Electric Distribution Line
System Capacity & 
Performance 46 96,058 40,000 56,058 0

The 219A regulators on P188 Seneca Tpke on Duguid 26551 are overloaded.  The two reclosers downstream of the regulators w
at 250A.  Also, the voltage on the source side of the regulators was at 116V.

2011 December-11 17477 17477 APP Pharmaceutical Expansion - DLine P_Electric Distribution Line Statutory/Regulatory 50 182,500 50,000 132,500 0

APP has begun working on an a $30 million dollar expansion project at ts 3125 Staley Road facility.  The new project has received 
a low cost power allocation from NYPA.  APP has requested service for approximately 5MW demand at its new site which is 
additional to the 5MW demand that exists today at 3159 Staley Rd.

2011 December-11 17478 17478 Carriage Hills URD P_Electric Distribution Line Statutory/Regulatory 50 67,200 67,200 0 0 Developer requesting UG facilities for Carriage Hill Court Subdivisio

2011 December-11 17485 17485 Pine Ave Street Lighting - Niagara Falls P_Electric Distribution Line Statutory/Regulatory 50 403,846 200,000 203,846 0
City is requesting change of 148 standards and luminaries on major street to better illuminate roadway and sidewalks. Job is billab
to City of Niagara Falls - city's account is managed by regional account services.

2011 December-11 17510
17510 Grooms Rd 34457 - Rosemary Drive 
Conversion - 4.16/13.2kV P_Electric Distribution Line

System Capacity & 
Performance 46 225,000 225,000 0 0

Grooms Rd 34457 - Rosemary Drive Conversion - 4.16/13.2kV�
1500kVA Ratio blew during July 2011 Heat Wave in NY. 
Also - Voltage complaints throughout this development over the past several years.  We have installed capacitorsand transferred 
load already, but with minimal improvement.

2011 December-11 17513 17513 Ruth Rd 38153 - Lisha Kill Rd Conversion P_Electric Distribution Line
System Capacity & 
Performance 49 165,000 32,500 132,500 0

 Ruth Rd 38153 - Lisha Kill Rd Conversion�
During Heat wave of 2011 (July 21st 2011) -- 1500kVA platform ratio on P.34 Lisha Kill road failed from overloading.  There is over 
3000kVA of connected load, and over 550 customers downstream of this ratio

2011 December-11 17520
17520 East Batavia Substation - DLine Upgrade
PH2

s
P_Electric Distribution Line Statutory/Regulatory 50 261,298 0 25,481 235,817

Alpina Foods current load is 2.5MW and we are expecting a load growth ~2.2MW by 2012. By 2016 we are expected them grow 
another 2MW by 2016. In its current state feeder 2852 cannot accomadate this load growth. 
To accomadate this load growth the project will be done in two phases  Phase 1 To accomadate the load for 2012 a portion of the 
load on fdr 2852 will be switched to fdr 2856 (PPM 17617)
Phase 2 To accomadate the load for 2016 a new feeder will be installed.

2011 December-11 17615 17615 Cortland County Airport - Cortland, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0
Cortland County Airport is requesting to bury approx 1200' primary UG and replace/relocate poles to alleviate airfield obstruction.  
This request is for 15k in design and engineering costs only.  

2011 December-11 17733
17733 NR-Coffeen 76052_E Watertown 
81756_Inner Loop_FdrTie P_Electric Distribution Line

System Capacity & 
Performance 37 284,808 30,000 254,808 0

As part of PPM Project "NR-Coffeen TB#3 Relief " three new & upgraded feeder-ties were identified to be constructed between 
Coffeen & East Watertown stations  Coffeen 76051/East Watertown 81758, Coffeen 76052/East Watertown 81756, & Coffeen 
76053/EastWatertown 81755.  Two of the three have been constructed (Coffeen 76051/East Watertown 81758 & Coffeen 
76053/East Watertown 81755) and the third (Coffeen 76052/East Watertown 81756),has been partially constructed along State 
Street. This project is to complete the third & final of the three feeder-ties along with transferring load from East Watertown 81758 
(2,000kVA, 88 amps at 13.2kV; 422 Customers) onto East Watertown 81756

2011 December-11 17756
17756 Farnan Road 51 - Bluebird Road 
Conversion P_Electric Distribution Line Asset Condition 46 264,808 10,000 254,808 0

Phase II of the Bluebird V llage Apartments which will build 19 apartment buildings each of which has 8 units for a total of 152 
apartments.  This is in addition to Phase I which was completed in 2010 which has 11, 8 unit buildings. This complex is located at 
the intersection of Bluebird and Fort Edward Roads in the Town of Moreau which is currently served at 4.8 kV through a 2,500 kVA 
13.2/4.8 kV ratio transformer which serves 90% of the Farnan Road 47651 feeder. The construction of Phase I pushed the load on 
the ratio transformer to about 95% of nameplate. For phase 2 we are adding an additional 950 kVA of transformation to serve these 
additonal 19 buildings which wi l overload the ratio transformer. Therefore, we need to convert 2 miles of the Farnan Road 47651 to 
allow the entire apartment complex to be served at 13.2 kV.
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2011 December-11 17772 17772 MV - Relocate Clinton 60452 P_Electric Distribution Line Damage/Failure 46 185,000 185,000 0 0
On Clinton 60452, near the start of the circuit, there are poles a wire down.  This portion of the circuit is off road, and a portion of it 
is on an island.  The circu t needs to be put back to normal.

2011 December-11 17775
17775 Westbrook Estates URD - Lake George, 
NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

Request for design & engineering costs only for new 36 residential lot subdivision in Lake George, NY.   Scope to be updated by 
Design Supervisor once design is complete.

2011 December-11 17776
17776 Weibel Apartments URD - Saratoga 
Springs, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

New development - 2 commercial building and 10 residential buildings, 10 units each in Saratoga Springs.  See WR 11186850 for 
additional detail.  Scope to be updated by Design Supervisor once design is complete.

2011 December-11 17777
17777 Ellis Hospital Dual Feed - Rosa Rd 13756 
Rebuild & Conversion P_Electric Distribution Line Statutory/Regulatory 50 356,058 35,000 321,058 0

Ellis Hospital is currently a distribution customer taking service at 13.2kV.  There are two feeders servint the Hospital  The Front 
Street 36055 (Primary feeder), and Rosa Road 13756 (Redundant feeder).  Ellis Hopital's peak load is ~ 3.6mVA.  The hopital 
approaced Natinal Grid with a proposal to increase their load to ~5mVA.  Ellis Hospital requested National Grid to explore 13.2kV 
options that would be acceptable.  After analysis was completed, National Grid dtermined the proposed load increase can be 
absorbed by the Primary feeder - Front Street 36055 without major upgrades; however, the redundant feeder - Rosa Rd 13756 is 
not capable of handling such a load without upgrading a good portion of the feeder and re-allocating load to adjacent feeders.

2011 December-11 17780 17780 Old Seneca Heights URD P_Electric Distribution Line Statutory/Regulatory 50 226,363 226,363 0 0

RESIDENTIAL URD WITH A MIX OF CONDOS AND APARTMENTS CALLED OLD SENECA HEIGHTS OFF OLD SENECA 
TURNPIKE AND JORDAN RD, CONTAINING 6 BUILDINGS WITH 8 UNITS EACH & 3 FLOORS AND 5 BUILDINGS WITH 4 
UNITS EACH & 3 FLOORS. 1 PUMP STATION WILL BE REQUIRED

2011 December-11 17785
17785 CR- Small & steel wire replacement on 
27853 P_Electric Distribution Line Asset Condition 42 150,000 150,000 0 0

The single phase 4.8kV lateral along Song Lake Rd contains sma l wire (~2,000' of #4 ACSR & ~1,000' of #4 Cu) and steel wire 
(~1,000').  Also, the voltage at the end of this lateral is 112V.

2011 December-11 17802 17802 CR- Convert Peat St 52 Along Burnet AveP_Electric Distribution Line
System Capacity & 
Performance 49 183,173 15,000 168,173 0

The Ratio bank on Peat St 25052 was loaded to 160% of nameplate in summer of 2011.  The ratio's are 3-250kVA units.  The 
voltage at the end of the 4.16kV ratio area was 114V.

2011 December-11 17810
17810 CR- Paloma 57 - Convert Schuyler St 
Ratio P_Electric Distribution Line

System Capacity & 
Performance 49 190,000 190,000 0 0 The Schuyler St Ratio on Paloma 25457 was over 150% of ts rating.  Also, there were voltages under 114V beyond the ratio.

2011 December-11 17813
17813 Delanson Station 269 - Transformer 
Replacement P_Electric Distribution SubstationDamage/Fa lure 50 628,365 450,000 178,365 0

The LTC transformer at Delanson Station 269, 69-13.8 kV, 7.5/9.75 MVA failed and a temporary mobile substation from New 
England has been put in place until the failed transformer is replaced with a system spare.

2011 December-11 17814 17814 Applewood Heights URD - Clinton, NY P_Electric Distribution Line Statutory/Regulatory 50 15,288 0 15,288 0

New URD off Norma Dr in Clinton, NY.  20 Single Family homes, no pump stations, no 3ph required.  Requesting design & 
engineering costs of $15k only.  See WR 12115941 for additional detail. Scope & description to be updated by design supervisor 
once desig

2011 December-11 17817
17817 Deer Springs URD, Part 4, Phase 2A - 
Lakeview, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

New URD, Off White Oak Way, 24 Single Family Homes, No 3PH required, Utility Trenching.  This request is for $15k in Design 
and Engineering costs only.  Description and scope to be updated by Design Supervisor once design is complete.  See WR 
12059654 for

2011 December-11 17818
17818 Deer Springs URD, Part 4, Phase 2B - 
Lake View, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

New URD, Off White Oak Way, 30 Single Family Homes, No 3PH required, Utility Trenching.  This request is for $15k in Design 
and Engineering costs only.  Description and scope to be updated by Design Supervisor once design is complete.  

2011 December-11 17819 17819 CR- Convert CR 57 on Whitaker 53 P_Electric Distribution Line
System Capacity & 
Performance 49 525,000 525,000 0 0

The Ratio's on CR 57 on Whitaker 29653 were over 140% of their rating.  Also, the #4 Cu was at 110% of its rating and voltages a
low as 110V at the end of the line. The #4 Cu also fa ls within the small conductor replacement strategy.

2011 December-11 17826 17826 M lpine Staton 96 - Station Retirement P_Electric Distribution SubstationAsset Condition 36 0 0 0 0

The last of the feeders at Milpine Station 096 are removed and electrical loads were transferred to the nearby Military Road Station 
210. Deteriorating asset conditions indicate that Milpine Station 096 should be taken down and retired. The station is The station is 
no longer necessary; leaving assets and equipment there once the feeders are gone poses environmental issues along with the 
dangers of vandalism and theft. Because the land occupied by the substation has been subject to environmental damage over the 
years, a fu l environmental site assessment shall be required (Phase I and Phase II ESA) per Environmental Procedure EP-19. This 
is will occur in Pre iminary Engineering and is to ensure that the land will be uncontaminated by substation equipment once the 
substation is no longer there.

2011 December-11 17841
17841 Villages at Mission Hills URD Phase 1, 
Hamburg, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

NEW RESIDENTIAL APT COMPLEX CALLED MISSION HILLS PHASE 1, CONSISTING OF 112 UNITS, 14 BLDGS, 8 UNITS 
PER BLDG, 4 PER FLOOR, NO PUMP STATIONS, DEVELOPER TRENCHING. This request is for design and engineering costs 
only, scope to be updated by Design Supervisor when design is complete.

2011 December-11 17842 17842 Havenwood URD Newstead, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0
New residential UG 29 lot URD called Havenwood Subdivision off Route 5 or Main Rd –WR# 8261430�
This request is for 15,000 design & engineering cost only. Full cost and scope to be updated by Design Svr upon design complete.

2011 December-11 17844
17844 Beaver Meadow Apts URD Watertown, 
NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

New URD, 7 Apartment Buildings, 1 Clubhouse, 1 3PH Pump station wil be required, Developer to trench – WR# 12132086. This 
request is for 15,000 design & engineering cost only. Full cost and scope to be updated by Design Svr upon design complete.

2011 December-11 17851
17851 SW - Replace Steel Conductor on Cuba 
Lake 3761 - Branch Rd P_Electric Distribution Line Asset Condition 36 178,173 10,000 168,173 0

Cuba Lake 3761 contains approximately 4,400 feet of #6 steel conductor on lateral along Branch Road. This 1944 vintage steel 
conductor should be replaced. This also falls under the Open Wire (Small Wire) Strategy.

2011 December-11 17854 17854 Minoa Farms URD Sec 4a - Minoa, NY P_Electric Distribution Line Statutory/Regulatory 50 15,288 0 15,288 0
New 19 Lot URD, No 3ph or pump stations required, off Beresford Lane, residential single family homes – WR# 11549069.  This 
request is for design & engineering costs only.  Costs and scope to be updated by Design Supervisor upon Design complete.

2011 December-11 17856 17856 Riverknoll URD Phase 2 - Lysander, NY P_Electric Distribution Line Statutory/Regulatory 50 15,000 15,000 0 0

Customer Requesting URD service to New URD, 10 Buildings, 8 Units Each, 2 floors Each, Riverknoll Dr, No 3PH.  See WR 
11781449 for additional detail.  This request is for design & engineering costs only.  Scope and costs to be updated by Design Su
upon 

December Total 5,419,449$        2,576,063$        2,194,404$    648,982$     $         $   

FY12 Q3 Total 11,267,679$      5,229,889$        4,642,577$    1,395,213$   $         $   
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Transmission Summary of In-Service Projects
Initial Budget vs Actual Spend

Projected In-Service Date vs Actual In-Service Date

Project Name
Funding 
Number

Latest Approved 
Estimate 

Actual Capital 
Expenditures Reimbursements 

Projected In 
Service Date

Actual In-Service 
Date

Packard-Huntley 77/78 FAA Aerial Ma C03437 1,033,409               597,946                  -                          April 2004 November 2011
Overhead Line Refurb QUEUE - NMPC C03445 102,992                  217                         -                          April 2012 October 2011
Leeds SVC - Refurbishment/Replaceme C03748 8,170,471               8,486,525               -                          December 2009 October 2011
23 kV New Service Projects C04243 655,225                  970,271                  (741,138)                 March 2010 December 2011
Gard-HH 151-152 T1950-T1280 N ACR C04718 33,901,422             33,021,695             -                          March 2007 October 2011
Tri-Lakes 115kV Work C05289 9,448,952               7,885,629               -                          March 2012 December 2011
23kV Cable & Conduit Rebuild C06817 3,444,000               3,414,736               -                          March 2009 October 2011
Emer SubT Pole Repl - Western Div C07081 646,794                  673,483                  -                          March 2007 December 2011
Teall Ave Upgrade 34.5kV Protection C07808 890,159                  546,774                  -                          March 2007 November 2011
L630/631 - Relocate E of Delaware C10402 140,000                  127,899                  -                          September 2008 November 2011
Tri-Lakes 46kV Subtransmission Work C10475 36,696,000             23,887,577             -                          March 2006 December 2011
Packard(Paradise) 115 kV Breakers C11603 6,734,449               6,642,434               -                          March 2008 December 2011
Lake Clear-Tupper Lake #38 Rebuild C13046 3,380,000               2,077,888               -                          October 2011 December 2011
Sawyer Sta - Add Cable Positions C15658 507,500                  460,348                  -                          March 2009 December 2011
Newtonville-Patroon #16 Refurb C16073 1,230,000               1,022,996               -                          March 2010 October 2011
Nicholville 34.5kV Protect Upgrade C16486 444,275                  466,906                  -                          November 2007 October 2011
2 Spare 230kV CBs - East NY C17848 211,084                  225,887                  -                          March 2008 December 2011
Re-conductor Rotterdam 1&2 lines C18250 6,929,973               6,871,320               (105,000)                 July 2007 October 2011
Ticonderoga 2-3 T5810-T5830 SXR C19530 9,027,321               9,199,388               -                          March 2011 November 2011
New Gardenville- Repl 230kV Discs C20546 427,841                  440,679                  -                          March 2008 December 2011
Packard-Urban 181 T1850 SXR C21376 1,503,251               1,439,122               -                          March 2010 October 2011
S. Oswego-Lighthouse Hill Circuits C21693 7,954,061               5,073,470               -                          March 2011 October 2011
Metering Lighthouse Hill C22215 344,002                  183,969                  -                          March 2011 November 2011
Luther Forest Relay &Malta Sub Work C22738 6,879,756               6,920,554               -                          April 2012 October 2011
BEPCO Substation Work C23413 1,222,712               11,317,934             (10,169,585)            August 2010 December 2011
Coffeen-LH 5 T2120 ACR C24360 10,262,139             1,774,113               -                          March 2010 December 2011
DestiNY Expansion-subT New Swgr C24959 973,300                  941,396                  (257,516)                 August 2009 December 2011
Noble Bliss Wind Farm C24981 (38,032)                   10,177                    -                          March 2008 December 2011
Batavia-Attica 206-34.5kv C25940 225,000                  1,850,884               -                          December 2010 October 2011
Tilden - Repl 18 & 28 Switches C26143 587,401                  646,092                  -                          March 2010 October 2011
DOTR Rt28 Woodgate-White Lake SubT C26405 2,099,000               3,025,527               -                          April 2011 October 2011
Reynolds - Add M/C & Equip C26419 2,629,000               3,639,805               -                          June 2010 October 2011
Packard - Replace TB3 & TB4 C27006 8,157,737               8,209,444               -                          March 2011 December 2011
Colton - Carry #9 Townline Sta. Tap C27263 1,323                      -                          March 2008 December 2011
N Leroy - Attica 208 Refurbishment C27562 2,190,000               1,771,154               -                          December 2010 October 2011
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Huntley-Gardenville 79-80 Str 132 C27985 1,059,289               1,037,355               -                          March 2010 October 2011
Lafayette - Replace Line 4 relaying C28044 1,688,572               1,465,413               -                          March 2010 November 2011
Rotterdam-Repl Cont Hse Stairs C28177 163,144                  160,189                  -                          March 2009 November 2011
Gardenville-Buf River 146 CSX Xing C28290 327,228                  327,698                  -                          March 2011 November 2011
Kensington Sub- Repl TB4&5 LTC Ctrl C28303 290,777                  315,500                  -                          March 2009 October 2011
Rotterdam-Schoharie #18 Middleburg C28447 185,228                  476,706                  -                          March 2010 December 2011
North Troy Metal Clad Repl. C28485 2,221,000               3,383,993               -                          March 2011 October 2011
ShieldWire HuntleyGardenville 38/39 C28676 3,899,684               1,165,742               -                          March 2012 October 2011
Shield Wire: LaFarge-Pleasant Vl. 8 C28678 6,278,529               5,240,033               -                          March 2012 October 2011
Shield Wire: Mountain-Lockport 103 C28681 2,001,908               2,044,653               -                          March 2012 October 2011

C28705 39,222,108             10,678,063             -                          December 2012 October 2011
Shield Wire: Huntley-Lockport 36/37 C28707 2,203,693               2,160,674               -                          March 2012 October 2011
Shield Wire: Clay-Dewitt 3 C28709 5,334,833               1,425,080               -                          March 2012 October 2011
Shield Wire: DuPont-Packard 183/184 C28710 647,734                  552,989                  -                          March 2012 December 2011
Shield Wire: Walck Rd-Huntley 133 C28712 904,972                  910,497                  -                          March 2012 December 2011
Seneca - Spare Shunt Reactor C28940 1,702,555               1,599,621               -                          December 2009 December 2011
Huntley - Spare Shunt Reactor C28941 2,148,649               2,041,572               -                          December 2009 November 2011
WHTESBR-SCHUYLER 29/YAH-WHITSBRO 23 C28942 345,000                  217,419                  -                          March 2011 October 2011
Salina Landfill 34.5kv relocations C29444 345,000                  311,173                  (408,038)                 March 2011 November 2011
Hartfield-Sherman 855-refurbish C29450 100,000                  1,050,189               -                          March 2011 October 2011
Interconnect/NYISO - Alps Station C29483 154,013                  140,462                  -                          March 2012 October 2011
Fairfield Wind Farm Interconnection C29583 (533)                        2,582,691               (2,581,470)              March 2010 October 2011
No Ogdensburg-Repl LN #13 SS xfrmr C29744 64,250                    63,373                    -                          August 2010 October 2011
Youngmann Term Sta - repl sw 310 C29951 106,307                  81,208                    -                          March 2012 November 2011
Gibson Sta-Repl SW1602,03,R1617,18 C31004 585,627                  710,646                  -                          March 2012 December 2011
Edic Sta - replace TB2,3,4 metering C31025 187,000                  148,393                  -                          January 2012 October 2011
Chases Lake-Porter 11 T6350 CCR C31130 43,117                    2,177,626               -                          March 2013 October 2011
Volney-Clay 6 T2720 CCR C31136 1,091,573               965,217                  -                          March 2013 November 2011
Nine Mile One-Clay 8 T2350 CCR C31137 35,406                    164,366                  -                          March 2013 November 2011
Huntley-Gardenville 79 T1400 CCR C31156 46,000                    140,493                  -                          March 2013 October 2011
Sub-T Reimb Glenridge Rd C31180 210,000                  323,007                  -                          June 2010 October 2011
Flat Rock/Maple Ridge-FERC Compl C31386 -                          2,012                      -                          March 2010 December 2011
Increase Thermal Capability of L107 C31480 89,999                    80,979                    -                          March 2012 October 2011
Upgrade capability of L107 C31481 283,348                  218,606                  -                          March 2012 December 2011
Buffalo Niagara Medical Campus-Line C31666 9,220,000               7,216,378               -                          December 2011 December 2011
East Watertown 115 Mobile tap C32337 233,107                  235,243                  -                          December 2012 October 2011
Sherman Island - Hydro Uprate Proj C32366 (697)                        18                           -                          April 2009 November 2011
New 23kV Cables - New Kaleida Stat. C32813 202,000                  467,225                  (42,589)                   December 2010 October 2011
Bagdad-Dake Hill 815 Refurbishment C33132 200,000                  518,625                  -                          March 2012 December 2011
Youngmann 605/606 Rebuild C33178 190,000                  167,879                  -                          March 2012 October 2011
Install DA on 854 Line C33188 550,000                  532,600                  -                          December 2011 October 2011
Install DA on 859 line C33189 750,000                  686,991                  -                          December 2011 October 2011
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Donner Hanna Tap 613 Remove C33212 2,768                      -                          March 2012 November 2011
Remove Encogen Tap C33743 626                         10,140                    -                          March 2010 November 2011
Carthage-Taylorville 22 Osmose work C34003 306,200                  10,573                    -                          September 2010 October 2011
Liverpool/WestSeneca 2 SpareTrfCo36 C34402 1,336,032               1,461,814               -                          March 2011 October 2011
New customer tap to Unifrax C34463 132,000                  84,673                    -                          September 2010 October 2011
Relay Repair/Porter C34623 155,000                  86,662                    -                          March 2010 October 2011
Leeds - Replace Switch 9566 C34665 236,000                  231,465                  -                          April 2011 October 2011
Huntley - 70E Reactor Failure C34865 356,046                  322,634                  -                          June 2010 November 2011
Levitt-Rome #8 - 2nd Tap to Lehigh C34867 137,311                  154,353                  -                          March 2011 December 2011
Alps-Berkshire 393 T5030 CCR C34972 100,000                  304,735                  -                          March 2014 October 2011
Old Forge By-pass C36392 150,000                  141,157                  -                          June 2011 October 2011
DOT NYSTA Trenton-Whitesboro 25  C36426 85,000                    897,526                  -                          March 2011 October 2011
Clay TB1 Reactors C36629 300,000                  307,819                  -                          March 2012 October 2011
Replace Defective Chance Insulators C36849 105,000                  27,257                    -                          March 2011 October 2011
East Golah Second TB - Line C36869 132,812                  94,489                    -                          March 2012 November 2011
Replace Epoxy Bushings on SP SF6 C36904 497,000                  269,902                  -                          July 2011 October 2011
LaFarge-PV 8 T5080 ShldW Completion C38125 1,323,437               704,653                  -                          March 2012 December 2011
Bethlehem TB 2 Failure C38966 750,000                  463,500                  -                          March 2011 October 2011
Lighthouse H-Clay 7 T2320 CCR C39322 100,000                  305,864                  -                          March 2014 October 2011
Boonvlle-Porter 1 T4020 CCR C39344 100,000                  670,392                  -                          March 2014 October 2011
North Troy #308 Terminal Upgrade C39782 30,000                    28,680                    -                          August 2011 November 2011
Porter-Valley 4 T4240 CCR C39903 10,000                    371,444                  -                          March 2014 October 2011
Clay-Woodard 17 T2110 CCR C40336 10,000                    99,919                    -                          March 2013 December 2011
Clay-Teall 11 T2100 CCR C40523 10,000                    281,433                  -                          March 2014 December 2011
Install Head End EMS Equipment for CD0168 40,181                    -                          September 2011 December 2011
Valley-Inghams #26/#27 Cemetary Rd CD0303 70,677                    -                          August 2011 December 2011
69kV tap to Florida Station CD0499 104,677                  -                          October 2011 December 2011

Notes
Universe of Projects - All Projects that had a Work Order go into Service in 3rd Qtr - FY 12
Cost Estimate - The latest approved estimate - per Power Plant/PPM
Actual Capital Expenditures - Capital Expenditures per Power Plant
Projected In Serv Date - Original In Serv Date Estimate per Power Plant/PPM
In Service Dates - A project where one of the Work Orders within it went into service in the quarter
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Distribution Summary of In-Service Projects
Initial Budget vs Actual Spend

Projected In-Service Date vs Actual In-Service Date

Project Name
Funding 
Number

Latest Approved 
Estimate 

Actual Capital 
Expenditures  Reimbursements 

Projected In 
Service Date

Actual In-Service 
Date

Transformer HV Switch Replacement C00102 1,228,116                 1,444,560                -                           March 2010 October 2011
New Spot Networks C00104 485,100                    421,515                   (92,399)                    December 2010 October 2011
NR-Distr-8043.08 CuNapth (Verizon) C00105 2,678,602                 2,426,591                -                           March 2009 October 2011
NR-Distr-8043.08-CuNapth(soleowned) C00194 986,497                    4,100,561                -                           March 2014 October 2011
Delaware Ave. Distribution C00302 1,459,278                 722,698                   5,306                       March 2005 November 2011
St. Johnsville 51-Wagner/Wiltse Rds C00376 1,696,000                 1,272,091                -                           March 2008 October 2011
NR- Northern Region New Service C03832 698,565                    1,455,558                (430,706)                  March 2007 October 2011
East Golah 51 - Second Bank C06533 1,627,281                 1,809,317                -                           March 2009 December 2011
Boyntonville 51 Regulators C06679 1,670,303                 923,121                   -                           March 2006 October 2011
Butler 51-Rebuild Potter Rd. C06688 360,232                    275,658                   -                           March 2006 November 2011
Buffalo Station 29 Rebuild - Fdrs C06723 2,960,000                 2,281,425                -                           January 2010 October 2011
East Golah -F5151E, F5151W & F5151C C06765 4,363,000                 3,509,659                -                           November 2010 October 2011
Northville 52 - Convert N. Shore Rd C07477 1,226,000                 826,259                   -                           March 2007 October 2011
PS&I Activity - New York C08153 104,000                    2,212,294                (263,980)                  March 2009 October 2011
Cuba 05 - Replace Transformer Bank C15669 850,000                    477,680                   -                           June 2009 October 2011
NR-Gilpin Bay 95661-Fish Creek Pond C15727 113,000                    57,854                     -                           April 2011 November 2011
NR-Gilpin Bay 95661-Hoel Pond C15732 135,000                    109,310                   -                           May 2011 October 2011
Madsion 71 5kV Rebuild C15910 319,000                    154,067                   -                           December 2008 November 2011
Circuit Switcher Strategy Co:36 DxT C18850 6,513,599                 1,119,470                -                           March 2014 October 2011
EAST LINE FARMS APPROACH - E. LINE C21413 199,300                    47,775                     -                           September 2007 October 2011
DOT Queensbury Exit 18 PIN 1753.80 C21511 2,837,000                 2,501,943                (36,652)                    April 2011 October 2011
CR Brighton Station Upgrade C21992 1,200,000                 1,179,097                -                           September 2009 October 2011
NYS DOT Route 5 C22173 2,750,000                 2,053,013                -                           March 2009 October 2011
Replace Metal Clad at Springfield C24419 1,840,000                 1,800,141                -                           December 2009 December 2011
Buffalo Indoor Sub. #23 Refurb. C25639 5,450,000                 6,338,832                -                           October 2010 October 2011
S. Newfane 71 - Replace Bank C26481 700,000                    526,562                   -                           June 2009 October 2011
F13861 Extend & Transfer to F23251 C26557 780,000                    597,166                   -                           June 2009 October 2011
F7654 - Extend & Transfer to 23251 C26559 770,500                    579,520                   -                           June 2009 October 2011
Lewiston sta. 87 replace bank C26560 950,000                    818,545                   -                           July 2009 October 2011
Buffalo Sta. 63 bank replacement C26577 1,340,000                 1,338,417                -                           May 2010 October 2011
NR-Heuvelton 92372_McAdoo 92451 C26971 323,275                    52,162                     -                           January 2010 October 2011
Doghouse Replacement - Central Div C26977 650,000                    176,914                   3,949                       December 2012 October 2011
East Golah 51 - Secondary Breakers C27062 1,577,000                 1,714,308                -                           January 2011 October 2011
VA Hospital Upgrade C27850 680,600                    646,071                   -                           March 2011 October 2011
Buffalo Station 23 Rebuild - Fdrs C27947 2,860,000                 2,300,324                -                           September 2009 October 2011
Buffalo Station 43 Rebuild - Fdrs C27948 3,340,000                 2,673,928                -                           December 2009 October 2011
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Buffalo Station 52 Rebuild - Fdrs C27949 1,951,000                 1,095,432                -                           June 2010 October 2011
Sycaway-add new feeders C28022 1,540,000                 1,301,537                -                           June 2010 October 2011
Reynolds Rd - add new feeders C28023 1,250,000                 1,081,448                -                           June 2010 November 2011
Swann Rd F10552 tie with F10557   C28106 730,000                    605,459                   -                           March 2009 October 2011
F5769/5763 Rebuild r/o Floradale C28606 547,400                    414,949                   -                           March 2010 December 2011
McGraw 69 Low Voltage improvement C28608 136,154                    99,632                     -                           June 2009 October 2011
Walesville Reconductor Utica St C28616 177,000                    167,392                   -                           May 2009 November 2011
Poland 62257 Steuben Rd C28623 69,600                      40,446                     -                           May 2012 November 2011
Delameter F9352 new ties w/18251,53 C28652 900,000                    737,026                   -                           August 2010 October 2011
E.Batavia 2855 - N.Leroy 0456 Tie  C28718 1,380,000                 917,274                   -                           March 2010 November 2011
Batavia 0155  -  Knapp Rd 22651 Tie C28719 949,848                    712,910                   -                           March 2010 December 2011
Park Load Relief C28820 475,000                    336,881                   -                           July 2009 October 2011
Canajoharie D-Line Work C28837 3,506,000                 1,920,132                -                           June 2009 October 2011
Clinton Rd Cooling/3rd Feeder Canaj C28838 650,000                    677,591                   -                           March 2012 December 2011
Phoenix  5164 Reconductor C28905 56,200                      18,868                     -                           December 2009 October 2011
Long Road 209 - New FDR 20954 C29044 995,000                    730,815                   -                           June 2010 October 2011
NR-N Gouverneur 98352-Rt58 Transfer C29101 536,000                    434,629                   -                           June 2012 October 2011
V-2206 Vault conversion to manhole C29108 190,800                    36,201                     -                           June 2009 October 2011
Chestertown 52 - Schroon River Rd C29429 1,730,000                 1,015,049                -                           March 2010 October 2011
Inghams 51 - Route 108 C29433 604,808                    227,087                   -                           March 2010 October 2011
Northville 52 - EJ West 51 Tie C29435 1,048,000                 699,247                   -                           March 2010 October 2011
Scofield Rd 53 - Tie to Corinth 51 C29438 1,604,000                 905,927                   -                           March 2010 December 2011
Lehigh - add mobile sub switch C29952 210,012                    484,976                   -                           March 2012 October 2011
DOT City of Albany - Delaware Ave C30024 304,000                    221,757                   -                           September 2009 November 2011
Wal-Mart Sheridan Dr. - New Service C30685 1,238,000                 1,119,839                -                           August 2009 October 2011
Queensbury  56 - Twicwood URD C30944 280,000                    149,162                   -                           June 2009 October 2011
St. Joe's Underground Relocation C31177 150,000                    206,064                   (124,447)                  June 2009 October 2011
DOT Glenville, Glenridge Rd. C31258 775,000                    515,126                   -                           April 2010 October 2011
DOT PIN7034.07 Rt345 Madrid C31362 268,000                    156,073                   (801)                         July 2009 December 2011
DOT PIN3045.55 Rt104 Osw-Scriba C31554 360,000                    371,619                   -                           June 2011 October 2011
North Troy - Install Feeder Getaway C31598 400,000                    357,878                   -                           December 2010 November 2011
Batavia 01 - UG Cable Recond. C31830 125,000                    115,675                   -                           June 2010 November 2011
DOTR Latham, Rte.'s 2/7 Br/I-87 C32234 317,080                    40,040                     10,933                     October 2010 October 2011
NIAGARA FALLS-RT. 104-Lewiston Rd. C32280 828,000                    455,137                   -                           August 2009 November 2011
DOT Saratoga, Rt 9P Brdg PIN1247.08 C32286 780,000                    694,747                   -                           May 2011 October 2011
DOTR Rte.28, Woodgate-White Lk Dist C32359 655,000                    552,995                   -                           April 2011 October 2011
Tonawanda 4.16 057 Recon UG Getaway C32413 684,613                    623,775                   -                           June 2011 October 2011
Gilbert Mill Relief C32494 653,059                    413,877                   -                           September 2011 October 2011
Mumford Sta - Repl 401 & 405 Disc C32552 155,418                    260,051                   -                           June 2010 December 2011
V-72 Howard St Replace Vault Roof C32693 184,666                    118,200                   -                           March 2010 December 2011
DOT 4098.04- Rt 98 & 238 Attica C32850 810,000                    440,142                   (4,618)                      March 2011 November 2011
Albany Network Equipment C33173 100,000                    113,263                   -                           March 2010 October 2011
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Buffalo Sewer Auth. Screening Facil C33450 160,978                    152,873                   (26,628)                    July 2010 October 2011
Buffalo Station 37 Rebuild - Line C33477 2,586,000                 328,518                   -                           September 2012 November 2011
DOT PIN7016.60 Rt12/26 Lowville C33625 340,000                    209,818                   -                           July 2010 October 2011
Altamont Switchgear Replacmt D_Line C33746 525,000                    120,564                   -                           March 2012 November 2011
DOT Onondaga Cnty Morgan Rd C33828 281,485                    238,926                   -                           March 2010 December 2011
V2325 Albany NY Roof Replacement C33908 100,000                    91,744                     -                           March 2011 October 2011
V2326 Albany NY Roof Replacement C33909 100,000                    106,822                   -                           March 2011 October 2011
V2327 Albany NY Roof Replacement C33910 100,000                    100,878                   -                           March 2011 October 2011
DOT-Distribution Town of Brockport C33928 868,000                    689,721                   -                           April 2011 October 2011
Shelby Stone C34122 750,000                    630,855                   -                           March 2010 October 2011
Bass Pro UG Dist Reloc (N&S sides) C34142 692,343                    192,566                   -                           April 2010 October 2011
BNMC North Street UG tap C34424 348,175                    (0)                             -                           May 2011 December 2011
NR-Brasher 85162-Maple Ridge Rd C34547 30,000                      104,339                   -                           December 2010 October 2011
DOTR Thompson Rd Onondaga Cnty C34583 744,516                    635,160                   -                           August 2010 October 2011
Colosse: Replace R510 Recloser C34607 321,431                    263,135                   -                           March 2011 November 2011
NR 81652 RogersCrossingRd Rebuild C34802 168,500                    22,351                     -                           December 2011 October 2011
NR 81652 CoRte26 StepDown C34803 560,000                    236,310                   -                           December 2011 November 2011
DOT Batchellerville Bridge C34864 852,000                    804,170                   -                           January 2012 October 2011
Town of Cheektowaga-333 MV/HPS Conv C35002 1,080,000                 779,958                   -                           December 2010 October 2011
Summit Park 97 - Add Relays on R550 C35046 142,000                    94,918                     -                           March 2010 October 2011
Warrensburg 51 - E Schroon River Rd C35271 275,000                    330,650                   -                           March 2011 October 2011
DOT-Canajohaire 5S & 10 PIN 2650.33 C35510 1,200,000                 1,047,272                -                           March 2011 October 2011
Warrensburg 32152 - River Rd - JPP C35543 135,628                    39,046                     -                           March 2011 November 2011
Genesee Agri-Business new UCD C35767 199,537                    98,666                     (118,846)                  November 2010 October 2011
DOT PIN 1807.99 Central Ave Albany C35777 349,525                    129,081                   -                           December 2010 November 2011
DOT PIN 1757.16 Erie Blvd C35862 1,656,000                 1,437,980                -                           December 2010 November 2011
DOT PIN 1757.15 Reconstruction of B C36058 153,000                    17,022                     -                           April 2011 October 2011
DOT 1722.04 Pottersville, I-87 Br C36066 191,000                    132,543                   -                           February 2011 October 2011
Otten F41213 - Cat Den Poles Reloc. C36191 240,000                    201,962                   -                           March 2011 October 2011
DOTR Relocate UG/Dist NYS Thruway C36452 116,871                    101,074                   -                           October 2010 October 2011
South Park SL C36462 206,800                    191,476                   -                           August 2010 November 2011
Liberty 9453 relief 2011 C36567 15,309                      158,172                   -                           June 2011 November 2011
Vault Roof Replacement C36652 332,555                    3,340                       -                           March 2012 October 2011
Railroad Place Pole Relocation C36841 110,166                    247,356                   (374,466)                  July 2010 October 2011
SCCC Street Light Replacments C36852 325,000                    125,592                   -                           August 2010 November 2011
Buffalo Station129 Transformer#1D/F C37723 #N/A 267,047                   -                           March 2011 October 2011
East Dunkirk Transformer # 2 D/F C37742 #N/A 482,176                   -                           March 2011 October 2011
Megnin Farms at Poolsbrook CD0006 180,000                    189,830                   (18,258)                    September 2010 October 2011
MV-Pillmore Rd Rebuild and Convert CD0007 325,000                    122,036                   -                           August 2010 October 2011
DOT PIN 2125.15 Route 30 over CSX CD0012 201,000                    97,476                     -                           August 2011 October 2011
Ellsworth Commons URD CD0021 377,949                    309,644                   (25,492)                    October 2010 October 2011
Town of Rutland sewer/water project CD0023 139,500                    117,928                   (23,977)                    October 2010 October 2011
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Golub corp. Dunnsville rd CD0049 84,506                      93,099                     (118,029)                  September 2010 December 2011
DOT PIN 1758.86 Glens Falls South S CD0054 86,000                      131,339                   -                           January 2011 October 2011
City of Albany Rehabilitation of St CD0063 521,000                    392,249                   -                           April 2011 October 2011
Remanufacture Mobile 9C CD0065 620,000                    665,350                   -                           March 2011 December 2011
DOT CR6 Cape Vincent CD0072 315,000                    200,320                   -                           May 2011 October 2011
Uniland Development - Crosspoint Pk CD0073 176,000                    198,890                   (47,139)                    November 2010 October 2011
Wallington Meadows URD, Section 7 CD0078 151,110                    61,923                     -                           January 2011 December 2011
NR-State Street ES955-Failing TB#1 CD0087 550,000                    260,172                   -                           November 2010 October 2011
Enclave at Skaneateles CD0090 206,113                    84,895                     (45,547)                    November 2010 October 2011
DOT University Av - E. Genesee St CD0096 615,095                    282,654                   -                           September 2011 October 2011
Northview Section 2 - URD CD0099 132,000                    110,328                   (52,206)                    March 2011 December 2011
Duguid 54 - Orchard Ratio Relief CD0101 195,000                    119,080                   -                           March 2011 October 2011
Colosse 32151 - Correct Stray Volta CD0104 270,099                    129,432                   -                           May 2011 November 2011
NR-Lowville Area Feeder Tie Upgrade CD0106 250,945                    141,708                   -                           November 2012 October 2011
DOT Rt 5 Onieda PIN 2134.27 CD0108 350,000                    193,659                   -                           May 2011 December 2011
Spiney at Pondview Phase 1URD - Sch CD0119 220,000                    108,919                   -                           February 2011 October 2011
DOT Beverly Dr / W. Genesee St. T. CD0123 150,842                    124,733                   -                           April 2011 October 2011
Brook Road 55 - Convert Middle Grov CD0124 228,921                    224,742                   -                           June 2011 October 2011
Whitehall 51 - Convert Route 4 CD0126 228,921                    163,918                   -                           June 2011 October 2011
 Rd 54 - Bryn Mawr Ratio Relief CD0127 160,000                    34,230                     -                           March 2011 November 2011
Queensbury 54 - Rebuild Garrison Rd CD0128 120,511                    168,928                   -                           March 2011 October 2011
Brevator Street Light Replacement CD0129 160,000                    93,800                     -                           November 2010 November 2011
Bridge St Amsterdam UG St Lighting CD0130 200,000                    291,175                   -                           March 2011 October 2011
West Salamanca-Homer Hill 805 Rebld CD0132 230,000                    55,509                     -                           March 2012 October 2011
Lake at Sylvan Way CD0133 440,000                    106,157                   (63,950)                    January 2011 November 2011
Butler 51 - Route 32 Rebuild CD0139 97,642                      46,835                     -                           June 2011 October 2011
Burdeck 26554  - Duanesburg Road- C CD0143 490,862                    379,954                   -                           June 2011 October 2011
Butler 51 - Gansevoort Road Rebuild CD0145 152,549                    19,243                     -                           June 2011 October 2011
330 oakridge dr CD0153 71,488                      5,531                       -                           May 2011 November 2011
Harris Rd 54 - Velakso Road Ratio CD0155 135,000                    46,384                     -                           March 2011 October 2011
MV - Fulmer Creek Rd Relocate CD0158 178,740                    87,983                     -                           June 2011 November 2011
Couse Corners Intersection Reconstr CD0162 490,000                    453,940                   -                           January 2011 November 2011
Wine Creek 54 - Install Regulators CD0165 103,902                    61,561                     -                           June 2011 November 2011
Garbis Relocatiion of Facilities CD0166 120,000                    58,400                     -                           December 2011 October 2011
NYS DOT 4031.09- Village of Medina CD0172 87,662                      56,213                     -                           March 2011 October 2011
Colvin Estates URD Phase 1, Buffalo CD0175 137,500                    77,283                     (41,253)                    March 2011 November 2011
Timber Creek URD 3 Phase Line Exten CD0177 500,000                    484,376                   (110,112)                  December 2011 October 2011
mumford fdr. 5053 upgrade CD0191 85,058                      77,844                     -                           April 2011 October 2011
Eagles Ridge URD Section 4, Evans M CD0192 217,988                    164,408                   -                           April 2011 November 2011
DOT Murphy Rd, little Falls CD0195 59,469                      45,528                     -                           July 2011 October 2011
CR Belmont 26052-Fdr Getaway Replac CD0200 388,400                    358,324                   -                           February 2012 October 2011
Synergy Biogas Distribution Line Up CD0202 183,530                    21,782                     (75,000)                    December 2011 December 2011
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Barker F7863 - Wire Replacement - C CD0212 224,781                    151,979                   -                           June 2011 October 2011
South Troy Neighborhood Streetlight CD0213 267,249                    235,686                   -                           March 2011 November 2011
URD- Preserve at Timber Creek CD0214 481,360                    390,694                   (1,071)                      May 2011 October 2011
Lighting Construction Town of Tonaw CD0215 467,203                    339,916                   -                           December 2011 October 2011
Lakeshore Multi-use Pathway,  Angol CD0219 198,862                    128,950                   -                           April 2011 October 2011
Burgoyne 51 - Rebuild Durkeetown Rd CD0222 795,196                    10,349                     -                           June 2012 November 2011
Stevedore Lofts LLC CD0235 158,510                    114,135                   -                           June 2011 October 2011
MV -St Elizabeth Hospital Cogen CD0237 212,900                    51,209                     (76,551)                    July 2011 October 2011
Brunswick Apartments URD,Brunswick CD0238 324,227                    365,353                   (100,753)                  April 2011 November 2011
MV Mulholland Rd Convert to13.2kV CD0245 195,373                    17,378                     -                           July 2011 October 2011
Waterhouse Landing URD Phase 2 - Cl CD0247 107,498                    78,338                     -                           June 2011 October 2011
Country Oaks URD, Section 4 -  Warn CD0250 106,145                    108,336                   -                           July 2011 October 2011
MV Humphrey Rd Rebuild xx CD0264 132,916                    16,737                     -                           June 2011 October 2011
Walmart - Relocation of Facilities CD0267 113,696                    96,367                     (114,769)                  September 2011 October 2011
CR-Teall54 Lillian Ave Ratio CD0269 111,666                    60,409                     -                           June 2011 October 2011
Sunny Knoll Farm CD0278 60,629                      50,102                     (18,662)                    June 2011 October 2011
CR-Teall 54 S Collingwood Ration CD0279 106,470                    7,701                       -                           June 2011 December 2011
DOT Genesee St/Oneida Sq. Utica CD0283 177,321                    94,304                     -                           July 2011 October 2011
Menands 10153 - Menands Road Conver CD0290 132,549                    23,034                     -                           June 2011 October 2011
Southwood 54 - Reconductor CD0293 122,500                    90,232                     -                           May 2011 October 2011
Lowe's Home Improvement Center, Cor CD0295 207,206                    122,174                   (62,852)                    August 2011 October 2011
CR-Replace regulators on Phoenix 65 CD0296 102,500                    564                          -                           June 2011 November 2011
Buffalo Station 44 - F4472 Relief CD0298 144,224                    70,388                     -                           September 2011 October 2011
MV - Frankfort 67761 - Replace R610 CD0300 68,000                      38,573                     -                           July 2011 October 2011
Kildare Meadows URD, Brewerton, NY CD0302 117,884                    46,470                     -                           July 2011 November 2011
Buffalo Lakeside Commerce Park UCD CD0309 350,000                    294,584                   (174,585)                  September 2011 December 2011
CURRYTOWN ROAD CD0313 113,176                    49,118                     -                           May 2012 October 2011
Intergrow Greenhouse CD0327 220,000                    83,354                     (76,930)                    August 2011 October 2011
Onondaga Lake Pkwy - UG St Light Ci CD0333 665,556                    679,718                   -                           June 2011 October 2011
Faith Ridge URD - Baldwinsville, NY CD0334 109,438                    48,927                     -                           August 2011 October 2011
Grand Park Vue VI URD (Havenwood LN CD0335 98,819                      31,700                     (50,593)                    September 2011 November 2011
E. Batavia F2851 - Load Relief  (Ov CD0339 134,167                    38,154                     -                           September 2011 November 2011
DOT W. Genesee@ Erie Blvd W. UG Dis CD0345 67,000                      17,558                     -                           November 2011 October 2011
East Norfolk  91361 line reconducto CD0358 110,786                    76,279                     -                           June 2012 October 2011
Hidden Pond URD, Nassau, NY CD0367 15,000                      77,166                     (54,015)                    August 2011 October 2011
Meadow Vista URD,  Saratoga Springs CD0368 104,281                    64,059                     (35,237)                    July 2011 December 2011
Ski Bowl Village URD Phase 1 CD0369 115,000                    84,378                     (16,158)                    June 2011 October 2011
State Street lighting project CD0375 414,790                    392,199                   -                           July 2011 October 2011
CR-Replace Belmont 51 Damaged Getaw CD0381 755,000                    271,006                   -                           July 2011 October 2011
Logistic One OH Line Extension & UG CD0390 150,000                    99,993                     (84,978)                    August 2011 October 2011
Orchard Grove Residence URD, Jamest CD0407 158,283                    179,283                   (5,401)                      August 2011 December 2011
CR Temple LVAC Network CentroBus N5 CD0413 429,463                    21,908                     (10,000)                    May 2011 December 2011
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Raise F4261 for Clearance CD0418 150,000                    112,133                   -                           July 2011 November 2011
NR_Dexter_72661_NYSHwy180_Rebuild CD0478 120,000                    27,402                     -                           June 2012 November 2011
Buffalo Station 29 - F2968 Reconduc CD0479 600,000                    209,574                   -                           January 2012 October 2011
Buffalo Public School #17 CD0485 162,566                    71,095                     (132,393)                  November 2011 November 2011
NERC Alert - Transmission Clearance CD0494 12,000                      1,435                       -                           December 2011 December 2011

Notes
Universe of Projects - All Projects that had a Work Order go into Service in 3rd Qtr - FY 12
Cost Estimate - The latest approved estimate - per Power Plant/PPM
Actual Capital Expenditures - Capital Expenditures per Power Plant
Projected In Serv Date - Original In Serv Date Estimate per Power Plant/PPM
In Service Dates - A project where one of the Work Orders within it went into service in the quarter
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Transmission  -  Metric Strategy Report - Q3 - FY 2012

Transmission Stategies

Project or 
Stategy 
Number Measurement 

Strategy 
Duration Total Strategy Est Cost

Total Strategy Projected 
Units Annual Target Goal

Prior Years (beg. 
w/ Strategy Date)

Results Current 
FY

Results Inception 
to Date

Polymer Insulator # Structures Untilizing SG 079 $11.70M 1,377 Overall - 5% of
       Replacements     Polymer Insulators FY 09-12 Structures 31,561 115kV Structures
No Installs 3rd Qtr FY 12 NOTE Strategy of these projects will be delivered with Refurbishments.  Project will be REMOVED.

C29000   (Study being done by Commonwealth Assoc. - project to be reviewed during FY 2011.) 0 0 0
Closed C21753 Hook Rd - Elbridge 0 0 0

Relay Program not specified $28.43M 6,000 units not specified
No Installs 3rd Qtr FY 12 Placeholders

C32960 (Damage Failure project for 3 relay replacements - not U Series) 2 0 2
C05150 U Series Relay - Rotterdam SG 012 33 units 0 0 0
C24661 U Series Relays - Line 17 - 3 Relays SG 012 $3 875 m 0 0 0
C24662 U Series Relays - Edic - 2 relays SG 012 0 0 0
C24663 U Series Relay - Leeds SG 012 0 0 0
C34690 TAS Relay Replc #36 0 0 0
C29949 Rotterdam Ln 14 & 15 0 0 0
C36210 Yahnundasis Relay 0 0 0
C41249 New Scotland Replace U-Series Relays

 
Transmission Sheildwire # of miles 115kV wire SG 073 $23 8M 400 Miles not specified
       Replacements FY 09-12

C03446
C28676 Additional Miles 33.7 0 3 34

Closed C28678 Installed Items: Prior Yrs Current Year Total to Date 47 0 47
C28679 Towers 0 0 0 0 0 0

Closed C28681 Wood Poles 40 29 69 12 0 12
C28683 Crossarm Asmbly 22 47 69 0 0 0
C28706 Insulators (ea.) 1,386 2,584 3,970 0 0 0

Closed C28707 Conductor (ft.) 0 11,190 ft. 11,190 ft. 55 8 0 55.8
C28709 Davit Arms 0 0 0 0 2.64 2.64
C28710 Fiber Optic Cable 0 116,500 ft. 116,500 ft. 3.5 0 3.5
C28712 20 0 20
C38125 0 0 0

Shieldwire - Miles
172 2.94 174.94

Steel Tower Strategy # of Steel Towers SG 018 $24.15M 15% of all 115kV steel not specified
C21376 Fy 05-10 towers in service 18 0 18

Blue Hi-Lite SG 073 C21693 Incremetal 0 2.1 2.1
Yellow Hi-Lite SG 080 C27431 Additional 0 0 0

C27432 Installed Items: Prior Yrs Current Year Total to Date 0 0 0
C25539 Crossarm Asmbly 0 0 0 0 0 0

Closed C09276 Insulators (ea.) 0 14,568 14,568 0 0 0
C04636 Conductor (ft.) 1,500 11,250 12,750 172 0 172

190 2.1 192.1
Conductor Clearance # of miles and/or SG 029 $11 00M Overall - 400 Structures
    Corrections structures replaced FY 06-10 Structures

Closed C16091 Closed Incremetal 8 0 8
C03256 Activity 3rd Qtr 19 0.1 19
C24860 0 0 0
C31129 0 0 0
C31130 Activity 3rd Qtr 0 9.7 9.7
C31131 0 0 0
C31132 0 0 0
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Transmission  -  Metric Strategy Report - Q3 - FY 2012

Transmission Stategies

Project or 
Stategy 
Number Measurement 

Strategy 
Duration Total Strategy Est Cost

Total Strategy Projected 
Units Annual Target Goal

Prior Years (beg. 
w/ Strategy Date)

Results Current 
FY

Results Inception 
to Date

Green Hi-Lite SG 018 C31134 0 0 0
C31135 0 0 0
C31136 Activity 3rd Qtr 6 5 11
C31137 Activity 3rd Qtr 0 0.1 0.1
C31138 Activity 3rd Qtr 0 0 0
C31141 Activity 3rd Qtr Additional Information for Qtr 3  FY 12 0 0 0
C31145 0 0 0
C31146 Installed: 0 0 0
C31147 Crossarms 38 0 0 0
C31148 Insulators 5296 0 0 0
C31149 Davit Arms 21 0 0 0
C31150 Wood Poles 43 0 0 0
C31151 0 0 0
C31152 0 0 0

Cancelled C31153 0 0 0
C31154 0 0 0
C31155 0 0 0
C31156 Activity 3rd Qtr 0 0 0
C34910 0 0 0
C34911 0 0 0
C34912 0 0 0
C34923 Activity 3rd Qtr 0 0 0
C34924 0 0 0
C34926 0 0 0
C34927 0 0 0
C34928 0 0 0
C34954 0 0 0
C34955 0 0 0
C34956 0 0 0
C34957 0 0 0
C34958 Activity 3rd Qtr 0 0 0
C34959 0 0 0
C34960 0 0 0
C34962 0 0 0
C34963 0 0 0
C34964 0 0 0
C34965 0 0 0
C34966 0 0 0
C34967 0 0 0
C34968 0 0 0
C34969 0 0 0
C34970 0 0 0
C34971 0 0 0
C34972 0 2 2
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Transmission  -  Metric Strategy Report - Q3 - FY 2012

Transmission Stategies

Project or 
Stategy 
Number Measurement 

Strategy 
Duration Total Strategy Est Cost

Total Strategy Projected 
Units Annual Target Goal

Prior Years (beg. 
w/ Strategy Date)

Results Current 
FY

Results Inception 
to Date

C39322 0 0 0
C39328 0 0 0
C39329 0 0 0
C39344 Activity 3rd Qtr 0 0 0

Cancelled C39494 0 0 0
C39903 Activity 3rd Qtr 0 0.05 0.05
C39495 0 0 0
C40025 Activity 3rd Qtr 0 0.05 0.05
C40163 0 0 0
C40336 Activity 3rd Qtr 0 0 0
C40523 Activity 3rd Qtr 0 0 0
C40683 Activity 3rd Qtr 0 0 0
C40705 0 0 0
C40764 Activity 3rd Qtr 0 0 0
C41283 0 0 0

33 17 49.9
3A/3B Tower Strategy # of towers replaced SG 032 $32.00M Overall - To identify
No Installs 3rd Qtr FY 12 FY 06-08 # of towers  to replace

NOTE
C03478 Completed 139 (for C03478) 114 0 114
C07918 0 0 0
C08017 0 0 0

Wood Pole Strategy # of Wood Poles Replaced SG 009 $26 35M Identify backlog (est in NY
FY 05-09 at 155) of 115kV & higher

C08020 Closed vs 2 298 0 298
C11640 Pole Inspection Program FY 08-17 New strategy sets time 157 104 261
C26923 Inspection/Maint. Prgm frame for replacement 52 7 59

(See Note at End)
507 111 618

Overhead Line # of locations improved SG 080 $3,200.00M not specified Identify worst 20 Circuits -
       Refurbishment (locations in  NE & NY) FY 09-18 18 in New York

and plan refurbishment
Closed C03445

C19530 Ticonderoga 2-3 T5810-T5830  SXR
C24359 Installed Items:
C24360 Towers 10 0 10

Green Hi-Lite SG 018 C03389 Wood Poles 401 1 402
C04718 Crossarm Asmbly 6 34 40
C03422 Steel Crossarms 0 0 0

Blue Hi-Lite SG 073 C03417 Shieldwire (ft.) 676,000 68,750 744,750
C18670 Insulators (ea.) 62,652 13,620 76,272
C21694 Conductor (ft.) 17,695 1,440 19,135
C24361 Davit Arms 78 204 282
C27422
C27429
C27436
C27437
C29500

Cancelled C30889

Unassigned - Planning Stage
Unassigned - Planning Stage

Scoping out next phase of project, no installs at this time.
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Transmission Stategies

Project or 
Stategy 
Number Measurement 

Strategy 
Duration Total Strategy Est Cost

Total Strategy Projected 
Units Annual Target Goal

Prior Years (beg. 
w/ Strategy Date)

Results Current 
FY

Results Inception 
to Date

C30890
C33014
C34193
C36164
C39487

Transformer Replacement # of Transformers Planned $77.70M 126 not specified
    Strategy
No Installs 3rd Qtr FY 12 C31656

Transformer Replacement # of Transformers Proposed $30 87M 4 + not specified
   w/ GE LTC
No Installs 3rd Qtr FY 12 TBD Incorporated in above projects

Oil Filled Circuit Breaker # of oil filled Proposed $31.70M 243 not specified
    Replacement circuit breakers
No Installs 3rd Qtr FY 12 C31661 Inghams - Replace 115kV OCB

C37882 NY Oil Circuit Breaker Replace

Surge Arrester Strategy # of surge arrestors Planned $10 64M 553 not specified
No Installs 3rd Qtr FY 12 C31658

Color Hi-Lites refer to cross-over strategies that projects will also fall under.   - No results to date for these strategies - may have
    Projects are listed only once - under the strategy that was the principal driver of the project.     been included in other projects or have not yet been

    developed for measurable results.

C26923 - Redefined as the inspection and maintenance program for New York wooden poles.

C11640 / C26923:
Additional

Installed Items: Prior Yrs Current Year Total to Date

Wood Poles See Above
Crossarm Asmbly 89 88 177
Steel Crossarms 3 0 3
Insulators (ea.) 7,922 5,841 13,763
Conductor (ft.) 12,520 990 13,510

Davit Arms 10 0 10
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY10 Results FY11 Results FY12

Total Results to 
Date

Inspection Program SubT # of circuits inspected Continuous  $11.56M 

Target goal is 20% of the 
Feeders to be inspected each 

year and follow up work 
according to level 1,2,3 

guidelines
# of circuit miles inspected -                         
Bonding -                         
Shield Wire Repairs -                         
Insulators 3,472                 5,361                 4,349               7,821                 

Blanket 468                    412                    679                  1,147                 
Program 798                    1,802                 2,054               2,852                 
Specific 2,206                 3,147                 1,616               3,822                 

Grounding -                         
Crossarms 1,419                 1,055                 2,264               3,683                 

Blanket 111                    86                      185                  296                    
Program 299                    438                    681                  980                    
Specific 1,009                 531                    1,398               2,407                 

Guys -                         1                        -                       -                         
Blanket -                         1                        -                       -                         
Program -                         -                         -                       -                         
Specific -                         -                         -                       -                         

Steel Tower Repair -                         
Pole Replacement 165                    513                    1,240               1,405                 

Blanket -                         17                      113                  113                    
Program 165                    208                    632                  797                    
Specific -                         288                    495                  495                    

Cable Replacement
ft of cable replaced (3 ph 
distance) Continuous  not specified condition based condition based -                         -                         -                       -                         

Blanket -                         -                         -                       -                         
Program -                         -                         -                       -                         
Specific -                         -                         -                       -                         

Circuit Breakers / Reclosers # breakers/reclosers replaced See Dist below See Dist below See Dist below See Dist below 2                        16                      4                      6                        
Blanket 1                        1                        -                       1                        
Program 1                        14                      3                      4                        
Specific -                         1                        1                      1                        

Wood Pole # wood poles replaced N/A  N/A N/A

Targeted Pole Replacement 
Program will be discontinued as 

this work will be submitted by 
the I&M Program. Category will 

be eliminated in 2nd Quarter 
FY11 Report 18,085               9,727                 7,781               25,866               

Blanket 7,834                 2,313                 6,036               13,870               
Program 8,537                 6,235                 -                       8,537                 
Specific 1,714                 1,179                 1,745               3,459                 

Primary UG Cable
ft of UG primary cable 
replaced Continuous  condition based condition based condition based -                         -                         -                       -                         

Blanket -                         -                         -                       -                         
Program -                         -                         -                       -                         
Specific -                         -                         -                       -                         

UG Residential Cable ft of URD cable replaced FY11-FY14  fix on failure condition based condition based -                         -                         -                       -                         
Blanket -                         -                         -                       -                         
Program -                         -                         -                       -                         
Specific -                         -                         -                       -                         

Line Transformers
# of overloaded 
transformers replaced FY11 - FY24  $31.2M 8670 750 4,073                 1,331                 6,975               11,048               

Blanket 2,574                 1                        5,507               8,081                 
Program¹ 828                    1,330                 669                  1,497                 
Specific 671                    -                         799                  1,470                 

Circuit Breakers / Reclosers # breakers/reclosers replaced FY11 - FY20  $141.8M not specified not specified 18                      92                      54                    72                      

Su
b-

Tr
an

sm
is

si
on

NY Installed Metrics Distribution and TxD - Q3 - FY 12
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY10 Results FY11 Results FY12

Total Results to 
Date

NY Installed Metrics Distribution and TxD - Q3 - FY 12

Blanket 7                        5                        -                       7                        
Program 1                        72                      35                    36                      
Specific 10                      15                      19                    29                      

Substation Transformers
# of station transformers 
replaced FY11 - FY15 $8M/yr 51 6 6                        13                      10                    16                      

Blanket -                         3                        3                      3                        
Program 1                        3                        -                       1                        
Specific 5                        7                        7                      12                      

Inspection Program - OH # of feeders inspected Continuous  $26M 

Target goal is 20% of the 
Feeders to be inspected each 

year and follow up work 
according to level 1,2,3 

guidelines 434                    260                    298                  732                    
Blanket -                         -                         -                       -                         
Program 434                    260                    298                  732                    
Specific -                         -                         -                       -                         

# of line miles inspected 8,662                 6,635                 6,619               21,916               
Blanket -                         -                         -                       -                         
Program 8,662                 6,635                 6,619               21,916               
Specific -                         -                         -                       -                         

Bonding 5,836                 18,735               8,706               33,277               
Blanket -                         -                         -                       -                         
Program 5,836                 18,735               8,706               33,277               
Specific -                         -                         -                       -                         

Insulators 8,660                 11,753               7,023               27,436               
Blanket -                         -                         -                       -                         
Program 8,660                 11,753               7,023               27,436               
Specific -                         -                         -                       -                         

Cutout Replacements 8,009                 14,524               9,165               31,698               
Blanket -                         -                         -                       -                         
Program 8,009                 14,524               9,165               31,698               
Specific -                         -                         -                       -                         

Animal Guards 1,416                 2,947                 1,626               5,989                 
Blanket -                         -                         -                       -                         
Program 1,416                 2,947                 1,626               5,989                 
Specific -                         -                         -                       -                         

Grounding 4,378                 13,099               9,083               26,560               
Blanket -                         -                         -                       -                         
Program 4,378                 13,099               9,083               26,560               
Specific -                         -                         -                       -                         

Lightning Arrestors 3,407                 5,599                 2,257               11,263               
Blanket -                         -                         -                       -                         
Program 3,407                 5,599                 2,257               11,263               
Specific -                         -                         -                       -                         

Crossarms 4,037                 6,127                 3,733               13,897               
Blanket -                         -                         -                       -                         
Program 4,037                 6,127                 3,733               13,897               
Specific -                         -                         -                       -                         

Transformers 410                    532                    151                  1,093                 
Blanket -                         -                         -                       -                         
Program 410                    532                    151                  1,093                 
Specific -                         -                         -                       -                         

Guys 3,428                 9,394                 2,464               15,286               
Blanket -                         -                         -                       -                         
Program 3,428                 9,394                 2,464               15,286               
Specific -                         -                         -                       -                         

Poles 4,170                 8,501                 4,876               17,547               
Blanket -                         -                         -                       -                         rib
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Strategies/Programs Measurement 
Project 
Type Strategy Duration

Total Strategy 
Est Cost

Total Strategy 
Projected Units FY12 Target Goal Results FY10 Results FY11 Results FY12

Total Results to 
Date

NY Installed Metrics Distribution and TxD - Q3 - FY 12

Program² 4,170                 8,501                 4,876               17,547               
Specific -                         -                         -                       -                         

Pockets of Poor Perf # of locations improved FY11-FY15 $10.7M 126 pockets not specified

Line Recloser Application # of reclosers added FY11 - FY12
$4.3M / yr (FY11-

12) 98 / yr (FY11-12) 98 222                    103                    92                    417                    
Blanket -                         -                         -                       -                         
Program 222                    103                    92                    417                    
Specific -                         -                         -                       -                         

Eng Reliability Reviews New fuse locations/Fuse Repl Continuous  not specified not specified not specified 993                    -                         662                  1,655                 
Blanket -                         -                         -                       -                         
Program 993                    -                         662                  1,655                 
Specific -                         -                         -                       -                         

Feeder Tie Project -                         -                         

Inspection Program - UG # of manholes maintained Continuous  $3.88M 

Target goal is 20% of the 
Feeders to be inspected each 

year and follow up work 
according to level 1,2,3 

guidelines 625                    1,137                 595                  2,357                 
Blanket -                         -                         -                       -                         
Program 625                    1,137                 595                  2,357                 
Specific -                         -                         -                       -                         

Bonding -                         
Grounding -                         
Secondary Repair -                         
Joint Leak repair -                         
Anode Replacement 38                      26                      28                    92                      

Blanket -                         -                         -                       -                         
Program 38                      26                      28                    92                      
Specific -                         -                         -                       -                         

Transformer Repair 6                        13                      6                      25                      
Blanket -                         -                         -                       -                         
Program 6                        13                      6                      25                      
Specific -                         -                         -                       -                         

Switchgear Repair 3                        -                         -                       3                        
Blanket -                         -                         -                       -                         
Program 3                        -                         -                       3                        
Specific -                         -                         -                       -                         

Vault/Manhole Repair 24                      34                      45                    103                    
Blanket -                         -                         -                       -                         
Program 24                      34                      45                    103                    
Specific -                         -                         -                       -                         

 - under review
 - data from Mark
 - data from Art
 - data from STORMS (Greg L query)
 - data from Current REP (Julie)
 - sum of Current REP file and Art's/STORMS data

¹ - all inclusive number that includes Units under Inspection Program, Feeder Hardening and IE REP Program
² - all inclusive number that includes Units under all programs, except for Feeder Hardening  Program. FH Program shown separately in the report
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Distribution Construction KPls 

Harlan FY12 Performance Snapshot 
Potential Actual 

Overall Score Metric Wei ht Point KPI % Earned Point 

1 Safety 22% 22 25% 6 J(P:I.Se~re,$. 
2 Environmental 13% 13 100% 13 -
3 Unplanned Outages 14% 14 100% 14 

4D Milestone Performance 19% 19 86% 16 61 
5D Estimating Accuracy 22% 22 32% 7 

6D Construction Quality 0% 0 N/A 

7D Storm Response 9% 9 51% 5 

Total 100% 100.0 

Hours Worked 

Loss Time Incident 1 Apr 36,332 
"_" __ .~0"_ _.~_ ._d __ 

ljigI!Po!~~!iall~giclenL 0 May 34,538 

Restricted Work Case 1 Jun 26,460 
--- -._- --.- - --.~-.'---'-

Other OSH Recordable 0 Jul 34,091 
.. ~ _~~~0 __ ~. __ 

Motor Vehicle Incident 1 Aug 21,168 

Hazard Condition I Near Miss 3 Sep 11,590 

Environmental Incidents Oct 20,938 

CAT I 0 Nov 9,618 
CAT II 0 Dec 16,611 
Permit Violation 0 Jan 

Unplanned Outages Feb 
U Outages 0 Mar 

Note: 

1. KPI 6 Construction Quality - no audits have been completed through Decemer 201. At lease 5 audits should be completed in the 4th quarter. 

2. Only completed WA(s) with the start dates after 9/1/2010 are counted for Milestone Performance and Estimating Accuracy KPI(s). 

3. The safety score assumes two planned safety days have been completed. 

Contract Controls 
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